

Capital Improvements Program

Table of Contents

Volume III

Capital Improvements Program

INTRODUCTION

Fiscal Year 2009 Summary	1
Guide to the Budget	7
Revenue Sources	13
Community Planning	25

FINANCIAL SUMMARY – SCHEDULES

Schedule VIII: Capital Improvements Program by Revenue Source	33
Schedule IX: Capital Improvements Program by Improvement Type	34
Schedule X: Capital Improvement Project by Department	36

DEPARTMENT CAPITAL IMPROVEMENT PROJECTS

Airports

Airports	51
Unfunded Needs List	55

City Comptroller

Communications	57
----------------	----

City Planning and Community Investment

Centre City Development Corporation	59
Economic Development	60
Facilities - Eng	63
Other Parks	65
Unfunded Needs List	66

Development Services

Unfunded Needs List	67
---------------------	----

Engineering & Capital Projects

Bikeways	69
Economic Development	92
Facilities	96
Facilities - Eng	97
Storm Drains/Flood Control	100
Storm Water Program	105
Streets and Bridges	106
Traffic Control	217
Unfunded Needs List	234

Capital Improvements Program

Table of Contents

Environmental Services

Energy Program	241
Environmental Protection	242
Facilities	244
Refuse Disposal	245
Unfunded Needs List	255

Fire-Rescue

Fire	257
Lifeguard Services	267
Unfunded Needs List	275

General Services

Facilities	279
Streets and Bridges	280
Traffic Control	282
Unfunded Needs List	283

Library

Library	285
Unfunded Needs List	301

Metropolitan Wastewater

Sewer – Metropolitan	303
Sewer – Municipal	327

Office of the CIO

Communications	349
----------------	-----

Park & Recreation

Balboa Park	351
Economic Development	358
Facilities - Eng	361
Golf Course	362
Mission Bay	372
Other Parks	386
Storm Drains/Flood Control	482
Unfunded Needs List	483

Police

Police	493
Unfunded Needs List	494

QUALCOMM Stadium

QUALCOMM Stadium	495
------------------	-----

Capital Improvements Program Table of Contents

Storm Water

Storm Drains/Flood Control	497
Storm Water Program	499
Unfunded Needs List	500

Water

Municipal Water	501
Reclaimed Water	525

INDEXES

Index by Project Title	529
Index by Project Number	539

Capital Improvements Program

Index by Project Title

Project Number	Project Title	Page
29-970.0	252 Corridor Park Improvements - Phase II	386
62-332.0	25th Street Renaissance Project	217
52-774.0	34th and 35th at Madison Avenue - Curb, Gutter and Sidewalk (CD3 Sidewalk)	107
52-782.0	38th Street Improvements	108
29-702.0	39th Street/Ward Canyon Park Development	387
52-409.0	43rd Street and Logan/National Avenue Intersection	109
58-179.0	54th Street and Euclid Avenue Bike Lanes and Route	69
52-778.0	62nd to 65th Street Channel Improvements	110
52-592.0	Aldine Drive and Fairmount Avenue - Slope Restoration	111
52-713.0	Alvarado Canyon Road Realignment	112
73-261.3	Alvarado Water Treatment Plant -Upgrade and Expansion	501
29-901.0	Angier Elementary School - Joint Use Improvements	388
37-028.0	Annual Allocation - Undergrounding of City Utilities	97
68-006.0	Annual Allocation - Guard Rails	218
46-206.0	Annual Allocation - Accelerated Projects	327
37-064.0	Annual Allocation - ADA Improvements	96
52-519.0	Annual Allocation - Bridge Rehabilitation - Citywide	113
31-001.1	Annual Allocation - Brown Field	51
46-193.0	Annual Allocation - CIP Contingencies	328
73-331.0	Annual Allocation - CIP Contingencies	502
70-942.0	Annual Allocation - CIP Contingencies - Reclaimed Water Distribution System/RWDS	525
37-068.0	Annual Allocation - City Facilities Improvements	279
46-502.0	Annual Allocation - Clean Water Program Pooled Contingencies	303
74-925.0	Annual Allocation - Dams and Reservoirs	503
52-683.0	Annual Allocation - Debt Service for TransNet Commercial Paper Funded Projects	114
45-975.0	Annual Allocation - Developer Projects	329
39-803.0	Annual Allocation - Downtown Parking Projects	59
13-005.0	Annual Allocation - Emergency Drainage Projects	497
59-023.0	Annual Allocation - Preliminary Engineering for Congestion Relief Projects	116
73-024.0	Annual Allocation - Freeway Relocation	504
32-017.0	Annual Allocation - Groundwater Monitoring Network	245
52-808.0	Annual Allocation - Median Installation	115
73-361.0	Annual Allocation - Meter Boxes	505
42-913.0	Annual Allocation - Metro Biosolids Center	304
45-956.0	Annual Allocation - Metro Operations Center	305
46-501.0	Annual Allocation - Metropolitan Sewer Pooled Contingencies	306
41-926.0	Annual Allocation - Metropolitan System Pump Stations	307
37-004.0	Annual Allocation - Minor Landfill Requirements	246
31-001.0	Annual Allocation - Montgomery Field	52
40-933.0	Annual Allocation - MWWDD Trunk Sewers	330
42-926.0	Annual Allocation - North City Water Reclamation Plant	308
20-013.0	Annual Allocation - Park and Recreation Grant Match Funding	389
46-050.0	Annual Allocation - Pipeline Rehabilitation	331
46-119.0	Annual Allocation - Point Loma Treatment Plant/Related Facilities	309
73-900.0	Annual Allocation - Pressure Reduction Facility Upgrades	506
41-927.0	Annual Allocation - Pump Stations 64, 65, Penasquitos and East Mission Gorge	332
34-200.0	Annual Allocation - QUALCOMM Stadium Improvements	495
70-949.0	Annual Allocation - Reclaimed Water Extension	526
68-017.0	Annual Allocation - School Traffic Safety Improvements	219
73-910.0	Annual Allocation - Seismic Upgrades	507
44-001.0	Annual Allocation - Sewer Main Replacements	333
52-715.0	Annual Allocation - Sidewalks - Citywide	117
45-932.0	Annual Allocation - South Bay Water Reclamation Plant	310
52-293.0	Annual Allocation - Street Lights - Citywide	220
61-001.0	Annual Allocation - Traffic Control/Calming Measures	221

Capital Improvements Program

Index by Project Title

Project Number	Project Title	Page
62-331.0	Annual Allocation - Traffic Signal Interconnect Projects	222
68-010.0	Annual Allocation - Traffic Signals - Citywide	223
68-001.0	Annual Allocation - Traffic Signals - Cooperative Projects	224
68-011.0	Annual Allocation - Traffic Signals - Modifications/Modernization	225
59-021.0	Annual Allocation - Transportation Grant Matches	118
46-194.0	Annual Allocation - Trunk Sewer Rehabilitations	334
46-505.0	Annual Allocation - Unscheduled Projects	335
73-083.0	Annual Allocation - Water Main Replacements	508
22-965.0	Annual Allocation - Mission Bay Improvements	372
32-011.0	Arizona Landfill - Closure	247
62-210.0	Ash Street at 2nd, 3rd, 7th, and 9th Avenues	226
29-968.0	Azalea Neighborhood Park - Expansion	390
29-969.0	Azalea Neighborhood Park Recreation Center - Improvements	391
39-086.0	Azalea Park Roadway Improvements and Neighborhood Identification	119
52-274.0	Balboa Avenue Corridor Improvements	120
46-196.6	Balboa Avenue Trunk Sewer	336
35-102.0	Balboa Branch Library (Clairemont Mesa)	285
21-876.0	Balboa Park - Florida Canyon Evaluation and Repair of Broken Storm Drain	352
21-877.0	Balboa Park - Marston Point Evaluation and Repair of Collapsed Storm Drain	353
21-875.0	Balboa Park - Morley Field Evaluation and Repair of Collapsed Storm Drain	354
21-870.0	Balboa Park - Myrtle Way Pergola	355
21-843.0	Balboa Park Golf Course - Clubhouse and Parking Lot	362
25-019.0	Balboa Park Golf Course - Irrigation System - Upgrades	363
25-008.0	Balboa Park Golf Course: Concrete Step and Hand Railing Replacement	364
21-855.0	Balboa Park Historical/Cultural Projects	356
21-865.0	Balboa Park Improvements	351
73-317.0	Barrett Reservoir Outlet Tower Upgrade	509
58-140.0	Bayshore Bikeway	70
12-124.0	Beach Area Sewage Interception/Low Flow Storm Drain Diversion	105
29-852.0	Beyer Community Park	392
58-167.0	Bicycle Safety and Commuting Education Program	71
52-717.0	Bird Rock Coastal Traffic Flow Improvements	121
29-427.0	Black Mountain Ranch Community Park - Acquisition and Development	393
45-922.0	Bond Issuance CIP Reserve	311
39-235.0	Border Infrastructure Study (SB 207)	60
53-062.0	Bridge Preventative Maintenance Assessment Program	122
31-300.0	Brown Field Airport Airfield Electrical System Upgrades Phase I	53
29-902.0	Cabrillo Heights Neighborhood Park - Improvements	394
58-164.0	Camino del Rio North Bike Lanes	72
52-653.0	Camino del Sur - Carmel Mountain Road to 1,600 Feet North of Park Village Road	123
52-725.0	Camino del Sur - Widen to Six Lanes Northerly of State Route 56	124
52-403.0	Camino del Sur, San Dieguito Road to Carmel Valley Road - Street Improvements	125
52-389.0	Camino Ruiz - Gold Coast Drive to Jade Coast and Miralani Drive to Miramar Road	126
52-401.0	Camino Ruiz, Santaluz to Camino del Norte - Street Improvements	127
52-402.0	Camino Ruiz, Santaluz to Resort Street - Wildlife Crossing	128
29-938.0	Canyonside Community Park Sports Field Lighting Upgrade	395
29-689.0	Carmel Grove Mini-Park - Play Area Upgrade	396
52-424.0	Carmel Mountain Road - Interstate 5 Interchange	129
52-411.0	Carmel Mountain Road - Neighborhood 10 Boundary to Del Mar Mesa Road	130
29-764.0	Carmel Valley Community Park South - Neighborhood #8A	397
29-407.0	Carmel Valley Community Park South - Recreation Building	398
52-660.0	Carmel Valley Multi-use Trail - Neighborhood 10	399
29-482.0	Carmel Valley Neighborhood Park - Neighborhood #8	400

Capital Improvements Program

Index by Project Title

Project Number	Project Title	Page
52-517.0	Carmel Valley Road - 300 Feet East of Portofino Drive to Del Mar	131
52-733.0	Carmel Valley Road - Four/Six lanes southerly of Street A	132
52-747.0	Carmel Valley Road - Street A to Neighborhood Parkway	133
52-466.0	Carmel Valley Road - Via Albutura to Camino Del Sur	134
29-887.0	Carmel Valley Skate Park	401
52-421.0	Carroll Canyon Road - Interstate 15 to Maya Linda Road	135
52-392.0	Carroll Canyon Road - Sorrento Valley Road to Scranton Road	136
29-514.0	Carson Elementary School - Joint Use Improvements	402
29-002.0	Central Avenue Mini Park-Acquisition and Development	403
52-773.0	Cherokee Street Improvements	137
29-494.0	Children's Pool - Lifeguard Station and Restroom Improvements	267
37-446.0	Chollas Creek South Branch Phase One Implementation	63
37-900.0	City Administration Building Fire Protection and Life Safety Improvement	98
58-153.0	City Bicycle Master Plan	73
39-210.0	City Heights/University Avenue - Streetscape Improvements	61
37-041.0	Citywide Energy Improvements	241
52-745.0	Clairemont Mesa Boulevard/SR-163 Improvements	138
29-913.0	Coastal Bluff Erosion and Access	404
58-162.0	Coastal Rail Trail	74
29-975.0	Crest Canyon Resource Management Plan	405
52-739.0	Del Mar Heights Road - Four to Six Lanes	139
52-686.0	Del Mar Heights Road Median - Mango Drive to City Limits	140
52-478.0	Del Mar Heights Road North of Neighborhood #4 Park and School	141
62-328.0	Del Mar Heights Road Traffic Signal Interconnect	227
52-709.0	Del Mar Mesa Central Multi-Use Trail	406
52-710.0	Del Mar Mesa Eastern Multi-Use Trail	407
29-617.0	Del Mar Mesa Multiple Species Conservation Program Land Acquisition	408
29-533.0	Del Mar Mesa Neighborhood Park	409
52-711.0	Del Mar Mesa Northern Hiking/Equestrian Trail	410
52-712.0	Del Mar Mesa Road - Carmel Country Road to Carmel Mountain Road	142
52-708.0	Del Mar Mesa Southern Multi-Use Trail	411
52-492.0	Del Sol Boulevard - Central	143
29-688.0	Del Sur Neighborhood Park North (Black Mountain Neighborhood Park North)	412
29-408.0	Dennerly Ranch Neighborhood Park - Acquisition and Construction	413
29-907.0	Dingeman Elementary School - Spring Canyon Neighborhood Park Improvements	414
52-347.0	Division Street - Interstate 5 to 43rd Street	144
46-169.0	East Mission Gorge Force Main Rehabilitations	337
46-195.6	East Point Loma Trunk Sewer	338
52-378.0	East San Rafael Street Deceleration Lane	145
52-417.0	Eastgate Mall - Miramar Road to San Diego Gas and Electric (SDG&E) Easement	146
39-209.0	El Cajon Boulevard Commercial Revitalization - Interstate 805 to 54th Street	92
39-234.0	El Cajon Boulevard Median Improvements	93
52-479.0	El Camino Real - San Dieguito Road to Via de la Valle	147
52-767.0	El Camino Real Widening	148
29-953.0	Encanto Community Park Concession Stand Expansion at Verna Quinn Fields	415
92-000.0	Enterprise Resource Planning System Core Project	57
45-965.0	Environmental Monitoring and Technical Services Lab Esplanade and Stream Line	312
37-074.0	Environmental Services Facilities Improvement	244
52-743.0	Euclid Avenue Corridor Improvements	149
52-699.0	Euclid Avenue Improvements - Home Avenue to Thorn Street	150
29-717.0	Fairbrook Neighborhood Park - Acquisition	416
29-761.0	Fairbrook Neighborhood Park - Development	417
12-152.0	Famosa Slough Salt Marsh Restoration	100

Capital Improvements Program

Index by Project Title

Project Number	Project Title	Page
22-960.0	Fiesta Island Infrastructure Improvements	373
33-093.0	Fire Station 1 Rehabilitation	257
33-080.0	Fire Station 17 - Mid-City	258
33-102.0	Fire Station 22 - Point Loma Reconstruction	259
33-090.0	Fire Station 45 - Mission Valley	260
33-105.0	Fire Station 47 - Pacific Highlands Ranch	261
33-104.0	Fire Station 5 - Hillcrest	262
33-098.0	Fire Station Major Component Replacement and Rehabilitation	263
52-554.0	First Avenue Bridge over Maple Canyon - Rehabilitation	151
29-944.0	Florida Canyon Drainage and Trail Improvements and Exotic Plant Removal	418
58-150.0	Friars Road to Pacific Highway Bike Path	75
37-254.0	Future Waste Management Disposal and Processing Facilities	248
52-373.0	Genesee Avenue - Interstate 5 to Campus Point Drive	152
52-594.0	Genesee Avenue - Interstate 5 to Eastgate Mall	153
52-458.0	Genesee Avenue - Nobel Drive to State Route 52	154
52-372.0	Genesee Avenue - Widen Interstate 5 Crossing	155
52-555.0	Georgia Street Bridge/University Avenue Separation Replacement	156
29-534.0	Gonzales Canyon Neighborhood Park - Acquisition and Development	419
29-974.0	Gonzales Canyon Resource Management Plan	420
75-932.0	Groundwater Asset Development Program	510
70-957.0	Harbor Drive Pipeline	511
46-205.0	Harbor Drive Trunk Sewer Replacement	339
29-535.0	Hidden Trails Neighborhood Park Acquisition and Development	421
29-282.1	Hilltop Community Park - Development, Phase I, II & III	422
52-810.0	Hollister Street Widening	157
29-865.0	Home Avenue Neighborhood Park - Development	423
29-738.0	Hourglass Field Community Park - Field House	424
29-918.0	Hourglass Field House Parking Areas	425
52-311.0	Interstate 5/State Route 56 North Freeway Connectors	158
52-760.0	Jackson Drive Median Replacement	159
29-889.0	Joint Use Improvements - Citywide	426
58-198.0	Kearny Villa Road Bike Lane Improvements	76
35-065.0	Kensington-Normal Heights Library	286
29-671.0	Kumeyaay Lakes Berm Restoration and Dredging	427
33-505.0	La Jolla Cove Lifeguard Station	268
12-160.0	La Jolla Ecological Reserve Area of Special Biological Significance	101
52-780.0	La Jolla Mesa Drive Sidewalk	160
52-718.0	La Jolla Parking Structure Design	161
33-503.0	La Jolla Shores Lifeguard Station	269
29-904.0	La Jolla Valley Bike Path	428
29-536.0	La Jolla Valley Trail	429
29-538.0	La Jolla Valley Trail - North Loop	430
52-595.0	La Jolla Village Drive and Regents Road	162
52-485.0	La Jolla Village Drive/Interstate 805 Interchange Ramps	163
29-657.0	La Mirada Elementary School - Joint Use Improvements	431
46-197.9	Lake Murray Trunk Sewer - In Canyon	340
29-941.0	Language Academy/Montezuma Elementary School - JU Improvements	432
53-061.0	Laurel Street (Cabrillo) Bridge over Highway 163 - Structural Retrofit	106
33-508.0	Lifeguard Headquarters and Boating Safety Unit Dock	270
52-754.0	Linda Vista Road at Genesee Avenue	164
52-723.0	Little McGonigle Ranch Road - Del Mar Mesa Road to State Route 56	165
35-101.0	Logan Heights Branch Library	287
22-968.0	Mariner's Point Road Curbs and Parking Lot - Improvements	374

Capital Improvements Program

Index by Project Title

Project Number	Project Title	Page
29-973.0	Marshall Elementary School - Joint Use Improvements	433
29-914.0	Martin Luther King Junior Community Park - Recreation Center Roof Replacement	99
29-951.0	Martin Luther King Jr. Community Park - Play Area Upgrades	434
45-984.0	MBC Biosolids Storage Silos	313
45-982.0	MBC Centrate Collection Upgrades	314
45-983.0	MBC Dewatering Centrifuges Replacement	315
45-989.0	MBC Odor Control Facility Upgrades	316
45-981.0	MBC Standby Centrifuge Feed Facilities	317
29-727.0	McAuliffe Community Park - Development	435
29-893.0	Memorial Community Park - Miscellaneous Pool Improvements	436
45-966.0	Metro Facilities Control System Upgrade	318
58-204.0	Minor Bicycle Facilities	77
29-757.0	Mira Mesa Community Park - Expansion (Carroll Neighborhood Park - Development)	437
29-690.0	Mira Mesa Parks - Tree Replacement	438
52-676.0	Mira Sorrento Place - Scranton Road to Vista Sorrento Parkway	166
37-057.0	Miramar Landfill Greenery Expansion	249
70-910.7	Miramar Pipeline Monitoring & Reinspection	512
52-679.0	Miramar Road - Interstate 805 Easterly Ramps to 300 Feet East of Eastgate Mall	167
46-195.8	Miramar Road Trunk Sewer	341
73-284.0	Miramar Water Treatment Plant - Upgrade and Expansion	513
22-959.0	Mission Bay - Fiesta Island General Development Plan	375
25-017.0	Mission Bay Course Golf Course - New Irrigation System	365
25-015.0	Mission Bay Golf Course and Practice Center - Existing Building Improvements	366
25-014.0	Mission Bay Golf Course and Practice Center - New Landscaping	367
25-016.0	Mission Bay Golf Course and Practice Center - New Practice Area Upgrade	368
22-969.0	Mission Bay Park Drinking Fountains - Replacement	376
52-533.0	Mission Beach - Boardwalk Widening	439
52-719.0	Mission Beach Bulkhead Preservation	440
33-507.0	Mission Beach Lifeguard Station	271
53-053.0	Mission City Parkway Bridge over San Diego River	168
35-096.0	Mission Hills Branch Library	289
22-970.0	Mission Point/Bayside Walk Security Lighting - Upgrade	377
58-160.0	Mission Trails Bike Path Study	78
29-966.0	Mission Trails Regional Park Cowles Mountain Trail Rehabilitation	441
29-943.0	Mission Trails Regional Park Master Plan Update and Natural Resource Mgmt Plan	442
29-967.0	Mission Trails Regional Park Trail Realignments	443
46-196.9	Montezuma Trunk Sewer	342
29-954.0	Montgomery Academy - Joint Use Improvements	444
31-313.0	Montgomery Field Airport Northwest Heliport	54
29-866.0	Montgomery-Waller Community Park Sports Field Lighting and Parking Improvements	445
52-737.0	MTS Station Improvement Project	169
37-443.0	Multiple Species Conservation Program - Property Acquisition	64
52-430.0	Napa Street Traffic Improvements	170
52-436.0	National Avenue - State Route 15 to 43rd Street	171
62-329.0	Navajo Road Traffic Signal Interconnect	228
41-942.0	NCWRP Sludge Pump Station Upgrade	320
45-992.0	NCWRP-EDR Upgrade	319
52-769.0	Normal Street Median Improvements	172
29-667.0	North Chollas Community Park - Improvements	446
70-954.0	North City Reclamation System	527
22-972.0	North Crown Point Gazebo - Replacement	378
53-038.1	North Harbor Drive Bridge over Navy Estuary	173
39-220.0	North Ocean Beach - Streetscape Enhancement	358

Capital Improvements Program

Index by Project Title

Project Number	Project Title	Page
33-502.0	North Pacific Beach Lifeguard Station	272
35-104.0	North Park Branch Library	290
39-092.0	North Park Lighting Improvement Project	361
29-897.0	North Park Mini-Park and Streetscape Improvements	447
39-207.0	North Park/University Avenue - Streetscape Improvements	94
22-973.0	North Tecolote Children's Play Area - Replacement	379
52-616.0	North Torrey Pines Road - Genesee Avenue to Torrey Pines Science Park	174
53-050.0	North Torrey Pines Road Bridge over Los Penasquitos Creek	175
58-156.0	Ocean Beach Bike Path/Hotel Circle North Bikeway Design	79
35-100.0	Ocean Beach Branch Library	291
29-675.0	Ocean Beach Fishing Pier Preservation	448
52-671.0	Ocean Front Walk Reconstruction - San Fernando Place to Ventura Place	176
52-681.0	Ocean View Hills Parkway Improvements	177
20-100.3	Old Mission Dam Preservation	449
52-642.0	Old Otay Mesa Road - Westerly	178
52-775.0	Old Otay Mesa Road Sidewalk	179
29-910.0	Open Space Improvements	450
33-086.0	Otay Mesa and Otay Mesa/Nestor Fire Station	264
40-930.0	Otay Mesa Trunk Sewer	343
73-286.0	Otay Second Pipeline Improvements	514
52-682.1	Otay Truck Route Widening Phase III & IV	180
29-550.0	Otay Valley Athletic Complex	451
29-942.0	Otay Valley Regional Park-Beyer Way Equestrian & Regional Staging Area & Trail	452
73-285.0	Otay Water Treatment Plant - Upgrade and Expansion	515
29-473.0	Pacific Beach Lifeguard Tower and Grand Avenue Restroom	273
29-541.0	Pacific Breezes Community Park (Ocean View Hills Community Park)	453
29-543.0	Pacific Highlands Ranch Community Park Acquisition and Development	454
29-928.0	Pacific Highlands Ranch Hiking and Biking Trails	455
68-020.0	Pacific Highlands Ranch Traffic Signals	229
52-764.0	Palm Avenue Roadway Improvements	181
52-640.0	Palm Avenue/Interstate 805 Interchange	182
35-106.0	Paradise Hills Branch Library	293
33-091.0	Paradise Hills/South Bay Terrace Fire Station	265
29-684.0	Park de la Cruz/38th Street Canyon and Future Phases	456
52-696.0	Pershing Drive/Redwood Street Intersection	183
45-943.0	Point Loma - Grit Processing Improvements	321
45-960.0	Point Loma - South Access Road Protection Project	322
36-064.0	Police and Fire Training Facility (Regional Public Safety Training Institute)	493
52-777.0	Potomac Street Improvements	184
58-089.0	Poway Road - Class I Bicycle Lane	80
73-347.1	Program Management	516
52-776.0	Prospect Street/Silverado Street Roundabout	185
29-692.0	Public Roads Supporting Park Access	457
37-508.0	Public Safety Communications Project	349
45-915.0	Pump Station 2 Onsite Standby Power	323
41-939.0	Pump Station 84 Upgrade and Pump Station 62 Abandonment	344
41-929.0	Pump Station Upgrades	345
35-114.0	Rancho Bernardo Library	294
73-328.0	Rancho Bernardo Reservoir Rehabilitation	517
52-700.0	Rancho Bernardo Street and Sidewalk Improvements	186
29-611.0	Rancho Encantada Bicycle, Pedestrian, and Equestrian Trail System	458
29-610.0	Rancho Encantada Park - Neighborhood No. 1	459
29-612.0	Rancho Encantada Park - Neighborhood No. 2	460

Capital Improvements Program

Index by Project Title

Project Number	Project Title	Page
29-864.0	Rancho Penasquitos Parks - Playground Upgrades	461
73-342.0	Rancho Penasquitos Pump Station	518
11-302.0	Ransom Street and Darwin Way Storm Drain	498
39-084.0	Ray Street Improvements	62
52-680.0	Regents Road - Executive Drive to Genesee Avenue	187
53-044.0	Regents Road Bridge	188
29-909.0	Regional Park Improvements	462
39-233.0	Reo Drive Streetscape	189
59-001.0	Resurfacing of City Streets	280
29-651.0	Riviera Del Sol Neighborhood Park - Acquisition and Development	463
29-896.0	Roosevelt Junior High School - Joint Use Improvements	464
32-050.0	Rose and Tecolote Creeks Water Quality Improvements	499
58-147.0	Rose Creek Bikeway	81
52-209.0	Rosecrans Street Corridor Improvements	190
62-267.0	Safe Routes to School - Central Elementary School	230
62-266.0	Safe Routes to School Program - Willow Elementary School	231
58-202.0	Safety in Traffic Education Program (STEP)	82
35-088.0	San Carlos Branch Library Expansion	295
73-314.0	San Diego 17 Flow Control Facility and Pump Station	519
35-082.0	San Diego Main Library	296
52-781.0	San Diego River Bike Path - Mission Trails to Mission Bay	83
58-144.0	San Diego River Bike Path - Mission Valley	84
12-157.0	San Diego River Dredging, Qualcomm Way to State Route 163 - Phase One	482
58-191.0	San Diego River Multi-Use Bicycle and Pedestrian Path	85
29-666.0	San Diego River Park Master Plan	465
35-093.0	San Ysidro Branch Library	298
52-553.0	Saturn Boulevard - Palm Avenue to Coronado Avenue	191
42-930.0	SBWRP Demineralization Facility Phases 1&2	324
52-357.0	Scripps Ranch Boulevard - Carroll Canyon Road to Aviary Drive	192
35-112.0	Scripps Ranch Branch Library	299
52-358.0	Scripps Ranch/Mira Mesa Boulevard Medians	193
52-706.0	Sea World Drive Widening and Interstate 5 Interchange Improvements	194
29-911.0	Sefton Field Neighborhood Park (San Diego River Improvements)	466
46-602.0	Sewer Pump Station 41 Rehabilitation	346
39-087.0	Shirley Ann Place Sidewalks and Lighting	195
54-012.0	Shoal Creek Pedestrian Bridge	196
59-002.0	Sidewalks - Replacement and Reconstruction	281
52-779.0	Skyline at Cardiff Improvements	197
52-763.0	Skyline Drive Median & Parkway Improvements	198
35-107.0	Skyline Hills Branch Library	300
33-089.0	Skyline North Fire Stations	266
52-805.0	Soledad Mountain Road Emergency Repair	199
52-765.0	Sorrento Valley Road & Interstate 5 Interchange	200
32-018.0	South Chollas Landfill - Gas Upgrades	250
75-939.0	South County Raw Water Reservoir Intertie Study	520
45-961.0	South Metro Sewer Rehabilitation, Phase 3B	325
32-024.0	South Miramar Landfill Slopes	251
33-504.0	South Mission Beach Lifeguard Station	274
40-931.0	South Mission Valley Trunk Sewer	347
52-503.0	Sports Arena Boulevard - Rosecrans Street to Midway Drive	201
52-307.0	Spring Canyon Road between Scripps Ranch Boulevard and Pomerado Road	202
54-013.0	Spruce Street Pedestrian Bridge Emergency Repair	203
58-127.0	State Route 15 Bikeway	86

Capital Improvements Program

Index by Project Title

Project Number	Project Title	Page
52-455.0	State Route 163 and Friars Road	204
58-171.0	State Route 56 Bike Interchanges	87
52-771.0	State Route 56/Interstate 15 Interchange Improvements	206
52-697.0	State Route 905	207
12-127.0	Storm Station N Improvements	102
52-588.0	Streamview Drive Improvement - 54th Street to College Avenue	208
29-871.0	Sunset Cliffs Natural Park - Drainage Study	467
22-976.0	Sunset Point Parking Lot - Security Lighting	380
29-890.0	Sunshine Berardini Fields Development	468
39-011.0	Switzer Canyon/30th Street Bridge Enhancement Program	359
13-501.0	Talbot Street Slope	103
39-010.0	Talmadge Streetscape and Lighting Improvements	360
58-203.0	Taylor Street - Bikeway	88
29-905.0	Taylor Street Slope Reconstruction	469
29-796.0	Tecolote Canyon Natural Park Resource Management Plan	470
73-348.0	Telemetry Control Systems - SCADA - Phase II	521
29-685.0	Teralta Neighborhood Park - Development	471
52-406.0	Thorn Street Median Improvements	209
12-151.0	Tia Juana River Valley Channel Study	104
29-546.0	Torrey Del Mar Neighborhood Park	472
29-547.0	Torrey Highlands Neighborhood Park	473
29-548.0	Torrey Highlands Trail System	474
29-965.0	Torrey Pines City Park General Development Plan	65
25-020.0	Torrey Pines Golf Course - Irrigation & Fence Upgrades	369
25-005.0	Torrey Pines Golf Course - North Course Reconstruction of Eighteen Holes	370
25-009.0	Torrey Pines Golf Course Clubhouse and Parking Lot	371
52-674.0	Torrey Pines Road - Slope Reconstruction	210
70-953.0	Torrey Pines Road/La Jolla Boulevard Water Main Replacement	522
58-201.0	Traffic Safety and Education Program	89
62-290.0	Traffic Signals - Modifications/Modernization - Development Impact Fee Funded	232
63-002.0	Traffic Signals - Replace Obsolete Controllers	282
29-932.0	Treena Mesa Join Use Sport Field	475
32-010.0	Unclassified Disposal/Burn Site Closures	252
33-084.0	Underground Hazardous Materials Storage Tanks	242
58-196.0	University Avenue at Alabama Street Bicycle and Pedestrian Safety Improvements	90
52-766.0	University Avenue Mobility Project	211
52-761.0	University Avenue Sidewalk from 54th St to 68th St	212
52-762.0	University Avenue Street Lights from 54th Street to 68th Street	213
46-197.6	USIU Trunk Sewer	348
22-977.0	Vacation Isle North Cove Parking Lot - Security Lighting	381
22-978.0	Vacation Isle North Cove Road Improvements	382
22-979.0	Vacation Isle Northeast Parking Lot Security Lighting	383
62-333.0	Via Capri Traffic Calming Project	233
52-770.0	Village Loop Road - Carmel Valley Road East to Property Line	214
58-157.0	Vista Sorrento Parkway Bike Lanes	91
29-916.0	Vista Terrace Park Tot Lot Upgrades	476
39-216.0	Washington/Goldfinch Improvements	95
75-931.0	Water Department Security Upgrades	523
73-350.0	Water Flow Meter Installation	524
29-903.0	Wegeforth Elementary School - Joint Use Improvements	477
22-980.0	West Bonita Cove Children's Play Area Upgrades	384
29-886.0	West Lewis and Falcon Streets - Mini-Park	478
29-891.0	West Maple Canyon Mini-Park	479

Capital Improvements Program

Index by Project Title

Project Number	Project Title	Page
32-014.0	West Miramar Phase II - Landfill Gas System	253
37-056.0	West Miramar Refuse Disposal Facility - Phase II	254
53-055.0	West Mission Bay Drive Bridge over Mission Bay Channel Seismic Retrofit	215
52-643.0	West Mission Bay Drive Bridge over San Diego River	216
22-966.0	West Ski Island - Shoreline Stabilization	385
45-940.0	Wet Weather Storage Facility - Phase 1	326
29-925.0	Wightman Street Park	480
29-680.0	Windansea Improvements	481

Capital Improvements Program Index by Project Number

Project Number	Project Title	Page
11-302.0	Ransom Street and Darwin Way Storm Drain	498
12-124.0	Beach Area Sewage Interception/Low Flow Storm Drain Diversion	105
12-127.0	Storm Station N Improvements	102
12-151.0	Tia Juana River Valley Channel Study	104
12-152.0	Famosa Slough Salt Marsh Restoration	100
12-157.0	San Diego River Dredging, Qualcomm Way to State Route 163 - Phase One	482
12-160.0	La Jolla Ecological Reserve Area of Special Biological Significance	101
13-005.0	Annual Allocation - Emergency Drainage Projects	497
13-501.0	Talbot Street Slope	103
20-013.0	Annual Allocation - Park and Recreation Grant Match Funding	389
20-100.3	Old Mission Dam Preservation	449
21-843.0	Balboa Park Golf Course - Clubhouse and Parking Lot	362
21-855.0	Balboa Park Historical/Cultural Projects	356
21-865.0	Balboa Park Improvements	351
21-870.0	Balboa Park - Myrtle Way Pergola	355
21-875.0	Balboa Park - Morley Field Evaluation and Repair of Collapsed Storm Drain	354
21-876.0	Balboa Park - Florida Canyon Evaluation and Repair of Broken Storm Drain	352
21-877.0	Balboa Park - Marston Point Evaluation and Repair of Collapsed Storm Drain	353
22-959.0	Mission Bay - Fiesta Island General Development Plan	375
22-960.0	Fiesta Island Infrastructure Improvements	373
22-965.0	Annual Allocation - Mission Bay Improvements	372
22-966.0	West Ski Island - Shoreline Stabilization	385
22-968.0	Mariner's Point Road Curbs and Parking Lot - Improvements	374
22-969.0	Mission Bay Park Drinking Fountains - Replacement	376
22-970.0	Mission Point/Bayside Walk Security Lighting - Upgrade	377
22-972.0	North Crown Point Gazebo - Replacement	378
22-973.0	North Tecolote Children's Play Area - Replacement	379
22-976.0	Sunset Point Parking Lot - Security Lighting	380
22-977.0	Vacation Isle North Cove Parking Lot - Security Lighting	381
22-978.0	Vacation Isle North Cove Road Improvements	382
22-979.0	Vacation Isle Northeast Parking Lot Security Lighting	383
22-980.0	West Bonita Cove Children's Play Area Upgrades	384
25-005.0	Torrey Pines Golf Course - North Course Reconstruction of Eighteen Holes	370
25-008.0	Balboa Park Golf Course: Concrete Step and Hand Railing Replacement	364
25-009.0	Torrey Pines Golf Course Clubhouse and Parking Lot	371
25-014.0	Mission Bay Golf Course and Practice Center - New Landscaping	367
25-015.0	Mission Bay Golf Course and Practice Center - Existing Building Improvements	366
25-016.0	Mission Bay Golf Course and Practice Center - New Practice Area Upgrade	368
25-017.0	Mission Bay Course Golf Course - New Irrigation System	365
25-019.0	Balboa Park Golf Course - Irrigation System - Upgrades	363
25-020.0	Torrey Pines Golf Course - Irrigation & Fence Upgrades	369
29-002.0	Central Avenue Mini Park-Acquisition and Development	403
29-282.1	Hilltop Community Park - Development, Phase I, II & III	422
29-407.0	Carmel Valley Community Park South - Recreation Building	398
29-408.0	Dennerly Ranch Neighborhood Park - Acquisition and Construction	413
29-427.0	Black Mountain Ranch Community Park - Acquisition and Development	393
29-473.0	Pacific Beach Lifeguard Tower and Grand Avenue Restroom	273
29-482.0	Carmel Valley Neighborhood Park - Neighborhood #8	400
29-494.0	Children's Pool - Lifeguard Station and Restroom Improvements	267
29-514.0	Carson Elementary School - Joint Use Improvements	402
29-533.0	Del Mar Mesa Neighborhood Park	409
29-534.0	Gonzales Canyon Neighborhood Park - Acquisition and Development	419
29-535.0	Hidden Trails Neighborhood Park Acquisition and Development	421
29-536.0	La Jolla Valley Trail	429
29-538.0	La Jolla Valley Trail - North Loop	430

Capital Improvements Program

Index by Project Number

Project Number	Project Title	Page
29-541.0	Pacific Breezes Community Park (Ocean View Hills Community Park)	453
29-543.0	Pacific Highlands Ranch Community Park Acquisition and Development	454
29-546.0	Torrey Del Mar Neighborhood Park	472
29-547.0	Torrey Highlands Neighborhood Park	473
29-548.0	Torrey Highlands Trail System	474
29-550.0	Otay Valley Athletic Complex	451
29-610.0	Rancho Encantada Park - Neighborhood No. 1	459
29-611.0	Rancho Encantada Bicycle, Pedestrian, and Equestrian Trail System	458
29-612.0	Rancho Encantada Park - Neighborhood No. 2	460
29-617.0	Del Mar Mesa Multiple Species Conservation Program Land Acquisition	408
29-651.0	Riviera Del Sol Neighborhood Park - Acquisition and Development	463
29-657.0	La Mirada Elementary School - Joint Use Improvements	431
29-666.0	San Diego River Park Master Plan	465
29-667.0	North Chollas Community Park - Improvements	446
29-671.0	Kumeyaay Lakes Berm Restoration and Dredging	427
29-675.0	Ocean Beach Fishing Pier Preservation	448
29-680.0	Windansea Improvements	481
29-684.0	Park de la Cruz/38th Street Canyon and Future Phases	456
29-685.0	Teralta Neighborhood Park - Development	471
29-688.0	Del Sur Neighborhood Park North (Black Mountain Neighborhood Park North)	412
29-689.0	Carmel Grove Mini-Park - Play Area Upgrade	396
29-690.0	Mira Mesa Parks - Tree Replacement	438
29-692.0	Public Roads Supporting Park Access	457
29-702.0	39th Street/Ward Canyon Park Development	387
29-717.0	Fairbrook Neighborhood Park - Acquisition	416
29-727.0	McAuliffe Community Park - Development	435
29-738.0	Hourglass Field Community Park - Field House	424
29-757.0	Mira Mesa Community Park - Expansion (Carroll Neighborhood Park - Development)	437
29-761.0	Fairbrook Neighborhood Park - Development	417
29-764.0	Carmel Valley Community Park South - Neighborhood #8A	397
29-796.0	Tecolote Canyon Natural Park Resource Management Plan	470
29-852.0	Beyer Community Park	392
29-864.0	Rancho Penasquitos Parks - Playground Upgrades	461
29-865.0	Home Avenue Neighborhood Park - Development	423
29-866.0	Montgomery-Waller Community Park Sports Field Lighting and Parking Improvements	445
29-871.0	Sunset Cliffs Natural Park - Drainage Study	467
29-886.0	West Lewis and Falcon Streets - Mini-Park	478
29-887.0	Carmel Valley Skate Park	401
29-889.0	Joint Use Improvements - Citywide	426
29-890.0	Sunshine Berardini Fields Development	468
29-891.0	West Maple Canyon Mini-Park	479
29-893.0	Memorial Community Park - Miscellaneous Pool Improvements	436
29-896.0	Roosevelt Junior High School - Joint Use Improvements	464
29-897.0	North Park Mini-Park and Streetscape Improvements	447
29-901.0	Angier Elementary School - Joint Use Improvements	388
29-902.0	Cabrillo Heights Neighborhood Park - Improvements	394
29-903.0	Wegeforth Elementary School - Joint Use Improvements	477
29-904.0	La Jolla Valley Bike Path	428
29-905.0	Taylor Street Slope Reconstruction	469
29-907.0	Dingeman Elementary School - Spring Canyon Neighborhood Park Improvements	414
29-909.0	Regional Park Improvements	462
29-910.0	Open Space Improvements	450
29-911.0	Sefton Field Neighborhood Park (San Diego River Improvements)	466

Capital Improvements Program Index by Project Number

Project Number	Project Title	Page
29-913.0	Coastal Bluff Erosion and Access	404
29-914.0	Martin Luther King Junior Community Park - Recreation Center Roof Replacement	99
29-916.0	Vista Terrace Park Tot Lot Upgrades	476
29-918.0	Hourglass Field House Parking Areas	425
29-925.0	Wightman Street Park	480
29-928.0	Pacific Highlands Ranch Hiking and Biking Trails	455
29-932.0	Treena Mesa Join Use Sport Field	475
29-938.0	Canyonside Community Park Sports Field Lighting Upgrade	395
29-941.0	Language Academy/Montezuma Elementary School - JU Improvements	432
29-942.0	Otay Valley Regional Park-Beyer Way Equestrian & Regional Staging Area & Trail	452
29-943.0	Mission Trails Regional Park Master Plan Update and Natural Resource Mgmt Plan	442
29-944.0	Florida Canyon Drainage and Trail Improvements and Exotic Plant Removal	418
29-951.0	Martin Luther King Jr. Community Park - Play Area Upgrades	434
29-953.0	Encanto Community Park Concession Stand Expansion at Verna Quinn Fields	415
29-954.0	Montgomery Academy - Joint Use Improvements	444
29-965.0	Torrey Pines City Park General Development Plan	65
29-966.0	Mission Trails Regional Park Cowles Mountain Trail Rehabilitation	441
29-967.0	Mission Trails Regional Park Trail Realignments	443
29-968.0	Azalea Neighborhood Park - Expansion	390
29-969.0	Azalea Neighborhood Park Recreation Center - Improvements	391
29-970.0	252 Corridor Park Improvements - Phase II	386
29-973.0	Marshall Elementary School - Joint Use Improvements	433
29-974.0	Gonzales Canyon Resource Management Plan	420
29-975.0	Crest Canyon Resource Management Plan	405
31-001.0	Annual Allocation - Montgomery Field	52
31-001.1	Annual Allocation - Brown Field	51
31-300.0	Brown Field Airport Airfield Electrical System Upgrades Phase I	53
31-313.0	Montgomery Field Airport Northwest Heliport	54
32-010.0	Unclassified Disposal/Burn Site Closures	252
32-011.0	Arizona Landfill - Closure	247
32-014.0	West Miramar Phase II - Landfill Gas System	253
32-017.0	Annual Allocation - Groundwater Monitoring Network	245
32-018.0	South Chollas Landfill - Gas Upgrades	250
32-024.0	South Miramar Landfill Slopes	251
32-050.0	Rose and Tecolote Creeks Water Quality Improvements	499
33-080.0	Fire Station 17 - Mid-City	258
33-084.0	Underground Hazardous Materials Storage Tanks	242
33-086.0	Otay Mesa and Otay Mesa/Nestor Fire Station	264
33-089.0	Skyline North Fire Stations	266
33-090.0	Fire Station 45 - Mission Valley	260
33-091.0	Paradise Hills/South Bay Terrace Fire Station	265
33-093.0	Fire Station 1 Rehabilitation	257
33-098.0	Fire Station Major Component Replacement and Rehabilitation	263
33-102.0	Fire Station 22 - Point Loma Reconstruction	259
33-104.0	Fire Station 5 - Hillcrest	262
33-105.0	Fire Station 47 - Pacific Highlands Ranch	261
33-502.0	North Pacific Beach Lifeguard Station	272
33-503.0	La Jolla Shores Lifeguard Station	269
33-504.0	South Mission Beach Lifeguard Station	274
33-505.0	La Jolla Cove Lifeguard Station	268
33-507.0	Mission Beach Lifeguard Station	271
33-508.0	Lifeguard Headquarters and Boating Safety Unit Dock	270
34-200.0	Annual Allocation - QUALCOMM Stadium Improvements	495

Capital Improvements Program

Index by Project Number

Project Number	Project Title	Page
35-065.0	Kensington-Normal Heights Library	286
35-082.0	San Diego Main Library	296
35-088.0	San Carlos Branch Library Expansion	295
35-093.0	San Ysidro Branch Library	298
35-096.0	Mission Hills Branch Library	289
35-100.0	Ocean Beach Branch Library	291
35-101.0	Logan Heights Branch Library	287
35-102.0	Balboa Branch Library (Clairemont Mesa)	285
35-104.0	North Park Branch Library	290
35-106.0	Paradise Hills Branch Library	293
35-107.0	Skyline Hills Branch Library	300
35-112.0	Scripps Ranch Branch Library	299
35-114.0	Rancho Bernardo Library	294
36-064.0	Police and Fire Training Facility (Regional Public Safety Training Institute)	493
37-004.0	Annual Allocation - Minor Landfill Requirements	246
37-028.0	Annual Allocation - Undergrounding of City Utilities	97
37-041.0	Citywide Energy Improvements	241
37-056.0	West Miramar Refuse Disposal Facility - Phase II	254
37-057.0	Miramar Landfill Greenery Expansion	249
37-064.0	Annual Allocation - ADA Improvements	96
37-068.0	Annual Allocation - City Facilities Improvements	279
37-074.0	Environmental Services Facilities Improvement	244
37-254.0	Future Waste Management Disposal and Processing Facilities	248
37-443.0	Multiple Species Conservation Program - Property Acquisition	64
37-446.0	Chollas Creek South Branch Phase One Implementation	63
37-508.0	Public Safety Communications Project	349
37-900.0	City Administration Building Fire Protection and Life Safety Improvement	98
39-010.0	Talmadge Streetscape and Lighting Improvements	360
39-011.0	Switzer Canyon/30th Street Bridge Enhancement Program	359
39-084.0	Ray Street Improvements	62
39-086.0	Azalea Park Roadway Improvements and Neighborhood Identification	119
39-087.0	Shirley Ann Place Sidewalks and Lighting	195
39-092.0	North Park Lighting Improvement Project	361
39-207.0	North Park/University Avenue - Streetscape Improvements	94
39-209.0	El Cajon Boulevard Commercial Revitalization - Interstate 805 to 54th Street	92
39-210.0	City Heights/University Avenue - Streetscape Improvements	61
39-216.0	Washington/Goldfinch Improvements	95
39-220.0	North Ocean Beach - Streetscape Enhancement	358
39-233.0	Reo Drive Streetscape	189
39-234.0	El Cajon Boulevard Median Improvements	93
39-235.0	Border Infrastructure Study (SB 207)	60
39-803.0	Annual Allocation - Downtown Parking Projects	59
40-930.0	Otay Mesa Trunk Sewer	343
40-931.0	South Mission Valley Trunk Sewer	347
40-933.0	Annual Allocation - MWWD Trunk Sewers	330
41-926.0	Annual Allocation - Metropolitan System Pump Stations	307
41-927.0	Annual Allocation - Pump Stations 64, 65, Penasquitos and East Mission Gorge	332
41-929.0	Pump Station Upgrades	345
41-939.0	Pump Station 84 Upgrade and Pump Station 62 Abandonment	344
41-942.0	NCWRP Sludge Pump Station Upgrade	320
42-913.0	Annual Allocation - Metro Biosolids Center	304
42-926.0	Annual Allocation - North City Water Reclamation Plant	308
42-930.0	SBWRP Demineralization Facility Phases 1&2	324

Capital Improvements Program Index by Project Number

Project Number	Project Title	Page
44-001.0	Annual Allocation - Sewer Main Replacements	333
45-915.0	Pump Station 2 Onsite Standby Power	323
45-922.0	Bond Issuance CIP Reserve	311
45-932.0	Annual Allocation - South Bay Water Reclamation Plant	310
45-940.0	Wet Weather Storage Facility - Phase 1	326
45-943.0	Point Loma - Grit Processing Improvements	321
45-956.0	Annual Allocation - Metro Operations Center	305
45-960.0	Point Loma - South Access Road Protection Project	322
45-961.0	South Metro Sewer Rehabilitation, Phase 3B	325
45-965.0	Environmental Monitoring and Technical Services Lab Esplanade and Stream Line	312
45-966.0	Metro Facilities Control System Upgrade	318
45-975.0	Annual Allocation - Developer Projects	329
45-981.0	MBC Standby Centrifuge Feed Facilities	317
45-982.0	MBC Centrate Collection Upgrades	314
45-983.0	MBC Dewatering Centrifuges Replacement	315
45-984.0	MBC Biosolids Storage Silos	313
45-989.0	MBC Odor Control Facility Upgrades	316
45-992.0	NCWRP-EDR Upgrade	319
46-050.0	Annual Allocation - Pipeline Rehabilitation	331
46-119.0	Annual Allocation - Point Loma Treatment Plant/Related Facilities	309
46-169.0	East Mission Gorge Force Main Rehabilitations	337
46-193.0	Annual Allocation - CIP Contingencies	328
46-194.0	Annual Allocation - Trunk Sewer Rehabilitations	334
46-195.6	East Point Loma Trunk Sewer	338
46-195.8	Miramar Road Trunk Sewer	341
46-196.6	Balboa Avenue Trunk Sewer	336
46-196.9	Montezuma Trunk Sewer	342
46-197.6	USIU Trunk Sewer	348
46-197.9	Lake Murray Trunk Sewer - In Canyon	340
46-205.0	Harbor Drive Trunk Sewer Replacement	339
46-206.0	Annual Allocation - Accelerated Projects	327
46-501.0	Annual Allocation - Metropolitan Sewer Pooled Contingencies	306
46-502.0	Annual Allocation - Clean Water Program Pooled Contingencies	303
46-505.0	Annual Allocation - Unscheduled Projects	335
46-602.0	Sewer Pump Station 41 Rehabilitation	346
52-209.0	Rosecrans Street Corridor Improvements	190
52-274.0	Balboa Avenue Corridor Improvements	120
52-293.0	Annual Allocation - Street Lights - Citywide	220
52-307.0	Spring Canyon Road between Scripps Ranch Boulevard and Pomerado Road	202
52-311.0	Interstate 5/State Route 56 North Freeway Connectors	158
52-347.0	Division Street - Interstate 5 to 43rd Street	144
52-357.0	Scripps Ranch Boulevard - Carroll Canyon Road to Aviary Drive	192
52-358.0	Scripps Ranch/Mira Mesa Boulevard Medians	193
52-372.0	Genesee Avenue - Widen Interstate 5 Crossing	155
52-373.0	Genesee Avenue - Interstate 5 to Campus Point Drive	152
52-378.0	East San Rafael Street Deceleration Lane	145
52-389.0	Camino Ruiz - Gold Coast Drive to Jade Coast and Miralani Drive to Miramar Road	126
52-392.0	Carroll Canyon Road - Sorrento Valley Road to Scranton Road	136
52-401.0	Camino Ruiz, Santaluz to Camino del Norte - Street Improvements	127
52-402.0	Camino Ruiz, Santaluz to Resort Street - Wildlife Crossing	128
52-403.0	Camino del Sur, San Dieguito Road to Carmel Valley Road - Street Improvements	125
52-406.0	Thorn Street Median Improvements	209
52-409.0	43rd Street and Logan/National Avenue Intersection	109

Capital Improvements Program

Index by Project Number

Project Number	Project Title	Page
52-411.0	Carmel Mountain Road - Neighborhood 10 Boundary to Del Mar Mesa Road	130
52-417.0	Eastgate Mall - Miramar Road to San Diego Gas and Electric (SDG&E) Easement	146
52-421.0	Carroll Canyon Road - Interstate 15 to Maya Linda Road	135
52-424.0	Carmel Mountain Road - Interstate 5 Interchange	129
52-430.0	Napa Street Traffic Improvements	170
52-436.0	National Avenue - State Route 15 to 43rd Street	171
52-455.0	State Route 163 and Friars Road	204
52-458.0	Genesee Avenue - Nobel Drive to State Route 52	154
52-466.0	Carmel Valley Road - Via Albutura to Camino Del Sur	134
52-478.0	Del Mar Heights Road North of Neighborhood #4 Park and School	141
52-479.0	El Camino Real - San Dieguito Road to Via de la Valle	147
52-485.0	La Jolla Village Drive/Interstate 805 Interchange Ramps	163
52-492.0	Del Sol Boulevard - Central	143
52-503.0	Sports Arena Boulevard - Rosecrans Street to Midway Drive	201
52-517.0	Carmel Valley Road - 300 Feet East of Portofino Drive to Del Mar	131
52-519.0	Annual Allocation - Bridge Rehabilitation - Citywide	113
52-533.0	Mission Beach - Boardwalk Widening	439
52-553.0	Saturn Boulevard - Palm Avenue to Coronado Avenue	191
52-554.0	First Avenue Bridge over Maple Canyon - Rehabilitation	151
52-555.0	Georgia Street Bridge/University Avenue Separation Replacement	156
52-588.0	Streamview Drive Improvement - 54th Street to College Avenue	208
52-592.0	Aldine Drive and Fairmount Avenue - Slope Restoration	111
52-594.0	Genesee Avenue - Interstate 5 to Eastgate Mall	153
52-595.0	La Jolla Village Drive and Regents Road	162
52-616.0	North Torrey Pines Road - Genesee Avenue to Torrey Pines Science Park	174
52-640.0	Palm Avenue/Interstate 805 Interchange	182
52-642.0	Old Otay Mesa Road - Westerly	178
52-643.0	West Mission Bay Drive Bridge over San Diego River	216
52-653.0	Camino del Sur - Carmel Mountain Road to 1,600 Feet North of Park Village Road	123
52-660.0	Carmel Valley Multi-use Trail - Neighborhood 10	399
52-671.0	Ocean Front Walk Reconstruction - San Fernando Place to Ventura Place	176
52-674.0	Torrey Pines Road - Slope Reconstruction	210
52-676.0	Mira Sorrento Place - Scranton Road to Vista Sorrento Parkway	166
52-679.0	Miramar Road - Interstate 805 Easterly Ramps to 300 Feet East of Eastgate Mall	167
52-680.0	Regents Road - Executive Drive to Genesee Avenue	187
52-681.0	Ocean View Hills Parkway Improvements	177
52-682.1	Otay Truck Route Widening Phase III & IV	180
52-683.0	Annual Allocation - Debt Service for TransNet Commercial Paper Funded Projects	114
52-686.0	Del Mar Heights Road Median - Mango Drive to City Limits	140
52-696.0	Pershing Drive/Redwood Street Intersection	183
52-697.0	State Route 905	207
52-699.0	Euclid Avenue Improvements - Home Avenue to Thorn Street	150
52-700.0	Rancho Bernardo Street and Sidewalk Improvements	186
52-706.0	Sea World Drive Widening and Interstate 5 Interchange Improvements	194
52-708.0	Del Mar Mesa Southern Multi-Use Trail	411
52-709.0	Del Mar Mesa Central Multi-Use Trail	406
52-710.0	Del Mar Mesa Eastern Multi-Use Trail	407
52-711.0	Del Mar Mesa Northern Hiking/Equestrian Trail	410
52-712.0	Del Mar Mesa Road - Carmel Country Road to Carmel Mountain Road	142
52-713.0	Alvarado Canyon Road Realignment	112
52-715.0	Annual Allocation - Sidewalks - Citywide	117
52-717.0	Bird Rock Coastal Traffic Flow Improvements	121
52-718.0	La Jolla Parking Structure Design	161

Capital Improvements Program Index by Project Number

Project Number	Project Title	Page
52-719.0	Mission Beach Bulkhead Preservation	440
52-723.0	Little McGonigle Ranch Road - Del Mar Mesa Road to State Route 56	165
52-725.0	Camino del Sur - Widen to Six Lanes Northerly of State Route 56	124
52-733.0	Carmel Valley Road - Four/Six lanes southerly of Street A	132
52-737.0	MTS Station Improvement Project	169
52-739.0	Del Mar Heights Road - Four to Six Lanes	139
52-743.0	Euclid Avenue Corridor Improvements	149
52-745.0	Clairemont Mesa Boulevard/SR-163 Improvements	138
52-747.0	Carmel Valley Road - Street A to Neighborhood Parkway	133
52-754.0	Linda Vista Road at Genesee Avenue	164
52-760.0	Jackson Drive Median Replacement	159
52-761.0	University Avenue Sidewalk from 54th St to 68th St	212
52-762.0	University Avenue Street Lights from 54th Street to 68th Street	213
52-763.0	Skyline Drive Median & Parkway Improvements	198
52-764.0	Palm Avenue Roadway Improvements	181
52-765.0	Sorrento Valley Road & Interstate 5 Interchange	200
52-766.0	University Avenue Mobility Project	211
52-767.0	El Camino Real Widening	148
52-769.0	Normal Street Median Improvements	172
52-770.0	Village Loop Road - Carmel Valley Road East to Property Line	214
52-771.0	State Route 56/Interstate 15 Interchange Improvements	206
52-773.0	Cherokee Street Improvements	137
52-774.0	34th and 35th at Madison Avenue - Curb, Gutter and Sidewalk (CD3 Sidewalk)	107
52-775.0	Old Otay Mesa Road Sidewalk	179
52-776.0	Prospect Street/Silverado Street Roundabout	185
52-777.0	Potomac Street Improvements	184
52-778.0	62nd to 65th Street Channel Improvements	110
52-779.0	Skyline at Cardiff Improvements	197
52-780.0	La Jolla Mesa Drive Sidewalk	160
52-781.0	San Diego River Bike Path - Mission Trails to Mission Bay	83
52-782.0	38th Street Improvements	108
52-805.0	Soledad Mountain Road Emergency Repair	199
52-808.0	Annual Allocation - Median Installation	115
52-810.0	Hollister Street Widening	157
53-038.1	North Harbor Drive Bridge over Navy Estuary	173
53-044.0	Regents Road Bridge	188
53-050.0	North Torrey Pines Road Bridge over Los Penasquitos Creek	175
53-053.0	Mission City Parkway Bridge over San Diego River	168
53-055.0	West Mission Bay Drive Bridge over Mission Bay Channel Seismic Retrofit	215
53-061.0	Laurel Street (Cabrillo) Bridge over Highway 163 - Structural Retrofit	106
53-062.0	Bridge Preventative Maintenance Assessment Program	122
54-012.0	Shoal Creek Pedestrian Bridge	196
54-013.0	Spruce Street Pedestrian Bridge Emergency Repair	203
58-089.0	Poway Road - Class I Bicycle Lane	80
58-127.0	State Route 15 Bikeway	86
58-140.0	Bayshore Bikeway	70
58-144.0	San Diego River Bike Path - Mission Valley	84
58-147.0	Rose Creek Bikeway	81
58-150.0	Friars Road to Pacific Highway Bike Path	75
58-153.0	City Bicycle Master Plan	73
58-156.0	Ocean Beach Bike Path/Hotel Circle North Bikeway Design	79
58-157.0	Vista Sorrento Parkway Bike Lanes	91
58-160.0	Mission Trails Bike Path Study	78

Capital Improvements Program

Index by Project Number

Project Number	Project Title	Page
58-162.0	Coastal Rail Trail	74
58-164.0	Camino del Rio North Bike Lanes	72
58-167.0	Bicycle Safety and Commuting Education Program	71
58-171.0	State Route 56 Bike Interchanges	87
58-179.0	54th Street and Euclid Avenue Bike Lanes and Route	69
58-191.0	San Diego River Multi-Use Bicycle and Pedestrian Path	85
58-196.0	University Avenue at Alabama Street Bicycle and Pedestrian Safety Improvements	90
58-198.0	Kearny Villa Road Bike Lane Improvements	76
58-201.0	Traffic Safety and Education Program	89
58-202.0	Safety in Traffic Education Program (STEP)	82
58-203.0	Taylor Street - Bikeway	88
58-204.0	Minor Bicycle Facilities	77
59-001.0	Resurfacing of City Streets	280
59-002.0	Sidewalks - Replacement and Reconstruction	281
59-021.0	Annual Allocation - Transportation Grant Matches	118
59-023.0	Annual Allocation - Preliminary Engineering for Congestion Relief Projects	116
61-001.0	Annual Allocation - Traffic Control/Calming Measures	221
62-210.0	Ash Street at 2nd, 3rd, 7th, and 9th Avenues	226
62-266.0	Safe Routes to School Program - Willow Elementary School	231
62-267.0	Safe Routes to School - Central Elementary School	230
62-290.0	Traffic Signals - Modifications/Modernization - Development Impact Fee Funded	232
62-328.0	Del Mar Heights Road Traffic Signal Interconnect	227
62-329.0	Navajo Road Traffic Signal Interconnect	228
62-331.0	Annual Allocation - Traffic Signal Interconnect Projects	222
62-332.0	25th Street Renaissance Project	217
62-333.0	Via Capri Traffic Calming Project	233
63-002.0	Traffic Signals - Replace Obsolete Controllers	282
68-001.0	Annual Allocation - Traffic Signals - Cooperative Projects	224
68-006.0	Annual Allocation - Guard Rails	218
68-010.0	Annual Allocation - Traffic Signals - Citywide	223
68-011.0	Annual Allocation - Traffic Signals - Modifications/Modernization	225
68-017.0	Annual Allocation - School Traffic Safety Improvements	219
68-020.0	Pacific Highlands Ranch Traffic Signals	229
70-910.7	Miramar Pipeline Monitoring & Reinspection	512
70-942.0	Annual Allocation - CIP Contingencies - Reclaimed Water Distribution System/RWDS	525
70-949.0	Annual Allocation - Reclaimed Water Extension	526
70-953.0	Torrey Pines Road/La Jolla Boulevard Water Main Replacement	522
70-954.0	North City Reclamation System	527
70-957.0	Harbor Drive Pipeline	511
73-024.0	Annual Allocation - Freeway Relocation	504
73-083.0	Annual Allocation - Water Main Replacements	508
73-261.3	Alvarado Water Treatment Plant - Upgrade and Expansion	501
73-284.0	Miramar Water Treatment Plant - Upgrade and Expansion	513
73-285.0	Otay Water Treatment Plant - Upgrade and Expansion	515
73-286.0	Otay Second Pipeline Improvements	514
73-314.0	San Diego 17 Flow Control Facility and Pump Station	519
73-317.0	Barrett Reservoir Outlet Tower Upgrade	509
73-328.0	Rancho Bernardo Reservoir Rehabilitation	517
73-331.0	Annual Allocation - CIP Contingencies	502
73-342.0	Rancho Penasquitos Pump Station	518
73-347.1	Program Management	516
73-348.0	Telemetry Control Systems - SCADA - Phase II	521
73-350.0	Water Flow Meter Installation	524

Capital Improvements Program Index by Project Number

Project Number	Project Title	Page
73-361.0	Annual Allocation - Meter Boxes	505
73-900.0	Annual Allocation - Pressure Reduction Facility Upgrades	506
73-910.0	Annual Allocation - Seismic Upgrades	507
74-925.0	Annual Allocation - Dams and Reservoirs	503
75-931.0	Water Department Security Upgrades	523
75-932.0	Groundwater Asset Development Program	510
75-939.0	South County Raw Water Reservoir Intertie Study	520
92-000.0	Enterprise Resource Planning System Core Project	57

Capital Improvements Program Fiscal Year 2009 Summary

The Capital Improvements Program (CIP) Budget supports construction projects, such as the development of park land, the construction of sewer pump plants, the acquisition of land for City use, the installation of traffic signals or street lighting systems, and the construction and remodeling of City facilities. These funds are derived from various sources, including sewer and water fees, a one half-cent local sales tax for transportation improvements (TransNet and TransNet Extension), development impact fees, sale of City-owned property, and State and federal grants. The issuance of bonds is typically made for large and costly projects such as deferred maintenance, sewer and water treatment plants, pump stations, and pipe replacement or rehabilitation.

Overview of the Fiscal Year 2009 Annual CIP Budget

The Fiscal Year 2009 Annual CIP Budget totals \$587.0 million. This is an increase of \$95.3 million or 19.4 percent from the Fiscal Year 2008 Annual CIP Budget of \$491.6 million. The increase in the Fiscal Year 2009 Annual CIP Budget is primarily due to an increase in funding for capital projects addressing deferred maintenance needs.

Deferred maintenance and Americans with Disabilities Act (ADA) obligations are two of the eight significant areas identified in the Five-Year Financial Outlook. The Annual CIP Budget includes \$99.7 million for deferred maintenance projects for facilities, streets, storm drains, and sidewalks funded by proceeds from land sales, Proposition 1B funds and financing¹. This is a significant increase from the \$30.0 million budgeted in Fiscal Year 2008 and reflects enhanced efforts to address the City's estimated \$800-900 million backlog of deferred maintenance needs. The Fiscal Year 2009 Annual CIP Budget includes approximately \$11.0 million for ADA improvements funded by proceeds from land sales and Community Development Block Grants (CDBG). This is a reduction of \$1.3 million from the \$12.3 million budgeted in Fiscal Year 2008 due to an anticipated reduction in CDBG funding available for ADA improvements. In addition, the Annual CIP Budget includes \$29.8 million of TransNet Extension cash and commercial paper funding for transportation projects.

Water and sewer projects in the Fiscal Year 2009 Annual CIP Budget are funded by water and sewer rates. On February 26, 2007, City Council approved water and sewer rate increases. Water rates will increase 6.5 percent each year through Fiscal Year 2011. Sewer rates increased 8.75 percent in May 2007 and May 2008 and will increase 7 percent in May 2009 and May 2010. The revenues generated from these rate increases are projected to fund \$585.0 million of water projects and \$648.0 million of sewer projects over this time period.

Table 1 and the chart following show the total Fiscal Year 2009 Annual CIP Budget by department. The greatest increases in the Fiscal Year 2009 Annual CIP Budget are in the General Services Department for deferred maintenance capital projects. The CIP Budget identifies \$7.6 billion in total projected CIP project costs through Fiscal Year 2019 for continuing, new and future projects. Of this amount, \$2.3 billion is currently unidentified funding, including \$545.4 million in projects that are fully unfunded.

¹ The City Attorney has raised some concerns over the legality of the proposed financing structure. The financing is expected to be implemented upon successful resolution of the legal concerns.

Capital Improvements Program
Fiscal Year 2009 Summary


Fiscal Year 2009 Annual CIP Budget by Department Compared to Fiscal Year 2008
Table 1

Department	FY 2008 ⁽²⁾	FY 2009 FINAL	CHANGE BETWEEN FY08 - FY09
Airports	\$ 1,800,000	\$ 2,400,000	\$ 600,000
City Comptroller	\$ 16,300,000	\$ 6,825,624	\$ (9,474,376)
City Planning and Community Investment	\$ 3,203,949	\$ 1,894,000	\$ (1,309,949)
Development Services	\$ 150,000	\$ -	\$ (150,000)
Engineering and Capital Projects	\$ 146,926,837	\$ 151,885,792	\$ 4,958,955
Environmental Services	\$ 5,823,000	\$ 6,607,194	\$ 784,194
Fire-Rescue	\$ 4,776,346	\$ 21,000	\$ (4,755,346)
General Services	\$ 26,950,000	\$ 84,812,544	\$ 57,862,544
Library	\$ -	\$ 600,000	\$ 600,000
Metropolitan Wastewater	\$ 100,678,956	\$ 103,118,352	\$ 2,439,396
Office of the Chief Information Officer	\$ 3,324,548	\$ 3,341,763	\$ 17,215
Park and Recreation	\$ 30,600,251	\$ 34,629,253	\$ 4,029,002
QUALCOMM Stadium	\$ 750,000	\$ 750,000	\$ -
Storm Water	\$ 4,777,099	\$ 12,205,000	\$ 7,427,901
Water	\$ 145,575,252	\$ 177,869,077	\$ 32,293,825
TOTAL	\$ 491,636,238	\$ 586,959,599	\$ 95,323,361

² Fiscal Year 2008 amounts have been revised to reflect restructuring and re-assignment of capital projects among departments, primarily resulting from the Engineering and Capital Projects BPR.

Capital Improvements Program Fiscal Year 2009 Summary

Fiscal Year 2009 Annual CIP Budget - \$587.0 Million



Highlights of the Fiscal Year 2009 Annual CIP Budget by Department

For additional information on budgeted capital projects, please refer to the individual department sections in Volume III of the Fiscal Year 2009 Annual Budget.

Airports

The Department's Fiscal Year 2009 Annual CIP Budget is \$2.4 million. Projects for Brown and Montgomery Fields are funded by a variety of sources, including revenue from leases, parking fees, landing fees, fuel flowage fees, and Federal Aviation Administrative (FAA) grants.

City Comptroller

The Department's Fiscal Year 2009 Annual CIP Budget is \$6.8 million, all of which is for the Enterprise Resource Planning System (ERP).

City Planning and Community Investments

The Department's Fiscal Year 2009 Annual CIP Budget is \$1.9 million. Downtown parking projects account for \$1.5 million. The Chollas Lake South Branch Phase I Implementation project will receive \$394,000 in state grants.

Engineering and Capital Projects

The Department's Fiscal Year 2009 Annual CIP Budget is \$151.9 million. This includes \$60.0 million from the Undergrounding Surcharge Fund for new projects for utilities undergrounding, City-owned street lighting and resurfacing of roadways impacted by the undergrounding of utilities and to augment funding for underground conversion projects associated with the California Public Utilities Commission Rule 20A,. In Fiscal Year 2009, approximately 24 miles of dry utilities will be placed underground. Other significant allocations of the Department's CIP Budget include:

- \$11.0 million for ADA improvements
- \$7.4 million for 43rd Street and Logan/National Avenue Intersection

Capital Improvements Program

Fiscal Year 2009 Summary

- \$5.0 million for State Route 163 and Friars Road
- \$2.4 million for Otay Truck Route Widening Phase III
- \$1.8 million for Aldine Drive and Fairmount Avenue – Slope Restoration
- \$300,000 for First Avenue Bridge over Maple Canyon - Rehabilitation

Environmental Services

The Department's Fiscal Year 2009 Annual CIP Budget is \$6.6 million. The major projects for Fiscal Year 2009 include:

- \$1.8 million for Future Waste Management Disposal and Processing Facilities
- \$1.5 million for South Miramar Landfill Slopes
- \$1.0 million for South Chollas Landfill – Gas Upgrades
- \$480,000 for West Miramar Phase II – Landfill Gas System

General Services

The Department's Fiscal Year 2009 Annual CIP Budget is \$84.8 million. The significant allocations of the Department's CIP Budget are:

- \$45.4 million for street resurfacing
- \$31.8 million for City facilities improvements, including roof replacements and air conditioning and heating upgrades and replacements
- \$7.5 million for sidewalk replacement and reconstruction

Metropolitan Wastewater

The Department's Fiscal Year 2009 Annual CIP Budget is \$103.1 million. The funding for sewer projects is provided by the sewer rate increase which also supports private financing. The Department's CIP Budget includes the execution of Federal Consent Decree projects. The major projects for Fiscal Year 2009 include:

- \$59.1 million for pipeline repair, replacement, and rehabilitation
- \$19.5 million for repair and upgrade of pump stations
- \$12.8 million for replacement of trunk sewers
- \$8.1 million for repair and upgrade of treatment plants

Office of the CIO

The Department's Fiscal Year 2009 Annual CIP Budget is \$3.3 million, all of which provides for ongoing master lease payments for the Public Safety Communications Project.

Park and Recreation

The Department's Fiscal Year 2009 Annual CIP Budget is \$34.6 million. Park and recreation projects are funded by a variety of sources, including Facilities Benefit Assessment Fees, Park Development Fees, Development Impact Fees, State and federal grants, and City funds. Projects for Fiscal Year 2009 include: Balboa Park, Mission Bay Park and Mission Trails Regional Park improvements; play area upgrades; joint use fields; accessibility improvements; comfort stations; picnic shelters; sports field and security lighting; and new park development.

Storm Water

The Department's Fiscal Year 2009 Annual CIP Budget is \$12.2 million, all of which is for storm drain repair, replacement and reconstruction.

Capital Improvements Program Fiscal Year 2009 Summary

Water

The Department's Fiscal Year 2009 Annual CIP Budget is \$177.9 million and reflects the primary focus on continued funding for the upgrade and expansion of the water system. The funding for water projects is provided by the water rates which also supports financing for the projects. The Department's CIP Budget supports the infrastructure for a reliable water supply and includes projects contained in the Compliance Order from the California Department of Public Health. These projects will meet the requirements of the federal Safe Drinking Act and provide for the needed rehabilitation of aging infrastructure. The following are major projects planned for Fiscal Year 2009:

- \$44.0 million for Miramar Water Treatment Plant – Upgrade and Expansion
- \$41.6 million for water main replacements
- \$36.9 million for Alvarado Water Treatment Plant – Upgrade and Expansion
- \$9.3 million for Otay Water Treatment Plant – Upgrade and Expansion
- \$8.6 million for Otay Second Pipeline Improvements
- \$5.2 million for Rancho Peñasquitos Pump Station
- \$2.2 million for the North City Reclamation System
- \$1.9 million for security upgrades

Future Outlook for the City's CIP

The Fiscal Year 2009 Annual CIP Budget increased by \$95.3 million or 19.4 percent over Fiscal Year 2008. The Mayor is committed to funding ADA improvements and deferred maintenance capital projects for City facilities and other City infrastructure. The CIP Budget identifies over \$688.2 million of funding for these capital needs through Fiscal Year 2013.

A CIP prioritization policy (Council Policy 800-14) was adopted for transportation projects in Fiscal Year 2007. Currently, approximately 80 percent of existing transportation projects has been scored in accordance with the detailed requirements in the Council Policy. It is anticipated that all transportation projects will be scored and prioritized by the middle of Fiscal Year 2009, allowing for the use of this prioritization in determining transportation project funding for the Fiscal Year 2010 CIP Budget.

Council Policy 800-14 was revised during Fiscal Year 2008 to incorporate the prioritization of all capital projects. The scoring and prioritizing of all non-transportation CIP projects will require about two years.

Capital Improvements Program Guide to the Budget

In order to showcase those projects that are funded and have work in progress, the Fiscal Year 2009 Annual Capital Improvements Program (CIP) Budget incorporates project pages for projects with funding encumbered or expended, continuing appropriations, or budget appropriations in the budget year. The CIP currently incorporates 11 fiscal years of data; however, there are many projects that are not scheduled to begin for several years. Many of these projects will undergo dramatic changes in scope before they begin, thus rendering schedule and cost data in the project pages obsolete. In addition, projects with no funding identified are listed in the departments' Unfunded Needs List.

CIP Schedule X shows a one-line summary of every current and future project, through Fiscal Year 2019, in the planned CIP. The projects are sorted by department and are shown sequentially by project number. Projects shown in bold have corresponding project pages, whereas those in regular font are future projects that will be published when the project is scheduled to begin.

Project Pages

The CIP project pages are designed to provide citizens and City officials with accurate and informative financial and logistical information for every CIP project currently in progress or scheduled for Fiscal Year 2009. A brief description of project page components is as follows.

Department and Improvement Type

The department listed is the operating department sponsoring the CIP project. Each department's CIP may be broken down into improvement types. Improvement types are a more specific manner of categorizing the kinds of improvement offered by each project. In the project pages, the improvement type is listed below the department name. In some cases, the improvement type may be the same as the department name. A few improvement types, such as Facilities, are used in several departments. Following is a list of improvement types found in the Fiscal Year 2009 Annual CIP Budget.

Improvement Types

Airports	Mission Bay
Balboa Park	Municipal Water
Bikeways	Other Parks
Centre City Development Corporation	Police
Communications	QUALCOMM Stadium
Economic Development	Reclaimed Water
Energy Program	Refuse Disposal
Environmental Protection	Sewer - Metropolitan
Facilities	Sewer - Municipal
Fire	Storm Drains and Flood Control
Golf Course	Storm Water Program
Library	Streets and Bridges
Lifeguard Services	Traffic Control

Capital Improvements Program

Guide to the Budget

Project Number and Title

The first two digits of the CIP number represent the project type. The next digits represent the assigned project number.

Project Types

- 11 Storm Drains – Storm Drains
- 12 Flood Control – Flood Control
- 13 Flood Control – Annual Allocations
- 20 Other Parks – Annual Allocations
- 21 Balboa Park
- 22 Mission Bay Park
- 25 Golf Course
- 29 Other Parks – Community Parks
- 31 Buildings and Land – Airports
- 32 Environmental Services – Refuse Disposal and Environmental Protection
- 33 Buildings and Land – Fire
- 34 Buildings and Land – Stadium
- 35 Buildings and Land – Libraries
- 36 Buildings and Land – Police
- 37 Buildings and Land – Miscellaneous Buildings
- 39 Buildings and Land – Economic Development and Redevelopment
- 40 Sewer – Mains and Trunk Sewers
- 41 Sewer – Pump Stations, Force Mains
- 42 Sewer – Treatment Plants, Labs and Disposal
- 44 Sewer – Existing
- 45 Sewer – Other
- 46 Sewer – Existing
- 52 Streets and Highways – Streets
- 53 Streets and Highways – Bridges
- 54 Streets and Highways – Pedestrian Bridges
- 58 Streets and Highways – Bikeways
- 59 Streets and Highways – Miscellaneous
- 61 Traffic Control – Street Lighting
- 62 Traffic Control – Traffic Signals
- 63 Traffic Control – Median Barriers, Miscellaneous
- 68 Traffic Control – Annual Allocations
- 70 Water – Mains and Transmission Pipelines
- 73 Water – Existing Facilities Improvements and Upgrades
- 74 Water – Storage, including Reservoirs and Standpipes
- 75 Water – Upgrades and Improvements to Other Water Facilities
- 92 Enterprise Resource Planning System

Council District

This lists the City Council District (1-8) in which a project is located. Projects that have a Citywide impact or are outside the City limits are so noted.

Capital Improvements Program Guide to the Budget

Community Plan

This component lists affected Community Planning Area(s). Projects that have a Citywide impact or are outside the City limits are so noted.

Description

This component represents a brief statement explaining the scope and boundaries of a project as well as defining its outcome in the surrounding neighborhood(s).

Justification

This component explains why a project is needed and describes any legal requirements for the project, including State or federal mandates.

Operating Budget Effect

This component describes any ongoing operating expenses anticipated upon completion of a project. An operating budget effect table may be included to provide more information. The table indicates the fiscal year of the impact; if the completion date of the project is unknown, the fiscal year will be listed as TBD (to be determined). Operating budget effects are displayed in three categories in the table: operating costs are the expenses for operating the building, facility, park, or other infrastructure once it is opened; maintenance costs are the expenses for maintaining the new project; and other department are other expenses associated with the project that are not related to operating or maintaining the facility. Staffing refers to the number of full-time equivalent (FTE) positions required to operate and/or maintain the facility. The personnel expense (PE) represents the cost of positions or other personnel expense, and the non-personnel expense (NPE) represents other costs associated with ongoing operations and maintenance. The operating budget effect table shows the estimated net impact of the new or expanded facility or infrastructure on the operating budget.

Relationship to General and Community Plans

This component indicates whether a project is consistent with the affected community plan(s) and is in conformance with the City's Progress Guide and General Plan. Additional information can be found in the Community Planning section.

Scheduling

This component provides the anticipated project schedule and includes the year(s) when design, construction, and other phases are expected to begin and end.

Summary of Project Changes

This component provides a comparison between the Fiscal Year 2008 and 2009 Annual Budgets. Changes may have resulted from modifications to the project scope, City Council action (resolutions and/or ordinances), changes to a community's Public Facilities Financing Plan, updated total project cost estimates, and/or revised revenue sources.

Expenditures by Revenue Source

This component's table lists the amounts and sources of funding (revenue sources) for the project through Fiscal Year 2019. Not all projects will have funding for the entire projected time. Descriptions of common funding sources can be found in the Revenue Sources section.

Capital Improvements Program Guide to the Budget

Total Estimated Project Cost

Projects typically extend beyond a given fiscal year. The 11-year CIP presents the total estimated project cost since project inception, including expenditures, encumbrances, continuing appropriations, Fiscal Year 2009 Annual Budget and projections of expenses in outlying years. Any project, other than an annual allocation, that was initiated prior to the current fiscal year will have expenditures, encumbrances, and/or continuing appropriations. These projects may be budgeted for additional funding in Fiscal Year 2009, as well as in outlying years, depending upon project scheduling. Any project budgeted to begin during Fiscal Year 2009 will have a budget for that year as well as any outlying years, depending upon project scheduling. The total estimated project cost for annual allocation projects only includes the current budget year.

Expended and Encumbered - Projects initiated prior to Fiscal Year 2009 typically have costs and encumbrances. This is shown on the project page as expended and encumbered and includes all funds that have been expended in the project as well as any contractual or other obligations shown as encumbrances. Expended and encumbered is a cumulative amount since project inception.

Continuing Appropriations - Appropriated funding previously approved by Council but not yet expended or encumbered is reflected as continuing appropriation amounts. Continuing appropriations are a cumulative amount of unexpended and unencumbered appropriations since project inception.

Fiscal Year 2009 Budget - The Fiscal Year 2009 budget is the programmed expenditure for the project for the upcoming budget year. This budget amount is included in the annual appropriation ordinance, which gives the City the authority to expend from that capital improvement project. The annual appropriation ordinance also provides guidance regarding the administration of the CIP during the course of the fiscal year. Modifications to a project budget may occur during the course of the fiscal year through City Council action.

Outlying Fiscal Year Projected Cost Estimate - Projects that extend beyond Fiscal Year 2009 are projected based on project scheduling and funding availability. The City is not legally bound to any projections made in Fiscal Years 2010-2019 because they are not contained within the annual appropriation ordinance. Revisions and refinements of project scope, cost estimates, scheduling, and funding will affect the outlying year projections.

Capital Project Funding

In addition to traditional project funding, annual allocations, phased funding, and split funding methods are used in the CIP.

Annual Allocation - Annual allocations are programmed expenditures that allow the City to better plan for the expansion, renovation, relocation, or replacement of facilities and equipment that have reached or exceeded their anticipated service life; provide for emergency and accelerated construction needs; and provide for capital improvement project contingency needs. Annual allocations have many component

Capital Improvements Program Guide to the Budget

tasks which are typically completed on an annual basis. Funding in annual allocation projects does not carry forward from year-to-year. Any amount not allocated to a component task is returned to the contributing fund. This type of financial planning has allowed the City to better address State and federal standards and provide for implementation of City Council policies, such as traffic light and streetlight construction and replacement.

Phased Funding - Phased funding is a means by which large projects may be budgeted, appropriated, and contracted for in an efficient manner that maximizes the City's use of available funds. This method of funding allows the contract or project to be broken down into clearly defined portions, or phases, to fund on a contingent basis. A single large project may be considered as a series of component tasks and contracted for by phase, making pursuit of each phase contingent on the availability of funds.

Split Funding - Split funding is a method by which two different revenue sources are used to fund a capital project on a percentage basis. This approach is most commonly used in Water, Metropolitan Wastewater, and Real Estate Assets - Airports projects to differentiate revenue sources that are frequently used for projects within these programs.

Work Codes

Work codes are required in projects, except annual allocations, to identify the type of expenditure.

- A Apparatus, including fire engines and trucks
- C Construction costs, including construction, demolition, and project management
- D Design, including environmental analysis, project engineering and related costs
- F Furnishings for a completed new facility, such as furniture, modular equipment
- L Land acquisition
- M Mitigation for impacts to construction site
- P Preliminary design for a project prior to initial construction
- R Reimbursement to various entities or funds
- B Library books for proposed branch libraries
- T Telecommunications equipment such as telephones, computers, IT infrastructure
- S Reserve payments for future
- I Interest payments
- Y Debt payment for financed projects

Contact Information

This provides the contact person for the project including name, email address, and phone number. If a specific person has not been identified in connection with a project, a generic contact name is provided instead.

Unfunded Needs List

The Unfunded Needs List for each department provides a concise list of projects that are partially funded or not funded in the Fiscal Year 2009 Annual Budget. This list provides the project number, title, amount of funding required for the project to be initiated in Fiscal Year

Capital Improvements Program Guide to the Budget

2010, and the amount of funding required for the project to continue or be completed in Fiscal Years 2011 through 2019. If a project has a project sheet and also appears in the Unfunded Needs List, the amount of funding required will match the Unidentified Funding line in the Expenditures by Revenue Source table on the project page.

Financial Summary - Schedules

The schedules summarize the funding sources and spending areas of the CIP. These are presented in the Financial Summaries - Schedules section.

Schedule VIII: Capital Improvements Program by Revenue Source

This schedule displays expended and/or encumbered funds, continuing appropriations, this fiscal year's budget, and ten years of projected expenditures by the revenue sources utilized.

Schedule IX: Capital Improvements Program by Improvement Type

This schedule displays expended and/or encumbered funds, continuing appropriations, this fiscal year's budget, and ten years of projected expenditures by department and improvement type.

Schedule X: Capital Improvement Project by Department

This schedule displays all projects that have expended/encumbered, continuing appropriations, or budgets in any fiscal year from 2009 to 2019. Projects are ordered by department and sequentially by project number. Projects in bold have a project page. For specific project pages, refer to the Index by Number or Index by Project Title.

Capital Improvements Program Revenue Sources

The Capital Improvements Program (CIP) uses a variety of revenue sources to fund projects. This section outlines some of the more common revenue sources used in the CIP. The CIP revenue source codes used in the project pages are listed at the end of this section.

Capital Outlay

Capital Outlay Funds are used exclusively for the acquisition, construction, and completion of permanent public improvements or real property; replacement or reconstruction of public facilities; and other improvements of a permanent character. Repair or maintenance expenditures cannot be made from the Capital Outlay Funds. Revenue for the Capital Outlay Funds is derived primarily from the sale of City-owned property but may also come from other sources per Section 77 of the San Diego City Charter.

City General Fund

Some allocations to the CIP budget are budgeted within the operating budget of General Fund departments.

Community Development Block Grants (CDBG)

Community Development Block Grant (CDBG) funding is programmed in accordance with Council Policy 700-2 (amended February 11, 2008). CIP priorities are developed irrespective of whether or not CDBG funding is to be received by the City. CDBG funding is to be used to supplement the City's CIP program and not as a substitute for other City funding. In addition, certain projects have allocations of Housing and Urban Development Section 108 loan funding. These loans are received during the fiscal year, and they are paid back in anticipation of future Community Development Block Grant receipts.

Development Impact Fees (DIF)

Within urbanized communities that are near buildout, Development Impact Fees (DIF) are collected to mitigate the impact of new development through provision of a portion of the financing needed for identified public facilities and to maintain existing levels of service for that community. Development Impact Fees levied in Planned Urbanizing Areas are known as Planned Urbanizing Development Impact Fees (PDIF).

Enterprise Funds

Enterprise funds account for specific services that are funded directly by fees and charges to users. These include the services provided by the Water, Metropolitan Wastewater, Development Services, Environmental Services Departments, and Airports and Golf Course operations. These funds are intended to be fully self-supporting and are not typically subsidized by any general revenue or taxes. Within each enterprise fund, budgets are developed which are sufficient to fund current year operations and maintenance expenses, as well as provide for current and future years' upgrade, replacement, and expansion-related capital construction requirements.

Enterprise fund budgets typically provide for the accumulation of revenues over several years to fund major capital projects or stabilize fees and charges. Current and anticipated user charges and other revenue streams are analyzed to determine whether they are sufficient to meet proposed funding requirements; if not, adjustments are required. Adjustments may take

Capital Improvements Program

Revenue Sources

the form of rate increases, changes in anticipated use of debt, operating budget reductions, and/or capital budget reductions or rescheduling.

Facilities Benefit Assessment

A Facilities Benefit Assessment (FBA) provides 100 percent of funds for public facilities projects that service a designated area of benefit and are identified in the Public Facilities Financing Plan (PFFP). The dollar amount of the assessment is based upon the cost of each public facility equitably distributed over a designated area of benefit in the community planning area. Liens are recorded with the County Assessor's Office.

At the time of building permit issuance, property being developed is assessed an amount determined by the type and size of the development for the permit to be issued. Monies collected are placed in a City revenue account, used solely for those major public facilities shown in the financing plan for the area of benefit. The same timing for collection of fees applies to both Facilities Benefit Assessments and to Development Impact Fees.

Gas Tax

The Gas Tax Fund is the result of a combination of laws that tax the use of gasoline. The current total tax on fuel is .18 cents per gallon. The City's share of Gas Tax revenue is based on a formula using vehicle registration, assessed valuation, and population. The funding generated is used to perform citywide repairs and restoration to existing roadways, reduce congestion, improve safety, and provide for the construction of needed facilities within the public rights-of-way.

Grants and Reimbursements

Some projects are entirely or partially funded by grants and reimbursements from the State and federal government and other agencies. The receipts of certain grants and reimbursements follow the award of contracts; therefore, City funding is programmed for front-end financing of the total costs. Grant funding includes State and federal grants and grants from proceeds from State bond issuances. Grant funding sources include Congestion Mitigation Air Quality (CMAQ), Highway Bridge Replacement and Repair (HBRR), State and Local Partnership (S/L), Surface Transportation Program (STP), and Proposition 14/State Library Bond Act.

Infrastructure Improvement Funds

The Infrastructure Improvement Funds (one each for the Mayor and eight Council Districts) were established as part of the Fiscal Year 2002 Annual Budget. Funding is appropriated in various capital improvement projects for major maintenance of streetlights, sidewalks, traffic signals, libraries, parks and recreation facilities, roadways, or other purposes as identified by the Mayor or individual Council District.

Private Contributions and Donations

Projects may be funded by contributions and/or donations from private sources, such as residents, developers, private organizations, and businesses. Contributions by developers and vendors may be reimbursed by City funds in future years.

Capital Improvements Program Revenue Sources

Public/Private Partnerships

The City encourages the private sector to match City contributions to various capital improvement projects.

QUALCOMM Stadium

QUALCOMM Stadium, built in 1967, has hosted many entertainment and sporting events. The Stadium Operating Fund is based on receipts from these events.

Storm Drain

Storm Drain fees were implemented by the City in 1990 and are included in the water and sewer utility bills. The revenue collected is expended for operation and maintenance of storm drains; construction of capital projects; and the general management of the storm drain system, including monitoring the system for silt, toxic material, and related pollutants.

Transient Occupancy Tax

Transient Occupancy Tax (TOT) is a tax levied on the hotel/motel room rent of visitors staying in San Diego for less than one month. The TOT rate is 10.5 percent. The equivalent of 5.5 of the 10.5 cents of TOT collected is allocated directly to the General Fund for general government-related purposes. An amount equivalent to 5.0 cents of TOT is allocated for various promotional and other purposes, as designated by the Municipal Code, through the Special Promotional Programs budget. Eligible organizations may submit TOT funding requests annually.

TransNet

The initial San Diego Transportation Improvement Program (TransNet), approved in 1987, resulted in a .5 cent increase to the local sales tax. TransNet funds go toward countywide traffic congestion relief and transportation improvements. In November 2004, voters approved a 40-year extension of TransNet (TransNet Extension Congestion Relief) which will continue the .5 cent sales tax through 2048. TransNet includes a Maintenance of Effort Provision (MOE) to guarantee that the City spends a certain amount of discretionary funds on the maintenance and improvement of the public right-of-way.

The City utilizes TransNet cash for projects as much as possible in an attempt to minimize the issuance of bonds due to the high costs associated with debt service. In an attempt to further minimize debt service costs, the issuance of TransNet Commercial Paper is utilized when feasible. TransNet Commercial Paper is a borrowing tool used to raise cash needed to cover cash-flow deficits and is generally viewed as a lower-cost alternative to bank loans. TransNet Commercial Paper funding gives the City an opportunity to build projects and make improvements now versus waiting until sufficient cash is accumulated. This also allows the City to build projects at current costs rather than escalated costs in the future. Because TransNet funding is projected to be available in future years, the issuance of TransNet Commercial Paper will not negatively impact other transportation projects.

TransNet Infrastructure Funds

The TransNet Infrastructure Funds (one each for the Mayor and eight Council Districts) were established as a result of the Fiscal Year 2003 budget deliberations. Funding is appropriated in various capital improvement projects for major maintenance of streetlights, sidewalks,

Capital Improvements Program

Revenue Sources

traffic signals, roadways, or other TransNet-eligible projects as identified by the Mayor or individual Council District.

TransNet – Other Funding

Some TransNet funding is restricted to specific uses. Some of the restricted funding is used for projects involving bikeways, the Walkable Communities Demonstration Program, older communities, and livable neighborhoods.

Unidentified Funding

Some projects may have funding identified for the budget fiscal year or prior years but none identified in the outlying fiscal years. These projects display an “unidentified funding” revenue source in the project pages. Each project with an unidentified amount is summarized in each department’s Unfunded Needs List.

Revenue Source Codes

The Expenditures by Revenue Source Table on each project page uses a coding system to identify funding and revenue sources. This table provides a brief description of each source and detail tag.

<u>Revenue Source/Tag</u>	<u>Fund</u>	<u>Revenue Source/Tag Title</u>
ANTN P&R		010150 Antenna Lease Revenue - Park and Recreation
ARPRT AS	010511	Airports Speed Capital Improvement Projects Fund
ARPRT BF	010510	Airports - Brown Field
ARPRT MF	010520	Airports - Montgomery Field
ASSESS MC	702341	Mid City MAD Capital Improvement Fund
ASSESS NP	702491	North Park MAD Capital Improvement Fund
ASSESS TA	702591	Talmadge MAD Capital Improvement Fund
BENJ	067014	Benjamin Trust Fund
CAPOTH	302453	Capital Outlay Fund/Other
CAPOUT	030245	Capital Outlay Fund/Sales Tax
CDBG	018205	Community Development Block Grants
CDBG	018502	Community Development Block Grants
CDBG	018535	Community Development Block Grants
CDBG	018536	Community Development Block Grants
CDBG	018537	Community Development Block Grants
CDBG	018538	Community Development Block Grants
CDBG	018539	Community Development Block Grants
CDBG	018540	Community Development Block Grants
CITYGF	630221	Contributions From 100 Fund
CMAQ 15	038687	Congestion Mitigation Air Quality - State Route/Interstate 15 corridor
CMAQ 93	038693	Congestion Mitigation Air Quality - Coastal Rail Trail
CMAQ DH	038740	CMAQ – Del Mar Heights Road Interconnect
CMAQ NR	038741	Navajo Road Interconnect
CMAQ SR	038601	Congestion Mitigation Air Quality - State Route 905 Environmental Study
CMPR	030306	TransNet Commercial Paper

Capital Improvements Program Revenue Sources

<u>Revenue Source/Tag</u>	<u>Fund</u>	<u>Revenue Source/Tag Title</u>
CMPR	CP	030313 TransNet Ext/Commercial Paper
COP	1A	630231 Certificates of Participation 1A - RFD 1996B Surety Policy
CRA		010227 Contribution to Redevelopment Agency
DEV	56	010515 State Route 56 Participation Agreement
DEV	BM	392190 Black Mountain Ranch Developer Agreement
DEV	DF	000014 Subdivider
DEV	EC	000014 El Camino Real Developer/Fairbanks Country Club and Via De La Valle/Flowerhill
DEV	HB	010571 Habitat Acquisition Fund
DEV	MC	392201 Mission City Parkway Bridge over the San Diego River – Developer Contribution
DEV	OM	000014 Otay Mesa Developer - Traffic Signals
DEV	PE	392044 Pv Est-Other P & R Facilities
DEV	RI	000029 Redevelopment Imperial Ave Lights
DEV	TR	010608 Torrey Reserve Gateway Developer
DEV	WF	392161 Wuest - Fire Station
DEVADV	DA	000018 Developer Advance
DIF	02	079521 Clairemont Mesa Development Impact Fees
DIF	03	079513 Centre City Development Impact Fees
DIF	04	079501 Golden Hill Development Impact Fees
DIF	05	079514 La Jolla/La Jolla Shores Development Impact Fees
DIF	07	079503 Linda Vista Development Impact Fees
DIF	08	079504 Mid-City Development Impact Fees
DIF	09	079505 Midway/Pacific Highway Development Impact Fees
DIF	10	079522 Mission Beach Development Impact Fees
DIF	11	079529 Mission Valley Development Impact Fees
DIF	12	079506 Navajo Development Impact Fees
DIF	13	079502 North Park Development Impact Fees
DIF	14	079516 Ocean Beach Development Impact Fees
DIF	15	079523 Old San Diego Development Impact Fees
DIF	16	079517 Otay Mesa/Nestor Development Impact Fees
DIF	17	079507 Pacific Beach Development Impact Fees
DIF	18	079530 Kearny Mesa Development Impact Fees
DIF	19	079508 Peninsula Development Impact Fees
DIF	20	079518 San Ysidro/Tia Juana River Valley Development Impact Fees
DIF	23	079509 Skyline/Paradise Hills Development Impact Fees
DIF	24	079511 Southeastern San Diego Development Impact Fees
DIF	27	079527 Torrey Pines Development Impact Fees
DIF	28	079528 University City South Development Impact Fees
DIF	29	079512 Uptown Development Impact Fees
DIF	DF	079500 Development Impact Fees
DONATN	MS	010597 Mesa Shopping Center - Oak Trees
DONATN	RD	010259 Redevelopment Agency Donation
DONATN	SC	067031 San Carlos Branch Library

Capital Improvements Program

Revenue Sources

<u>Revenue Source/Tag</u>		<u>Fund</u>	<u>Revenue Source/Tag Title</u>
DVSRV		041300	Development Services Enterprise Fund
EGF	50	010505	Environmental Growth Fund
EGF	51	105051	Environmental Growth Fund
EGF	52	105052	Environmental Growth Fund
ENTFND		041201	Environmental Services - Refuse Disposal Fund
EQUIP		050030	General Services/Equipment Division Operating Fund
FBA	01	079006	Mira Mesa Facilities Benefit Assessment
FBA	02	079002	Carmel Valley North Facilities Benefit Assessment
FBA	03	079001	University City Facilities Benefit Assessment
FBA	04	079004	Rancho Penasquitos Facilities Benefit Assessment
FBA	05	079003	Sabre Springs Facilities Benefit Assessment
FBA	06	079007	Scripps Miramar Ranch Facilities Benefit Assessment
FBA	08	079008	Carmel Valley South Facilities Benefit Assessment
FBA	09	079010	Del Mar Mesa Facilities Benefit Assessment
FBA	10	079012	Black Mountain Ranch Facilities Benefit Assessment
FBA	11	079011	Pacific Highlands Ranch Facilities Benefit Assessment
FBA	13	079013	Eastern Subarea of Otay Mesa Facilities Benefit Assessment
FBA	14	079014	Western Subarea of Otay Mesa Facilities Benefit Assessment
FBA	16	079016	Rancho Encantada Facilities Benefit Assessment
FBA	17	079015	Torrey Highlands FBA
FBA	DF	000018	Facilities Benefit Assessment - default
FDGRNT	02	038609	Transportation Efficiency Act for the 21st Century Grant-Mission Beach Boardwalk
FDGRNT	5C	038521	I5/SR56 N Connector-FED CBI
FDGRNT	5D	038522	I5/SR56 N Connector-FED Demo
FDGRNT	BR	000005	Federal Grant - Economic Development Admin for Border Infrastructure Study
FDGRNT	CH	019289	California Historic Preservation Fund
FDGRNT	07	018543	Community Dev Block Grant 07
FDGRNT	CL	018551	Federal Grant - EDI - SP Coastal Low Flow Drain
FDGRNT	DF	000005	Federal Grant
FDGRNT	EC	038606	Federal Grant - El Cajon Boulevard Median Enhancement
FDGRNT	FA	038523	Fairmount Ave Realignment Fam - Fed
FDGRNT	ST	038958	Federal Grant - STAG - Coast Low Flow Storm Drain
FDGRNT	TR	038289	Te Res Med City Urban Trails
FDGRNT	US	038059	Federal Grant - Underground Storage Tanks Cleanup
FEMA		030330	Federal Emergency Management Administration
GASTAX	01	030219	Gas Tax
GCEF	BP	041401	Golf Course Enterprise Fund - Balboa Park
GCEF	TP	041402	Golf Course Enterprise Fund - Torrey Pines
GCEF		041403	Golf Course Enterprise Fund
GSFIFD		010503	Facilities Improvement Fund
HBRR	DF	038700	Highway Bridge Replacement and Repair Fund - Default

Capital Improvements Program Revenue Sources

<u>Revenue Source/Tag</u>	<u>Fund</u>	<u>Revenue Source/Tag Title</u>
HBRR EC	038728	Highway Bridge Replacement and Repair Fund - El Camino Bridge over San Dieguito
HBRR FA	038701	Highway Bridge Replacement and Repair Fund - First Avenue Bridge
HBRR GS	038703	Highway Bridge Replacement and Repair Fund - Georgia Street Bridge
HBRR HN	038714	HBRR - North Harbor Dr Over Navy Estuary Bridge
HBRR MS	038724	Highway Bridge Replacement and Repair - West Mission Bay Dr Bridge over SD River
HBRR NS	038734	Highway Bridge Replacement and Repair Fund - N Torrey Pines Rd over Penasquitos
HBRR WM	038718	HBRR - West Mission Bay Dr Over Mission Bay Channel Bridge
HUD108 DI	018518	Housing and Urban Development (HUD) Section 108 Loan - Days Inn Hotel
HUD108 LH	000019	Housing and Urban Development (HUD) Section 108 Loan – Logan Heights Library
HUD108 MC	000019	Housing and Urban Development (HUD) Section 108 Loan - Mid-City Area
HUD108 MC	018521	Housing and Urban Development (HUD) Section 108 Loan - Mid-City Area
HUD108 ML	018506	Martin Luther King, Jr. Community Park - Senior Center
HUD108 OB	000019	Housing and Urban Development (HUD) Section 108 Loan – Ocean Beach Library
IDF	030248	Capital Outlay - Industrial Development Fund
LN-ENF	030304	Livable Neighborhood/Economic Need Fund
LTF 00	390063	Local Transportation Fund - SANDAG Claim (Fiscal Year 2000)
LTF 01	390064	LTF-SANDAG Claim (FY01)
LTF 02	390065	Local Transportation Fund - SANDAG Claim (Fiscal Year 2002)
LTF 03	390066	Local Transportation Fund - SANDAG Claim (Fiscal Year 2003)
LTF 05	390068	TDA-Bike Lane SANDAG Claim (FY05)
LTF 94	390057	Local Transportation Fund - SANDAG Claim (Fiscal Year 1994)
LTF LT	039005	LTF - Bicycle Lane State Grant
MBR RP	010518	Regional Parks Improvements Fund
MISTR	010580	Mission Trails Regional Park
MTDB	000025	Metropolitan Transit Development Board
NCF	010225	New Convention Facility
OCITY AL	050066	Citywide D.P. A List Project
OCITY CU	392142	CURRY - Library
OCITY IN	010529	Infrastructure Improvements Fund
OCITY IT	050064	Information Technology Fund
OCITY LB	102216	TOT Interim Funding for Library System

Capital Improvements Program

Revenue Sources

<u>Revenue Source/Tag</u>	<u>Fund</u>	<u>Revenue Source/Tag Title</u>
OCITY	MC	392130 MCCRINK - Recreation Bldg
OCITY	MN	392132 MCCRINK - Library
OCITY	MR	392123 MRN – Recreational Park/Open Space
OCITY	RP	102341 Regional Parks Infrastructure Fund
OCITY	SL	392112 Sec 1st Library
OCITY	TH	010249 Transitional Housing for Homeless Special Revenue Fund
OLDCOM		030305 Older Community Fund (40 Years)
OTHER	CC	099030 Centre City Development Corporation - Contributions
OTHER	DF	000006 Other – Funding
OTHER	EC	010231 Energy Conservation Program Fund
OTHER	F5	038030 First Five Comm Library Grant
OTHER	MF	010502 Mission Bay Improvements Fund
OTHER	MW	038241 Language Academy/Montezuma Elementary School – Joint Use Improvements
OTHER	NP	010272 NP-Landscape & Lightning Proj
OTHER	OB	010575 Ocean Beach Pier Concessions
OTHER	PD	070303 Parking Meter Dist Uptown
OTHER	PM	703001 Parking Meter District - Captial Improvements Program
OTHER	RI	070240 First SD River Improvements Project
OTHER	SC	063034 Sunset Cliffs Natural Park
OTHER	SL	010232 Energy Upgrade - California Energy Commission Loan Program
OTHER		500711 Other Funding
P/P		010365 Public/Private Partnership
PABIKE		030301 Proposition A Bike Ways
PDIF	02	039051 Fairbanks Ranch Country Club Planned Urbanizing Area Development Impact Fee
PDIF	04	039056 Rancho Bernardo Planned Urbanizing Area Development Impact Fee
PDIF	06	039062 Otay Mesa - Eastern Area Planned Urbanizing Area Development Impact Fee
PDIF	09	039067 Otay Mesa - Western Area Planned Urbanizing Area Development Impact Fee
PDIF	11	039069 Torrey Highlands (Subarea 4) Planned Urbanizing Area Development Impact Fee
PDIF	12	039063 Sorrento Hills Planned Urbanizing Area Development Impact Fee
PDIF	14	390662 Subarea 2 Planned Urbanizing Area Development Impact Fee
PDIF	DF	000017 Planned Urbanizing Area Development Impact Fee – Default
PET		010596 Penasquitos East Trust Fund
PRIV		063022 Private Contributions
PRIV	DN	063022 Private Donations - Default
PRIV	FP	999995 Library Financing Plan
PRIVR		000003 Private - Reimbursement

Capital Improvements Program Revenue Sources

<u>Revenue Source/Tag</u>	<u>Fund</u>	<u>Revenue Source/Tag Title</u>
PRKBD	02	038223 2002 Bond Resources Per Capita Allocation
PRKBD	CA	038210 Balboa Park Historical Project California Tower
PRKBD	DP	038212 Balboa Park Historical Project Casa Del Prado
PRKBD	MA	038211 Balboa Park Historical Project Museum of Art
PRKBD	VE	038213 Balboa Park Historical Project Veterans Memorial Garden
PRKDIF	MC	039094 Mid-City Park Development Impact Fee
PRKDIF	PE	039085 Penasquitos East Park Development Impact Fee
PRKDIF	PN	039095 Park Northeast Park Development Impact Fee
PRKFEE	DA	012000 Park Fees - Park and Recreation Building Permit Fee District A
PRKFEE	DS	014000 Park Fees - Park and Recreation Building Permit Fee District C
PRKFEE	DT	000015 PRKFEE - Park Fee Default
PRKFEE	MO	011720 PRKFEE - Montgomery Waller Major District
PRKFEE	PN	011140 Park Fees - Penasquitos North Major District
PRKFEE	SC	011360 PRKFEE - San Carlos Major District
PRKFEE	SM	011230 Park Fees - Scripps Miramar Major District
RECYCL		041210 Recycling Fund
REDEV		098000 Redevelopment Agency
REVBND	01	092110 PFFA - Fire and Lifeguard Facilities 2002 Bond Issuance for Construction
REVBND	GS	000027 Bond Revenue – General Services
S/L	C8	038818 State/Local Partnership - Cycle 8
SANDAG	03	000026 San Diego Association of Governments Allocation for Bikeways - Fiscal Year 2003
SANDAG	MC	030316 TransNet Major Corridor
SCRIPPS		039302 Scripps/Miramar Traffic
SEDC	CC	010267 SD-RDA Contrib to CIP
SEWER-E		041506 Sewer Expansion
SEWER-E		041508 Sewer Expansion
SEWER-R		010525 Sewer Replacement
SEWER-R		041506 Sewer Replacement
SEWER-R		041508 Sewer Replacement
SMF		010507 Sludge Mitigation Fund
SPRING		039303 Spring Canyon Improvement
ST	DF	000020 State Reimbursement
STAD		010332 Qualcomm Stadium Fund
STATE	01	038101 State Grant - Rancho Bernardo Soccer Fields Lighting
STATE	08	038118 North Chollas Community Park
STATE	15	038040 Interstate 15/40th Street Urban Forestry
STATE	1B	000028 Prop 1B - default
STATE	44	038144 North Chollas Community Park Phase II - Roberti-Z'Berg Harris State Grant Fund
STATE	52	038314 Tecolote Nature Center - Per Capita Fund (Fiscal Year 2002)

Capital Improvements Program

Revenue Sources

<u>Revenue Source/Tag</u>	<u>Fund</u>	<u>Revenue Source/Tag Title</u>
STATE 60	038160	Pershing Elementary Joint Use - Per Capita Fund (Fiscal Year 2002)
STATE 70	038170	Capehart Open Space Park - Per Capita Fund (Fiscal Year 2002)
STATE 87	038978	State Routes 209 and 274 Caltrans Cooperative Agreement State Grant
STATE AB	030307	Assembly Bill 2928 Fund/Congestion Mitigation Relief Fund
STATE BD	038260	Mlk Co Pk Rec Ctr Roof 02BDS
STATE BG	038251	Kit Carson Elem Joint Use Field
STATE BP	039006	OTS Bike/Ped Safety Education
STATE CL	038263	Central Avenue Acquisition
STATE CR	038261	Mlk Co Pk Rec Ctr Roof RZH
STATE CY	038341	38 th St Cyn Park Dev Fed LWCF
STATE DE	038264	39 th Street Park Dev
STATE DL	038062	Park de la Cruz/38th Street Canyon Park
STATE EG	038077	Encanto Community Park - General Development Plan
STATE EP	018871	Teen Seat Belt Education Program
STATE EW	038331	East Elliott Wildlife Conserv
STATE FR	030380	Fire Station #22 State Grant
STATE H2	038262	Park De La Cruz NP PH2
STATE HG	038250	Kit Carson Elem Joint Use Field
STATE HM	038097	Highway Mitigation (PTB 00)
STATE L1	038242	La Mirada Elem School Joint Use
STATE MD	038230	Old Mission Dam Preservation
STATE ME	038330	MSCP-East Elliott (WCB)
STATE MP	038227	Memorial Pool Deck RZH02BDS
STATE N1	038308	Del Mar Mesa/Normal Heights Park Acquisition - 2001 Grant
STATE N2	038309	Del Mar Mesa/Normal Heights Park Acquisition - 2002 Grant
STATE N3	038116	La Mirada Elementary School Joint-Use State Grant
STATE NA	038963	Nobel Drive Extension (Min A)
STATE ND	038962	Nobel Drive Extension (STRIP)
STATE NH	038854	STATE - North Harbor o/Navy Estuary
STATE NI	038307	Del Mar Mesa/Normal Heights Acquisition State Grant
STATE OT	038221	Otay Valley Park Stag/Trl05
STATE PD	039032	Paradise Hills Revitalization
STATE PE	038257	Vista Terrace Play Area Per Ca
STATE RZ	038240	39 th St Park Land Acquisition RZ
STATE SC	038103	Santa Clara Point Boat Ramp
STATE TP	038234	Teralta Park Dev RZH2002
STATE TR	038288	Te Res MC Urban Trails
STATE WC	038332	East Elliott Wildlife Conservation
STATE WQ	038350	Rose and Tecolote Creek Water Quality Improvements State Grant

Capital Improvements Program Revenue Sources

<u>Revenue Source/Tag</u>	<u>Fund</u>	<u>Revenue Source/Tag Title</u>
STATE WM	038858	STATE – W. Mission Bay o/MB Channel
STATE ZH	038258	Vista Terrace Play Area - RZH
STP FA	038974	Surface Transportation Program - Fairmount Avenue/Federal Avenue
STP MB	038605	Surface Transportation Program - Mission Beach Boardwalk
STP MC	038610	Surface Transportation Program - Trans Efficiency Act Mid-City Transit Gateways
STP P2	038981	Surface Transportation Program - State Route 163 and Friars Road
STRDIV	010440	Street Division Operating Fund
STRMDR	010508	Storm Drain Fund
SUBDIV SD	000014	Developer Subdivider
TN-INF	030309	TransNet Infrastructure Fund
TNBOND	030302	TransNet Bonds
TOTAX BP	102244	Balboa Park - Transient Occupancy Tax Capital Improvements Program
TOTAX UG	038200	University Gardens TOT Lot 02PERCAP
TRANS	030300	TransNet Fund
TRANS CR	030310	TransNet Ext/Congestion Relief
TRANS AD	030312	TransNet Ext/Admin & Debt
TRANSP	030303	TransNet/Intermodal Surface Transportation Efficiency Act Funds
UNIDEN	999999	Unidentified Funding
UTILITY	030100	Utility Surcharge
WALK	030308	Walkable Communities Demonstration Program
WATER-E	041500	Water Expansion
WATER-R	041500	Water Replacement

The City's General Plan

Planning is critical to assist a city in its evolution, as well as to protect the health, safety, and welfare of its residents. Recognizing this, the State of California requires each city to have a General Plan to guide its future and mandates through the Government Code that the plan be periodically updated to ensure relevance and utility. The City of San Diego adopted a comprehensive update to its *General Plan* on March 10th, 2008. The 2008 *General Plan* expresses a citywide long-range vision and provides a comprehensive policy framework for how the City should plan for projected growth and development, provide public services, address sustainability, and maintain the qualities that define San Diego over the next 20 to 30 years. Upon adoption of the 2008 *General Plan* the 1979 *Progress Guide and General Plan* and 2002 *Strategic Framework Element* were rescinded.

The 1979 *Progress Guide and General Plan*'s basic goal was the "fostering of a physical environment in San Diego that will be most congenial to healthy human development." The plan established an encompassing framework of policies that addressed Citywide issues of growth management and development. In 2002, the City adopted the Strategic Framework Element of the General Plan, which set forth the City of Villages strategy and provided the framework for comprehensively updating the General Plan. The City of Villages strategy is to focus growth into mixed-use villages that are pedestrian-friendly districts of different scales, linked to the transit system. A "village" is a place where a mix of residential, commercial, employment and civic uses are present and integrated. The strategy draws upon the character and strengths of San Diego's natural environment, distinctive neighborhoods, commercial centers, institutions, and employment centers that together form the City as a whole.

The 2008 *General Plan* is comprised of an introductory Strategic Framework section and the following elements: Land Use and Community Planning; Mobility; Economic Prosperity; Public Facilities, Services and Safety; Urban Design; Recreation; Historic Preservation; Conservation; and Noise. The Housing Element update was adopted under separate cover in 2006. The City of Villages strategy was incorporated into the updated General Plan. The policies within each element of the General Plan were developed with the City of Villages strategy and ten guiding principles in mind. These principles are to achieve:

1. An open space network formed by parks, canyons, river valleys, habitats, beaches, and ocean;
2. Diverse residential communities formed by the open space network;
3. Compact and walkable mixed-use villages of different scales within communities;
4. Employment centers for a strong economy;
5. An integrated regional transportation network of walkways, bikeways, transit, roadways, and freeways that efficiently link communities and villages to each other and to employment centers;
6. High quality, affordable, and well-maintained public facilities to serve the City's population, workers, and visitors;
7. Historic districts and sites that respect our heritage;
8. Balanced communities that offer opportunities for all San Diegans and share citywide responsibilities;
9. A clean and sustainable environment; and,
10. A high aesthetic standard.

Capital Improvements Program Community Planning

The Public Facilities, Services and Safety Element of the General Plan includes policies on the prioritization and provision of public facilities and services, evaluation of new growth, guidelines for implementing a financing strategy, and guidelines for the provision of specific facilities. The Element discusses City challenges including a public facilities deficit, and calls for facilities deficiencies to be remedied through diverse funding resources.

A General Plan Action Plan is currently being drafted to identify specific measures needed to implement the General Plan. Key implementation tools include: community plan and facilities financing plan updates, zoning and Land Development Code amendments, redevelopment plans, Capital Improvements Program projects, development permits, and, resource conservation and management plans.

Community Plans

The City's community plans contain additional detailed planning guidance, and are a part of the Land Use Element of the General Plan. Community plans establish specific recommendations and objectives in a given community for future land uses and public improvements. The community plan provides a long range physical development guideline for elected officials and citizens engaged in community development. Citizen involvement has been a long-standing concept in the City of San Diego. In the 1960s and 1970s, the City Council adopted policies that established and recognized community planning groups as formal mechanisms for community input in the decision making processes. Community planning groups provide citizens with an opportunity for involvement in advising the City Council, the Planning Commission, and other decision makers on development projects, community plan amendments, rezoning projects, and public facilities. The recommendations of the planning groups are integral components of the planning process, and are highly regarded by the City Council and staff.

The general and community plans are policy documents, which require regulatory tools and programs to help implement their goals and standards. The implementation tools for planning documents include the Municipal Code, the Multiple Species Conservation Program (MSCP), zoning, Neighborhood Code Compliance, facilities financing plans, and redevelopment plans. These regulations and programs help guide land use, development, and design.

CIP Conformance to the City's General Plan and Community Plans

This year's capital improvement projects were reviewed for conformance with the 1979 *Progress Guide and General Plan* and 2002 *Strategic Framework Element*, as they were in progress prior to the 2008 *General Plan* being adopted. The vast majority of capital improvement projects are consistent with the relevant community plan(s) and public facilities financing plans. Most projects are also in conformance with the City's *Progress Guide and General Plan* (including the *Strategic Framework Element*). Those few projects that are not consistent with the relevant community plan(s) or the City's *Progress Guide and General Plan* will include a community plan amendment as part of the approval process.

Capital Improvements Program Community Planning

Community Planning Areas



Capital Improvements Program

Community Planning

Community Planning Areas by Council District



Capital Improvements Program

Community Planning

Community Planning Areas and Policing Neighborhoods

The City of San Diego has several neighborhood policing areas. Each community planning area consists of one or more neighborhoods under a Police Service Area. The following list shows the neighborhoods sorted by community planning area. Some policing neighborhoods extend beyond a single community planning area; in these cases, the neighborhood is listed more than once.

Balboa Park (BP)	Greater Golden Hill (GGH)
Balboa Park	Golden Hill
Barrio Logan (BL)	South Park
Barrio Logan	Greater North Park (GNP)
Black Mountain Ranch (BMR)	Burlingame
Black Mountain	South Park
Carmel Mountain Ranch (CMR)	North Park
Carmel Mountain	University Heights
Rancho Bernardo	Kearny Mesa (KM)
Carmel Valley (CV)	Kearny Mesa
Carmel Valley	Serra Mesa
Centre City (CC)	La Jolla (LJ)
Barrio Logan	La Jolla
Core-Columbia	Pacific Beach
Cortez	Torrey Pines
East Village	Linda Vista (LV)
Gaslamp	Linda Vista
Harborview	Morena
Horton Plaza	Mid-City (MC)
Little Italy	Adams North
Marina	Azalea/Hollywood Park
Park West	Castle
Clairemont Mesa (CM)	Cherokee Point
Bay Ho	Chollas Creek
Bay Park	Colina del Sol
Clairemont Mesa East	Corridor
Clairemont Mesa West	Darnall
North Clairemont	El Cerrito
College Area (CA)	Fairmount Park
College Area East	Fairmount Village
College Area West	Fox Canyon
Talmadge	Islenair
Del Mar Mesa (DMM)	Kensington
Carmel Valley	Normal Heights
Torrey Highlands	Oak Park
East Elliott (EE)	Ridgeview/Webster
Tierrasanta	Rolando
Fairbanks Country Club (FCC)	Swan Canyon
North City	Talmadge
	Teralta East

Capital Improvements Program Community Planning

Mid-City (MC) (continued)

Teralta West

Midway/Pacific Highway (MPH)

Midway District

Mission Hills

Point Loma Heights

Miramar Ranch North (MRN)

Miramar Ranch North

Mira Mesa (MM)

Miramar

Mira Mesa

Sorrento Valley

Mission Bay Park (MBP)

Mission Beach

Ocean Beach

Mission Beach (MB)

Mission Beach

Mission Valley (MV)

Grantville

Mission Valley East

Mission Valley West

Serra Mesa

Navajo (NAV)

Allied Gardens

Del Cerro

Grantville

Lake Murray

San Carlos

Ocean Beach (OB)

Ocean Beach

Point Loma Heights

Old San Diego (OSD)

Midway District

Old Town

Otay Mesa (OM)

Ocean Crest

Otay Mesa

Otay Mesa/Nestor (OMN)

Egger Highlands

Nestor

Otay Mesa West

Palm City

Pacific Beach (PB)

La Jolla

Pacific Beach

Pacific Highlands Ranch (PHR)

Carmel Valley

North City

Torrey Highlands

Peninsula (PEN)

La Playa

Loma Portal

Point Loma Heights

Roseville/Fleet Ridge

Sunset Cliffs

Wooded Area

Rancho Bernardo (SPV)

Rancho Bernardo

Rancho Encantada (RE)

Rancho Encantada

Rancho Penasquitos (RP)

Rancho Penasquitos

Sabre Springs (SS)

Sabre Springs

San Pasqual Valley (SPV)

Rancho Bernardo

San Pasqual

San Ysidro (SY)

Border

San Ysidro

Scripps Miramar Ranch (SMR)

Miramar Ranch North

Scripps Ranch

Serra Mesa (SM)

Birdland

Serra Mesa

Skyline-Paradise Hills (SPH)

Bay Terraces

Jamacha-Lomita

Paradise Hills

Skyline

Southeastern San Diego (SSD)

Grant Hill

Logan Heights

Mountain View

Mount Hope

Shelltown

Sherman Heights

Southcrest

Stockton

Capital Improvements Program Community Planning

Sub Area 2 (North City Future Urbanizing
Area) (FUA)

North City

Tijuana River Valley (TRV)

Egger Highlands

Nestor

Tijuana River Valley

Tierrasanta (TIR)

Grantville

Tierrasanta

Torrey Highlands (TH)

Torrey Highlands

Torrey Hills (THS)

Carmel Valley

Rancho Penaquitos

Torrey Pines (TP)

Del Mar Heights

Torrey Preserve

Torrey Pines

University (NUC)

La Jolla Village

Torrey Preserve

Torrey Pines

Sorrento Valley

University City

Uptown (UPT)

Hillcrest

Midtown

Mission Hills

Park West

University Heights

Via de la Valle (VV)

North City

Financial Summary

Schedule VIII: Capital Improvements Program by Revenue Source

	<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Revenue Source Total</u>
Airports Fund	1,272,099	1,698,286	2,400,000	20,546,086	25,916,471
Benjamin Trust Fund	50,000	-	-	-	50,000
Capital Outlay - Sales Tax and Other	8,567,605	264,668	16,800,000	190,100,000	215,732,273
Certificates of Participation	-	38,921	-	-	38,921
City General Fund	4,501,766	1,657,585	446,955	4,076,731	10,683,037
Community Development Block Grants	3,755,092	652,881	1,486,074	1,360,000	7,254,047
Congestion Mitigation and Air Quality	1,067,450	241,707	-	-	1,309,157
Developer	7,705,455	11,963,246	153,000	938,100	20,759,801
Development Impact Fees	6,148,249	2,709,005	1,285,000	-	10,142,254
DIF - Planned Urbanizing Communities	12,782,769	7,075,500	3,500	2,396,772	22,258,541
Environmental Growth Funds	295,744	2,082,850	-	-	2,378,594
Environmental Services	46,518,665	16,572,959	6,042,122	23,891,122	93,024,868
Facilities Benefit Assessment	160,814,451	133,660,876	58,425,854	236,217,210	589,118,391
Federal Grants	12,011,873	20,242,819	5,894,000	1,820,000	39,968,692
Gas Tax Fund	841,040	-	-	-	841,040
Golf Course Enterprise Fund	884,708	9,869,302	150,000	-	10,904,010
Highway Bridge Replacement/Repair	20,265,973	19,288,869	446,000	13,488,000	53,488,842
Housing and Urban Development 108	5,583,000	694,115	-	-	6,277,115
Lease Revenue Bonds	6,066,864	113,984	77,500,000	370,000,000	453,680,848
Local Transportation Fund	1,186,031	355,849	-	-	1,541,880
Other Funding	67,640,354	55,243,794	27,084,016	45,105,430	195,073,594
Park Development Fees	2,805,656	2,126,090	66,713	-	4,998,459
Park Service District Fees	276,407	2,236,078	-	567,647	3,080,132
Private Contributions	2,785,076	2,672,451	1,000,000	91,936,493	98,394,020
Public/Private Partnership	227,991	54,829	-	-	282,820
QUALCOMM Stadium	53,084	-	750,000	5,250,000	6,053,084
Redevelopment	4,805,169	42,312,727	-	29,876,204	76,994,100
San Diego Association of Governments	5,221,719	1,656,280	-	-	6,877,999
Sewer Revenue - Expansion	29,728,094	3,227,000	9,722,775	268,986,744	311,664,613
Sewer Revenue - Replacement	33,964,827	3,483,146	93,395,577	841,238,852	972,082,402
Sludge Mitigation Fund	357,835	3,140,517	-	-	3,498,352
Southeastern Economic Development	-	1,600,000	-	-	1,600,000
State Grants	34,586,104	37,816,843	16,265,941	16,872,000	105,540,888
Storm Drain Fund	566,289	-	-	-	566,289
Surface Transportation Program	2,339,809	-	-	-	2,339,809
Transient Occupancy Tax	3,409,360	201,589	-	-	3,610,949
TransNet	28,673,816	11,828,823	17,134,022	74,660,532	132,297,193
TransNet Commercial Paper	2,440,992	563,944	12,638,973	20,000,000	35,643,909
TransNet Proposition A Bikeways	2,933,775	1,661,413	-	-	4,595,188
Utility	-	-	60,000,000	296,100,000	356,100,000
Water Revenue - Expansion	220,459,734	33,276,674	47,920,680	97,114,631	398,771,719
Water Revenue - Replacement	151,146,334	43,635,735	129,948,397	773,007,102	1,097,737,568
Unidentified Funding	-	-	-	2,256,052,431	2,256,052,431
Grand Totals	894,741,259	475,921,355	586,959,599	5,681,602,087	7,639,224,300

Financial Summary

Schedule IX: Capital Improvements Program by Improvement Type

	<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Improvement Type Total</u>
<u>Airports</u>					
Airports	1,371,551	921,504	2,400,000	21,266,086	25,959,141
<u>City Comptroller</u>					
Communications	5,800,000	15,500,000	6,825,624	1,374,376	29,500,000
<u>City Planning and Community Investment</u>					
Centre City Development Corporation	-	-	1,500,000	13,500,000	15,000,000
Economic Development	1,252,495	50,000	-	700,000	2,002,495
Facilities - Eng	15,097,017	426,677	394,000	40,500,000	56,417,694
Other Parks	-	500,000	-	-	500,000
<u>Development Services</u>					
Facilities - Eng	-	-	-	1,560,000	1,560,000
<u>Engineering & Capital Projects</u>					
Bikeways	11,312,683	5,619,111	2,275,000	34,875,600	54,082,394
Economic Development	4,688,391	3,663,616	310,000	487,192	9,149,199
Facilities	-	-	10,960,979	42,785,000	53,745,979
Facilities - Eng	1,198,000	-	60,061,000	312,419,328	373,678,328
Storm Drains/Flood Control	2,272,219	1,275,447	880,000	207,000	4,634,666
Storm Water Program	5,921,298	546,949	-	-	6,468,247
Streets and Bridges	236,538,233	154,895,893	72,866,215	779,191,005	1,243,491,346
Traffic Control	1,009,167	2,682,287	4,532,598	37,144,100	45,368,152
<u>Environmental Services</u>					
Energy Program	-	450,000	500,000	600,000	1,550,000
Enviro. Protection	5,988,524	4,543,800	-	2,681,000	13,213,324
Facilities	-	-	122,194	176,330	298,524
Refuse Disposal	46,464,749	16,572,959	5,985,000	76,811,100	145,833,808
<u>Fire-Rescue</u>					
Fire	6,212,714	9,637,597	21,000	575,875,253	591,746,564
Lifeguard Services	6,817,815	1,880,332	-	20,325,061	29,023,208
<u>General Services</u>					
Facilities	-	-	31,800,000	200,000,000	231,800,000
Streets and Bridges	-	-	52,937,544	637,000,000	689,937,544
Traffic Control	-	-	75,000	2,700,000	2,775,000
<u>Library</u>					
Library	37,600,084	64,146,346	600,000	233,942,331	336,288,761
<u>Metropolitan Wastewater</u>					
Sewer - Metropolitan	25,019,206	5,000,000	17,494,430	288,028,717	335,542,353
Sewer - Municipal	34,501,395	1,357,500	85,623,922	824,321,743	945,804,560
<u>Office of the CIO</u>					
Communications	13,521,641	3,099,005	3,341,763	13,214,719	33,177,128
<u>Park & Recreation</u>					
Balboa Park	6,838,104	2,286,723	1,450,000	200,000	10,774,827
Economic Development	849,921	736,715	380,566	1,175,000	3,142,202
Facilities - Eng	337,860	-	-	48,480	386,340
Golf Course	884,708	9,869,302	150,000	17,034,120	27,938,130
Mission Bay	357,835	4,004,438	2,466,802	274,554,000	281,383,075
Other Parks	51,096,687	88,012,022	30,181,885	231,358,213	400,648,807
Storm Drains/Flood Control	116,562	308,438	-	-	425,000
<u>Police</u>					
Police	505,000	-	-	42,000,000	42,505,000
<u>QUALCOMM Stadium</u>					
QUALCOMM Stadium	-	-	750,000	5,250,000	6,000,000
<u>Storm Water</u>					
Storm Drains/Flood Control	192,000	-	12,205,000	78,174,600	90,571,600
Storm Water Program	1,147,715	1,022,285	-	-	2,170,000

Financial Summary

Schedule IX: Capital Improvements Program by Improvement Type

	<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Improvement Type Total</u>
<u>Water</u>					
Municipal Water	332,359,433	67,669,687	174,889,737	847,719,783	1,422,638,640
Reclaimed Water	37,468,252	9,242,722	2,979,340	22,401,950	72,092,264
Grand Totals	894,741,259	475,921,355	586,959,599	5,681,602,087	7,639,224,300

Financial Summary

Schedule X: Capital Improvement Project by Department

	<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Airports					
31-001.0 Annual Allocation - Montgomery Field	-	-	600,000	10,000,000	600,000
31-001.1 Annual Allocation - Brown Field	-	-	1,800,000	10,000,000	1,800,000
31-177.0 Brown Field Taxiway Bravo Rehabilitation	-	-	-	135,000	135,000
31-178.0 Brown Field Runway 8L/26R Pavement Rehabilitation	-	-	-	315,000	315,000
31-300.0 Brown Field Airport Airfield Electrical System Upgrades Phase I	813,877	921,504	-	-	1,735,381
31-313.0 Montgomery Field Airport Northwest Heliport	557,674	-	-	546,086	1,103,760
31-347.0 Montgomery Field Runway 5/23 Pavement Rehabilitation	-	-	-	270,000	270,000
<u>Airports Totals</u>	<u>1,371,551</u>	<u>921,504</u>	<u>2,400,000</u>	<u>21,266,086</u>	<u>5,959,141</u>

City Comptroller

92-000.0 Enterprise Resource Planning System Core Project	5,800,000	15,500,000	6,825,624	1,374,376	29,500,000
<u>City Comptroller Totals</u>	<u>5,800,000</u>	<u>15,500,000</u>	<u>6,825,624</u>	<u>1,374,376</u>	<u>29,500,000</u>

City Planning and Community Investment

29-965.0 Torrey Pines City Park General Development Plan	-	500,000	-	-	500,000
37-443.0 Multiple Species Conservation Program - Property Acquisition	14,183,692	77,358	-	500,000	14,761,050
37-446.0 Chollas Creek South Branch Phase One Implementation	913,325	349,319	394,000	40,000,000	41,656,644
39-084.0 Ray Street Improvements	100,000	25,000	-	-	125,000
39-210.0 City Heights/University Avenue - Streetscape Improvements	1,052,495	25,000	-	600,000	1,677,495
39-235.0 Border Infrastructure Study (SB 207)	100,000	-	-	100,000	200,000
39-803.0 Annual Allocation - Downtown Parking Projects	-	-	1,500,000	13,500,000	1,500,000
<u>City Planning and Community Investment Totals</u>	<u>16,349,512</u>	<u>976,677</u>	<u>1,894,000</u>	<u>54,700,000</u>	<u>60,420,189</u>

Development Services

58-001.0 Annual Allocation - New Development	-	-	-	1,560,000	-
<u>Development Services Totals</u>	-	-	-	<u>1,560,000</u>	-

Engineering & Capital Projects

12-124.0 Beach Area Sewage Interception/Low Flow Storm Drain Diversion	5,921,298	546,949	-	-	6,468,247
12-127.0 Storm Station N Improvements	1,885,666	-	-	185,000	2,070,666
12-151.0 Tia Juana River Valley Channel Study	553	39,447	-	-	40,000
12-152.0 Famosa Slough Salt Marsh Restoration	176,000	66,000	24,000	22,000	288,000
12-160.0 La Jolla Ecological Reserve Area of Special Biological Significance	-	920,000	-	-	920,000
13-501.0 Talbot Street Slope	210,000	250,000	856,000	-	1,316,000
29-914.0 Martin Luther King Junior Community Park - Recreation Center Roof Replacement	-	-	61,000	119,328	180,328
37-020.0 Annual Allocation - ADA Retrofitting of City Facilities	-	-	-	11,200,000	-

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

	<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Engineering & Capital Projects					
37-028.0 Annual Allocation-Underground of City Utilities	-	-	60,000,000	296,100,000	60,000,000
37-064.0 Annual Allocation - ADA Improvements	-	-	10,960,979	41,360,000	10,960,979
37-073.0 City Council Chamber Improvements	-	-	-	1,425,000	1,425,000
37-200.0 Annual Allocation - Consultant Services/Right-Of-Way Projects	-	-	-	200,000	-
37-900.0 City Administration Building Fire Protection and Life Safety Improvement	1,198,000	-	-	5,000,000	6,198,000
39-086.0 Azalea Park Roadway Improvements and Neighborhood Identification	103,084	199,348	50,000	210,000	562,432
39-087.0 Shirley Ann Place Sidewalks and Lighting	78,000	-	-	-	78,000
39-207.0 North Park/University Avenue - Streetscape Improvements	1,571,500	735,000	-	-	2,306,500
39-209.0 El Cajon Boulevard Commercial Revitalization - Interstate 805 to 54th Street	2,100,026	184,061	50,000	487,192	2,821,279
39-216.0 Washington/Goldfinch Improvements	527,500	1,173,000	100,000	-	1,800,500
39-233.0 Reo Drive Streetscape	567,223	1,534,115	-	-	2,101,338
39-234.0 El Cajon Boulevard Median Improvements	489,365	1,571,555	160,000	-	2,220,920
52-209.0 Rosecrans Street Corridor Improvements	172,925	2,219,714	-	-	2,392,639
52-274.0 Balboa Avenue Corridor Improvements	436,186	2,710,825	-	-	3,147,011
52-293.0 Annual Allocation - Street Lights - Citywide	-	-	617,460	4,200,000	617,460
52-307.0 Spring Canyon Road between Scripps Ranch Boulevard and Pomerado Road	-	35,000	750,000	-	785,000
52-311.0 Interstate 5/State Route 56 North Freeway Connectors	3,236,622	-	-	6,700,676	9,937,298
52-338.0 Annual Allocation - Beach Access Reconstruction	-	-	-	300,000	-
52-347.0 Division Street - Interstate 5 to 43rd Street	278,436	-	-	1,200,000	1,478,436
52-349.0 Interstate 8/Fairmount Avenue/Mission Gorge Road Interchange Improvements	-	-	-	750,000	750,000
52-357.0 Scripps Ranch Boulevard - Carroll Canyon Road to Aviary Drive	244,171	1,255,829	-	-	1,500,000
52-358.0 Scripps Ranch/Mira Mesa Boulevard Medians	295,110	782,884	-	21,000	1,098,994
52-372.0 Genesee Avenue - Widen Interstate 5 Crossing	6,338,981	3,361,019	-	380,300,000	390,000,000
52-373.0 Genesee Avenue - Interstate 5 to Campus Point Drive	6,179,002	1,037,218	-	-	7,216,220
52-378.0 East San Rafael Street Deceleration Lane	191,372	578,628	-	-	770,000
52-389.0 Camino Ruiz - Gold Coast Drive to Jade Coast and Miralani Drive to Miramar Road	23,151	-	-	7,776,849	7,800,000
52-392.0 Carroll Canyon Road - Sorrento Valley Road to Scranton Road	4,308,000	3,300,000	-	12,000,000	19,608,000
52-401.0 Camino Ruiz, Santaluz to Camino del Norte - Street Improvements	8,355,751	6,610,919	-	-	14,966,670
52-402.0 Camino Ruiz, Santaluz to Resort Street - Wildlife Crossing	5,193,235	-	-	-	5,193,235
52-403.0 Camino del Sur, San Dieguito Road to Carmel Valley Road - Street Improvements	21,997,448	-	5,330,000	-	27,327,448
52-404.0 Camino Ruiz, San Dieguito Road to Carmel Valley Road - Wildlife Crossing	-	-	-	4,243,200	4,243,200
52-406.0 Thorn Street Median Improvements	90,902	130,298	-	210,000	431,200
52-409.0 43rd Street and Logan/National Avenue Intersection	3,455,511	500,000	7,422,375	-	11,377,886
52-411.0 Carmel Mountain Road - Neighborhood 10 Boundary to Del Mar Mesa Road	-	5,387,000	900,000	900,000	7,187,000

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Engineering & Capital Projects						
52-417.0	Eastgate Mall - Miramar Road to San Diego Gas and Electric (SDG&E) Easement	723,621	276,379	450,000	2,402,500	3,852,500
52-421.0	Carroll Canyon Road - Interstate 15 to Maya Linda Road	78,373	-	-	250,000	328,373
52-424.0	Carmel Mountain Road - Interstate 5 Interchange	10,669,090	7,130,910	-	-	17,800,000
52-430.0	Napa Street Traffic Improvements	655,740	-	-	5,104,260	5,760,000
52-436.0	National Avenue - State Route 15 to 43rd Street	1,443,626	12,377	-	5,158,000	6,614,003
52-455.0	State Route 163 and Friars Road	3,033,936	1,180,000	5,000,000	42,951,648	52,165,584
52-458.0	Genesee Avenue - Nobel Drive to State Route 52	1,439,109	509,491	-	22,353,100	24,301,700
52-466.0	Carmel Valley Road - Via Albutura to Camino Del Sur	2,674,667	5,825,333	-	-	8,500,000
52-478.0	Del Mar Heights Road North of Neighborhood #4 Park and School	-	845,250	-	-	845,250
52-479.0	El Camino Real - San Dieguito Road to Via de la Valle	1,773,161	12,227,529	300,000	5,999,310	20,300,000
52-485.0	La Jolla Village Drive/Interstate 805 Interchange Ramps	22,807,910	1,166,626	-	-	23,974,536
52-492.0	Del Sol Boulevard - Central	26,544	2,473,456	4,000,000	-	6,500,000
52-503.0	Sports Arena Boulevard - Rosecrans Street to Midway Drive	378,110	531	-	-	378,641
52-517.0	Carmel Valley Road - 300 Feet East of Portofino Drive to Del Mar	8,849,641	-	120,000	75,000	9,044,641
52-519.0	Annual Allocation - Bridge Rehabilitation - Citywide	-	-	100,000	3,854,100	100,000
52-545.0	Coastal Erosion Affecting City Streets	-	-	-	4,000,000	-
52-553.0	Saturn Boulevard - Palm Avenue to Coronado Avenue	314,816	407	-	1,115,955	1,431,178
52-554.0	First Avenue Bridge over Maple Canyon - Rehabilitation	1,443,264	8,017,604	300,000	-	9,760,868
52-555.0	Georgia Street Bridge/University Avenue Separation Replacement	1,229,717	274,896	671,000	6,788,000	8,963,613
52-588.0	Streamview Drive Improvement - 54th Street to College Avenue	137,000	100,000	430,000	1,440,000	2,107,000
52-592.0	Aldine Drive and Fairmount Avenue - Slope Restoration	152,804	431,985	1,825,000	-	2,409,789
52-594.0	Genesee Avenue - Interstate 5 to Eastgate Mall	97,989	229,761	-	-	327,750
52-595.0	La Jolla Village Drive and Regents Road	430,495	549,505	-	-	980,000
52-616.0	North Torrey Pines Road - Genesee Avenue to Torrey Pines Science Park	174,262	1,061,988	-	3,010,750	4,247,000
52-640.0	Palm Avenue/Interstate 805 Interchange	1,528,864	7,930,022	1,729,000	2,675,000	13,862,886
52-641.0	Triple Pipe Crossing - Dennerly Road	-	-	-	775,101	775,101
52-642.0	Old Otay Mesa Road - Westerly	-	850,000	2,400,000	-	3,250,000
52-643.0	West Mission Bay Drive Bridge over San Diego River	724,000	2,850,000	100,000	58,643,000	62,317,000
52-653.0	Camino del Sur - Carmel Mountain Road to 1,600 Feet North of Park Village Road	1,163,641	7,126,726	1,509,633	825,000	10,625,000
52-657.0	Dennerly Road - East	-	-	-	1,318,370	1,318,370
52-671.0	Ocean Front Walk Reconstruction - San Fernando Place to Ventura Place	339,485	250,515	-	3,437,000	4,027,000
52-674.0	Torrey Pines Road - Slope Reconstruction	326,220	-	-	930,000	1,256,220
52-676.0	Mira Sorrento Place - Scranton Road to Vista Sorrento Parkway	12,233,123	460,000	60,000	120,000	12,873,123
52-679.0	Miramar Road - Interstate 805 Easterly Ramps to 300 Feet East of Eastgate Mall	4,428,240	2,721,760	500,000	-	7,650,000
52-680.0	Regents Road - Executive Drive to Genesee Avenue	618,889	5,062,331	-	1,100,000	6,781,220
52-681.0	Ocean View Hills Parkway Improvements	15,598,237	-	-	-	15,598,237
52-682.1	Otay Truck Route Widening Phase III & IV	1,048,747	-	2,386,253	5,950,000	9,385,000

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

	<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Engineering & Capital Projects					
52-683.0 Annual Allocation - Debt Service for TransNet Commercial Paper Funded Projects	-	-	142,188	14,060,858	142,188
52-686.0 Del Mar Heights Road Median - Mango Drive to City Limits	229,714	225,286	-	2,000,000	2,455,000
52-696.0 Pershing Drive/Redwood Street Intersection	97,132	177,352	900,000	-	1,174,484
52-697.0 State Route 905	3,341,000	1,046,500	-	-	4,387,500
52-699.0 Euclid Avenue Improvements - Home Avenue to Thorn Street	1,017,240	70,000	-	-	1,087,240
52-700.0 Rancho Bernardo Street and Sidewalk Improvements	211,753	1,247	80,000	65,800	358,800
52-706.0 Sea World Drive Widening and Interstate 5 Interchange Improvements	813,029	186,971	1,000,000	15,424,775	17,424,775
52-712.0 Del Mar Mesa Road - Carmel Country Road to Carmel Mountain Road	5,285,028	4,119,972	-	-	9,405,000
52-713.0 Alvarado Canyon Road Realignment	10,000	450,000	100,000	4,090,000	4,650,000
52-715.0 Annual Allocation - Sidewalks - Citywide	-	-	350,000	3,600,000	350,000
52-717.0 Bird Rock Coastal Traffic Flow Improvements	5,333,039	250,000	-	-	5,583,039
52-718.0 La Jolla Parking Structure Design	-	50,000	-	-	50,000
52-721.0 Nobel Drive - Lebon Drive to Regents Road and Genesee Ave to Town Center Drive	-	-	-	3,910,000	3,910,000
52-723.0 Little McGonigle Ranch Road - Del Mar Mesa Road to State Route 56	20,000	7,105,000	-	-	7,125,000
52-725.0 Camino del Sur - Widen to Six Lanes Northerly of State Route 56	9,715,000	-	3,649,810	-	13,364,810
52-729.0 Juan Street Reconstruction	-	-	-	3,000,000	3,000,000
52-733.0 Carmel Valley Road - Four/Six lanes southerly of Street A	1,528,115	-	1,300,000	1,800,000	4,628,115
52-737.0 MTS Station Improvement Project	219,144	90,856	-	-	310,000
52-739.0 Del Mar Heights Road - Four to Six Lanes	10,700,000	-	-	-	10,700,000
52-743.0 Euclid Avenue Corridor Improvements	50,469	177,000	116,000	2,250,000	2,593,469
52-745.0 Clairemont Mesa Boulevard/SR-163 Improvements	3,216,000	6,784,000	1,000,000	8,000,000	19,000,000
52-747.0 Carmel Valley Road - Street A to Neighborhood Parkway	-	4,368,800	6,900,000	500,000	11,768,800
52-754.0 Linda Vista Road at Genesee Avenue	-	53,000	70,000	630,000	753,000
52-760.0 Jackson Drive Median Replacement	-	20,000	-	-	20,000
52-761.0 University Avenue Sidewalk from 54th St to 68th St	-	500,000	-	2,500,000	3,000,000
52-762.0 University Avenue Street Lights from 54th Street to 68th Street	-	500,000	-	-	500,000
52-763.0 Skyline Drive Median & Parkway Improvements	140,000	-	1,275,000	-	1,415,000
52-764.0 Palm Avenue Roadway Improvements	165,000	-	419,000	4,101,000	4,685,000
52-765.0 Sorrento Valley Road & Interstate 5 Interchange	-	1,939,000	3,394,000	47,000,000	52,333,000
52-766.0 University Avenue Mobility Project	45,000	155,000	500,000	8,500,000	9,200,000
52-767.0 El Camino Real Widening	100,000	-	-	-	100,000
52-768.0 Genesee Avenue - Northbound Dual Left Turn Lanes at Eastgate Mall	-	-	-	1,477,000	1,477,000
52-769.0 Normal Street Median Improvements	15,000	213,250	65,000	-	293,250
52-770.0 Village Loop Road - Carmel Valley Road East to Property Line	1,065,309	1,814,691	-	332,800	3,212,800
52-771.0 State Route 56/Interstate 15 Interchange Improvements	-	1,160,000	-	-	1,160,000
52-773.0 Cherokee Street Improvements	-	30,000	70,000	1,258,470	1,358,470

Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Engineering & Capital Projects						
52-774.0	34th and 35th at Madison Avenue - Curb, Gutter and Sidewalk (CD3 Sidewalk)	-	60,000	120,000	1,080,000	1,260,000
52-775.0	Old Otay Mesa Road Sidewalk	-	-	200,000	-	200,000
52-776.0	Prospect Street/Silverado Street Roundabout	10,000	140,000	770,000	-	920,000
52-777.0	Potomac Street Improvements	-	380,000	-	-	380,000
52-778.0	62nd to 65th Street Channel Improvements	-	75,000	-	-	75,000
52-779.0	Skyline at Cardiff Improvements	-	25,000	-	-	25,000
52-780.0	La Jolla Mesa Drive Sidewalk	-	115,000	-	-	115,000
52-781.0	San Diego River Bike Path - Mission Trails to Mission Bay	-	75,000	-	-	75,000
52-782.0	38th Street Improvements	-	100,000	-	3,555,246	3,655,246
52-805.0	Soledad Mountain Road Emergency Repair	5,623,813	1,876,187	-	-	7,500,000
52-808.0	Annual Allocation - Median Installation	-	-	300,000	3,162,300	300,000
52-810.0	Hollister Street Widening	-	-	200,000	1,775,000	1,975,000
53-037.0	Earthquake Restrainers for Bridges	-	-	-	210,000	-
53-038.1	North Harbor Drive Bridge over Navy Estuary	809,123	16,820,209	-	-	17,629,332
53-044.0	Regents Road Bridge	4,951,347	961,452	10,700,000	29,997,201	46,610,000
53-050.0	North Torrey Pines Road Bridge over Los Penasquitos Creek	12,849,000	112,000	496,000	25,000	13,482,000
53-053.0	Mission City Parkway Bridge over San Diego River	1,912,122	1,039,137	-	7,270,497	10,221,756
53-055.0	West Mission Bay Drive Bridge over Mission Bay Channel Seismic Retrofit	8,693,443	1,129,048	-	-	9,822,491
53-061.0	Laurel Street (Cabrillo) Bridge over Highway 163 - Structural Retrofit	10,000	410,000	50,000	-	470,000
53-062.0	Bridge Preventative Maintenance Assessment Program	151,682	100,318	-	-	252,000
54-012.0	Shoal Creek Pedestrian Bridge	68,000	831,920	255,000	4,000,000	5,154,920
54-013.0	Spruce Street Pedestrian Bridge Emergency Repair	54,300	24,518	-	-	78,818
58-007.0	Overhead/Other City Costs for Streets Projects	-	-	-	600,000	-
58-089.0	Poway Road - Class I Bicycle Lane	295,149	997,851	-	-	1,293,000
58-127.0	State Route 15 Bikeway	751,092	92,776	40,000	120,000	1,003,868
58-140.0	Bayshore Bikeway	4,080,100	578,674	-	536,500	5,195,274
58-144.0	San Diego River Bike Path - Mission Valley	41,440	160,060	-	-	201,500
58-147.0	Rose Creek Bikeway	1,299,455	500,545	-	3,300,000	5,100,000
58-150.0	Friars Road to Pacific Highway Bike Path	103,121	-	-	625,000	728,121
58-153.0	City Bicycle Master Plan	125,000	-	150,000	-	275,000
58-156.0	Ocean Beach Bike Path/Hotel Circle North Bikeway Design	2,131,387	418,613	-	-	2,550,000
58-157.0	Vista Sorrento Parkway Bike Lanes	108,150	499,350	-	-	607,500
58-160.0	Mission Trails Bike Path Study	98,025	1,975	-	-	100,000
58-162.0	Coastal Rail Trail	855,429	73,609	-	21,087,100	22,016,138
58-164.0	Camino del Rio North Bike Lanes	1,041	84,959	-	330,000	416,000
58-167.0	Bicycle Safety and Commuting Education Program	1,159,435	206,559	-	-	1,365,994
58-171.0	State Route 56 Bike Interchanges	54,505	1,145,495	1,750,000	8,327,000	11,277,000
58-179.0	54th Street and Euclid Avenue Bike Lanes and Route	10,435	119,565	-	-	130,000
58-191.0	San Diego River Multi-Use Bicycle and Pedestrian Path	102,525	5,474	320,000	400,000	827,999

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Engineering & Capital Projects						
58-196.0	University Avenue at Alabama Street Bicycle and Pedestrian Safety Improvements	23,350	96,650	-	-	120,000
58-198.0	Kearny Villa Road Bike Lane Improvements	3,044	296,956	-	-	300,000
58-201.0	Traffic Safety and Education Program	50,000	-	-	-	50,000
58-202.0	Safety in Traffic Education Program (STEP)	20,000	-	-	-	20,000
58-203.0	Taylor Street - Bikeway	-	250,000	-	-	250,000
58-204.0	Minor Bicycle Facilities	-	15,000	15,000	150,000	15,000
59-021.0	Annual Allocation - Transportation Grant Matches	-	-	935,000	2,400,000	935,000
59-023.0	Annual Allocation - Preliminary Engineering for Congestion Relief Projects	-	-	1,175,956	5,527,239	1,175,956
61-001.0	Annual Allocation - Traffic Control/Calming Measures	-	-	791,414	5,000,000	791,414
61-203.0	Installation of Street Lights - Imperial Avenue from 61st to 69th Streets	-	-	-	210,000	210,000
62-210.0	Ash Street at 2nd, 3rd, 7th, and 9th Avenues	20,000	-	-	100,000	120,000
62-266.0	Safe Routes to School Program - Willow Elementary School	102,770	397,230	150,000	-	650,000
62-267.0	Safe Routes to School - Central Elementary School	58,500	376,500	-	-	435,000
62-290.0	Traffic Signals - Modifications/Modernization - Development Impact Fee Funded	-	100,954	-	-	100,954
62-328.0	Del Mar Heights Road Traffic Signal Interconnect	56,860	127,640	-	-	184,500
62-329.0	Navajo Road Traffic Signal Interconnect	10,542	40,458	-	-	51,000
62-331.0	Annual Allocation - Traffic Signal Interconnect Projects	-	-	100,000	1,064,100	100,000
62-332.0	25th Street Renaissance Project	-	-	200,000	650,000	850,000
62-333.0	Via Capri Traffic Calming Project	-	-	100,000	-	100,000
63-001.0	Annual Allocation - Traffic Count Stations	-	-	-	420,000	-
68-001.0	Annual Allocation - Traffic Signals - Cooperative Projects	-	-	200,000	2,000,000	200,000
68-006.0	Annual Allocation - Guard Rails	-	-	200,000	-	200,000
68-010.0	Annual Allocation - Traffic Signals - Citywide	-	-	471,635	11,200,000	471,635
68-011.0	Annual Allocation - Traffic Signals - Modifications/Modernization	-	-	1,372,189	10,300,000	1,372,189
68-017.0	Annual Allocation - School Traffic Safety Improvements	-	-	329,900	2,000,000	329,900
68-020.0	Pacific Highlands Ranch Traffic Signals	760,495	1,639,505	-	-	2,400,000
<u>Engineering & Capital Projects Totals</u>		<u>262,939,991</u>	<u>168,683,303</u>	<u>151,885,792</u>	<u>1,207,109,225</u>	<u>1,367,694,714</u>

Environmental Services

32-010.0	Unclassified Disposal/Burn Site Closures	-	199,705	155,000	1,268,000	1,622,705
32-011.0	Arizona Landfill - Closure	985,841	172,701	60,000	455,000	1,673,542
32-014.0	West Miramar Phase II - Landfill Gas System	151,541	248,459	480,000	2,180,000	3,060,000
32-017.0	Annual Allocation - Groundwater Monitoring Network	-	-	250,000	2,800,000	250,000
32-018.0	South Chollas Landfill - Gas Upgrades	348,995	221,005	1,040,000	301,000	1,911,000
32-024.0	South Miramar Landfill Slopes	-	10,000	1,500,000	1,500,000	3,010,000
33-084.0	Underground Hazardous Materials Storage Tanks	5,988,524	4,543,800	-	2,681,000	13,213,324
37-004.0	Annual Allocation - Minor Landfill Requirements	-	-	250,000	2,800,000	250,000
37-041.0	Citywide Energy Improvements	-	450,000	500,000	600,000	1,550,000

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Environmental Services						
37-056.0	West Miramar Refuse Disposal Facility - Phase II	41,729,218	9,320,546	300,000	2,100,000	53,449,764
37-057.0	Miramar Landfill Greenery Expansion	-	-	200,000	-	200,000
37-074.0	Environmental Services Facilities Improvement	-	-	122,194	176,330	298,524
37-254.0	Future Waste Management Disposal and Processing Facilities	3,249,154	6,400,543	1,750,000	63,407,100	74,806,797
	<u>Environmental Services Totals</u>	<u>52,453,273</u>	<u>21,566,759</u>	<u>6,607,194</u>	<u>80,268,430</u>	<u>155,295,656</u>

Fire-Rescue

29-473.0	Pacific Beach Lifeguard Tower and Grand Avenue Restroom	4,734,282	73,384	-	-	4,807,666
29-494.0	Children's Pool - Lifeguard Station and Restroom Improvements	193,520	22,066	-	3,684,561	3,900,147
33-066.0	Annual Allocation - Opticom Emergency Vehicle Preemption System	-	-	-	250,000	-
33-069.0	Kearny Mesa Maintenance and Material Complex	-	-	-	612,532	612,532
33-080.0	Fire Station 17 - Mid-City	33,071	553	-	5,287,264	5,320,888
33-086.0	Otay Mesa and Otay Mesa/Nestor Fire Station	75,363	1,809,637	-	8,365,000	10,250,000
33-089.0	Skyline North Fire Stations	858,125	8,051	-	8,257,149	9,123,325
33-090.0	Fire Station 45 - Mission Valley	963,554	15,138	-	9,659,308	10,638,000
33-091.0	Paradise Hills/South Bay Terrace Fire Station	83,654	281	-	9,800,613	9,884,548
33-093.0	Fire Station 1 Rehabilitation	514,904	1,502,212	-	-	2,017,116
33-098.0	Fire Station Major Component Replacement and Rehabilitation	160,960	724	-	1,730,464	1,892,148
33-102.0	Fire Station 22 - Point Loma Reconstruction	530,075	-	-	3,959,333	4,467,494
33-104.0	Fire Station 5 - Hillcrest	91,088	50,835	-	8,944,740	9,086,663
33-105.0	Fire Station 47 - Pacific Highlands Ranch	2,901,920	6,272,080	21,000	-	9,195,000
33-106.0	Fire Station 48 - Black Mountain Ranch North	-	-	-	9,008,850	9,008,850
33-119.0	Fire-Rescue Vehicle Maintenance Facility	-	-	-	30,000,000	30,000,000
33-120.0	Fire-Rescue Logistics Facility	-	-	-	40,000,000	40,000,000
33-121.0	Fire-Rescue Air Operations Base	-	-	-	15,000,000	15,000,000
33-122.0	Regional Public Safety Training Facility	-	-	-	240,000,000	240,000,000
33-123.0	Regional Public Safety Communications Facility/System	-	-	-	140,000,000	140,000,000
33-124.0	Fire-Rescue Headquarters	-	-	-	45,000,000	45,000,000
33-502.0	North Pacific Beach Lifeguard Station	133,001	15,999	-	2,851,000	3,000,000
33-503.0	La Jolla Shores Lifeguard Station	289,843	-	-	2,611,157	2,901,000
33-504.0	South Mission Beach Lifeguard Station	211,730	8,206	-	2,980,059	3,199,995
33-505.0	La Jolla Cove Lifeguard Station	169,962	36,250	-	743,788	950,000
33-507.0	Mission Beach Lifeguard Station	85,477	9,427	-	769,496	864,400
33-508.0	Lifeguard Headquarters and Boating Safety Unit Dock	1,000,000	1,715,000	-	6,685,000	9,400,000
	<u>Fire-Rescue Totals</u>	<u>13,030,529</u>	<u>11,517,929</u>	<u>21,000</u>	<u>596,200,314</u>	<u>620,519,772</u>

General Services

37-068.0	Annual Allocation - City Facilities Improvements	-	-	31,800,000	200,000,000	31,800,000
-----------------	---	---	---	------------	-------------	------------

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
General Services						
59-001.0	Resurfacing of City Streets	-	-	45,437,544	580,000,000	45,437,544
59-002.0	Sidewalks - Replacement and Reconstruction	-	-	7,500,000	57,000,000	7,500,000
63-002.0	Traffic Signals - Replace Obsolete Controllers	-	-	75,000	2,700,000	75,000
	<u>General Services Totals</u>	-	-	<u>84,812,544</u>	<u>839,700,000</u>	<u>84,812,544</u>

Library

35-065.0	Kensington-Normal Heights Library	25,000	-	-	2,471,530	2,496,530
35-082.0	San Diego Main Library	16,138,711	59,732,092	-	109,029,197	184,900,000
35-086.0	Otay East Branch Library	-	-	-	15,885,000	15,885,000
35-088.0	San Carlos Branch Library Expansion	600,547	134,648	-	8,526,582	9,261,777
35-093.0	San Ysidro Branch Library	177,614	138,386	-	14,370,000	14,686,000
35-096.0	Mission Hills Branch Library	2,816,806	174,694	-	6,955,500	9,947,000
35-100.0	Ocean Beach Branch Library	2,243,360	-	-	7,864,860	10,108,220
35-101.0	Logan Heights Branch Library	11,592,724	1,509,679	600,000	-	13,702,403
35-102.0	Balboa Branch Library (Clairemont Mesa)	277,156	19,751	-	6,955,093	7,252,000
35-104.0	North Park Branch Library	62,265	453,042	-	13,563,291	14,078,598
35-105.0	Pacific Beach Branch Library Improvements	-	-	-	2,589,000	2,589,000
35-106.0	Paradise Hills Branch Library	33,582	39,503	-	8,866,448	8,939,533
35-107.0	Skyline Hills Branch Library	3,580,485	1,923,767	-	6,114,748	11,619,000
35-111.0	Carmel Mountain Ranch Branch Library	-	-	-	2,221,000	2,221,000
35-112.0	Scripps Ranch Branch Library	21,797	13,803	-	1,090,400	1,126,000
35-113.0	South University Community Branch Library	-	-	-	5,972,000	5,972,000
35-114.0	Rancho Bernardo Library	30,037	6,981	-	3,467,682	3,505,769
35-236.0	Pacific Highlands Ranch Library	-	-	-	18,000,000	18,000,000
	<u>Library Totals</u>	<u>37,600,084</u>	<u>64,146,346</u>	<u>600,000</u>	<u>233,942,331</u>	<u>336,289,830</u>

Metropolitan Wastewater

40-930.0	Otay Mesa Trunk Sewer	14,334,449	-	-	6,000,000	20,334,449
40-931.0	South Mission Valley Trunk Sewer	1,552,064	-	3,500,000	5,500,000	10,552,064
40-933.0	Annual Allocation - MWW Trunk Sewers	-	-	3,374,592	32,282,527	3,374,592
41-926.0	Annual Allocation - Metropolitan System Pump Stations	-	-	6,500,000	6,922,240	6,500,000
41-927.0	Annual Allocation - Pump Stations 64, 65, Penasquitos and East Mission Gorge	-	-	2,100,000	3,077,627	2,100,000
41-929.0	Pump Station Upgrades	5,593,137	-	5,577,076	8,468,878	19,639,091
41-933.0	Pump Station 2 Screens	-	-	-	6,999,711	6,999,711
41-939.0	Pump Station 84 Upgrade and Pump Station 62 Abandonment	54,080	-	-	1,849,112	1,903,192
41-942.0	NCWRP Sludge Pump Station Upgrade	20,800	-	216,320	216,320	453,440
41-943.0	South Bay Pump Station and Conveyance System Phase 1	-	-	-	11,163,826	19,605,142
42-913.0	Annual Allocation - Metro Biosolids Center	-	-	674,918	6,749,180	674,918
42-926.0	Annual Allocation - North City Water Reclamation Plant	-	-	473,741	1,628,410	473,741
42-930.0	SBWRP Demineralization Facility Phases 1&2	114,400	-	508,439	25,545,660	26,168,499

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended</u> <u>Encumbered</u> <u>Amount</u>	<u>Continuing</u> <u>Appropriation</u> <u>Amount</u>	<u>FY2009</u> <u>Amount</u>	<u>FY2010-2019</u> <u>Amount</u>	<u>Project Cost</u> <u>Amount</u>
Metropolitan Wastewater						
42-931.0	South Bay Wastewater Treatment Plant Phase 1	-	-	-	26,504,045	60,353,675
42-932.0	Point Loma Site Improvements Phase II	-	-	-	4,843,867	4,843,867
42-933.0	NCWRP Ultrafiltration	-	-	-	6,655,999	6,655,999
44-001.0	Annual Allocation - Sewer Main Replacements	-	-	25,871,872	362,206,208	25,871,872
45-915.0	Pump Station 2 Onsite Standby Power	4,551,481	-	-	4,441,000	8,992,481
45-922.0	Bond Issuance CIP Reserve	-	5,000,000	-	-	5,000,000
45-932.0	Annual Allocation - South Bay Water Reclamation Plant	-	-	168,730	2,530,945	168,730
45-940.0	Wet Weather Storage Facility - Phase 1	2,710,860	-	-	87,346,086	90,056,946
45-943.0	Point Loma - Grit Processing Improvements	5,035,022	-	3,204,342	34,291,683	42,531,047
45-956.0	Annual Allocation - Metro Operations Center	-	-	129,075	1,290,750	129,075
45-960.0	Point Loma - South Access Road Protection Project	351,698	-	-	3,588,877	6,239,800
45-961.0	South Metro Sewer Rehabilitation, Phase 3B	157,506	-	-	8,907,995	9,065,501
45-965.0	Environmental Monitoring and Technical Services Lab Esplanade and Stream Line	2,434,253	-	-	-	2,434,253
45-966.0	Metro Facilities Control System Upgrade	5,656,426	-	2,306,407	5,082,075	13,044,908
45-975.0	Annual Allocation - Developer Projects	-	-	562,432	5,624,320	562,432
45-979.0	Wet Weather Storage Facility Phase 2	-	-	-	709,909	16,387,033
45-981.0	MBC Standby Centrifuge Feed Facilities	354,120	-	-	1,313,063	1,667,183
45-982.0	MBC Centrate Collection Upgrades	532,200	-	1,687,295	-	2,219,495
45-983.0	MBC Dewatering Centrifuges Replacement	-	-	158,995	4,339,380	4,498,375
45-984.0	MBC Biosolids Storage Silos	1,657,760	-	-	7,383,002	9,040,762
45-989.0	MBC Odor Control Facility Upgrades	1,442,680	-	-	3,965,146	5,407,826
45-990.0	MBC Storm Drainage Upgrades	-	-	-	3,374,591	3,374,591
45-991.0	MBC Switchgear Reconfiguration	-	-	-	2,249,727	2,249,727
45-992.0	NCWRP - EDR Upgrade	-	-	476,513	958,598	1,435,111
45-993.0	NCWRP - EDR Enclosure	-	-	-	1,076,697	1,076,697
46-050.0	Annual Allocation - Pipeline Rehabilitation	-	-	31,496,192	170,979,328	31,496,192
46-106.0	Annual Allocation - Sewer Pump Station Restorations	-	-	-	400,000	-
46-119.0	Annual Allocation - Point Loma Treatment Plant/Related Facilities	-	-	772,335	11,254,026	772,335
46-169.0	East Mission Gorge Force Main Rehabilitations	771,080	-	329,600	5,275,518	6,376,198
46-193.0	Annual Allocation - CIP Contingencies	-	-	458,709	2,430,935	458,709
46-194.0	Annual Allocation - Trunk Sewer Rehabilitations	-	-	3,507,155	151,137,024	3,507,155
46-195.6	East Point Loma Trunk Sewer	530,000	-	2,200,000	9,000,000	11,730,000
46-195.8	Miramar Road Trunk Sewer	5,150,567	-	23,398	-	5,173,965
46-196.6	Balboa Avenue Trunk Sewer	892,489	-	-	4,084,430	4,976,919
46-196.9	Montezuma Trunk Sewer	662,774	-	-	2,611,426	3,274,200
46-197.6	USIU Trunk Sewer	2,602,040	-	23,397	10,632,329	13,257,766
46-197.9	Lake Murray Trunk Sewer - In Canyon	1,303,305	-	-	13,757,779	15,061,084
46-205.0	Harbor Drive Trunk Sewer Replacement	872,186	-	112,486	13,912,486	14,897,158
46-206.0	Annual Allocation - Accelerated Projects	-	-	224,973	1,442,308	224,973
46-501.0	Annual Allocation - Metropolitan Sewer Pooled Contingencies	-	-	81,095	1,077,407	81,095
46-502.0	Annual Allocation - Clean Water Program Pooled Contingencies	-	-	136,225	5,618,502	136,225

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Metropolitan Wastewater						
46-505.0	Annual Allocation - Unscheduled Projects	-	-	1,124,864	11,248,640	1,124,864
46-602.0	Sewer Pump Station 41 Rehabilitation	183,224	1,357,500	5,137,176	2,400,868	9,078,768
	<u>Metropolitan Wastewater Totals</u>	<u>59,520,601</u>	<u>6,357,500</u>	<u>103,118,352</u>	<u>1,112,350,460</u>	<u>563,713,831</u>

Office of the CIO

37-508.0	Public Safety Communications Project	13,521,641	3,099,005	3,341,763	13,214,719	33,177,128
	<u>Office of the CIO Totals</u>	<u>13,521,641</u>	<u>3,099,005</u>	<u>3,341,763</u>	<u>13,214,719</u>	<u>33,177,128</u>

Park & Recreation

12-157.0	San Diego River Dredging, Qualcomm Way to State Route 163 - Phase One	116,562	308,438	-	-	425,000
20-010.0	Annual Allocation - Resource-Based Open Space Parks	-	-	-	-	-
20-013.0	Annual Allocation-Park and Recreation Grant Match Funding	-	-	446,955	4,022,595	446,955
20-100.3	Old Mission Dam Preservation	288,667	1,013,860	-	-	1,302,527
21-843.0	Balboa Park Golf Course - Clubhouse and Parking Lot	194,777	309,233	-	7,534,120	8,038,130
21-855.0	Balboa Park Historical/Cultural Projects	6,645,749	2,005,571	-	-	8,651,320
21-865.0	Balboa Park Improvements	190,507	233,000	-	-	423,507
21-870.0	Balboa Park - Myrtle Way Pergola	1,848	48,152	350,000	200,000	600,000
21-875.0	Balboa Park - Morley Field Evaluation and Repair of Collapsed Storm Drain	-	-	50,000	-	50,000
21-876.0	Balboa Park - Florida Canyon Evaluation and Repair of Broken Storm Drain	-	-	1,000,000	-	1,000,000
21-877.0	Balboa Park - Marston Point Evaluation and Repair of Collapsed Storm Drain	-	-	50,000	-	50,000
22-959.0	Mission Bay - Fiesta Island General Development Plan	357,083	62,917	-	-	420,000
22-960.0	Fiesta Island Infrastructure Improvements	752	3,116,521	-	250,000,000	253,117,273
22-965.0	Annual Allocation - Mission Bay Improvements	-	-	76,802	22,500,000	76,802
22-966.0	West Ski Island - Shoreline Stabilization	-	-	500,000	2,000,000	2,500,000
22-968.0	Mariner's Point Road Curbs and Parking Lot - Improvements	-	-	400,000	-	400,000
22-969.0	Mission Bay Park Drinking Fountains - Replacement	-	-	150,000	-	150,000
22-970.0	Mission Point/Bayside Walk Security Lighting - Upgrade	-	-	275,000	-	275,000
22-972.0	North Crown Point Gazebo - Replacement	-	75,000	265,000	54,000	394,000
22-973.0	North Tecolote Children's Play Area - Replacement	-	750,000	-	-	750,000
22-976.0	Sunset Point Parking Lot - Security Lighting	-	-	150,000	-	150,000
22-977.0	Vacation Isle North Cove Parking Lot - Security Lighting	-	-	150,000	-	150,000
22-978.0	Vacation Isle North Cove Road Improvements	-	-	150,000	-	150,000
22-979.0	Vacation Isle Northeast Parking Lot Security Lighting	-	-	150,000	-	150,000
22-980.0	West Bonita Cove Children's Play Area Upgrades	-	-	200,000	-	200,000
25-005.0	Torrey Pines Golf Course - North Course Reconstruction of Eighteen Holes	256,312	2,343,688	-	-	2,600,000
25-008.0	Balboa Park Golf Course: Concrete Step and Hand Railing Replacement	-	100,000	150,000	-	250,000
25-009.0	Torrey Pines Golf Course Clubhouse and Parking Lot	428,665	4,071,335	-	9,500,000	14,000,000

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Park & Recreation						
25-014.0	Mission Bay Golf Course and Practice Center - New Landscaping	185	99,815	-	-	100,000
25-015.0	Mission Bay Golf Course and Practice Center - Existing Building Improvements	-	400,000	-	-	400,000
25-016.0	Mission Bay Golf Course and Practice Center - New Practice Area Upgrade	3,926	396,074	-	-	400,000
25-017.0	Mission Bay Course Golf Course - New Irrigation System	843	99,157	-	-	100,000
25-019.0	Balboa Park Golf Course - Irrigation System - Upgrades	-	1,800,000	-	-	1,800,000
25-020.0	Torrey Pines Golf Course - Irrigation & Fence Upgrades	-	250,000	-	-	250,000
29-002.0	Central Avenue Mini Park-Acquisition and Development	526,324	13,676	-	292,000	832,000
29-282.1	Hilltop Community Park - Development, Phases I, II & III	4,657,945	740,224	621,889	450,614	6,470,672
29-407.0	Carmel Valley Community Park South - Recreation Building	686,568	4,960,432	153,000	-	5,800,000
29-408.0	Dennerly Ranch Neighborhood Park - Acquisition and Construction	45	-	2,000,956	7,201,000	9,202,001
29-427.0	Black Mountain Ranch Community Park - Acquisition and Development	10,332,094	-	450,000	6,767,906	17,550,000
29-429.0	Black Mountain Ranch Community Park Swimming Pool	-	-	-	4,500,000	4,500,000
29-482.0	Carmel Valley Neighborhood Park - Neighborhood #8	-	2,750,000	-	350,000	3,100,000
29-499.0	Black Mountain Ranch Community Park Recreation Building	-	-	-	6,700,000	6,700,000
29-514.0	Carson Elementary School - Joint Use Improvements	71,529	678,133	-	-	749,662
29-533.0	Del Mar Mesa Neighborhood Park	1,237,573	2,162,427	-	350,000	3,750,000
29-534.0	Gonzales Canyon Neighborhood Park - Acquisition and Development	11,711	1,232,289	-	4,556,000	5,800,000
29-535.0	Hidden Trails Neighborhood Park Acquisition and Development	-	200,000	-	2,900,000	3,100,000
29-536.0	La Jolla Valley Trail	385,000	-	-	-	385,000
29-538.0	La Jolla Valley Trail - North Loop	-	638,000	-	-	638,000
29-540.0	McGonigle Canyon Neighborhood Park Acquisition and Development	-	-	-	6,100,000	6,100,000
29-541.0	Pacific Breezes Community Park (Ocean View Hills Community Park)	849,870	10,920,130	-	-	11,770,000
29-542.0	Pacific Breezes Community Park Recreation Center (Ocean View Hills CP)	-	-	-	6,367,000	6,367,000
29-543.0	Pacific Highlands Ranch Community Park Acquisition and Development	1,000,000	-	-	15,932,000	16,932,000
29-544.0	Pacific Highlands Ranch Community Park Recreation Building	-	-	-	1,346,000	5,950,000
29-546.0	Torrey Del Mar Neighborhood Park	4,766,142	783,858	-	-	5,550,000
29-547.0	Torrey Highlands Neighborhood Park	1,892,619	3,027,470	840,000	914,911	6,675,000
29-548.0	Torrey Highlands Trail System	600,722	199,278	-	200,000	1,000,000
29-550.0	Otay Valley Athletic Complex	145,005	54,995	-	21,800,000	22,000,000
29-610.0	Rancho Encantada Park - Neighborhood No. 1	-	2,800,000	3,200,000	-	6,000,000
29-611.0	Rancho Encantada Bicycle, Pedestrian, and Equestrian Trail System	165,000	938,000	-	-	1,103,000
29-612.0	Rancho Encantada Park - Neighborhood No. 2	-	3,900,000	-	-	3,900,000
29-617.0	Del Mar Mesa Multiple Species Conservation Program Land Acquisition	1,866,642	257,358	-	-	2,124,000
29-651.0	Riviera Del Sol Neighborhood Park - Acquisition and Development	-	1,450,000	2,100,000	-	3,550,000

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Park & Recreation						
29-657.0	La Mirada Elementary School - Joint Use Improvements	623,547	618,048	-	-	1,241,595
29-666.0	San Diego River Park Master Plan	700,000	932,000	50,000	-	1,682,000
29-667.0	North Chollas Community Park - Improvements	2,755,868	540,165	-	26,343,967	29,640,000
29-671.0	Kumeyaay Lakes Berm Restoration and Dredging	121,662	38,338	-	9,840,000	10,000,000
29-675.0	Ocean Beach Fishing Pier Preservation	205,000	-	-	-	205,000
29-680.0	Windansea Improvements	295,171	354,829	-	275,000	925,000
29-684.0	Park de la Cruz/38th Street Canyon and Future Phases	752,992	1,459,174	-	-	2,212,166
29-685.0	Teralta Neighborhood Park - Development	739,102	828,890	-	-	1,567,992
29-688.0	Del Sur Neighborhood Park North (Black Mountain Neighborhood Park North)	-	-	3,700,000	-	3,700,000
29-689.0	Carmel Grove Mini-Park - Play Area Upgrade	5,329	69,959	352,712	39,467	467,467
29-690.0	Mira Mesa Parks - Tree Replacement	-	56,000	-	-	56,000
29-692.0	Public Roads Supporting Park Access	-	-	100,000	4,500,000	100,000
29-702.0	39th Street/Ward Canyon Park Development	1,547,637	380,071	-	-	1,927,708
29-706.0	Cypress Canyon Neighborhood Park - Phase II	-	-	-	2,384,466	2,384,466
29-717.0	Fairbrook Neighborhood Park - Acquisition	24,846	395,154	-	-	420,000
29-727.0	McAuliffe Community Park - Development	203,814	892,716	2,301,157	806,127	4,203,814
29-738.0	Hourglass Field Community Park - Field House	248,607	3,420,894	-	-	3,669,501
29-757.0	Mira Mesa Community Park - Expansion (Carroll Neighborhood Park - Development)	1,579,981	7,420,019	5,000,000	7,200,000	21,200,000
29-761.0	Fairbrook Neighborhood Park - Development	76	1,820,924	-	579,000	2,400,000
29-764.0	Carmel Valley Community Park South - Neighborhood #8A	2,335,122	7,226,843	207,983	-	9,769,948
29-796.0	Tecolote Canyon Natural Park Resource Management Plan	101,000	-	-	-	101,000
29-852.0	Beyer Community Park	1,927,761	34,239	-	13,000,000	14,962,000
29-864.0	Rancho Penasquitos Parks - Playground Upgrades	278,449	21,551	900,000	1,250,000	2,450,000
29-865.0	Home Avenue Neighborhood Park - Development	334,131	265,869	50,000	2,400,000	3,050,000
29-866.0	Montgomery-Waller Community Park Sports Field Lighting and Parking Improvements	315,844	474,156	-	-	790,000
29-871.0	Sunset Cliffs Natural Park - Drainage Study	303,975	1,025	-	90,000	395,000
29-886.0	West Lewis and Falcon Streets - Mini-Park	82,935	367,065	-	180,000	630,000
29-887.0	Carmel Valley Skate Park	477,585	2,522,415	210,000	-	3,210,000
29-889.0	Joint Use Improvements - Citywide	-	737,705	-	1,672,295	2,410,000
29-890.0	Sunshine Berardini Fields Development	207,459	52,541	-	14,250,000	14,510,000
29-891.0	West Maple Canyon Mini-Park	72,557	302,443	-	200,000	575,000
29-893.0	Memorial Community Park - Miscellaneous Pool Improvements	4,844	317,193	-	16,463	338,500
29-896.0	Roosevelt Junior High School - Joint Use Improvements	164,008	235,992	-	600,000	1,000,000
29-897.0	North Park Mini-Park and Streetscape Improvements	-	2,550,000	-	1,320,000	3,870,000
29-901.0	Angier Elementary School - Joint Use Improvements	-	1,730,000	-	500,000	2,230,000
29-902.0	Cabrillo Heights Neighborhood Park - Improvements	-	678,000	-	165,000	843,000
29-903.0	Wegeforth Elementary School - Joint Use Improvements	-	1,992,000	-	294,000	2,286,000
29-904.0	La Jolla Valley Bike Path	-	638,000	-	-	638,000
29-905.0	Taylor Street Slope Reconstruction	81,406	1,145,442	-	-	1,226,848

Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Park & Recreation						
29-907.0	Dingeman Elementary School - Spring Canyon Neighborhood Park Improvements	27,770	88,120	-	-	115,890
29-909.0	Regional Park Improvements	-	200,000	41,803	10,000,000	41,803
29-910.0	Open Space Improvements	105,488	994,512	-	900,000	2,000,000
29-911.0	Sefton Field Neighborhood Park (San Diego River Improvements)	-	500,000	-	500,000	1,000,000
29-913.0	Coastal Bluff Erosion and Access	-	582,933	-	2,702,402	3,285,335
29-916.0	Vista Terrace Park Tot Lot Upgrades	-	-	381,617	50,000	431,617
29-918.0	Hourglass Field House Parking Areas	3,875	1,326,125	-	-	1,330,000
29-922.0	Rattlesnake Canyon Neighborhood Park	-	-	-	5,700,000	5,700,000
29-923.0	Parkdale Neighborhood Park - Acquisition and Development	-	-	-	6,350,000	6,350,000
29-925.0	Wightman Street Park	288,011	397,989	-	2,363,000	3,049,000
29-928.0	Pacific Highlands Ranch Hiking and Biking Trails	1,610,000	175,000	-	3,290,000	5,075,000
29-930.0	Ahrens Field Development	-	-	-	1,250,000	1,250,000
29-932.0	Treena Mesa Joint Use Sports Field	-	-	3,500,000	-	3,500,000
29-938.0	Canyonside Community Park Sportsfield Lighting Upgrade	345,000	-	-	-	345,000
29-941.0	Language Academy/Montezuma Elementary School - JU Improvements	-	-	668,000	731,000	1,399,000
29-942.0	Otay Valley Regional Park-Beyer Way Equestrian & Regional Staging Area & Trail	-	200,000	-	2,550,000	2,750,000
29-943.0	Mission Trails Regional Park Master Plan Update and Natural Resource Mgmt Plan	-	148,000	-	472,000	620,000
29-944.0	Florida Canyon Drainage and Trail Improvements and Exotic Plant Removal	-	357,000	-	-	357,000
29-945.0	Rose Canyon Improvements	-	-	-	2,000,000	2,000,000
29-951.0	Martin Luther King Jr. Community Park - Play Area Upgrades	-	-	500,000	-	500,000
29-953.0	Encanto Community Park Concession Stand Expansion at Verna Quinn Fields	-	-	155,000	-	155,000
29-954.0	Montgomery Academy - Joint Use Improvements	-	-	909,000	421,000	1,330,000
29-966.0	Mission Trails Regional Park Cowles Mountain Trail Rehabilitation	-	-	400,000	-	400,000
29-967.0	Mission Trails Regional Park Trail Realignments	-	-	300,000	-	300,000
29-968.0	Azalea Neighborhood Park - Expansion	-	585,000	-	-	585,000
29-969.0	Azalea Neighborhood Park Recreation Center - Improvements	-	-	141,713	1,693,000	1,834,713
29-970.0	252 Corridor Park Improvements - Phase II	-	1,600,000	-	-	1,600,000
29-973.0	Marshall Elementary School - Joint Use Improvements	-	-	35,000	699,000	734,000
29-974.0	Gonzales Canyon Resource Management Plan	-	-	200,000	-	200,000
29-975.0	Crest Canyon Resource Management Plan	-	-	75,000	-	75,000
39-010.0	Talmadge Streetscape and Lighting Improvements	34,595	598,455	375,566	450,000	1,458,616
39-011.0	Switzer Canyon/30th Street Bridge Enhancement Program	326	68,260	5,000	225,000	298,586
39-092.0	North Park Lighting Improvement Project	337,860	-	-	48,480	386,340
39-220.0	North Ocean Beach - Streetscape Enhancement	815,000	70,000	-	500,000	1,385,000
52-533.0	Mission Beach - Boardwalk Widening	1,901,107	100,000	-	2,753,000	4,754,107
52-660.0	Carmel Valley Multi-use Trail - Neighborhood 10	104,868	475,132	40,600	-	620,600
52-708.0	Del Mar Mesa Southern Multi-Use Trail	8,190	102,110	-	150,000	260,300

Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Park & Recreation						
52-709.0	Del Mar Mesa Central Multi-Use Trail	257	160,743	-	-	161,000
52-710.0	Del Mar Mesa Eastern Multi-Use Trail	854	228,446	-	-	229,300
52-711.0	Del Mar Mesa Northern Hiking/Equestrian Trail	27,878	358,122	-	-	386,000
52-719.0	Mission Beach Bulkhead Preservation	699,225	193,000	149,500	8,128,000	9,169,725
	<u>Park & Recreation Totals</u>	<u>60,481,677</u>	<u>105,217,638</u>	<u>34,629,253</u>	<u>524,369,813</u>	<u>688,079,786</u>
Police						
36-064.0	Police and Fire Training Facility (Regional Public Safety Training Institute)	505,000	-	-	42,000,000	42,505,000
	<u>Police Totals</u>	<u>505,000</u>	<u>-</u>	<u>-</u>	<u>42,000,000</u>	<u>42,505,000</u>
QUALCOMM Stadium						
34-200.0	Annual Allocation - QUALCOMM Stadium Improvements	-	-	750,000	5,250,000	750,000
	<u>QUALCOMM Stadium Totals</u>	<u>-</u>	<u>-</u>	<u>750,000</u>	<u>5,250,000</u>	<u>750,000</u>
Storm Water						
11-302.0	Ransom Street and Darwin Way Storm Drain	192,000	-	-	950,000	1,142,000
13-005.0	Annual Allocation - Emergency Drainage Projects	-	-	12,205,000	77,224,600	12,205,000
32-050.0	Rose and Tecolote Creeks Water Quality Improvements	1,147,715	1,022,285	-	-	2,170,000
	<u>Storm Water Totals</u>	<u>1,339,715</u>	<u>1,022,285</u>	<u>12,205,000</u>	<u>78,174,600</u>	<u>15,517,000</u>
Water						
70-910.7	Miramar Pipeline Monitoring & Reinspection	4,906	173,591	70,097	1,428,234	1,676,828
70-942.0	Annual Allocation - CIP Contingencies - Reclaimed Water Distribution System/RWDS	-	-	250,000	4,500,000	250,000
70-949.0	Annual Allocation - Reclaimed Water Extension	-	-	500,000	5,000,000	500,000
70-953.0	Torrey Pines Road/La Jolla Boulevard Water Main Replacement	15,131,491	925,002	-	2,008,089	18,064,582
70-954.0	North City Reclamation System	37,468,252	9,242,722	2,229,340	12,901,950	61,842,264
70-957.0	Harbor Drive Pipeline	22,316	132,972	419,801	4,571,103	5,146,192
70-963.3	Miramar Service Area Improvement	-	-	-	83,000,000	93,000,000
73-024.0	Annual Allocation - Freeway Relocation	-	-	2,994,197	500,000	2,994,197
73-083.0	Annual Allocation - Water Main Replacements	-	-	41,600,000	416,000,000	41,600,000
73-261.3	Alvarado Water Treatment Plant - Upgrade and Expansion	60,809,304	12,000,549	36,927,440	46,795,784	156,533,077
73-263.0	Annual Allocation - Water Pump Station Rehabilitations	-	-	-	8,941,511	-
73-277.0	Annual Allocation - Standpipe and Reservoir Rehabilitations	-	-	-	18,313,235	-
73-284.0	Miramar Water Treatment Plant - Upgrade and Expansion	181,076,193	19,727,490	44,026,817	16,389,577	261,220,077
73-285.0	Otay Water Treatment Plant - Upgrade and Expansion	9,107,379	17,278,584	9,308,292	20,409,104	56,103,359
73-286.0	Otay Second Pipeline Improvements	16,625,912	2,418,507	8,617,978	1,309,157	28,971,554

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Financial Summary

Schedule X: Capital Improvement Project by Department

		<u>Expended Encumbered Amount</u>	<u>Continuing Appropriation Amount</u>	<u>FY2009 Amount</u>	<u>FY2010-2019 Amount</u>	<u>Project Cost Amount</u>
Water						
73-310.0	Annual Allocation - Corrosion Control	-	-	-	1,000,000	-
73-314.0	San Diego 17 Flow Control Facility and Pump Station	1,568,955	424,210	11,705,514	5,554,895	19,253,574
73-317.0	Barrett Reservoir Outlet Tower Upgrade	2,615,662	1,372,530	-	-	3,988,192
73-328.0	Rancho Bernardo Reservoir Rehabilitation	7,929,495	1,172,275	-	-	9,101,770
73-331.0	Annual Allocation - CIP Contingencies	-	-	7,000,000	65,500,000	7,000,000
73-342.0	Rancho Penasquitos Pump Station	3,102,525	3,394,508	5,219,831	1,098,965	12,815,829
73-347.1	Program Management	18,929	4,141,071	-	40,000,000	44,160,000
73-348.0	Telemetry Control Systems - SCADA - Phase II	13,244,740	119,859	-	-	13,364,599
73-350.0	Water Flow Meter Installation	314,922	55,981	-	263,648	634,551
73-361.0	Annual Allocation - Meter Boxes	-	-	500,000	5,000,000	500,000
73-900.0	Annual Allocation - Pressure Reduction Facility Upgrades	-	-	200,000	8,700,000	200,000
73-910.0	Annual Allocation - Seismic Upgrades	-	-	344,710	5,889,634	344,710
74-925.0	Annual Allocation - Dams and Reservoirs	-	-	250,000	6,181,519	250,000
75-931.0	Water Department Security Upgrades	13,041,430	3,373,302	1,943,966	2,737,082	21,095,780
75-932.0	Groundwater Asset Development Program	7,745,274	959,256	2,981,094	86,128,246	97,813,870
75-939.0	South County Raw Water Reservoir Intertie Study	-	-	780,000	-	780,000
	<u>Water Totals</u>	<u>369,827,685</u>	<u>76,912,409</u>	<u>177,869,077</u>	<u>870,121,733</u>	<u>959,205,005</u>
Grand Totals		894,741,259	475,921,355	586,959,599	5,681,602,087	4,963,439,596

*Projects in Bold have a Department Project Page.
Refer to Index by Number or Index by Project Title of Volume III.*

Airports

Airports

Annual Allocation - Brown Field 31-001.1

Council District: 8

Community Plan: Otay Mesa

Description: This annual allocation provides for capital improvements at Brown Field. The improvements are financed by the Airports Enterprise Fund, which may receive State and federal grants. Individual projects are recommended to the City Council based on the Master Plan for the airport and on the availability of funding. These improvements will not be impacted by the Brown Field Development Project.

Justification: This project may be used to provide matching local funds for capital improvement projects, which are supported by State and federal grants that require local financial participation, and to provide permanent public improvements for which no State and federal grant funding is available.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2009 has increased by \$800,000 to fund 2 new sublet projects, Brown Field Airport Airfield Electrical System Upgrade I and III and Brown Field Perimeter Security Fencing Phase II. This project replaces the previous Brown Field Annual Allocation project (31-300.0) which was converted to an electrical system upgrade project for Brown Field via Council Resolution R-302176 on 12-15-06.

Expenditures by Revenue Source										
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013		
ARPRT	BF	010510		1,800,000	1,000,000	1,000,000	1,000,000	1,000,000		
Total				1,800,000	1,000,000	1,000,000	1,000,000	1,000,000		
Work Codes										
Revenue Source/Tag	Fund			FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ARPRT	BF	010510		1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,800,000
Total				1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,800,000
Work Codes										

Contact: Grace Chao

E-Mail: gchao@sandiego.gov

Phone: 858-573-1434

Airports

Airports

Annual Allocation - Montgomery Field 31-001.0

Council District: 6

Community Plan: Kearny Mesa

Description: This annual allocation provides for capital improvements at Montgomery Field. The improvements are financed by the Airports Enterprise Fund, which may receive State and federal grants. Individual projects are recommended to the City Council based on the Master Plan for the airport and on the availability of funding.

Justification: This project may be used to provide matching local funds for capital improvement projects, which are supported by State and federal grants that require local financial participation, and to provide permanent public improvements for which no State and federal grant funding is available.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The improvements will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2009 has decreased by \$400,000 because department funds are needed for 2 new projects in Brown Field. Funding in this project was decreased in order to increase funding in Brown Field projects.

Expenditures by Revenue Source										
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013		
ARPRT	MF	010520		600,000	1,000,000	1,000,000	1,000,000	1,000,000		
Total				600,000	1,000,000	1,000,000	1,000,000	1,000,000		
Work Codes										
Revenue Source/Tag	Fund			FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ARPRT	MF	010520		1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	600,000
Total				1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	600,000
Work Codes										

Contact: Grace Chao

E-Mail: gchao@sandiego.gov

Phone: 858-573-1434

Brown Field Airport Airfield Electrical System Upgrades Phase I 31-300.0**Council District:** 8**Community Plan:** Otay Mesa

Description: This project provides for the design and construction of electrical system upgrades at the Brown Field Airport Airfield.

Justification: This project enhances airport safety.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: This project, previously titled Annual Allocation - Brown Field, has been converted to traditional project funding to address electrical system upgrades.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ARPRT BF	010510	813,877	921,504					
Total		813,877	921,504					
Work Codes		D	C					
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ARPRT BF	010510							1,735,381
Total								1,735,381
Work Codes								

Contact: Grace Chao

E-Mail: gchao@sandiego.gov

Phone: 858-573-1434

Airports

Airports

Montgomery Field Airport Northwest Heliport 31-313.0

Council District: 6

Community Plan: Kearny Mesa

Description: This project provides for redesign of the heliport to address all environmental constraints which delayed the construction of the heliport under the previous design. The current design agreement with P&D (DMJM) will be amended to provide the additional design services. This heliport will meet the needs of airport users.

Justification: Constructing the heliport will result in redefining helicopter flight patterns, reducing noise and flight over residential areas to the south of the airport.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be scheduled upon resolution of environmental constraints.

Summary of Project Changes: The total estimated project cost has increased by \$546,086 due to additional environmental costs associated with the redesign of the project. Environmental constraints have delayed the construction of the project. Appropriation from the General Fund was established via Council Resolution R-300758 on 08-08-05.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ARPRT MF	010520	457,674			273,043	273,043		
CITYGF	630221	100,000						
Total		557,674			273,043	273,043		
Work Codes		D			CD	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ARPRT MF	010520							1,003,760
CITYGF	630221							100,000
Total								1,103,760
Work Codes								

Contact: Grace Chao

E-Mail: gchao@sanidiego.gov

Phone: 858-573-1434

Unfunded Needs List

Airports		Airports	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
31-178.0	Brown Field Runway 8L/26R Pavement Rehabilitation	\$ 315,000	\$ -
This project would provide for design of the Brown Field Runway 8L/26R pavement rehabilitation. A consultant will evaluate the deteriorated conditions of the various runways, concrete and asphalt pavement sections, and provide a pavement design to return this runway to current engineering, construction, and Federal Aviation Administration (FAA) specifications. The total estimated project cost of \$315,000 is entirely unfunded.			
31-177.0	Brown Field Taxiway Bravo Rehabilitation	\$ 135,000	\$ -
This project would provide for design of the Brown Field Taxiway Bravo pavement rehabilitation. A consultant will evaluate the deteriorated conditions of the various taxiways and asphalt pavement sections and provide a pavement design to bring this Taxiway to current engineering and construction specifications. The total estimated project cost of \$135,000 is entirely unfunded.			
31-347.0	Montgomery Field Runway 5/23 Pavement Rehabilitation	\$ 270,000	\$ -
This project would provide for design of the Montgomery Field Runway 5/23 pavement rehabilitation. A consultant will evaluate the deteriorated conditions of the various runways and asphalt pavement sections and provide a pavement design to bring this runway to current engineering, construction, and Federal Aviation Administration (FAA) specifications. The total estimated project cost of \$270,000 is entirely unfunded.			
Airports Subtotal		\$ 720,000	\$ -
Airports Total		\$ 720,000	\$ -

City Comptroller**Communications****Enterprise Resource Planning System Core Project 92-000.0****Council District:** Citywide**Community Plan:** Citywide

Description: This project provides for replacement of legacy software systems currently in use by City departments under the Office of the Chief Financial Officer (CFO) and Business and Support Services. The Enterprise Resource Planning (ERP) System will be used by all City departments for day-to-day business operations and human resource needs and is expected to support the City's information technology (IT) needs for the next 15 years.

Justification: As identified in the Audit Committee's recommendation (Kroll Report), the major software systems being used by the departments under the Office of the Chief Financial Officer (CFO) and Business and Support Services no longer meet the City's requirements for responsible financial management, efficient human resources management, and IT operational efficiency. This includes the following major systems: AMRIS (General Ledger), ALVA (Financial Reporting), APIS (Accounts Payable), ARIS (Accounts Receivable), FMIS (Budgeting and Financial Management), FAMIS (Fixed Asset Management), OPIS (Purchasing), CAPPS (Payroll), and PATS (Applicant Tracking).

Operating Budget Effect: Savings are anticipated after implementation of the system; however, the magnitude of the savings are yet to be determined.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Planning and acquisition began in Fiscal Year 2007 and was completed in Fiscal Year 2008. Design is scheduled to be completed in Fiscal Year 2009. Full project implementation is scheduled to be completed in Fiscal Year 2010.

Summary of Project Changes: The project schedule has been revised and full implementation will not be completed until Fiscal Year 2010.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER OT	500711	5,800,000	15,500,000	6,825,624	1,374,376			
Total		5,800,000	15,500,000	6,825,624	1,374,376			
Work Codes		DT	DT	DT	YT			
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER OT	500711							29,500,000
Total								29,500,000
Work Codes								

Contact: Elena Perez

E-Mail: Eperez@sanidiego.gov

Phone: 619-236-6749

City Planning and Community Investment
Centre City Development Corporation
Annual Allocation - Downtown Parking Projects 39-803.0
Community Plan: Centre City

Council District: 2, 8

Description: This annual allocation provides funding to implement and facilitate projects and programs to maximize the use of existing parking resources. Parking management projects and programs include design and implementation of a "Wayfinding" program throughout downtown to place directional signs in the Downtown San Diego area, implementation of residential parking permits, and payment of debt service. These funds have also been pledged for the payment of 6th Avenue and Market Street, and 6th Avenue and K Street parking facilities.

Justification: The Redevelopment Plan of the Centre City Redevelopment Area calls for the elimination of blight in Centre City. The Redevelopment Plan was adopted on May 11, 1992 by Council Ordinance O-17767. The Parking Meter Revenue Allocation Policy (Council Policy 100-18) was adopted on March 4, 1997 and the Comprehensive Downtown Parking Plan was adopted on December 2, 1997.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Debt service payments on bonds are made in March and September of each fiscal year.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source										
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013		
OTHER	PM	703001		1,500,000	1,500,000	1,500,000	1,500,000	1,500,000		
Total				1,500,000	1,500,000	1,500,000	1,500,000	1,500,000		
Work Codes										
Revenue Source/Tag	Fund			FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER	PM	703001		1,500,000	1,500,000	1,500,000	1,500,000	1,500,000		1,500,000
Total				1,500,000	1,500,000	1,500,000	1,500,000	1,500,000		1,500,000
Work Codes										

Contact: Mae Alonsagay

E-Mail: alonsagay@ccdc.com

Phone: 619-533-7129

City Planning and Community Investment

Economic Development

Border Infrastructure Study (SB 207) 39-235.0

Council District: 8

Community Plan: Otay Mesa

Description: The project provides for a vision and an implementation strategy for infrastructure development in Otay Mesa. This is the first phase in establishing a Border Development Zone (a 30-year designation) as authorized by State legislation (SB 207). The study will identify the needed public infrastructure to enhance economic development along the U.S./Mexico border.

Justification: The study will identify the public infrastructure needed to support future industrial development in Otay Mesa. This is the first and necessary step in creating an infrastructure financing plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The study began in Fiscal Year 2001 and will coincide with changes to the Otay Mesa Community Plan. Completion of the study is contingent upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FDGRNT BR 000005		100,000						
Unidentified Funding 999999					100,000			
Total		100,000			100,000			
Work Codes		P			P			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FDGRNT BR 000005								100,000
Unidentified Funding 999999								100,000
Total								200,000
Work Codes								

Contact: Lydia Moreno

E-Mail: lmoreno@sandiego.gov

Phone: 619-533-7512

City Planning and Community Investment
Economic Development
City Heights/University Avenue - Streetscape Improvements 39-210.0
Community Plan: Mid-City

Council District: 3

Description: This project provides for public improvements along University Avenue in City Heights to improve deteriorated infrastructure, provide visual enhancements, and support commercial revitalization.

Justification: Individual projects are important components of the Mid-City Commercial Revitalization Program and the City Heights Redevelopment Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction from 50th Street to 54th Street was completed in Fiscal Year 1999. Construction between Interstate 805 and Wilson Avenue was completed in Fiscal Year 2002. Construction of sidewalk and pedestrian ramp improvements at the 4500 block of University Avenue were completed in Fiscal Year 2006. Future phases are contingent upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOTH	302453	37,295						
CDBG	018502	490,200						
REDEV	098000		25,000					
STATE DF	000001	342,000						
TRANS	030300	183,000						
Unidentified Funding	999999				600,000			
Total		1,052,495	25,000		600,000			
Work Codes	CD	C			CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOTH	302453							37,295
CDBG	018502							490,200
REDEV	098000							25,000
STATE DF	000001							342,000
TRANS	030300							183,000
Unidentified Funding	999999							600,000
Total								1,677,495
Work Codes								

Contact: Melissa Garcia

E-Mail: magarcia@sandiego.gov

Phone: 619-236-6547

City Planning and Community Investment

Economic Development

Ray Street Improvements 39-084.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for sidewalk, curb and gutter replacement, trees, enhanced paving, street furniture, and identity signage on one block of Ray Street from University Avenue to North Park Way in the North Park Community.

Justification: This one-block area of Ray Street lies within the boundaries of the North Park Main Street Business Improvement District and the North Park Redevelopment Project Area. Due to the activism of the business owners on the street, this blighted area is being enhanced with facade improvements, a monthly gallery event and leasehold turnover consistent with the art-oriented theme of this small district. This project will add enhancements in the public right-of-way.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and installation of trees, grates, guards, benches, trash receptacles and signage began during Fiscal Year 2004 and was completed in Fiscal Year 2005. Future projects will be phased in based on community priorities as funding becomes available.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018502		25,000					
HUD108 MC	018521	100,000						
Total		100,000	25,000					
Work Codes		CD	C					
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018502							25,000
HUD108 MC	018521							100,000
Total								125,000
Work Codes								

Contact: Alicia Martinez-Higgs

E-Mail: AMHiggs@sandiego.gov

Phone: 619-236-6488

City Planning and Community Investment

Facilities - Eng

Chollas Creek South Branch Phase One Implementation 37-446.0

Council District: 4, 8

Community Plan: Mid-City, Barrio Logan, Southeastern San Diego

Description: This project provides for the Chollas Creek Enhancement Program, which builds upon long-standing City Council adopted policies to create a greater level of design guidance for future development related to wetland and upland restoration, channel reconstruction, trail systems and landscaping design, public art, an educational component and interpretive program, as well as long-term funding of improvements to the creek. The Enhancement Program identifies eight segments of the creek with recommendations and proposed projects for each segment.

Justification: The Chollas Creek Enhancement Program began in the 1970s with the identification of the creek's potential and guidelines being added to several community plans. The adoption of the Chollas Creek Enhancement Program in 2002 puts various guidelines from the below mentioned community plans into one document for better coordinated implementation. Long-term funding proposals relate to the six phases identified by the Enhancement Program with implementation to occur pursuant to funding availability.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego, Mid-City, and Barrio Logan Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The Chollas Creek Enhancement Program was approved by City Council on May 14, 2002 per Resolution R-296487. Implementation of the Phase I Pilot Projects were completed in June 2008. Implementation of subsequent phases will be conducted pursuant to funding availability. Implementation of all projects proposed for all eight segments in the Chollas Creek Enhancement Program would have cost approximately \$42 million in 2000 when the Enhancement Program was prepared. Implementation costs to date have totaled approximately \$1.8 million. This amount includes a \$144,000 grant received from the State Department of Housing and Community Development that was not deposited into the CIP account. Thus, approximately \$40 million (Year 2000 dollars) in unidentified funding remains.

Summary of Project Changes: The two Phase I pilot projects (Segments 2A and 8) were completed June 2008 with available grant funding. The total estimated project cost increased by approximately \$40 million dollars, consistent with the Chollas Creek Enhancement Program.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
STATE DF	000001	913,325	349,319	394,000				
Unidentified Funding	999999				4,000,000	4,000,000	4,000,000	4,000,000
Total		913,325	349,319	394,000	4,000,000	4,000,000	4,000,000	4,000,000
Work Codes		CD	C	C				
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
STATE DF	000001							1,656,644
Unidentified Funding	999999	4,000,000	4,000,000	4,000,000	4,000,000	4,000,000	4,000,000	40,000,000
Total		4,000,000	4,000,000	4,000,000	4,000,000	4,000,000	4,000,000	41,656,644
Work Codes								

Contact: Myles Pomeroy

E-Mail: mpomeroy@sandiego.gov

Phone: 619-2355219

City Planning and Community Investment

Facilities - Eng

Multiple Species Conservation Program - Property Acquisition 37-443.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for acquiring property in support of the Multiple Species Conservation Program (MSCP).

Justification: The Multiple Species Conservation Program Implementing Agreement, Section 10(a), Take Authorization of the Endangered Species Act, mandates a statutory responsibility on the part of the City to assemble the MSCP preserve. This responsibility includes public land acquisition to be used for wildlife habitat.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition began in Fiscal Year 2000 and will continue as funding becomes available until Fiscal Year 2047. The total project cost has been updated to reflect the funding for the properties acquired and for future property acquisitions pursuant to the MSCP implementation agreement established by Council Resolution R-28455 on March 19, 1997.

Summary of Project Changes: The total estimated project cost increased by \$12.6 million. This project has been extended to Fiscal Year 2018 per Council Resolution R-28455.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	26,000						
DEV HB	010571	4,452,642	77,358					
STATE EW	038331	5,000,000						
STATE ME	038330	2,985,050						
STATE WC	038332	1,720,000						
Unidentified Funding	999999				500,000			
Total		14,183,692	77,358		500,000			
Work Codes		L	L		L			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							26,000
DEV HB	010571							4,530,000
STATE EW	038331							5,000,000
STATE ME	038330							2,985,050
STATE WC	038332							1,720,000
Unidentified Funding	999999							500,000
Total								14,761,050
Work Codes								

Contact: Jeanne Krosch

E-Mail: jkrosch@sanidiego.gov

Phone: 619-236-6545

City Planning and Community Investment

Other Parks

Torrey Pines City Park General Development Plan 29-965.0

Council District: 1

Community Plan: University

Description: This project provides for the preparation of a General Development Plan for the 447.0 gross acre park located on North Torrey Pines Road. The General Development Plan will incorporate the Glider Port Leasehold and will provide guidance for the development and protection of the Park's beautiful and historic nature. Amenities may include passive use areas, access road and parking lot, children's play area, pedestrian/bicycle paths connecting to beach access, accessibility improvements, signage, site furnishings, and miscellaneous landscaping. Construction may be a component of this project and may begin once design is completed.

Justification: This project is required pursuant to a Settlement Agreement between the City and the Coastal Law Enforcement Action Network for violations resulting from unapproved on-site grading activities by the Lessee. Additionally, the park site is located in a community deficient in parks and recreational facilities per the City Progress Guide and General Plan Guidelines.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan, La Jolla Community Plan and Local Coastal Program Land Use Plan, and it is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design will begin in FY 2009 and will be completed in FY2010.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source									
Revenue Source/Tag		Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR	RP	010518		500,000					
Total				500,000					
Work Codes									

Revenue Source/Tag		Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR	RP	010518							500,000
Total									500,000
Work Codes									

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: (619) 525-8261

Unfunded Needs List

City Planning and Community Investment

Economic Development

CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
---------------	---------------	---------------------------------------	---------------------------------------

39-236.0 25th Street Walkable Community Demonstration Project \$ 488,850 \$ -

This project provides for public streetscape improvements on 25th Street from G Street to Commercial Avenue. The total estimated project cost of \$727,850 includes an unfunded amount of \$488,850.

39-235.0 Border Infrastructure Study (SB 207) \$ 100,000 \$ -

This project provides for the establishment of a Border Development Zone as authorized by State legislation (SB207). The total estimated project cost of \$200,000 includes an unfunded amount of \$100,000.

39-210.0 City Heights/University Avenue - Streetscape Improvements \$ 600,000 \$ -

This project provides for public improvements along University Avenue in City Heights. The total estimated project cost of \$1.7 million includes an unfunded amount of \$600,000.

Economic Development Subtotal \$ 1,188,850 \$ -

City Planning and Community Investment

Facilities - Eng

CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
---------------	---------------	---------------------------------------	---------------------------------------

37-446.0 Chollas Creek South Branch Phase One Implementation \$ 4,000,000 \$ 36,000,000

This project provides for the Chollas Creek Enhancement Program, which builds upon long-standing City Council adopted policies to create a greater level of design guidance for future development related to wetland and upland restoration, channel reconstruction, trail systems and landscaping design, public art, an educational component and interpretive program, as well as long-term funding of improvements to the creek. The total estimated project cost of \$41.7 million includes an unfunded amount of \$40.0 million.

37-443.0 Multiple Species Conservation Program - Property Acquisition \$ 500,000 \$ -

This project provides for acquiring property in support of the Multiple Species Conservation Program Implementing Agreement. The total estimated project cost of \$14.8 million includes an unfunded amount of \$500,000.

Facilities - Eng Subtotal \$ 4,500,000 \$ 36,000,000

City Planning and Community Investment Total \$ 5,688,850 \$ 36,000,000

Unfunded Needs List

Development Services

Facilities - Eng

CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
58-001.0	Annual Allocation - New Development	\$ 210,000	\$ 1,350,000

This project provides for street and utility improvements along City-owned land and for reimbursing adjoining developers for installing such improvements. An allocation of \$210,000 in Fiscal Year 2010 and an annual allocation of \$150,000 in future fiscal years are entirely unfunded.

Facilities - Eng Subtotal \$ 210,000 \$ 1,350,000

Development Services Total \$ 210,000 \$ 1,350,000

Engineering & Capital Projects

Bikeways

54th Street and Euclid Avenue Bike Lanes and Route 58-179.0

Community Plan: Southeastern San Diego, College Area

Council District: 4, 7

Description: This project provides for the installation of Class II Bike Lanes on 54th Street between Trojan and Euclid Avenues and for Class III Bike Route signage and pavement markings along Euclid Avenue between 54th Street and Market Street.

Justification: This project will close a gap in bicycle routes between the College Area and Southeastern San Diego and its neighborhoods.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego and College Area Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design to start in Fiscal Year 2009. Construction was scheduled to begin in Fiscal Year 2007 and has been rescheduled to Fiscal Year 2009. Design contract will be awarded via City Council action in FY09. Design and construction dates to be determined by contractor.

Summary of Project Changes: Construction has been rescheduled to Fiscal Year 2009 due to reallocation of resources.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
LTF 05	390068	10,435	119,565					
Total		10,435	119,565					
Work Codes		D	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
LTF 05	390068							130,000
Total								130,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Bayshore Bikeway 58-140.0

Council District: 8

Community Plan: Otay Mesa/Nestor

Description: This project provides for constructing a Class I bikeway from the northern end of 13th Street to Main Street at the Interstate 5 interchange at the southeast corner of San Diego Bay.

Justification: This project completes the missing segment of the planned bike path around San Diego Bay from Point Loma to Coronado.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2007. Construction began in Fiscal Year 2008 and is scheduled to be completed in FY09.

Summary of Project Changes: Funding has been revised to reflect the removal of Congestion Mitigation Air Quality funding from this project. The San Diego Association of Governments (SANDAG) has identified TransNet Major Corridor funds in the amount of \$3,8 million as replacement funding. This action was approved by the SANDAG Transportation Committee in July 2007 and authorized by Council Resolution R-303018 on September 18, 2007. Additional SANDAG funds may be made available for project completion. These funds are shown in the table below as unidentified funding in Fiscal Year 2010. With these actions, the total estimated project cost has increased by \$1.2 million to \$5.2 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	16,775						
LTF LT	039005	50,000						
PABIKE	030301	818,000						
SANDAG MC	030316	3,195,325	578,674					
Unidentified Funding	999999				536,500			
Total		4,080,100	578,674		536,500			
Work Codes		CD			C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							16,775
LTF LT	039005							50,000
PABIKE	030301							818,000
SANDAG MC	030316							3,773,999
Unidentified Funding	999999							536,500
Total								5,195,274
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Bicycle Safety and Commuting Education Program 58-167.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for a Bicycle Safety and Commuting Education Program. This program reaches out to school children, teachers, parents, law enforcement personnel, and others through school workshops and hands-on training. This project is funded by SANDAG.

Justification: This project is needed to continue the Bicycle Safety and Commuting Education Program for another year.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project was scheduled to be completed in Fiscal Year 2008, but was awarded additional funding through Sandag and The Office of Traffic Safety (OTS). The program is scheduled to continue through Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost has increased by \$386,539 due to receipt of grant funds per R-301637 dated 2-09-07.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
PABIKE	030301	150,000						
STATE BP	039006	656,006	128,760					
STATE EP	018871	353,429	77,799					
Total		1,159,435	206,559					
Work Codes		P	P					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
PABIKE	030301							150,000
STATE BP	039006							784,766
STATE EP	018871							431,228
Total								1,365,994
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Camino del Rio North Bike Lanes 58-164.0

Council District: 6

Community Plan: Mission Valley

Description: This project provides for the widening of Camino Del Rio North from State Route 15 crossing to Mission City Parkway to accommodate new bike lanes.

Justification: This project is needed to complete the missing bike lane segment on Camino Del Rio North.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be scheduled upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
LTF 03	390066	1,041	84,959					
Unidentified Funding	999999				330,000			
Total		1,041	84,959		330,000			
Work Codes		P	P		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
LTF 03	390066							86,000
Unidentified Funding	999999							330,000
Total								416,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

City Bicycle Master Plan 58-153.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for documenting existing conditions and making recommendations for future bicycle facilities. It is an essential reference tool for updating community plan, and for use in reviewing development proposals and street improvement plans.

Justification: To facilitate grant fund applications, a new Master Plan is required to update the existing 2002 Bicycle Master Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The Request for Proposal was issued in January 2008 and the project is expected to be completed in December 2009.

Summary of Project Changes: This project was established by Council Resolution (R-29646 on 7-30-02) with an initial budget of \$125,000. Additionally, \$150,000 in grant funding will be added to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FDGRNT DF	000005			150,000				
LTF 00	390063	100,000						
LTF 02	390065	25,000						
Total		125,000		150,000				
Work Codes		D		D				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FDGRNT DF	000005							150,000
LTF 00	390063							100,000
LTF 02	390065							25,000
Total								275,000
Work Codes								

Contact: Transportation
Engineering/Design

E-Mail:

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Coastal Rail Trail 58-162.0

Council District: 1

Community Plan: Torrey Pines, University

Description: This project provides for a bikeway route between the San Diego-Del Mar city limit and Gilman Drive, generally in the existing San Diego Northern Railway right-of-way.

Justification: This project is part of a larger multi-jurisdictional project, which proposes a bikeway along the coast in the cities of Oceanside, Encinitas, Solana Beach, Carlsbad, Del Mar, and San Diego. It is intended to provide regional connectivity for both commuting bicylists and recreational activities.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines and University Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering and design occurred in Fiscal Years 2004 and 2005. Final design and construction will be scheduled as funding is identified.

Summary of Project Changes: Resolution (R-303713) dated 5/20/08, accepted additional funding and increased total project cost by \$787,100.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	17,469						
CMAQ 93	038693	557,521	73,609					
PABIKE	030301	280,439						
Unidentified Funding	999999				2,087,100	19,000,000		
Total		855,429	73,609		2,087,100	19,000,000		
Work Codes		DP	D		D	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							17,469
CMAQ 93	038693							631,130
PABIKE	030301							280,439
Unidentified Funding	999999							21,087,100
Total								22,016,138
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Friars Road to Pacific Highway Bike Path 58-150.0

Council District: 6

Community Plan: Linda Vista, Mission Valley

Description: This project provides for designing and constructing a Class I bike path connecting Friars Road to Pacific Highway.

Justification: This project will provide shortcut access between the one-way Class II eastbound bike paths on Friars Road to a one-way Class II bike path northbound on the Pacific Highway bridge.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Linda Vista and Mission Valley Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in FY07. Construction will be scheduled when funding is identified.

Summary of Project Changes: The total estimated project cost has been increased by \$125,000 due to inflation. Total project cost is \$714,518; \$625,000 of this amount is unidentified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
LTF 01	390064	103,121						
Unidentified Funding	999999				625,000			
Total		103,121			625,000			
Work Codes		D			C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
LTF 01	390064							103,121
Unidentified Funding	999999							625,000
Total								728,121
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Kearny Villa Road Bike Lane Improvements 58-198.0

Council District: 6

Community Plan: Kearny Mesa

Description: This project provides for the resurfacing and repair of damaged bicycle lanes on Kearny Villa Road between Miramar Way and State Route 163.

Justification: The deteriorating asphalt in the bicycle lane causes bicyclists to ride close to the main travel lanes, where there are high volumes of high-speed traffic. This project will replace the existing bicycle lane with a newer, blue-colored asphalt that will be more durable and more visible.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is conformance with the City's Progress Guide and General Plan.

Scheduling: The project is currently in preliminary design and will be done FY08. Design and Construction will be scheduled following award of design/build contract authorized by City Council in Fiscal Year 2008.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SANDAG 03	000026	3,044	296,956					
Total		3,044	296,956					
Work Codes		P	P					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SANDAG 03	000026							300,000
Total								300,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Minor Bicycle Facilities 58-204.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the installation of signage and pavement markings for Class II bike lanes or Class III bike routes at various locations throughout the City on an as-needed basis.

Justification: Minor bicycle projects are too low-cost to compete for regional grant funding and rely on City funding for installation. This project will provide a funding source for small, low-cost bicycle projects.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Project Scheduled in Fiscal Year: It is anticipated the signage along SR56 bike path and loop detector upgrades will be installed at various locations.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source									
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013	
TRANS CR	030310		15,000	15,000	15,000	15,000	15,000	15,000	
Total			15,000	15,000	15,000	15,000	15,000	15,000	
Work Codes									
Revenue Source/Tag	Fund		FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR	030310	15,000	15,000	15,000	15,000	15,000	15,000	15,000	30,000
Total		15,000	15,000	15,000	15,000	15,000	15,000	15,000	15,000
Work Codes									

Contact: Engineering and Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Mission Trails Bike Path Study 58-160.0

Council District: 7

Community Plan: Mission Trails Regional Park, Navajo

Description: This project provides for a feasibility study of a Class I bike path between Zion Avenue and City Limits/City of Santee along the San Diego River. The feasibility study will devise several alternative alignments for the bike path, analyze the cost, determine environmental impacts, solicit community input, and consider other factors associated with each alternative.

Justification: This bike path is needed for the continuity of the bikeway system along the San Diego River in accordance with Navajo Community Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and Mission Trails Regional Park and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The feasibility studies which began in FY2002 of Phase I and FY 2005 of Phase II were scheduled to be completed in Fiscal Year 2008.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
LTF 03	390066	48,025	1,975					
PABIKE	030301	50,000						
Total		98,025	1,975					
Work Codes		P	P					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
LTF 03	390066							50,000
PABIKE	030301							50,000
Total								100,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Ocean Beach Bike Path/Hotel Circle North Bikeway Design 58-156.0

Council District: 2, 6

Community Plan: Mission Valley, Ocean Beach

Description: This project provides for Class I bike path to connect the existing Ocean Beach bike path (at its easterly end) to Hotel Circle North, along the south side of the San Diego River.

Justification: This bike path is needed as a critical connection for bicyclists in this area in accordance with the Mission Valley Community Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley and Ocean Beach Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2006. Construction began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GASTAX 01	030219	150,000						
LTF 02	390065	150,000						
PABIKE	030301	150,000						
STATE DF	038992	1,581,387	418,613					
TRANS	030300	100,000						
Total		2,131,387	418,613					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GASTAX 01	030219							150,000
LTF 02	390065							150,000
PABIKE	030301							150,000
STATE DF	038992							2,000,000
TRANS	030300							100,000
Total								2,550,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Poway Road - Class I Bicycle Lane 58-089.0

Council District: 5

Community Plan: Sabre Springs

Description: This project provides for the construction of a Class I bicycle path (combined pedestrian and bicycle travel) easterly along the south side of Poway Road from the I-15 Poway Road interchange to Sabre Springs Parkway, approximately 1,950 feet in length. This project replaces the existing Class II bikeway located within the shoulder of Poway Road.

Justification: The Sabre Springs Community Plan encourages the development of a system of bikeways within the community, tying into the regional bicycle network.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Sabre Springs Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2009. Construction is scheduled to begin in FY2010.

Summary of Project Changes: This project was established by Council Resolution R-287907 on 10/08/96 with an initial budget of \$793,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 05	079003	295,149	497,851					
PABIKE	030301		500,000					
Total		295,149	997,851					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 05	079003							793,000
PABIKE	030301							500,000
Total								1,293,000
Work Codes								

Contact: Engineering & Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Rose Creek Bikeway 58-147.0

Council District: 2, 6

Community Plan: Mission Bay Park, Pacific Beach

Description: This project provides for designing and constructing a pedestrian/bicycle bridge across Rose Creek and a paved Class I bike path to connect the westerly end of the new bridge to Pacific Beach Drive.

Justification: This project will close a gap in the existing network of bike paths and lanes in Mission Bay Park. The project will allow pedestrians and bicyclists to circumvent a much longer existing route along Grand Avenue.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Pacific Beach Community Plan and the Mission Bay Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001 and continued through Fiscal Year 2006, due to environmental delays. Construction will be scheduled pending identification of funding.

Summary of Project Changes: TransNet commercial paper will be de-appropriated at the end of Fiscal Year 2008, increasing unidentified funding in the project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
LTF 05	390068	150,000						
PABIKE	030301	1,000,000						
STATE DF	000001	2,635	497,365					
TRANS	030300	146,820	3,180					
Unidentified Funding	999999				3,300,000			
Total		1,299,455	500,545		3,300,000			
Work Codes		D	C		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
LTF 05	390068							150,000
PABIKE	030301							1,000,000
STATE DF	000001							500,000
TRANS	030300							150,000
Unidentified Funding	999999							3,300,000
Total								5,100,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Safety in Traffic Education Program (STEP) 58-202.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for development of a public education campaign to promote safe use of streets by motorists, pedestrians, and bicyclists.

Justification: This project will result in a guide for a multi-media ad campaign to raise public awareness of the interactions of motorists, pedestrians, and bicyclists on City streets. Various aspects of the public education campaign will target specific elements of the traveling public. Additional funding will be required for campaign implementation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project was developed and implemented in Fiscal Year 2008 and will continue in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
PABIKE	030301	20,000						
Total		20,000						
Work Codes		P						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
PABIKE	030301							20,000
Total								20,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

San Diego River Bike Path - Mission Trails to Mission Bay 52-781.0

Council District: 6, 7

Community Plan: Mission Valley, Navajo

Description: This project provides for various bikeway projects along the San Diego River Bike Path between Mission Trails Park and Mission Bay.

Justification: This project will provide an alternate to Old Town, Ocean Beach, Friars Road and Mission Gorge Road for bicyclists and pedestrians along the San Diego River and Navajo Community Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley and Navajo Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering is scheduled to be complete in Fiscal Year 2010. The project description is preliminary and the scope of work is not established. The project schedule and cost estimate for design and construction will be established once the scope of work is approved.

Summary of Project Changes: In Fiscal Year 2008, the project was established ,via FY2008 budget, with an initial amount of \$75,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300		75,000					
Total			75,000					
Work Codes			P					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							75,000
Total								75,000
Work Codes								

Contact: Engineering and Capital Projects

Phone: (619) 533-3173

Engineering & Capital Projects

Bikeways

San Diego River Bike Path - Mission Valley 58-144.0

Council District: 6

Community Plan: Mission Valley

Description: This project provides for various bikeway projects in the Mission Valley community.

Justification: This project will provide various, as-needed bikeways for bicyclists and pedestrians for the Mission Valley Community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2000 and was completed in Fiscal Year 2006. Construction will be scheduled when the scope of work is determined.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOTH	302453	30,000	130,460					
CAPOUT	030245	400	29,600					
GASTAX 01	030219	11,040						
Total		41,440	160,060					
Work Codes		D	D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOTH	302453							160,460
CAPOUT	030245							30,000
GASTAX 01	030219							11,040
Total								201,500
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

San Diego River Multi-Use Bicycle and Pedestrian Path 58-191.0

Council District: 6

Community Plan: Mission Valley

Description: This project provides for a Class I bicycle and pedestrian path under State Route 163 from Hazard Center Drive to Fashion Valley Mall on the north side of the San Diego River. The project includes a paved bicycle and pedestrian path, grading, fill, striping, signage, bollards, and lighting for the path including the State Route 163 undercrossing.

Justification: This project is part of the Bicycle Master Plan to guide the development and the creation of a firm foundation for a bicycle-friendly environment to serve bicyclists and pedestrians throughout the City. These improvements will benefit the community by increasing the mobility and safety through the enhancement of the bicycle path environment.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering began in Fiscal Year 2006. Design began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2010.

Summary of Project Changes: Project was established by Council Resolution (R-301050) on 11-21-05. The TransNet funding of \$320,000 is allocated to this project for Fiscal Year 2009. The project scheduling has been revised to allow for acquisition of CALTRANS permits and expanded environmental process required due to the use of Federal funds. Construction funding has been identified for this project through SANDAG and the SAFETEA-LU program. This funding is shown as unidentified in Fiscal Year 2010 pending receipt of funds.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
PABIKE	030301	102,525	5,474					
TRANS CR	030310			320,000				
Unidentified Funding	999999				400,000			
Total		102,525	5,474	320,000	400,000			
Work Codes		D	D		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
PABIKE	030301							107,999
TRANS CR	030310							320,000
Unidentified Funding	999999							400,000
Total								827,999
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

State Route 15 Bikeway 58-127.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for the construction of a Class I bikeway along State Route 15 from Landis Street to Adams Avenue.

Justification: This project provides the needed bikeway/bike path parallel with State Route 15 from Landis Street to Adams Avenue.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate can be provided concurrently with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project implements the Mid-City Community Plan and in conformance with the City's Progress Guide and General Plan. The Mission Valley Community Plan is in the process of being updated, and this project will be incorporated into that update.

Scheduling: Design was scheduled to be completed in FY08.

Summary of Project Changes: TransNet funding of \$40,000 is allocated in Fiscal Year 2009 as matching funds to the Smart Growth Grant of \$120,000 which is anticipated to be received in Fiscal Year 2010.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMAQ 15	038687	442,527						
FDGRNT DF	000005		82,332		120,000			
LTF 94	390057	50,259						
PABIKE	030301	258,306	10,444					
TRANS CR	030310			40,000				
Total		751,092	92,776	40,000	120,000			
Work Codes		DP	D	D	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMAQ 15	038687							442,527
FDGRNT DF	000005							202,332
LTF 94	390057							50,259
PABIKE	030301							268,750
TRANS CR	030310							40,000
Total								1,003,868
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

State Route 56 Bike Interchanges 58-171.0

Council District: 1

Community Plan: Rancho Penasquitos, Pacific Highlands Ranch, Del Mar Mesa, Torrey Highlands, Black Mountain Ranch

Description: This project will provide for a bicycle path interchange and community connection points at Black Mtn. Rd., Cam. Del Sur, Rancho Del Sol Wy, and Torey Meadows Dr along State Route 56.

Justification: Bicyclists and pedestrians traveling the SR-56 bicycle path and needing to cross through the interchange areas have to contend with high volumes of conflicting vehicular traffic. This project will expedite the movements along the bicycle path through and connecting to the interchange areas.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch, Del Mar Mesa, Pacific Highlands Ranch, Rancho Penasquitos, and Torrey Highlands Community Plans, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project study report was scheduled for Fiscal Year 2006. Modifications requested by the community extended the project study report into Fiscal Year 2007. Design and construction is scheduled from Fiscal Year 2009 through Fiscal Year 2014 for various segments of the bicycle path.

Summary of Project Changes: The total estimated project cost increased by \$1.4 million due to modifications of scope as requested by the community.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 04	079004			1,750,000				
FBA 09	079010				72,592			
FBA 10	079012					605,168		
FBA 11	079011							
FBA 17	079015				295,900			
PABIKE	030301	54,505	1,145,495					
Unidentified Funding	999999				6,822,940			
Total		54,505	1,145,495	1,750,000	7,191,432	605,168		
Work Codes		D	D	C	C	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 04	079004							1,750,000
FBA 09	079010							72,592
FBA 10	079012							605,168
FBA 11	079011	530,400						530,400
FBA 17	079015							295,900
PABIKE	030301							1,200,000
Unidentified Funding	999999							6,822,940
Total		530,400						11,277,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Taylor Street - Bikeway 58-203.0

Council District: 2

Community Plan: Old San Diego

Description: This project provides for the replacement of a bicycle lane on Taylor Street between Presidio Drive and Hotel Circle South, adjacent to Presidio Park.

Justification: Erosion has caused the cliffside at this location to destabilize. Temporary barriers are in place to prevent additional rockslide onto Taylor Street; however, these barriers have eliminated the bicycle lane. This project will re-establish the bike lane.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Old San Diego Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction schedule and funding will be determined upon completion of design.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300		250,000					
Total			250,000					
Work Codes			D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							250,000
Total								250,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: (619) 533-3173

Engineering & Capital Projects

Bikeways

Traffic Safety and Education Program 58-201.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for 100 classes in bicycle safety, specifically tailored for commuters.

Justification: This project builds on the City's Smart Cycling and Bike to Work commuter education programs. The classes will focus on bicycle safety and route selection and can include components relative to specific employment locations. The project's ultimate goal is to increase bicycling as a viable commuting option.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Classes will be conducted during Fiscal Year 2009.

Summary of Project Changes: Classes have been rescheduled from Fiscal Years 2007 and 2008 to Fiscal Year 2009 due to reallocation of resources.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
PABIKE	030301	50,000						
Total		50,000						
Work Codes		D						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
PABIKE	030301							50,000
Total								50,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

University Avenue at Alabama Street Bicycle and Pedestrian Safety Improvements 58-196.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for the restriping of University Avenue from east of Florida Street to the west side of Mississippi Street, including the two intersections of University Avenue at Alabama Street to provide a center refuge median and wider travel lanes to improve bicycle and pedestrian safety.

Justification: This project will provide for the removal of parking on both sides of the street and eliminate left turns in and out of both intersections of University Avenue and Alabama Street. In addition, the project will provide center refuge median and wider travel lanes to improve bicycle and pedestrian safety.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to be completed in Fiscal Year 2009. Construction is scheduled to be complete in Fiscal Year 2009.

Summary of Project Changes: The total budget established by R-301870, Sept. 12, 2006 a total of \$750,000 will be available from SANDAG for design and construction of the project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SANDAG 03	000026	23,350	96,650					
Total		23,350	96,650					
Work Codes		D	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SANDAG 03	000026							120,000
Total								120,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Bikeways

Vista Sorrento Parkway Bike Lanes 58-157.0

Council District: 1, 5

Community Plan: Mira Mesa, Torrey Pines

Description: This project provides for the construction of bike lanes on Vista Sorrento Parkway between Sorrento Valley Boulevard and Lusk Boulevard by widening the existing roadway.

Justification: Bicyclists along this section of Vista Sorrento Parkway currently must contend with heavy volumes and high speeds from vehicular traffic in common lanes. The proposed bike lanes will provide a separate venue for bicyclists to use, which is in accordance with the Torrey Pines and Mira Mesa Community Plans.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate can be provided concurrently with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines and Mira Mesa Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2002 and continued into Fiscal Year 2007. Construction started in Fiscal Year 2008 and will be completed in Fiscal Year 2009.

Summary of Project Changes: A total of \$400,000 was allocated to this project in Fiscal Year 2008 per the Mira Mesa Public Facilities Financing Plan and Council Resolution R-301860, dated September 2006. The total estimated project cost has decreased by \$91,500 due to the removal of Pabike funding was never approved for this project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 01	079006		400,000					
LTF 02	390065	108,150	99,350					
Total		108,150	499,350					
Work Codes		D	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 01	079006							400,000
LTF 02	390065							207,500
Total								607,500
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Economic Development

El Cajon Boulevard Commercial Revitalization - Interstate 805 to 54th Street 39-209.0

Council District: 3, 7

Community Plan: Greater North Park, Mid-City

Description: This project provides for streetscape improvements, which include sidewalk replacement, curb and gutter replacement, and the installation of street lights, along El Cajon Boulevard from Interstate 805 east to 54th Street.

Justification: The El Cajon Boulevard revitalization project has been a part of the Mid-City Commercial Revitalization Program as a Community Development Block Grant and TransNet funded activity. This project will continue the approved design along additional commercial blocks. The El Cajon Boulevard Maintenance Assessment District (MAD) Assessment Engineer's Report also identifies lighting as an improvement within the project area.

Operating Budget Effect: Those projects that are identified as improvements in the El Cajon Boulevard MAD Assessment Engineer's Report will be maintained by the El Cajon Boulevard MAD. The MAD will fund the maintenance and energy costs associated with the special benefit street lighting installed by this project.

Relationship to General and Community Plans: This project implements the Greater North Park and Mid-City Communities Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Street lighting along El Cajon Boulevard between Interstate 805 and 54th Street will be installed in Fiscal Years 2005 through 2009 using funding from the El Cajon Boulevard MAD. Curb, sidewalk and gutter improvements are planned when funding becomes available.

Summary of Project Changes: An additional \$50,000 of El Cajon Boulevard MAD funding will be added in Fiscal Year 2009, increasing the total estimated project cost. Transnet commercial paper will be de-appropriated at the end of Fiscal Year 2008, increasing unidentified funding in the project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ASSESS MC	702341	397,427	182,573	50,000				
CDBG	018205	476,000						
FDGRNT EC	038606	565,000						
STATE DF	000001	92,000						
TRANS	030300	530,599	1,488					
TRANSP	030303	39,000						
Unidentified Funding	999999				487,192			
Total		2,100,026	184,061	50,000	487,192			
Work Codes		CD	CD	D				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ASSESS MC	702341							630,000
CDBG	018205							476,000
FDGRNT EC	038606							565,000
STATE DF	000001							92,000
TRANS	030300							532,087
TRANSP	030303							39,000
Unidentified Funding	999999							487,192
Total								2,821,279
Work Codes								

Contact: Engineering and Capital Projects

Phone: 619-533-3173

Engineering & Capital Projects

Economic Development

El Cajon Boulevard Median Improvements 39-234.0

Council District: 7

Community Plan: College Area

Description: This project provides for median improvements on El Cajon Boulevard. Phase I provides for landscape improvements on El Cajon Boulevard between 54th Street and 73rd Street (the City boundary with La Mesa). It will replace substandard curbs and asphalt-surfaced raised medians with new curbs and color stamped concrete. Phase II will install landscaping and irrigation. Enhancements may include street trees, shrubs, ground covers, automatic irrigation, enriched paving, signage and art work. The project also includes provisions for the installation of community area signs within the medians and a new traffic signal at the intersection of El Cajon Boulevard and Dayton Street.

Justification: Streetscape and landscape improvements on El Cajon Boulevard have been part of the commercial revitalization efforts of property owners, the business district and the City for more than ten years. The College Area Business Improvement District has adopted a Master Plan for their area that includes signage, public artwork, street trees, sidewalk replacements, enhanced paving, lighting and landscaping.

Operating Budget Effect: The operating budget effect will be determined upon completion of design.

Relationship to General and Community Plans: This project is consistent with the College Area Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I and Phase II were scheduled to be completed in Fiscal Year 2008.

Summary of Project Changes: TransNet Commercial Paper funding of \$160,000 will be appropriated in Fiscal Year 2009 resulting from the programmatic reprioritization and reallocation of TransNet appropriations, consistent with the City's cash management policies to utilize available cash in lieu of issuing new debt. The total estimated project cost has decreased by \$417,000 due to revised scope resulting in removal of unidentified funding in FY10.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018502	235,000						
CMPR CP	030313			160,000				
OTHER DF	000006	60,000						
PRIV DN	063022		15,920					
REDEV	098000	194,365	1,555,635					
Total		489,365	1,571,555	160,000				
Work Codes		CD	C	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018502							235,000
CMPR CP	030313							160,000
OTHER DF	000006							60,000
PRIV DN	063022							15,920
REDEV	098000							1,750,000
Total								2,220,920
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Economic Development

North Park/University Avenue - Streetscape Improvements 39-207.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for neighborhood identification signage and public improvements along University Avenue and adjacent streets in North Park.

Justification: Public improvement and neighborhood identification are an important part of the revitalization project, which is a continuing effort to improve the economic base of the North Park community. This project will extend the existing demonstration block concept east and west of the completed phases at 30th Street and University Avenue.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Community sign construction was completed in Fiscal Year 1994. Construction of streetscape improvements on University Avenue west of 30th Street was completed in Fiscal Year 1998. The Gateway Project near Interstate 805 was completed in Fiscal Year 2000. Street trees were planted on University Avenue between Ohio Street and Interstate 805 in Fiscal Year 2001. Design of streetscape improvements between Idaho and Granada Streets was completed in Fiscal Year 2006. Construction was scheduled to begin in Fiscal Year 2008.

Summary of Project Changes: This project received \$310,000 in Developer Impact Fee (DIF) funding in Fiscal Year 2008 by Council Resolutions R-302871 and R-303027. The project is now fully funded.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018502	694,000						
DIF 13	079502		310,000					
HUD108 MC	000019	55,000	395,000					
LN-ENF	030304	55,000						
TNBOND	030302	122,000						
TRANS	030300	645,500	30,000					
Total		1,571,500	735,000					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018502							694,000
DIF 13	079502							310,000
HUD108 MC	000019							450,000
LN-ENF	030304							55,000
TNBOND	030302							122,000
TRANS	030300							675,500
Total								2,306,500
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects
Economic Development
Washington/Goldfinch Improvements 39-216.0

Council District: 2

Community Plan: Uptown

Description: This project provides for streetscape improvements on Washington Street between San Diego Avenue and Front Street, and on Goldfinch Street between University Avenue and Fort Stockton Drive.

Justification: The Mission Hills Community adopted the Washington Street Beautification Master Plan in Fiscal Year 1997. Streetscape improvements are being installed to revitalize the Mission Hills Business District.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Uptown Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction of Phase I was completed in Fiscal Year 1994. A community tree planting added 80 street trees to Washington Street in Fiscal Year 1998. Design of Phase II was completed in Fiscal Year 1999. Construction of Phase II segment 1, which included upgrades and public artwork in two medians, was completed in Fiscal Year 2000. Improvements in the intersection of Washington Street and Goldfinch Street were designed in Fiscal Years 2003 and 2004 and construction was completed in Fiscal Year 2008. Median improvements on Washington Street between India Street and San Diego Avenue were scheduled to be completed in Fiscal Year 2007, but rescheduled to FY08 and scheduled to be completed in FY09.

Summary of Project Changes: Sandag funding of \$684,000 was added by Council Resolution R-300698 on 7-25-05, removing all unidentified funding. TransNet funding of \$100,000 will be added to this project in Fiscal Year 2009, increasing the the total estimated project cost to \$1.8 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018502	457,500	16,000					
DIF 29	079512		60,000					
DONATN RD	010259		40,000					
OTHER PM	703001		168,000					
PRIV DN	063022		25,000					
SANDAG 03	000026		684,000					
TRANS	030300	70,000	180,000					
TRANS CR	030310			100,000				
Total		527,500	1,173,000	100,000				
Work Codes		CD	C	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018502							473,500
DIF 29	079512							60,000
DONATN RD	010259							40,000
OTHER PM	703001							168,000
PRIV DN	063022							25,000
SANDAG 03	000026							684,000
TRANS	030300							250,000
TRANS CR	030310							100,000
Total								1,800,500
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Facilities

Annual Allocation - ADA Improvements 37-064.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for City facilities improvements related to the Americans with Disability Act (ADA). Funding ADA obligation's is one of the Mayor's eight significant areas.

Justification: City facilities improvements related to ADA will allow greater access to City facilities for citizens with disabilities.

Operating Budget Effect: The operating budget effect will be determined upon completion of each project.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: A significant portion, \$10 million, of annual funding is contingent upon land sales.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOTH	302453			10,000,000	10,000,000	10,000,000	10,000,000	10,000,000
CDBG	018502			960,979	340,000	340,000	340,000	340,000
Total				10,960,979	10,340,000	10,340,000	10,340,000	10,340,000
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOTH	302453							10,000,000
CDBG	018502							960,979
Total								10,960,979
Work Codes								

Contact: John Montoya

E-Mail: JMontoya@sandiego.gov

Phone: 619-525-8544

Engineering & Capital Projects

Facilities - Eng

Annual Allocation - Undergrounding of City Utilities 37-028.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for additional underground conversion projects to augment the California Public Utilities Commission (CPUC) Rule 20A projects as well as provides for the necessary administrative expenses, conversion of City-owned street lighting, and resurfacing of roadways associated with the undergrounding of utilities.

Justification: The CPUC mandates that local utility companies allocate funding for undergrounding of utilities at the direction of the local municipality. San Diego Gas and Electric, Pacific Bell and the cable television companies spend several million dollars annually to underground overhead facilities. The City must provide the utility companies with a priority listing of projects, aid coordination, establish underground utility districts and give informational support. Construction costs for undergrounding are paid by utility companies in accordance with Public Utilities Commission Decisions 73078, 820118 and Case 8209. If not provided with administrative support, millions of dollars of utility company construction money could go unused. Additional underground conversion projects are funded through the City Undergrounding Surcharge Fund. This fund is used solely for the undergrounding of utilities and cannot be used for other purposes.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with applicable appropriate community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Undergrounding projects are scheduled each calendar year to correspond with the utility company programming and budgeting practices.

Summary of Project Changes: The total project cost for annual allocation projects is reflective of the Fiscal Year 2009 budget only. In addition, annual allocations do not show prior year appropriations in the annual budget.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
UTILITY	030100			60,000,000	42,300,000	42,300,000	42,300,000	42,300,000
Total				60,000,000	42,300,000	42,300,000	42,300,000	42,300,000
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
UTILITY	030100	42,300,000	42,300,000	42,300,000				60,000,000
Total		42,300,000	42,300,000	42,300,000				60,000,000
Work Codes								

Contact: Architectural Engineering &
Contracts

Phone: 619-533-3101

Engineering & Capital Projects

Facilities - Eng

City Administration Building Fire Protection and Life Safety Improvement 37-900.0

Council District: 2

Community Plan: Centre City

Description: This project provides for the installation of a fire sprinkler system and for upgrading the existing fire alarm system at the City Administration Building located at 202 C Street in Centre City. One component of the project is asbestos spot abatement. All work will be performed during non-working hours allowing the facility to remain occupied and operational during construction. Phase I provided for the installation of fire sprinklers on the 10th, 14th, and 15th floors. Phase II provided for the installation of eight-inch stand pipes and eight-inch basement lateral. Phase III provided for the installation of sprinklers in the remaining basement and on the 11th and 13th floors and a fire alarm system in the basement and on the 10th, 11th, and 13th floors. Included in Phase III was abatement of amosite ceiling tile on the 11th floor. Phase IV will provide for the installation of sprinklers and alarm system for the 1st through the 9th, and 12th floors. Spot asbestos abatement is not required on the 6th and 7th floors due to prior asbestos abatement.

Justification: This facility currently does not comply with Council Ordinance O-17172 requiring sprinkler retrofitting for high-rise buildings.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phases I, II and III were completed in Fiscal Years 2000, 2002, and 2003, respectively. Phase IV will be scheduled when funds are identified.

Summary of Project Changes: Phase IV construction has been rescheduled to Fiscal Year 2010 pending identification of funding. The total estimated project cost has increased \$250,000 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	1,198,000						
Unidentified Funding	999999				5,000,000			
Total		1,198,000			5,000,000			
Work Codes		C						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							1,198,000
Unidentified Funding	999999							5,000,000
Total								6,198,000
Work Codes								

Contact: Darren Greenhalgh

E-Mail: dgreenhalgh@sandiego.gov

Phone: 619-533-3104

Engineering & Capital Projects

Facilities - Eng

Martin Luther King Junior Community Park - Recreation Center Roof Replacement 29-914.0

Council District: 4

Community Plan: Southeastern San Diego

Description: This project provides for the replacement of approximately 11,000 square feet of asphalt concrete shingle roof at the Martin Luther King Junior Community Park Recreation Center.

Justification: This project provides for the necessary roof replacement to prevent further water damage, during inclement weather, to the Martin Luther King Junior Community Park Recreation Center.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and it is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled in Fiscal Year 2009.

Summary of Project Changes: This project is new for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
STATE BD	038260			25,000				
STATE CR	038261			36,000				
Unidentified Funding	999999				119,328			
Total				61,000	119,328			
Work Codes				CD	CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
STATE BD	038260							25,000
STATE CR	038261							36,000
Unidentified Funding	999999							119,328
Total								180,328
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Engineering & Capital Projects
Storm Drains/Flood Control
Famosa Slough Salt Marsh Restoration 12-152.0
Council District: 2

Community Plan: Peninsula

Description: This project provides for 0.64 acres of tidal salt marsh habitat and associated upland buffer as mitigation for impacts to 0.1 acres of coastal salt marsh by the Sorrento West channel clearing project resulting from the El Nino storms of 1997. The mitigation site is located on the tidal channel that is north of West Point Loma Boulevard. The high area adjacent to an access road will be graded to the elevation of the existing salt marsh habitat and will be planted with salt marsh plant species.

Justification: The 0.64 acre mitigation project in Famosa Slough is required by the Army Corps of Engineers, Coastal Commission, and California Department of Fish and Game permits and agreements. The Famosa Slough was chosen as the mitigation site because opportunities for coastal salt marsh mitigation in the Los Penasquitos Lagoon have been exhausted. This option utilizes an available, City-owned site within the Coastal Zone and is consistent with the 1993 Famosa Slough Enhancement Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and the Famosa Slough Enhancement Plan and it is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2005. Construction was completed in Fiscal Year 2005. The five year maintenance and monitoring period began in Fiscal Year 2006 and is anticipated to end in Fiscal Year 2010.

Summary of Project Changes: TransNet funding has been identified to fund the remainder of the project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300	176,000	66,000					
TRANS CR	030310			24,000	22,000			
Total		176,000	66,000	24,000	22,000			
Work Codes		CDM	M	M	M			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							242,000
TRANS CR	030310							46,000
Total								288,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Storm Drains/Flood Control

La Jolla Ecological Reserve Area of Special Biological Significance 12-160.0

Council District: 1

Community Plan: La Jolla

Description: This project provides for diversion systems for the 17 storm drain system outfalls that discharge directly into the La Jolla Ecological Reserve Area of Special Biological Significance (ASBS 29).

Justification: This project will address the stringent storm drain discharge water quality standards required by the California Ocean Plan's Areas of Special Biological Significance requirements in the La Jolla Shores area.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in with the City's Progress Guide and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2008. Construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This project was established by Council Resolution R-302687 on 6-05-07.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221		920,000					
Total			920,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							920,000
Total								920,000
Work Codes								

Contact: Engineering & Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Storm Drains/Flood Control

Storm Station N Improvements 12-127.0

Council District: 2

Community Plan: Mission Beach

Description: This project provides for eliminating the submerged outfall and for relocating and/or modifying the existing control system at the storm water pumping station at Santa Clara Point in Mission Beach.

Justification: This station has not operated reliably. This project will improve the reliability of the pump station, thus preventing potential flooding of City streets.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with Mission Beach Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction were completed in FY05. Additional biological monitoring may be required and will be scheduled upon identification of funding.

Summary of Project Changes: Biological monitoring has been rescheduled to Fiscal Year 2010 pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	30,877						
CMPR	030306	205,911						
TNBOND	030302	120,250						
TRANS	030300	1,519,028						
TRANSP	030303	9,600						
Unidentified Funding	999999				185,000			
Total		1,885,666			185,000			
Work Codes		CD			CDM			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							30,877
CMPR	030306							205,911
TNBOND	030302							120,250
TRANS	030300							1,519,028
TRANSP	030303							9,600
Unidentified Funding	999999							185,000
Total								2,070,666
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Storm Drains/Flood Control

Talbot Street Slope 13-501.0

Council District: 2

Community Plan: Peninsula

Description: This project provides for the stabilization of the slope adjacent to Talbot Street at Martinez Street.

Justification: The winter storms of 2004 and 2005 eroded the steep slope adjacent to Talbot Street and threatened the houses at the top of the slope. This project is eligible for Federal Highways Administration (FHWA) reimbursement.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2009. Construction is scheduled to begin in FY10 and will be completed in early FY11.

Summary of Project Changes: TransNet funding has been identified to complete this project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300	210,000	250,000					
TRANS CR	030310			856,000				
Total		210,000	250,000	856,000				
Work Codes		P	D	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							460,000
TRANS CR	030310							856,000
Total								1,316,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects
Storm Drains/Flood Control
Tia Juana River Valley Channel Study 12-151.0
Council District: 8

Community Plan: Tia Juana River Valley

Description: This project provides for the feasibility study relating to the Tia Juana River Valley pilot channel and to eliminate ponding in the channel.

Justification: The study will investigate the feasibility of various improvements in the Tia Juana River Valley pilot channel, which will provide better accessibility to both pedestrians and equestrians. In addition, this study will examine the elimination of ponding in the channel.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Tia Juana River Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The feasibility study is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: The feasibility study has been rescheduled to Fiscal Year 2009, due to reallocation of resources.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300	553	39,447					
Total		553	39,447					
Work Codes		P	P					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							40,000
Total								40,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Storm Water Program

Beach Area Sewage Interception/Low Flow Storm Drain Diversion 12-124.0

Council District: 1, 2

Community Plan: La Jolla, Pacific Beach

Description: This project provides for the beach area interception and diversion of sewer spills and storm drain low-flows. Federal grants are available for 55 percent of the construction costs for Phase II, which has 10 sites and Phase III, which has 11 sites. Sewer funds are available as City match for the construction of Phase II and the design and construction of Phase III.

Justification: This project provides for returning dry weather sewer overflows and low flow storm runoff to the sewer, preventing pollution in the beach areas.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla/La Jolla Shores and Pacific Beach Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I, completed construction. Phase II, design completed in Fiscal Year 2004 and construction was completed in early Fiscal Year 2008. Phase III, design and construction will continue through Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FDGRNT CL	018551	150,000						
FDGRNT ST	038958	1,062,526	242,474					
GASTAX 01	030219	200,000						
SEWER-R	010525	3,952,272	304,475					
STRMDR	010508	556,500						
Total		5,921,298	546,949					
Work Codes		CD	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FDGRNT CL	018551							150,000
FDGRNT ST	038958							1,305,000
GASTAX 01	030219							200,000
SEWER-R	010525							4,256,747
STRMDR	010508							556,500
Total								6,468,247
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Laurel Street (Cabrillo) Bridge over Highway 163 - Structural Retrofit 53-061.0

Council District: 3

Community Plan: Balboa Park

Description: This project provides for the maintenance, rehabilitation, and seismic retrofitting of the Laurel Street (Cabrillo) Bridge over Highway 163.

Justification: This bridge has been identified by Caltrans as requiring maintenance and rehabilitation and is also seismically deficient.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The environmental process began in Fiscal Year 2007 and continued through Fiscal Year 2008. Design began in Fiscal Year 2008 and will continue through Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2010. This work is contingent upon the identification of Federal/State funds as well as the required local agency matching funds.

Summary of Project Changes: TransNet funding of \$50,000 will be allocated to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300	10,000	410,000					
TRANS CR	030310			50,000				
Total		10,000	410,000	50,000				
Work Codes		D	D	D				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							420,000
TRANS CR	030310							50,000
Total								470,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

34th and 35th at Madison Avenue - Curb, Gutter and Sidewalk (CD3 Sidewalk) 52-774.0

Council District: 3

Community Plan: Mid-City, Uptown

Description: This project provides for the reconstruction of the curb, gutter and sidewalk on 34th and 35th Streets from Adams Avenue to Madison Avenue, and on Madison Avenue from Felton Street to 35th Street.

Justification: This project is required in order to mitigate drainage problems and reduce flooding.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City and the Uptown Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project description is preliminary and the scope of work is not established, only planning and other preliminary activities have been performed to date. The project schedule for design and construction will be established, once the scope of work is approved.

Summary of Project Changes: TransNet funding has been identified to fund the total estimated project cost of \$1.3 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300		60,000					
TRANS CR	030310			120,000	480,000	600,000		
Total			60,000	120,000	480,000	600,000		
Work Codes			D	D	CD	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							60,000
TRANS CR	030310							1,200,000
Total								1,260,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: (619) 533-3173

Engineering & Capital Projects

Streets and Bridges

38th Street Improvements 52-782.0

Council District: 3

Community Plan: Mid-City

Description: This project provides full street improvements on 38th Street from Dwight Street north to terminus. Improvements will include curb, gutter, driveways, sidewalk, pedestrian ramps, pavement, drainage facilities, angled on-street parking, etc. The improvements will comply with current local, state and federal safety and accessibility codes and regulations.

Justification: This portion of the road is currently unimproved. Street improvements are needed to comply with the City's design guides for the improvement of public right of way.

Operating Budget Effect: None.

Relationship to General and Community Plans: The project is consistent with the Mid-City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering and feasibility studies began in Fiscal Year 2008. Design and construction will be scheduled upon completion of the preliminary engineering and feasibility studies.

Summary of Project Changes: The total project cost has been estimated to be \$3,655,246.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300		100,000					
TRANS CR	030310					1,655,246		
Unidentified Funding	999999				500,000	1,400,000		
Total			100,000		500,000	3,055,246		
Work Codes			P		D	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							100,000
TRANS CR	030310							1,655,246
Unidentified Funding	999999							1,900,000
Total								3,655,246
Work Codes								

Contact: Engineering and Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

43rd Street and Logan/National Avenue Intersection 52-409.0

Council District: 4

Community Plan: Southeastern San Diego

Description: This project provides for realigning the intersection at 43rd Street and National Avenue. This project will make necessary traffic enhancements to handle the increased daily traffic associated with the residential, industrial and commercial development of the State Route 252 Corridor (approximately 66 acres).

Justification: This project is a major component in the development of the State Route 252 Corridor within the Southcrest Project. The street currently handles approximately 12,000 weekday trips. Once development on the corridor is complete, the number of trips will increase significantly. The Southeastern San Diego Community Plan recommends improvement to four lanes to handle the current capacity.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and land acquisition began in Fiscal Year 2002 and was completed in Fiscal Year 2008. Construction is scheduled for Fiscal Year 2009.

Summary of Project Changes: TransNet funding of \$5.0 million and State Proposition IB funds of \$2.4 million have been identified to fund this project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	116,981						
CMPR CP	030313			5,000,000				
STATE 1B	000028			2,422,375				
TRANS	030300	3,312,525	500,000					
TRANSP	030303	26,005						
Total		3,455,511	500,000	7,422,375				
Work Codes		DL	C	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							116,981
CMPR CP	030313							5,000,000
STATE 1B	000028							2,422,375
TRANS	030300							3,812,525
TRANSP	030303							26,005
Total								11,377,886
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

62nd to 65th Street Channel Improvements 52-778.0

Council District: 4

Community Plan: Southeastern San Diego

Description: This project will provides for the installation of an upgraded fence along the existing drainage channel between 62nd and 65th Streets.

Justification: This project is required in order to prevent unauthorized access to the drainage channel.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with Southeastern San Diego Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established, only planning and other preliminary activities have been performed to date. The project schedule for design and construction will be established, once the scope of work is approved.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300		75,000					
Total			75,000					
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							75,000
Total								75,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: (619) 533-3173

Engineering & Capital Projects

Streets and Bridges

Aldine Drive and Fairmount Avenue - Slope Restoration 52-592.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for the evaluation, design and construction of slope stability improvements for two slope areas. The first area is Fairmount Avenue slope north of Meade Avenue and south of Aldine Drive. The second area is the Aldine Drive south slope between Fairmount Avenue and Adams Avenue.

Justification: The slope on the east side of Fairmount Avenue and south side of Aldine Drive is eroding and failing in some locations due to heavy winter rains.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Mid-City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2008. Construction is scheduled for Fiscal Year 2009.

Summary of Project Changes: TransNet funding of \$1.8 million will fully fund this project. The total estimated project cost has increased by \$759,233 due to revised cost estimate.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
STRMDR	010508	9,789						
TRANS	030300	143,015	431,985					
TRANS CR	030310			1,825,000				
Total		152,804	431,985	1,825,000				
Work Codes		DP	CD	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
STRMDR	010508							9,789
TRANS	030300							575,000
TRANS CR	030310							1,825,000
Total								2,409,789
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Alvarado Canyon Road Realignment 52-713.0

Council District: 7

Community Plan: Navajo

Description: This project provides for the realignment of Alvarado Canyon Road from 380 feet east of the Fairmount Avenue and Camino Del Rio North intersection to the Fairmount Avenue and Mission Gorge Road intersection. Improvements for this two-lane collector street will include a structure over the existing concrete drainage channel, removal of some existing pavement, re-grading of affected private parcels and traffic signal modifications.

Justification: This project will improve the traffic flow at the Interstate 8, Fairmount Avenue and Mission Gorge Road interchange.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan. The proposed realignment requires an amendment to the Navajo Community Plan. This proposed change is being processed by the Metropolitan Transit Development Board (MTDB) as part of an amendment to identify the Mission Valley East Light Rail alignment through the corridor.

Scheduling: Land acquisition was scheduled to begin in Fiscal Year 2003 and continue in Fiscal Year 2004. The Metropolitan Transit Development Board (MTDB) funded a portion of the land acquisition through an in-kind donation. Design began in Fiscal Year 2008 and is scheduled to continue in Fiscal Year 2009. Construction is scheduled in Fiscal Year 2011.

Summary of Project Changes: TransNet funding has been identified to fully fund this project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300	10,000	450,000					
TRANS CR	030310			100,000		4,090,000		
Total		10,000	450,000	100,000		4,090,000		
Work Codes		D	D	D		CL		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							460,000
TRANS CR	030310							4,190,000
Total								4,650,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Annual Allocation - Bridge Rehabilitation - Citywide 52-519.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the City's match to grant funding for miscellaneous bridge rehabilitation projects.

Justification: This project maintains an ongoing program to promote safety within the public right-of-way. Funding is provided on an as-needed basis.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled each year.

Summary of Project Changes: The annual project cost is reduced to \$100,000 for Fiscal Year 2009 due to limited available funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS CR	030310			100,000	100,000	121,000	133,100	146,410
Unidentified Funding	999999							353,590
Total				100,000	100,000	121,000	133,100	500,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR	030310							100,000
Unidentified Funding	999999	500,000	500,000	500,000	500,000	500,000	500,000	
Total		500,000	500,000	500,000	500,000	500,000	500,000	100,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Annual Allocation - Debt Service for TransNet Commercial Paper Funded Projects 52-683.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for debt service on TransNet Commercial Paper funded projects.

Justification: Debt service payments for TransNet Commercial Paper issuances are required annually.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Planned Commercial Paper issuances in Fiscal Years 2009 and 2010 will require annual payments through Fiscal Year 2014.

Summary of Project Changes: Debt service payments have been updated to reflect the planned issuance of \$32.6 million in Commercial Paper in Fiscal Years 2009 and 2010.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS AD	030312			142,188	3,728,497	3,586,309	3,444,120	3,301,932
Total				142,188	3,728,497	3,586,309	3,444,120	3,301,932
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS AD	030312							142,188
Total								142,188
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Annual Allocation - Median Installation 52-808.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the installation of medians citywide.

Justification: This project provides median installation for safety improvement or left-turn movements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis. In Fiscal Year 2009, there is a project plan from Florida Avenue between Bob Wilson Drive & Pershing Drive.

Project Scheduled in Fiscal Year: Projects will be scheduled on a priority basis.

Summary of Project Changes: This annual allocation is new for fiscal year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS CR	030310			300,000	300,000	300,000	363,000	399,300
Total				300,000	300,000	300,000	363,000	399,300
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR	030310	300,000	300,000	300,000	300,000	300,000	300,000	300,000
Total		300,000	300,000	300,000	300,000	300,000	300,000	300,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: (619) 533-3173

Engineering & Capital Projects

Streets and Bridges

Annual Allocation - Preliminary Engineering for Congestion Relief Projects 59-023.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides funding for the planning and preliminary design work for potential future transportation projects submitted by City Council, , City departments, constituents, and other agencies.

Justification: This project funds required work by City staff to evaluate, plan and perform preliminary design as requested.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: The Fiscal Year 2009 budget has been reduced by \$1.2 million due to limited available funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			600,000				
TRANS CR	030310			575,956	415,264	456,790	502,469	552,716
Total				1,175,956	415,264	456,790	502,469	552,716
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							600,000
TRANS CR	030310	600,000	600,000	600,000	600,000	600,000	600,000	575,956
Total		600,000	600,000	600,000	600,000	600,000	600,000	1,175,956
Work Codes								

Contact: Engineering and Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Annual Allocation - Sidewalks - Citywide 52-715.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the construction of sidewalks at locations where none exist in order to provide safe routes for pedestrians and to provide access routes for school children.

Justification: There are streets that are lacking sidewalks for various reasons. This project provides permanent sidewalks along streets in areas where children are required to walk to school and contributes to the City's ongoing efforts to promote safety in the public right-of-way.

Operating Budget Effect: The operating budget effect will be determined upon completion of each project.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority and funds. The following are actual project lists: Genesee Ave @ Marlesta Drive, Satellite Bl between Thermal & Saturn, Hollister & Iris, 28th Street from Treat St. to North Interstate-15, La Jolla Shores Dr. North of Camino Del Collado, Nimitz @ W. Pt. Loma, Juniper from Felton to Westland, 67th St. from El Cajon to Amhurst and Bluffside/Mission Bay Dr. to Rose Creek Crossing and Green Bay, and Iris to Rimbey.

Summary of Project Changes: TransNet funding has been allocated to this project for Fiscal Years 2009 through 2013.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS CR 030310				350,000	350,000	350,000	350,000	350,000
Unidentified Funding 999999								
Total				350,000	350,000	350,000	350,000	350,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR 030310								350,000
Unidentified Funding 999999		550,000	550,000	550,000	550,000			
Total		550,000	550,000	550,000	550,000			350,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Annual Allocation - Transportation Grant Matches 59-021.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides funding for matching fund obligations for various types of transportation grants. Grants may require City matching funds as a condition of approval.

Justification: In order to qualify for future additional grant funds, the city may be required to ensure that matching funds are available.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Funding will be allocated to other projects as grants are secured.

Summary of Project Changes: TransNet funding has been allocated to this project through Fiscal Year 2013.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			827,464				
TRANS CR	030310			107,536	600,000	600,000	600,000	600,000
Total				935,000	600,000	600,000	600,000	600,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							827,464
TRANS CR	030310							107,536
Total								935,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Azalea Park Roadway Improvements and Neighborhood Identification 39-086.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for the construction of new vehicular and pedestrian improvements, including raised medians, sidewalks and curb ramps, enhanced crosswalks and curb-extensions, (which are to be funded by Development Impact Fees), neighborhood identification signs (which are to be funded by Community Development Block Grants), and seating areas. This project is part of a community revitalization effort outlined in the Azalea Park-Hollywood Park Revitalization Action Program. The specific locations of this portion of the project are the intersections of Poplar Street and Fairmount Avenue and Poplar Street and Tulip Street.

Justification: These improvements will benefit the community by increasing safety, improving the flow of traffic, enhancing pedestrian access, and promoting community identification.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the recommendations found in the Mid-City Community Plan and the Azalea Park-Hollywood Park Revitalization Action Program and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The preliminary design process for the raised medians, neighborhood identification signs and seating areas, which included neighborhood residents' involvement, has been completed. With completion of the conceptual design phase in early Fiscal Year 2006, work is in progress to complete design and actual construction. Design began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2009. Construction is scheduled to begin and to be completed in Fiscal Year 2010.

Summary of Project Changes: Redevelopment Agency funding of \$156,000 was added by Council Resolution R-300859 on 9-20-05. The total estimated project cost increased by \$260,000 as a result of additional scope which includes roadway improvements. TransNet funding in Fiscal Years 2009 and 2010 will fund the design and construction of roadway improvements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018537	60,084	66,348					
DIF 08	079504		20,000					
DONATN RD	010259	43,000	113,000					
TRANS CR	030310			50,000	210,000			
Total		103,084	199,348	50,000	210,000			
Work Codes		D	D	D	CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018537							126,432
DIF 08	079504							20,000
DONATN RD	010259							156,000
TRANS CR	030310							260,000
Total								562,432
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Balboa Avenue Corridor Improvements 52-274.0

Council District: 6

Community Plan: Kearny Mesa, Clairemont Mesa

Description: This project provides for improvements to the former State Route 274, which is Balboa Avenue. This project is divided into two phases. Phase I begins at Interstate 5 and ends at Interstate 805. Phase II begins at Interstate 805 and ends at Interstate 15. Improvements to both phases consist of roadway widening, construction of new curbs, gutters, and sidewalks, reconstruction of existing sidewalks and medians, installation of a new traffic signal(s), modification of existing traffic signals, and new bicycle routes.

Justification: This project is funded by a state contribution agreement as part of the relinquishment of State Route 274 to the City of San Diego.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Clairemont and Kearny Mesa Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I - Preliminary engineering was completed in Fiscal Year 2005. Design began in Fiscal Year 2005 and was completed in Fiscal Year 2006. Construction was scheduled to begin in late Fiscal Year 2006 or early Fiscal Year 2007 pending sale of real property. Phase II - Preliminary engineering was scheduled to begin in Fiscal Year 2006 and design is scheduled for Fiscal Year 2008. Construction is scheduled to begin in Fiscal Year 2009 and continue through Fiscal Year 2010.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
STATE 87	038978	436,186	2,710,825					
Total		436,186	2,710,825					
Work Codes		P	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
STATE 87	038978							3,147,011
Total								3,147,011
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Bird Rock Coastal Traffic Flow Improvements 52-717.0

Community Plan: La Jolla

Council District: 1

Description: This project provides traffic calming measures to reduce speed and improve safety and walkability on La Jolla Boulevard. The project includes three modern roundabouts on La Jolla Boulevard and three mini roundabouts on connecting residential streets. La Jolla Boulevard will be reduced from four to two lanes. The project also includes 20 additional traffic calming measures on connecting residential streets.

Justification: This project will reduce traffic speed and improve traffic flow and safety on La Jolla Boulevard. The project also reduces speed and minimizes traffic on surrounding area streets. This project is in accordance with the La Jolla Public Facilities Financing Plan, Project T-13.

Operating Budget Effect: A Maintenance Assessment District was approved by City Council Resolution R-300744 on 8-02-05 to maintain landscaping and other improvements.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2007. Construction will be scheduled in two phases. Phase I construction completed in Fiscal Year 2008 and Phase II will be completed early FY09.

Summary of Project Changes: Funding of \$2.0 million from SANDAG was appropriated to this project by Council Resolution R-300698 on 7-25-05.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221	80,000						
DIF 05	079514	1,450,000	200,000					
LTF 05	390068	350,000	50,000					
SANDAG 03	000026	2,000,000						
TNBOND	030302	250,000						
TN-INF	030309	100,000						
TRANS	030300	1,103,039						
Total		5,333,039	250,000					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							80,000
DIF 05	079514							1,650,000
LTF 05	390068							400,000
SANDAG 03	000026							2,000,000
TNBOND	030302							250,000
TN-INF	030309							100,000
TRANS	030300							1,103,039
Total								5,583,039
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Bridge Preventative Maintenance Assessment Program 53-062.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for the development of bridge preventive maintenance assessments. It will provide an evaluation of 318 existing vehicular bridges, analyze current industry practices, and determine the cost benefits of program implementation.

Justification: Bridges identified in this assessment will be considered for participation in a future preventive maintenance construction contract.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: The program began in Fiscal Year 2007 and will continue through Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245		28,905					
HBRR DF	038700	151,682	71,413					
Total		151,682	100,318					
Work Codes		D	D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							28,905
HBRR DF	038700							223,095
Total								252,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Camino del Sur - Carmel Mountain Road to 1,600 Feet North of Park Village Road 52-653.0

Council District: 1

Community Plan: Rancho Penasquitos, Torrey Highlands

Description: This project provides for the construction of Camino del Sur (formerly Camino Ruiz) as a four-lane major street with Class II bicycle lanes from Carmel Mountain Road to 1,600 feet north of Park Village Road.

Justification: Camino del Sur is the major street connecting the southwest corner of Rancho Penasquitos to the future Carmel Mountain Road extension and to State Route 56.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos Community Plan and the Torrey Highlands Subarea Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The environmental document (EIR) was completed in Fiscal Year 2006. Design will be completed Fiscal Year 2008. Construction is scheduled to occur in conjunction with anticipated development in Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost increased by \$825,000 due to revised cost estimate.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 04	079004	1,163,641	377,726	1,509,633				
FBA 17	079015		3,400,000					
SUBDIV SD	000014		3,349,000					
Unidentified Funding 999999					825,000			
Total		1,163,641	7,126,726	1,509,633	825,000			
Work Codes		DL	CD	C	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 04	079004							3,051,000
FBA 17	079015							3,400,000
SUBDIV SD	000014							3,349,000
Unidentified Funding 999999								825,000
Total								10,625,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Camino del Sur - Widen to Six Lanes Northerly of State Route 56 52-725.0

Council District: 1

Community Plan: Torrey Highlands

Description: This project provides for the construction of Camino del Sur between State Route 56 and Carmel Valley Road as a two-lane interim roadway (40-foot paved width) within the right-of-way for a future six-lane facility. Additional lanes may be required in the immediate vicinity of the interchange. This project will be constructed by the developer who will be reimbursed.

Justification: This project will accommodate the increase in vehicular traffic caused by development in the area and is funded by development within Torrey Highlands.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project is complete and reimbursement to developers is scheduled for FY2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 17	079015	9,715,000		3,649,810				
Total		9,715,000		3,649,810				
Work Codes		R		R				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 17	079015							13,364,810
Total								13,364,810
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Camino del Sur, San Dieguito Road to Carmel Valley Road - Street Improvements 52-403.0

Council District: 1

Community Plan: Torrey Highlands, Black Mountain Ranch

Description: This project provides for reimbursement to a developer for the design and construction of Camino del Sur between San Dieguito Road south to Carmel Valley Road as a two-lane interim facility within a six-lane right-of-way. It also provides a wildlife undercrossing, traffic signals and intersection widening at San Dieguito Road, B Street and Carmel Valley Road. A second phase of the project will construct two additional lanes on Camino del Sur from San Dieguito Road southward to Carmel Valley Road and modify the traffic signals accordingly. The developer will advance funding for this project and be reimbursed.

Justification: This project is in accordance with the Black Mountain Ranch Public Facilities Financing Plan, Projects T-9 and T-10, and the Torrey Highlands Public Facilities Financing Plan, Project T-2.4.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch Subarea Plan and the Torrey Highlands Public Facilities Financing Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Reimbursement to the developer is scheduled in FY09 and FY10.

Summary of Project Changes: The total estimated project cost and funding have been revised based on the most recent cost information available.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEVADV DA	000018	3,505,907		5,330,000	-8,835,907			
FBA 10	079012	15,477,889			8,835,907			
SUBDIV SD	000014	3,013,652						
Total		21,997,448		5,330,000				
Work Codes		R		R	R			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEVADV DA	000018							
FBA 10	079012							24,313,796
SUBDIV SD	000014							3,013,652
Total								27,327,448
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Camino Ruiz - Gold Coast Drive to Jade Coast and Miralani Drive to Miramar Road 52-389.0

Council District: 5

Community Plan: Mira Mesa

Description: This project provides for widening Camino Ruiz from Gold Coast Drive to the east leg of Jade Coast Road and from the northern most boundaries of Miralani Business Park to Miramar Road, widening Camino Ruiz to a modified six-lane major street/primary arterial. The project includes Class II bike lanes between Mira Mesa Boulevard and Gold Coast Drive and within the project limits. See Project Number 10 in the Mira Mesa Public Facilities Financing Plan.

Justification: Widening this portion of Camino Ruiz will accommodate increased vehicular traffic generated by the Mira Mesa Community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design is scheduled in Fiscal Year 2011. Design is scheduled to begin in Fiscal Year 2012. Construction is scheduled to begin in Fiscal Year 2013. This schedule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: The total estimated project cost and schedule have been revised to be consistent with the most recent Mira Mesa Public Facilities Financing Plan.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 01	079006	23,151				50,000	976,849	6,750,000
Total		23,151				50,000	976,849	6,750,000
Work Codes		P				P	D	C

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 01	079006							7,800,000
Total								7,800,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Camino Ruiz, Santaluz to Camino del Norte - Street Improvements 52-401.0

Council District: 1

Community Plan: Black Mountain Ranch

Description: This project provides for reimbursement to a developer for the design and construction of Camino Ruiz between Santaluz and Camino del Norte.

Justification: This project is in accordance with the Black Mountain Ranch Public Facilities Financing Plan, Project T-5.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The road was built and completed in FY06. Reimbursement began in Fiscal Year 2007.

Summary of Project Changes: The Facilities Benefit Assessment (FBA) reconciliation de-appropriated \$900,420 of FBA funding due to FBA reimbursement credit recorded 6/30/07.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 10	079012	8,355,751	6,610,919					
Total		8,355,751	6,610,919					
Work Codes		R	R					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 10	079012							14,966,670
Total								14,966,670
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Camino Ruiz, Santaluz to Resort Street - Wildlife Crossing 52-402.0

Council District: 1

Community Plan: Black Mountain Ranch

Description: This project provides for reimbursement to a developer for the design and construction of wildlife crossings along Camino Ruiz between Santaluz and Resort Street.

Justification: This project is in accordance with the Black Mountain Ranch Public Facilities Financing Plan, Project T-7.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The wildlife crossing was completed in FY06. Reimbursement began in Fiscal Year 2007.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 10	079012	4,506,381						
SUBDIV SD	000014	686,854						
Total		5,193,235						
Work Codes		R						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 10	079012							4,506,381
SUBDIV SD	000014							686,854
Total								5,193,235
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Carmel Mountain Road - Interstate 5 Interchange 52-424.0

Community Plan: Carmel Valley

Council District: 1

Description: This project provides for a diamond interchange at Interstate 5 and Carmel Mountain Road. The design and construction will be completed by Caltrans. The project will be City-funded by Council-approved agreement.

Justification: This interchange is needed to accommodate the increase in vehicular traffic created by development in the communities of Carmel Valley and Sorrento Hills. See Project Number 16 in the Carmel Valley Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 1993. Additional land acquisition and design were scheduled in Fiscal Year 2000 and were scheduled again in Fiscal Year 2001. This project is being designed and constructed by the State in stages concurrent with the widening of Interstate 5. This schedule is contingent upon the rate of development and fees collected in the community. The completion date is Aug. 2008.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 02	079002	2,614,590	55,410					
FBA 08	079008	4,450,000						
PDIF 12	039063	3,604,500	7,075,500					
Total		10,669,090	7,130,910					
Work Codes		CDLP	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 02	079002							2,670,000
FBA 08	079008							4,450,000
PDIF 12	039063							10,680,000
Total								17,800,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Carmel Mountain Road - Neighborhood 10 Boundary to Del Mar Mesa Road 52-411.0

Council District: 1

Community Plan: Del Mar Mesa

Description: This project provides for the construction of Carmel Mountain Road as a two lane collector street from the Carmel Valley Neighborhood easterly boundary to Little McGonigle Ranch Road (formerly Del Mar Mesa Road). The 4,050 linear feet of half-width road (FBA funded) which traverses open space will be 40-foot/62-foot. Also included as part of this project is a wildlife crossing under Carmel Mountain Road. The remainder (sub-divider funded) will be both 40-foot/62-foot and 50-foot/72-foot and will include left-turn lanes at intersections and major driveways as needed. A multi-use trail will be constructed as part of this project along the entire project length.

Justification: This project is required to accommodate the additional traffic generated as a result of development in Del Mar Mesa.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The sub-divider will complete land acquisition, design, and construction. The developer has a better handle of the development and completion of the project.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 09	079010		900,000	900,000	900,000			
SUBDIV SD	000014		4,487,000					
Total			5,387,000	900,000	900,000			
Work Codes			CDL	C	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 09	079010							2,700,000
SUBDIV SD	000014							4,487,000
Total								7,187,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Carmel Valley Road - 300 Feet East of Portofino Drive to Del Mar 52-517.0

Council District: 1

Community Plan: Torrey Pines

Description: This project provides for improving Carmel Valley Road to a modified two-lane collector street from 300 feet east of Portofino Drive to the Del Mar city limits. The improvements include construction of curb, gutter, sidewalks and drainage improvements as well as construction of a Class II bicycle lane on both sides of Carmel Valley Road.

Justification: This project will improve traffic flow and turning movements on this roadway and provide bike paths on Carmel Valley Road.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design of the project is complete. Construction began in Fiscal Year 2007 and was completed in Fiscal Year 2008. The five year mitigation and monitoring program began in Fiscal Year 2008.

Summary of Project Changes: The total estimated project cost has increased by \$195,000 for anticipated mitigation and monitoring costs, which will be funded by TransNet.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR	030306	339,464						
DIF 27	079527	562,000						
TRANS	030300	7,945,040						
TRANS CR	030310			120,000	25,000	25,000	25,000	
TRANSP	030303	3,137						
Total		8,849,641		120,000	25,000	25,000	25,000	
Work Codes		CD		M	M	M	M	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR	030306							339,464
DIF 27	079527							562,000
TRANS	030300							7,945,040
TRANS CR	030310							195,000
TRANSP	030303							3,137
Total								9,044,641
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Carmel Valley Road - Four/Six lanes southerly of Street A 52-733.0

Council District: 1

Community Plan: Pacific Highlands Ranch, Torrey Highlands

Description: This project provides for the design and construction of Carmel Valley Road from the Camino Santa Fe Interchange to Pacific Highlands Ranch Parkway as a six-lane facility within a 146 foot right-of-way transitioning to a four lane facility within a 122 foot right-of-way (4,000 linear feet). The expanded right-of-way will permit widening of up to 24 additional feet for a future transit oriented facility. In the interim, these two lanes shall be landscaped and incorporated into the center median improvements. See Project T-4.2 and Torrey Highlands Public Facilities Financing Plan Project T-4.5.

Justification: Due to anticipated traffic volumes on Carmel Valley Road, the portion between SR-56 and Del Mar Heights Road will be constructed as a six lane facility, in two phases, as required by the Transportation Phasing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch and Torrey Highlands Public Facilities Financing Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The developer (Pardee) provided advanced funding for this project and will be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment under the terms of a reimbursement agreement.

Summary of Project Changes: The total estimated project cost has increased by \$215,115 consistent with the Pacific Highlands Ranch Public Facilities Financing Plan.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 11	079011	1,528,115		1,300,000				
Total		1,528,115		1,300,000				
Work Codes		R		R				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 11	079011	1,800,000						4,628,115
Total		1,800,000						4,628,115
Work Codes		R						

Contact: Engineering & Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Carmel Valley Road - Street A to Neighborhood Parkway 52-747.0

Council District: 1

Community Plan: Pacific Highlands Ranch

Description: This project provides for design and construction of Carmel Valley Road from Street "A" to the Neighborhood Parkway as a four-lane facility within a 122 foot right-of-way that can accommodate six lanes in the future. The two internal lanes will be left unimproved for future expansion to accommodate six lanes of traffic or another transit oriented facility. In the interim, these two lanes shall be landscaped and incorporated into the center median improvements. This section of Carmel Valley Road includes the pedestrian undercrossing at the Neighborhood Parkway. See Project T-4.3 in the Pacific Highlands Ranch Public Facilities Financing Plan. This project will be built by the developer who will be reimbursed.

Justification: Due to anticipated traffic volumes on Carmel Valley Road, the section between Street "A" and Neighborhood Parkway will be constructed as a four-lane facility that can be expanded to six lanes in the future.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project is scheduled to be completed in Fiscal Year 2009. Reimbursement to the developer will be made in accordance with the agreement.

Summary of Project Changes: Prior year funding was reduced by Council Resolution approved on 1-05-07 due to PFFP reconciliation. The total estimated project cost has increased by \$2.7 million consistent with the Pacific Highlands Ranch Public Facilities Financing Plan.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 11	079011		4,368,800	6,900,000	500,000			
Total			4,368,800	6,900,000	500,000			
Work Codes			R	R	R			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 11	079011							11,768,800
Total								11,768,800
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Carmel Valley Road - Via Albutura to Camino Del Sur 52-466.0

Council District: 1

Community Plan: Torrey Highlands

Description: This project provides for widening Carmel Valley Road between via Albutura and Camino Ruiz into a four-lane street. This project will be built by the developer who will be reimbursed.

Justification: This project is in accordance with the Torrey Highlands Public Facilities Financing Plan, Project T-4.3.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Project scheduled for completion in Fiscal Year 2008. Reimbursement to the developer pending.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 17	079015	2,674,667	5,825,333					
Total		2,674,667	5,825,333					
Work Codes		R	R					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 17	079015							8,500,000
Total								8,500,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Carroll Canyon Road - Interstate 15 to Maya Linda Road 52-421.0

Council District: 5

Community Plan: Mira Mesa

Description: This project provides for widening the south side of Carroll Canyon Road from Interstate 15 to 150 feet east of Maya Linda Road in order to provide a right-turn lane with a Class II bike lane. See Project Number 7A in the Mira Mesa Public Facilities Financing Plan.

Justification: Traffic volumes will require an exclusive right-turn lane to southbound Interstate 15.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Final design, land acquisition and construction will be scheduled upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300	78,373						
Unidentified Funding	999999				250,000			
Total		78,373			250,000			
Work Codes		P						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							78,373
Unidentified Funding	999999							250,000
Total								328,373
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Carroll Canyon Road - Sorrento Valley Road to Scranton Road 52-392.0

Council District: 5

Community Plan: Mira Mesa

Description: This project provides for a modified four-lane collector street from Sorrento Valley Road, under Interstate 805 to Scranton Road as part of a joint project with Caltrans. Carroll Canyon Road will include Class II bike lanes and direct access ramps onto I-805 from Carroll Canyon Road to the I-5 interchange.

Justification: Carroll Canyon Road is necessary in accordance with the community plan and the average daily trip forecast is 25,000 a year.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition was scheduled in Fiscal Year 2005 and rescheduled to Fiscal Year 2009 due to changes in scope and alignment. Design is scheduled to be completed in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2010.

Summary of Project Changes: Caltrans will administer the construction of the project. Funding in Fiscal Year 2010 represents a part of the City's share of the project. Additionally, per Council Resolution R-302290 on 1-16-07, the City and the City of Carlsbad entered into a fund exchange agreement. RSTP funds of \$7.4 million previously budgeted in the project have been de-appropriated and local funds of \$6.6 million accepted from Carlsbad. The appropriation of \$4.3 million in funding received from Carlsbad reflects the transfer of \$2.3 million to the Clairemont Mesa/State Route 163 project (CIP 52-745.0) per Council Resolution R-302684 dated June 5, 2007. In addition, \$4.5 million of TransNet Commercial Paper appropriations will be de-appropriated in Fiscal Year 2008 and re-appropriated when needed in Fiscal Year 2010 consistent with the City's cash management policy to use available cash in lieu of issuing new debt. The total estimated project cost has decreased by \$26.9 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313				12,000,000			
FBA 01	079006	3,308,000						
OTHER DF	000006	1,000,000	3,300,000					
Total		4,308,000	3,300,000		12,000,000			
Work Codes		DL	D		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							12,000,000
FBA 01	079006							3,308,000
OTHER DF	000006							4,300,000
Total								19,608,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Cherokee Street Improvements 52-773.0

Council District: 3

Community Plan: Mid-City, Uptown

Description: This project provides for the reconstruction of the curb, gutter, and sidewalk on Cherokee Street from Monroe Avenue to East Mountain View.

Justification: This project is required in order to mitigate drainage problems and reduce flooding.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City and Uptown Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for design and construction will be established once the scope of work is approved.

Summary of Project Changes: TransNet funding has been identified, increasing the total estimated project cost to \$1,358,470.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300		30,000					
TRANS CR	030310			70,000	305,000	375,000	578,470	
Total			30,000	70,000	305,000	375,000	578,470	
Work Codes			C	D	CD	C	C	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							30,000
TRANS CR	030310							1,328,470
Total								1,358,470
Work Codes								

Contact: Engineering and Capital
Projects

Phone: (619) 533-3173

Engineering & Capital Projects

Streets and Bridges

Clairemont Mesa Boulevard/SR-163 Improvements 52-745.0

Council District: 6

Community Plan: Kearny Mesa

Description: This project provides for improving Clairemont Mesa Boulevard/State Route 163 to six-lane prime arterial standards. Phase I of the project consists of bridge widening and ramp realignment on the eastern side of the interchange. Phase II consists of ramp realignment on the western side. The interchange will be re-configured to eliminate existing loop on-ramps. The ramps will be re-configured to intersect Clairemont Mesa Boulevard at standard signalized intersections. High-occupancy vehicle/bus bypass lanes will be incorporated on the on-ramps and preemption for emergency vehicles and bus priority will be included on the traffic signals.

Justification: These improvements will eliminate existing pedestrian/bike high-speed crossings and all vehicle, bike and pedestrian moves will be controlled, thus improving safety. Transit movement through the interchange area will be greatly enhanced.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I construction was completed in Fiscal Year 2008. Phase II design began in Fiscal Year 2008 and construction is scheduled for Fiscal Year 2010.

Summary of Project Changes: TransNet funding in the amount of \$1.0 million has been allocated to this project for Fiscal Year 2009. In addition, it is proposed to allocate \$8.0 million in TransNet funding to this project in Fiscal Year 2010.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313				8,000,000			
DEV DF	000014		6,309,000					
OTHER DF	000006	2,300,000						
PRIV DN	063022	191,000						
TRANS	030300	725,000	475,000					
TRANS CR	030310			1,000,000				
Total		3,216,000	6,784,000	1,000,000	8,000,000			
Work Codes		CD	CD	CD	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							8,000,000
DEV DF	000014							6,309,000
OTHER DF	000006							2,300,000
PRIV DN	063022							191,000
TRANS	030300							1,200,000
TRANS CR	030310							1,000,000
Total								19,000,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Del Mar Heights Road - Four to Six Lanes 52-739.0

Council District: 1

Community Plan: Pacific Highlands Ranch

Description: This project provides for construction of Del Mar Heights Road from Old Carmel Valley Road to the new alignment of Carmel Valley Road as a modified five-lane roadway within a 122 foot right-of-way for a future six-lane facility. The project includes an eastbound third lane as the roadway approaches Carmel Valley Road. This project includes the bridge crossing over the open space corridor. This is the second phase of the project and will provide local access to the central area of development. The developer will advance funding for this project and be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment under the terms of a reimbursement agreement.

Justification: This facility is required to accommodate traffic being generated by new development in Pacific Highlands Ranch as well as by existing sub-regional traffic needs.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan (Project T-3.2) and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project was completed in Fiscal Year 2004. Reimbursements to the developer will continue through Fiscal Year 2011.

Summary of Project Changes: The total estimated project cost and funding in all years has been updated consistent with the most recent Pacific Highlands Ranch Public Facilities Financing Plan.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEVADV DA	000018	7,300,000	-3,700,000	-2,700,000		-900,000		
FBA 11	079011	3,400,000	3,700,000	2,700,000		900,000		
Total		10,700,000						
Work Codes		R	R	R		R		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEVADV DA	000018							
FBA 11	079011							10,700,000
Total								10,700,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: (619) 533-3173

Engineering & Capital Projects

Streets and Bridges

Del Mar Heights Road Median - Mango Drive to City Limits 52-686.0

Council District: 1

Community Plan: Torrey Pines

Description: This project provides for raised center decorative concrete medians on Del Mar Heights Road, between Mango Drive and the San Diego upper city limits . The future landscaping area is to be covered with landscape fabric and mulch above top soil, and irrigation sleeves under the vehicular area.

Justification: Construction of the median is required to control turning movements and reduce traffic conflicts.

Operating Budget Effect: Basic landscaping and on-going maintenance costs are anticipated for this project.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction will be scheduled when remaining funding is identified and a new maintenance assessment district is created.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 27	079527	229,714	225,286					
Unidentified Funding	999999				2,000,000			
Total		229,714	225,286		2,000,000			
Work Codes		D	D		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 27	079527							455,000
Unidentified Funding	999999							2,000,000
Total								2,455,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Del Mar Heights Road North of Neighborhood #4 Park and School 52-478.0

Council District: 1

Community Plan: Carmel Valley

Description: This project provides for reimbursing the developer for constructing the half-width improvement of Del Mar Heights Road north of the proposed site of the neighborhood park to a six-lane major arterial with Class II bike lanes.

Justification: The developer is required to build this road and will be reimbursed from Facilities Benefit Assessment funding by agreement. See Project Number 27 in the Carmel Valley Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project was constructed in prior years by the developer. Reimbursement to the developer is pending.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 02	079002		845,250					
Total			845,250					
Work Codes			R					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 02	079002							845,250
Total								845,250
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Del Mar Mesa Road - Carmel Country Road to Carmel Mountain Road 52-712.0

Council District: 1

Community Plan: Del Mar Mesa

Description: This project provides for the construction of Del Mar Mesa Road as a two lane rural residential road from Carmel Country Road to the future Carmel Mountain Road. The improvements also include a 16-inch water line and a multi-use trail. This roadway will provide access to the east until other road improvements are in place. This project was formerly named Shaw Ridge Road. This project will be constructed by three developers under three separate reimbursement agreements.

Justification: This project is required to accommodate the additional traffic generated as a result of development in Del Mar Mesa. See Project Number 43-3 in the Del Mar Mesa Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project was constructed by developers in Fiscal Years 1999 through 2003. Reimbursements will be made from the Del Mar Mesa Facilities Benefit Assessment fund as scheduled in the Public Facilities Financing Plan.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 09	079010	5,285,028	4,119,972					
Total		5,285,028	4,119,972					
Work Codes		R	R					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 09	079010							9,405,000
Total								9,405,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Del Sol Boulevard - Central 52-492.0

Council District: 8

Community Plan: Otay Mesa

Description: This project provides for construction of the central section of Del Sol Boulevard from the eastern boundary of Palm Ridge through the Multiple Species Conservation Program (MSCP) open space, and along the frontage of the proposed community park, elementary and middle school site. The roadway will consist of 800 linear feet of a two-lane collector and 2,000 linear feet of a four-lane collector street. See companion projects T-4.1 and T-4.2 in the Otay Mesa Public Facilities Financing Plan.

Justification: The transportation element of the Otay Mesa Community Plan suggests that an integrated transportation network will provide mobility and accessibility for the residents and business travelers to, from and through the community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was scheduled for Fiscal Year 2008. Construction is scheduled in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 14	079014	26,544	2,473,456	4,000,000				
Total		26,544	2,473,456	4,000,000				
Work Codes		D	CD	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 14	079014							6,500,000
Total								6,500,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Division Street - Interstate 5 to 43rd Street 52-347.0

Council District: 8

Community Plan: Southeastern San Diego

Description: This project provides for widening Division Street to a modified four-lane roadway from Interstate 5 to 43rd Street. The project has been split into two phases. Phase I provides for signal additions, drainage rehabilitation, and smaller scope street improvements. Phase II provides for widening the street. There will be further study of the feasibility of extending this project further east. This project description is preliminary. The total funding needs of the project will be determined once a final scope of work is established.

Justification: The City is required to widen Division Street to mitigate the deletion of State Route 252 as part of an agreement with the City of National City. The widening of Division Street will provide increased capacity and improve traffic flow in the same corridor.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I has been completed. The project description for Phase II is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for design and construction will be established once the scope of work is approved and the remaining funding appropriated.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	50,000						
TRANS	030300	198,436						
TRANSP	030303	30,000						
Unidentified Funding	999999				1,200,000			
Total		278,436			1,200,000			
Work Codes		CDP			C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							50,000
TRANS	030300							198,436
TRANSP	030303							30,000
Unidentified Funding	999999							1,200,000
Total								1,478,436
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

East San Rafael Street Deceleration Lane 52-378.0

Council District: 1

Community Plan: Carmel Valley

Description: This project provides a right-hand deceleration lane to East San Raphael Drive into the San Raphael Development from El Camino Real.

Justification: This project is desired by the community to address safety concerns. See Project 21A-32 in the Carmel Valley Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2008. Construction has not been scheduled due to community input.

Summary of Project Changes: PFFP reconciliation on 6-13-07 appropriated an additional \$160,000 to the project, increasing the total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 08	079008	191,372	578,628					
Total		191,372	578,628					
Work Codes		D	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 08	079008							770,000
Total								770,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Eastgate Mall - Miramar Road to San Diego Gas and Electric (SDG&E) Easement 52-417.0

Council District: 1

Community Plan: University

Description: This project provides for widening Eastgate Mall to a four-lane collector street between Miramar Road and the San Diego Gas and Electric (SDG&E) easement. In addition, this project provides for Class II bicycle lanes. This project description is preliminary and the amounts shown below only reflect the funding currently programmed. The total funding needs of the project will be determined once a final scope of work is established.

Justification: These improvements will enhance traffic flow at this location. See project Number 34 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for the design and construction will be established once the scope of work is approved.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	723,621	276,379	450,000	2,402,500			
Total		723,621	276,379	450,000	2,402,500			
Work Codes		D	D	CD	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001							3,852,500
Total								3,852,500
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

El Camino Real - San Dieguito Road to Via de la Valle 52-479.0

Council District: 1

Community Plan: Subarea II Future Urbanizing Area,
Fairbanks Ranch Country Club

Description: This project provides for reconstruction and widening of the existing two-lane bridge to a four-lane bridge. It provides for widening the existing two-lane roadway to a modified four-lane major road and includes improvements on eastbound Via de la Valle as far as northbound El Camino Real.

Justification: The Fairbanks Ranch Country Club and Via de la Valle Precise Plans identify El Camino Real as a four-lane major road.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Fairbanks Ranch Country Club Specific Plan and the North City Future Urbanizing Area Framework Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design was scheduled to begin in Fiscal Year 1992 and continued in Fiscal Years 1994 and 1995. Design began in Fiscal Year 1998 and continued through Fiscal Year 2006. The final environmental document is scheduled for early Fiscal Year 2009. Land acquisition is scheduled in Fiscal Year 2010. Construction is scheduled to begin in Fiscal Year 2010 and be completed in Fiscal Year 2012.

Summary of Project Changes: It is proposed to allocate \$300,000 in TransNet funding to this project for Fiscal Years 2009 and 2010. Additionally, it is proposed to allocate \$500,000 in TransNet funding to this project for Fiscal Year 2011. Total project cost is \$20,300,000 and \$1,400,749 of this amount is unidentified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEV EC	000014		2,799,000					
HBRR EC	038728	697,600	9,302,400					
PDIF 02	039051	675,561						
TRANS	030300	400,000	126,129					
TRANS CR	030310			300,000	300,000	500,000	3,798,561	
Unidentified Funding	999999						1,400,749	
Total		1,773,161	12,227,529	300,000	300,000	500,000	5,199,310	
Work Codes		DP	CDL	D	CDL	C	C	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEV EC	000014							2,799,000
HBRR EC	038728							10,000,000
PDIF 02	039051							675,561
TRANS	030300							526,129
TRANS CR	030310							4,898,561
Unidentified Funding	999999							1,400,749
Total								20,300,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

El Camino Real Widening 52-767.0

Council District: 1

Community Plan: Pacific Highlands Ranch

Description: This project provides for completion of the construction of the existing El Camino Real between Half Mile Drive and San Dieguito Road as a 4-lane major street within the existing, graded right of way. The estimated cost includes environmental analysis and alignment studies for the entire length of El Camino Real (Half Mile Drive to Via de la Valle). The developer will advance funding for this project and be reimbursed.

Justification: This project is required in order to accommodate the additional traffic generated as a result of development in the surrounding communities, including Pacific Highlands Ranch, as well as the existing sub-regional traffic needs.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Public Facility Financing Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project is scheduled to be completed in Fiscal Year 2014.

Summary of Project Changes: An additional \$100,000 was contributed to this project in Fiscal Year 2008 by the developer, Pardee Construction.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEVADV DA	000018	100,000	-100,000					
FBA 11	079011		100,000					
Total		100,000						
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEVADV DA	000018							
FBA 11	079011							100,000
Total								100,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Euclid Avenue Corridor Improvements 52-743.0

Council District: 3, 7

Community Plan: Mid-City, Southeastern San Diego

Description: This project provides improvements on Euclid Avenue from 300 feet north of Redwood Street to El Cajon Boulevard and will include curb, gutter, sidewalk, curb ramps, landscaping, roadway restoration, striping, and traffic calming installations.

Justification: Euclid Avenue carries a traffic volume in excess of its design capacity, resulting in significant congestion, which impacts neighboring properties. Traffic speed, volume, and deficiency in pedestrian infrastructure compromise pedestrian safety.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Mid-City and Southeastern San Diego Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering began in Fiscal Year 2005. Design was scheduled for Fiscal Year 2006 and rescheduled for Fiscal Year 2008; it is scheduled to be completed in Fiscal Year 2010. Construction is scheduled to begin in Fiscal Year 2010.

Summary of Project Changes: TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008 and re-appropriated when the funds are needed in Fiscal Year 2009, consistent with the City's cash management policy to use available cash in lieu of issuing new debt. The total estimated project cost has increased \$518,469 due to revised cost estimate.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			116,000				
DIF 08	079504	32,469	18,000					
TRANS	030300	18,000	159,000					
Unidentified Funding	999999				2,250,000			
Total		50,469	177,000	116,000	2,250,000			
Work Codes		P	D	D				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							116,000
DIF 08	079504							50,469
TRANS	030300							177,000
Unidentified Funding	999999							2,250,000
Total								2,593,469
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Euclid Avenue Improvements - Home Avenue to Thorn Street 52-699.0

Council District: 3, 4, 7

Community Plan: Mid-City

Description: This project provides for the completion of street improvements recommended in the Euclid Avenue Revitalization Program and the Mid-City Community Plan. Improvements will extend from Home Avenue to Thorn Street and will include curb, gutter, sidewalk, landscaping, paving, and traffic calming installations. See also CIP 52-743.0, Euclid Avenue Corridor Improvements.

Justification: Euclid Avenue carries a traffic volume in excess of its design capacity, resulting in significant congestion, which impacts neighboring properties. Traffic speed, volume, and a deficiency in pedestrian infrastructure compromise pedestrian safety.

Operating Budget Effect: Landscape maintenance district pending.

Relationship to General and Community Plans: This project implements the Mid-City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering began in Fiscal Year 2001 and continued in Fiscal Year 2002. Design was completed in Fiscal Year 2004 and construction is expected to be completed in Fiscal Year 2009.

Summary of Project Changes: Remaining work contingent upon approval of the Maintenance Assessment District (MAD) Funds.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	156,000						
CDBG	018535	94,000						
DIF 08	079504	274,631						
DONATN RD	010259	160,000						
TRANS	030300	332,609	70,000					
Total		1,017,240	70,000					
Work Codes		CDP	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							156,000
CDBG	018535							94,000
DIF 08	079504							274,631
DONATN RD	010259							160,000
TRANS	030300							402,609
Total								1,087,240
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

First Avenue Bridge over Maple Canyon - Rehabilitation 52-554.0

Council District: 3

Community Plan: Uptown

Description: This project provides for seismic retrofit to the abutments, expansion joints and bracing of the First Avenue bridge and for replacement of corroded rivets. Miscellaneous painting is required to prevent rusting.

Justification: This bridge needs extensive hardware restoration and replacement, miscellaneous painting, and seismic upgrades to prevent collapse during a catastrophic earthquake.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Uptown Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: An initial study begun in late Fiscal Year 1993. Design began in Fiscal Year 1996 and was completed Fiscal Year 2007. Construction will be completed in Fiscal Year 2009.

Summary of Project Changes: State proposition 1B funding of \$300,000 will be added to this project for Fiscal Year 2009. This allocation will complete the City's match to grant funding in the project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 29	079512	131,765	279,235					
HBRR FA	038701	461,118	7,324,369					
STATE 1B	000028			300,000				
TRANS	030300	850,381	414,000					
Total		1,443,264	8,017,604	300,000				
Work Codes		D	CD	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 29	079512							411,000
HBRR FA	038701							7,785,487
STATE 1B	000028							300,000
TRANS	030300							1,264,381
Total								9,760,868
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Genesee Avenue - Interstate 5 to Campus Point Drive 52-373.0

Council District: 1

Community Plan: University

Description: This project provides for widening Genesee Avenue to a modified six-lane primary arterial from Interstate 5 to Campus Point Drive. The total project length is approximately 2,500 feet with Class II bicycle lanes. A separate project (CIP 52-372.0) is scheduled to redesign the freeway interchange and widen Genesee Avenue at Interstate 5.

Justification: This project is needed to improve traffic flow and is included in the Council-approved North University City Community Financing Plan and Facilities Benefit Assessment Document. See Project Number 3 in the North University City Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition began in Fiscal Year 1995 and continued through Fiscal Year 2005. Design began in Fiscal Year 2002 and continued in Fiscal Year 2004. Construction is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	5,829,562	1,037,218					
SUBDIV SD	000014	349,440						
Total		6,179,002	1,037,218					
Work Codes		CDL	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001							6,866,780
SUBDIV SD	000014							349,440
Total								7,216,220
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Genesee Avenue - Interstate 5 to Eastgate Mall 52-594.0

Council District: 1

Community Plan: University

Description: This project provides for a median closure at Fez Street and dual left-turn lanes in the southbound direction at the Eastgate Mall intersection. See Project Number G in the North University City Public Facilities Financing Plan.

Justification: This project will improve traffic circulation in the University community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 2002. Design began in Fiscal Year 2003 and was completed in Fiscal Year 2005. Construction was scheduled to begin in Fiscal Year 2004 and was rescheduled to Fiscal Year 2007. Also, construction was delayed due to reallocation of resources.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	97,989	229,761					
Total		97,989	229,761					
Work Codes		D	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001							327,750
Total								327,750
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Genesee Avenue - Nobel Drive to State Route 52 52-458.0

Council District: 1

Community Plan: University

Description: This project provides for widening Genesee Avenue from Nobel Drive to State Route 52 to a modified six-lane major street north of Decoro Street and a modified six-lane primary arterial south of Decoro Street. The project includes a right-turn lane, eastbound to southbound, at the Genesee Avenue/Nobel Drive intersection; additional left turn lane, including a traffic signal at State Route 52 interchange; and Class II bicycle lanes.

Justification: This project is needed to increase the capacity of this facility. See Project Number A in the North University City Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2011, contingent upon Council approval of the project described in the University Community Plan. Land acquisition is scheduled in Fiscal Year 2012 and construction is scheduled to begin in Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	1,439,109	509,491			2,675,000	1,605,000	10,700,000
STATE DF	000001						172,000	
Total		1,439,109	509,491			2,675,000	1,777,000	10,700,000
Work Codes		D	D			D	L	C

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001	7,201,100						24,129,700
STATE DF	000001							172,000
Total		7,201,100						24,301,700
Work Codes		C						

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Genesee Avenue - Widen Interstate 5 Crossing 52-372.0

Council District: 1

Community Plan: University

Description: This project provides for widening Genesee Avenue to six lanes plus dual turn lanes with a 26-foot median (800 feet on each side of overcrossing); replacing the existing Genesee Avenue overcrossing with a higher, wider (124-foot) structure; and replacing the existing Voigt Drive bridge on the University of California San Diego campus with a longer, wider (60-foot) structure. The project also includes modification of existing ramps and auxiliary lanes on both sides of the freeway. The project scope has been increased to include Interstate 5 Corridor (freeway) improvements, which will be constructed with regional funds. A separate project (CIP 52-373.0) is scheduled for widening Genesee Avenue from Interstate 5 to Campus Point Drive.

Justification: This project is needed to improve traffic flow. It is included in the Council-approved North University City Public Facilities Financing Plan as Project Number 24.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and land acquisition were scheduled to begin in Fiscal Year 1996. Land acquisition was rescheduled in Fiscal Year 2008 due to required environmental documentation. Design continued through Fiscal Year 2008 due to increased scope. Construction is rescheduled to Fiscal Year 2010 as a result of the increase in scope. This schedule is contingent upon the rate of development and fees collected in the community and identification of funding.

Summary of Project Changes: FBA funding has been rescheduled to Fiscal Year 2010 to coincide with construction.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	6,338,981	3,361,019		14,600,000			
Unidentified Funding 999999					365,700,000			
Total		6,338,981	3,361,019		380,300,000			
Work Codes		DLP	CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001							24,300,000
Unidentified Funding 999999								365,700,000
Total								390,000,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Georgia Street Bridge/University Avenue Separation Replacement 52-555.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for replacing the bridge, the adjacent retaining walls, and the corresponding guardrails along the bridge walls.

Justification: This bridge has severe spalling due to age and has severe height limitations which need to be corrected. Trucks continue to hit the low arches of the bridge. The retaining walls on either side are an integral part of the bridge and also need restoration or replacement. The guardrails of the bridge and adjacent walls are deteriorating.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 1994 and is scheduled to continue through Fiscal Year 2008 due to environmental and funding delays. Construction will be scheduled following completion of the environmental process and final design. The project will be completed in Fiscal Year 2012.

Summary of Project Changes: TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008 and re-appropriated when needed in Fiscal Year 2009, consistent with the City's cash management policy to use available cash in lieu of issuing new debt. The total estimated project cost has increased by \$114,811 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			671,000				
HBRR GS	038703	414,293	189,707				6,788,000	
TNBOND	030302	51,000						
TRANS	030300	764,424	85,189					
Total		1,229,717	274,896	671,000			6,788,000	
Work Codes		D	D	D			C	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							671,000
HBRR GS	038703							7,392,000
TNBOND	030302							51,000
TRANS	030300							849,613
Total								8,963,613
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Hollister Street Widening 52-810.0

Council District: 8

Community Plan: Otay Mesa/Nestor

Description: This project provides for improvements to the west side of the 900 block of Hollister Street. Improvements include new curb, gutter, sidewalk, and asphalt pavement.

Justification: This project addresses the need for adequate drainage, pedestrian accessibility, and traffic calming.

Operating Budget Effect: Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This project is new for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS CR	030310			200,000	175,000	625,000		975,000
Total				200,000	175,000	625,000		975,000
Work Codes				P	D	C		C

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR	030310							1,975,000
Total								1,975,000
Work Codes								

Contact: Engineering & Capital
Projects/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Interstate 5/State Route 56 North Freeway Connectors 52-311.0

Council District: 1

Community Plan: Carmel Valley

Description: This project provides for the preparation of a project report and environmental document (PR/ED) for northerly connections of the Interstate 5 and State Route 56 freeways. The improvements include the westerly State Route 56 to northerly Interstate 5 and the southerly Interstate 5 to easterly State Route 56 connections.

Justification: State Route 56 opened to traffic in July 2004 and provides a new east/west connection between Interstates 5 and 15. This will introduce a significantly new volume of traffic to the Interstate 5 corridor in Carmel Valley, some of which will need to go to or from the north. This project will provide the improvements necessary to make these moves most efficiently and avoid the heavy use of local streets.

Operating Budget Effect: None. These facilities are operated by the State of California.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preparation of the PR/ED began in Fiscal Year 2004 and is scheduled to continue through Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 10	079012					580,000		
FBA 11	079011	879,324			6,120,676			
FDGRNT 5C	038521	1,942,000						
FDGRNT 5D	038522	375,298						
FDGRNT FA	038523							
LTF 03	390066	40,000						
Total		3,236,622			6,120,676	580,000		
Work Codes		CDP			C	D		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 10	079012							580,000
FBA 11	079011							7,000,000
FDGRNT 5C	038521							1,942,000
FDGRNT 5D	038522							375,298
FDGRNT FA	038523							
LTF 03	390066							40,000
Total								9,937,298
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects
Streets and Bridges
Jackson Drive Median Replacement 52-760.0

Council District: 7

Community Plan: Navajo

Description: This project provides removal of the existing asphalt paved medians and replacement with new decorative stamped concrete medians.

Justification: The existing asphalt cover is deteriorated. This project will substantially upgrade the appearance of the medians.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design will begin as funding becomes available. Construction will be scheduled upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TN-INF	030309		20,000					
Total			20,000					
Work Codes			P					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TN-INF	030309							20,000
Total								20,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

La Jolla Mesa Drive Sidewalk 52-780.0

Council District: 1

Community Plan: La Jolla

Description: This project provides for the construction of a curb, gutter, and sidewalk on the east side of La Jolla Mesa south of Deer Hill Court.

Justification: This project is required in order to provide safer pedestrian access.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled for Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: Design has been rescheduled to Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300		115,000					
Total			115,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							115,000
Total								115,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: (619) 533-3173

Engineering & Capital Projects
Streets and Bridges
La Jolla Parking Structure Design 52-718.0

Council District: 1

Community Plan: La Jolla

Description: This project provides for the design of a parking structure in the La Jolla community.

Justification: This project will assist with parking concerns in the La Jolla community.

Operating Budget Effect: The operating budget effect will be determined upon completion of design.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering and design are scheduled to begin in Fiscal Year 2009. Design is scheduled for Fiscal Year 2010.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TOTAX CI	102232		50,000					
Total			50,000					
Work Codes			D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TOTAX CI	102232							50,000
Total								50,000
Work Codes								

Contact: Siavash Pazargadi

E-Mail: spazargadi@sandiego.gov

Phone: 619-236-6608

Engineering & Capital Projects

Streets and Bridges

La Jolla Village Drive and Regents Road 52-595.0

Council District: 1

Community Plan: University

Description: This project provides for a southbound-to-westbound right-turn lane at the La Jolla Village Drive/Regents Road intersection. A Class II bike lane is included for southbound bicyclists. An additional right-of-way will be acquired from the University of California San Diego at no cost.

Justification: This project is needed to improve traffic flow at this intersection per the North University Public Facilities Financing Plan - Project 41.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design was completed in Fiscal Year 1995. Design began in Fiscal Year 1999 and continued through Fiscal Year 2000. Construction is rescheduled to begin upon completion of the property exchange with UCSD in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	430,495	549,505					
Total		430,495	549,505					
Work Codes		CDP	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001							980,000
Total								980,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

La Jolla Village Drive/Interstate 805 Interchange Ramps 52-485.0

Council District: 1

Community Plan: University

Description: This project converts the existing La Jolla Village Drive/Interstate 805 full cloverleaf interchange configuration to a partial cloverleaf configuration, including widening the overpass structure and approaches to provide three through lanes with an auxiliary lane in each direction. The project also provides for widening La Jolla Village Drive to eight lanes and constructing three lanes to the southbound on-ramp. Bike lanes will be included.

Justification: This project is needed to improve traffic circulation and safety in the University community per the North University City Public Facilities Financing Plan - Project C.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and land acquisition began in Fiscal Year 2001. Design continued in Fiscal Year 2004. Construction began in Fiscal Year 2008 and is scheduled to continue through Fiscal Year 2010.

Summary of Project Changes: Construction was rescheduled to incorporate changes in the design plans to meet the current State of California stormwater and traffic design standards.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	22,671,996	1,166,626					
SUBDIV SD	000014	135,914						
Total		22,807,910	1,166,626					
Work Codes		CDL	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001							23,838,622
SUBDIV SD	000014							135,914
Total								23,974,536
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Linda Vista Road at Genesee Avenue 52-754.0

Council District: 6

Community Plan: Linda Vista

Description: This project provides for lengthening the Genesee Avenue westbound left-turn lanes to 300 feet of vehicle storage and re-striping Genesee Avenue to provide an exclusive eastbound right-turn lane. It will also widen Linda Vista Road to provide an exclusive northbound right-turn lane.

Justification: This project will improve the traffic flow through the intersection.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for design and construction will be established once the scope of work is approved.

Summary of Project Changes: TransNet will fully fund this project. The total estimated project cost decreased by \$42,000 due to revised cost estimate.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 07	079503		53,000					
TRANS CR	030310			70,000		280,000	350,000	
Total			53,000	70,000		280,000	350,000	
Work Codes			D	DP		D	C	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 07	079503							53,000
TRANS CR	030310							700,000
Total								753,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Little McGonigle Ranch Road - Del Mar Mesa Road to State Route 56 52-723.0

Council District: 1

Community Plan: Del Mar Mesa

Description: This project provides construction of Little McGonigle Ranch Road and will be completed in two phases. Phase I provides for the construction of Little McGonigle Ranch Road (formerly Camino Santa Fe) (45'/65') from the northerly terminus of Carmel Mountain Road at Del Vino Court, northwesterly to the easterly terminus of Del Mar Mesa Road. The project includes a multi-use trail adjacent to the roadway. Phase II provides for the construction of Little McGonigle Ranch Road (40'/62') from Del Mar Mesa Road to State Route 56. The project will include a 100-foot bridge. A multi-use trail will also be constructed adjacent to the roadway.

Justification: This project is required to accommodate additional traffic in Del Mar Mesa and will provide access from Del Mar Mesa to adjoining communities.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition, design and construction are expected to be completed by the developer in Fiscal Year 2008. Reimbursement from the Facilities Benefit Assessment will be made as funds become available.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 09	079010	20,000	7,105,000					
Total		20,000	7,105,000					
Work Codes		R	R					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 09	079010							7,125,000
Total								7,125,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Mira Sorrento Place - Scranton Road to Vista Sorrento Parkway 52-676.0

Council District: 5

Community Plan: Mira Mesa

Description: This project provides for widening and extending Mira Sorrento Place to a four-lane collector street between Scranton Road and Vista Sorrento Parkway. It includes widening the Mira Sorrento Place/Scranton Road intersection.

Justification: This project is needed to improve traffic flow and is included in the Council-approved Mira Mesa Community Financing Plan and Facilities Benefit Assessment Document. See Project Number 56 in the Mira Mesa Public Facilities Financing Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and land acquisition were completed in Fiscal Year 2002. Construction began in Fiscal Year 2004 and was completed in Fiscal Year 2008. The project will be in a five year biological monitoring period through Fiscal Year 2011.

Summary of Project Changes: TransNet Commercial Paper will be de-appropriated in Fiscal year 2008, consistent with the City's cash management policy to use available cash in lieu of issuing new debt. TransNet funding will be allocated to this project for biological monitoring. The total estimated project cost has decreased by \$220,000 due to revised cost estimate for mitigation and funding of mitigation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR	030306		400,000					
FBA 01	079006	11,517,123						
PRIV DN	063022	366,000						
STATE DF	000001							
TRANS	030300	350,000	60,000					
TRANS CR	030310			60,000	60,000	60,000		
Total		12,233,123	460,000	60,000	60,000	60,000		
Work Codes		CDL	M	M	M	M		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR	030306							400,000
FBA 01	079006							11,517,123
PRIV DN	063022							366,000
STATE DF	000001							
TRANS	030300							410,000
TRANS CR	030310							180,000
Total								12,873,123
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Miramar Road - Interstate 805 Easterly Ramps to 300 Feet East of Eastgate Mall 52-679.0

Council District: 1

Community Plan: University

Description: This project provides for widening Miramar Road to eight lanes from the Interstate 805 easterly on and off-ramps to 300 feet east of Eastgate Mall. It includes dual left-turn lanes at Eastgate Mall.

Justification: This project is needed to improve traffic flow, and is included in the Council-approved North University City Community Plan and Facilities Benefit Assessment Document per the North University City Public Facilities Financing Plan - Project 50.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and land acquisition began in Fiscal Year 2002 and continued through Fiscal Year 2005. Construction began in Fiscal Year 2006 and is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: It is proposed to reschedule construction completion to Fiscal Year 2009 to complete the westbound right turn lane on Miramar Road at Eastgate Mall. With the adoption of the North University City Public Facilities Financing Plan, this project is fully funded. TransNet funding of \$500,000 has been added to this project for Fiscal Year 2009. The total estimated project cost has decreased by \$1.7 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	4,428,240	1,796,760					
TRANS	030300		925,000					
TRANS CR	030310			500,000				
Total		4,428,240	2,721,760	500,000				
Work Codes		CDL	CD	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001							6,225,000
TRANS	030300							925,000
TRANS CR	030310							500,000
Total								7,650,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Mission City Parkway Bridge over San Diego River 53-053.0

Council District: 6

Community Plan: Mission Valley

Description: This project provides for a new two-lane bridge extending Mission City Parkway from the intersection of Camino Del Rio North to the north over the San Diego River. Mission City Parkway would connect to Fenton Parkway, which was constructed by a developer as part of the Mission City Development. This project also provides for an additional entrance to QUALCOMM Stadium. This project description is preliminary and the amounts shown below only reflect the funding currently programmed. The total funding needs of the project will be determined once a final scope of work is established.

Justification: The bridge is part of the approved Mission City Plan and is being constructed from funding provided by H. G. Fenton as part of the settlement with the City implementing the Mission City Development, specifically for the construction of the bridge and roadway.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for the design and construction will be established once the scope of work is approved and the remaining funding identified.

Summary of Project Changes: TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008, consistent with the City's cash management policy to use available cash in lieu of issuing new debt.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR	030306		163,944					
DEV MC	392201	1,912,122	875,193					
Unidentified Funding	999999				7,270,497			
Total		1,912,122	1,039,137		7,270,497			
Work Codes		D	D		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR	030306							163,944
DEV MC	392201							2,787,315
Unidentified Funding	999999							7,270,497
Total								10,221,756
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

MTS Station Improvement Project 52-737.0

Council District: 4

Community Plan: Southeastern San Diego

Description: This project provides for improvements to various trolley stations including aesthetics and pedestrian access enhancements such as landscaping, irrigation, sidewalks, and related work. The trolley stations identified as potential sites are located at 47th Street, Euclid Avenue and Encanto/62nd Street.

Justification: This project will enhance and beautify trolley stations.

Operating Budget Effect: None. Ongoing maintenance will be provided by the Metropolitan Transit System (MTS).

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007. Construction began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2008.

Summary of Project Changes: The total estimated project cost has increased by \$90,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
PRIV DN	063022	219,144	90,856					
Total		219,144	90,856					
Work Codes		CDP	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
PRIV DN	063022							310,000
Total								310,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: (619) 533-3173

Engineering & Capital Projects
Streets and Bridges
Napa Street Traffic Improvements 52-430.0
Council District: 6

Community Plan: Linda Vista

Description: This project provides for improved traffic flow at the Napa Street/Linda Vista Road intersection. The project scope is now unidentified pending the completion of the feasibility study. This project description is preliminary and the amounts shown below only reflect the funding currently programmed. The total funding needs of the project will be determined once a final scope of work is established.

Justification: Napa Street is classified as a major street in the Linda Vista Community Plan. Current traffic volumes in excess of 19,000 average daily trips are beyond the desirable capacity of the existing facility. The proposed design would eliminate congestion.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for the design and construction will be established once the scope of work is approved and the remaining funding identified.

Summary of Project Changes: TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008, consistent with the City's cash management policy to use available cash in lieu of issuing new debt.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR	030306	217,952						
TRANS	030300	437,788						
Unidentified Funding	999999				1,400,000	3,704,260		
Total		655,740			1,400,000	3,704,260		
Work Codes		DLP			CD	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR	030306							217,952
TRANS	030300							437,788
Unidentified Funding	999999							5,104,260
Total								5,760,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

National Avenue - State Route 15 to 43rd Street 52-436.0

Community Plan: Southeastern San Diego

Council District: 4, 8

Description: This project provides for improvements on National Avenue. Phase I provides for improving drainage systems at 36th Street and National Avenue and at 37th Street. Phase II provides for widening National Avenue to a modified four-lane major street from State Route 15 to 43rd Street, which utilizes a 60/80 street width. This project does not include widening the bridge over South Chollas Creek.

Justification: National Avenue is classified as a major street in the Southeastern San Diego Community Plan. Current traffic volumes in excess of 13,500 average daily trips are beyond the desirable capacity of the existing facility, which is striped for two traffic lanes. Improvement of this facility to accommodate four traffic lanes is required to assure efficient movement of traffic.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design of Phase I was completed in Fiscal Year 2001. Construction began in Fiscal Year 2003 and was completed in Fiscal Year 2004. Design and construction of Phase II will be scheduled upon identification of funds.

Summary of Project Changes: TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008, consistent with the City's cash management policy to use available cash in lieu of issuing new debt.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR	030306	1,271,765						
TNBOND	030302	30,000						
TRANS	030300	141,861	12,377					
Unidentified Funding	999999				5,158,000			
Total		1,443,626	12,377		5,158,000			
Work Codes		CD	C		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR	030306							1,271,765
TNBOND	030302							30,000
TRANS	030300							154,238
Unidentified Funding	999999							5,158,000
Total								6,614,003
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Normal Street Median Improvements 52-769.0

Council District: 3

Community Plan: Uptown

Description: This project provides for improvements to traffic circulation in order to prevent illegal u-turns, and enhance pedestrian safety. New landscaped medians will include aesthetic enhancements that provide for the creation of additional parking spaces.

Justification: This project will improve traffic circulation and provide additional parking spaces.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008. Construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This newly published project was authorized by Resolution R-302720 on June 12, 2007.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 29	079512	15,000	89,000					
OTHER PD	070303		124,250					
STATE 1B	000028			65,000				
Total		15,000	213,250	65,000				
Work Codes		D	CD	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 29	079512							104,000
OTHER PD	070303							124,250
STATE 1B	000028							65,000
Total								293,250
Work Codes								

Contact: Engineering and Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

North Harbor Drive Bridge over Navy Estuary 53-038.1

Community Plan: Peninsula

Council District: 2

Description: This project provides for the seismic retrofit of the North Harbor Drive Bridge, which will consist of stabilizing the existing piers and joining the paired piers together at the waterline to increase support during seismic events.

Justification: The North Harbor Drive Bridge over Navy Estuary has been identified as a seismically deficient bridge by Caltrans.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007. Construction is scheduled to begin in Fiscal Year 2009 pending receipt of Highway Bridge Program (HBP) funding.

Summary of Project Changes: The total estimated project cost decreased by \$277,411 due to revisions to cost estimate and actual amount of grant funding received.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FDGRNT DF	000005		14,673,297					
HBRR HN	038714	277,723	200,980					
STATE DF	000001		1,901,081					
STATE NH	038854	60,649	44,851					
TRANS	030300	470,751						
Total		809,123	16,820,209					
Work Codes		D	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FDGRNT DF	000005							14,673,297
HBRR HN	038714							478,703
STATE DF	000001							1,901,081
STATE NH	038854							105,500
TRANS	030300							470,751
Total								17,629,332
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

North Torrey Pines Road - Genesee Avenue to Torrey Pines Science Park 52-616.0

Council District: 1

Community Plan: University

Description: This project provides for median curb, gutter, drainage and landscaping improvements, from 600 feet north of Genesee Avenue to the northern boundary of the Torrey Pines Science Park subdivision.

Justification: This project will improve safety and drainage on North Torrey Pines Road per the North University City Public Facilities Financing Plan - Project D.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate can be provided concurrently with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design was completed in Fiscal Year 2004. Design began in Fiscal Year 2008. Construction is scheduled for Fiscal Year 2010, pending identification of funding. Maintenance Assessment District has been formed.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	174,262	1,061,988					
Unidentified Funding 999999					3,010,750			
Total		174,262	1,061,988		3,010,750			
Work Codes		P	CDP		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001							1,236,250
Unidentified Funding 999999								3,010,750
Total								4,247,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

North Torrey Pines Road Bridge over Los Penasquitos Creek 53-050.0

Council District: 1

Community Plan: Torrey Pines

Description: This project provides for demolishing and reconstructing the North Torrey Pines Road Bridge over Los Penasquitos Creek and for transitionally widening both road approaches from approximately 770 feet south of the bridge to 1,100 feet north of the bridge.

Justification: This project is needed to replace the structurally deficient and functionally obsolete bridge.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Environmental review was completed in Fiscal Year 2000. Design began in Fiscal Year 2000 and was completed in Fiscal Year 2003. Construction was completed in Fiscal Year 2006. Environmental mitigation and monitoring began in Fiscal Year 2006 and will continue until Fiscal Year 2012.

Summary of Project Changes: Federal Funding of \$446,000 is anticipated in Fiscal Year 2009 for mitigation and monitoring. TransNet funding will be used as matching funds to the Federal Grant. The total estimated project has increased by \$521,000 for environmental mitigation and monitoring.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 27	079527	68,000						
GASTAX 01	030219	140,000						
HBRR NS	038734	10,000,000		446,000				
TRANS	030300	2,641,000	112,000					
TRANS CR	030310			50,000	25,000			
Total		12,849,000	112,000	496,000	25,000			
Work Codes		CDMP	M	M	M			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 27	079527							68,000
GASTAX 01	030219							140,000
HBRR NS	038734							10,446,000
TRANS	030300							2,753,000
TRANS CR	030310							75,000
Total								13,482,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Ocean Front Walk Reconstruction - San Fernando Place to Ventura Place 52-671.0

Council District: 2

Community Plan: Mission Beach

Description: This project provides for the removal and replacement of the existing pile cap, parapet wall, lights, and walkway along Ocean Front Walk between San Fernando Place and Ventura Place to their original 1925 appearance, in accordance with the Secretary of the Interior Standard for the Treatment of Historic Properties.

Justification: These structures are significant to the history of San Diego. They were constructed in 1925 to protect and complement the John D. Spreckels Amusement Center, now named Belmont Park. Extensive patching of spalled concrete and asphalt overlay of the walkway have robbed these structures of their character. Patching is no longer an option to restore and preserve these structures.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Precise Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001 and continued in Fiscal Year 2007 using continuing appropriations. Construction will be scheduled upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TOTAX CI	102232	336,138	53,862					
TRANS	030300	3,347	196,653					
Unidentified Funding	999999				3,437,000			
Total		339,485	250,515		3,437,000			
Work Codes		D	CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TOTAX CI	102232							390,000
TRANS	030300							200,000
Unidentified Funding	999999							3,437,000
Total								4,027,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Ocean View Hills Parkway Improvements 52-681.0

Council District: 8

Community Plan: Otay Mesa

Description: This project provides for reimbursing the developer for the City's share of the design and construction of Ocean View Hills Parkway (Phases II and III) from Dennery Road to Otay Mesa Road. The project includes approximately 5,200 lineal feet of a four-lane major street and 4,900 lineal feet of a six-lane major street per the Otay Mesa Public Facilities Financing Plan - Projects T 2.1, T 2.2, and T 2.3.

Justification: The transportation element of the Otay Mesa Community Plan suggests that an integrated transportation network will provide mobility, accessibility and safety for the residences and businesses traveling to, from and through the community.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phases I and II were completed in previous years with reimbursements to date. Phase III design was scheduled in Fiscal Year 2005, and construction was scheduled in Fiscal Year 2006. This schedule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: The total estimated project cost has increased by \$540,000 to reflect the most recent Otay Mesa Public Facilities Financing Plan.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 13	079013	5,542,664						
FBA 14	079014	4,092,038						
PDIF 06	039062	3,818,542						
PDIF 09	039067	1,604,993						
SUBDIV SD	000014	540,000						
Total		15,598,237						
Work Codes		R						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 13	079013							5,542,664
FBA 14	079014							4,092,038
PDIF 06	039062							3,818,542
PDIF 09	039067							1,604,993
SUBDIV SD	000014							540,000
Total								15,598,237
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Old Otay Mesa Road - Westerly 52-642.0

Council District: 8

Community Plan: Otay Mesa

Description: This project provides for design and construction of Old Otay Mesa Road from the intersection of B Street, as shown on the Remington Hills Tentative Map, easterly to the intersection with Otay Mesa Road (Town Center Drive Extension South), per the Otay Mesa Public Facilities Financing Plan - Project T-50.2. This project includes approximately 2,400 lineal feet of a two-lane collector street.

Justification: The transportation element of the Otay Mesa Community Plan suggests that an integrated transportation network will provide mobility, accessibility and safety for persons traveling to, from and through the community. This project is being funded with Facilities Benefit Assessment Fees funding because there is either no project fronting this roadway or the projects fronting the roadway are also public facility projects, e.g., school, park. Should the adjacent properties be developed, these properties shall reimburse the Facilities Benefit Assessment Fees Fund for the actual cost of the project as a condition of approval of their developments.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is required in and consistent with the Otay Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2008. Construction is scheduled in Fiscal Year 2009. This schedule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 14	079014		850,000	2,400,000				
Total			850,000	2,400,000				
Work Codes			D	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 14	079014							3,250,000
Total								3,250,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Old Otay Mesa Road Sidewalk 52-775.0

Council District: 8

Community Plan: Otay Mesa

Description: This project provides for an asphalt sidewalk, berm and retaining walls from Hawkin Drive to 1,100 feet west of Crescent Bay Drive on Old Otay Mesa Road.

Justification: This project is required in order to provide a safe and effective route for pedestrian traffic.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate can be provided concurrently with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for design and construction will be established once the scope of work is approved and funding identified.

Summary of Project Changes: TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008 and re-appropriate when needed in Fiscal Year 2009, consistent with the City's cash management policy to use available cash in lieu of issuing new debt.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			200,000				
Total				200,000				
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							200,000
Total								200,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: (619) 533-3173

Engineering & Capital Projects

Streets and Bridges

Otay Truck Route Widening Phase III & IV 52-682.1

Council District: 8

Community Plan: Otay Mesa

Description: This project provides for construction of an additional lane along the existing Otay Truck Route from Drucker Lane to the Port of Entry in order to allow for emergency vehicle access (phase III) and extend the truck route from La Meda to Britannia (phase IV).

Justification: The additional lane is needed for safety reasons.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase III design and construction were completed in Fiscal Year 2008. Design for phase IV is scheduled to begin in Fiscal Year 2009 and construction is scheduled to begin in Fiscal Year 2010.

Summary of Project Changes: The total estimated project cost has increased by \$8.0 million to incorporate phase IV of the project. In addition TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008 and replaced with TransNet cash in Fiscal Year 2009, consistent with the City's cash management policy to use available cash in lieu of issuing new debt.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 13	079013	735,000						
FDGRNT DF	000005			2,000,000				
HBRR DF	038700				4,200,000			
TRANS	030300	313,747						
TRANS CR	030310			386,253	500,000	1,250,000		
Total		1,048,747		2,386,253	4,700,000	1,250,000		
Work Codes		CD		CD	C	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 13	079013							735,000
FDGRNT DF	000005							2,000,000
HBRR DF	038700							4,200,000
TRANS	030300							313,747
TRANS CR	030310							2,136,253
Total								9,385,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: (619) 533-3173

Engineering & Capital Projects

Streets and Bridges

Palm Avenue Roadway Improvements 52-764.0

Council District: 8

Community Plan: Otay Mesa/Nestor

Description: This project provides for vehicular and traffic safety improvements on Palm Avenue from Beyer Way to Interstate 805. The improvements include installation of raised center medians, turn pockets, traffic signals, a pedestrian refuge area, crosswalks, landscaping, striping and signage. Subsequent phases of this project may include further analysis of the pedestrian and streetscape aspects of the project area.

Justification: These improvements will benefit the community by increasing the safety and flow of traffic.

Operating Budget Effect: Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa-Nestor Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary project planning began in Fiscal Year 2007 and was completed in Fiscal Year 2008. Design was scheduled to begin in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2009. Construction is scheduled in Fiscal Year 2010, pending identification of funding.

Summary of Project Changes: A total of \$734,000 in TransNet Funding has been added to this project. In addition, TransNet Commerical Paper will be deappropriated in Fiscal Year 2008 and reappropriated when needed in Fiscal Year 2009, consistent with the City's cash mangament policy to use available cash in lieu of issuing debt.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			150,000				
TRANS	030300	165,000						
TRANS CR	030310			269,000	300,000			
Unidentified Funding	999999				3,801,000			
Total		165,000		419,000	4,101,000			
Work Codes		D		D	CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							150,000
TRANS	030300							165,000
TRANS CR	030310							569,000
Unidentified Funding	999999							3,801,000
Total								4,685,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Palm Avenue/Interstate 805 Interchange 52-640.0

Council District: 8

Community Plan: Otay Mesa, Otay Mesa/Nestor

Description: This project provides for improving the Palm Avenue/Interstate 805 interchange in three phases. The first phase has been completed. The second phase consists of repairs to the bridge approaches and abutments; bridge widening to the south; installation of sidewalk and signal; restriping; and signage modifications. The third stage consists of bridge widening to the north, relocation of north bound on and off-ramp, and widening of the two on-ramps. All three phases of the project provide improvements per the Otay Mesa Public Facilities Financing Plan - Projects T1.1, 1.2, 1.3, and 1.4.

Justification: This project is required to accommodate the additional traffic generated as a result of development in the Otay Mesa Community. Improvements to this interchange will also help to reduce traffic volumes on State Route 905.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa and Otay Mesa/Nestor Community Plans. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I is complete. Phase II design was completed in Fiscal Year 2006 and construction is scheduled in Fiscal Year 2009. Phase III environmental study is scheduled in Fiscal Year 2008, and design is scheduled in Fiscal Year 2011. Construction for Phase III is scheduled to begin in Fiscal Year 2013 pending identification of funding. This schedule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 13	079013	959,039	4,802,450	1,175,000		1,658,500		
FBA 14	079014	569,825	3,127,572	554,000		1,016,500		
Total		1,528,864	7,930,022	1,729,000		2,675,000		
Work Codes		D	CD	C		D		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 13	079013							8,594,989
FBA 14	079014							5,267,897
Total								13,862,886
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Pershing Drive/Redwood Street Intersection 52-696.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for a permanent roundabout improvement of the intersection of Pershing Drive and Redwood Street. This project originally proposed to reconfigure the intersection to a "T" configuration. The Community and Council District preferred a roundabout. An interim striping plan was implemented. The City was awarded a \$150,000 State Community-Based Transportation Planning Grant for preliminary engineering activities.

Justification: The re-configuration of this intersection will improve traffic control and safety.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the East Mesa Precise Plan and the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design was completed in Fiscal Year 2008. Construction is scheduled for Fiscal Year 2009.

Summary of Project Changes: TransNet funding of \$900,000 has been added to this project for Fiscal Year 2009. The total estimated project cost has increased by \$74,484.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	30,000						
STATE DF	000001		150,000					
TRANS	030300	67,132	27,352					
TRANS CR	030310			900,000				
Total		97,132	177,352	900,000				
Work Codes		D	D	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							30,000
STATE DF	000001							150,000
TRANS	030300							94,484
TRANS CR	030310							900,000
Total								1,174,484
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Potomac Street Improvements 52-777.0

Council District: 4

Community Plan: Skyline/Paradise Hills

Description: This project provides for installation of a concrete sidewalk with curb and gutter on Potomac Street along the west side of the road adjacent to the Paradise Hills Community Park.

Justification: The surrounding streets to the Paradise Hills Community Park, Potomac Street and Paradise Valley Road, have existing sidewalk except for the segment in front of the park site. The concrete sidewalk will improve pedestrian access to the park.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for design and construction will be established once the scope of work is approved and funding identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300		380,000					
Total			380,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							380,000
Total								380,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Prospect Street/Silverado Street Roundabout 52-776.0

Council District: 1

Community Plan: La Jolla

Description: This project provides for intersection improvements at Prospect Street and Silverado Street.

Justification: The arrangement of the existing intersection does not meet current geometric standards. This makes effective traffic circulation and pedestrian usage difficult. This project will address these issues through the installation of a roundabout or similar improvement.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and environmental documentation were scheduled to be complete in Fiscal Year 2008. Construction is scheduled for Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost has increased by \$700,000. Additionally, the project title has been changed from La Jolla Museum Traffic Circle to Prospect Street/Silverado Street Roundabout.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300	10,000	140,000					
TRANS CR	030310			770,000				
Total		10,000	140,000	770,000				
Work Codes		D	D	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							150,000
TRANS CR	030310							770,000
Total								920,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: (619) 533-3173

Engineering & Capital Projects

Streets and Bridges

Rancho Bernardo Street and Sidewalk Improvements 52-700.0

Council District: 5

Community Plan: Rancho Bernardo

Description: This project provides for improvements to streets and sidewalks throughout Rancho Bernardo the community, as needed. Other improvements may include installation of landscaping and irrigation systems and construction of retaining and sound walls.

Justification: This project provides funding for needed street and sidewalk improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: As of Fiscal Year 2008, Sublet 52-700.1 has replaced landscaping and irrigation in the parkway on Rancho Bernardo Road between W. Bernardo Drive to West of Matinal Road. Future construction will begin when funding is identified.

Summary of Project Changes: TransNet Commercial Paper will be deappropriated in Fiscal Year 2008 and reappropriated when needed in Fiscal Year 2009, consistent with the City's cash management policy to use available cash in lieu of issuing new debt.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			80,000				
TRANS	030300	211,753	1,247		65,800			
Unidentified Funding	999999							
Total		211,753	1,247	80,000	65,800			
Work Codes		CD	C	C	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							80,000
TRANS	030300							213,000
Unidentified Funding	999999							65,800
Total								358,800
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Regents Road - Executive Drive to Genesee Avenue 52-680.0

Community Plan: University

Council District: 1

Description: This project provides for widening Regents Road to a modified four-lane major street from Genesee Avenue to Executive Drive, relocation of the Genesee Avenue/Regents Road intersection to the east, and bike lanes. This project description is preliminary and the amounts shown below only reflect the funding currently programmed. The total funding needs of the project will be determined once a final scope of work is established.

Justification: This project is needed to improve traffic flow and is included in the Council-approved North University City Community Financing Plan - Project 13 and Facilities Benefit Assessment Document.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design will continue in Fiscal Year 2009. The project schedule for design and construction will be established once the scope of work is approved and the remaining costs identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	618,889	4,326,111					
PRIV DN	063022		736,220					
Unidentified Funding	999999				1,100,000			
Total		618,889	5,062,331		1,100,000			
Work Codes		DLP	CL		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001							4,945,000
PRIV DN	063022							736,220
Unidentified Funding	999999							1,100,000
Total								6,781,220
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Regents Road Bridge 53-044.0

Council District: 1

Community Plan: University

Description: This project provides for an 870-foot bridge spanning the AT&SF Railroad and a portion of the flood plain. Additionally, this project provides for a four-lane major street with Class II bike lanes on Regents Road from the AT&SF railroad bridge to 100 feet north of Lahitte Court as well as widening the existing half width street to a four-lane major street from 100 feet north of Lahitte Court to Governor Drive, including Class II bike lanes. The project includes the Limited Roadway Changes, which are the widening of westbound Governor Drive to provide an additional left-turn lane to southbound and a right-turn lane to northbound Regents Road. The project also provides for widening of the southbound portion of Regents Road at the State Route 52 eastbound entrance ramp an additional left-turn lane for traffic entering the eastbound ramp an additional right-turn lane from the park access to the ramp, and the widening of the southbound portion of Genesee Avenue at the State Route 52 eastbound ramp to provide an additional left-turn lane for traffic entering the eastbound ramp. In addition, the project provides recreational improvements in the canyon, which include limiting noise to the greatest extent possible, traffic calming, walkability, profile/light penetration structure design, habitat restoration, recreational improvements for pedestrians, and bike access trails.

Justification: This project will complete Regents Road and provide continuous access to northern communities. This project is included in the Council-approved North University City Financing Plan and Facilities Benefit Assessment Plan - Project NUC-18.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008. Land acquisition is scheduled for Fiscal Year 2009 and construction is scheduled to begin in Fiscal Year 2010.

Summary of Project Changes: Nearly \$1.0 million of funding was added to this project by Council action in Fiscal Year 2008.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 03	079001	4,951,347	961,452	10,700,000	14,172,150			
Unidentified Funding 999999					15,825,051			
Total		4,951,347	961,452	10,700,000	29,997,201			
Work Codes		D	D	L	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 03	079001							30,784,949
Unidentified Funding 999999								15,825,051
Total								46,610,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3419

Engineering & Capital Projects

Streets and Bridges

Reo Drive Streetscape 39-233.0

Council District: 4

Community Plan: Skyline/Paradise Hills

Description: This project provides for a vision and implementation strategy for rehabilitating an older commercial strip development on Reo Drive between Albemarle Street and Cumberland Street in the heart of Paradise Hills. Phase I added crosswalks, pop-outs, and surface improvements on Reo Drive between Albemarle Street and Cumberland Drive. Phase II will widen Reo Drive from 60 to 80 feet, including diagonal parking, and surface improvements between Albemarle Street and Cumberland Drive.

Justification: Revitalization of this strip will encourage commercial opportunities in this underserved community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I design and construction have been completed. Land was dedicated to the City. Phase II design has been completed and construction was scheduled to begin in Fiscal Year 2008.

Summary of Project Changes: TransNet funding of \$450,000 was moved to this project from the 43rd Street and Logan/National Avenue Intersection project (52-409.0) per Council Resolution R-303360 on January 29, 2008. The total project cost has decreased by \$206,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018502	17,108						
HUD108 ML	018506		149,115					
OLDCOM	030305	55,375						
STATE PD	039032	279,740						
TRANS	030300	215,000	1,385,000					
Total		567,223	1,534,115					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018502							17,108
HUD108 ML	018506							149,115
OLDCOM	030305							55,375
STATE PD	039032							279,740
TRANS	030300							1,600,000
Total								2,101,338
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Rosecrans Street Corridor Improvements 52-209.0

Council District: 2

Community Plan: Midway/Pacific Highway Corridor,
Peninsula

Description: This project provides for improvements to the former State Route 209, which includes all or parts of Camino del Rio West, Rosecrans Street, Canon Street, Catalina Boulevard, and Cabrillo Memorial Drive. Camino del Rio West will be widened from an existing six-lane major street between Sports Arena Boulevard and Interstate 5 to an eight-lane primary arterial. Other improvements consist of upgrading the sidewalk facilities, including installation of pedestrian ramps and traffic signal modifications, and construction of turn pocket and signal modifications on Rosecrans at Midway.

Justification: This project is funded with State cooperative agreement funding as part of the relinquishment of State Route 209 to the City of San Diego.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Peninsula and Midway Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for the design and construction will be established once the scope of work is approved.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
STATE 87	038978	172,925	2,219,714					
Total		172,925	2,219,714					
Work Codes		P	CDP					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
STATE 87	038978							2,392,639
Total								2,392,639
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Saturn Boulevard - Palm Avenue to Coronado Avenue 52-553.0

Council District: 8

Community Plan: Otay Mesa/Nestor

Description: This project provides for widening the west side of Saturn Boulevard to a four-lane collector street from Palm Avenue to Coronado Avenue. Improvements include construction of concrete curb, gutter, sidewalk, drainage facilities, asphalt concrete pavement, and landscaping as necessary.

Justification: This project is needed to widen the existing southbound traffic lanes to a four-lane collector and to standardize the street width to accommodate the increase in traffic volume.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design was completed in Fiscal Year 1995 and design was completed in Fiscal Year 2002. Construction is scheduled to begin upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR	030306	141,778						
DIF 16	079517	55,000						
TRANS	030300	98,038	407					
TRANSP	030303	20,000						
Unidentified Funding	999999				1,115,955			
Total		314,816	407		1,115,955			
Work Codes		DP	D		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR	030306							141,778
DIF 16	079517							55,000
TRANS	030300							98,445
TRANSP	030303							20,000
Unidentified Funding	999999							1,115,955
Total								1,431,178
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Scripps Ranch Boulevard - Carroll Canyon Road to Aviary Drive 52-357.0

Council District: 5

Community Plan: Scripps Miramar Ranch

Description: This project provides for constructing a fourteen-foot landscaped center median with left-turn pockets and additional pavement in the unimproved median area from Carroll Canyon Road to Aviary Drive. The street will be striped to include bike lanes and parking on both sides.

Justification: The general community plan is currently being amended to reflect Scripps Ranch Boulevard as a two-lane connector road. This project will complete this section of roadway per the Scripps Miramar Ranch Public Facilities Financing Plan - Project 34-1.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design occurred in previous years. Design was completed in Fiscal Year 2006 and updated in Fiscal Year 2008. Construction was scheduled to begin in Fiscal Year 2008 and will be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 06	079007	244,171	1,255,829					
Total		244,171	1,255,829					
Work Codes		DP	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 06	079007							1,500,000
Total								1,500,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Scripps Ranch/Mira Mesa Boulevard Medians 52-358.0

Council District: 5

Community Plan: Scripps Miramar Ranch

Description: This project provides for median improvements, including landscaping, on Scripps Ranch Boulevard between Hibert Street and Mira Mesa Boulevard and on Mira Mesa Boulevard from Interstate 15 to Scripps Ranch Boulevard. Bike lanes will also be added along Mira Mesa Boulevard.

Justification: This portion of Scripps Ranch Boulevard and Mira Mesa Boulevard is classified as a four-lane major street. The median improvement will improve vehicle access and operations per the Scripps Miramar Ranch Public Facilities Financing Plan - Project 34-2A.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and continued into Fiscal Year 2007. Construction is scheduled to begin in Fiscal Year 2009. This schedule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: The total estimated project cost increased by \$21,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 06	079007	295,110	626,208					
SUBDIV SD	000014		156,676					
Unidentified Funding 999999					21,000			
Total		295,110	782,884		21,000			
Work Codes		DP	C		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 06	079007							921,318
SUBDIV SD	000014							156,676
Unidentified Funding 999999								21,000
Total								1,098,994
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Sea World Drive Widening and Interstate 5 Interchange Improvements 52-706.0

Council District: 2, 6

Community Plan: Mission Bay Park

Description: This project provides for interchange improvements at Interstate 5 and Sea World Drive. Improvements include vehicle queue within the northbound and southbound on-ramps, additional eastbound and northbound approach lanes to the freeway, and signal coordination along Sea World Drive between Friars Road and Interstate 5. In addition, when funding is identified, Sea World Drive will be widened to six lanes between Sea World Way and Interstate 5.

Justification: Widening Sea World Drive to six lanes and improving the Sea World Drive/Interstate 5 interchange are necessary to meet existing and forecasted traffic volumes.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the 1985 Mission Bay South Shores Master Plan and Mission Bay Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and preparation of the environmental document for Interstate 5 interchange improvements is scheduled to begin in Fiscal year 2009. Construction is scheduled to begin in Fiscal year 2014. Sea World Drive widening will be scheduled once funding is identified from future developments and other sources.

Summary of Project Changes: Sea World is donating \$1.0 million for the design of this project in Fiscal Year 2009. The total estimated project cost has increased by \$5.7 million due to revised cost estimate and inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
PRIV DN	063022	813,029	186,971	1,000,000				
Unidentified Funding 999999					2,284,955			
Total		813,029	186,971	1,000,000	2,284,955			
Work Codes		D	D	D	P			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
PRIV DN	063022	3,315,400						5,315,400
Unidentified Funding 999999		9,824,420						12,109,375
Total		13,139,820						17,424,775
Work Codes		C						

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Shirley Ann Place Sidewalks and Lighting 39-087.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for installation of four pedestrian-oriented street lights, construction of pop-outs and reconstruction of sidewalks within the Shirley Ann Place Historical District in the University Heights Community. The comprehensive program that was developed by Shirley Ann Place residents and City staff relate to improving the character and visual quality of the street.

Justification: Recommendations made by the Shirley Ann Place Historic Designation and Revitalization Committee were developed in recognition of the need for lighting improvements, community identifying landmarks and pedestrian safety.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction of sidewalk improvements began in Fiscal Year 2006 and were completed in Fiscal Year 2007. It is anticipated additional funds may be received for future needs.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018540	23,000						
HUD108 MC	018521	45,000						
TRANS	030300	10,000						
Total		78,000						
Work Codes		CD						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018540							23,000
HUD108 MC	018521							45,000
TRANS	030300							10,000
Total								78,000
Work Codes								

Contact: Engineering & Capital
Projects/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Shoal Creek Pedestrian Bridge 54-012.0

Council District: 5

Community Plan: Carmel Mountain Ranch

Description: This project provides for construction of a pedestrian bridge along Shoal Creek Drive to facilitate crossing Ted Williams Parkway. This phase of the project includes design and environmental studies.

Justification: The intersection is in close proximity to Shoal Creek Elementary School and has a high volume of children crossing Ted Williams Parkway. This project will increase pedestrian safety and was requested by City Council and the community.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Carmel Mountain Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and preparation of environmental documents began Fiscal Year 2008. Construction is scheduled to begin in Fiscal Year 2010 upon identification of funding.

Summary of Project Changes: Council Resolution R-303002, dated September 27, 2007, increased project funding by \$221,094 from CALTRANS SAFETEA-LU funds and \$56,687 in TransNet funds as a match to the grant. The total estimated project cost has increased to \$5.2 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
STATE DF	000001	53,000	580,233	225,000				
TRANS	030300	15,000	251,687					
TRANS CR	030310			30,000				
Unidentified Funding	999999				4,000,000			
Total		68,000	831,920	255,000	4,000,000			
Work Codes		D	D	D	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
STATE DF	000001							858,233
TRANS	030300							266,687
TRANS CR	030310							30,000
Unidentified Funding	999999							4,000,000
Total								5,154,920
Work Codes								

Contact: Engineering & Capital
Projects/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Skyline at Cardiff Improvements 52-779.0

Council District: 4

Community Plan: Skyline/Paradise Hills

Description: This project provides for a pop-out on the northwest corner of Skyline and Cardiff.

Justification: This project is required in order to provide traffic calming and safer pedestrian crossing.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled for Fiscal Year 2008. Construction is scheduled for Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300		25,000					
Total			25,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							25,000
Total								25,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: (619) 533-3173

Engineering & Capital Projects

Streets and Bridges

Skyline Drive Median & Parkway Improvements 52-763.0

Council District: 4

Community Plan: Skyline/Paradise Hills

Description: This project provides for improvements along Skyline Drive from Sears Avenue to 58th Street. These improvements include landscaped medians, trees, pavement enhancements, street lights, bus stops, pedestrian crossing improvements, traffic calming, and community signs.

Justification: This project will provide for median and parkway improvements along Skyline Drive.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2008. Construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: TransNet funding has been identified to complete this project. TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008 and re-appropriated when needed in Fiscal Year 2009, consistent with the City's cash management available cash in lieu of issuing new debt. The total estimated project cost increased by \$165,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			325,000				
TRANS	030300	140,000						
TRANS CR	030310			950,000				
Total		140,000		1,275,000				
Work Codes		D		C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							325,000
TRANS	030300							140,000
TRANS CR	030310							950,000
Total								1,415,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Soledad Mountain Road Emergency Repair 52-805.0

Council District: 2

Community Plan: Pacific Beach

Description: This project provides for the reconstruction of Soledad Mountain Road. On October 3, 2007, a landslide occurred on Mt. Soledad and destroyed a large section of the 5700 block of Soledad Mountain Road and Desert View Drive Alley.

Justification: Soledad Mountain Road is classified as a 4-lane major street with approximately 8,470 average daily traffic volume. The road is heavily utilized as a through access to and from La Jolla.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction began in Fiscal Year 2008.

Summary of Project Changes: Total construction funding for the project has not been identified. This new project was authorized by Council Resolution R-303265 on December 18, 2007.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221	2,000,000						
STATE AB	030307	1,485,964	514,036					
TRANS	030300	2,137,849	1,362,151					
Total		5,623,813	1,876,187					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							2,000,000
STATE AB	030307							2,000,000
TRANS	030300							3,500,000
Total								7,500,000
Work Codes								

Contact: Jamal Batta

E-Mail: jbatta@sanidiego.gov

Phone: (619) 533-7482

Engineering & Capital Projects

Streets and Bridges

Sorrento Valley Road & Interstate 5 Interchange 52-765.0

Council District: 1

Community Plan: Torrey Pines

Description: This project provides for a new freeway interchange to address traffic congestion. The project will be constructed in coordination with Caltrans and FHWA. Land acquisition is required.

Justification: Traffic is at Level of Service I and is severely impacted by stoppage for trains at the Coaster Station.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 2007. Design is scheduled in Fiscal Year 2009 and construction is scheduled for Fiscal Year 2012 contingent upon receipt of funding.

Summary of Project Changes: Project funding has been revised to reflect the acceptance and appropriation of grant funds as authorized by Council Resolution R-302289 on January 16, 2007. TransNet funding originally allocated to this project was transferred to the Shoal Creek Bridge project (54-012.0) by Council Resolution R-302591 on May 8, 2007. The total estimated project cost increased \$1.9 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FDGRNT DF	000005		1,939,000	3,394,000				
Unidentified Funding	999999				10,000,000	37,000,000		
Total			1,939,000	3,394,000	10,000,000	37,000,000		
Work Codes			D	D	DL	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FDGRNT DF	000005							5,333,000
Unidentified Funding	999999							47,000,000
Total								52,333,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Sports Arena Boulevard - Rosecrans Street to Midway Drive 52-503.0

Council District: 2

Community Plan: Midway/Pacific Highway Corridor

Description: This project provides for modifying the intersection of Sports Arena Boulevard, Rosecrans Street and Camino del Rio West and widening Sports Arena Boulevard to a six-lane major street between Midway Drive and Rosecrans Street by modifying the median and restriping the street. This project description is preliminary and the amounts shown below only reflect the funding currently programmed. The total funding needs of the project will be determined, once a final scope of work is established.

Justification: The eastbound traffic on Sports Arena Boulevard will be able to continue eastbound through the intersection of Sports Arena Boulevard/Rosecrans Street/Camino del Rio. Widening Sports Arena Boulevard will improve the traffic circulation. The average number of daily trips forecast for this segment of Sports Arena Boulevard is 50,000.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Midway/Pacific Highway Corridor Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for the design and construction will be established once the scope of work is approved and funding identified.

Summary of Project Changes: Unidentified funding has been removed from this project pending revised project scope and cost estimate.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	10,000						
GASTAX 01	030219	200,000						
TRANS	030300	168,110	531					
Total		378,110	531					
Work Codes		CDLP	D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							10,000
GASTAX 01	030219							200,000
TRANS	030300							168,641
Total								378,641
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Spring Canyon Road between Scripps Ranch Boulevard and Pomerado Road 52-307.0

Council District: 5

Community Plan: Scripps Miramar Ranch

Description: This project provides for the installation of traffic signals at three locations and the construction of raised medians at a number of intersections to reduce cut-through traffic on local collector streets. The project includes interconnection of the traffic signals in the segment. Specific locations will be determined by a traffic study which is included in this scope of work.

Justification: The traffic signals will allow pedestrians to cross at controlled intersections. The raised medians at the three intersections will provide additional control of the traffic movements. The additional raised medians at specific intersections will reduce cut-through traffic on local collector streets. Interconnecting the traffic signals will be an effective means of controlling traffic speeds without sacrificing roadway capacity.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Rancho Encantada Precise Plan and Scripps Miramar Ranch Community Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The traffic study was scheduled for Fiscal Year 2008, design is scheduled for Fiscal Year 2009, and construction is scheduled for Fiscal Year 2010. These improvements will be assured by the City Engineer concurrent with the construction of the first residential units in Rancho Encantada.

Summary of Project Changes: This project is on hold pending community resolution regarding timing of the traffic study.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SCRIPPS	039302		35,000					
SPRING	039303			750,000				
Total			35,000	750,000				
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SCRIPPS	039302							35,000
SPRING	039303							750,000
Total								785,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Spruce Street Pedestrian Bridge Emergency Repair 54-013.0

Community Plan: Uptown

Council District: 2

Description: This project provides for the repair of suspension cables and bridge towers to extend the service life of the bridge.

Justification: The Spruce Street Bridge is a historic suspension bridge that was constructed in 1913. In 1986, restoration work was done to help maintain the structural integrity of the bridge. Currently, the aged Spruce Street Bridge has experienced continued deterioration, which affects service life and overall safety.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's Progress Plan and General Guide.

Scheduling: Emergency repair of the bridge was completed in Fiscal Year 2008.

Summary of Project Changes: This newly published project provides for the emergency repair of the Spruce Street Pedestrian Bridge.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221	54,300	24,518					
Total		54,300	24,518					
Work Codes		C	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							78,818
Total								78,818
Work Codes								

Contact: Engineering and Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

State Route 163 and Friars Road 52-455.0

Council District: 6

Community Plan: Mission Valley

Description: This project provides for construction of a new southbound State Route 163 to westbound Friars Road off-ramp, widening of the Friars Road overcrossing structure to eight lanes extending to Frazee Road, construction of a third westbound lane on Friars Road to Fashion Valley Road, the addition of an exclusive right-turn lane on southbound Frazee Road to westbound Friars Road, other modifications to the existing on and off-ramps, and improvements to the existing State Route 163 southbound travel lanes to improve the weaving problems. This project also includes an auxiliary lane on southbound State Route 163 from Genesee Avenue to westbound Interstate 8, which requires major structural work to widen the bridge over the San Diego River. Additionally, over 5,300 feet of retaining walls will need to be constructed along State Route 163 and Friars Road, including one that is over 30 feet high.

Justification: This project will alleviate some of the severe traffic delays along Friars Road due to new development in Mission Valley and the backup that occurs on the existing southbound off-ramp because of the weaving situation with the southbound on-ramp.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering was completed in Fiscal Year 1996. Phase I design began in Fiscal Year 2002 and will continue through Fiscal Year 2009. Land acquisition and phase I construction are scheduled to begin in Fiscal Year 2011.

Summary of Project Changes: TransNet funding of \$2.0 million will be added to this project for Fiscal Year 2009. Additionally, TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008 and re-approved when needed in Fiscal Year 2009, consistent with the City's cash management policy to use available cash in lieu of issuing new debt. Council Ordinance O-19720, dated Feb. 28, 2008, authorized increase of \$300,000 in Fund 63022 from private donation. The total estimated project cost decreased by \$82.1 million.

Expenditures by Revenue Source									
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013	
CMPR CP	030313			3,000,000					
DIF 11	079529	502,988							
PRIV DN	063022	171,139	300,000						
STP P2	038981	2,239,809							
TRANS	030300	120,000	880,000						
TRANS CR	030310			2,000,000	4,951,648				
Unidentified Funding	999999					38,000,000			
Total		3,033,936	1,180,000	5,000,000	4,951,648	38,000,000			
Work Codes		DP	D	D		CL			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							3,000,000
DIF 11	079529							502,988
PRIV DN	063022							471,139
STP P2	038981							2,239,809
TRANS	030300							1,000,000
TRANS CR	030310							6,951,648
Unidentified Funding	999999							38,000,000
Total								52,165,584

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

State Route 56/Interstate 15 Interchange Improvements 52-771.0

Council District: 1

Community Plan: Pacific Highlands Ranch

Description: This project provides for the design and construction of the missing loop ramp in the southeast quadrant of SR-56 at I-15 in Rancho Penasquitos for eastbound to northbound movements to eliminate the need for making left turns at the existing traffic signal. It will also widen the southbound to westbound ramp and the eastbound to southbound ramp per the Pacific Highlands Ranch Public Facilities Financing Plan - T-1.6 and the Black Mountain Ranch Public Facilities Financing Plan - Project T-56.

Justification: This facility is required to accommodate the additional traffic generated as a result of development in the I-15 Corridor, with Pacific Highlands Ranch contributing its fair share based on percentage of increased traffic.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate will be provided with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Public Facility Financing Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction was scheduled to be complete in Fiscal Year 2008.

Summary of Project Changes: The project schedule and cost have been revised to reflect the most recent Pacific Highlands Ranch Community Plan. The total estimated project cost increased by \$580,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 11	079011		1,160,000					
Total			1,160,000					
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 11	079011							1,160,000
Total								1,160,000
Work Codes								

Contact: Engineering & Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

State Route 905 52-697.0

Council District: 8

Community Plan: Otay Mesa

Description: This project provides the debt service for TransNet funding used for the City's contribution to the State Route 905 project.

Justification: From Fiscal Year 2003 through Fiscal Year 2007, the two Facilities Benefit Assessments within the State Route 905 Corridor and the Otay Mesa community planning area will reimburse the TransNet funding utilized in prior fiscal years.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and it is in conformance with the City's Progress Guide and General Plan.

Scheduling: For each fiscal year between Fiscal Year 2003 and Fiscal Year 2007, interest and/or interest plus principal payments are required from the two Otay Mesa Facilities Benefit Assessment funds.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 13	079013	2,071,420	648,830					
FBA 14	079014	1,269,580	397,670					
Total		3,341,000	1,046,500					
Work Codes		Y	Y					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 13	079013							2,720,250
FBA 14	079014							1,667,250
Total								4,387,500
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Streamview Drive Improvement - 54th Street to College Avenue 52-588.0

Council District: 7

Community Plan: Mid-City

Description: This project provides for street improvements on Streamview Drive (from 54th Street to College Avenue) to reduce excessive speeds, increase safety and enhance visual impacts.

Justification: A study is required to determine solutions to several problems on Streamview Drive. Design solutions and construction, predicated on the study, will address these problems.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to date. The project schedule for design and construction will be established once the scope of work is approved.

Summary of Project Changes: It is proposed to allocate \$180,000 in TransNet funding to this project for Fiscal Year 2009. TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008 and re-appropriated when needed in Fiscal Year 2009, consistent with the City's cash management policy to use available cash in lieu of issuing new debt. TransNet funding has been identified for this project. The total estimated project cost increased by \$537,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018502	137,000						
CMPR CP	030313			250,000				
TRANS	030300		100,000					
TRANS CR	030310			180,000	200,000	1,240,000		
Unidentified Funding	999999							
Total		137,000	100,000	430,000	200,000	1,240,000		
Work Codes		P	D	D	D	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018502							137,000
CMPR CP	030313							250,000
TRANS	030300							100,000
TRANS CR	030310							1,620,000
Unidentified Funding	999999							
Total								2,107,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Thorn Street Median Improvements 52-406.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for the construction of a landscaped median along Thorn Street between 33rd Street and Felton Street in Greater North Park.

Justification: This project provides for traffic calming.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2005 and completion date is scheduled for FY09. Construction is contingent upon identification of funds for both construction and landscape maintenance.

Summary of Project Changes: The total estimated project cost increased by \$80,000. Developer Impact Fee (DIF) funds of \$210,000 have been identified for this project but are shown as unidentified pending City Council action.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018536	1,200						
TN-INF	030309	89,702	10,298					
TRANS	030300		120,000					
Unidentified Funding	999999				210,000			
Total		90,902	130,298		210,000			
Work Codes		D	D		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018536							1,200
TN-INF	030309							100,000
TRANS	030300							120,000
Unidentified Funding	999999							210,000
Total								431,200
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619/533-3173

Engineering & Capital Projects

Streets and Bridges

Torrey Pines Road - Slope Reconstruction 52-674.0

Council District: 1

Community Plan: La Jolla

Description: This project provides for reconstructing a 350-foot section of earthen slope along the south side of Torrey Pines Road between Lookout Drive and Roseland Drive.

Justification: The existing slope is eroding. This project will eliminate the possibility of soil slough landing in the travel lane of a primary arterial street.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design has been completed. Construction will be scheduled upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300	326,220						
Unidentified Funding	999999				930,000			
Total		326,220			930,000			
Work Codes		D			C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							326,220
Unidentified Funding	999999							930,000
Total								1,256,220
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

University Avenue Mobility Project 52-766.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for multi-modal improvements along University Avenue from Florida Street to Boundary Street. The project includes the installation of landscaped and painted medians, restriping of University Avenue, and installation of pedestrian pop-outs. Additional improvements include the removal of an old traffic signal and installation of two new traffic signals, three enhanced pedestrian crossings with in-pavement flashers, 110 pedestrian countdown signal heads, eastbound and westbound transit/right-turn only lanes, and new bicycle racks.

Justification: This project will significantly improve safety and mobility along the corridor for pedestrians, bicyclists, transit, and automobile traffic.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 2007. Design began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2010. Construction is scheduled to begin in Fiscal Year 2010.

Summary of Project Changes: This project will receive \$1.8 million from a Smart Growth Grant per Council Resolution R-300698, dated July 25, 2005. A portion of the grant was received during Fiscal Year 2008 and the balance is scheduled to be received for construction in Fiscal Year 2010. TransNet Commerical Paper will be de-appropriated in Fiscal Year 2008 and re-appropriated when needed in Fiscal Year 2009, consistent with the City's cash management policy to use available cash in lieu of issuing new debt. TransNet funds are added to this project in Fiscal Year 2009 as the City's match to the Smart Growth grant. The total estimated project cost increased by \$6.8 million due to revised cost estimate.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			300,000				
FDGRNT DF	000005	40,000	60,000		1,700,000			
TRANS	030300	5,000	95,000					
TRANS CR	030310			200,000		800,000	6,000,000	
Total		45,000	155,000	500,000	1,700,000	800,000	6,000,000	
Work Codes		D	D	D	CD	C	C	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							300,000
FDGRNT DF	000005							1,800,000
TRANS	030300							100,000
TRANS CR	030310							7,000,000
Total								9,200,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

University Avenue Sidewalk from 54th St to 68th St 52-761.0

Council District: 7

Community Plan: Mid-City

Description: This project provides for the installation of approximately 16,000 feet of new concrete sidewalk on both sides of University Avenue from 54th Street to 68th Street.

Justification: The existing sidewalk has settled and cracked necessitating replacement in order to provide safe pedestrian access. Portions of University Avenue within the limits of this project are without sidewalks. New sidewalk will be constructed in these areas.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be scheduled when funding is secured. It is anticipated that funding will become available from Crossroads Redevelopment Tax Increment funds.

Summary of Project Changes: Council Resolution R-303038, dated September 25, 2007, established this project and authorized a \$500,000 increase in Crossroads Redevelopment funds for this project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
REDEV	999999		500,000		2,500,000			
Total			500,000		2,500,000			
Work Codes			D		CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
REDEV	999999							3,000,000
Total								3,000,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

University Avenue Street Lights from 54th Street to 68th Street 52-762.0

Council District: 7

Community Plan: Mid-City

Description: This project provides for the installation of approximately 47 additional street lights on both sides of University Avenue from 54th Street to 68th Street.

Justification: The existing street lighting within the project limits does not meet the current City standard for transit corridor lighting requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2009. Construction is scheduled to begin and to be completed in Fiscal Year 2009.

Summary of Project Changes: Council Resolution R-302984 dated September 20, 2007, established this project and authorized the allocation of \$500,000 from Crossroads Redevelopment Project Area funds to this project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
REDEV	999999		500,000					
Total			500,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
REDEV	999999							500,000
Total								500,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

Village Loop Road - Carmel Valley Road East to Property Line 52-770.0

Council District: 1

Community Plan: Pacific Highlands Ranch

Description: This project provides for construction of Village Loop Drive, from the intersection of Del Mar Heights Road and Carmel Valley Road easterly to the property line (approximately 2,000 linear feet), as a four-lane collector roadway within a 108 foot right-of-way route providing access to the high school site and the core residential areas.

Justification: This project is dependent upon the development of the high school, community park, and core residential area including the village area of the community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Public Facility Financing Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The developer (Pardee) advanced funding for this project and will be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment (FBA) under the terms of a reimbursement agreement. Reimbursement is programmed from Fiscal Years 2006 through 2009.

Summary of Project Changes: The remaining Facilities Benefit Assessment (FBA) funding has been rescheduled to Fiscal Year 2010. The FBA funding is contingent upon rate of fees collected in the community.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 11	079011	1,065,309	1,814,691		332,800			
Total		1,065,309	1,814,691		332,800			
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 11	079011							3,212,800
Total								3,212,800
Work Codes								

Contact: Engineering & Capital
Projects

Phone: 619-533-3173

Engineering & Capital Projects

Streets and Bridges

West Mission Bay Drive Bridge over Mission Bay Channel Seismic Retrofit 53-055.0

Council District: 2

Community Plan: Mission Bay Park

Description: This project provides for the seismic retrofit which will consist of stabilizing the existing piers and joining the paired piers together at the waterline to increase support during seismic event.

Justification: The West Mission Bay Drive Bridge over Mission Bay Channel has been identified as a seismically deficient bridge by Caltrans.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the "Mission Bay Park" Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2002. Construction began in Fiscal Year 2003 and is scheduled to be completed in Fiscal Year 2004, using continuing appropriations.

Summary of Project Changes: Due to Managerial decision, the Transportation Department and the Engineering and Capital Projects Department were restructured in Fiscal Year 2003. The changes to the departments became effective in Fiscal Year 2004. As a result of restructuring, this project was previously budgeted within the Transportation Department and is now budgeted within the Engineering and Capital Projects Department. This project, which provided for the seismic retrofit which will consist of stabilizing the existing piers and joining the paired piers together at the waterline to increase support during seismic event, is complete.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
HBRR WM	038718	7,863,557						
STATE WM	038858	815,886	1,129,048					
TRANS	030300	14,000						
Total		8,693,443	1,129,048					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
HBRR WM	038718							7,863,557
STATE WM	038858							1,944,934
TRANS	030300							14,000
Total								9,822,491
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3159

Engineering & Capital Projects

Streets and Bridges

West Mission Bay Drive Bridge over San Diego River 52-643.0

Council District: 2

Community Plan: Midway/Pacific Highway Corridor,
Mission Bay Park, Peninsula

Description: This project provides for replacing the existing four-lane West Mission Bay Drive bridge with a six-lane bridge.

Justification: A six-lane facility is needed to accommodate both the existing and the projected future traffic volumes. It was determined that a bridge replacement was more cost effective than widening the existing bridge.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design phase. Operating budget effect estimate can be provided concurrently with the City Council action authorizing the construction contract.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary engineering was scheduled to begin in Fiscal Year 1998, however the scope changed from bridge widening to bridge replacement. Feasibility and environmental studies began in Fiscal Year 2001. Environmental clearance requirements are scheduled to continue through Fiscal Year 2011. Design is scheduled to begin in Fiscal Year 2012 and is scheduled to continue through Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2014. This schedule is contingent upon availability of funding.

Summary of Project Changes: It is proposed to revise project funding for Fiscal Year 2009, to allocate \$100,000 in TransNet funding to this project. Additionally, it is proposed to revise the project schedule to accommodate environmental work, which is anticipated to continue through Fiscal Year 2011. On August 16, 2007 SANDAG notified the City that they no longer wished to participate in the preparation of the environmental documents which would have included two Bus Rapid Transit (BRT) lanes. Therefore, the project scope has been revised to reflect the reduction of lanes to a six-lane bridge.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR	030306	264,122						
HBRR MS	038724	400,000	2,200,000				2,500,000	
TRANS	030300	59,878	650,000					
TRANS CR	030310			100,000	100,000	100,000	100,000	200,000
Unidentified Funding	999999							
Total		724,000	2,850,000	100,000	100,000	100,000	2,600,000	200,000
Work Codes		DP	D	D	D	D	D	D

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR	030306							264,122
HBRR MS	038724							5,100,000
TRANS	030300							709,878
TRANS CR	030310							600,000
Unidentified Funding	999999	55,643,000						55,643,000
Total		55,643,000						62,317,000
Work Codes		C						

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

25th Street Renaissance Project 62-332.0

Council District: 3

Community Plan: Greater Golden Hill

Description: This project provides for the construction of pedestrian amenities, traffic calming, streetscape improvements and parking along 25th Street from Highway 94 to Balboa Park. The focus of the improvements is between Broadway and B Street.

Justification: This project will provide traffic calming and improve pedestrian safety.

Operating Budget Effect: None. A maintenance assessment district is in place.

Relationship to General and Community Plans: This project is consistent with the Greater Golden Hill Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 2008. Design is expected to be completed in Fiscal Year 2009. Project construction is expected to begin in Fiscal Year 2010.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS CR	030310			200,000	650,000			
Total				200,000	650,000			
Work Codes				D	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR	030310							850,000
Total								850,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Annual Allocation - Guard Rails 68-006.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for installing new and replacing old guard rails along streets where needed.

Justification: The City maintains an ongoing program to promote safety within the public right-of-way. Analysis of accident patterns at a particular location will occasionally show that some minor improvements in the area will help to reduce the number and/or severity of accidents. This annual allocation provides the flexibility necessary for timely initiation of such improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: A contract for the design of guardrails at 15 locations was awarded in Fiscal Year 2008. Construction schedule will be determined upon competition of the design contract and availability of funding. Not all 15 locations will be constructed in Fiscal Year 2009. There are fifteen guardrails scope of services citywide: Clairemont Dr. (E/O Erie St.), Florida Dr. (Pershing Drive - Bob Wilson Drive), Zest St. (@ Paradise Valley Rd.), Carmel Country Rd. (S/O Cloverhurst Dr. - N/O Cloverhurst Dr.), Sports Arena (@ I-8), Bernardo Center Dr. (@ Escala Rd.), Canon St. (Talbot St.- Udall St.), 60th St. (Upland St.- Weaver St.), 28th St. (N/O Treat St.), 60th St. (Broadway - Radio Drive), Linbrook Dr. (Ulric St.- Acari St.), Leghorn Dr. (@ Skyline Dr.), Camino Ruiz (Calle Morelos - Capricorn Wy.), Balboa Ave. (@ Balboa Ave.), and San Pasqual Rd. (0.5 miles W/O Viento Valle).

Summary of Project Changes: Proposition 1B funding of \$200,000 has been added to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
STATE 1B	000028			200,000				
Total				200,000				
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
STATE 1B	000028							200,000
Total								200,000
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Annual Allocation - School Traffic Safety Improvements 68-017.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for development of preferred, safe routes to school through the installation of traffic signals, based on deficiency assessments. The Engineering and Capital Projects Department maintains a list of candidate locations in order of priority, which will be used to select locations for funding every year. This allocation can also be used to match State or federal grants for the purpose of installing traffic control devices at school locations.

Justification: The Public Safety and Neighborhood Services Committee of the City Council requested that this program be instituted in order to proactively respond to school traffic safety problems in the City.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be identified each year based on the priorities identified by the Engineering and Capital Projects Department.

Summary of Project Changes: TransNet funding has been allocated to this project through Fiscal Year 2019.

Expenditures by Revenue Source									
Revenue Source/Tag		Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	CR	030310			329,900	200,000	200,000	200,000	200,000
Total					329,900	200,000	200,000	200,000	200,000
Work Codes									

Revenue Source/Tag		Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	CR	030310	200,000	200,000	200,000	200,000	200,000	200,000	329,900
Total			200,000	200,000	200,000	200,000	200,000	200,000	329,900
Work Codes									

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Annual Allocation - Street Lights - Citywide 52-293.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for installing City-owned safety street lights where needed.

Justification: Additional street lights will increase the level of lighting for motorists, bicyclists and pedestrians on public streets. Transit users are especially reliant on adequate street lighting. Street lights are required at all intersections. Mid-block street light spacing has been reduced in recent years from 800 feet to 150 feet within one-quarter mile of transit stops and to 300 feet in other areas. Previous funding has not kept pace with requests for additional street lights. Streets in census tracts in which the crime rate is 1.5 times greater than the citywide average for two or more consecutive years receive priority funding.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis. The lists as follows: Install new street lights, Donahue St @ Friars Rd, northeast corner, Donahue St @ Friars Rd, northwest corner, Donahue St @ Friars Rd, southside, Fifth Ave @ Brookes Ave, northeast corner, Fifth Ave @ Anderson Pl, southeast corner, 29th St @ Broadway, northwest corner, 18th St @ Coronado Ave (sb), northeast corner, 18th St @ Coronado Ave (sb), northwest corner, 18th St @ Coronado Ave (sb), southside - in San Diego, install new street lights.

Summary of Project Changes: TransNet and State Proposition 1B funding have been added to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			106,460				
STATE 1B	000028			200,000				
TRANS CR	030310			311,000	300,000	300,000	300,000	300,000
Unidentified Funding	999999				300,000	300,000	300,000	300,000
Total				617,460	600,000	600,000	600,000	600,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							106,460
STATE 1B	000028							200,000
TRANS CR	030310							311,000
Unidentified Funding	999999	300,000	300,000	300,000	300,000	300,000	300,000	
Total		300,000	300,000	300,000	300,000	300,000	300,000	617,460
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Annual Allocation - Traffic Control/Calming Measures 61-001.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for installing traffic control measures at locations to be identified in "Smart Growth" areas on an as-needed basis where sudden changes in the character of traffic, such as increased volumes and new route patterns, make it necessary to provide positive traffic control measures on an accelerated time schedule and respond to a variety of traffic concerns in residential neighborhoods, ranging from speeding motorists and shortcutting traffic to pedestrian safety and education. Solutions used include the construction of flashing beacons and geometric design features such as road humps and traffic islands.

Justification: This annual allocation is needed to mitigate many of the traffic problems that exist today on residential streets such as speeding, shortcutting traffic, and pedestrian safety, and to react to sudden changes in traffic characteristics.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet and \$162,625 in State Proposition 1B funding has been added to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			428,789				
STATE 1B	000028			162,625				
TRANS CR	030310			200,000	200,000	200,000	200,000	200,000
Unidentified Funding	999999				300,000	300,000	300,000	300,000
Total				791,414	500,000	500,000	500,000	500,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							428,789
STATE 1B	000028							162,625
TRANS CR	030310							200,000
Unidentified Funding	999999	500,000	500,000	500,000	500,000	500,000	500,000	
Total		500,000	500,000	500,000	500,000	500,000	500,000	791,414
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Annual Allocation - Traffic Signal Interconnect Projects 62-331.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for installing traffic signal interconnect systems citywide to increase central communication.

Justification: This project provides for traffic signal coordination and interconnection citywide.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis. Upgrading hardware and software to centrally controlled traffic signal to optimization system.

Summary of Project Changes: This annual allocation is new for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS CR	030310			100,000	100,000	110,000	121,000	133,100
Total				100,000	100,000	110,000	121,000	133,100
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR	030310	100,000	100,000	100,000	100,000	100,000	100,000	100,000
Total		100,000	100,000	100,000	100,000	100,000	100,000	100,000
Work Codes								

Contact: Engineering and Capital
Projects

Phone: (619) 533-3173

Engineering & Capital Projects

Traffic Control

Annual Allocation - Traffic Signals - Citywide 68-010.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for installing traffic signals at high-priority locations and the City's share of the costs of traffic signals undertaken in cooperation with others.

Justification: The City maintains an inventory of candidate intersections which are periodically surveyed for significant changes in operating conditions. Installing traffic signals in select intersection provides for the orderly movement of traffic, increased traffic handling capacity, reduced frequency of accidents, and for improved traffic flow. Signals also permit vehicles and pedestrians from a minor street to enter or cross continuous traffic on the major street. Cost-sharing opportunities arise at intersections with a State highway, a County road, or a street that is the responsibility of another city. The criteria for installing traffic signals are governed by Council Policy 200-6.

Operating Budget Effect: The operating budget effect will be determined upon completion of each project.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding of \$471,635 has been added to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			56,635				
TRANS CR	030310			415,000	440,000	400,000	400,000	400,000
Unidentified Funding	999999				960,000	1,000,000	1,000,000	1,000,000
Total				471,635	1,400,000	1,400,000	1,400,000	1,400,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							56,635
TRANS CR	030310							415,000
Unidentified Funding	999999	1,400,000	1,400,000	1,400,000	1,400,000			
Total		1,400,000	1,400,000	1,400,000	1,400,000			471,635
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Annual Allocation - Traffic Signals - Cooperative Projects 68-001.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the City's share of the cost of traffic signal improvements undertaken in cooperation with others.

Justification: It is often beneficial for the City to share in the cost of traffic signal improvements undertaken in cooperation with other parties. The most common situation involves the intersection of a City street with a State highway, County road, or street that is the responsibility of another city. This project provides the flexibility necessary for timely initiation of these improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding of \$200,000 has been added to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS CR	030310			200,000	200,000	200,000	200,000	200,000
Total				200,000	200,000	200,000	200,000	200,000
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR	030310	200,000	200,000	200,000	200,000	200,000	200,000	200,000
Total		200,000	200,000	200,000	200,000	200,000	200,000	200,000
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Annual Allocation - Traffic Signals - Modifications/Modernization 68-011.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for upgrading existing traffic signals as necessary to improve traffic flow and promote safety. Improvements may include conversion from post-mounted to mast-arm-mounted indicators, addition of pedestrian signals, and additional phases to accommodate separate turning moves.

Justification: The City maintains an ongoing program to promote safety within the public right-of-way. Analysis of accident patterns at a particular location often shows that some minor improvement would help to reduce the number and/or severity of accidents. Increasing traffic volumes and changing traffic patterns typically reduce the effectiveness and efficiency of existing traffic signal controls at certain intersections, warranting upgrades.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding of \$1.3 million has been added to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS CR 030310				1,372,189	850,000	850,000	850,000	850,000
Unidentified Funding 999999								
Total				1,372,189	850,000	850,000	850,000	850,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR 030310								1,372,189
Unidentified Funding 999999		1,150,000	1,150,000	1,150,000	1,150,000	1,150,000	1,150,000	
Total		1,150,000	1,150,000	1,150,000	1,150,000	1,150,000	1,150,000	1,372,189
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Ash Street at 2nd, 3rd, 7th, and 9th Avenues 62-210.0

Council District: 2

Community Plan: Centre City

Description: This project provides for modifying existing traffic signals on Ash Street at the intersections of Second, Third, Seventh, and Ninth Avenues.

Justification: The traffic signals at these intersections meet the Criteria for Installation requirements per Council Policy 200-06.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2003. Construction was scheduled for Fiscal Year 2004; however, due to State budget constraints, it has been postponed until funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
STP FA	038974	20,000						
Unidentified Funding	999999				100,000			
Total		20,000			100,000			
Work Codes		D			C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
STP FA	038974							20,000
Unidentified Funding	999999							100,000
Total								120,000
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Del Mar Heights Road Traffic Signal Interconnect 62-328.0

Community Plan: Carmel Valley, Torrey Pines

Council District: 1

Description: This project provides for the installation of traffic signal interconnect systems on Del Mar Heights Road from Mango Drive to Carmel Canyon Road, El Camino Real from Half Mile Drive to High Bluff Drive, and Carmel Country Road from Del Mar Heights Road to Townsgate Drive. The system will provide central communication to 16 traffic signals, improving traffic control.

Justification: This project will accommodate the need to centrally control heavily-traveled arterials and provide constant surveillance for efficient traffic signal operation and maintenance. The benefits include reduced stops, delays, fuel consumption and emissions.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley and Torrey Pines Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2006. Construction began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: Completion of construction has been rescheduled from Fiscal Year 2008 due to reallocation of resources.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMAQ DH	038740	56,860	127,640					
Total		56,860	127,640					
Work Codes		D	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMAQ DH	038740							184,500
Total								184,500
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Navajo Road Traffic Signal Interconnect 62-329.0

Council District: 7

Community Plan: Navajo

Description: This project provides for traffic signal communication between seven traffic signals on Navajo Road from Park Ridge Boulevard to Lake Murray Boulevard. Wireless interconnect systems will be used in order to avoid street trenching.

Justification: This project will accommodate the need to centrally control heavily-traveled arterials and provide constant surveillance for efficient traffic signal operation and maintenance. The benefits include reduced stops, delays, fuel consumption and emissions.

Operating Budget Effect: None.

Scheduling: Design was completed FY08. Construction is scheduled to be completed in FY2009.

Summary of Project Changes: Completion of construction has been rescheduled from Fiscal Year 2008 to Fiscal Year 2009 due to reallocation of resources.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMAQ NR	038741	10,542	40,458					
Total		10,542	40,458					
Work Codes		D	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMAQ NR	038741							51,000
Total								51,000
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Pacific Highlands Ranch Traffic Signals 68-020.0

Council District: 1

Community Plan: Pacific Highlands Ranch

Description: This project provides for installing up to 16 different traffic signals within the Pacific Highland Ranch Community.

Justification: These signals will be installed as a part of the traffic control system for the Pacific Highlands Ranch community. They are needed to accommodate the increase in traffic generated by this community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Subarea Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Traffic signal installation will be scheduled as the community develops. Reimbursement pending upon developer's submitting invoices.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 11	079011	760,495	1,639,505					
Total		760,495	1,639,505					
Work Codes		R	R					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 11	079011							2,400,000
Total								2,400,000
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: (619) 533-3173

Engineering & Capital Projects

Traffic Control

Safe Routes to School - Central Elementary School 62-267.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for pedestrian improvements in the vicinity of Central Elementary School. Proposed improvements include curb extensions and enhanced paved crosswalks.

Justification: Improvements in the vicinity of Central Elementary School will provide traffic calming elements to reduce traffic.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2007 and continued through Fiscal Year 2008. Construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: Construction has been rescheduled from Fiscal Year 2008 due to reallocation of resources.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ST DF	000020	15,000	376,500					
TRANS	030300	43,500						
Total		58,500	376,500					
Work Codes		D	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ST DF	000020							391,500
TRANS	030300							43,500
Total								435,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Safe Routes to School Program - Willow Elementary School 62-266.0

Council District: 8

Community Plan: San Ysidro

Description: This project provides for improved pedestrian safety around Willow Elementary School. The scope includes the construction of new sidewalks, retaining walls, curb ramps, curb extensions, an enhanced school entry crosswalk, and solar flashing beacon crossing equipment.

Justification: The area surrounding Willow Elementary School has high automobile, bicycle, and pedestrian injury rates. This project will provide a safer walking environment for both students and members of the community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2006 and continued in Fiscal Year 2008. Construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost increased by \$150,000 and will be funded by Proposition 1B funds in Fiscal Year 2009. A traffic engineering study resulted in a 90% change in project scope and subsequently increased project cost estimate. The project was redesigned and resulting in rescheduling construction.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
STATE 1B	000028			150,000				
STATE DF	000001	102,770	347,230					
TRANS	030300		50,000					
Total		102,770	397,230	150,000				
Work Codes		D	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
STATE 1B	000028							150,000
STATE DF	000001							450,000
TRANS	030300							50,000
Total								650,000
Work Codes								

Contact: Transportation
Engineering/Design

Phone: 619-533-3173

Engineering & Capital Projects

Traffic Control

Traffic Signals - Modifications/Modernization - Development Impact Fee Funded 62-290.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for upgrading existing traffic signals as necessary to improve traffic flow and promote safety. Improvements may include the addition of mast-arm-mounted signal heads, the addition of pedestrian signals, and the modification of medians to accommodate separate turning lanes.

Justification: Increasing traffic volumes and changing traffic patterns typically reduce the effectiveness and efficiency of traffic signal controls at certain intersections. This project funds modification to traffic signals in various urbanized communities for improved traffic control.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled based on expected Development Impact Fee revenues.

Summary of Project Changes: No significant change has been made to this project in Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 03	079513		12,676					
DIF 05	079514		9					
DIF 12	079506		10,000					
DIF 13	079502		52,000					
DIF 15	079523		13,269					
DIF 24	079511		13,000					
Total			100,954					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 03	079513							12,676
DIF 05	079514							9
DIF 12	079506							10,000
DIF 13	079502							52,000
DIF 15	079523							13,269
DIF 24	079511							13,000
Total								100,954
Work Codes								

Contact: Transportation
Engineering/Operations

Phone: 619-533-3173

Engineering & Capital Projects
Traffic Control
Via Capri Traffic Calming Project 62-333.0

Council District: 1

Community Plan: La Jolla

Description: This project provides for the construction of curb pop-outs on Via Capri at Hidden Valley Road and a traffic circle on Via Capri at Senn Way. This project will include excavation, tree removal, and installation of new curb, gutter, sidewalk, pavement, and landscaping.

Justification: This project will increase the level of safety in the community of La Jolla by reducing automobile traffic speed.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009 and will be completed in Fiscal Year 2010.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 05	079514			100,000				
Total				100,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 05	079514							100,000
Total								100,000
Work Codes								

Contact: Gary Pence

Phone: 619-533-3765

Unfunded Needs List

Engineering & Capital Projects

CIP Number	Project Title	Bikeways	
		Funding Required in FY2009-2010	Funding Required in FY2011-2019
58-140.0	Bayshore Bikeway	\$ 536,500	\$ -
	This project provides for constructing a class I bikeway from the northern end of 13th Street to Main Street at the Interstate 5 interchange at the Southeast corner of San Diego Bay. The total estimated project cost of \$5.2 million includes an unfunded amount of \$536,500. Additional SANDAG funds in the amount of \$536,500 may be made available for project completion.		
58-164.0	Camino del Rio North Bike Lanes	\$ 330,000	\$ -
	This project provides for the widening of Camino Del Rio North from State Route 15 crossing to Mission City Parkway to accommodate new bike lanes. The total project cost of \$416,000 includes an unfunded amount of \$330,000.		
58-162.0	Coastal Rail Trail	\$ 2,087,100	\$ 19,000,000
	This project provides for construction of a bicycle route between the San Diego-Del Mar city limit and Downtown San Diego, generally in the existing San Diego Northern Railway right-of-way. The total estimated project cost of \$22.0 million includes an unfunded amount of \$21.1 million.		
58-150.0	Friars Road to Pacific Highway Bike Path	\$ 625,000	\$ -
	This project provides for designing and constructing a Class I bike path connecting Friars Road to Pacific Highway. The total estimated project cost of \$714,518 includes an unfunded amount of \$625,000.		
58-147.0	Rose Creek Bikeway	\$ 3,300,000	\$ -
	This project provides for a pedestrian/bicycle bridge across Rose Creek and a paved Class I bike path to connect the westerly end of the new bridge to Pacific Beach Drive. The total estimated project cost of \$5.1 million includes an unfunded amount of \$3.3 million.		
58-191.0	San Diego River Multi-Use Bicycle and Pedestrian Path	\$ 400,000	\$ -
	This project provides for a Class I bicycle and pedestrian path from Hazard Center Drive to Fashion Valley Mall. The total estimated project cost of \$827,999 includes an unfunded amount of \$400,000. Funding has been identified through SANDAG and the SAFETEA-LU program, but are shown as unidentified until received.		
58-171.0	State Route 56 Bike Interchanges	\$ 6,822,940	\$ -
	This project provides at-grade or grade-separated bicycle path interchange facilities along State Route 56. The total estimated project cost of \$11.3 million includes an unfunded amount of \$6.8 million.		
Bikeways Subtotal		\$ 14,101,540	\$ 19,000,000

Engineering & Capital Projects

CIP Number	Project Title	Economic Development	
		Funding Required in FY2009-2010	Funding Required in FY2011-2019
39-209.0	El Cajon Boulevard Commercial Revitalization - Interstate 805 to 54th Street	\$ 487,192	\$ -
	This project provides for streetscape improvements; which include sidewalk replacement, curb and gutter replacement and the installation of street lights; along El Cajon Boulevard from Interstate 805 east to 54th Street. The total estimated project cost of \$2.8 million includes an unfunded amount of \$487,192.		

Unfunded Needs List

Economic Development		Engineering & Capital Projects	
		Funding	Funding
		Required in	Required in
CIP		FY2009-2010	FY2011-2019
Number	Project Title		
39-013.0	Ocean Beach Commercial Revitalization - Newport Avenue	\$ 840,000	\$ -
This project provides for improvements along Newport Avenue from Sunset Cliffs Boulevard to Abbott Street. The total estimated project cost of \$1.2 million includes an unfunded amount of \$840,000.			
Economic Development Subtotal		\$ 1,327,192	\$ -
Facilities		Engineering & Capital Projects	
		Funding	Funding
		Required in	Required in
CIP		FY2009-2010	FY2011-2019
Number	Project Title		
37-073.0	City Council Chamber Improvements	\$ 1,425,000	\$ -
This project would remodel approximately 2,000 square feet of the existing Council chambers area to accommodate additional Council Districts and address ADA issues. The remodel includes redesign of the Council dais (raised platform) casework at the front of the current chambers, media platform, Mayor's staff and presentation area, and presentation lectern, and will ensure compliance with the ADA requirements. The total estimated project cost of \$1.4 million is entirely unfunded.			
Facilities Subtotal		\$ 1,425,000	\$ -
Facilities - Eng		Engineering & Capital Projects	
		Funding	Funding
		Required in	Required in
CIP		FY2009-2010	FY2011-2019
Number	Project Title		
37-020.0	Annual Allocation - ADA Retrofitting of City Facilities	\$ 1,400,000	\$ 9,800,000
This project will identify City facilities that need to be upgraded to meet ADA requirements. Facility upgrades may include, but are not limited to, the installation of curb ramps, rails, ramps, parking, and others. Total estimated project cost of \$11.2 million is entirely unfunded.			
37-900.0	City Administration Building Fire Protection and Life Safety Improvement	\$ 5,000,000	\$ -
This project provides for the installation of a fire sprinkler system and upgrading the existing fire alarm system at the City Administration Building located at 202 C Street in Centre City. The total estimated project cost of \$6.2 million includes an unfunded amount of \$5.0 million.			
29-914.0	Martin Luther King Junior Community Park - Recreation Center Roof Replacement	\$ 119,328	\$ -
This project provides for replacement of the roof at the Martin Luther King Junior Community Park Recreation Center. The total estimated project cost of \$180,328 includes an unfunded amount of \$119,328.			
Facilities - Eng Subtotal		\$ 6,519,328	\$ 9,800,000
Storm Drains/Flood Control		Engineering & Capital Projects	
		Funding	Funding
		Required in	Required in
CIP		FY2009-2010	FY2011-2019
Number	Project Title		
12-127.0	Storm Station N Improvements	\$ 185,000	\$ -

Unfunded Needs List

Engineering & Capital Projects

Storm Drains/Flood Control

CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
---------------	---------------	---------------------------------------	---------------------------------------

This project provides for eliminating the submerged outfall and for relocating and/or modifying the existing control system at the storm water pumping station at Santa Clara Point in Mission Beach. The total estimated project cost of \$2.1 million includes an unfunded amount of \$185,000.

Storm Drains/Flood Control Subtotal \$ 185,000 \$ -

Engineering & Capital Projects

Streets and Bridges

CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
---------------	---------------	---------------------------------------	---------------------------------------

52-782.0 38th Street Improvements \$ 500,000 \$ 1,400,000

This project provides full street improvements on 38th Street from Dwight Street north to terminus. The total estimated project cost of \$3.7 million includes an unfunded amount of \$1.9 million.

52-338.0 Annual Allocation - Beach Access Reconstruction \$ 30,000 \$ 270,000

This annual allocation would provide for reconstructing and protecting stairs, walkways, bridges, and walls located in non-park areas which provide beach access in the public right-of-way. The annual funding needs of \$30,000 are entirely unfunded.

52-519.0 Annual Allocation - Bridge Rehabilitation - Citywide \$ - \$ 3,353,590

This annual allocation provides for the City's match to grant funding for miscellaneous bridge rehabilitation projects. The annual funding needs of \$500,000 in Fiscal Years 2014 and beyond are entirely unfunded.

37-200.0 Annual Allocation - Consultant Services/Right-Of-Way Projects \$ 20,000 \$ 180,000

This annual allocation would provide for miscellaneous engineering and architectural services by consultants for the improvement of streets. The annual funding needs of \$20,000 are entirely unfunded.

52-715.0 Annual Allocation - Sidewalks - Citywide \$ - \$ 2,200,000

This annual allocation provides for the construction of walkways at locations where none exist in order to provide safe routes for pedestrians and in the vicinity of school areas. The annual funding needs of \$550,000 in Fiscal Year 2014 and beyond are entirely unfunded.

52-653.0 Camino del Sur - Carmel Mountain Road to 1,600 Feet North of Park Village Road \$ 825,000 \$ -

This project provides for the construction of Camino del Sur as a four-lane major street with class II bicycle lanes from Carmel Mountain Road to 1,600 feet north of Park Village Road. The total estimated project cost of \$10.6 million includes an unfunded amount of \$825,000.

52-421.0 Carroll Canyon Road - Interstate 15 to Maya Linda Road \$ 250,000 \$ -

This project provides for widening the south side of Carroll Canyon Road from Interstate 15 to 150 feet east of Maya Linda Road in order to provide a right-turn lane with a Class II bike lane. The total estimated project cost of \$328,373 includes an unfunded amount of \$250,000.

52-545.0 Coastal Erosion Affecting City Streets \$ 500,000 \$ 3,500,000

This annual allocation would provide for corrections of miscellaneous erosion problems along the shorelines that affect City streets. The annual funding needs of \$500,000 are entirely unfunded.

Streets and Bridges		Unfunded Needs List	
		Engineering & Capital Projects	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
52-686.0	Del Mar Heights Road Median - Mango Drive to City Limits	\$ 2,000,000	\$ -
	This project provides for raised medians on Del Mar Heights Road. The total estimated project cost of \$2.5 million includes an unfunded amount of \$2.0 million.		
52-347.0	Division Street - Interstate 5 to 43rd Street	\$ 1,200,000	\$ -
	This project provides for widening Division Street to a modified four-lane roadway from Interstate 5 to 43rd Street. The total estimated project cost of \$1.5 million includes an unfunded amount of \$1.2 million.		
53-037.0	Earthquake Restrainers for Bridges	\$ 30,000	\$ 180,000
	This annual allocation would provide for seismic restraining units on City bridges that are susceptible to damage during strong earthquakes. The annual funding needs of \$30,000 are entirely unfunded.		
52-479.0	El Camino Real - San Dieguito Road to Via de la Valle	\$ -	\$ 1,400,749
	This project provides for reconstruction and widening of the existing two-lane bridge to a four-lane bridge and widening the existing two-lane roadway to a modified four-lane major road.		
52-743.0	Euclid Avenue Corridor Improvements	\$ 2,250,000	\$ -
	The total estimated project cost of \$2.6 million includes an unfunded amount of \$2.3 million.		
52-372.0	Genesee Avenue - Widen Interstate 5 Crossing	\$ 365,700,000	\$ -
	This project provides for widening Genesee Avenue and Interstate 5 Corridor improvements. The total estimated project cost of \$390.0 million includes an unfunded amount of \$365.7 million.		
52-349.0	Interstate 8/Fairmount Avenue/Mission Gorge Road Interchange Improvements	\$ 750,000	\$ -
	The total estimated project cost of \$750,000 is entirely unfunded.		
52-729.0	Juan Street Reconstruction	\$ 3,000,000	\$ -
	This project provides for the replacement of the existing concrete pavement, curb, gutter and sidewalk on Juan Street from Taylor Street to Sunset Road. Reconstruction will be done in two phases. Phase I (Taylor Street to Harney Street) will provide new asphalt cement and cement treated base pavement. Phase II (Harney Street to Sunset Road) will provide new Portland cement concrete pavement. The total estimated project cost of \$3.0 million is entirely unfunded.		
53-053.0	Mission City Parkway Bridge over San Diego River	\$ 7,270,497	\$ -
	This project provides for a new two-lane bridge extending Mission City Parkway from the intersection of Camino Del Rio North to the north over the San Diego River and connecting to the extension of Mission City Parkway being constructed as part of the Mission City Development. This project also provides for an additional stadium entrance. The total estimated project cost of \$10.2 million includes an unfunded amount of \$7.3 million.		
52-430.0	Napa Street Traffic Improvements	\$ 1,400,000	\$ 3,704,260
	This project provides for improved traffic at the Napa Street/Linda Vista Road intersection. The total estimated project cost of \$5.8 million includes an unfunded amount of \$5.1 million.		

Unfunded Needs List

Engineering & Capital Projects

Streets and Bridges

CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
---------------	---------------	---------------------------------------	---------------------------------------

52-436.0	National Avenue - State Route 15 to 43rd Street	\$ 5,158,000	\$ -
-----------------	--	---------------------	-------------

This project provides for drainage improvements and widening of National Avenue. The total estimated project cost of \$6.6 million includes an unfunded amount of \$5.2 million.

52-616.0	North Torrey Pines Road - Genesee Avenue to Torrey Pines Science Park	\$ 3,010,750	\$ -
-----------------	--	---------------------	-------------

This project provides for median curb, gutter, drainage and landscaping improvements on North Torrey Pines Road. The total estimated project cost of \$4.2 million includes an unfunded amount of \$3.0 million.

52-671.0	Ocean Front Walk Reconstruction - San Fernando Place to Ventura Place	\$ 3,437,000	\$ -
-----------------	--	---------------------	-------------

The project provides for returning the walkway along Ocean front Walk to the original 1925 appearance. The total estimated project cost of \$4.0 million includes an unfunded amount of \$3.4 million.

52-764.0	Palm Avenue Roadway Improvements	\$ 3,801,000	\$ -
-----------------	---	---------------------	-------------

This project provides for vehicular and traffic safety improvements on Palm Avenue from Beyer Way to Interstate 805. The total estimated project cost of \$4.7 million includes an unfunded amount of \$3.8 million.

52-700.0	Rancho Bernardo Street and Sidewalk Improvements	\$ 65,800	\$ -
-----------------	---	------------------	-------------

This project provides for improvements to streets and sidewalks, installation of landscaping and irrigation systems, and construction of retaining and sound walls in the Rancho Bernardo Community. The total estimated project cost of \$358,800 includes an unfunded amount of \$65,800.

52-368.0	Regents Road - 100 Feet North of Lahitte Court to Governor Drive	\$ 991,460	\$ -
-----------------	---	-------------------	-------------

Funds are needed for the construction of this project. Total project cost is \$1,172,612. \$991,460 of this amount is unidentified.

52-302.0	Regents Road - AT&SF Railroad Bridge to 100 Feet North of Lahitte	\$ 3,212,922	\$ -
-----------------	--	---------------------	-------------

Funds are needed for the construction of this project. Total project cost is \$3,789,000. \$3,212,922 of this amount is unidentified.

52-680.0	Regents Road - Executive Drive to Genesee Avenue	\$ 1,100,000	\$ -
-----------------	---	---------------------	-------------

This project provides for widening Regent Road to a modified four-lane major street from Genesee Avenue to Executive Drive. The total estimated project cost of \$6.8 million includes an unfunded amount of \$1.1 million.

53-044.0	Regents Road Bridge	\$ 15,825,051	\$ -
-----------------	----------------------------	----------------------	-------------

This project provides for a bridge, street improvements, and bike lanes on Regent Road. The total estimated project cost of \$46.6 million includes an unfunded amount of \$15.8 million.

52-553.0	Saturn Boulevard - Palm Avenue to Coronado Avenue	\$ 1,115,955	\$ -
-----------------	--	---------------------	-------------

This project provides for widening the west side of Saturn Boulevard to a four-lane collector street from Palm Avenue to Coronado Avenue. The total estimated project cost of \$1.4 million includes an unfunded amount of \$1.1 million.

Unfunded Needs List

Streets and Bridges		Engineering & Capital Projects	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
52-358.0	Scripps Ranch/Mira Mesa Boulevard Medians	\$ 21,000	\$ -
	This project provides for median improvements on Scripps Ranch Boulevard and Mira Mesa Boulevard. The total estimated project cost of \$1.1 million includes an unfunded amount of \$21,000.		
52-706.0	Sea World Drive Widening and Interstate 5 Interchange Improvements	\$ 2,284,955	\$ 9,824,420
	This project provides for interchange improvements at Interstate 5 and Sea World Drive. The total estimated project cost of \$17.4 million includes an unfunded amount of \$12.1 million.		
54-012.0	Shoal Creek Pedestrian Bridge	\$ 4,000,000	\$ -
	This project provides for the construction of a pedestrian bridge along Shoal Creek Drive to facilitate crossing Ted Williams Parkway. The total estimated project cost of \$5.2 million includes and unfunded amount of \$4.0 million.		
52-765.0	Sorrento Valley Road & Interstate 5 Interchange	\$ 10,000,000	\$ 37,000,000
	This project provides for a new freeway interchange to address traffic congestion. The total estimated project cost of \$52.3 million includes an unfunded amount of \$47.0 million.		
52-455.0	State Route 163 and Friars Road	\$ -	\$ 38,000,000
	This project provides for reconfiguration of the State Route 163 and Friars Road on and off-ramps and other Friars Road improvements. The total estimated project cost of \$52.2 million includes an unfunded amount of \$38.0 million. It is anticipated that federal funds will be available.		
52-406.0	Thorn Street Median Improvements	\$ 210,000	\$ -
	This project provides for the construction of a landscaped median along Thorn Street. The total estimated project cost of \$431,200 includes an unfunded amount of \$210,000. DIF funds of \$210,000 have been identified for this project, but are shown as unidentified pending City Council action.		
52-674.0	Torrey Pines Road - Slope Reconstruction	\$ 930,000	\$ -
	This project provides for reconstructing a 350-foot section of earthen slope along the south side of Torrey Pines Road. The total estimated project cost of \$1.3 million includes an unfunded amount of \$930,000.		
52-643.0	West Mission Bay Drive Bridge over San Diego River	\$ -	\$ 55,643,000
	This project provides for replacing the existing four-lane West Mission Bay Drive bridge with a six-lane bridge. The total estimated project cost of \$62.3 million includes an unfunded amount of \$55.6 million.		
Streets and Bridges Subtotal		\$ 440,889,390	\$ 156,656,019

Traffic Control		Engineering & Capital Projects	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
52-293.0	Annual Allocation - Street Lights - Citywide	\$ 300,000	\$ 2,700,000

This annual allocation provides for installing City-owned safety street lights where needed. An annual allocation of \$300,000 in future fiscal years is unfunded.

Unfunded Needs List

Engineering & Capital Projects

Traffic Control

CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
---------------	---------------	---------------------------------------	---------------------------------------

61-001.0	Annual Allocation - Traffic Control/Calming Measures	\$ 300,000	\$ 3,900,000
-----------------	---	-------------------	---------------------

This annual allocation provides for traffic control measures in "Smart Growth" areas. An annual allocation of \$300,000 in Fiscal Years 2010 through 2013 and an annual allocation of \$500,000 in future years are unfunded.

63-001.0	Annual Allocation - Traffic Count Stations	\$ 60,000	\$ 360,000
-----------------	---	------------------	-------------------

The annual funding needs of \$60,000 are entirely unfunded.

68-010.0	Annual Allocation - Traffic Signals - Citywide	\$ 960,000	\$ 8,600,000
-----------------	---	-------------------	---------------------

An allocation of \$960,000 in Fiscal Year 2010, \$1.0 million in Fiscal Years 2011-2013, and \$1.4 million in Fiscal Years 2014-2017 are unfunded.

68-011.0	Annual Allocation - Traffic Signals - Modifications/Modernization	\$ -	\$ 6,900,000
-----------------	--	-------------	---------------------

This annual allocation provides for upgrading existing traffic signals as necessary to improve traffic flow and promote safety. The annual funding needs of \$1.2 million in Fiscal Year 2014 and beyond are entirely unfunded.

62-210.0	Ash Street at 2nd, 3rd, 7th, and 9th Avenues	\$ 100,000	\$ -
-----------------	---	-------------------	-------------

This project provides for modifying existing traffic signals on Ash Street at the intersections of 2nd, 3rd, 7th, and 9th Avenues. The total estimated project cost of \$120,000 includes an unfunded amount of \$100,000.

Traffic Control Subtotal	\$ 1,720,000	\$ 22,460,000
---------------------------------	---------------------	----------------------

Engineering & Capital Projects Total	\$466,167,450	\$207,916,019
---	----------------------	----------------------

Environmental Services

Energy Program

Citywide Energy Improvements 37-041.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for energy efficiency improvements in City facilities. Projects typically address lighting, air conditioning, chiller, pumping and fan systems. Newer, more efficient technologies greatly reduce energy consumption.

Justification: Energy efficiency improvements repay capital costs in one to nine years, depending upon the project. The energy savings continue each year thereafter. Energy audits are performed in a variety of City owned facilities to identify opportunities for energy savings.

Operating Budget Effect: None

Relationship to General and Community Plans: Energy conservation is a component of the General Plan. The project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Several projects are under evaluation for Fiscal Year 2009 at this time.

Summary of Project Changes: The total estimated project cost increased by \$300,000 due to the anticipation of incentive funds, which will allow additional energy efficiency improvement projects to be pursued.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER SL	010232		450,000	500,000	200,000	200,000	200,000	
Total			450,000	500,000	200,000	200,000	200,000	
Work Codes			CD	C	C	C	C	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER SL	010232							1,550,000
Total								1,550,000
Work Codes								

Contact: John Helminski

E-Mail: jhelminski@san Diego.gov

Phone: 858-462-6002

Environmental Services

Enviro. Protection

Underground Hazardous Materials Storage Tanks 33-084.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for implementing the Citywide Underground Hazardous Materials Storage Tank Master Plan. The Master Plan addresses the removal, installation, closure, site assessment and mitigation, replacement, testing, and rehabilitation of the 69 City-owned underground storage tanks (USTs). Site assessment and mitigation activities related to 32 unauthorized releases are ongoing to maintain regulatory compliance, eligibility for State reimbursement, protection of groundwater and public health and safety. In addition, 12 USTs are required to have Phase II Enhanced Vapor Recovery (EVR) systems in place by April 2009 per the State of California.

Justification: The State Underground Storage of Hazardous Substances Law (Sher Bill AB 1362) and SB989 established guidelines and regulations for the design, installation, rehabilitation, testing and maintenance, triennial integrity testing of secondary containment components, and monthly facility inspections by a "Designated UST Operator." Non-compliance with UST laws or site assessment and mitigation (SA/M) requirements may make the City ineligible for reimbursement of an estimated \$4.0 million in current and future SA/M costs as well as liable for civil penalties of up to \$25,000 per day per site.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design, construction and Phase II EVR system upgrades occurred in Fiscal Years 1991 through 2008. The phase II EVR project was funded and designed in Fiscal Year 2008. Construction will be completed in Fiscal Year 2009. No new projects are scheduled in Fiscal Year 2009. Funding budgeted in Fiscal Years 2010-2017 are intended to cover the costs for projects that may arise due to future regulatory upgrade mandates. Aside from the Phase II EVR upgrade projects budgeted in Fiscal Year 2008, there are currently no regulatory mandate-driven projects on the horizon.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ARPRT AS	010511	548	776,782					
CAPOTH	302453	2,091,352						
CAPOUT	030245	1,139,670						
CITYGF	630221	5,331	228,158					
ENTFND	041201	53,916						
EQUIP	050030	917,000	916,000					
FDGRNT US	038059	2,143	979,194					
FED-RS US	018014	183,120						
GSFIFD	010503	15,833	1,595,495					
NCF	010225	78,096						
SEWER-R	041506	220,048	48,171					
STAD	010332	53,084						
Unidentified Funding	999999				392,500	326,500	326,500	326,500
WATER-R	041500	1,228,383						
Total		5,988,524	4,543,800		392,500	326,500	326,500	326,500
Work Codes		CD	CD		CD	CD	CD	CD

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ARPRT AS	010511							777,330
CAPOTH	302453							2,091,352
CAPOUT	030245							1,139,670
CITYGF	630221							233,489
ENTFND	041201							53,916
EQUIP	050030							1,833,000
FDGRNT US	038059							981,337
FED-RS US	018014							183,120
GSFIFD	010503							1,611,328
NCF	010225							78,096
SEWER-R	041506							268,219
STAD	010332							53,084
Unidentified Funding	999999	326,500	327,500	327,500	327,500			2,681,000
WATER-R	041500							1,228,383
Total		326,500	327,500	327,500	327,500			13,213,324
Work Codes		CD	CD	CD	CD			

Contact: Craig Fergusson

E-Mail: CFergusson@sandiego.gov

Phone: 858-627-3311

Environmental Services

Facilities

Environmental Services Facilities Improvement 37-074.0

Council District: 6

Community Plan: Kearny Mesa

Description: This project provides for needed facility improvements for the Environmental Services Department. Facilities include the Ridgehaven building, Miramar Operations Station, and facilities at the Miramar Landfill.

Justification: The Ridgehaven Facility is scheduled for a heating, ventilation and air conditioning (HVAC) system replacement. No capital upgrades are required at this time for the Miramar Operations Station or facilities at the Miramar Landfill.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project is scheduled to begin in Fiscal Year 2009 and be completed by Fiscal Year 2010.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221				54,136			
DVSRV	041300			30,000	30,000			
ENTFND	041201			57,122	57,122			
OTHER EC	010231			9,000	9,000			
RECYCL	041210			26,072	26,072			
Total				122,194	176,330			
Work Codes				C	CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							54,136
DVSRV	041300							60,000
ENTFND	041201							114,244
OTHER EC	010231							18,000
RECYCL	041210							52,144
Total								298,524
Work Codes								

Contact: Environmental Services
Department

Phone: 858-573-1200

Environmental Services**Refuse Disposal****Annual Allocation - Groundwater Monitoring Network 32-017.0****Council District:** Citywide**Community Plan:** Citywide

Description: This annual allocation provides for minor improvements to existing Groundwater Monitoring Networks at all closed and operating landfills managed by the City. Such improvements may include new facilities to monitor groundwater, preparation of reports necessary to modify the groundwater monitoring programs, or potential groundwater mitigation measures.

Justification: This project provides the flexibility necessary to respond to operational issues and possible changes in the Groundwater Monitoring Program required by Title 23, Chapter 15, Article 5 of the California Code of Regulations.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis to meet regulatory requirements. Projects scheduled for Fiscal Year 2009 include construction of one groundwater well with investigational report and procurement and installation of two low flow sampling pumps.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ENTFND	041201			250,000	250,000	250,000	270,000	270,000
Unidentified Funding 999999								
Total				250,000	250,000	250,000	270,000	270,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ENTFND	041201	270,000	290,000	290,000				250,000
Unidentified Funding 999999					290,000	310,000	310,000	
Total		270,000	290,000	290,000	290,000	310,000	310,000	250,000
Work Codes								

Contact: Steven Fontana

E-Mail: sfontana@sanidiego.gov

Phone: 858-492-5077

Environmental Services

Refuse Disposal

Annual Allocation - Minor Landfill Requirements 37-004.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for minor improvements to existing sanitary landfills to comply with operating permits and regulatory requirements. Such improvements may include fencing, access roads, drains, small structures, and environmental protection projects.

Justification: This project provides the flexibility for timely initiation of minor improvements and construction needed to meet operational and regulatory requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis to meet regulatory requirements. Projects scheduled for Fiscal Year 2009 include design and construction of multiple inlet structures and down drains, procurement and installation of 300 feet of rock gabion baskets and rip rap, and minor grading to promote positive drainage.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ENTFND	041201			250,000	250,000	250,000	270,000	270,000
Unidentified Funding 999999								
Total				250,000	250,000	250,000	270,000	270,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ENTFND	041201	270,000	290,000	290,000				250,000
Unidentified Funding 999999					290,000	310,000	310,000	
Total		270,000	290,000	290,000	290,000	310,000	310,000	250,000
Work Codes								

Contact: Steven Fontana

E-Mail: sfontana@sanidiego.gov

Phone: 858-492-5077

Environmental Services
Refuse Disposal
Arizona Landfill - Closure 32-011.0

Council District: 3

Community Plan: Balboa Park

Description: This project provides for modifications to the existing landfill gas collection system at the Arizona Landfill to enhance operations and maintain regulatory compliance.

Justification: Federal and State waste disposal legislation require proper environmental safeguards to control landfill gas.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction began in Fiscal Year 1995 and will continue through each phase of the project. The project is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ENTFND	041201	985,841	172,701	60,000	60,000	60,000	65,000	65,000
Total		985,841	172,701	60,000	60,000	60,000	65,000	65,000
Work Codes		CD	CD	CD	CD	CD	CD	CD

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ENTFND	041201	65,000	70,000	70,000				1,673,542
Total		65,000	70,000	70,000				1,673,542
Work Codes		CD	CD	CD				

Contact: Steven Fontana

E-Mail: sfontana@sanidiego.gov

Phone: 858-492-5077

Environmental Services

Refuse Disposal

Future Waste Management Disposal and Processing Facilities 37-254.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for the development and construction of solid waste disposal and processing options, which may include a new landfill and transfer facility. Strategic planning, potential land acquisition, design, construction, environmental review and potential purchase of mitigation property are all within the scope of the project.

Justification: The City must continue to have adequate disposal or processing facilities for the solid waste it generates each year. Technology to recover and/or convert portions of refuse material into an energy base is being explored and developed. However, it appears that there will always be a need for landfilling part of the generated waste stream and residue from other solid waste disposal facilities.

Operating Budget Effect: None.

Relationship to General and Community Plans: The City's Progress Guide and General Plan and the community plans do not provide for this project. An amendment to these plans will be required prior to implementation.

Scheduling: Ongoing efforts are being made to identify potential sites and funding for future landfill and transfer facilities and are scheduled to continue through Fiscal Year 2016. The construction of a new solid waste handling and processing facility will begin during the Fiscal Year 2011-2012 time frame.

Summary of Project Changes: The total estimated project cost increased by \$34.9 million due to the construction of a new solid waste handling and processing facility.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ENTFND	041201	3,249,154	6,400,543	1,750,000	1,750,000	1,750,000	1,750,000	1,750,000
Unidentified Funding	999999				41,700,000	3,350,000	2,035,700	2,035,700
Total		3,249,154	6,400,543	1,750,000	43,450,000	5,100,000	3,785,700	3,785,700
Work Codes		L	CDL	DL	CDL	CDL	CDL	CDL

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ENTFND	041201	1,750,000	1,750,000	1,750,000				23,649,697
Unidentified Funding	999999	2,035,700						51,157,100
Total		3,785,700	1,750,000	1,750,000				74,806,797
Work Codes		CDL	CDL	CDL				

Contact: Sylvia Castillo

E-Mail: SMCastillo@sandiego.gov

Phone: 858-492-5032

Environmental Services

Refuse Disposal

Miramar Landfill Greenery Expansion 37-057.0

Council District: None

Community Plan: No Community Planning Area

Description: This project provides for the expansion of the existing Miramar greenery operation currently located at the Miramar Landfill. The expansion of curbside greens collection to additional neighborhoods in the City will increase the tonnage coming into the facility, requiring additional acreage and equipment.

Justification: Expansion of curbside greens collection will increase the diversion of solid waste required by the State of California. The current facility is operating at maximum capacity. A larger facility is required to process the increased tonnage expected as a result of expanded curbside pickup.

Operating Budget Effect: None

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project is expected to commence with the relocation of utilities in early Fiscal Year 2009.

Summary of Project Changes: This is a new capital project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ENTFND	041201			200,000				
Total				200,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ENTFND	041201							200,000
Total								200,000
Work Codes								

Contact: Kip Sturdevan

E-Mail: gsturdevan@sandiego.gov

Phone: (858) 573-1214

Environmental Services

Refuse Disposal

South Chollas Landfill - Gas Upgrades 32-018.0

Council District: 4

Community Plan: Mid-City

Description: This project provides for modifying the existing landfill gas collection system to enhance operations and maintain regulatory compliance.

Justification: Federal and State waste disposal legislation require proper environmental safeguards to control landfill gas.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction began in Fiscal Year 2000 and are scheduled to continue through Fiscal Year 2016.

Summary of Project Changes: The total estimated project cost increased by \$1.0 million due to landfill gas upgrades needed to keep system performance within regulatory requirements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ENTFND	041201	348,995	221,005	1,040,000	40,000	40,000	43,000	43,000
Total		348,995	221,005	1,040,000	40,000	40,000	43,000	43,000
Work Codes		CD	CD	CD	CD	CD	CD	CD

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ENTFND	041201	43,000	46,000	46,000				1,911,000
Total		43,000	46,000	46,000				1,911,000
Work Codes		CD	CD	CD				

Contact: Steven Fontana

E-Mail: sfontana@saniego.gov

Phone: 858-492-5077

Environmental Services
Refuse Disposal
South Miramar Landfill Slopes 32-024.0

Council District: None

Community Plan: No Community Planning Area

Description: This project provides cover material, grading, drainage, and site improvements at the inactive South Miramar Landfill.

Justification: This project is required in order to maintain compliance with various State and federal regulatory requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009 with construction continuing through Fiscal Year 2010.

Summary of Project Changes: This project was delayed for two years. Prior allocations in Fiscal Years 2007 and 2008 of \$1.5 million each year were reallocated to Fiscal Years 2009 and 2010.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ENTFND	041201		10,000	1,500,000	1,500,000			
Total			10,000	1,500,000	1,500,000			
Work Codes			D	CD	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ENTFND	041201							3,010,000
Total								3,010,000
Work Codes								

Contact: Steven Fontana

E-Mail: sfontana@sandiego.gov

Phone: 858-492-5077

Environmental Services

Refuse Disposal

Unclassified Disposal/Burn Site Closures 32-010.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for preliminary assessments and remediation of various burn sites and unclassified disposal sites. These sites have been identified as potential health or environmental risks.

Justification: Assessments are required to determine potential impacts to public health and the environment. Sites that are determined to pose potential impacts must be remediated to prevent any impacts.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: It is anticipated that known burn sites will be addressed over the next five years. Future allocations are for potential improvement to these sites.

Summary of Project Changes: The total estimated project cost decreased by \$710,295 due to a reimbursement to the Environmental Services Department CIP fund for funds used in the Quince Street Remediation project. This action was authorized by Council Resolution R-295629 on October 29, 2001.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ENTFND	041201		199,705	155,000	170,000	170,000	170,000	185,000
Total			199,705	155,000	170,000	170,000	170,000	185,000
Work Codes			CD	CD	CD	CD	CD	CD

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ENTFND	041201	185,000	185,000	203,000				1,622,705
Total		185,000	185,000	203,000				1,622,705
Work Codes		CD	CD	CD				

Contact: Sylvia Castillo

E-Mail: scastillo@sanidiego.gov

Phone: 858-492-5032

Environmental Services

Refuse Disposal

West Miramar Phase II - Landfill Gas System 32-014.0

Council District: None

Community Plan: No Community Planning Area

Description: This project provides for a landfill gas collection system for the West Miramar Phase II Landfill.

Justification: This improvement is required in order to maintain compliance with various State and federal regulatory requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction began in Fiscal Year 1996 and will continue through the life of the landfill. The landfill is anticipated to close in Fiscal Year 2012 if there is no height increase. In the event of a height increase, the landfill is anticipated to close in Fiscal Year 2016. Loan obligations will be repaid in Fiscal Years 2009 and 2010 with the remainder of the design and construction to begin in Fiscal Year 2011.

Summary of Project Changes: The total estimated project cost decreased by \$43,364 due to a correction in the amount reflected as continuing appropriations.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ENTFND	041201	151,541	248,459	480,000	480,000	1,700,000		
Total		151,541	248,459	480,000	480,000	1,700,000		
Work Codes		CD	C	Y	Y	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ENTFND	041201							3,060,000
Total								3,060,000
Work Codes								

Contact: Ray A. Purtee

E-Mail: rpurtee@sanidiego.gov

Phone: 858-573-1208

Environmental Services

Refuse Disposal

West Miramar Refuse Disposal Facility - Phase II 37-056.0

Council District: None

Community Plan: No Community Planning Area

Description: This project provides for continuing development of the West Miramar Landfill, located southwest of Marine Corps Air Station Miramar. The facility will accommodate over 35 million cubic yards of refuse fill on 807 acres. Phase II will develop the second half of the facility, including design and construction of entry roads and drainage systems, excavation, federally-mandated liner systems, and stockpiling and spreading of earthen materials. This project also includes development of the General Development Plan elements for the entire site.

Justification: These improvements are required in order to ensure compliance with conditions set forth in the operations permit issued by the California Integrated Waste Management Board and the Regional Water Quality Control Board.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Engineering design and construction will continue through Fiscal Year 2016 in order to facilitate modular development as additional capacity is required.

Summary of Project Changes: The total estimated project cost increased by \$9.5 million to cover the increased construction costs due to the complexity of the design and the increased expense in the production of petroleum-based products. This increase was authorized by Council Resolution R-302729 on June 27, 2007.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ENTFND	041201	41,729,218	9,320,546	300,000	300,000	300,000	300,000	300,000
Total		41,729,218	9,320,546	300,000	300,000	300,000	300,000	300,000
Work Codes		CD	CD	CD	CD	CD	CD	CD

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ENTFND	041201	300,000	300,000	300,000				53,449,764
Total		300,000	300,000	300,000				53,449,764
Work Codes		CD	CD	CD				

Contact: Steven Fontana

E-Mail: sfontana@sanidiego.gov

Phone: 858-492-5077

Unfunded Needs List

Enviro. Protection		Environmental Services	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
33-084.0	Underground Hazardous Materials Storage Tanks	\$ 392,500	\$ 2,288,500
This project provides for bringing the City's Underground Storage Tanks into compliance with State and federal regulations. The total estimated project cost of \$13.2 million includes an unfunded amount of \$2.7 million.			
Enviro. Protection Subtotal		\$ 392,500	\$ 2,288,500
Refuse Disposal		Environmental Services	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
32-017.0	Annual Allocation - Groundwater Monitoring Network	\$ -	\$ 910,000
This annual allocation provides for minor improvements to existing Groundwater Monitoring Networks at all closed and operating landfills managed by the City. An allocation of \$290,000 in Fiscal Year 2017 and an annual allocation of \$310,000 in Fiscal Years 2018 and 2019 are unfunded.			
37-004.0	Annual Allocation - Minor Landfill Requirements	\$ -	\$ 910,000
This annual allocation provides for minor improvements to existing sanitary landfills to comply with operating permits and regulatory requirements. An allocation of \$290,000 in Fiscal Year 2017 and an annual allocation of \$310,000 in Fiscal Years 2018 and 2019 are unfunded.			
37-254.0	Future Waste Management Disposal and Processing Facilities	\$ 41,700,000	\$ 9,457,100
This project provides for a new landfill, transfer station site, and/or other waste management options. The total estimated project cost of \$74.8 million includes an unfunded amount of \$51.2 million.			
Refuse Disposal Subtotal		\$ 41,700,000	\$ 11,277,100
Environmental Services Total		\$ 42,092,500	\$ 13,565,600

Fire-Rescue**Fire****Fire Station 1 Rehabilitation 33-093.0****Council District:** 2**Community Plan:** Centre City

Description: This project provides for the design and construction of modifications to rehabilitate Fire Station 1 which include different floor layouts, new electrical plans, ventilation and exhaust extraction system, new roll up doors, modified asbestos abatement plans to include only portions to be disturbed as part of other improvements, modified mechanical/ventilation system designed for the new configuration, kitchen area remodel and a new accessible restroom. On March 27, 2007, the City Council approved (R-302472 and 302473) a cooperation agreement with the Redevelopment Agency for funding improvements and authorize the expenditure of funds needed to rehabilitate Fire Station 1 in an amount not to exceed \$1.5 million.

Justification: This 29-year-old fire station is in need of repair and renovation in order to maintain a safe and livable facility.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the City's Progress Guide and General Plan.

Scheduling: This project is being redesigned and construction is scheduled in Fiscal Years 2008 and 2009.

Summary of Project Changes: The project budget reflects revisions to the scope and is being funded by Center City Development Corporation. The total estimated project cost decreased by \$4.3 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OCITY LB	102216	225,000						
OTHER CC	099030		1,500,000					
REVBND 01	092110	289,904	2,212					
Total		514,904	1,502,212					
Work Codes		CDP	CD					
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OCITY LB	102216							225,000
OTHER CC	099030							1,500,000
REVBND 01	092110							292,116
Total								2,017,116
Work Codes								

Contact: Brent Lindberg

E-Mail: blindberg@saniego.gov

Phone: 858-573-1362

Fire-Rescue

Fire

Fire Station 17 - Mid-City 33-080.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for reconstructing the 50-year-old fire station at 4206 Chamoune Avenue in the Mid-City area. The station will accommodate up to ten personnel, two fire apparatus and one paramedic unit. This is one of 12 projects included in the Fire and Life Safety Services Facility Improvement Program approved by the Mayor and City Council on February 27, 2001 per Council Resolution R-294609 and amended by the Mayor and City Council on April 16, 2002 per Council Ordinance O-19054.

Justification: This is the sixth busiest engine company in the United States. The present station, which has been in continuous service for the last 35 years, is in a state of deterioration.

Operating Budget Effect: The square footage increase of this fire station will result in increased maintenance costs.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project is currently on hold and the schedule will be revised once funding is identified.

Summary of Project Changes: The project budget reflects estimates as of November 2005. The revenue source for this project is unidentified, contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source									
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013	
CAPOTH	302453	9,488			5,287,264				
REVBND 01	092110	23,583	553						
Unidentified Funding	999999								
Total		33,071	553		5,287,264				
Work Codes		DP	D	CD					
Revenue Source/Tag	Fund	FY2014		FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOTH	302453								9,488
REVBND 01	092110								24,136
Unidentified Funding	999999								5,287,264
Total									5,320,888
Work Codes									

Operating Budget Effect				
Fiscal Year	Operating	Maintenance	Other	Total
2010	Costs	Costs	Department	
Staffing	-	-	-	-
PE	\$ -	\$ -	\$ -	\$ -
NPE	\$ -	\$ 15,086	\$ -	\$ 15,086
Total Impact	\$ -	\$ 15,086	\$ -	\$ 15,086

Contact: Brent Lindberg

E-Mail: blindberg@sandiego.gov

Phone: 858-573-1362

Fire-Rescue**Fire****Fire Station 22 - Point Loma Reconstruction 33-102.0****Council District:** 2**Community Plan:** Peninsula

Description: This project provides for the expansion of Fire Station 22, located at 1055 Catalina Boulevard in Point Loma. This is one of 12 projects included in the Fire and Life Safety Services Facility Improvement Program approved by the Mayor and City Council on February 27, 2001 per Council Resolution R-294609 and amended by the Mayor and City Council on April 16, 2002 per Council Ordinance O-19054.

Justification: The existing fire station was built in the early 1940s and is now too small to accommodate new fire engines.

Operating Budget Effect: The square footage increase of this fire station will result in increased maintenance costs.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project design is scheduled to be completed in Fiscal Year 2008. Construction will be scheduled when funding is identified.

Summary of Project Changes: The project budget reflects estimates as of November 2005. The revenue source for this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
REVBND 01	092110	159,223	-51,062					
STATE FR	030380	370,852	29,148					
Unidentified Funding	999999				3,959,333			
Total		530,075	-21,914		3,959,333			
Work Codes		D	D		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
REVBND 01	092110							108,161
STATE FR	030380							400,000
Unidentified Funding	999999							3,959,333
Total								4,467,494
Work Codes								

Operating Budget Effect				
Fiscal Year	Operating	Maintenance	Other	Total
2010	Costs	Costs	Department	
Staffing	-	-	-	-
PE	\$ -	\$ -	\$ -	\$ -
NPE	\$ -	\$ 17,984	\$ -	\$ 17,984
Total Impact	\$ -	\$ 17,984	\$ -	\$ 17,984

Contact: Brent Lindberg

E-Mail: blindberg@sandiego.gov

Phone: 858-573-1362

Fire-Rescue

Fire

Fire Station 45 - Mission Valley 33-090.0

Council District: 6

Community Plan: Mission Valley

Description: This project provides for a new station in Mission Valley (formerly named Fire Station 2). The station will accommodate up to 17 personnel, two engines, one aerial truck, two hazardous material apparatus, one paramedic ambulance and one Battalion Chief vehicle. In addition, this project provides for a mini-park adjacent to Fire Station 45. This is one of 12 projects included in the Fire and Life Safety Services Facility Improvement Program approved by the Mayor and City Council on February 27, 2001 per Council Resolution R-294609 and amended by the Mayor and City Council on April 16, 2002 per Council Ordinance O-19054.

Justification: A fire station is needed to serve the Mission Valley community. This project is consistent with City Council policy to meet response time guidelines.

Operating Budget Effect: Staffing and maintenance costs for the temporary facility are reflected in the Fire-Rescue Department's Fiscal Year 2009 Final Budget. Additional staffing and maintenance will be needed for the permanent facility and adjacent mini-park.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan; however, the Mission Valley Community Plan does not currently provide for this project. An amendment to the Community Plan may be required prior to implementation of this project.

Scheduling: Design was completed in Fiscal Year 2005. A temporary facility for one engine company is located in the QUALCOMM Stadium parking lot. The construction schedule for the permanent facility will be revised when funding is identified.

Summary of Project Changes: The project budget reflects estimates as of November 2003. The revenue source for construction of the permanent facility is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source									
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013	
REVBND	01	092110	963,554	15,138					
Unidentified Funding 999999					6,336,653	3,322,655			
Total		963,554	15,138		6,336,653	3,322,655			
Work Codes		CDP	C		CF	CF			
Revenue Source/Tag	Fund	FY2014		FY2015	FY2016	FY2017	FY2018	FY2019	Total
REVBND	01	092110							978,692
Unidentified Funding 999999									9,659,308
Total									10,638,000
Work Codes									

Operating Budget Effect				
Fiscal Year	Operating	Maintenance	Other	Total
2010	Costs	Costs	Department	
Staffing	26.00	-	-	26.00
PE	\$ 3,388,651	\$ -	\$ -	\$ 3,388,651
NPE	\$ -	\$ 155,528	\$ -	\$ 155,528
Total Impact	\$ 3,388,651	\$ 155,528	\$ -	\$ 3,544,179

Contact: Brent Lindberg

E-Mail: blindberg@sandiego.gov

Phone: 858-573-1362

Fire-Rescue**Fire****Fire Station 47 - Pacific Highlands Ranch 33-105.0****Council District:** 1**Community Plan:** Pacific Highlands Ranch, Del Mar
Mesa, Black Mountain Ranch

Description: This project provides for a 10,500 square foot fire station to serve the Pacific Highlands Ranch community. This station will have an engine and an aerial ladder truck. The project budget and funding reflect the Pacific Highlands Ranch Public Facilities Financing Plan for Fiscal Year 2006 as approved by the Mayor and City Council on December 7, 2004, per Resolution R-299980.

Justification: This is the second of three fire stations required to provide fire protection to the North City Planned Urbanizing Area.

Operating Budget Effect: The operation of Fire Station 47 will require an additional 12.97 positions to staff the station. Annualized costs were received for Fiscal Year 2009.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Subarea Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition was completed in Fiscal Year 2005. Design, construction and apparatus acquisition began in Fiscal Year 2006.

Summary of Project Changes: The total estimated project cost decreased by \$1.66 million due to a minimal use of contingency funds.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 09	079010		944,500	21,000				
FBA 11	079011	2,901,920	4,472,080					
FBA 17	079015		855,500					
Total		2,901,920	6,272,080	21,000				
Work Codes		L	ACDFL	D				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 09	079010							965,500
FBA 11	079011							7,374,000
FBA 17	079015							855,500
Total								9,195,000
Work Codes								

Operating Budget Effect						
Fiscal Year 2008	Operating Costs	Maintenance Costs	Other Department	Total		
Staffing	25.94	-	-	25.94		
PE	\$ 3,388,651	\$ -	\$ -	\$ 3,388,651		
NPE	\$ -	\$ 155,528	\$ -	\$ 155,528		
Total Impact	\$ 3,388,651	\$ 155,528	\$ -	\$ 3,544,179		

Contact: Brent Lindberg

E-Mail: blindberg@sandiego.gov

Phone: 858-573-1362

Fire-Rescue

Fire

Fire Station 5 - Hillcrest 33-104.0

Council District: 3

Community Plan: Uptown

Description: This project provides for an approximate 10,200 square foot fire station located at 3902 9th Avenue. The existing fire station will be demolished and replaced by a new, modern fire station. This station will house a crew of eight and one Battalion Chief. It will accommodate one engine, one aerial truck, and one Battalion Chief vehicle. This is one of 12 projects included in the Fire and Life Safety Services Facility Improvement Program approved by the Mayor and City Council on February 27, 2001 per Council Resolution R-294609 and amended by the Mayor and City Council on April 16, 2002 per Council Ordinance O-19054.

Justification: The current station is 48 years old. The water and sewer service to the existing station is deteriorating and requires immediate repairs. The station is too small to accommodate a new style fire engine and the larger type of aerial ladder truck.

Operating Budget Effect: The square footage increase of this fire station will result in increased maintenance costs.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project is currently on hold and the schedule will be revised when funding is identified.

Summary of Project Changes: The project budget reflects estimates as of November 2003. The revenue source for this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 29	079512		50,500					
REVBND 01	092110	91,088	335					
Unidentified Funding 999999					5,766,101	3,178,639		
Total		91,088	50,835		5,766,101	3,178,639		
Work Codes		DP	D		CD	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 29	079512							50,500
REVBND 01	092110							91,423
Unidentified Funding 999999								8,944,740
Total								9,086,663
Work Codes								

Operating Budget Effect				
Fiscal Year	Operating	Maintenance	Other	Total
2010	Costs	Costs	Department	
Staffing	-	-	-	-
PE	\$ -	\$ -	\$ -	\$ -
NPE	\$ -	\$ 24,547	\$ -	\$ 24,547
Total Impact	\$ -	\$ 24,547	\$ -	\$ 24,547

Contact: Brent Lindberg

E-Mail: blindberg@sanidiego.gov

Phone: 858-573-1362

Fire-Rescue**Fire****Fire Station Major Component Replacement and Rehabilitation 33-098.0****Council District:** Citywide**Community Plan:** Citywide

Description: This project provides for the replacement and/or rehabilitation of major structural and construction components in older fire facilities throughout the City. Included are electrical service upgrades, heating, ventilating and air-conditioning (HVAC), roofs, dormitory remodels, kitchen remodels, driveway and parking paving, exterior finishes and miscellaneous renovations. This is one of 12 projects included in the Fire and Life Safety Services Facility Improvement Program approved by the Mayor and City Council on February 27, 2001 per Council Resolution R-294609 and amended by the Mayor and City Council on April 16, 2002 per Council Ordinance O-19054.

Justification: The San Diego Fire-Rescue Department currently maintains 50 fire facilities. Over half of these facilities have been in service for more than 25 years. Many of the major components have exceeded their expected service life and must be replaced. The needs of modern technology and a diversified workforce also require changes in fire facility configuration, HVAC systems distribution and energy capacity.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction began in Fiscal Year 2007 and will continue when funding is identified.

Summary of Project Changes: The project budget reflects estimates as of November 2003. The revenue source for this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOTH	302453	11,743						
REVBND 01	092110	149,217	724					
Unidentified Funding	999999				1,730,464			
Total		160,960	724		1,730,464			
Work Codes		CDP	CDF		C			
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOTH	302453							11,743
REVBND 01	092110							149,941
Unidentified Funding	999999							1,730,464
Total								1,892,148
Work Codes								

Contact: Brent Lindberg

E-Mail: blindberg@sandiego.gov

Phone: 858-573-1362

Fire-Rescue

Fire

Otay Mesa and Otay Mesa/Nestor Fire Station 33-086.0

Council District: 8

Community Plan: Otay Mesa, Otay Mesa/Nestor

Description: This project provides for an approximate 11,000 square foot fire station to serve the Otay Mesa and Otay Mesa/Nestor Communities. The fire station or facility will be located near the intersection of Palm Avenue and Del Sol Boulevard and will serve the community in addition to Fire Station 6 located at 693 Twining Avenue. The fire station or facility will accommodate two fire apparatus and a paramedic ambulance.

Justification: A second fire station is needed to serve the Otay Mesa Community and is consistent with City Council policy to provide five minute response times to all residential areas. Funding is included in the Otay Mesa Public Facilities Financing Plan.

Operating Budget Effect: The operation of the Otay Mesa/Nestor Communities Fire Station will require an additional 12.97 positions for staff. Annualized costs were recieved for Fiscal Year 2009.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa and Otay Mesa/Nestor Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition is in progress. Design, construction and acquisition of furnishings and apparatus are scheduled to be begin in Fiscal Year 2009. This station is scheduled to be operational in Fiscal Year 2010.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 14	079014	75,363	1,809,637		8,365,000			
Total		75,363	1,809,637		8,365,000			
Work Codes		L	DL	ACDF				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 14	079014							10,250,000
Total								10,250,000
Work Codes								

Operating Budget Effect				
Fiscal Year 2009	Operating Costs	Maintenance Costs	Other Department	Total
Staffing	12.97	-	-	12.97
PE	\$ 1,807,584	\$ -	\$ -	\$ 1,807,584
NPE	\$ -	\$ 143,856	\$ -	\$ 143,856
Total Impact	\$ 1,807,584	\$ 143,856	\$ -	\$ 1,951,440

Contact: Brent Lindberg

E-Mail: blindberg@sandiego.gov

Phone: 858-573-1362

Fire-Rescue**Fire****Paradise Hills/South Bay Terrace Fire Station 33-091.0****Council District:** 4**Community Plan:** Skyline/Paradise Hills

Description: This project provides for a new station in the Paradise Hills area to serve the Paradise Hills/South Bay Terrace area of San Diego.

Justification: This station is needed to serve the Paradise Hills/South Bay Terrace community and is consistent with City Council policy to provide five-minute response times to all residential areas.

Operating Budget Effect: The operation of the Paradise Hills/South Bay Terrace Fire Station will require an additional 12.97 positions for staff. Annualized costs were received for Fiscal Year 2009.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The schedule will be revised when funding is identified.

Summary of Project Changes: The project budget reflects estimates as of November 2005. The revenue source for completion of this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
REVBND 01 092110		83,654	281					
Unidentified Funding 999999					6,265,388	3,535,225		
Total		83,654	281		6,265,388	3,535,225		
Work Codes		LP	LP		C	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
REVBND 01 092110								83,935
Unidentified Funding 999999								9,800,613
Total								9,884,548
Work Codes								

Operating Budget Effect				
Fiscal Year 2010	Operating Costs	Maintenance Costs	Other Department	Total
Staffing	12.97	-	-	12.97
PE	\$ 1,807,584	\$ -	\$ -	\$ 1,807,584
NPE	\$ -	\$ 143,856	\$ -	\$ 143,856
Total Impact	\$ 1,807,584	\$ 143,856	\$ -	\$ 1,951,440

Contact: Brent Lindberg

E-Mail: blindberg@sandiego.gov

Phone: 858-573-1362

Fire-Rescue

Fire

Skyline North Fire Stations 33-089.0

Council District: 4

Community Plan: Skyline/Paradise Hills

Description: This project provides for an additional station to be located at 7180 Skyline Drive to better serve the growing community of Skyline/Paradise Hills. This is one of 12 projects included in the Fire and Life Safety Services Facility Improvement Program approved by the City Council on February 27, 2001 per Council Resolution R-294609 and amended by the City Council on April 16, 2002 per Council Ordinance O-19054.

Justification: An additional fire station is needed in this area to meet response time guidelines in this growing community.

Operating Budget Effect: The operation of the Skyline North Fire Station will require an additional 12.97 positions for staff. Annualized costs were received for Fiscal Year 2009.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition is complete. The project is currently on hold and the schedule will be revised when funding is identified.

Summary of Project Changes: The project budget reflects estimates as of December 2005. The revenue source for completion of this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
REVBND 01 092110		858,125	8,051					
Unidentified Funding 999999					4,346,002	3,911,147		
Total		858,125	8,051		4,346,002	3,911,147		
Work Codes		DLP	D		CD	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
REVBND 01 092110								866,176
Unidentified Funding 999999								8,257,149
Total								9,123,325
Work Codes								

Operating Budget Effect				
Fiscal Year	Operating	Maintenance	Other	Total
2010	Costs	Costs	Department	
Staffing	12.97	-	-	12.97
PE	\$ 1,807,584	\$ -	\$ -	\$ 1,807,584
NPE	\$ -	\$ 143,856	\$ -	\$ 143,856
Total Impact	\$ 1,807,584	\$ 143,856	\$ -	\$ 1,951,440

Contact: Brent Lindberg

E-Mail: blindberg@san-diego.gov

Phone: 858-573-1362

Fire-Rescue
Lifeguard Services

Children's Pool - Lifeguard Station and Restroom Improvements 29-494.0

Council District: 1

Community Plan: La Jolla

Description: This project provides for a new lifeguard station and family restroom at the Children's Pool in La Jolla. This is one of ten lifeguard projects included in the Fire and Life Safety Services Facility Improvement Program approved by the City Council on April 16, 2002, per Council Resolution R-296359 and Ordinance O-19054.

Justification: The existing structure is deteriorating and does not meet the current or future needs of Lifeguard Services.

Operating Budget Effect: Personnel expenses are expected to increase by approximately \$162,000. Maintenance costs for the new facility are expected to increase by approximately \$5,000 to \$15,000.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is in progress. The project schedule will be revised when funding is identified.

Summary of Project Changes: The project budget reflects estimates as of December 2005. The revenue source for completion of this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source											
Revenue Source/Tag		Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013		
REVBND	01	092110	85,101	10,485							
TOTAX	CI	102232	108,419	11,581							
Unidentified Funding 999999						1,984,414	1,700,147				
Total			193,520	22,066		1,984,414	1,700,147				
Work Codes			DP	D		CDF	CDF				
Revenue Source/Tag		Fund			FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
REVBND	01	092110									95,586
TOTAX	CI	102232									120,000
Unidentified Funding 999999											3,684,561
Total											3,900,147
Work Codes											

Contact: John Greenhalgh

E-Mail: johngreenhalgh@sandiego.gov

Phone: 619-221-8774

Fire-Rescue

Lifeguard Services

La Jolla Cove Lifeguard Station 33-505.0

Council District: 1

Community Plan: La Jolla

Description: This project provides for the La Jolla Cove Lifeguard Station, located at 100 Coast Boulevard, which will be a year-round facility replacing the current station. The structure will include an observation tower, first aid room, and locker room/restroom areas for males and females. This project will also provide for an accessible ramp for the motlanding from the City right-of-way. This is one of ten lifeguard projects included in the Fire and Life Safety Services Facility Improvement Program approved by the City Council on April 16, 2002, per Council Resolution R-296359 and Ordinance O-19054.

Justification: The existing facility consists of a station constructed in the 1950s and an observation tower added in 1980. It is inadequate to accommodate staff or provide adequate water safety protection.

Operating Budget Effect: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities and on-going maintenance are estimated to increase by approximately \$5,000.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is in progress and the schedule will be revised when funding is identified.

Summary of Project Changes: The project budget reflects estimates as of December 2005. The revenue source for this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
REVBND 01 092110		169,962	36,250		743,788			
Unidentified Funding 999999								
Total		169,962	36,250		743,788			
Work Codes		CDP	C		CF			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
REVBND 01 092110								206,212
Unidentified Funding 999999								743,788
Total								950,000
Work Codes								

Contact: John Greenhalgh

E-Mail: johngreenhalgh@sandiego.gov

Phone: 619-221-8874

Fire-Rescue**Lifeguard Services****La Jolla Shores Lifeguard Station 33-503.0****Council District:** 1**Community Plan:** La Jolla

Description: This project provides for the La Jolla Shores Lifeguard Station located at 8100 Camino del Oro, which will be a year-round facility replacing the current station. The structure will include an observation tower, first aid room, reception area, kitchen, locker room/restroom areas for males and females, and a separate facility for rescue vehicles and emergency equipment. This is one of ten lifeguard projects included in the Fire and Life Safety Services Facility Improvement Program approved by the Mayor and City Council on April 16, 2002, per Council Resolution R-296359 and Ordinance O-19054.

Justification: The existing facility was built in 1981 and is inadequate to accommodate current and future staff and to allow for adequate water safety protection to the public.

Operating Budget Effect: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities and on-going maintenance are estimated to increase by approximately \$6,000.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Community approval, project design and permitting are complete. Construction will be scheduled when funds are identified. Delays in project funding will require the City to reapply for permits causing further project delays.

Summary of Project Changes: The project budget reflects estimates as of December 2005. The revenue source for the completion of this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source									
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013	
REVBND	01	092110	140,843		2,611,157				
TOTAX	CI	102232	149,000						
Unidentified Funding 999999									
Total		289,843				2,611,157			
Work Codes		DP			CDF				
Revenue Source/Tag	Fund		FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
REVBND	01	092110							140,843
TOTAX	CI	102232							149,000
Unidentified Funding 999999									2,611,157
Total									2,901,000
Work Codes									

Contact: John Greenhalgh

E-Mail: johngreenhalgh@sandiego.gov

Phone: 619-221-8874

Fire-Rescue

Lifeguard Services

Lifeguard Headquarters and Boating Safety Unit Dock 33-508.0

Council District: 2

Community Plan: Mission Bay Park

Description: This project provides for construction of the Lifeguard Headquarters Boating Safety Unit Dock located at 2581 Quivira Court. The replacement facility will house lifeguards, mechanics, 24-hour, administrative, and training staff, and will provide an operation yard and storage for the rescue fleet. Construction of this lifeguard facility will occur in two phases. This is one of ten lifeguard projects included in the Fire and Life Safety Services Facility Improvement Program approved by the City Council on April 16, 2002, per Council Resolution R-296359 and Ordinance O-19054.

Justification: The existing facility and dock were constructed in 1956. They are inadequate to accommodate staff and equipment. During the January 2005 storms, the dock was damaged making it necessary for the Department to rent space at Driscoll Pier to accommodate the boating equipment.

Operating Budget Effect: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities and on-going maintenance are estimated to increase by approximately \$8,000.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The design of the Boating Safety Unit Dock is underway and construction began in Fiscal Year 2007. The Lifeguard Headquarters facility has been deferred due to lack of funds.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009; however, an additional \$715,000 in reimbursements from the Federal Emergency Management Agency has been requested for Fiscal Year 2008. The project budget reflects estimates as of December 2005. The revenue source for the completion of this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221	1,000,000						
FEMA	030330		715,000					
OTHER MF	010502		1,000,000					
Unidentified Funding	999999				6,685,000			
Total		1,000,000	1,715,000		6,685,000			
Work Codes		D	CD		CD			
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							1,000,000
FEMA	030330							715,000
OTHER MF	010502							1,000,000
Unidentified Funding	999999							6,685,000
Total								9,400,000
Work Codes								

Contact: John Greenhalgh

E-Mail: johngreenhalgh@sandiego.gov

Phone: 619 221-8874

Fire-Rescue**Lifeguard Services****Mission Beach Lifeguard Station 33-507.0****Council District:** 2**Community Plan:** Mission Bay Park

Description: This project provides for remodeling the existing Mission Beach Station located at 3141 Oceanfront Walk. This is one of ten lifeguard projects included in the Fire and Life Safety Services Facility Improvement Program approved by the Mayor and City Council on April 16, 2002 per Council Resolution R-296359 and Ordinance O-19054.

Justification: The existing facility consists of a station constructed in 1974 and does not accommodate changing workforce demographics.

Operating Budget Effect: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities or on-going maintenance are estimated to increase by approximately \$5,000.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is in progress and the schedule will be revised when funding is identified.

Summary of Project Changes: The project budget reflects estimates as of December 2005. The revenue source for completion of this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source									
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013	
REVBND 01	092110	85,477	9,427						
Unidentified Funding 999999					769,496				
Total		85,477	9,427		769,496				
Work Codes		DP	D		CD				
Revenue Source/Tag	Fund	FY2014		FY2015	FY2016	FY2017	FY2018	FY2019	Total
REVBND 01	092110								94,904
Unidentified Funding 999999									769,496
Total									864,400
Work Codes									

Contact: John Greenhalgh

E-Mail: johngreenhalgh@sandiego.gov

Phone: 619-221-8874

Fire-Rescue

Lifeguard Services

North Pacific Beach Lifeguard Station 33-502.0

Council District: 2

Community Plan: Pacific Beach

Description: This project provides for the North Pacific Beach Lifeguard Station to be located at the foot of Diamond Street, which will be a year-round facility replacing the current station seasonal towers. The structure will include an observation tower, first aid room, reception area, kitchen, locker room and restroom areas for males and females, and a rescue vehicle and emergency equipment facility. This is one of ten lifeguard projects included in the Fire and Life Safety Services Facility Improvement Program approved by the Mayor and City Council on April 16, 2002 per Council Resolution R-296359 and Ordinance O-19054.

Justification: The current facility (a mobile storage unit) is inadequate to accommodate staff or provide adequate water safety protection to the public.

Operating Budget Effect: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities and on-going maintenance are estimated to increase by approximately \$5,000.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project schedule will be revised when funding is identified.

Summary of Project Changes: The project budget reflects estimates as of December 2005. The revenue source for completion of this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
REVBND 01	092110							
TOTAX CI	102232	133,001	15,999		2,851,000			
Unidentified Funding 999999								
Total		133,001	15,999		2,851,000			
Work Codes		DP	D		CD			
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
REVBND 01	092110							
TOTAX CI	102232							149,000
Unidentified Funding 999999								2,851,000
Total								3,000,000
Work Codes								

Contact: John Greenhalgh

E-Mail: johngreenhalgh@sandiego.gov

Phone: 619-221-8874

**Fire-Rescue
Lifeguard Services**

Pacific Beach Lifeguard Tower and Grand Avenue Restroom 29-473.0

Council District: 2

Community Plan: Pacific Beach

Description: This project provides for the design of a permanent lifeguard tower, restroom and changing room facility, demolishing the existing 1968 combination structure, and constructing replacement facilities, separately, on the Pacific Beach oceanfront at the foot of Grand Avenue. This project has been consolidated with CIP 33-501.0, South Pacific Beach Lifeguard Station. This is one of ten lifeguard projects included in the Fire and Life Safety Services Facility Improvement Project approved by the Mayor and City Council on April 16, 2002 per Council Resolution R-296359 and Ordinance O-19054.

Justification: This combination facility was constructed at the foot of Grand Avenue in Pacific Beach in 1968 and is deteriorated, undersized, and not compliant with the Americans with Disabilities Act. The garage is not large enough to fit modern lifeguard vehicles.

Operating Budget Effect: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities or on-going maintenance are estimated to increase by approximately \$5,000.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction was completed in Fiscal Year 2008.

Summary of Project Changes: Project construction is complete, however minor facility repairs are needed prior to project closing.

Expenditures by Revenue Source									
Revenue Source/Tag		Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
PRIV	DN	063022	151,239						
REVBND	01	092110	2,755,403	73,384					
TOTAX	CI	102232	1,827,640						
Total			4,734,282	73,384					
Work Codes			CDFP	C					

Revenue Source/Tag		Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
PRIV	DN	063022							151,239
REVBND	01	092110							2,828,787
TOTAX	CI	102232							1,827,640
Total									4,807,666
Work Codes									

Contact: John Greenhalgh

E-Mail: johngreenhalgh@sandiego.gov

Phone: 619-221-8874

Fire-Rescue

Lifeguard Services

South Mission Beach Lifeguard Station 33-504.0

Council District: 2

Community Plan: Mission Beach

Description: This project provides for the South Mission Beach Station located at 700 North Jetty Road, which will be a year-round facility replacing the current station. The structure will include an observation tower, first aid room, reception area, kitchen, locker room and restroom areas for males and females, and a rescue vehicle and emergency equipment facility. This is one of ten lifeguard projects included in the Fire and Life Safety Services Facility Improvement Program approved by the Mayor and City Council on April 16, 2002 per Council Resolution R-296359 and Ordinance O-19054.

Justification: The existing facility was constructed in 1974 and was intended to be a temporary lifeguard station. It is inadequate to accommodate staff or to provide adequate water safety protection.

Operating Budget Effect: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities and on-going maintenance are estimated to increase by approximately \$5,000.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project schedule will be revised when funding is identified for construction.

Summary of Project Changes: The project budget reflects estimates as of December 2005. The revenue source for this project is unidentified contingent upon future bond financing. The project cost and schedule will be revised when funding is identified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
REVBND 01 092110		211,730	8,206					
Unidentified Funding 999999					2,980,059			
Total		211,730	8,206		2,980,059			
Work Codes		DP	D		CDF			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
REVBND 01 092110								219,936
Unidentified Funding 999999								2,980,059
Total								3,199,995
Work Codes								

Contact: John Greenhalgh

E-Mail: johngreenhalgh@sandiego.gov

Phone: 619-221-8874

Unfunded Needs List

Fire		Fire-Rescue	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
33-066.0	Annual Allocation - Opticom Emergency Vehicle Preemption Svstem	\$ 75,000	\$ 175,000
	This project would provide for retrofitting signalized intersections with Opticom Emergency Vehicle Preemption System equipment. The total estimated project cost of \$250,000 is entirely unfunded.		
33-080.0	Fire Station 17 - Mid-City	\$ 5,287,264	\$ -
	This project provides for reconstructing the 50-year-old fire station at 4206 Chamoune Avenue in the Mid-City area. The total estimated project cost of \$5.3 million includes an unfunded amount of nearly \$5.3 million.		
33-102.0	Fire Station 22 - Point Loma Reconstruction	\$ 3,959,333	\$ -
	This project provides for the expansion of the fire station located at 1055 Catalina Boulevard in Point Loma. The total estimated project cost of \$4.5 million includes an unfunded amount of \$4.0 million.		
33-116.0	Fire Station 28 - Kearny Mesa Relocation and New Construction	\$ 3,840,000	\$ 3,800,000
	This project would provide for the relocation and new construction of a fire station replacing the existing station located at 3880 Kearny Villa Road in Kearny Mesa. This fire station was built in 1958 and is too small and outdated to accommodate the growing needs of the community. The total estimated project cost of \$6.2 million is entirely unfunded.		
33-059.0	Fire Station 39 - Tierrasanta Relocation and New Construction	\$ 5,767,540	\$ 130,447
	This project would provide for the relocation and new construction of a fire station replacing the existing station located at 4949 La Cuenta Drive in Tierrasanta. The fire station is too small and outdated to accommodate the growing needs of the community. The total estimated project cost of \$5.7 million is entirely unfunded.		
33-090.0	Fire Station 45 - Mission Valley	\$ 6,336,653	\$ 3,322,655
	This project provides for a new station in central Mission Valley and provides for a mini-park adjacent to the fire station. The total estimated project cost of \$10.6 million includes an unfunded amount of \$9.7 million.		
33-104.0	Fire Station 5 - Hillcrest	\$ 5,766,101	\$ 3,178,639
	This project provides for the construction of a new 10,200 square foot fire station replacing the existing station located at 3902 9th Avenue in Hillcrest. The total estimated project cost of \$9.1 million includes an unfunded amount of \$8.9 million.		
33-098.0	Fire Station Major Component Replacement and Rehabilitation	\$ 1,730,464	\$ -
	This project provides for the replacement and/or rehabilitation of major structural and construction components in older fire facilities throughout the City. The total estimated project cost of \$1.9 million includes an unfunded amount of \$1.7 million.		
33-121.0	Fire-Rescue Air Operations Base	\$ 15,000,000	\$ -
	This project would provide for a 30,000 square foot air operations base configured on 3 to 5 acres of land. The facility would include a helicopter hanger, crew quarters, and administrative space. The total estimated project cost of \$15.0 million is entirely unfunded.		

Unfunded Needs List

Fire-Rescue		Fire	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
33-124.0	Fire-Rescue Headquarters	\$ 45,000,000	\$ -
	This project would provide for a 100,000 square foot modern Fire-Rescue administrative office complex. The total estimated project cost of \$45.0 million is entirely unfunded.		
33-120.0	Fire-Rescue Logistics Facility	\$ 40,000,000	\$ -
	This project would provide for a 100,000 square foot warehouse, storeroom, and administrative facility. The total estimated project cost of \$40.0 million is entirely unfunded.		
33-119.0	Fire-Rescue Vehicle Maintenance Facility	\$ 30,000,000	\$ -
	This project would provide for a 50,000 square foot facility properly sized, equipped and configured to efficiently maintain and repair Fire-Rescue's heavy fleet of apparatus. This facility would also include enough vehicle storage to maintain a ready fleet of replacement or pool vehicles and all associated staff and support functions. The total estimated project cost of \$30.0 million is entirely unfunded.		
33-069.0	Kearny Mesa Maintenance and Material Complex	\$ 152,989	\$ 459,543
	This project would provide for the repair and upgrade of the Fire-Rescue Department's Apparatus Repair Facility at 3870 Kearny Villa Road. This is one of 12 projects included in the Fire and Life Safety Services Facility Improvement Program. The total estimated project cost of \$612,532 is entirely unfunded.		
33-111.0	North Park/Golden Hill Fire Station	\$ 2,000,000	\$ -
	This project would provide for a new fire station in the Southern Greater North Park and Greater Golden Hill communities. The total estimated project cost of \$2.0 million is entirely unfunded.		
33-091.0	Paradise Hills/South Bay Terrace Fire Station	\$ 6,265,388	\$ 3,535,225
	This project provides for a new station in the Paradise Hills area to serve the Paradise Hills/South Bay Terrace area of San Diego. The total estimated project cost of \$9.9 million includes an unfunded amount of \$9.8 million.		
33-123.0	Regional Public Safety Communications Facility/System	\$ 140,000,000	\$ -
	This project would provide for a regional public safety communication and disaster emergency management facility and technological equipment upgrade to meet current and anticipated needs. Significant portions of this have been identified in the Office of the CIO Wireless Communications Plan. The total estimated project cost of \$140.0 million is entirely unfunded.		
33-122.0	Regional Public Safety Training Facility	\$ 240,000,000	\$ -
	This project would provide for a 70,000 square foot modern Fire-Rescue, law enforcement and medical training facility including classrooms, props, water reclamation, fire simulation, drill areas, and administration and storage. The facility would be located on approximately 15 acres and fill all public safety training needs. The total estimated project cost of \$240 million is entirely unfunded.		
33-089.0	Skyline North Fire Stations	\$ 4,346,002	\$ 3,911,147

Unfunded Needs List

Fire		Fire-Rescue	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
	This project provides for a new station, in addition to the existing Fire Station 32 located at 484 Briarwood Road, to better serve the growing community of Skyline/Paradise Hills. The total estimated project cost of \$9.1 million includes an unfunded amount of \$8.3 million.		
33-101.0	Western Mission Valley Fire Station	\$ 10,640,000	\$ -
	This project would provide for a new fire station to serve the Western Mission Valley community to meet response time guidelines consistent with City Council policy. The total estimated project cost of \$10.6 million is entirely unfunded.		
		Fire Subtotal	\$ 18,512,656
Lifeguard Services		Fire-Rescue	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
29-494.0	Children's Pool - Lifeguard Station and Restroom Improvements	\$ 1,984,414	\$ 1,700,147
	This project provides for a new lifeguard station and family restroom at the Children's Pool. The total estimated project cost of \$3.9 million includes an unfunded amount of \$3.7 million.		
33-505.0	La Jolla Cove Lifeguard Station	\$ 743,788	\$ -
	This project provides for a new, year-round La Jolla Cove Lifeguard Station located at 100 Coast Boulevard, which will replace the current station. The total estimated project cost of \$950,000 includes an unfunded amount of \$743,788.		
33-503.0	La Jolla Shores Lifeguard Station	\$ 2,611,157	\$ -
	This project provides for a new, year-round La Jolla Shores Lifeguard Station located at 8100 Camino del Oro, which will replace the current station. The total estimated project cost of \$2.9 million includes an unfunded amount of \$2.6 million.		
33-508.0	Lifeguard Headquarters and Boating Safety Unit Dock	\$ 6,685,000	\$ -
	This project provides for the replacement of the Lifeguard Headquarters and Boating Safety Unit Dock located at 2581 Quivira Court. The total estimated project cost of \$9.4 million includes an unfunded amount of \$6.7 million.		
33-507.0	Mission Beach Lifeguard Station	\$ 769,496	\$ -
	This project provides for remodeling the existing Mission Beach Station located at 3141 Oceanfront Walk. The total estimated project cost of \$864,400 includes an unfunded amount of \$769,496.		
33-502.0	North Pacific Beach Lifeguard Station	\$ 2,851,000	\$ -

Unfunded Needs List

Fire-Rescue

Lifeguard Services

CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
---------------	---------------	---------------------------------------	---------------------------------------

This project provides for a new, year-round North Pacific Beach Lifeguard Station located at the foot of Diamond Street, replacing the current seasonal towers. The total estimated project cost of \$3.0 million includes an unfunded amount of \$2.9 million.

33-506.0 Ocean Beach Lifeguard Station	\$ 2,300,000	\$ -
---	---------------------	-------------

This project provides for improving the existing Ocean Beach Station located at 1950 Abbott Street. The existing facility was constructed in 1980 and is inadequate to accommodate staff and equipment. The total estimated project cost of \$2.3 million is entirely unfunded.

33-504.0 South Mission Beach Lifeguard Station	\$ 2,980,059	\$ -
---	---------------------	-------------

This project provides for a new year-round South Mission Beach Station located at 700 North Jetty Road, which replaces the current station. The total estimated project cost of \$3.2 million includes an unfunded amount of \$3.0 million.

Lifeguard Services Subtotal	\$ 20,924,914	\$ 1,700,147
------------------------------------	----------------------	---------------------

Fire-Rescue Total	\$ 587,091,648	\$ 20,212,803
--------------------------	-----------------------	----------------------

General Services

Facilities

Annual Allocation - City Facilities Improvements 37-068.0

Community Plan: Citywide

Council District: Citywide

Description: This annual allocation provides for capital improvements at all City facilities. Potential improvements include roof; heating, ventilation, and air conditioning; and elevator replacements.

Justification: Several City owned facilities are aged and in need of repair. High priority repairs will be completed with this project. Funding for this annual allocation will ensure the facilities remain safe.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: Fiscal Year 2009 funding is contingent upon the issuance of bonds and sale of City-owned property. This project has been updated to reflect the funding identified in the Five-Year Financial Outlook.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOTH	302453			6,800,000	25,000,000	25,000,000	25,000,000	25,000,000
REVBND	GS	000027		25,000,000	25,000,000	25,000,000	25,000,000	25,000,000
Total				31,800,000	50,000,000	50,000,000	50,000,000	50,000,000
Work Codes								
Revenue Source/Tag	Fund			FY2014	FY2015	FY2016	FY2017	FY2018
CAPOTH	302453							
REVBND	GS	000027						
Total								
Work Codes								

Contact: Bob Garcia

E-Mail: BGarcia@sandiego.gov

Phone: 619-525-8500

General Services

Streets and Bridges

Resurfacing of City Streets 59-001.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for street resurfacing.

Justification: Resurfacing of City streets is necessary to maintain the streets in serviceable condition and prevent deterioration of the roadway.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: This project has been updated to reflect the funding identified in the Five-Year Financial Outlook. In addition, \$168,125 of TransNet Commercial paper has been added to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOTH	302453					11,000,000	11,000,000	11,000,000
CMPR CP	030313			168,125				
REVBND GS	000027			35,000,000	44,000,000	44,000,000	44,000,000	44,000,000
STATE 1B	000028			10,269,419	11,000,000			
Unidentified Funding	999999							
Total				45,437,544	55,000,000	55,000,000	55,000,000	55,000,000
Work Codes								

Revenue Source/Tag	Fund		FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOTH	302453								
CMPR CP	030313								168,125
REVBND GS	000027								35,000,000
STATE 1B	000028								10,269,419
Unidentified Funding	999999		60,000,000	60,000,000	60,000,000	60,000,000	60,000,000	60,000,000	
Total			60,000,000	60,000,000	60,000,000	60,000,000	60,000,000	60,000,000	45,437,544
Work Codes									

Contact: Hasan Yousef

E-Mail: HYousef@sanidiego.gov

Phone: 619-527-7504

General Services**Streets and Bridges****Sidewalks - Replacement and Reconstruction 59-002.0****Council District:** Citywide**Community Plan:** Citywide**Description:** This annual allocation provides for sidewalk reconstruction and replacement.**Justification:** Replacement of sidewalks is necessary to prevent deterioration of public walkways.**Operating Budget Effect:** None.**Relationship to General and Community Plans:** This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.**Scheduling:** Projects are scheduled on a priority basis and as funding is identified.**Summary of Project Changes:** Fiscal Year 2009 funding is contingent upon the issuance of bonds. This project has been updated to reflect the funding identified in the Five-Year Financial Outlook.

Expenditures by Revenue Source										
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013		
CAPOTH	302453			7,500,000		2,700,000	2,700,000	2,700,000		
REVBND GS	000027				11,100,000	11,100,000	11,100,000	11,100,000		
STATE 1B	000028				2,700,000					
Unidentified Funding	999999									
Total				7,500,000	13,800,000	13,800,000	13,800,000	13,800,000		
Work Codes										
Revenue Source/Tag	Fund			FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOTH	302453									
REVBND GS	000027									7,500,000
STATE 1B	000028									
Unidentified Funding	999999			300,000	300,000	300,000	300,000	300,000	300,000	
Total				300,000	300,000	300,000	300,000	300,000	300,000	7,500,000
Work Codes										

Contact: Hasan Yousef

E-Mail: HYousef@sandiego.gov

Phone: 619-527-7504

General Services

Traffic Control

Traffic Signals - Replace Obsolete Controllers 63-002.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for replacing obsolete and/or out-of-production traffic signal controller units.

Justification: Present day requirements for coordinated signal operation, protected left turns, and emergency vehicle preemption are increasingly difficult or impossible to incorporate into some older controller units now in service. Older units function with moving parts and electrical contacts, both of which are subject to wear. Maintenance costs are increasing and parts are becoming difficult to find. The new controllers are solid-state, less costly to maintain, and more adaptable to today's needs.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding of \$75,000 has been added to this project for Fiscal Year 2009.

Expenditures by Revenue Source										
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013		
TRANS CR	030310			75,000	75,000	75,000	75,000	75,000		
Unidentified Funding	999999				225,000	225,000	225,000	225,000		
Total				75,000	300,000	300,000	300,000	300,000		
Work Codes										
Revenue Source/Tag	Fund			FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR	030310									75,000
Unidentified Funding	999999			300,000	300,000	300,000	300,000	300,000		
Total				300,000	300,000	300,000	300,000	300,000		75,000
Work Codes										

Contact: Hasan Yousef

E-Mail: HYousef@sanidiego.gov

Phone: 619-527-7504

Unfunded Needs List

Balboa Park		General Services	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
37-153.0	Museum of Art	\$ 385,000	\$ -

This project would provide for improvements to the building facade and replacement of the outdated electrical system. The total estimated project cost of \$385,000 is entirely unfunded.

Balboa Park Subtotal \$ 385,000 \$ -

Streets and Bridges		General Services	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
59-001.0	Resurfacing of City Streets	\$ -	\$ 360,000,000

This annual allocation provides for street resurfacing. The annual funding needs of \$60.0 million in Fiscal Year 2014 and beyond are entirely unfunded.

59-002.0 Sidewalks - Replacement and Reconstruction \$ - \$ 1,800,000

This annual allocation provides for sidewalk reconstruction and replacement. The annual funding needs of \$300,000 in Fiscal Year 2014 and beyond are entirely unfunded.

Streets and Bridges Subtotal \$ - \$361,800,000

Traffic Control		General Services	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
63-002.0	Traffic Signals - Replace Obsolete Controllers	\$ 225,000	\$ 2,175,000

This annual allocation provides for replacing obsolete and/or out-of-production traffic signal controller units. The annual funding needs of \$225,000 in Fiscal Years 2010 through 2013 and \$300,000 in Fiscal Year 2014 and beyond are unfunded.

Traffic Control Subtotal \$ 225,000 \$ 2,175,000

General Services Total \$ 610,000 \$363,975,000

Library**Library****Balboa Branch Library (Clairemont Mesa) 35-102.0****Council District:** 6**Community Plan:** Clairemont Mesa

Description: This project provides for a new 15,000 square-foot branch library on the current site to replace the existing facility at 4255 Mount Abernathy. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing undersized facility provides inadequate library services to the community. There are no meeting room facilities, no computer lab, nor adequate seating and collection space.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Schematic design began in Fiscal Year 2003 and will be completed in Fiscal Year 2009. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011, pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 02	079521	65,000						
OCITY LB	102216	212,156	19,751					
Unidentified Funding 999999						6,955,093		
Total		277,156	19,751			6,955,093		
Work Codes	D	CD				CF		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 02	079521							65,000
OCITY LB	102216							231,907
Unidentified Funding 999999								6,955,093
Total								7,252,000
Work Codes								

Operating Budget Effect				
Fiscal Year 2009	Operating Costs	Maintenance Costs	Other Department	Total
Staffing	1.57	-	-	1.57
PE	\$ 88,371	\$ -	\$ -	\$ 88,371
NPE	\$ 225,293	\$ -	\$ -	\$ 225,293
Total Impact	\$ 313,664	\$ -	\$ -	\$ 313,664

Contact: Afshin Oskoui

E-Mail: aoskoui@sandiego.gov

Phone: 619-533-3102

Library

Library

Kensington-Normal Heights Library 35-065.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for a 2,000 square-foot expansion of the existing building at 4121 Adams Avenue.

Justification: The Kensington/Normal Heights Branch Library is the smallest branch in the Library System. The community has expressed a desire for the library to remain at the same location.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Mid-City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design and site studies were performed in Fiscal Years 2002 through 2005. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011, pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221	15,000						
OCITY IN	010529	10,000						
Unidentified Funding	999999					2,471,530		
Total		25,000				2,471,530		
Work Codes		D				CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							15,000
OCITY IN	010529							10,000
Unidentified Funding	999999							2,471,530
Total								2,496,530
Work Codes								

Operating Budget Effect				
Fiscal Year 2010	Operating Costs	Maintenance Costs	Other Department	Total
Staffing	2.25	-	-	2.25
PE	\$ 153,858	\$ -	\$ -	\$ 153,858
NPE	\$ 67,993	\$ -	\$ -	\$ 67,993
Total Impact	\$ 221,851	\$ -	\$ -	\$ 221,851

Contact: Afshin Oskoui

E-Mail: aoskoui@sandiego.gov

Phone: 619-533-3102

Library**Library****Logan Heights Branch Library 35-101.0****Council District:** 8**Community Plan:** Southeastern San Diego

Description: This project provides for a new 25,000 square foot library at 28th Street and Ocean View Boulevard to serve the Logan Heights Community between the elementary school and the Memorial Charter Middle School. This project was awarded a grant under the State Library Bond Act.

Justification: The Logan Heights Branch Library, located at 811 South 28th Street in the heart of Logan Heights, was built in 1927 and serves a community of 28,883. The 3,967 square foot building has no meeting rooms or a computer lab for its residents and work spaces for staff are very constrained. Updating the existing telecommunications infrastructure is not feasible in the existing facility due to its age and inadequate size. In addition, there is no on-site parking.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The total estimated project cost has increased by \$1.1 million. City Council Resolution R-303475, dated March 14, 2008, transferred \$509,679 from College Heights to Logan Heights Branch Library for additional design and construction services. In Fiscal Year 2009, this project has increased by \$600,000 from the TOT Interim Funding for Library system Fund to purchase fixtures, furnishings, and equipment.

Summary of Project Changes: The total estimated project has increased by \$600,000 from the TOT Interim Funding for Library System Fund in Fiscal Year 2009 per City Council Resolution R-303475, dated March 14, 2008, to purchase fixtures, furnishings, and equipment for the project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 24	079511	150,000						
HUD108 LH	000019	3,383,000						
OCITY LB	102216	2,700,000		600,000				
OTHER F5	038030		1,509,679					
STATE DF	000001	5,359,724						
Total		11,592,724	1,509,679	600,000				
Work Codes		CD	CF	F				
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 24	079511							150,000
HUD108 LH	000019							3,383,000
OCITY LB	102216							3,300,000
OTHER F5	038030							1,509,679
STATE DF	000001							5,359,724
Total								13,702,403
Work Codes								

Operating Budget Effect						
Fiscal Year 2010		Operating Costs		Maintenance Costs		Other Department
Staffing		4.75		-		-
PE	\$	369,806	\$	-	\$	-
NPE	\$	489,876	\$	-	\$	-
Total Impact	\$	859,682	\$	-	\$	-

Contact: Afshin Oskoui

E-Mail: aoskoui@sanidiego.gov

Phone: 619-533-3102

Library**Library****Mission Hills Branch Library 35-096.0****Council District:** 3**Community Plan:** Uptown

Description: This project provides for a 15,000 square-foot library at a site adjacent to the Florence Elementary School, on a block bounded by Front Street, Washington Street, Albatross Street and University Avenue. This project will serve the Mission Hills and Hillcrest neighborhoods and is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The current facility is too small to provide adequate library services to the community. There are no meeting room facilities, no computer lab, nor adequate seating space.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary studies and design concepts began in Fiscal Year 2001. Land acquisition was completed in Fiscal Year 2004 and design work began in Fiscal Year 2006. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011, pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 29	079512	511,500						
OCITY LB	102216	2,305,306	174,694					
Unidentified Funding	999999					6,955,500		
Total		2,816,806	174,694			6,955,500		
Work Codes		DL	D			CF		
Revenue Source/Tag	Fund	FY2014		FY2015	FY2016	FY2017	FY2018	FY2019
DIF 29	079512							511,500
OCITY LB	102216							2,480,000
Unidentified Funding	999999							6,955,500
Total								9,947,000
Work Codes								

Operating Budget Effect				
Fiscal Year 2010	Operating Costs	Maintenance Costs	Other Department	Total
Staffing	4.50	-	-	4.50
PE	\$ 261,317	\$ -	\$ -	\$ 261,317
NPE	\$ 263,774	\$ -	\$ -	\$ 263,774
Total Impact	\$ 525,091	\$ -	\$ -	\$ 525,091

Contact: Afshin Oskoui

E-Mail: aoskoui@sandiego.gov

Phone: 619-533-3102

Library

Library

North Park Branch Library 35-104.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for a new 25,000 square-foot library at an unspecified site to replace the existing facility at 3795 31st Street. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility is too small to provide adequate library services to the community. There are no meeting room facilities, no computer lab, nor adequate seating and collection space.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary studies and meetings with the community were completed in Fiscal Year 2004. A Request for Proposal process was completed in Fiscal Year 2005, but did not result in a redevelopment agreement. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011, pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018502	25,000						
OCITY LB	102216	37,265	453,042					
Unidentified Funding	999999					13,563,291		
Total		62,265	453,042			13,563,291		
Work Codes		D	D			CDL		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018502							25,000
OCITY LB	102216							490,307
Unidentified Funding	999999							13,563,291
Total								14,078,598
Work Codes								

Operating Budget Effect				
Fiscal Year 2010	Operating Costs	Maintenance Costs	Other Department	Total
Staffing	3.74	-	-	3.74
PE	\$ 191,619	\$ -	\$ -	\$ 191,619
NPE	\$ 395,512	\$ -	\$ -	\$ 395,512
Total Impact	\$ 587,131	\$ -	\$ -	\$ 587,131

Contact: Afshin Oskoui

E-Mail: aoskoui@sandiego.gov

Phone: 619-533-3102

Library

Library

Ocean Beach Branch Library 35-100.0

Council District: 2

Community Plan: Ocean Beach

Description: This project provides for a 15,000 square-foot library using the current site and adjacent property to serve the Ocean Beach community. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The current facility, originally built in 1927, is too small to provide adequate library services to the community. There are no meeting room facilities, no computer lab, nor adequate seating space.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary studies and design concepts began in Fiscal Year 2001. Property acquisition and design were completed in Fiscal Year 2005. Revision of the design documents is in progress. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: \$750,000 of previously appropriated funding was redirected to the North Park Branch Library, CIP 35-104.0, and Otay Mesa/Nestor Branch Library, CIP 35-087.0, per Council Resolution R-300103 on February 1, 2005. Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011, pending identification of funding. The revised Fiscal Year 2011 unidentified funding includes the \$750,000 of redirected funds to maintain the project total of \$10.1 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018502	100,000						
DIF 14	079516	71,500						
HUD108 OB	000019	2,000,000						
OCITY LB	102216	71,860						
Unidentified Funding	999999					7,864,860		
Total		2,243,360				7,864,860		
Work Codes	DL					CF		
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018502							100,000
DIF 14	079516							71,500
HUD108 OB	000019							2,000,000
OCITY LB	102216							71,860
Unidentified Funding	999999							7,864,860
Total								10,108,220
Work Codes								

Operating Budget Effect				
Fiscal Year 2010	Operating Costs	Maintenance Costs	Other Department	Total
Staffing	2.77	-	-	2.77
PE	\$ 164,014	\$ -	\$ -	\$ 164,014
NPE	\$ 243,113	\$ -	\$ -	\$ 243,113
Total Impact	\$ 407,127	\$ -	\$ -	\$ 407,127

Library**Library****Paradise Hills Branch Library 35-106.0****Council District:** 4**Community Plan:** Skyline/Paradise Hills

Description: This project provides for a new 15,000 square-foot library at an unspecified site to replace the existing facility located at 5922 Rancho Hills Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility is too small to provide adequate library services to the community. There are no meeting room facilities, no computer lab, nor adequate seating and collection space.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Site identification began in Fiscal Year 2008. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011, pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OCITY LB	102216	33,582	39,503					
Unidentified Funding	999999					8,866,448		
Total		33,582	39,503			8,866,448		
Work Codes		C	D			CDFL		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OCITY LB	102216							73,085
Unidentified Funding	999999							8,866,448
Total								8,939,533
Work Codes								

Operating Budget Effect				
Fiscal Year 2011	Operating Costs	Maintenance Costs	Other Department	Total
Staffing	2.65	-	-	2.65
PE	\$ 122,186	\$ -	\$ -	\$ 122,186
NPE	\$ 193,191	\$ -	\$ -	\$ 193,191
Total Impact	\$ 315,377	\$ -	\$ -	\$ 315,377

Contact: Afshin Oskoui

E-Mail: aoskoui@sandiego.gov

Phone: 619-533-3102

Library

Library

Rancho Bernardo Library 35-114.0

Council District: 5

Community Plan: Rancho Bernardo

Description: This project provides for a 2,500 square-foot expansion to the existing branch library at 17110 Bernardo Center Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility does not have a computer lab and additional seating and collection space would enhance service to the community.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary studies and design concepts took place in Fiscal Years 2004 and 2005. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011, pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OCITY LB	102216	30,037	6,981					
Unidentified Funding	999999					3,467,682		
Total		30,037	6,981			3,467,682		
Work Codes		D	D			D		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OCITY LB	102216							37,018
Unidentified Funding	999999							3,467,682
Total								3,504,700
Work Codes								

Operating Budget Effect				
Fiscal Year 2010	Operating Costs	Maintenance Costs	Other Department	Total
Staffing	0.54	-	-	0.54
PE	\$ 29,377	\$ -	\$ -	\$ 29,377
NPE	\$ 32,800	\$ -	\$ -	\$ 32,800
Total Impact	\$ 62,177	\$ -	\$ -	\$ 62,177

Contact: Afshin Oskoui

E-Mail: aoskoui@sandiego.gov

Phone: 619-533-3102

Library

Library

San Carlos Branch Library Expansion 35-088.0

Council District: 7

Community Plan: Navajo

Description: This project provides for the acquisition of a lot adjoining the existing branch library located at 7265 Jackson Drive and building a new 25,000 square-foot library. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing library is too small to provide adequate library services. It does not have a computer lab and the meeting room, public seating and collection space are inadequate.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary design began in Fiscal Year 2004 and design was completed in Fiscal Year 2008. The cost estimate and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011 pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
BENJ	067014	50,000						
CITYGF	630221	50,000						
DIF 12	079506	466,064	134,648					
DONATN SC	067031	1,353						
OCITY LB	102216	33,130						
Unidentified Funding	999999					8,526,582		
Total		600,547	134,648			8,526,582		
Work Codes		D	DL			CDF		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
BENJ	067014							50,000
CITYGF	630221							50,000
DIF 12	079506							600,712
DONATN SC	067031							1,353
OCITY LB	102216							33,130
Unidentified Funding	999999							8,526,582
Total								9,261,777
Work Codes								

Operating Budget Effect						
Fiscal Year 2010	Operating Costs	Maintenance Costs	Other Department			Total
Staffing	3.23	-	-			3.23
PE	\$ 163,670	\$ -	\$ -		\$ -	163,670
NPE	\$ 375,764	\$ -	\$ -		\$ -	375,764
Total Impact	\$ 539,434	\$ -	\$ -		\$ -	539,434

Contact: Afshin Oskoui

E-Mail: aoskoui@sandiego.gov

Phone: 619-533-3102

Library

Library

San Diego Main Library 35-082.0

Council District: 2

Community Plan: Centre City

Description: This project provides for the design and construction of a new main library of approximately 500,000 square-feet, with approximately 250 underground parking spaces dedicated to library patrons. It will be large enough to accommodate library needs for 20 years and contain expansion space to accommodate growth for another 30 years. The expansion space will be leased as office space until required for library purposes. The lobby will open into a courtyard, which will contain an outdoor cafe, and there will be a 350-seat auditorium adjacent to the lobby. The top floor will house special collections and provide public amenities including an airy reading room, a 400-seat multi-purpose room, an art gallery, a small public meeting room, and a series of open terraces.

Justification: The existing library is too small to provide adequate library and informational services to the region, and cannot support the technological and programmatic needs of the future.

Operating Budget Effect: The operating budget effect has been estimated, but will be refined as the design is further developed. This need will be partially addressed by project-related revenue, which is incorporated in the costs of the project in the amount of \$1.8 million in Fiscal Year 2012, the first full year of operation. In Fiscal Year 2012 an additional \$5.7 million in operating and maintenance expense is estimated for the over 200,000 square foot size increase from the current Central Library. This includes \$1.1 million for 16.94 additional full-time equivalent positions and \$4.6 million in non-personnel expense.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001. Construction is scheduled to begin in Fiscal Year 2010 and to be completed in Fiscal Year 2013, pending receipt of funding.

Summary of Project Changes: The total estimated project cost has increased by \$400,000 and funding has been rescheduled to Fiscal Year 2010 in anticipation of private funding being identified.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOTH	302453	2,800,000						
IDF	030248	2,200,000						
OCITY LB	102216	6,617,907						
PRIV FP	999995				83,282,093			
REDEV	098000	4,520,804	39,732,092		25,747,104			
STATE DF	000001		20,000,000					
Total		16,138,711	59,732,092		109,029,197			
Work Codes		D	C		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOTH	302453							2,800,000
IDF	030248							2,200,000
OCITY LB	102216							6,617,907
PRIV FP	999995							83,282,093
REDEV	098000							70,000,000
STATE DF	000001							20,000,000
Total								184,900,000
Work Codes								

Operating Budget Effect					
Fiscal Year	Operating Costs	Maintenance Costs	Other Department		Total
Staffing	16.94	-	-		16.94
PE	\$ 1,122,961	\$ -	\$ -	\$	1,122,961
NPE	\$ 4,641,377	\$ -	\$ -	\$	4,641,377
Total Impact	\$ 5,764,338	\$ -	\$ -	\$	5,764,338

Contact: Afshin Oskoui

E-Mail: aoskoui@sanidiego.gov

Phone: 619-533-3102

Library

Library

San Ysidro Branch Library 35-093.0

Council District: 8

Community Plan: San Ysidro

Description: This project provides for a 15,000 square-foot facility to serve the San Ysidro Community. Discussions are currently underway with the Redevelopment Agency of the City of San Diego to build the new library as part of a redevelopment project currently planned along San Ysidro Boulevard.

Justification: The existing library, built in 1924 and remodeled in 1983, is only 4,089 square feet. It contains no meeting rooms or computer lab, no on-site parking, and no separation of the children's area and quiet study areas.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The preliminary study, including siting a new library, is scheduled to be completed in Fiscal Year 2009. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011, pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 20	079518	177,614	138,386					
REDEV	098000				1,629,100			
Unidentified Funding	999999					12,740,900		
Total		177,614	138,386		1,629,100	12,740,900		
Work Codes		D	D		CF	CF		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 20	079518							316,000
REDEV	098000							1,629,100
Unidentified Funding	999999							12,740,900
Total								14,686,000
Work Codes								

Operating Budget Effect				
Fiscal Year	Operating	Maintenance	Other	Total
2010	Costs	Costs	Department	
Staffing	4.02	-	-	4.02
PE	\$ 177,346	\$ -	\$ -	\$ 177,346
NPE	\$ 355,099	\$ -	\$ -	\$ 355,099
Total Impact	\$ 532,445	\$ -	\$ -	\$ 532,445

Contact: Afshin Oskoui

E-Mail: aoskoui@sandiego.gov

Phone: 619-533-3102

Library**Library****Scripps Ranch Branch Library 35-112.0****Council District:** 5**Community Plan:** Scripps Miramar Ranch

Description: This project provides for an expansion of the Scripps Ranch Branch Library parking lot located at 10301 Scripps Lake Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The current facility is fully occupied and the current parking lot does not have the capacity to serve the needs of the community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Some preliminary inquiries were made of available properties in Fiscal Year 2004. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011, pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OCITY LB	102216	21,797	13,803					
Unidentified Funding	999999					1,090,400		
Total		21,797	13,803			1,090,400		
Work Codes		D	D			CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OCITY LB	102216							35,600
Unidentified Funding	999999							1,090,400
Total								1,126,000
Work Codes								

Contact: Afshin Oskoui

E-Mail: aoskoui@sandiego.gov

Phone: 619-533-3102

Library

Library

Skyline Hills Branch Library 35-107.0

Council District: 4

Community Plan: Skyline/Paradise Hills

Description: This project provides for a 15,000 square-foot library expansion to the existing facility located at 480 South Meadowbrook Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility is too small to provide adequate library services to the community. There are no meeting room facilities or computer lab, and limited collection space and patron seating.

Operating Budget Effect: The personnel increase reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition was completed in Fiscal Year 2004. Schematic design is in progress. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Expenses previously planned for Fiscal Year 2010 have been rescheduled to Fiscal Year 2011, pending identification of funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 23	079509	545,000						
OCITY LB	102216	3,035,485	173,767					
OTHER F5	038030		1,000,000					
PRIV FP	999995		750,000			2,750,000		
Unidentified Funding	999999					3,364,748		
Total		3,580,485	1,923,767			6,114,748		
Work Codes		DLM	CD			CDF		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 23	079509							545,000
OCITY LB	102216							3,209,252
OTHER F5	038030							1,000,000
PRIV FP	999995							3,500,000
Unidentified Funding	999999							3,364,748
Total								11,619,000
Work Codes								

Operating Budget Effect				
Fiscal Year 2010	Operating Costs	Maintenance Costs	Other Department	Total
Staffing	4.19	-	-	4.19
PE	\$ 277,051	\$ -	\$ -	277,051
NPE	\$ 336,936	\$ -	\$ -	336,936
Total Impact	\$ 613,987	\$ -	\$ -	613,987

Contact: Afshin Oskoui

E-Mail: aoskouii@sandiego.gov

Phone: 619-533-3102

Unfunded Needs List

Library		Library	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
35-102.0	Balboa Branch Library (Clairemont Mesa)	\$ -	\$ 6,955,093
	This project provides for a new 15,000 square-foot branch library on the current site to replace the existing facility at 4255 Mount Abernathy. The total estimated project cost of \$7.3 million includes an unfunded amount of \$7.0 million.		
35-111.0	Carmel Mountain Ranch Branch Library	\$ 151,372	\$ 2,069,628
	This project would provide for a 2,000 square-foot expansion of the existing branch library located at 12095 World Trade Drive to better serve the Carmel Mountain Ranch community. This project is part of the 21st Century Library System/Library Department Facility Improvements Program. The total estimated project cost of \$2.2 million is entirely unfunded. The cost estimate and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.		
35-065.0	Kensington-Normal Heights Library	\$ -	\$ 2,471,530
	This project provides for a 2,000 square-foot expansion of the existing building at 4121 Adams Avenue. The total estimated project cost of \$2.5 million includes an unfunded amount of nearly \$2.5 million.		
35-103.0	Linda Vista Branch Library	\$ -	\$ 2,275,000
	This project would expand the existing 10,000 square-foot facility located at 2160 Ulric Street by 5,000 square feet, adding a computer lab and additional patron and collection space. The total estimated project cost of \$2.3 million is entirely unfunded. The cost estimate was developed in Fiscal Year 2003 and will be revised when funding is identified.		
35-096.0	Mission Hills Branch Library	\$ -	\$ 6,955,500
	This project provides for a 15,000 square-foot library at a site adjacent to the Florence Elementary School to better serve the Mission Hills and Hillcrest neighborhoods. The total estimated project cost of \$9.9 million includes an unfunded amount of \$7.0 million.		
35-104.0	North Park Branch Library	\$ -	\$ 13,563,291
	This project provides for a new 25,000 square-foot library at an unspecified site to replace the existing facility at 3795 31st Street. The total estimated project cost of \$14.1 million includes an unfunded amount of \$13.6 million.		
35-100.0	Ocean Beach Branch Library	\$ -	\$ 7,864,860
	This project provides for a 15,000 square-foot library using the current site and adjacent property to serve the Ocean Beach community. The total estimated project cost of \$10.1 million includes an unfunded amount of \$7.9 million.		
35-236.0	Pacific Highlands Ranch Library	\$ -	\$ 5,213,168
	This project will provide for an 18,000 square-foot branch library on a three-acre site in Pacific Highlands Ranch to serve the Pacific Highlands Ranch, Torrey Highlands, Black Mountain Ranch, and Del Mar Mesa communities. The project is scheduled to begin in Fiscal Year 2013. The total estimated project cost of \$18.0 million includes an unfunded amount of \$5.2 million.		
35-106.0	Paradise Hills Branch Library	\$ -	\$ 8,866,448

Unfunded Needs List

Library		Library	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
	This project provides for a new 15,000 square-foot library at an unspecified site to replace the existing facility located at 5922 Rancho Hills Drive. The total estimated project cost of \$8.9 million includes an unfunded amount of nearly \$8.9 million.		
35-114.0	Rancho Bernardo Library	\$ -	\$ 3,467,682
	This project provides for a 2,500 square-foot expansion to the existing branch library at 17110 Bernardo Center Drive. The total estimated project cost of \$3.5 million includes an unfunded amount of nearly \$3.5 million.		
35-088.0	San Carlos Branch Library Expansion	\$ -	\$ 8,526,582
	This project provides for the acquisition of a lot adjoining the existing branch library located at 7265 Jackson Drive and building a new 25,000 square-foot library. The total estimated project cost of \$9.3 million includes an unfunded amount of \$8.5 million.		
35-093.0	San Ysidro Branch Library	\$ -	\$ 12,740,900
	This project provides for a 15,000 square-foot facility to serve the San Ysidro Community. The total estimated project cost of \$14.7 million includes an unfunded amount of \$12.7 million.		
35-112.0	Scripps Ranch Branch Library	\$ -	\$ 1,090,400
	This project provides for an expansion of the Scripps Ranch Branch Library parking lot located at 10301 Scripps Lake Drive. The total estimated project cost of \$1.1 million includes an unfunded amount of nearly \$1.1 million.		
35-107.0	Skyline Hills Branch Library	\$ -	\$ 3,364,748
	This project provides for a 15,000 square-foot library expansion to the existing facility located at 480 South Meadowbrook Drive. The total estimated project cost of \$11.6 million includes an unfunded amount of \$3.4 million.		
35-113.0	South University Community Branch Library	\$ 5,972,000	\$ -
	This project would provide for a 5,000 square-foot expansion of the existing facility at 4155 Governor Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program. The total estimated project cost of \$6.0 million is entirely unfunded. The cost estimate was developed in Fiscal Year 2003 and will be revised when funding is identified.		
35-108.0	Tierrasanta Branch Library	\$ -	\$ 4,382,000
	This project will provide for a 6,234 square-foot expansion to the existing branch library at 4985 La Cuenta Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program. The total estimated project cost of \$4.4 million is entirely unfunded. The cost estimate was developed in Fiscal Year 2003 and will be revised when funding is identified.		
Library Subtotal		\$ 6,123,372	\$ 89,806,830
Library Total		\$ 6,123,372	\$ 89,806,830

Metropolitan Wastewater

Sewer - Metropolitan

Annual Allocation - Clean Water Program Pooled Contingencies 46-502.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for Capital Improvements Program (CIP) contingency needs for Metropolitan Sewer projects.

Justification: This project will provide better CIP budget control. Project contingency needs (except annual allocation projects) will be met by this annual allocation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Pooled contingencies are used on an as needed basis.

Summary of Project Changes: The annual project cost decreased in the Sewer Expansion funding by \$444,169 due to revised requirements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509			136,225	302,069	556,333	496,430	13,287
Total				136,225	302,069	556,333	496,430	13,287
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509	547,007	776,821	1,444,236	645,596	558,607	278,116	136,225
Total		547,007	776,821	1,444,236	645,596	558,607	278,116	136,225
Work Codes								

Contact: Ann Sasaki

E-Mail: ASasaki@sandiego.gov

Phone: 858-292-6469

Metropolitan Wastewater

Sewer - Metropolitan

Annual Allocation - Metro Biosolids Center 42-913.0

Council District: 7

Community Plan: No Community Planning Area

Description: This annual allocation provides for minor renovation or replacement of facilities at the Metro Biosolids Center treatment plant and associated facilities.

Justification: The Metro Biosolids Center became operational in 1999. Since the start-up period, several projects will be required within this facility to enhance or maintain operation. This annual allocation will be considered an enhancement to the facility and does not include operation and maintenance.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled each year on a priority basis.

Summary of Project Changes: The annual project cost increased in the Sewer Expansion funding by \$25,958 due to revised requirements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509			674,918	674,918	674,918	674,918	674,918
Total				674,918	674,918	674,918	674,918	674,918
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509	674,918	674,918	674,918	674,918	674,918	674,918	674,918
Total		674,918	674,918	674,918	674,918	674,918	674,918	674,918
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sanidiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

Annual Allocation - Metro Operations Center 45-956.0

Council District: 6

Community Plan: Kearny Mesa

Description: This annual allocation provides for minor renovations or upgrades to the Metropolitan Operations Center (MOC) facilities.

Justification: This annual allocation provides for renovation/upgrades to the various facilities that comprise the MOC. The MOC facilities are used to house Metropolitan Wastewater Department (MWWD) employees, as well as warehouse/storage space for MWWD assets and vehicles.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041509			129,075	129,075	129,075	129,075	129,075
Total				129,075	129,075	129,075	129,075	129,075
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041509	129,075	129,075	129,075	129,075	129,075	129,075	129,075
Total		129,075	129,075	129,075	129,075	129,075	129,075	129,075
Work Codes								

Contact: Mike Elling

E-Mail: MElling@sandiego.gov

Phone: 858-292-6477

Metropolitan Wastewater

Sewer - Metropolitan

Annual Allocation - Metropolitan Sewer Pooled Contingencies 46-501.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for Capital Improvements Program (CIP) project pooled contingency needs for Metropolitan Sewer Fund projects.

Justification: This project will provide better CIP budget control. Project contingency needs (except annual allocation projects) will be met by this annual allocation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Pooled contingencies are used on an as needed basis.

Summary of Project Changes: This project is newly published for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041508			81,095	424,784	424,784	227,839	
Total				81,095	424,784	424,784	227,839	
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041508							81,095
Total								81,095
Work Codes								

Contact: Ann Sasaki

E-Mail: ASasaki@sandiego.gov

Phone: 858-292-6469

Metropolitan Wastewater

Sewer - Metropolitan

Annual Allocation - Metropolitan System Pump Stations 41-926.0

Council District: 2, 8

Community Plan: Midway/Pacific Highway Corridor,
Barrio Logan

Description: This annual allocation provides for comprehensive upgrades, design modifications, and major renovations or replacement of major equipment, such as pumps, valves, tanks, controls, odor control systems, etc. at Metropolitan System Pump Stations. The allocation also provides for the addition of an office/shop/storage building.

Justification: These improvements will allow the pump stations to be run more efficiently and increase the reliability of the Metropolitan Wastewater System.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Midway/Pacific Highway Corridor and Barrio Logan Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: The annual project cost increased in the Sewer Expansion and Replacement funding by \$6.2 million due to revised requirements including upgrades and replacements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509			650,000	32,448	32,448	32,448	32,448
SEWER-R	041509			5,850,000	292,032	292,032	292,032	292,032
Total				6,500,000	324,480	324,480	324,480	324,480
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509	32,448	32,448	32,448	32,448	167,648	264,992	650,000
SEWER-R	041509	292,032	292,032	292,032	292,032	1,508,832	2,384,928	5,850,000
Total		324,480	324,480	324,480	324,480	1,676,480	2,649,920	6,500,000
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Metropolitan

Annual Allocation - North City Water Reclamation Plant 42-926.0

Council District: 1

Community Plan: University

Description: This annual allocation provides for minor renovation or replacement of facilities at the North City Water Reclamation Plant (NCWRP) and associated facilities.

Justification: The NCWRP became operational in mid-1997. Since the start-up period, several projects will be required within this facility to enhance or maintain operation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509			473,741	351,520	190,362		
Unidentified Funding	999999							
Total				473,741	351,520	190,362		
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509		86,528					473,741
Unidentified Funding	999999	200,000		200,000	200,000	200,000	200,000	
Total		200,000	86,528	200,000	200,000	200,000	200,000	473,741
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

Annual Allocation - Point Loma Treatment Plant/Related Facilities 46-119.0

Council District: 2

Community Plan: Peninsula

Description: This annual allocation provides for minor renovation or replacement of facilities at the Point Loma treatment plant, pump stations, and associated facilities.

Justification: Various facilities require replacement due to increasing wastewater flows and higher required levels of treatment.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041508			772,335	772,335	772,335	1,103,336	1,103,336
Total				772,335	772,335	772,335	1,103,336	1,103,336
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041508	1,103,336	1,103,336	1,324,003	1,324,003	1,324,003	1,324,003	772,335
Total		1,103,336	1,103,336	1,324,003	1,324,003	1,324,003	1,324,003	772,335
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

Annual Allocation - South Bay Water Reclamation Plant 45-932.0

Council District: 8

Community Plan: Tia Juana River Valley

Description: This annual allocation provides for minor renovation or replacement of facilities at the South Bay Water Reclamation Plant, pump station, and associated facilities.

Justification: Various facilities require replacement or modification due to changing and improved technology.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Tia Juana River Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041509			168,730	168,730	224,973	224,973	224,973
Total				168,730	168,730	224,973	224,973	224,973
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041509	224,973	281,216	281,216	281,216	281,216	337,459	168,730
Total		224,973	281,216	281,216	281,216	281,216	337,459	168,730
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater
Sewer - Metropolitan
Bond Issuance CIP Reserve 45-922.0

Council District: Citywide

Community Plan: No Community Planning Area

Description: This project provides an emergency reserve for Metropolitan Wastewater Department capital improvement projects.

Justification: This reserve is required to comply with the stipulation from Bond Counsel.

Operating Budget Effect: None.

Relationship to General and Community Plans: None.

Scheduling: The reserve will be used on an as-needed basis, in conformance with Bond Counsel requirements.

Summary of Project Changes: No significant change has been made to this reserve for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509		3,227,000					
SEWER-R	041509		1,773,000					
Total			5,000,000					
Work Codes			C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509							3,227,000
SEWER-R	041509							1,773,000
Total								5,000,000
Work Codes								

Contact: Darlene Morrow-Truver

E-Mail: DMtruver@sandiego.gov

Phone: 858-292-6384

Metropolitan Wastewater

Sewer - Metropolitan

Environmental Monitoring and Technical Services Lab Esplanade and Stream Line 45-965.0

Council District: 2

Community Plan: Peninsula

Description: This project provides for design and construction of an esplanade (park) within an approximately 1.25 acre parcel located between the existing Metropolitan Wastewater Department laboratory and adjacent boat channel as well as under-grounding approximately 600 feet of an above ground stream line situated along the boat channel.

Justification: A new 40,000 square foot ocean monitoring laboratory was recently constructed and is now in operation. As a condition of our use of the site, MWWD is required to fund a portion of the esplanade improvements along our frontage. Also, to gain future unobstructed access to the boat channel, the existing stream line must be undergrounded.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2006 and is scheduled be completed in Fiscal Year 2011. Land acquisition is scheduled to be completed in Fiscal Year 2008. Construction began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2011.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509	2,434,253						
Total		2,434,253						
Work Codes		CDL						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509							2,434,253
Total								2,434,253
Work Codes								

Contact: Mike Elling

E-Mail: MElling@sandiego.gov

Phone: 858-292-6477

Metropolitan Wastewater
Sewer - Metropolitan
MBC Biosolids Storage Silos 45-984.0

Council District: None

Community Plan: No Community Planning Area

Description: This project provides for two additional biosolid storage silos (numbers 9 and 10).

Justification: When a silo is out of service, silo storage capacity is frequently exceeded. In order to accommodate such events and to restore adequate silo capacity, it is essential to build two more storage silos.

Operating Budget Effect: Design will be completed at the end of Fiscal Year 2009. This project is estimated to go before City Council in October of Fiscal Year 2009 for design. Notice to Proceed (NTP) is scheduled for December. The cost is estimated at \$850,000.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2012. Construction is scheduled to begin in Fiscal Year 2010 and be completed in Fiscal Year 2012.

Summary of Project Changes: The total estimated project cost increased in the Sewer Expansion funding by \$283,962 due to an increase for inflation. The project scheduled has been pushed out a year with completion now scheduled in Fiscal Year 2012.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509	1,657,760			3,736,712	2,928,756	717,534	
Total		1,657,760			3,736,712	2,928,756	717,534	
Work Codes		D			CD	CD	CD	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509							9,040,762
Total								9,040,762
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater
Sewer - Metropolitan
MBC Centrate Collection Upgrades 45-982.0
Council District: 7

Community Plan: No Community Planning Area

Description: This project provides for converting the existing foul air ducting into dual-use headers for centrate and foul air collection and will increase the size of the existing centrate collection headers.

Justification: This project replaces the foul air header ducts at the centrifuges to a material that will handle both centrate and foul air. These improvements will provide a bypass pipeline for the centrate flow during additional improvements. The additional improvements will upgrade the undersized centrate collection headers for future larger centrate flows and prevent on-going centrate backups into the foul-air duct headers and damage to the centrifuges.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: This Design-build project is scheduled for Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2010.

Summary of Project Changes: The total estimated project cost increased in the Sewer Expansion and Replacement funding by \$64,895 due to an increase in inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509	266,100		843,647				
SEWER-R	041509	266,100		843,648				
Total		532,200		1,687,295				
Work Codes		CD		CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509							1,109,747
SEWER-R	041509							1,109,748
Total								2,219,495
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

MBC Dewatering Centrifuges Replacement 45-983.0

Council District: 7

Community Plan: No Community Planning Area

Description: This project provides for the replacement of four existing dewatering centrifuges with four larger capacity units to handle larger future biosolids flows.

Justification: This project will increase the production capacity of the dewatering centrifuges to accommodate plant shutdowns for maintenance and construction, to accommodate future flows, and to address diverse types of constraining operational factors that limit current capacity. To achieve the required capacity, the existing dewatering centrifuge units must be replaced with larger units.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2011 and be completed in Fiscal Year 2014.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509			63,598	106,862	687,465	579,305	224,540
SEWER-R	041509			95,397	160,293	1,031,197	868,958	336,811
Total				158,995	267,155	1,718,662	1,448,263	561,351
Work Codes				D	D	CD	CD	CD

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509	137,580						1,799,350
SEWER-R	041509	206,369						2,699,025
Total		343,949						4,498,375
Work Codes		CD						

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater
Sewer - Metropolitan
MBC Odor Control Facility Upgrades 45-989.0
Council District: 7

Community Plan: No Community Planning Area

Description: This project provides for upgrading the odor control system fans and ducting to reduce system headlosses and improve overall foul air collection efficiency at the various process areas. Access platforms will also be installed at monitoring instruments and damper locations.

Justification: Several areas at the Metro Biosolids Center (MBC) have been identified to cause significant odor problems due to foul air collection deficiencies because of insufficient fan capacity and high headlosses, including poorly located foul air collection registers. Installing access platforms at the monitoring instruments and air volume control dampers will provide safe and timely access for operation and maintenance needs.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2012. Construction is scheduled in Fiscal Year 2012. The delay in design and construction is due to the completion of other high priority projects.

Summary of Project Changes: The total estimated project cost increased in the Sewer Expansion and Replacement funding by \$152,506 due to a increase for inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509	865,608					2,379,088	
SEWER-R	041509	577,072					1,586,058	
Total		1,442,680					3,965,146	
Work Codes		D					CD	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509							3,244,696
SEWER-R	041509							2,163,130
Total								5,407,826
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sanidiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

MBC Standby Centrifuge Feed Facilities 45-981.0

Council District: 7

Community Plan: No Community Planning Area

Description: This project provides for the addition of two standby centrifuge feed pumps and two standby polymer feed pumps. One set (consisting of a sludge pump and a polymer pump) will be dedicated to each of the two sets of 4-unit dewatering centrifuges to provide the true standby redundancy capability that was intended by the initial design.

Justification: Due to the high frequency of repairs and maintenance on these centrifuges, the standby centrifuge set is called to duty for significant amounts of time. During these times the sludge and chemical feed pumps are no longer available. Therefore, the failure of a sludge or polymer feed pump in a normal duty set gravely hampers biosolids production.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2011. Construction is scheduled to begin in Fiscal Year 2010 and be completed in Fiscal Year 2011. The delay in construction is due to priority scheduling for the MBC Centrate Collection Upgrades project (45-982.0).

Summary of Project Changes: The total estimated project cost increased in the Sewer Expansion funding by \$50,503 due to an increase for inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509	354,120			1,071,325	241,738		
Total		354,120			1,071,325	241,738		
Work Codes		D			CD	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509							1,667,183
Total								1,667,183
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater
Sewer - Metropolitan
Metro Facilities Control System Upgrade 45-966.0
Council District: Citywide

Community Plan: Citywide

Description: This project provides for replacement and upgrade of existing control systems at various Metropolitan Wastewater treatment and pump station facilities. These include the Metro Biosolids Center, North City Water Reclamation Plant, Point Loma Treatment Plant, and South Bay Water Reclamation Plant.

Justification: This project is needed to provide replacement of existing control systems at various facilities. The existing control systems are microprocessor/computer-based. The life cycle of these systems is seven to ten years. The control systems at these facilities entered the life cycle replacement phase in Fiscal Year 2007. Replacement will also provide an upgrade in technology. The change in technology will provide the facilities with greater control system capabilities and are essential for future facility expansion.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction began in Fiscal Year 2007 and are scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: The total estimated project cost increased in the Sewer Expansion and Replacement funding by \$284,174 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509	848,464		345,961	532,235			
SEWER-R	041509	4,807,962		1,960,446	3,015,997			
Total		5,656,426		2,306,407	3,548,232			
Work Codes		CD		CD	CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509		138,593	91,483				1,956,736
SEWER-R	041509		785,362	518,405				11,088,172
Total			923,955	609,888				13,044,908
Work Codes			CD	CD				

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater
Sewer - Metropolitan
NCWRP - EDR Upgrade 45-992.0

Council District: 1

Community Plan: University

Description: This project provides for the upgrade of the electro dialysis reversal (EDR) equipment at the North City Water Reclamation Plant including piping, pumps and a chemical feed system.

Justification: The EDR was constructed to be a temporary facility with no enclosure. As a result, the EDR's cartridge filters, pumps, piping, and other associated equipment are currently open to the environment and are prone to ultraviolet light attack and a high salinity environment.

Operating Budget Effect: None

Relationship to General and Community Plans: This project is consistent with the Univeristy Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2011.

Summary of Project Changes: This project is new for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509			476,513	479,299	479,299		
Total				476,513	479,299	479,299		
Work Codes				CD	CD	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509							1,435,111
Total								1,435,111
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

NCWRP Sludge Pump Station Upgrade 41-942.0

Council District: 1

Community Plan: University

Description: This project provides for correction of a vibration problem at the North City Water Reclamation Plant (NCWRP) Sludge Pump Station.

Justification: Excessive vibration of the pump and flywheel contribute to wear and tear of equipment. The vibration also generates tremendous heat. The excessive vibration and heat can cause premature failure of equipment, impact operational efficiency and have structural impacts at the facility.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2011. Construction is scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2011.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$16,641 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041509	20,800		216,320	108,160	108,160		
Total		20,800		216,320	108,160	108,160		
Work Codes		D		CD	CD	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041509							453,440
Total								453,440
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

Point Loma - Grit Processing Improvements 45-943.0

Council District: 2

Community Plan: Peninsula

Description: This project provides for upgrading the existing grit removal process at the Point Loma Wastewater Treatment Plant. The revised project scope includes grit agitation blowers enclosed in a sound dampening facility and the associated air piping.

Justification: The Point Loma Wastewater Treatment Plant has six aerated grit removal tanks. Grit removal from influent flows was found to be more efficient when the two south grit tanks were not used. The plant is not achieving desirable grit removal because the existing grit processing equipment is unable to extract fine sand or silt. The grit accumulated downstream of the grit tanks reduces the efficiency of processing equipment and minimizes the biosolid treatment in the digesters.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001 and is scheduled to be completed in Fiscal Year 2012. Construction began in Fiscal Year 2006 and is scheduled to be completed in Fiscal Year 2012.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$738,681 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041508	5,035,022		3,204,342	13,383,466	13,383,466	7,524,751	
Total		5,035,022		3,204,342	13,383,466	13,383,466	7,524,751	
Work Codes		CD		CD	CD	CD	CD	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041508							42,531,047
Total								42,531,047
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

Point Loma - South Access Road Protection Project 45-960.0

Council District: 2

Community Plan: Peninsula

Description: This project provides for continued access to the Point Loma Wastewater Treatment Plant and investigates, and may implement, options to mitigate erosion at two sea coves adjacent to the plant's access road.

Justification: The treatment plant has only one access road as granted by the federal government and this project is needed to ensure continued access.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I design began in Fiscal Year 2002 and was completed in Fiscal Year 2007. Phase II design is scheduled to begin in Fiscal Year 2018 and be completed in Fiscal Year 2019. Land acquisition is scheduled in Fiscal Year 2019. Construction is scheduled to begin in Fiscal Year 2018 and be completed in Fiscal Year 2020.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$3,232,070 due to an increase for inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041509	351,698						
Total		351,698						
Work Codes		D						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041509					371,079	3,217,798	3,940,575
Total						371,079	3,217,798	3,940,575
Work Codes						CD	CDL	

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

Pump Station 2 Onsite Standby Power 45-915.0

Council District: 2

Community Plan: Midway/Pacific Highway Corridor

Description: This project provides for the replacement of two of the existing on-site substation transformers to 10 million volt-amp (MVA) capacity and replacement of existing two engine pumps with two 3-megawatt engine generators. This will provide the station with four 50 percent utility feeds to comply with Environmental Protection Agency (EPA) power requirements.

Justification: The current utility power system does not meet the required EPA power requirements. Two of the existing utility feeds are only rated at 5 MVA with the third rated at 10 MVA. All feeds are limited to two pumps, except during emergency conditions, which provide less than 50 percent of the possible demand. By upgrading the two 5 MVA feeds to 10 MVA and installing a fourth 10 MVA feed, the station will have four 50 percent feeds which will comply with the EPA required two 100 percent feeds. This will also enhance station reliability by allowing any pump to be powered by the engine generators instead of pumps #4 and #5 as currently configured.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Midway/Pacific Highway Corridor Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2010. Land acquisition was completed in Fiscal Year 2008. Construction began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2011.

Summary of Project Changes: The total estimated project cost decreased in the Sewer Expansion funding by \$22,010. In addition, project completion has been rescheduled from Fiscal Year 2009 to Fiscal Year 2011.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509	4,551,481				4,441,000		
Total		4,551,481				4,441,000		
Work Codes		CDL				C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509							8,992,481
Total								8,992,481
Work Codes								

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

SBWRP Demineralization Facility Phases 1&2 42-930.0

Council District: 8

Community Plan: Tia Juana River Valley

Description: This project provides for demineralization of reclaimed water. Phase I will construct a demineralization facility to provide 7.5 million gallons a day (mgd) of reclaimed water for conveyance to the users. Phase II will expand the facility to provide 15 mgd of reclaimed water.

Justification: The majority of reclaimed water is used for irrigation. Too high a level of total dissolved solids (TDS) in the reclaimed water can affect agronomic conditions. Demineralization will reduce the level of TDS in the reclaimed water.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Tia Juana River Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I design began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2011. Phase I construction is scheduled to begin in Fiscal Year 2011 and be completed in Fiscal Year 2012. Phase II design is scheduled to begin in Fiscal Year 2013 and be completed in Fiscal Year 2016. Phase II construction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: The total estimated project cost increased in the Sewer Expansion funding by \$1.0 million due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509	114,400		508,439	1,079,869	8,042,778	5,736,806	753,658
Total		114,400		508,439	1,079,869	8,042,778	5,736,806	753,658
Work Codes		D		D	D	CD	C	D

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509	877,393	3,937,024	5,118,132				26,168,499
Total		877,393	3,937,024	5,118,132				26,168,499
Work Codes		D	CD	CD				

Contact: Pete Wong

E-Mail: PWong@sandiego.gov

Phone: 858-292-6475

Metropolitan Wastewater

Sewer - Metropolitan

South Metro Sewer Rehabilitation, Phase 3B 45-961.0

Council District: 8

Community Plan: Barrio Logan, Centre City

Description: This project provides for the rehabilitation of existing sections of the South Metro Interceptor (SMI) that have been discovered and scoped as part of the South Metro Downtown Tunnel Rehabilitation project. The sections of the SMI to be repaired include force main and gravity sections between Pump Station #1 and Pump Station #2.

Justification: Sections of the South Metro Interceptor have deteriorated significantly due to the corrosive effects of sewer gases over 40 years.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Barrio Logan and Centre City Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2014. Construction is scheduled in Fiscal Year 2014.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$342,615 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041509	157,506						176,265
Total		157,506						176,265
Work Codes		D						D

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041509	8,731,730						9,065,501
Total		8,731,730						9,065,501
Work Codes		CD						

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Metropolitan

Wet Weather Storage Facility - Phase 1 45-940.0

Council District: 1, 2

Community Plan: Citywide

Description: This project provides a seven million gallon storage facility to intercept peak wet-weather flows generated in the Metropolitan Sewage System, including live stream discharge.

Justification: The facility will reduce the risk of potential wet weather overflows, which may be caused by the capacity limitation of the existing collection system during rainfall events.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: A feasibility study was conducted and completed in Fiscal Year 2000. Predesign was completed in Fiscal Year 2001. Construction is scheduled to begin in Fiscal Year 2012 for live stream discharge. Additional construction for a seven million gallon storage facility is scheduled to begin in Fiscal Year 2014 and be completed in Fiscal Year 2019.

Summary of Project Changes: The total estimated project cost increased in the Sewer Expansion funding by \$4,753,071 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041509	2,710,860			269,967	400,000	4,384,641	62,210
Total		2,710,860			269,967	400,000	4,384,641	62,210
Work Codes		CDL			C	C	D	D

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041509	3,982,508	13,666,436	35,542,252	18,445,606	9,159,312	1,433,154	90,056,946
Total		3,982,508	13,666,436	35,542,252	18,445,606	9,159,312	1,433,154	90,056,946
Work Codes		C	C	C	C	C	C	

Contact: Guann Hwang

E-Mail: GHwang@sandiego.gov

Phone: 858-292-6476

Metropolitan Wastewater

Sewer - Municipal

Annual Allocation - Accelerated Projects 46-206.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the accelerated construction of the Municipal Sewer System.

Justification: This annual allocation provides for the replacement of sewer mains that are in imminent danger of failing.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost increased in the Sewer Replacement funding by \$8,653 due to revised requirements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506			224,973	1,442,308			
Total				224,973	1,442,308			
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506							224,973
Total								224,973
Work Codes								

Contact: Criag Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

Annual Allocation - CIP Contingencies 46-193.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for Capital Improvements Program (CIP) contingency needs for Municipal Sewer projects.

Justification: This project will provide better CIP budget control. Project contingency needs (except annual allocation projects) will be met by this annual allocation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Pooled contingencies are used on an as needed basis.

Summary of Project Changes: The annual project cost decreased in the Sewer Expansion and Sewer Replacement funding by \$1.5 million due to revised requirements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041506			137,613	385,115	201,748	142,417	
SEWER-R	041506			321,096	898,603	470,746	332,306	
Total				458,709	1,283,718	672,494	474,723	
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041506							137,613
SEWER-R	041506							321,096
Total								458,709
Work Codes								

Contact: Ann Sasaki

E-Mail: ASasaki@sandiego.gov

Phone: 858-292-6469

Metropolitan Wastewater

Sewer - Municipal

Annual Allocation - Developer Projects 45-975.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the City's share of costs to upgrade sewers at new developments at various locations within the City.

Justification: This annual allocation provides for the upgrading of sewers that are required of new developments in which the City of San Diego will share in financing, design and construction. The City funds the cost related to existing conditions and the developer pays for upgrades to capacity to accommodate their flows.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost increased in the Sewer Replacement funding by \$21,632 due to revised requirements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506			562,432	562,432	562,432	562,432	562,432
Unidentified Funding	999999							
Total				562,432	562,432	562,432	562,432	562,432
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506	562,432	562,432	562,432	562,432			562,432
Unidentified Funding	999999					562,432	562,432	
Total		562,432	562,432	562,432	562,432	562,432	562,432	562,432
Work Codes								

Contact: Criag Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

Annual Allocation - MWWD Trunk Sewers 40-933.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the replacement of trunk sewers and sewer mains at various locations, including canyons, within the City.

Justification: This annual allocation provides for the upgrading of trunk sewers, which are approaching maximum capacity, to improve the level of service to the residents of San Diego and to comply with regulatory agencies by reducing the impact of sewer spills.

Operating Budget Effect: None

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost increased in the Sewer Replacement funding by \$129,792 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506			3,374,592	3,374,592	3,318,349	3,374,630	2,719,066
Total				3,374,592	3,374,592	3,318,349	3,374,630	2,719,066
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506	5,741,637	2,415,477	2,331,561	3,002,405	3,002,405	3,002,405	3,374,592
Total		5,741,637	2,415,477	2,331,561	3,002,405	3,002,405	3,002,405	3,374,592
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

Annual Allocation - Pipeline Rehabilitation 46-050.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the rehabilitation and repair of sewers and manholes at various locations within the City.

Justification: This annual allocation provides for the extension of the useful life of sewers and manholes, improvements in the level of service to the residents of San Diego, and compliance with regulatory agencies' standards by reducing the impact of sewer spills.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost increased in the Sewer Replacement funding by \$1.2 million due to revised requirements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506			31,496,192	22,497,280	22,497,280	22,497,280	22,497,280
Total				31,496,192	22,497,280	22,497,280	22,497,280	22,497,280
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506	13,498,368	13,498,368	13,498,368	13,498,368	13,498,368	13,498,368	31,496,192
Total		13,498,368	13,498,368	13,498,368	13,498,368	13,498,368	13,498,368	31,496,192
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

Annual Allocation - Pump Stations 64, 65, Penasquitos and East Mission Gorge 41-927.0

Council District: 1, 7

Community Plan: Mission Trails Regional Park, Navajo,
University

Description: This annual allocation provides for the comprehensive upgrades, design modifications, and major renovations or replacement of major equipment, such as pumps, valves, tanks, controls, and odor control systems at the pump stations.

Justification: These improvements will allow the pump stations to run more efficiently and increase the reliability of the Municipal Wastewater System.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Navajo and University Community Plans and the Mission Trails Regional Park Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost increased in the Sewer Expansion and Replacement funding by \$1.8 million due to revised requirements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041506			210,000	4,050	33,746	33,746	33,746
SEWER-R	041506			1,890,000	36,446	303,713	303,713	303,713
Total				2,100,000	40,496	337,459	337,459	337,459
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041506	33,746	33,746	33,746	33,746	33,746	33,746	210,000
SEWER-R	041506	303,713	303,713	303,713	303,713	303,713	303,713	1,890,000
Total		337,459	337,459	337,459	337,459	337,459	337,459	2,100,000
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

Annual Allocation - Sewer Main Replacements 44-001.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the replacement of sewer mains at various locations within the City.

Justification: This annual allocation provides for the replacement of sewer mains that are in a deteriorated condition or are undersized.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost increased in the Sewer Expansion and Replacement funding by nearly \$1.0 million due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041506			1,293,594	2,587,187	2,587,187	2,587,187	2,587,187
SEWER-R	041506			24,578,278	49,156,557	49,156,557	49,156,557	49,156,557
Total				25,871,872	51,743,744	51,743,744	51,743,744	51,743,744
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041506	1,293,594	1,293,594	1,293,594	1,293,594	1,293,594	1,293,594	1,293,594
SEWER-R	041506	24,578,278	24,578,278	24,578,278	24,578,278	24,578,278	24,578,278	24,578,278
Total		25,871,872	25,871,872	25,871,872	25,871,872	25,871,872	25,871,872	25,871,872
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

Annual Allocation - Trunk Sewer Rehabilitations 46-194.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the replacement of trunk sewer portions at various locations within the City.

Justification: This annual allocation provides for the replacement of portions of trunk sewers that are in deteriorated condition and/or undersized.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost increased in the Sewer Expansion and Replacement Funding by \$134,890 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041506			701,431	4,095,898	7,204,811	5,083,305	3,494,642
SEWER-R	041506			2,805,724	16,383,592	28,819,246	20,333,218	13,978,568
Total				3,507,155	20,479,490	36,024,057	25,416,523	17,473,210
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041506	2,587,187	2,587,187	2,587,187	2,587,187			701,431
SEWER-R	041506	10,348,749	10,348,749	10,348,749	10,348,749			2,805,724
Total		12,935,936	12,935,936	12,935,936	12,935,936			3,507,155
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

Annual Allocation - Unscheduled Projects 46-505.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for repair and replacement of sewers in need of emergency or unscheduled repairs.

Justification: This annual allocation provides for emergency repairs and replacement of sewer pipeline to avoid failures of the Municipal Sewer System.

Operating Budget Effect: None

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis as emergencies occur.

Summary of Project Changes: The annual project cost increased in the Sewer Replacement funding by \$43,264 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506			1,124,864	1,124,864	1,124,864	1,124,864	1,124,864
Total				1,124,864	1,124,864	1,124,864	1,124,864	1,124,864
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506	1,124,864	1,124,864	1,124,864	1,124,864	1,124,864	1,124,864	1,124,864
Total		1,124,864	1,124,864	1,124,864	1,124,864	1,124,864	1,124,864	1,124,864
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater
Sewer - Municipal
Balboa Avenue Trunk Sewer 46-196.6
Council District: 6

Community Plan: Clairemont Mesa

Description: This project provides for the replacement and upgrade of the Balboa Trunk Sewer.

Justification: This project will upgrade the existing 15-inch diameter pipe to 18-inch and 24-inch diameter pipes.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2002 but was not completed. Design is scheduled to begin again in Fiscal Year 2010 and be completed in Fiscal Year 2011. Construction is scheduled to begin in 2011 and be complete in Fiscal Year 2012.

Summary of Project Changes: The total estimated project cost decreased in the Sewer Replacement funding by \$6.2 million due to transposed costs with United States International University Trunk Sewer.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506	892,489			72,253	4,012,177		
Total		892,489			72,253	4,012,177		
Work Codes		D			D	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506							4,976,919
Total								4,976,919
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

East Mission Gorge Force Main Rehabilitations 46-169.0

Community Plan: Mission Trails Regional Park

Council District: 7

Description: This project provides for the rehabilitation of various sections of the East Mission Gorge force main due to deterioration of the pipeline concrete lining from sulfuric acid build up. Additional assessment is planned in Fiscal Year 2009 for refined scope.

Justification: This project provides for the rehabilitation of the force main in order to prevent breakage of the force main and prevent potential sewage spills.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 and is scheduled to be completed in Fiscal Year 2010. Construction is scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2010.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$215,582 for inflation and rescheduling.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506	771,080		329,600	3,275,518	2,000,000		
Total		771,080		329,600	3,275,518	2,000,000		
Work Codes		CD		CD	CD	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506							6,376,198
Total								6,376,198
Work Codes								

Contact: Ann Sasaki

E-Mail: ASasaki@sandiego.gov

Phone: 858-292-6469

Metropolitan Wastewater
Sewer - Municipal
East Point Loma Trunk Sewer 46-195.6
Council District: 2

Community Plan: Peninsula

Description: This project provides for the replacement of the existing 27-inch and 30-inch vitrified clay trunk sewer pipe with 36-inch and 39-inch pipe beneath Cushing Road between Barnett and Nimitz, including the 848 feet of new 8-inch, 10-inch and 15-inch sewer pipe.

Justification: This project provides for the replacement of a trunk sewer with a larger trunk sewer to accommodate additional flow in the future.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 but was not completed. Design began again in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2010. Construction is scheduled to be completed in Fiscal Year 2010.

Summary of Project Changes: The total estimated project cost decreased in the Sewer Expansion and Replacement Funding by \$7.9 million due to a decrease of \$1.6 million for design, a decrease of \$7.1 million for construction, and an increase of \$762,862 for inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041506	466,400		1,936,000	7,920,000			
SEWER-R	041506	63,600		264,000	1,080,000			
Total		530,000		2,200,000	9,000,000			
Work Codes		D		CD	CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041506							10,322,400
SEWER-R	041506							1,407,600
Total								11,730,000
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

Harbor Drive Trunk Sewer Replacement 46-205.0

Council District: 2, 8

Community Plan: Centre City

Description: This project provides for upgrading and replacing existing portions of Harbor Drive trunk sewer with 15-inch, 18-inch, 48-inch, and 54-inch pipelines.

Justification: The existing trunk sewer has a portion constructed of techite pipeline, which has been prone to structural failure.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2002 but was not completed. Design began again in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2012. Construction is scheduled to begin in Fiscal Year 2011 and be completed in Fiscal Year 2012.

Summary of Project Changes: The total estimated project cost decreased in the Sewer Replacement Funding by \$5.6 million due to an increase of \$832,487 for design and a decrease of \$6.4 million for construction which includes \$783,117 for inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506	872,186		112,486	112,486	1,000,000	12,800,000	
Total		872,186		112,486	112,486	1,000,000	12,800,000	
Work Codes		D		D	D	CD	CD	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506							14,897,158
Total								14,897,158
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater
Sewer - Municipal
Lake Murray Trunk Sewer - In Canyon 46-197.9
Council District: 7

Community Plan: Navajo

Description: This project provides for the replacement of three miles of existing trunk sewer and installation of maintenance access pathways.

Justification: This project provides for the upsizing of the trunk sewer to meet buildout capacity.

Operating Budget Effect: None

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2003 and is scheduled to be completed in Fiscal Year 2010. Construction and environmental mitigation are scheduled in Fiscal Year 2010.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$529,145 for inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506	1,303,305			13,757,779			
Total		1,303,305			13,757,779			
Work Codes		D			CDM			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506							15,061,084
Total								15,061,084
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6431

Metropolitan Wastewater
Sewer - Municipal
Miramar Road Trunk Sewer 46-195.8

Council District: 7

Community Plan: Mira Mesa, University

Description: This project provides for the replacement and upgrade of the Miramar Trunk Sewer.

Justification: This project provides for upgrading the existing 15-inch diameter pipe to 18-inch diameter pipe in order to accommodate the flow from the Marine Corps Air Station, Miramar.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the University and Mira Mesa Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001 and was completed in Fiscal Year 2007. Construction began in Fiscal Year 2007 and was completed in Fiscal Year 2008. Environmental mitigation is scheduled in Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$900 for inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506	5,150,567		23,398				
Total		5,150,567		23,398				
Work Codes		CD		M				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506							5,173,965
Total								5,173,965
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater
Sewer - Municipal
Montezuma Trunk Sewer 46-196.9
Council District: 7

Community Plan: College Area

Description: This project provides for the replacement and upgrade of a portion of the Montezuma Trunk Sewer. The project involves the relocation of approximately 1,610 feet of pipe at Camino Del Rio South and Fairmount Avenue.

Justification: A portion of this trunk sewer will be upgraded with a larger pipe to eliminate constrictions and have more capacity, while removing pipe from CALTRANS Row.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the College Area Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2004 with final design modifications scheduled to be completed in Fiscal Year 2011.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$100,440 for inflation and rescheduling. The delay in construction was due to priority shceduling for the MBC Centrate Collection Upgrades project (45-982.0).

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041506	596,497			42,563	2,307,721		
SEWER-R	041506	66,277			4,729	256,413		
Total		662,774			47,292	2,564,134		
Work Codes		D			D	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041506							2,946,781
SEWER-R	041506							327,419
Total								3,274,200
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater**Sewer - Municipal****Otay Mesa Trunk Sewer 40-930.0****Council District:** 8**Community Plan:** Otay Mesa

Description: In order to provide adequate sewage capacity and accommodate future growth in the Otay Mesa community, the City of San Diego and developers have entered into cooperative agreements to design and construct the Otay Mesa Trunk Sewer project. This is a multi-phased, major trunk sewer system to serve the Otay Mesa area as described in the 2004 Otay Mesa Sewer Master Plan and Alignment Study. The project constructs all sewer pipes 18-inches and larger and upgrades the existing pump station 23T. Phase 2A1 constructs 2,634 feet of 42-inch pipe in Old Otay Mesa Road. Phase 2A2 constructs a continuation of the pipe for another 4,282 feet. Phase 2B1 constructs a continuation of the pipe for another 6,180 feet to connect to the San Ysidro Trunk Sewer

Justification: The project will provide service for the future wastewater flows in the Otay Mesa Area.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design for Phases 2A1, 2A2, and 2B1 began in Fiscal Year 2001 and is scheduled to be completed in Fiscal Year 2010. Construction for 2A1 and 2A2 began in Fiscal Year 2004 and is scheduled to be completed in Fiscal Year 2010.

Summary of Project Changes: The total estimated project cost decreased in the Sewer Expansion funding by \$7.8 million due to an increase in design of \$16,008 and a decrease in construction of \$7.8 million which includes \$552,031 for inflation. Completion of the project has been delayed due to private development in the area.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041506	14,334,449			6,000,000			
Total		14,334,449			6,000,000			
Work Codes		CD			CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041506							20,334,449
Total								20,334,449
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

Pump Station 84 Upgrade and Pump Station 62 Abandonment 41-939.0

Council District: 1, 5

Community Plan: Rancho Bernardo, Rancho Penasquitos

Description: This project provides for the possible elimination of Sewer Pump Station 62 through the installation of various pipelines and the upsizing of Sewer Pump Station 84, or upgrades to both pump stations depending on the most feasible option.

Justification: This project is needed to optimize the sewage system and possibly to eliminate Sewer Pump Station 62.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo and Rancho Penasquitos Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2011. Construction is scheduled in Fiscal Year 2011.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$71,120 for inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506	54,080				1,849,112		
Total		54,080				1,849,112		
Work Codes		D				CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506							1,903,192
Total								1,903,192
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

**Metropolitan Wastewater
Sewer - Municipal
Pump Station Upgrades 41-929.0**

Council District: Citywide

Community Plan: Citywide

Description: This project provides for the upgrade of 23 pump stations, divided into four groups, located throughout San Diego. The upgrades involve providing new and backup pumps and motors, new control panels, new generators, redundant force mains, underground storage tanks, and miscellaneous civil work.

Justification: This project will provide for the upgrading of deteriorated pump stations, improvement of the level of service to the residents of San Diego, and compliance with regulatory agencies by reducing the impact of sewer spills.

Operating Budget Effect: The operating budget effect will be determined upon completion of the project.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Group I design began in Fiscal Year 2003 and is scheduled to be completed in Fiscal Year 2010. Construction is scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2010.

Group II design began in Fiscal Year 2005 and is scheduled to be completed in Fiscal Year 2011. Construction is scheduled to begin in Fiscal Year 2010 and be completed in Fiscal Year 2011.

Group III design began in Fiscal Year 2005 and is scheduled to be completed in Fiscal Year 2012. Construction is scheduled to begin in Fiscal Year 2011 and be completed in Fiscal Year 2012.

Group IV design began in Fiscal Year 2005. Construction began in Fiscal Year 2008 and Group IV was completed in Fiscal Year 2008.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$593,232 for inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506	5,593,137		5,577,076	5,367,627	3,101,251		
Total		5,593,137		5,577,076	5,367,627	3,101,251		
Work Codes		CD		CD	CD	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506							19,639,091
Total								19,639,091
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

Sewer Pump Station 41 Rehabilitation 46-602.0

Council District: 2, 6

Community Plan: Mission Bay Park

Description: This project provides for constructing a new pump station, emergency overflow storage structure, 2,200 linear feet of primary and secondary force main to be located in the right-of-way. The project includes the abandonment of the original pump station and existing force main currently located within the recreational space of Mission Bay Park.

Justification: The existing pump station and force main were built in 1953 and have exceeded their service life. The project's goal is to restore and improve the reliability of the pump station and bring it up to current standards and regulations. This project is mandated by the Environmental Protection Agency.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2000 and is scheduled to be completed in Fiscal Year 2011. Construction is scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2011.

Summary of Project Changes: This project is newly published for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506	183,224	1,357,500	5,137,176	984,026	1,416,842		
Total		183,224	1,357,500	5,137,176	984,026	1,416,842		
Work Codes		D	D	CD	CD	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506							9,078,768
Total								9,078,768
Work Codes								

Contact: Craig Whittemore

E-Mail: cwhittemore@sanidiego.gov

Phone: (858) 292-6471

Metropolitan Wastewater

Sewer - Municipal

South Mission Valley Trunk Sewer 40-931.0

Council District: 6

Community Plan: Mission Valley

Description: This project provides for Phase I replacement of the existing trunk sewer in Mission Valley and installing a larger trunk along approximately 3,500 feet of Taylor Street.

Justification: This project will increase the flow capacity of the South Mission Valley Trunk Sewer.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2002 and is scheduled to be completed in Fiscal Year 2010. Construction is scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2010.

Summary of Project Changes: The total estimated project cost decreased in the Sewer Expansion and Replacement Funding by \$3.5 million due to a decrease of \$119,255 for design, a decrease of \$3.9 million for construction, and an increase of \$501,923 for inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-E	041506	527,702		1,190,000	1,870,000			
SEWER-R	041506	1,024,362		2,310,000	3,630,000			
Total		1,552,064		3,500,000	5,500,000			
Work Codes		D		CD	CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-E	041506							3,587,702
SEWER-R	041506							6,964,362
Total								10,552,064
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Metropolitan Wastewater

Sewer - Municipal

USIU Trunk Sewer 46-197.6

Council District: 7

Community Plan: Scripps Miramar Ranch

Description: This project provides for the replacement of the existing 2.2-mile trunk sewer and installation of maintenance access pathways and a junction structure at the United States International University. The trunk sewer starts on the west side of Interstate 15, proceeds east through Horse Ranch Canyon, and continues east on the edge of Pomerado Road to 400 feet east of Avenida Magnifica.

Justification: This project will provide for the rehabilitation of the trunk sewer to meet buildout capacity.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2002 and is scheduled to be completed in Fiscal Year 2012. Land acquisition was completed in Fiscal Year 2008. Construction is scheduled to begin in 2010 and be completed in 2012.

Summary of Project Changes: The total estimated project cost increased in the Sewer Replacement funding by \$6.7 million which includes \$157,093 for inflation. In addition, project completion has been rescheduled for Fiscal Year 2012.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEWER-R	041506	2,602,040		23,397	72,253	6,927,442	3,632,634	
Total		2,602,040		23,397	72,253	6,927,442	3,632,634	
Work Codes		DL		D	CD	CD	CD	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEWER-R	041506							13,257,766
Total								13,257,766
Work Codes								

Contact: Craig Whittemore

E-Mail: CWhittemore@sandiego.gov

Phone: 858-292-6471

Office of the CIO

Communications

Public Safety Communications Project 37-508.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for replacing the City's wireless communications infrastructure including the City's microwave network, 800 MHZ radio network, Mobile Data Terminal System, public safety dispatch systems, Police and Fire-Rescue Computer Aided Dispatch, and prime and remote site facilities used to support these networks and systems.

Justification: The City's current wireless communications infrastructure was placed in service as part of the original Public Safety Communications Project in the early 1990s. These critical public networks are now reaching the end of the useful life cycle, and the City has developed a Wireless Communications Long Range Plan to provide for replacing these networks. Without this infrastructure replacement, Police and Fire-Rescue would not be able to provide the level of response needed for their critical life saving missions.

Operating Budget Effect: See Operating Budget Effect Table.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2008. Construction is scheduled to be completed in Fiscal Year 2009. Master Lease payments will continue through Fiscal Year 2013.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FDGRNT DF	000005	6,722,101						
OCITY AL	050066	4,018,000						
OCITY IT	050064	2,781,540	3,099,005	3,341,763	3,359,838	2,980,256	2,980,256	3,894,369
Total		13,521,641	3,099,005	3,341,763	3,359,838	2,980,256	2,980,256	3,894,369
Work Codes		CD	C	Y	Y	Y	Y	Y
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FDGRNT DF	000005							6,722,101
OCITY AL	050066							4,018,000
OCITY IT	050064							22,437,027
Total								33,177,128
Work Codes								

Operating Budget Effect						
Fiscal Year 2010	Operating Costs	Maintenance Costs	Other Department	Total		
Staffing	-	1.50	-	1.50		
PE	\$ -	\$ 162,393	\$ -	\$ 162,393		
NPE	\$ -	\$ 26,226	\$ -	\$ 26,226		
Total Impact	\$ -	\$ 188,619	\$ -	\$ 188,619		

Contact: Dave Hazlett

E-Mail: dhazlett@sandiego.gov

Phone: 619-525-8651

Park & Recreation

Balboa Park

Balboa Park Improvements 21-865.0

Council District: 3

Community Plan: Balboa Park

Description: This project provides for permanent public capital improvements and deferred maintenance of existing facilities in Balboa Park in accordance with Ordinance 0-19113 and Municipal Code section 22.0229.

Justification: Balboa Park, as well as open spaces and coastal beaches, helps define the City's identity, enriches quality of life and serves as a visitor attraction that strengthens the local economy. This regional treasure is threatened by increasing use and a backlog of needed improvements. This project provides funding for some of these improvements.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Balboa Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I of this project provided for televising, repair, and replacement of laterals in 20 buildings. Phase II will televise, repair, and replace the laterals in the next 20 buildings. Phase III will continue with the remaining 20 buildings. The project is currently on hold in Fiscal Year 2009 pending coordination with the Metropolitan Wastewater Department on televising and re-routing of sewer laterals within Balboa Park.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	167,502	3,072					
MBR RP	010518		182,933					
OCITY RP	102341	10,000						
TOTAX BP	102244	13,005	46,995					
Total		190,507	233,000					
Work Codes		CD	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							170,574
MBR RP	010518							182,933
OCITY RP	102341							10,000
TOTAX BP	102244							60,000
Total								423,507
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov

Phone: 619-533-5328

Park & Recreation

Balboa Park

Balboa Park - Florida Canyon Evaluation and Repair of Broken Storm Drain 21-876.0

Council District: 3

Community Plan: Balboa Park

Description: This project provides for evaluation, design, and construction to repair a damaged storm drain that leads from Park Boulevard and the San Diego Zoo Parking Lot into the Florida Canyon creek bed.

Justification: The damaged storm drain has caused a large erosion gully that fully spans the entire length of Florida Canyon from Park Boulevard east to the creek bed. This project will repair the storm drain to prevent further erosion and allow a north-south trail access to continue through the west side of Florida Canyon.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Balboa Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design will begin in Fiscal Year 2009. Construction will be scheduled upon identification of funding.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518			1,000,000				
Total				1,000,000				
Work Codes				D				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							1,000,000
Total								1,000,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Balboa Park

Balboa Park - Marston Point Evaluation and Repair of Collapsed Storm Drain 21-877.0

Council District: 3

Community Plan: Balboa Park

Description: This project provides for evaluation, design and construction to repair a damaged storm drain in the Marston Point parking lot area.

Justification: The damaged storm drain causes a portion of the Marston Point parking lot area to flood and remain under water for several days after rain events. This project will repair the damaged storm drain to prevent future flooding.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Balboa Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design will begin in Fiscal Year 2009. Construction will be scheduled upon identification of funding.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518			50,000				
Total				50,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							50,000
Total								50,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Balboa Park

Balboa Park - Morley Field Evaluation and Repair of Collapsed Storm Drain 21-875.0

Council District: 3

Community Plan: Balboa Park

Description: This project provides for evaluation, design and construction to repair a damaged storm drain in the western tennis court area of Morley Field.

Justification: The damaged storm drain causes heavy debris flow after rain events into the parking lot of the off-leash dog park. This project is needed to repair the damaged storm drain to prevent future debris flow.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Balboa Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design will begin in Fiscal Year 2009. Construction will be scheduled upon identification of funding.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518			50,000				
Total				50,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							50,000
Total								50,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sanidiego.gov

Phone: 619-525-8261

Park & Recreation**Balboa Park****Balboa Park - Myrtle Way Pergola 21-870.0****Council District:** 3**Community Plan:** Balboa Park

Description: This project provides for reconstruction of the Myrtle Way Pergola in Balboa Park.

Justification: The pergola collapsed in 2005. This project will reconstruct the pergola and reopen it to the public.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$40,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Balboa Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: A structural evaluation was completed in Fiscal Year 2006. Design is scheduled to begin in Fiscal Year 2009. Construction is scheduled to begin when funding is identified.

Summary of Project Changes: The total estimated project cost increased by \$200,000 after the construction cost estimate was revised at the completion of the structural evaluation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221		25,000					
MBR RP	010518			350,000				
TOTAX BP	102244	1,848	23,152					
Unidentified Funding	999999				200,000			
Total		1,848	48,152	350,000	200,000			
Work Codes		D	D	C	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							25,000
MBR RP	010518							350,000
TOTAX BP	102244							25,000
Unidentified Funding	999999							200,000
Total								600,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation

Balboa Park

Balboa Park Historical/Cultural Projects 21-855.0

Council District: 3

Community Plan: Balboa Park

Description: This project provides for Balboa Park historical and cultural projects, including reconstruction of the West Arcade; construction of the Veterans Memorial Garden; and improvements to the Museum of Art front facade, Casa del Prado east and south facades, and the California Tower.

Justification: The Historical and Cultural Resources Preservation Opportunity Grant Program provides State funding to restore several Balboa Park facilities and construct a Veterans Memorial Garden in the park.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$65,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Balboa Park Master Plan and Central Mesa Precise Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Reconstruction of the West Arcade and construction of the Veterans Memorial Garden have been completed. Improvements to the Museum of Art front facade, Casa del Prado east and west facades, and the Museum of Man California Tower are currently in construction.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	426,000						
OCITY IN	010529	43,616						
OCITY RP	102341	100,000						
PRIV DN	063022	170,000						
PRKBD CA	038210	470,000						
PRKBD DP	038212	291,232	1,073,768					
PRKBD MA	038211	1,078,108	286,892					
PRKBD VE	038213	1,255,726	18,274					
STATE DF	000001	2,710,933	626,637					
TOTAX BP	102244	100,134						
Total		6,645,749	2,005,571					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							426,000
OCITY IN	010529							43,616
OCITY RP	102341							100,000
PRIV DN	063022							170,000
PRKBD CA	038210							470,000
PRKBD DP	038212							1,365,000
PRKBD MA	038211							1,365,000
PRKBD VE	038213							1,274,000
STATE DF	000001							3,337,570
TOTAX BP	102244							100,134
Total								8,651,320
Work Codes								

Park & Recreation

Economic Development

North Ocean Beach - Streetscape Enhancement 39-220.0

Council District: 2

Community Plan: Ocean Beach

Description: This project provides for streetscape improvements such as street trees, ornamental lighting, sidewalk repairs, bicycle facilities and signage. The first phase of improvements is focused on the area at and adjacent to the intersection of Sunset Cliffs Boulevard and West Point Loma Boulevard, one of the main entries into the Ocean Beach Community. Part of the North Ocean Beach Master Plan calls for widening Sunset Cliffs Boulevard, which is under CIP 52-698.0, Sunset Cliffs Boulevard Improvements, published under the Engineering and Capital Projects Department.

Justification: The North Ocean Beach entryway has been identified as a location for streetscape improvements by Council District 2 and by the community. The goals are to increase safety and security, enhance the community image, and contribute positively to the commercial revitalization of the affected area.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Development of a master plan was completed in Fiscal Year 1999. The Anthony's Pizza site, at the northwest corner of Sunset Cliffs and West Point Loma Boulevards, was acquired and street trees and other streetscape improvements were installed on Voltaire Street and Sunset Cliffs Boulevard in Fiscal Year 2000. A pedestrian plaza design was completed in Fiscal Year 2006 utilizing the Anthony's Pizza site. Environmental documents are expected to be completed in Fiscal Year 2009. Future funding will be needed to complete construction of the plaza and pathways.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018502	765,000	70,000					
CITYGF	630221	50,000						
Unidentified Funding	999999				500,000			
Total		815,000	70,000		500,000			
Work Codes		CD	CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018502							835,000
CITYGF	630221							50,000
Unidentified Funding	999999							500,000
Total								1,385,000
Work Codes								

Contact: Tony Bonacorsi

E-Mail: tbonacorsi@san Diego.gov

Phone: 619-533-4620

Park & Recreation**Economic Development****Switzer Canyon/30th Street Bridge Enhancement Program 39-011.0****Council District:** 3**Community Plan:** Greater North Park

Description: This project provides for bridge landscaping, hardscape, tree planting, signage, sidewalk, median, design of traffic calming devices, and pedestrian safety features for the Switzer Canyon/30th Street Bridge.

Justification: This project provides for a variety of improvements within the boundaries of the North Park Maintenance Assessment District (MAD).

Operating Budget Effect: The North Park MAD will maintain this enhanced area after the required developer maintenance period is completed. Maintenance of this area is identified as an improvement in the North Park MAD Assessment Engineer's Report.

Relationship to General and Community Plans: This project implements the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Scheduling is contingent upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source									
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013	
ASSESS NP	702491	326	43,260	5,000	5,000	5,000	5,000	5,000	
OCITY IN	010529		25,000						
Unidentified Funding	999999				175,000				
Total		326	68,260	5,000	180,000	5,000	5,000	5,000	
Work Codes		C	CD	C	C	C	C	C	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ASSESS NP	702491	5,000	5,000	5,000	5,000	5,000	5,000	98,586
OCITY IN	010529							25,000
Unidentified Funding	999999							175,000
Total		5,000	5,000	5,000	5,000	5,000	5,000	298,586
Work Codes		C	C	C	C	C	C	

Contact: Andrew Field

E-Mail: afield@sanidiego.gov

Phone: 619-685-1350

Park & Recreation

Economic Development

Talmadge Streetscape and Lighting Improvements 39-010.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for improvements within the Talmadge Maintenance Assessment District (MAD) including historic metal gate restoration and replacement; landscaping of the existing traffic circle located at 49th Street and Lorraine Drive; lighting improvements; and new signage, sidewalk, curb, and gutter upgrades. The MAD is divided into two zones (east and west). Ornamental lighting improvements are planned for Zone 1 (east). Upgrades and improvements to the existing lighting infrastructure are planned for Zone 2 (west).

Justification: This project provides for a variety of improvements within the boundaries of the Talmadge MAD which will provide visual neighborhood enhancements and support commercial revitalization.

Operating Budget Effect: The Talmadge MAD will maintain the enhanced street lights and other improvements installed through this project. Maintenance of this area is identified as an improvement in the Talmadge MAD Assessment Engineer's Report and the Talmadge Master Plan.

Relationship to General and Community Plans: This project implements the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Initial restoration and replacement of the historic gates has been completed. Additional landscaping and lighting improvements, new signage, sidewalk, curb, and gutter upgrades are ongoing. This project will be scheduled in phases as funding becomes available.

Summary of Project Changes: The total estimated project cost increased by \$650,566 to \$1,458,616 due to revised project scope and estimate.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ASSESS TA	702591	9,595	545,405	375,566	150,000	150,000	150,000	
CDBG	018537		53,050					
OCITY IN	010529	25,000						
Total		34,595	598,455	375,566	150,000	150,000	150,000	
Work Codes		CD	CD	C	C	C	C	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ASSESS TA	702591							1,380,566
CDBG	018537							53,050
OCITY IN	010529							25,000
Total								1,458,616
Work Codes								

Contact: Andrew Field

E-Mail: afield@sanidiego.gov

Phone: 619-685-1350

Park & Recreation

Facilities - Eng

North Park Lighting Improvement Project 39-092.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for the installation of approximately 150 street lights within the boundaries of the North Park Maintenance Assessment District (MAD).

Justification: The North Park MAD was formed in 1996. The Assessment Engineer's report calls for the addition of approximately 150 new mid-block street lights and streetscape improvements.

Operating Budget Effect: The North Park MAD will provide for the maintenance and energy costs associated with the enhanced street lighting. Maintenance of the street lights is identified as an improvement in the North Park MAD Assessment Engineer's Report.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Light installation began in Fiscal Year 2004 and will continue through Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost increased by \$48,480 due to reconciliation with actual project appropriation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ASSESS NP	702491	247,860			48,480			
REDEV	098000	90,000						
Total		337,860			48,480			
Work Codes		CD			C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ASSESS NP	702491							296,340
REDEV	098000							90,000
Total								386,340
Work Codes								

Contact: Margaret May

E-Mail: mmay@sanidiego.gov

Phone: 619-533-6778

Park & Recreation

Golf Course

Balboa Park Golf Course - Clubhouse and Parking Lot 21-843.0

Council District: 3

Community Plan: Balboa Park

Description: This project provides for a master plan, design, and construction of a new clubhouse and a parking lot at the Balboa Park Golf Course.

Justification: Currently the clubhouse is inadequate and there is insufficient parking available to serve users of the golf course.

Operating Budget Effect: This park will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been completed or approved, therefore, the current cost estimate is not available. Operational costs for the project will be developed as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Balboa Park Master Plan and East Mesa Precise Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Preliminary assessments are complete. Design of the clubhouse and construction will be scheduled when the remaining funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GCEF BP	041401	194,777	309,233					
Unidentified Funding 999999								634,120
Total		194,777	309,233					634,120
Work Codes		P	P					D

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GCEF BP	041401							504,010
Unidentified Funding 999999		400,000	6,500,000					7,534,120
Total		400,000	6,500,000					8,038,130
Work Codes		D	C					

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation**Golf Course****Balboa Park Golf Course - Irrigation System - Upgrades 25-019.0****Council District:** 3**Community Plan:** Balboa Park

Description: This project provides for a new irrigation system for the 18-hole golf course at Balboa Park.

Justification: This project provides for replacement of the existing, antiquated, deteriorated, and inefficient irrigation system.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2008 and will continue in Fiscal Year 2009 using Continuing Appropriations. A full study of the existing water mains needs to be completed to determine whether or not a new larger water main is needed. Construction will be scheduled after the completion of the study.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GCEF BP	041401		1,800,000					
Total			1,800,000					
Work Codes			D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GCEF BP	041401							1,800,000
Total								1,800,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation

Golf Course

Balboa Park Golf Course: Concrete Step and Hand Railing Replacement 25-008.0

Council District: 3

Community Plan: Balboa Park

Description: This project provides for replacement of wooden steps with concrete steps and hand railings on the 18-hole golf course at Balboa Park.

Justification: Replacement of existing, worn wooden steps with concrete steps and hand rails is needed for safety precautions.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction began in Fiscal Year 2008 and is scheduled to continue in Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost increased by \$150,000 in order to complete the project. The scope of the project has not changed. However, the original appropriation for the project was \$100,000 while the original project cost was estimated to be \$250,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GCEF BP	041401		100,000	150,000				
Total			100,000	150,000				
Work Codes			C	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GCEF BP	041401							250,000
Total								250,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation**Golf Course****Mission Bay Course Golf Course - New Irrigation System 25-017.0****Council District:** 6**Community Plan:** Mission Bay Park

Description: This project provides for a new irrigation system for the Mission Bay Golf Course and Practice Center.

Justification: This project provides for replacement of the existing, antiquated, deteriorated, and inefficient irrigation system.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2008. A full study of the existing water mains needs to be completed to determine whether or not a new larger water main is needed. Construction will be scheduled after the completion of the study.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GCEF MB	041403	843	99,157					
Total		843	99,157					
Work Codes		D	D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GCEF MB	041403							100,000
Total								100,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@san Diego.gov

Phone: 619-533-5328

Park & Recreation

Golf Course

Mission Bay Golf Course and Practice Center - Existing Building Improvements 25-015.0

Council District: 6

Community Plan: Mission Bay Park

Description: This project provides upgrades to the existing, antiquated building for Americans with Disabilities Act requirements, deferred building maintenance, tenant improvements, and code upgrades at the Mission Bay Golf Course Practice Center.

Justification: These improvements are necessary to comply with current codes, address maintenance needs, and increase the viability of identifying potential future lessees.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2008. Construction will be scheduled upon design completion and funding appropriation, if necessary.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GCEF MB	041403		400,000					
Total			400,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GCEF MB	041403							400,000
Total								400,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation**Golf Course****Mission Bay Golf Course and Practice Center - New Landscaping 25-014.0****Council District:** 6**Community Plan:** Mission Bay Park

Description: This project provides for new landscaping at the Mission Bay Golf Course and Practice Center.

Justification: This project provides for new landscaping to augment the existing landscaping and to replace aged and dying plant material.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$75,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was scheduled in Fiscal Year 2008. Construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GCEF MB	041403	185	99,815					
Total		185	99,815					
Work Codes		C	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GCEF MB	041403							100,000
Total								100,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation

Golf Course

Mission Bay Golf Course and Practice Center - New Practice Area Upgrade 25-016.0

Council District: 6

Community Plan: Mission Bay Park

Description: This project provides for the demolition of existing, dilapidated miniature golf facilities (phase I) and the construction of additional practice areas at the Mission Bay Golf Course (phase II).

Justification: The proposed area is in a state of disrepair, does not meet current code requirements and poses a potential safety hazard.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$75,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was scheduled to begin in Fiscal Year 2008. Phase I construction was completed in Fiscal Year 2008. Phase II design and construction are scheduled in Fiscal Year 2009 using continuing appropriation.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GCEF MB	041403	3,926	396,074					
Total		3,926	396,074					
Work Codes		D	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GCEF MB	041403							400,000
Total								400,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation**Golf Course****Torrey Pines Golf Course - Irrigation & Fence Upgrades 25-020.0****Council District:** 1**Community Plan:** Torrey Pines

Description: This project provides for improvements to the existing irrigation system and the perimeter fence at the maintenance area and along Torrey Pines Golf Course.

Justification: The irrigation system and the fencing surrounding Torrey Pines Golf Course are in need of maintenance prior to the U.S. Open being held in June of 2008.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction began in Fiscal Year 2008 and will continue in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GCEF TP	041402		250,000					
Total			250,000					
Work Codes			C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GCEF TP	041402							250,000
Total								250,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@san Diego.gov

Phone: 619-533-5328

Park & Recreation

Golf Course

Torrey Pines Golf Course - North Course Reconstruction of Eighteen Holes 25-005.0

Council District: 1

Community Plan: University

Description: This project provides for course improvements at the Torrey Pines Municipal Golf Course (North Course). Other improvements include construction of a new wash rack facility and a sand storage bin.

Justification: This project provides needed reconstruction and improvements of 18 golf course holes.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the University City Community Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction of the wash rack facility and sand storage bin were completed in Fiscal Year 2008. Construction of course improvements is scheduled in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GCEF TP	041402	256,312	2,343,688					
Total		256,312	2,343,688					
Work Codes		D	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GCEF TP	041402							2,600,000
Total								2,600,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation

Golf Course

Torrey Pines Golf Course Clubhouse and Parking Lot 25-009.0

Council District: 1

Community Plan: University

Description: This project provides for the construction of a new 27,000 square foot clubhouse facility at Torrey Pines Golf Course, including a golf shop and associated office space, City administration offices, food and beverage services, restrooms, storage areas, utility rooms, and a cart barn. The surrounding improvements include reconfiguration of existing parking and addition of new parking areas, a bag drop area, a pedestrian plaza and courtyard, walkways, practice putting greens, cart staging areas, seat and screen walls, landscaping, and demolition of the existing clubhouse.

Justification: The existing clubhouse and parking lot are inadequate to address the long-term facility needs.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$40,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the University City Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2006. Parking lot construction was completed in 2008. Clubhouse design and construction will be scheduled when funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
GCEF TP 041402		428,665	4,071,335					
Unidentified Funding 999999					1,500,000	1,000,000	1,000,000	1,000,000
Total		428,665	4,071,335		1,500,000	1,000,000	1,000,000	1,000,000
Work Codes		D	D		R	R	R	R

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
GCEF TP 041402								4,500,000
Unidentified Funding 999999		1,000,000	1,000,000	1,000,000	1,000,000	1,000,000		9,500,000
Total		1,000,000	1,000,000	1,000,000	1,000,000	1,000,000		14,000,000
Work Codes		R	R	R	R	R		

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-6526

Park & Recreation

Mission Bay

Annual Allocation - Mission Bay Improvements 22-965.0

Council District: 2, 6

Community Plan: Mission Bay Park

Description: This annual allocation provides for permanent public capital improvements and deferred maintenance of existing facilities in Mission Bay Park pursuant to the Mission Bay Park Master Plan and in accordance with Ordinance 0-19113 and Municipal Code section 22.0229.

Justification: Mission Bay Park, as well as other regional parks, open spaces and coastal beaches, helps define the City's identity, enriches quality of life and serves as a visitor attraction that strengthens the local economy. This regional treasure is threatened by increasing use and a backlog of needed improvements. This project provides funding for some of these improvements

Operating Budget Effect: The operating budget effect will be determined upon completion of each sub-project.

Relationship to General and Community Plans: This project implements the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be scheduled in accordance with the scope of various sub-projects.

Summary of Project Changes: Funding is allocated annually in accordance with the Mission Bay Ordinance.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER	MF	010502		76,802	2,500,000	2,500,000	2,500,000	2,500,000
Total				76,802	2,500,000	2,500,000	2,500,000	2,500,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER	MF	010502	2,500,000	2,500,000	2,500,000	2,500,000	2,500,000	76,802
Total		2,500,000	2,500,000	2,500,000	2,500,000	2,500,000		76,802
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Mission Bay

Fiesta Island Infrastructure Improvements 22-960.0

Council District: 6

Community Plan: Mission Bay Park

Description: This project provides for design and construction of recreational improvements at Fiesta Island consistent with the general development plan and Mission Bay Park Master Plan, including an expanded causeway that has been identified as a high priority, turfed multi-purpose areas, parking lots, playgrounds, comfort stations, walkways, a personal watercraft launching and service area, relocation of the sand area, south beach jetty, coastal landscaping, and additional utilities infrastructure.

Justification: This project provides infrastructure necessary to support future recreational facilities.

Operating Budget Effect: This park will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been completed or approved, therefore the current cost estimate is not available. Operational costs for the project will be developed as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be scheduled in phases as funding is identified and upon completion of the Mission Bay-Fiesta Island General Development Plan (CIP 22-959.0).

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
COP 1A	630231		38,921					
SMF	010507	752	3,077,600					
Unidentified Funding	999999				25,000,000	25,000,000	25,000,000	25,000,000
Total		752	3,116,521		25,000,000	25,000,000	25,000,000	25,000,000
Work Codes		D	CD		CD	CD	CD	CD

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
COP 1A	630231							38,921
SMF	010507							3,078,352
Unidentified Funding	999999	25,000,000	25,000,000	25,000,000	25,000,000	25,000,000	25,000,000	250,000,000
Total		25,000,000	25,000,000	25,000,000	25,000,000	25,000,000	25,000,000	253,117,273
Work Codes		CD	CD	CD	CD	CD	CD	

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Mission Bay

Mariner's Point Road Curbs and Parking Lot - Improvements 22-968.0

Council District: 2

Community Plan: Mission Bay Park

Description: This project provides for the design and construction of roadway curbs and a new parking lot on Mariner's Point Road.

Justification: These improvements will provide additional parking, stabilize the existing roadway edge, and reduce maintenance requirements.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2010.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER	MF	010502		400,000				
Total				400,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER	MF	010502						400,000
Total								400,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: (619) 525-8261

Park & Recreation

Mission Bay

Mission Bay - Fiesta Island General Development Plan 22-959.0

Council District: 6

Community Plan: Mission Bay Park

Description: This project provides for the refinement and design development of the general development plan for Fiesta Island as proposed in the Mission Bay Park Master Plan Update.

Justification: General development plan refinement and design development will provide the next necessary step, prior to preparation of construction documents, for Fiesta Island development, which will implement the recommendations of the Mission Bay Master Plan Update.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the recommendations found in the Mission Bay Park Master Plan Update, approved by the California Coastal Commission, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2006 and is scheduled to be complete in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SMF	010507	357,083	62,917					
Total		357,083	62,917					
Work Codes		D	D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SMF	010507							420,000
Total								420,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation

Mission Bay

Mission Bay Park Drinking Fountains - Replacement 22-969.0

Council District: 2, 6

Community Plan: Mission Bay Park

Description: This project provides for the replacement of existing drinking fountains at various locations throughout Mission Bay Park.

Justification: These improvements are necessary to comply with federal and State safety and accessibility guidelines.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER MF	010502			150,000				
Total				150,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER MF	010502							150,000
Total								150,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sanidiego.gov

Phone: (619) 525-8261

Park & Recreation

Mission Bay

Mission Point/Bayside Walk Security Lighting - Upgrade 22-970.0

Council District: 2

Community Plan: Mission Bay Park

Description: This project provides for the design, construction, and/or replacement of existing security lighting bollards located on approximately 2 miles of the Bayside Walk between Fanuel Street and Mission point.

Justification: The bollards, which are over 15 years old, are deteriorated and inefficient.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER	MF	010502		275,000				
Total				275,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER	MF	010502						275,000
Total								275,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sanidiego.gov

Phone: (619) 525-8261

Park & Recreation

Mission Bay

North Crown Point Gazebo - Replacement 22-972.0

Council District: 2

Community Plan: Mission Bay Park

Description: This project provides for the demolition of the existing gazebo, the design and construction of a new gazebo, and upgrades to the existing associated paths of travel at North Crown Point.

Justification: The existing gazebo has termite damage and the wood frame has been partially removed. Site improvements are necessary to comply with federal and State safety and accessibility guidelines.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$7,500 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009. An unfunded amount of \$30,000 will be processed for a mid-year amendment to the Fiscal Year 2009 CIP Budget via a 1472.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER MF	010502		75,000	265,000				
Unidentified Funding 999999					54,000			
Total			75,000	265,000	54,000			
Work Codes			D	CD	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER MF	010502							340,000
Unidentified Funding 999999								54,000
Total								394,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: (619) 525-8261

Park & Recreation**Mission Bay****North Tecolote Children's Play Area - Replacement 22-973.0****Community Plan:** Mission Bay Park**Council District:** 6

Description: This project provides for the design and construction of upgrades to, or the replacement of, the existing children's play area and associated paths of travel at the North Tecolote Children's Play Area.

Justification: These improvements are necessary to comply with federal and State safety and accessibility guidelines.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2010.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER	MF	010502	750,000					
Total			750,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER	MF	010502						750,000
Total								750,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: (619) 525-8261

Park & Recreation

Mission Bay

Sunset Point Parking Lot - Security Lighting 22-976.0

Council District: 2

Community Plan: Mission Bay Park

Description: This project provides for the design and construction of security lighting for the Sunset Point parking lot.

Justification: These improvements will provide opportunities to expand park use and prevent crime by providing security lighting.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$7,500 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER MF	010502			150,000				
Total				150,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER MF	010502							150,000
Total								150,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sanidiego.gov

Phone: (619) 525-8261

Park & Recreation**Mission Bay****Vacation Isle North Cove Parking Lot - Security Lighting 22-977.0****Council District:** 2**Community Plan:** Mission Bay Park

Description: This project provides for the design and construction of security lighting for the North Cove parking lot.

Justification: These improvements will provide opportunities to expand park use and prevent crime by providing security lighting.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$7,500 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER	MF	010502		150,000				
Total				150,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER	MF	010502						150,000
Total								150,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: (619) 525-8261

Park & Recreation

Mission Bay

Vacation Isle North Cove Road Improvements 22-978.0

Council District: 2

Community Plan: Mission Bay Park

Description: This project provides for the design and construction of drainage and curb improvements to North Cove Road.

Justification: These improvements are necessary to address access and maintenance needs.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$7,500 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER MF	010502			150,000				
Total				150,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER MF	010502							150,000
Total								150,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sanidiego.gov

Phone: (619) 525-8261

Park & Recreation**Mission Bay****Vacation Isle Northeast Parking Lot Security Lighting 22-979.0****Community Plan:** Mission Bay Park**Council District:** 2

Description: This project provides for the design and construction of security lighting for the Vacation Isle Northeast parking lot.

Justification: These improvements will provide opportunities to expand park use and prevent crime by providing security lighting.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$7,500 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER	MF	010502		150,000				
Total				150,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER	MF	010502						150,000
Total								150,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: (619) 525-8261

Park & Recreation

Mission Bay

West Bonita Cove Children's Play Area Upgrades 22-980.0

Council District: 2

Community Plan: Mission Bay Park

Description: This project provides for the design and construction of upgrades to the existing children's play area and associated paths of travel at West Bonita Cove.

Justification: These improvements are necessary to comply with federal and State safety and accessibility guidelines.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER MF	010502			200,000				
Total				200,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER MF	010502							200,000
Total								200,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sanidiego.gov

Phone: (619) 525-8261

Park & Recreation**Mission Bay****West Ski Island - Shoreline Stabilization 22-966.0****Council District: 2****Community Plan:** Mission Bay Park

Description: This project provides for the design and construction of shoreline stabilization at West Ski Island.

Justification: These improvements are necessary to prevent shoreline erosion and water pollution, and reduce potential safety hazards and maintenance requirements.

Operating Budget Effect: This park will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been completed or approved, therefore, the current cost estimate is not available. Operational costs for the project will be developed as the project is refined.

Relationship to General and Community Plans: This project is consistent with the recommendations found in the Mission Bay Park Master Plan Update and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009. Construction will be scheduled when funding is identified.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER MF	010502			500,000				
Unidentified Funding	999999				2,000,000			
Total				500,000	2,000,000			
Work Codes				D	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER MF	010502							500,000
Unidentified Funding	999999							2,000,000
Total								2,500,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

252 Corridor Park Improvements - Phase II 29-970.0

Council District: 8

Community Plan: Southeastern San Diego

Description: This project provides for design and construction of an approximately 5.8 gross acre, 2.0 useable acre, neighborhood park in the Southcrest Neighborhood of the Southeastern Community Plan Area. Improvements may include picnic shelters, children's play area, hardcourts, walkways, fencing, amphitheater, open turf areas, security lighting, and site furnishings.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations of the Southeastern Community Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2010 and be completed in Fiscal Year 2011.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SEDC CC	010267		1,600,000					
Total			1,600,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SEDC CC	010267							1,600,000
Total								1,600,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

39th Street/Ward Canyon Park Development 29-702.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for the development of an approximately 5 acre park at 39th Street and Ward Canyon. Park amenities include in phase I will be an open turf play area, children's play area, picnic and seating facilities, and a basketball court. Phase II provides for a comfort station and the purchase of additional land adjacent to the park. Future phases will include the development of approximately two acres of City owned property and a community center.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City of San Diego's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$87,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I construction was completed in Fiscal Year 2003. Phase II design began in Fiscal Year 2007 and construction was completed in Fiscal Year 2008. This project is complete; close-out phase is scheduled in Fiscal Year 2009.

Summary of Project Changes: This project title has been changed from Normal Heights Community Park/39th Street Park Development to 39th Street/Ward Canyon Park Development. In addition, the total estimated project cost has decreased by \$2.5 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
PRKDIF MC	039094	462,637	65,071					
STATE DE	038264		315,000					
STATE HM	038097	585,000						
STATE RZ	038240	500,000						
Total		1,547,637	380,071					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
PRKDIF MC	039094							527,708
STATE DE	038264							315,000
STATE HM	038097							585,000
STATE RZ	038240							500,000
Total								1,927,708
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

Angier Elementary School - Joint Use Improvements 29-901.0

Council District: 6

Community Plan: Serra Mesa

Description: This project provides for the design and construction of approximately 3.95 acres at Angier Elementary School for joint use facilities to supplement existing park acreage in the Serra Mesa Community. Improvements may include turfing multi-purpose sports fields, multi-purpose courts, walkways, landscaping, a comfort station, and accessibility upgrades.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$134,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Kearny Mesa and Serra Mesa Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2010 and be completed in Fiscal Year 2011.

Summary of Project Changes: Funding previously estimated to be provided by the subdivider is reflected as unidentified funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SUBDIV SD 000014			1,730,000					
Unidentified Funding 999999					500,000			
Total			1,730,000		500,000			
Work Codes			CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SUBDIV SD 000014								1,730,000
Unidentified Funding 999999								500,000
Total								2,230,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-525-3015

Park & Recreation**Other Parks****Annual Allocation-Park and Recreation Grant Match Funding 20-013.0****Council District:** Citywide**Community Plan:** Citywide

Description: This annual allocation provides for matching fund requirements and other unfunded needs for projects funded with alternative financing, which includes grants and private donations.

Justification: Grant match funding greatly enhances the Park and Recreation Department's ability to secure grants and donations to provide funding for projects.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Funds will be used as grants and alternative financing are identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221			446,955	446,955	446,955	446,955	446,955
Total				446,955	446,955	446,955	446,955	446,955
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221	446,955	446,955	446,955	446,955	446,955		446,955
Total		446,955	446,955	446,955	446,955	446,955		446,955
Work Codes								

Contact: Carol Wood

E-Mail: cwood@sandiego.gov

Phone: 619-525-8217

Park & Recreation

Other Parks

Azalea Neighborhood Park - Expansion 29-968.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for acquisition, design, and construction of an approximately 0.35 acre parcel of unimproved property contiguous with the northeast corner of the existing neighborhood park, in the City Heights area of the Mid City Community, to expand the useable park acreage. Improvements may include multi-purpose turf areas, seating, walkways, landscaping, and security lighting consistent with a revised General Development Plan for the park.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's Progress Guide and General Plan in a community currently deficient per General Plan Guidelines.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$5,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations of the Mid City Community Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition was completed in Fiscal Year 2008. Design and construction will be scheduled as funding becomes available.

Summary of Project Changes: An action was brought forward to Council in Fiscal Year 2008 to establish this project and appropriate the funding shown below as continuing appropriations.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DONATN RD	010259		180,000					
STATE DF	000001		405,000					
Total			585,000					
Work Codes			D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DONATN RD	010259							180,000
STATE DF	000001							405,000
Total								585,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sanidiego.gov

Phone: 619-525-8261

Park & Recreation**Other Parks****Azalea Neighborhood Park Recreation Center - Improvements 29-969.0****Council District:** 3**Community Plan:** Mid-City

Description: This project provides for replacement of the existing 1,790 square foot recreation center at Azalea Park with a 5,000 square foot building to expand programmed uses for the City Heights area of the Mid-City Communities consistent with a revised General Development Plan for the park.

Justification: This project will contribute to satisfying population-based park and recreation requirements set forth in the City's Progress Guide and General Plan in a community currently deficient per General Plan Guidelines.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$5,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009. Construction will be scheduled as funding becomes available.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FDGRNT 07	018543			75,000				
PRKDIF MC	039094			66,713				
Unidentified Funding	999999				1,693,000			
Total				141,713	1,693,000			
Work Codes				D	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FDGRNT 07	018543							75,000
PRKDIF MC	039094							66,713
Unidentified Funding	999999							1,693,000
Total								1,834,713
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Beyer Community Park 29-852.0

Council District: 8

Community Plan: Otay Mesa, San Ysidro

Description: This project provides for the acquisition, design, and construction of approximately 12.6 useable acres, out of approximately 43 total acres, for a community and neighborhood park on Beyer Boulevard.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan, and population-based needs for a neighborhood park in San Ysidro and a community park in Otay Mesa.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$127,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa and San Ysidro Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition was completed in Fiscal Year 2002. Design and construction schedules are dependent upon the actual rate of development within the Otay Mesa and San Ysidro communities. Phase II will be completed when funding is identified.

Summary of Project Changes: The project cost and schedule have been updated to reflect the most recent Otay Mesa Public Facilities Financing Plan, including a \$13 million increase in total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 14	079014	177,761	34,239					
STATE DF	000001	1,750,000						
Unidentified Funding	999999				13,000,000			
Total		1,927,761	34,239		13,000,000			
Work Codes		CDL	D		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 14	079014							212,000
STATE DF	000001							1,750,000
Unidentified Funding	999999							13,000,000
Total								14,962,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

Black Mountain Ranch Community Park - Acquisition and Development 29-427.0

Council District: 1

Community Plan: Torrey Highlands, Black Mountain Ranch

Description: This project provides for the acquisition, design and construction of a 30 useable-acre community park serving the Black Mountain Ranch and Torrey Highlands communities. Phase I includes the construction of 13 acres, including the athletic fields and a parking lot. Phase II will complete the remaining 17 acres and its associated amenities. The project costs are dependent upon all developments within the Black Mountain Ranch and Torrey Highlands communities providing their fair share toward the costs of the park.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$268,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Black Mountain Ranch and Torrey Highlands Subarea Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I construction was complete in Fiscal Year 2006. Phase II will begin when funding becomes available.

Summary of Project Changes: The project cost and schedule have been updated to reflect the most recent cost information available, including a \$200,000 increase in the total estimated project cost for the addition of a traffic signal.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEVADV DA	000018	7,382,094	-1,608,784		-450,000	-5,323,310		
FBA 10	079012	2,950,000		450,000		12,541,216		
FBA 17	079015		1,608,784					
Total		10,332,094		450,000	-450,000	7,217,906		
Work Codes		C	C	C	R	CR		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEVADV DA	000018							
FBA 10	079012							15,941,216
FBA 17	079015							1,608,784
Total								17,550,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Cabrillo Heights Neighborhood Park - Improvements 29-902.0

Council District: 6

Community Plan: Serra Mesa

Description: This project provides for improvements at Cabrillo Heights Neighborhood Park. Phase I improvements may consist of development of an off-leash dog area on a 0.32 acre portion of the park; paving of approximately 700 feet of the road located along the north property line; tree planting or landscape buffering along the entire 1,200-foot length of the north road; ballfield area furnishings, including benches and drinking fountains; and accessibility upgrades. Phase II improvements may include a group picnic shelter.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$4,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Serra Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008 and will be completed in Fiscal Year 2009. Construction is scheduled to begin in and be completed by Fiscal Year 2010.

Summary of Project Changes: Funding previously estimated to be provided by the subdivider is reflected as unidentified funding.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SUBDIV SD 000014			678,000					
Unidentified Funding 999999					165,000			
Total			678,000		165,000			
Work Codes			CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SUBDIV SD 000014								678,000
Unidentified Funding 999999								165,000
Total								843,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-525-3015

Park & Recreation**Other Parks****Canyonside Community Park Sportsfield Lighting Upgrade 29-938.0****Council District:** 1**Community Plan:** Rancho Penasquitos**Description:** Conversion of existing, outdated, luminaries to energy efficient luminaries at fields 6, 7, 8, and 9.**Justification:** This project is a high priority in the needs list of various park improvements in the Community of Rancho Penasquitos.**Operating Budget Effect:** None.**Relationship to General and Community Plans:** The project is consistent with the Canyonside Community Park General Development Plan, the Rancho Penasquitos Community Plan and in conformance with the City's Progress Guide and General Plan.**Scheduling:** Project construction is scheduled to begin in Fiscal Year 2008 and completed in Fiscal Year 2009.**Summary of Project Changes:** No significant changes have been made to this project for Fiscal Year 2008.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEV BM	392190	140,000						
PRKDIF PE	039085	205,000						
Total		345,000						
Work Codes		C						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEV BM	392190							140,000
PRKDIF PE	039085							205,000
Total								345,000
Work Codes								

Contact: Gus Button

E-Mail: Button@sandiego.gov

Phone: (619) 533-5107

Park & Recreation

Other Parks

Carmel Grove Mini-Park - Play Area Upgrade 29-689.0

Council District: 1

Community Plan: Carmel Valley, Clairemont Mesa

Description: This project provides for the upgrade and replacement of playground equipment at the Carmel Grove Mini-Park to meet State and federal safety and accessibility requirements. The total estimated project cost of \$467,467 includes an unfunded amount of \$39,467.

Justification: This project will provide a play area that is fully compliant with State and federal safety and accessibility regulations.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the recommendations found in the Carmel Valley Neighborhood 1 Precise Plan and the Carmel Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009..

Summary of Project Changes: The total estimated project cost increased by \$317,179 due to a revised project cost estimate.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 02	079002	5,329	69,959	352,712				
Unidentified Funding 999999					39,467			
Total		5,329	69,959	352,712	39,467			
Work Codes		D	CD	C	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 02	079002							428,000
Unidentified Funding 999999								39,467
Total								467,467
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Carmel Valley Community Park South - Neighborhood #8A 29-764.0

Council District: 1

Community Plan: Carmel Valley, Torrey Hills

Description: This project provides for developing a 15 useable acre community park in the Torrey Hills and Carmel Valley Neighborhoods, south of State Route 56, located in Carmel Valley Neighborhood 8A.

Justification: This project will contribute to satisfying the population-based park acreage requirements of the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$142,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Carmel Valley Neighborhood 8A Precise Plan and the Carmel Valley and Torrey Hills Community Plans, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007. Construction began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2010.

Summary of Project Changes: The project cost and schedule have been updated to reflect the most recent Carmel Valley and Torrey Hills Public Facilities Financing Plans, including a \$204,983 increase in total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEV TR	010608	815,691	1,190,905					
FBA 08	079008		3,949,386	207,983				
OTHER DF	000006	1,508,431	2,086,552					
PDIF 12	039063	11,000						
Total		2,335,122	7,226,843	207,983				
Work Codes		CD	CD	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEV TR	010608							2,006,596
FBA 08	079008							4,157,369
OTHER DF	000006							3,594,983
PDIF 12	039063							11,000
Total								9,769,948
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Carmel Valley Community Park South - Recreation Building 29-407.0

Council District: 1

Community Plan: Carmel Valley, Torrey Pines

Description: This project provides for a 16,347 square foot recreation building to serve the Torrey Hills and Carmel Valley Neighborhoods, south of State Route 56, located in Carmel Valley Community Park South Neighborhood 8A.

Justification: This project will contribute to satisfying the population-based park acreage requirements of the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$300,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas and facilities. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Torrey Hills Community Plan and the Carmel Valley Neighborhood 8A Precise Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007. Construction began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2010.

Summary of Project Changes: Receipt of developer funding, anticipated in prior years, is rescheduled in Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEV TR	010608			153,000				
FBA 08	079008	59,568	4,940,432					
PDIF 12	039063	627,000						
PRKFEE DT	000015		20,000					
Total		686,568	4,960,432	153,000				
Work Codes		D	CD	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEV TR	010608							153,000
FBA 08	079008							5,000,000
PDIF 12	039063							627,000
PRKFEE DT	000015							20,000
Total								5,800,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Carmel Valley Multi-use Trail - Neighborhood 10 52-660.0

Community Plan: Carmel Valley

Council District: 1

Description: This project provides for a multi-use trail connection from Del Mar Mesa to Neighborhood 10 Precise Plan.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Carmel Valley Community Plan and the Carmel Valley Neighborhood 10 Precise Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007. Construction began in Fiscal Year 2008. This schedule is contingent upon the rate of development and fees collected in the community. The project is expected to be completed in Fiscal Year 2009. Completion is dependent on development construction build out.

Summary of Project Changes: Project cost and schedule are updated to reflect the most recent Carmel Valley Community Public Facilities Financing Plans, including a \$40,600 increase in total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 08	079008	104,868	475,132	40,600				
Total		104,868	475,132	40,600				
Work Codes		D	CD	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 08	079008							620,600
Total								620,600
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sanidiego.gov

Phone: 619-533-6756

Park & Recreation

Other Parks

Carmel Valley Neighborhood Park - Neighborhood #8 29-482.0

Council District: 1

Community Plan: Carmel Valley

Description: This project provides for acquiring and developing a 4 useable acre neighborhood park in Carmel Valley. Amenities may include a play area, picnic facilities, open turf area, and landscaping. Frontage road improvement will be provided by another project.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City of San Diego's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$36,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and the Carmel Valley Neighborhood 8 Precise Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The land was acquired as part of the Carmel Valley Restoration and Enhancement Project. Design and construction will be scheduled contingent upon the actual rate of development fees collected within the community and the identification of funding. Design is scheduled to start Fiscal Year 2008 and to be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 08	079008		2,750,000					
Unidentified Funding	999999				350,000			
Total			2,750,000		350,000			
Work Codes			CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 08	079008							2,750,000
Unidentified Funding	999999							350,000
Total								3,100,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Carmel Valley Skate Park 29-887.0

Council District: 1

Community Plan: Carmel Valley

Description: This project provides for the design and construction of a 33,000 square foot skate park in Carmel Valley, which will include a 15,000 square foot skating surface area, a concessions and restroom building, lighting for night-time use, and landscaping. The skate park is proposed to be located on City-owned land.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$150,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas and facilities. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Carmel Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007 and construction began in Fiscal Year 2008. Construction is estimated to be completed by Fiscal Year 2009. The project will remain open approximately 1 year after construction has been completed to comply with the 1 year warranty period.

Summary of Project Changes: The project cost has been updated to reflect a 7 percent increase, or \$210,000, above the Fiscal Year 2007 Carmel Valley Community Public Facilities Financing Plan.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 02	079002	427,585	2,522,415	206,500				
PDIF 14	390662	50,000		3,500				
Total		477,585	2,522,415	210,000				
Work Codes		D	CD	C				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 02	079002							3,156,500
PDIF 14	390662							53,500
Total								3,210,000
Work Codes								

Contact: Alex Garcia

E-Mail: agarica@sanidiego.gov

Phone: 619-533-4640

Park & Recreation

Other Parks

Carson Elementary School - Joint Use Improvements 29-514.0

Council District: 6

Community Plan: Linda Vista

Description: This project provides for the improvement of approximately 1.8 acres of existing fields at Carson Elementary School for joint use purposes. The improvements may include turfing for multi-use ball fields and back stops.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$22,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Linda Vista Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007. Construction is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 07	079503	71,529	13,471					
P/P	010365		30,000					
STATE BG	038251		490,079					
STATE HG	038250		144,583					
Total		71,529	678,133					
Work Codes		D	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 07	079503							85,000
P/P	010365							30,000
STATE BG	038251							490,079
STATE HG	038250							144,583
Total								749,662
Work Codes								

Contact: Kevin Oliver

E-Mail: KOliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Central Avenue Mini Park-Acquisition and Development 29-002.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for the acquisition of an approximately 16,000 square foot parcel, remaining from the construction of the Interstate 15 freeway through Mid-City at the corner of Central Avenue and Landis Street, to be developed as a mini park. Amenities may include an open turf area, children's play area, skate park, seating areas, walkways, and security lighting.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$3,500 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition was completed in Fiscal Year 2008. Design and construction will be scheduled contingent upon identification of funding.

Summary of Project Changes: The total estimated project cost increased by \$32,000 due to inflation.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221	135,000						
DONATN RD	010259	136,324	13,676					
PRKDIF MC	039094	199,000						
STATE CL	038263	56,000						
Unidentified Funding	999999				292,000			
Total		526,324	13,676		292,000			
Work Codes		DL	CD		CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							135,000
DONATN RD	010259							150,000
PRKDIF MC	039094							199,000
STATE CL	038263							56,000
Unidentified Funding	999999							292,000
Total								832,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sanidiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Coastal Bluff Erosion and Access 29-913.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides partial funding for coastal infrastructure improvements at 71 sites, from Sunset Cliffs Park to Torrey Pines State Beach, that were identified and prioritized in a 2003 Coastal Erosion Assessment Survey. High priority sites are those that present potential public hazards.

Justification: This project is needed to provide funding for improvements to coastal erosion sites that present potential public hazards.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$65,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Shell Beach and Sea Ridge were completed in Fiscal Year 2008. Design for the next six locations began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2009. Future design and construction will be scheduled as funding becomes available.

Summary of Project Changes: The total estimated project cost has decreased by \$914,665.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
EGF 52	105052		250,000					
MBR RP	010518		332,933					
Unidentified Funding	999999				459,879	426,947	226,947	226,947
Total			582,933		459,879	426,947	226,947	226,947
Work Codes			D		CD	C	C	C

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
EGF 52	105052							250,000
MBR RP	010518							332,933
Unidentified Funding	999999	226,947	226,947	226,947	226,947	226,947	226,947	2,702,402
Total		226,947	226,947	226,947	226,947	226,947	226,947	3,285,335
Work Codes		C	C	C	C	C	C	

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation**Other Parks****Crest Canyon Resource Management Plan 29-975.0****Council District:** 1**Community Plan:** Carmel Valley, Torrey Pines

Description: This project provides for the completion of an existing biology report, a literature review, data collection, and formulation of Area Specific Management Directives to manage the Multiple Species Conservation Program (MSCP) covered species within Crest Canyon.

Justification: This project will provide a management framework for sensitive resources within the plan area.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley and Torrey Pines Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project is scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2011

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518			75,000				
Total				75,000				
Work Codes				D				
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							75,000
Total								75,000
Work Codes								

Contact: Joshua Garcia

E-Mail: jggarcia@sandiego.gov

Phone: 619-533-6713

Park & Recreation

Other Parks

Del Mar Mesa Central Multi-Use Trail 52-709.0

Council District: 1

Community Plan: Del Mar Mesa

Description: This project provides for the construction of a four-foot wide multi-use trail one mile long extending easterly from the northerly section of Carmel Mountain Road through the Lorenz Parcel, then southerly into Penasquitos Canyon.

Justification: This project provides additional recreational opportunities in Del Mar Mesa.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2005. Construction began in Fiscal Year 2007. The project is expected to be completed in Fiscal Year 2010. Completion is dependent on development construction build out.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 09	079010	257	160,743					
Total		257	160,743					
Work Codes		D	CDL					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 09	079010							161,000
Total								161,000
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sandiego.gov

Phone: 619-533-6756

Park & Recreation**Other Parks****Del Mar Mesa Eastern Multi-Use Trail 52-710.0****Council District:** 1**Community Plan:** Del Mar Mesa

Description: This project provides for the construction of an unimproved multi-use trail, 8,000 feet long extending easterly from the end of Street "Z" to the San Diego Gas and Electric easement. The trail will continue southerly within the easement into Penasquitos Canyon.

Justification: This project provides additional recreational opportunities in Del Mar Mesa.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007. Construction is scheduled to begin in Fiscal Year 2010. The project is expected to be completed in Fiscal Year 2011.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 09	079010	854	228,446					
Total		854	228,446					
Work Codes		D	CL					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 09	079010							229,300
Total								229,300
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sandiego.gov

Phone: 619-533-6756

Park & Recreation

Other Parks

Del Mar Mesa Multiple Species Conservation Program Land Acquisition 29-617.0

Council District: 1

Community Plan: Del Mar Mesa

Description: This project provides for land acquisition in the Del Mar Mesa community planning area for the Multiple Species Conservation Program (MSCP).

Justification: The MSCP Implementing Agreement, Section 10(a), Take Authorization of the Endangered Species Act, mandates a statutory responsibility on the part of the City to assemble the MSCP preserve. This responsibility includes acquisition of public land to be used for wildlife habitat.

Operating Budget Effect: This park will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been completed or approved, therefore, the current cost estimate is not available. Operational costs for the project will be developed as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Property acquisition began in Fiscal Year 2002 and will continue through Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221	492,648	181,352					
STATE N1	038308	250,000						
STATE N2	038309	950,000						
STATE NI	038307	173,994	76,006					
Total		1,866,642	257,358					
Work Codes		L	L					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							674,000
STATE N1	038308							250,000
STATE N2	038309							950,000
STATE NI	038307							250,000
Total								2,124,000
Work Codes								

Contact: Jeanne Krosch

E-Mail: jkrosch@sanidiego.gov

Phone: 619-236-6545

Park & Recreation

Other Parks

Del Mar Mesa Neighborhood Park 29-533.0

Council District: 1

Community Plan: Del Mar Mesa

Description: This project provides for the acquisition, design and construction of a 4 useable acre park to serve the Del Mar Mesa population. Amenities may include a comfort station, turf, and active and passive play areas.

Justification: This project will contribute to satisfying the population-based park requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$74,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition was completed in Fiscal Year 2005 and design was completed in Fiscal Year 2007. Construction is scheduled to begin in Fiscal Year 2010. The project is on hold in Fiscal Year 2009 pending identification of additional funds. Completion of the project will be scheduled upon identification of additional funds.

Summary of Project Changes: The project cost and schedule have been updated to reflect the most recent Del Mar Mesa Public Facilities Financing Plan, including a \$350,000 increase in the total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 09	079010	1,237,573	2,162,427					
Unidentified Funding	999999				350,000			
Total		1,237,573	2,162,427		350,000			
Work Codes		DL	CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 09	079010							3,400,000
Unidentified Funding	999999							350,000
Total								3,750,000
Work Codes								

Contact: Kevin Oliver

E-Mail: KOliver@san Diego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Del Mar Mesa Northern Hiking/Equestrian Trail 52-711.0

Council District: 1

Community Plan: Del Mar Mesa

Description: This project provides for an eight-foot wide hiking and equestrian trail, 8,000 feet long, extending northerly from the Carmel Mountain Road and Del Mar Mesa Road intersection area, then westerly in the developable area along open space. The trail will continue to the westerly end of Del Mar Mesa Road. This project also includes improvements to a 1,000-foot long existing trail that extends northerly into Carmel Valley Neighborhood 8.

Justification: This project provides additional recreational opportunities in Del Mar Mesa.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007. Construction began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2010; however, it is contingent upon construction development.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 09	079010	27,878	358,122					
Total		27,878	358,122					
Work Codes		L	CDL					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 09	079010							386,000
Total								386,000
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sanidiego.gov

Phone: 619-533-6756

Park & Recreation**Other Parks****Del Mar Mesa Southern Multi-Use Trail 52-708.0****Council District:** 1**Community Plan:** Del Mar Mesa

Description: This project provides for a surfaced eight-foot wide multi-use trail, 2,000 feet long, extending southerly from the end of Del Mar Mesa Road, crossing the "Bougainvillea" entry road. The trail will branch westerly to connect to the wildlife crossing under Carmel Country Road, and easterly to connect to the Shaw Valley and Neighborhood 10 trails in Carmel Valley.

Justification: This project provides additional recreational opportunities.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in Del Mar Mesa Specific Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007. Construction began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: The project cost of \$260,300 and schedule have been updated to reflect the most recent Del Mar Mesa Public Facilities Financing Plan, including a \$150,000 increase in total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 09	079010	8,190	102,110					
Unidentified Funding	999999				150,000			
Total		8,190	102,110		150,000			
Work Codes		D	CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 09	079010							110,300
Unidentified Funding	999999							150,000
Total								260,300
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sandiego.gov

Phone: 619-533-6756

Park & Recreation

Other Parks

Del Sur Neighborhood Park North (Black Mountain Neighborhood Park North) 29-688.0

Council District: 1

Community Plan: Black Mountain Ranch

Description: This project provides for the acquisition and development of a 5 useable acre neighborhood park adjacent to a proposed elementary school site. This project includes the cost of half-width street improvements for the local roadway adjacent to the project.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$37,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The scheduling of this project is dependent upon the actual rate of development within Black Mountain Ranch. Project construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: Funding previously anticipated in Fiscal Year 2008 has been rescheduled to Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEVADV DA	000018			3,700,000	-3,700,000			
FBA 10	079012				3,700,000			
Total				3,700,000				
Work Codes				C	CR			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEVADV DA	000018							
FBA 10	079012							3,700,000
Total								3,700,000
Work Codes								

Contact: Kevin Oliver

E-Mail: KOliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Dennerly Ranch Neighborhood Park - Acquisition and Construction 29-408.0

Council District: 8

Community Plan: Otay Mesa

Description: This project provides for acquisition, design, and construction of an 11 useable acre park site in the Otay Mesa Community Plan and the Dennerly Ranch Precise Plan area. The park may include a multi-purpose court, restroom, children's play area, picnic area and facilities, open turf area, staging area, and trail with connectivity to the Otay Valley Regional Park.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$134,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and the Dennerly Ranch Precise Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Acquisition, design and construction will be scheduled contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 14	079014	45		2,000,956		4,000,000	3,201,000	
Total		45		2,000,956		4,000,000	3,201,000	
Work Codes		D		DL		CD	C	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 14	079014							9,202,001
Total								9,202,001
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Dingeman Elementary School - Spring Canyon Neighborhood Park Improvements 29-907.0

Council District: 5

Community Plan: Miramar Ranch North

Description: This project provides for the improvement of the fields at Spring Canyon Neighborhood Park.

Justification: Improvements are in accordance with the recommendations of the Miramar Ranch North Planning Committee.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the recommendations found in the Miramar Ranch North Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEV WF	392161		73,790					
OCITY CU	392142		527					
OCITY MC	392130	26,478	13,362					
OCITY MN	392132		441					
OCITY MR	392123	1,141						
OCITY SL	392112	151						
Total		27,770	88,120					
Work Codes		C	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEV WF	392161							73,790
OCITY CU	392142							527
OCITY MC	392130							39,840
OCITY MN	392132							441
OCITY MR	392123							1,141
OCITY SL	392112							151
Total								115,890
Work Codes								

Contact: Ricky Duran

E-Mail: eduran@sanidiego.gov

Phone: 858-538-8172

Park & Recreation**Other Parks****Encanto Community Park Concession Stand Expansion at Verna Quinn Fields 29-953.0****Council District:** 4**Community Plan:** Southeastern San Diego

Description: This project provides for the design and construction of the expansion of the existing concession stand at Verna Quinn Fields and all associated accessibility and drainage improvements required to comply with all State and federal accessibility guidelines and City standards.

Justification: This project provides for recreational and other facilities in a community deficient in parks and recreation facilities per the City Progress Guide and General Plan Guidelines.

Operating Budget Effect: None

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009. Construction is scheduled to begin and be completed in Fiscal Year 2010.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FDGRNT 07	018543			155,000				
Total				155,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FDGRNT 07	018543							155,000
Total								155,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

Fairbrook Neighborhood Park - Acquisition 29-717.0

Council District: 5

Community Plan: Scripps Miramar Ranch

Description: This project provides for land acquisition of approximately 3 useable acres for a neighborhood park south of Pomerado Road in the Scripps Miramar Ranch area.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Scheduling is contingent upon development of the subdivision, which has been deferred by the property owner, San Diego Unified School District. The City will acquire property for the park subsequent to completion of public infrastructure improvements pursuant to a development agreement.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
PRKFEE SM	011230	24,846	395,154					
Total		24,846	395,154					
Work Codes		L	L					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
PRKFEE SM	011230							420,000
Total								420,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sanidiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Fairbrook Neighborhood Park - Development 29-761.0

Council District: 5

Community Plan: Scripps Miramar Ranch

Description: This project provides for development of an approximately 3 useable acre neighborhood park south of Pomerado Road in the Scripps Miramar Ranch area, adjacent half-width street improvements, and utilities to serve the park.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$60,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Scheduling is contingent upon acquisition of the site, which has been deferred by the San Diego Unified School District. The City will acquire property for the park subsequent to completion of public infrastructure improvements pursuant to a development agreement.

Summary of Project Changes: No major changes are anticipated for this project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 06	079007				579,000			
PRKFEE SM	011230	76	1,820,924					
Total		76	1,820,924		579,000			
Work Codes		D	CDL		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 06	079007							579,000
PRKFEE SM	011230							1,821,000
Total								2,400,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Florida Canyon Drainage and Trail Improvements and Exotic Plant Removal 29-944.0

Council District: 3

Community Plan: Balboa Park

Description: This project provides for Florida Canyon drainage and trail improvements and exotic plant removal.

Justification: This project will provide erosion prevention in Florida Canyon by removing the exotic plant material and improving the drainage. This project will also improve existing trails within the canyon.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the East Mesa Precise Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2008 and construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518		357,000					
Total			357,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							357,000
Total								357,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation**Other Parks****Gonzales Canyon Neighborhood Park - Acquisition and Development 29-534.0****Council District:** 1**Community Plan:** Pacific Highlands Ranch

Description: This project provides for the acquisition, design and construction of a 5 useable acre neighborhood park adjacent to an elementary school in the Gonzales Canyon area of Pacific Highlands Ranch.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$78,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Sub-area Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition began in Fiscal Year 2007. The project schedule is dependent upon the actual rate of development within the Pacific Highlands Ranch Community.

Summary of Project Changes: The total estimated project cost has decreased by \$300,000 to reflect the most recent Pacific Highlands Ranch Public Facilities Financing Plan.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 11	079011	11,711	1,232,289		4,556,000			
Total		11,711	1,232,289		4,556,000			
Work Codes		L	L		CDL			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 11	079011							5,800,000
Total								5,800,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Gonzales Canyon Resource Management Plan 29-974.0

Council District: 1

Community Plan: Pacific Highlands Ranch

Description: This project provides for the completion of an existing biology report, a literature review, data collection, and formulation of Area Specific Management Directives to manage the Multiple Species Conservation Program (MSCP) covered species within Gonzales Canyon.

Justification: This project will provide a management framework for sensitive resources within the plan area.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project is scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2011.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518			200,000				
Total				200,000				
Work Codes				D				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							200,000
Total								200,000
Work Codes								

Contact: Joshua Garcia

E-Mail: jggarcia@saniego.gov

Phone: 619-533-6713

Park & Recreation**Other Parks****Hidden Trails Neighborhood Park Acquisition and Development 29-535.0****Council District:** 8**Community Plan:** Otay Mesa

Description: This project provides for the acquisition, design and construction of a 4 useable acre neighborhood park serving the Otay Mesa community. Amenities may include an open turfed area and children's play area, as well as off-site improvements to serve the park.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$40,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and Hidden Trails Precise Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition began in Fiscal Year 2008. The project schedule is dependent upon the actual rate of development within the Otay Mesa Community.

Summary of Project Changes: The project cost and schedule have been updated to reflect the most recent Otay Mesa Public Facilities Financing Plan with an increase of \$680,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 14	079014		200,000		2,220,000			
Unidentified Funding	999999				680,000			
Total			200,000		2,900,000			
Work Codes			L		CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 14	079014							2,420,000
Unidentified Funding	999999							680,000
Total								3,100,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Hilltop Community Park - Development, Phases I, II & III 29-282.1

Council District: 1

Community Plan: Rancho Penasquitos

Description: This project provides for the development of a community park in Rancho Penasquitos on approximately 34 acres, of which approximately 14 are useable-acres. Phase I comprised approximately 12 acres of improvements including a recreation building, basketball courts, open play areas, picnic areas, a comfort station, and utilities. Phase II will provide for the development of the remaining two acres and will potentially include additional parking, children's play area, open grass area, irrigation system, picnic area, security lighting, concrete walkways, and shade structures. Phase III will include a soccer and roller hockey arena.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$50,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Rancho Penasquitos Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I construction of Hilltop Community Park is complete. Construction of Phase II began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2009. Phase III construction will be scheduled when funding becomes available.

Summary of Project Changes: Project cost and schedule have been updated to reflect the most recent Rancho Penasquitos Community Public Facilities Financing Plan, including a \$205,386 increase in total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	10,184						
FBA 04	079004	4,051,776	140,224	416,503		450,614		
PET	010596			205,386				
PRKDIF PE	039085	344,500						
PRKFEE DA	012000	44,414						
PRKFEE PN	011140	207,071						
STATE DF	000001		600,000					
Total		4,657,945	740,224	621,889		450,614		
Work Codes		CD	CD	C		C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							10,184
FBA 04	079004							5,059,117
PET	010596							205,386
PRKDIF PE	039085							344,500
PRKFEE DA	012000							44,414
PRKFEE PN	011140							207,071
STATE DF	000001							600,000
Total								6,470,672
Work Codes								

Contact: Kevin Oliver

E-Mail: KOliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation**Other Parks****Home Avenue Neighborhood Park - Development 29-865.0****Community Plan:** Mid-City**Council District:** 4

Description: This project provides for the design and construction of a new 6 acre neighborhood park with approximately 2 useable acres, enhancements to Chollas Creek, and associated traffic improvements on Home Avenue for pedestrian crossing.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$19,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to be completed in Fiscal Year 2009. The construction schedule is contingent upon funding availability.

Summary of Project Changes: The total estimated project cost decreased by \$200,000 with the deappropriation of TransNet Commercial Paper in Fiscal Year 2008 in order for the project to be consistent with the City's cash management policy to use available cash in lieu of issuing new debt.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			50,000				
PRKDIF MC	039094	334,131	265,869		2,400,000			
Unidentified Funding	999999							
Total		334,131	265,869	50,000	2,400,000			
Work Codes		D	D	D				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							50,000
PRKDIF MC	039094							600,000
Unidentified Funding	999999							2,400,000
Total								3,050,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

Hourglass Field Community Park - Field House 29-738.0

Council District: 5

Community Plan: Mira Mesa

Description: This project provides for a joint use field house including a gymnasium, shower and locker facilities, multi-purpose rooms, and meeting rooms at Hourglass Field Community Park.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$300,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Mira Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Field house construction began in Fiscal Year 2007 and will be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 01	079006	248,607	3,420,894					
Total		248,607	3,420,894					
Work Codes		D	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 01	079006							3,669,501
Total								3,669,501
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Hourglass Field House Parking Areas 29-918.0

Council District: 5

Community Plan: Mira Mesa

Description: This project provides for reimbursing the San Diego College District for building and providing parking areas for the public that visit the Hourglass Field House, a joint-use facility with Mira Mesa City College.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$27,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Mira Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction began in Fiscal Year 2008. Reimbursement to the San Diego College District will be completed in Fiscal Year 2009.

Summary of Project Changes: The project cost and schedule have been updated to reflect the most recent Mira Mesa Public Facilities Financing Plan, including a \$430,000 increase in the total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 01	079006	3,875	1,326,125					
Total		3,875	1,326,125					
Work Codes		R	R					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 01	079006							1,330,000
Total								1,330,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-3015

Park & Recreation

Other Parks

Joint Use Improvements - Citywide 29-889.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for design and construction of miscellaneous improvements on joint use facilities throughout the City, such as replacement and upgrades to turf, irrigation, fencing, and disabled access.

Justification: This project will provide necessary improvements which have been identified through the joint use agreement renewal process, derived from individual, on-site inspections and cost estimates, in order to upgrade the joint use facilities to meet current codes, regulations and standards, and to endure another 25 years of use pursuant to the terms of the joint use agreements.

Operating Budget Effect: This park will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been completed or approved, therefore, the current cost estimate is not available. Operational costs for the project will be developed as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Sub-projects will be scheduled individually based on priority, school schedules, and league use of the fields. Design of some projects will be completed in Fiscal Year 2009 and construction will be completed in Fiscal Year 2010.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
ANTN P&R	010150		150,000					
STATE DF	000001		587,705					
Unidentified Funding	999999				1,672,295			
Total			737,705		1,672,295			
Work Codes			CD		CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
ANTN P&R	010150							150,000
STATE DF	000001							587,705
Unidentified Funding	999999							1,672,295
Total								2,410,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-3015

Park & Recreation

Other Parks

Kumeyaay Lakes Berm Restoration and Dredging 29-671.0

Community Plan: Mission Trails Regional Park

Council District: 7

Description: This project provides for the dredging of two lakes and reconstruction of a lake berm within the Kumeyaay Lake system at Mission Trails Regional Park.

Justification: A berm that surrounds the lakes was breached during the 1995-96 rainy season. Since that time, the San Diego River's flow has been redirected through the Kumeyaay Lakes, to the detriment of the lakes. Impacts include sedimentation of the lakes, the introduction of exotic invasive aquatic plants and the decline of an adjacent state wetland mitigation site through which the river once flowed.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Master Development Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Planning began in Fiscal Year 2003. Design and construction will be scheduled upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
EGF 50	010505	36,662	38,338					
MISTR	010580	85,000						
Unidentified Funding 999999					9,840,000			
Total		121,662	38,338		9,840,000			
Work Codes		D	D		CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
EGF 50	010505							75,000
MISTR	010580							85,000
Unidentified Funding 999999								9,840,000
Total								10,000,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

La Jolla Valley Bike Path 29-904.0

Council District: 1

Community Plan: Black Mountain Ranch

Description: This project provides for construction of 1.7 miles of 8 feet wide, asphalt bike path along the south side of La Jolla Valley, between Carmel Valley Road and Camino Del Sur, within the area of Black Mountain Ranch to be dedicated for public use. Completion of connections will require design and construction of approximately 4,000 feet of paved path from the northwest and southwest extensions of paved roads within the Santa Luz Development to connect to Carmel Valley Road northwest, and Camino del Sur southeast. This project is to be completed under the terms of development agreement, extraordinary benefits.

Justification: Trail and bike access is a requirement of the Subarea plan for Black Mountain Ranch.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Black Mountain Ranch Community Plan and the Black Mountain Ranch Development Agreement, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project schedule is dependent upon the actual rate of development within the Black Mountain Ranch Community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SUBDIV SD	000014		638,000					
Total			638,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SUBDIV SD	000014							638,000
Total								638,000
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sandiego.gov

Phone: 619-533-6756

Park & Recreation**Other Parks****La Jolla Valley Trail 29-536.0****Council District:** 1**Community Plan:** Carmel Mountain Ranch, Black
Mountain Ranch

Description: This project provides for the design and construction of a 3.6 mile multi-use unpaved trail, meeting City trail standards, within the open space to be granted to the City by the Black Mountain Ranch community. The trail will extend from the City limits to Black Mountain Park.

Justification: The trail is required by the Black Mountain Ranch Development Agreement under terms of extraordinary benefits.

Operating Budget Effect: This project is estimated to affect the Operating Budget by approximately \$5,000 each year after completion.

Relationship to General and Community Plans: This project implements the recommendations found in the Black Mountain Ranch Community Plan and the Carmel Mountain Ranch Master Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This trail will be designed and constructed during construction of the Black Mountain Ranch development.

Summary of Project Changes: The project cost and schedule have been updated to reflect the most recent cost information available, including a \$115,000 decrease in total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEV BM	392190	385,000						
Total		385,000						
Work Codes		CD						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEV BM	392190							385,000
Total								385,000
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sandiego.gov

Phone: 619-533-6756

Park & Recreation

Other Parks

La Jolla Valley Trail - North Loop 29-538.0

Council District: 1

Community Plan: Black Mountain Ranch

Description: This project provides for the design and construction of a 6.6 mile multi-use trail, meeting City standards, located along the northern and western City boundary and southerly to the La Jolla Valley Trail.

Justification: The trail is required by the Black Mountain Ranch Development Agreement under terms of extraordinary benefits.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Black Mountain Ranch Community Plan and the Black Mountain Ranch Development Agreement, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2010. Completion is dependent on development construction.

Summary of Project Changes: The project cost and schedule have been updated to reflect the most recent cost information available, including a \$278,000 decrease in total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEV BM	392190		638,000					
Total			638,000					
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEV BM	392190							638,000
Total								638,000
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sanidiego.gov

Phone: 619-533-6756

Park & Recreation**Other Parks****La Mirada Elementary School - Joint Use Improvements 29-657.0****Council District:** 8**Community Plan:** San Ysidro

Description: This project provides for the turfing of approximately 2 acres in Phase I and 1.7 acres in Phase II of undeveloped fields at La Mirada Elementary School. Improvements include a running track, a softball field, an accessible ramp to San Ysidro Activity Center, and relocation of the existing school garden for joint-use purposes.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the San Ysidro Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction of Phase I is complete. Phase II design began in Fiscal Year 2007 and construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 20	079518		110,000					
P/P	010365	182,820						
STATE L1	038242	62,727	508,048					
STATE N3	038116	378,000						
Total		623,547	618,048					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 20	079518							110,000
P/P	010365							182,820
STATE L1	038242							570,775
STATE N3	038116							378,000
Total								1,241,595
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

Language Academy/Montezuma Elementary School - JU Improvements 29-941.0

Council District: 7

Community Plan: College Area

Description: This project provides for design and construction of approximately 1.37 acres at the Language Academy (formerly Montezuma Elementary School) for joint use facilities to supplement existing park acreage in the College Area Community. Improvements may include artificially-turfed multi-purpose sports fields, multi-purpose courts, walkways, landscaping and Americans with Disability Act (ADA)/accessibility upgrades.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's Progress Guide and General Plan in a community currently deficient per General Plan Guidelines.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$16,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the College Area Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design will begin in Fiscal year 2009 and construction is scheduled for Fiscal year 2010.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018537			418,000				
DIF 12	079506			215,000				
FDGRNT 07	018543			35,000				
Unidentified Funding	999999				731,000			
Total				668,000	731,000			
Work Codes				D	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018537							418,000
DIF 12	079506							215,000
FDGRNT 07	018543							35,000
Unidentified Funding	999999							731,000
Total								1,399,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation**Other Parks****Marshall Elementary School - Joint Use Improvements 29-973.0****Council District:** 7**Community Plan:** Mid-City

Description: This project provides for design and construction of approximately 1.46 acres of Marshall Elementary School for joint use facilities to supplement existing park acreage in the City Heights area of the Mid-City Communities. Improvements may include turfed multi-purpose sports fields, multi-purpose courts, walkways, landscaping, and Americans with Disability Act (ADA)/accessibility upgrades.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's Progress Guide and General Plan in a community currently deficient per General Plan Guidelines.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$14,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be scheduled as funding becomes available.

Summary of Project Changes: This project is newly published in Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FDGRNT 07	018543			35,000				
Unidentified Funding	999999				699,000			
Total				35,000	699,000			
Work Codes				CD	CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FDGRNT 07	018543							35,000
Unidentified Funding	999999							699,000
Total								734,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Martin Luther King Jr. Community Park - Play Area Upgrades 29-951.0

Council District: 4

Community Plan: Southeastern San Diego

Description: This project provides for upgrades of the play ground area and access walkway at Martin Luther King Jr. Community Park to be in compliance with State and federal safety and accessibility guidelines.

Justification: This project will provide a play area which is fully compliant with current State safety regulations and State and federal accessibility guidelines.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to be completed in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009. This project was established by Council Resolution R-302747 on June 27, 2007 with an initial budget of \$500,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 24	079511			500,000				
Total				500,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 24	079511							500,000
Total								500,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

McAuliffe Community Park - Development 29-727.0

Council District: 5

Community Plan: Mira Mesa

Description: This project provides for design and construction of park improvements on approximately 3.0 useable acres at McAuliffe Community Park, located at the west end of Winterwood Lane in the Mira Mesa Community Plan area. Improvements may consist of open turf area, parking areas, picnic facilities, a children's play area, trails and walkways, interpretive overlooks, security lighting, comfort station, and a skate park.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$70,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Mira Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Completion of design has been delayed due to environmental constraints. Construction will begin as soon as design has been completed. The project schedule will be updated when environmental constraints have been resolved.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 01	079006	203,814	892,716	2,301,157	806,127			
Total		203,814	892,716	2,301,157	806,127			
Work Codes		D	D	CD	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 01	079006							4,203,814
Total								4,203,814
Work Codes								

Contact: Kevin Oliver

E-Mail: KOliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Memorial Community Park - Miscellaneous Pool Improvements 29-893.0

Council District: 8

Community Plan: Southeastern San Diego

Description: This project provides for the demolition of an existing pool and the design and construction of a new pool.

Justification: This project will address deterioration of the existing pool decking and piping due to age.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the recommendations found in the Southeastern San Diego Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The scope of this project has changed. The new scope of the project will include the demolition of an existing pool and the design and construction of a new pool. Design for the original scope had been completed. The schedule for the new scope will be determined once a consultant is hired.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221		72,037					
STATE MP	038227	4,844	245,156					
Unidentified Funding	999999				16,463			
Total		4,844	317,193		16,463			
Work Codes		D	CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							72,037
STATE MP	038227							250,000
Unidentified Funding	999999							16,463
Total								338,500
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

Mira Mesa Community Park - Expansion (Carroll Neighborhood Park - Development) 29-757.0

Council District: 5

Community Plan: Mira Mesa

Description: This project provides for developing approximately 11 useable acres of the former Carroll School parksite across the street from Mira Mesa Community Park. Amenities include a comfort station and ballfields. The Mira Mesa Community Park will also be upgraded to include a pool complex, improved recreation center, and skate plaza. The street between the two sites will include parking and street calming. This project will be phased as funding becomes available. Phase I includes the ballfields and street calming. Phase II includes the pool complex and skate plaza. Phase III includes recreation center improvements.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City of San Diego's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$171,000 for Phase I is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Mira Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Park design was completed in Fiscal Year 2008. Construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 01	079006	1,579,981	7,270,019	5,000,000	3,500,000	3,500,000		
PRIV DN	063022		150,000					
Unidentified Funding 999999					100,000	100,000		
Total		1,579,981	7,420,019	5,000,000	3,600,000	3,600,000		
Work Codes		D	CD	C	C	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 01	079006							20,850,000
PRIV DN	063022							150,000
Unidentified Funding 999999								200,000
Total								21,200,000
Work Codes								

Contact: Kevin Oliver

E-Mail: KOliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Mira Mesa Parks - Tree Replacement 29-690.0

Council District: 5

Community Plan: Mira Mesa

Description: This project provides for replacement of trees in parks in the Mira Mesa Community.

Justification: It was necessary to remove a number of diseased red gum eucalyptus trees from parts of the Mira Mesa community. This project provides for replacement of these trees.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the recommendations found in the Mira Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Work on replacing the trees will start at the end of Summer 2008 and is scheduled to be completed by Spring 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DONATN MS	010597		56,000					
Total			56,000					
Work Codes			C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DONATN MS	010597							56,000
Total								56,000
Work Codes								

Contact: Enrique Duran

E-Mail: eduran@sanidiego.gov

Phone: 858-538-8172

Park & Recreation**Other Parks****Mission Beach - Boardwalk Widening 52-533.0****Council District:** 2**Community Plan:** Mission Beach, Pacific Beach

Description: This project increases public accessibility of the beach areas in Pacific and Mission Beach. Phase I of this project completed the widening of 1.34 miles of boardwalk along Oceanfront Walk and Ocean Boulevard from Ventura Place to Santa Rita Place. This included widening of the existing concrete boardwalk by nine feet and the creation of a three foot wide landscape buffer zone immediately to the east of, and adjacent to, the boardwalk. Phase II, which is complete, included a safety study. Phase III provides for the acquisition of the right-of-way at Santa Rita Place and from Pacific Beach Drive to Oliver Avenue. Phase IV will complete the widening from Santa Rita Place to Thomas Avenue.

Justification: This project will enhance public access to this section of beach.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the recommendations found in the Mission Beach Precise Plan and Pacific Beach Community Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I was completed in Fiscal Year 2004 and the phase II follow-up safety study was completed in the summer of 2003. Phases III and IV will be scheduled when funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FDGRNT 02	038609	1,050,657						
GASTAX 01	030219	140,000						
STP MB	038605	80,000						
TOTAX CI	102232	465,175						
TRANS	030300	165,275	100,000					
Unidentified Funding 999999					2,753,000			
Total		1,901,107	100,000		2,753,000			
Work Codes		CD	C		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FDGRNT 02	038609							1,050,657
GASTAX 01	030219							140,000
STP MB	038605							80,000
TOTAX CI	102232							465,175
TRANS	030300							265,275
Unidentified Funding 999999								2,753,000
Total								4,754,107
Work Codes								

Contact: Danny Schrotberger

E-Mail: DSchrotberger@sandiego.gov

Phone: 619-533-7465

Park & Recreation

Other Parks

Mission Beach Bulkhead Preservation 52-719.0

Council District: 2

Community Plan: Mission Beach, Pacific Beach

Description: This project provides for preserving the life of the historic Mission Beach bulkhead from Balboa Court to Pacific Beach Drive. The project includes replacing the concrete deck, restoring the wall backfill, and replacing the parapet.

Justification: This project will preserve the life of the 1928 bulkhead.

Operating Budget Effect: This facility will likely not require any additional on-going operational budget for personnel and non-personnel expenses. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Precise Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Two sections of walkway have been removed and replaced, a total of 900 lineal feet. Design has begun on the next phase to remove and replace another 500-600 lineal feet. The project is on hold pending replacement of funds for \$245,000 loaned to the Mt. Soledad project.

Summary of Project Changes: TransNet Commercial Paper will be de-appropriated in Fiscal Year 2008 and re-appropriated when needed in Fiscal Year 2009, consistent with the City's cash management policy to use available cash in lieu of issuing new debt.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CMPR CP	030313			149,500				
TOTAX CI	102232	50,000						
TRANS	030300	649,225	193,000					
Unidentified Funding	999999				8,128,000			
Total		699,225	193,000	149,500	8,128,000			
Work Codes		CD	C	C	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CMPR CP	030313							149,500
TOTAX CI	102232							50,000
TRANS	030300							842,225
Unidentified Funding	999999							8,128,000
Total								9,169,725
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation

Other Parks

Mission Trails Regional Park Cowles Mountain Trail Rehabilitation 29-966.0

Council District: 7

Community Plan: Navajo, Tierrasanta

Description: This project provides for design, engineering, construction, and installation of structures and the rehabilitation and installation of appropriate material to re-establish approximately 2,000 linear feet of existing trail. This project is to supplement existing and increased recreational activity of hikers and the increase of sensitive resource impacts caused by hikers leaving the official trail. When completed, this trail rehabilitation will improve safety, improve maintenance, and reduce or eliminate loss of sensitive natural resources due to visitor use and erosion. Improvements will include minimal pruning and hand crew installation of materials. No grading will be done; however, some hand tool manipulation of existing soils may occur. This project will also provide funding to improve existing Americans with Disabilities Act (ADA) facilities at the trailhead at Golfcrest Drive and Navajo Road. The remainder of this trail is not ADA accessible.

Justification: This project will contribute to implementing the recreational element of the Mission Trails Regional Park Master Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This project is newly published for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518			400,000				
Total				400,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							400,000
Total								400,000
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sandiego.gov

Phone: (619) 533-6756

Park & Recreation

Other Parks

Mission Trails Regional Park Master Plan Update and Natural Resource Mgmt Plan 29-943.0

Council District: 7

Community Plan: Navajo, Tierrasanta

Description: This project provides for an update to the 1985 Mission Trail Regional Park (MTRP) Master Development Plan to identify completed capital projects and to guide future development and preservation within the park. A Natural Resource Management Plan will also be prepared and incorporated into the master plan document to provide City park rangers with information and tools to manage the Park's sensitive resources.

Justification: MTRP faces numerous challenges and issues due to the high number of visitors and the Park's location within a densely populated area. Extensive recreational use, illegal off-road vehicle activity, erosion, urban runoff, and invasive non-native plants are potential threats to the continued health of the Park's natural Resources. The MTRP Natural Resource Management Plan is a part of the implementation task of the City of San Diego's Multiple Species Conservation Program (MSCP). The MSCP was officially adopted on March 18, 1997, with the United States Fish and Wildlife Service and the California Department of Fish and Game approving the plan on July 17, 1997.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the recommendations found in the MSCP, is consistent with the Navajo and Tierrasanta Community Plans, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Planning began in Fiscal Year 2008 and completion of the document is scheduled for Fiscal Year 2010. This project is being combined with the Mission Trails Regional Park (MTRP) Master Plan.

Summary of Project Changes: Total project cost has increased by \$472,000 due to the incorporation of the master plan update scope of work, which will be reflected in Fiscal Year 2010, but will be moved into the CIP project via a 1472 processed for mid-year amendment to the FY 2009 CIP budget. Additionally, \$170,000 from CIP No. 20-010.3 will be moved into the CIP project via 1472, which will further increase the total project cost to \$790,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518		148,000					
MISTR	010580				472,000			
Total			148,000		472,000			
Work Codes			D		D			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							148,000
MISTR	010580							472,000
Total								620,000
Work Codes								

Contact: Joshua Garcia

E-Mail: jggarcia@sandiego.gov

Phone: 619-533-6713

Park & Recreation

Other Parks

Mission Trails Regional Park Trail Realignments 29-967.0

Community Plan: Navajo, Tierrasanta

Council District: 7

Description: This project provides for design, engineering and construction of approximately 5,000 linear feet of new (realignment) trail and rehabilitation of approximately 3,500 linear feet of existing trail. This is to supplement existing and increased recreational activity of all visitor user groups (hikers, bikes, equestrian) and to stabilize and protect sensitive habitat and natural resources currently impacted by poor trail alignment. Improvements will include vegetation pruning and trimming, as well as hand crew manipulation of soils for "best location" of trails that will meet City Trail Standards (safety, sustainability). Locations of these trail realignments have been roughly engineered on-site but will require environmental review and approval. No grading is anticipated. No trails in this area are Americans with Disabilities Act (ADA) accessible and this realignment would not provide ADA opportunities due to lack of access.

Justification: This project will contribute to implementing the recreational element of the Mission Trails Regional Park Master Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: This project is newly published for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518			300,000				
Total				300,000				
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							300,000
Total								300,000
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sandiego.gov

Phone: (619) 533-6756

Park & Recreation

Other Parks

Montgomery Academy - Joint Use Improvements 29-954.0

Council District: 6

Community Plan: Linda Vista

Description: This project provides for the construction of approximately 3.0 acres of joint use play fields at the Montgomery Academy and associated Americans with Disabilities Act (ADA) improvements to comply with all State and federal accessibility guidelines and City standards. Phase I amenities may include a turfed multi-purpose sports field, security lighting, decomposed granite running track, accessibility improvements, signage and site furnishings, and miscellaneous landscaping. Phase II amenities may include picnic shelters and site furnishings, accent plantings, and enhanced gateway treatments.

Justification: This project provides for joint use recreational facilities in a community deficient in parks and recreational facilities per the City's Progress Guide and General Plan Guidelines.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$36,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is complete. Construction is scheduled to begin in Fiscal Year 2009 and be complete in Fiscal Year 2010.

Summary of Project Changes: This project is newly published for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018537			107,095				
DIF 07	079503			230,000				
PRIVR	000003			502,000				
STATE DF	000001			69,905				
Unidentified Funding	999999				421,000			
Total				909,000	421,000			
Work Codes				C	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018537							107,095
DIF 07	079503							230,000
PRIVR	000003							502,000
STATE DF	000001							69,905
Unidentified Funding	999999							421,000
Total								1,330,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation**Other Parks****Montgomery-Waller Community Park Sports Field Lighting and Parking Improvements 29-866.0****Council District:** 8**Community Plan:** Otay Mesa/Nestor

Description: This project provides for lighting and parking improvements at the Montgomery-Waller Community Park. Phase I of this project provides for the addition of lighting to the existing multi-purpose softball, soccer, and football field; Phase II will develop additional parking for the park.

Justification: This project will meet the community needs for a lighted multi-purpose ball field.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$10,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I was completed in Fiscal Year 2006. Phase II design began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost decreased by \$10,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 16	079517	225,000						
OTHER MW	038241	77	312,581					
PRKBD 02	038223	90,767	161,575					
Total		315,844	474,156					
Work Codes		CD	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 16	079517							225,000
OTHER MW	038241							312,658
PRKBD 02	038223							252,342
Total								790,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: SMahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

North Chollas Community Park - Improvements 29-667.0

Council District: 4

Community Plan: Mid-City

Description: This project provides for the design and development of North Chollas Community Park, located on College Grove Drive midway between 54th Street and College Avenue. Phase I improvements consist of a sports field, parking area, access road, tot lot, and comfort station with concession area. Future phases may include additional sports and multi-purpose fields, a play area, basketball courts, picnic areas, additional parking areas, creek enhancement, trails, a gymnasium, and a dog off-leash area.

Justification: This project will provide a park and athletic facility to serve the greater community. The surrounding area is not currently served by a community park and the region is deficient in sports facilities and open park areas based on General Plan Guidelines.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$50,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The multi-purpose ballfield is complete. Remaining Phase II improvements and additional phases will be scheduled as funding is identified.

Summary of Project Changes: The total estimated project cost increased by \$6.8 million due to a revised project cost estimate.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018502		422,483					
CITYGF	630221	182,318	97,682					
P/P	010365		20,000					
PRKDIF MC	039094	381,550						
STATE 08	038118	1,892,000						
STATE 44	038144	300,000						
Unidentified Funding 999999					26,343,967			
Total		2,755,868	540,165		26,343,967			
Work Codes		CD	CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018502							422,483
CITYGF	630221							280,000
P/P	010365							20,000
PRKDIF MC	039094							381,550
STATE 08	038118							1,892,000
STATE 44	038144							300,000
Unidentified Funding 999999								26,343,967
Total								29,640,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

North Park Mini-Park and Streetscape Improvements 29-897.0

Council District: 3

Community Plan: Greater North Park

Description: This project provides for the design and construction of an approximately 0.50 useable acre, urban mini-park to be located behind the recently renovated North Park Theatre. The project may include public art, plaza areas, specialty/enhanced paving areas for performances and events, an amphitheater or audience seating area, a gazebo/shade structure, a water feature, unique site furniture, walkways, seat walls, security and decorative lighting, and landscape and irrigation. This project also provides for the design and construction of approximately 1,800 linear feet of streetscape which may include enhanced street/pedestrian paving and walkways, street trees with tree grates, landscaping, irrigation, unique street furniture including benches and trash receptacles, security and decorative lighting, pedestrian ramps, curbs and gutters.

Justification: This project provides for recreational and other facilities in a community deficient in parks and recreational facilities per the City's Progress Guide and General Plan Guidelines.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$5,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design will begin in Fiscal Year 2009. Construction will be scheduled as funding becomes available.

Summary of Project Changes: This project is newly published for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER NP	010272		1,300,000					
PRKDIF PN	039095		1,250,000					
Unidentified Funding 999999					1,320,000			
Total			2,550,000		1,320,000			
Work Codes			D		CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER NP	010272							1,300,000
PRKDIF PN	039095							1,250,000
Unidentified Funding 999999								1,320,000
Total								3,870,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Ocean Beach Fishing Pier Preservation 29-675.0

Council District: 2

Community Plan: Ocean Beach

Description: This project provides for a comprehensive preservation effort to prolong the overall life of the historic Ocean Beach Fishing Pier. Phase I includes completion of a structural survey to determine the stability of the pier. Phase II, which includes upgrade and restoration efforts to extend the life of the pier, will be done in a separate project.

Justification: The structural survey required inspecting the pier above and below the waterline to determine its stability and provided engineering recommendations for pier improvements. The pier, built in 1965, requires upgrades and restoration to extend and preserve its useful life.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the recommendations found in the Ocean Beach Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The survey was completed in Fiscal Year 2005 and the project will be closed in Fiscal Year 2009. A new project will be established for phase II when funding becomes available.

Summary of Project Changes: Phase II, which includes upgrade and restoration efforts to extend the life of the pier, is no longer part of this project. This project only includes phase I.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER OB	010575	80,000						
TOTAX UG	038200	125,000						
Total		205,000						
Work Codes		D						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER OB	010575							80,000
TOTAX UG	038200							125,000
Total								205,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: DSharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation**Other Parks****Old Mission Dam Preservation 20-100.3****Council District:** 7**Community Plan:** Mission Trails Regional Park

Description: This project provides for dredging behind the Old Mission Dam for the purpose of removing silt buildup.

Justification: This project will protect the structural integrity of the historic dam and improve water quality.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project implements the recommendations found in the Mission Trails Regional Park Master Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction was completed in Fiscal Year 2008. Wetland mitigation began in Fiscal Year 2008 and will continue in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
EGF 51	105051	153,594						
MBR RP	010518		432,933					
MISTR	010580	16,000						
STATE MD	038230	119,073	580,927					
Total		288,667	1,013,860					
Work Codes		C	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
EGF 51	105051							153,594
MBR RP	010518							432,933
MISTR	010580							16,000
STATE MD	038230							700,000
Total								1,302,527
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation

Other Parks

Open Space Improvements 29-910.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for developing public facilities within the City's resource-based open space parks. Improvements may include rehabilitation of Cowles Mountain Trail, drainage improvements within Tecolote Open Space, San Diego River improvements, Arizona Landfill reclamation test plot, and North Chollas Open Space enhancement.

Justification: This project is needed to provide funding to preserve and enhance the City's open space areas.

Operating Budget Effect: This park will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been completed or approved, therefore, the current cost estimate is not available. Operational costs for the project will be developed as the project is refined.

Relationship to General and Community Plans: This project is consistent with applicable community plans and the concepts relative to specific open space systems, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The Arizona Landfill is currently in design. North Chollas Open Space enhancement is ongoing. Design for improvements at Cowles Mountain and Tecolote will begin in Fiscal Year 2009. Florida Canyon Riparian Restoration will begin after the completion of the Florida Canyon drainage project.

Summary of Project Changes: Regional Park Improvement Funds previously anticipated are now reflected as unidentified funding in Fiscal Year 2010.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
EGF 52	105052	105,488	994,512					
Unidentified Funding 999999					900,000			
Total		105,488	994,512		900,000			
Work Codes		D	CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
EGF 52	105052							1,100,000
Unidentified Funding 999999								900,000
Total								2,000,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation**Other Parks****Otay Valley Athletic Complex 29-550.0****Council District:** 8**Community Plan:** Otay Mesa/Nestor

Description: This project provides for an approximately 14 useable acre athletic complex in Otay Valley. Amenities may include a recreation center, athletic fields, a comfort station, parking areas, and other improvements to be determined.

Justification: This project will construct community identified recreational facilities in an area deficient in population-based parks.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$173,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The request for proposal has been drafted to solicit a design-build operator who will partner with the City to provide this project. Design and construction will be scheduled when funding is available.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 16	079517	50,000						
OCITY RP	102341	59,813	40,187					
PRIV DN	063022	35,192	14,808					
Unidentified Funding	999999				21,800,000			
Total		145,005	54,995		21,800,000			
Work Codes		D	D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 16	079517							50,000
OCITY RP	102341							100,000
PRIV DN	063022							50,000
Unidentified Funding	999999							21,800,000
Total								22,000,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Otay Valley Regional Park-Beyer Way Equestrian & Regional Staging Area & Trail 29-942.0

Council District: 8

Community Plan: Otay Mesa

Description: This project provides for design of the regional staging area in Otay Valley Regional Park and will include grading, drainage, utilities, restroom, security lights, interpretive kiosk, horse corals, a project sign, drinking fountain, and trails for hiking, biking, and equestrian users.

Justification: This project will provide equestrian, hiking, and biking access to the Otay Valley Regional Park.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$150,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project implements the recommendations found in the Otay River Regional Park Concept Plan, the Otay River Valley Natural Resource Management Plan, and the Otay Mesa-Nestor Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be scheduled upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518		200,000					
Unidentified Funding	999999				2,550,000			
Total			200,000		2,550,000			
Work Codes			D		CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							200,000
Unidentified Funding	999999							2,550,000
Total								2,750,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Pacific Breezes Community Park (Ocean View Hills Community Park) 29-541.0

Council District: 8

Community Plan: Otay Mesa

Description: This project provides for the acquisition, design and construction of the Pacific Breezes Community Park. This park will be 15 acres with an additional 5 acres of joint-use with the adjacent Ocean View Hills Elementary School. Amenities may include tennis courts, lighted ballfields, a comfort station, a children's play area, and other improvements. A recreation center and pool complex are also scheduled to be developed at this site as separate future projects.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City of San Diego's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and the Ocean View Hills Precise Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2007. Construction was scheduled to begin in Fiscal Year 2008 dependent upon the actual rate of development within the residential community. However, construction is delayed pending property acquisition and a reimbursement agreement.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 14	079014	849,870	10,920,130					
Total		849,870	10,920,130					
Work Codes		L	CDL					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 14	079014							11,770,000
Total								11,770,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

Pacific Highlands Ranch Community Park Acquisition and Development 29-543.0

Council District: 1

Community Plan: Pacific Highlands Ranch

Description: This project provides for the acquisition, design and construction of a 20 useable acre community park to serve the residents of Pacific Highlands Ranch and Del Mar Mesa communities. The proposed location, in Pacific Highlands Ranch, is immediately east and adjacent to the proposed senior high/middle school.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$230,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Subarea Plan and the Del Mar Mesa Specific Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The schedule of this project is dependent upon the actual rate of development in the Pacific Highlands Ranch community.

Summary of Project Changes: The total estimated project cost decreased by \$2.4 million to reflect the most recent Pacific Highlands Ranch Public Facilities Financing Plan.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 11	079011					1,000,000		
SUBDIV SD	000014	1,000,000				-1,000,000		
Total		1,000,000						
Work Codes		R				CR		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 11	079011			15,932,000				16,932,000
SUBDIV SD	000014							
Total				15,932,000				16,932,000
Work Codes				CL				

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Pacific Highlands Ranch Hiking and Biking Trails 29-928.0

Community Plan: Pacific Highlands Ranch

Council District: 1

Description: This project provides for the design and construction of approximately 80,000 linear feet (15 miles) of hiking, equestrian and biking trails built to City Trail Standards to be located throughout the community in accordance with the Pacific Highlands Ranch Subarea Plan. The trail system will provide access into the multiple habitat planning area of McGonigle Canyon; provide pathways along Del Mar Heights Road, Little McGonigle Ranch Road, Pacific Highlands Ranch Parkway, Lopelia Meadows Place, Old Carmel Valley Road crossing under State Route-56, and Carmel Valley Road; and provide access into the Rancho Penasquitos Community.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Subarea Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project is to be completed in segments between Fiscal Years 2005 and 2017. It is approximately 60% complete, which includes design and construction.

Summary of Project Changes: The project cost and schedule have been updated to reflect the most recent Pacific Highlands Ranch Public Facilities Financing Plan, including a \$2.8 million increase in total estimated project cost.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 11	079011		175,000				207,500	1,402,500
SUBDIV SD	000014	1,610,000					-207,500	-1,402,500
Total		1,610,000	175,000					
Work Codes		CD	CD				CD	CD

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 11	079011			686,800	2,603,200			5,075,000
SUBDIV SD	000014							
Total				686,800	2,603,200			5,075,000
Work Codes				C	C			

Contact: Rick Thompson

E-Mail: rthompson@sandiego.gov

Phone: 619-533-6756

Park & Recreation

Other Parks

Park de la Cruz/38th Street Canyon and Future Phases 29-684.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for an approximately 7.16 total useable acre park as a result of the Interstate 15 freeway expansion. Phase I improvements are complete and include a children's play area, a play field, paved walkways, landscaping, and site furnishings on 5.16 acres. Phase II of the project will provide for the design and construction of 2.0 acres of passive park facilities in the 38th Street canyon area of the park. Future phases will include a monument sign, community identification theme element/art, bollards, additional parking on south 38th Street, curb, gutter and sidewalk, and various park amenities. The improvements will comply with current local, State and federal safety and accessibility codes and regulations.

Justification: This project is in conformance with the City's Progress Guide and General Plan guidelines for population-based park acreage and implements the Mid-City Communities Plan recommendations.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate for Phase II of \$61,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I and phase II are both complete. This project is complete; close-out phase is scheduled in Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost increased by \$340,000 due to a change in project scope that includes the addition of a tot lot.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221	9,960	108,000					
FDGRNT DF	000005		685,250					
HUD108 MC	018521		150,000					
PRKDIF MC	039094	485,585	147,161					
STATE CY	038341		272,960					
STATE DL	038062	246,250						
STATE H2	038262	11,197	95,803					
Total		752,992	1,459,174					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							117,960
FDGRNT DF	000005							685,250
HUD108 MC	018521							150,000
PRKDIF MC	039094							632,746
STATE CY	038341							272,960
STATE DL	038062							246,250
STATE H2	038262							107,000
Total								2,212,166
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-266-5301

Park & Recreation**Other Parks****Public Roads Supporting Park Access 29-692.0****Council District:** Citywide**Community Plan:** Citywide**Description:** This annual allocation provides funding for public roads (citywide) that support park access.**Justification:** This project is needed to provide funding for public roads (citywide) that support park access.**Operating Budget Effect:** The operating budget effect will be determined based upon the individual project.**Relationship to General and Community Plans:** This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.**Scheduling:** Project schedules will be determined individually.**Summary of Project Changes:** TransNet funding of \$100,000 has been added to this project in Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS CR	030310			100,000	100,000	100,000	100,000	100,000
Unidentified Funding	999999				400,000	400,000	400,000	400,000
Total				100,000	500,000	500,000	500,000	500,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS CR	030310							100,000
Unidentified Funding	999999	500,000	500,000	500,000	500,000	500,000		
Total		500,000	500,000	500,000	500,000	500,000		100,000
Work Codes								

Contact: Ali Darvishi

E-Mail: adarvishi@sanidiego.gov

Phone: 619-533-5328

Park & Recreation

Other Parks

Rancho Encantada Bicycle, Pedestrian, and Equestrian Trail System 29-611.0

Council District: 7

Community Plan: Rancho Encantada

Description: This project provides for design and construction of approximately 6.5 miles of hiking and riding trails to be located throughout the community in accordance with the precise plan. The trail system will consist of a network of paved (8,000 linear feet), improved multi-purpose (13,000 linear feet), and unpaved (14,000 linear feet) trails and will provide access into the Multiple Species Conservation Program preserve area of Sycamore Canyon.

Justification: The system of trails has been incorporated as an integral component of the Rancho Encantada Precise Plan and provides linkage to existing, adjacent trail systems.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Rancho Encantada Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Funding for this project has been phased to coincide with the acquisition and/or development of the right-of-way and open space parcels in which the trails will be located. The system of trails will be completed by the developer prior to buildout of the community. This project is expected to be completed in Fiscal Year 2010.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SUBDIV SD	000014	165,000	938,000					
Total		165,000	938,000					
Work Codes		D	CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SUBDIV SD	000014							1,103,000
Total								1,103,000
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sandiego.gov

Phone: 619-533-6756

Park & Recreation

Other Parks

Rancho Encantada Park - Neighborhood No. 1 29-610.0

Council District: 7

Community Plan: Rancho Encantada

Description: This project provides for acquisition and development of an 8 acre neighborhood park.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City of San Diego's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$129,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Rancho Encantada Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DEVADV DA	000018		2,100,000	-2,100,000				
FBA 16	079016		700,000	2,100,000				
SUBDIV SD	000014			3,200,000				
Total			2,800,000	3,200,000				
Work Codes			CDR	LR				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DEVADV DA	000018							
FBA 16	079016							2,800,000
SUBDIV SD	000014							3,200,000
Total								6,000,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

Rancho Encantada Park - Neighborhood No. 2 29-612.0

Council District: 7

Community Plan: Rancho Encantada

Description: This project provides for acquisition and development of approximately 6 acres for a neighborhood park to include active and passive uses.

Justification: This park will exceed the requirements of the population-based park acreage requirements set forth in the Rancho Encantada Precise Plan and the City of San Diego's Progress Guide and General Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Encantada Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2008. Construction is contingent upon the finalization of reimbursement agreements.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 16	079016		1,500,000					
SUBDIV SD	000014		2,400,000					
Total			3,900,000					
Work Codes			CDL					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 16	079016							1,500,000
SUBDIV SD	000014							2,400,000
Total								3,900,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation**Other Parks****Rancho Penasquitos Parks - Playground Upgrades 29-864.0****Community Plan:** Rancho Penasquitos**Council District:** 1

Description: This project provides for upgrades to the play area and replacement of playground equipment at Rancho Penasquitos Park. New playground equipment will comply with State and federal safety and accessibility requirements.

Justification: This project will provide for play area upgrades and replacement of playground equipment to meet current State and federal safety and accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The first upgrade was completed in Fiscal Year 2006. Future upgrades will be scheduled when funding is identified. Construction will begin on the second upgrade in Fiscal Year 2008.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 04	079004	278,449	21,551	900,000	350,000	350,000		
Unidentified Funding	999999				550,000			
Total		278,449	21,551	900,000	900,000	350,000		
Work Codes		CD	CD	C	C	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 04	079004							1,900,000
Unidentified Funding	999999							550,000
Total								2,450,000
Work Codes								

Contact: Kevin Oliver

E-Mail: KOliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Regional Park Improvements 29-909.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides funding for permanent public capital improvements, planning, deferred maintenance, and land acquisitions for San Diego regional parks in accordance with Ordinance O-19113 and Municipal Code section 22.0229.

Justification: San Diego's regional park system contains recreation resources unique to the City. Parks such as Balboa Park, Mission Bay Park, Mission Trails Regional Park, Otay River Valley Park, and San Diego River Park, as well as open spaces and coastal beaches, help define the City's identity, enrich the quality of life for residents, and serve as visitor attractions that strengthen the local economy. These regional treasures are threatened by increasing use and a backlog of needed improvements.

Operating Budget Effect: The operating budget effect will be determined upon completion of each project.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be scheduled in accordance with the scope of the various sub-projects.

Summary of Project Changes: The total estimated project cost increased by \$6.4 million in anticipation of Regional Park Improvement Funds in future years.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
MBR RP	010518		200,000	41,803	2,500,000	2,500,000	2,500,000	2,500,000
Total			200,000	41,803	2,500,000	2,500,000	2,500,000	2,500,000
Work Codes			CD					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
MBR RP	010518							241,803
Total								41,803
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sanidiego.gov

Phone: 619-525-8261

Park & Recreation**Other Parks****Riviera Del Sol Neighborhood Park - Acquisition and Development 29-651.0****Council District:** 8**Community Plan:** Otay Mesa

Description: This project provides for land acquisition and development of a 4.9 useable acre neighborhood park at a site located in the Riviera del Sol subdivision.

Justification: This project contributes to satisfying the population-based park acreage requirements set forth in the City of San Diego's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$46,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and Riviera del Sol Precise Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Land acquisition began in Fiscal Year 2008 and is scheduled to be complete in Fiscal Year 2009. Design is scheduled to begin in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2010. This schedule is dependent upon the actual rate of development within the community.

Summary of Project Changes: The total estimated project cost decreased by \$1.4 million and the schedule has been updated, to reflect the most recent Otay Mesa Public Facilities Financing Plan.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 14	079014		1,450,000	2,100,000				
Total			1,450,000	2,100,000				
Work Codes			L	CDL				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 14	079014							3,550,000
Total								3,550,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Roosevelt Junior High School - Joint Use Improvements 29-896.0

Council District: 3

Community Plan: Uptown

Description: This project provides for the design and construction of joint-use athletic fields at Roosevelt Junior High School. Phase I of the project provides for 1.8 useable acres of joint-use and decomposed granite path surrounding the field area. Future phases will provide an additional 1.9 useable acres of joint-use artificial turf, joint-use parking, a comfort station, overhead shade structures, and other amenities.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$17,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I design began in Fiscal Year 2007 and construction is scheduled to begin in Fiscal Year 2010. Future phases will be scheduled when funding is identified.

Summary of Project Changes: The total estimated project decreased by \$3.6 million because it no longer includes the costs of future phases beyond Phase I.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 29	079512	164,008	235,992					
Unidentified Funding 999999					600,000			
Total		164,008	235,992		600,000			
Work Codes		D	D		CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 29	079512							400,000
Unidentified Funding 999999								600,000
Total								1,000,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

San Diego River Park Master Plan 29-666.0

Council District: 2, 6, 7

Community Plan: Linda Vista, Midway/Pacific Highway Corridor, Mission Bay Park, Mission Beach, Mission Valley, Navajo, Ocean Beach, Tierrasanta, East Elliott

Description: This project provides for the development of a Master Plan, including preparation of an environmental document and an economic analysis, for approximately 17 miles of the San Diego River within the City of San Diego.

Justification: This project will provide a policy document to guide development, preservation, enhancement and recreation along the river over the next 20 years.

Operating Budget Effect: None.

Relationship to General and Community Plans: Once the Master Plan is developed, the relationship to the respective community plans and the City's Progress Guide and General Plan will be determined.

Scheduling: The project began in Fiscal Year 2004 and will be completed in Fiscal Year 2010.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
EGF 50	010505		300,000					
FDGRNT 07	018543			50,000				
MBR RP	010518		507,000					
OCITY IN	010529		125,000					
OCITY RP	102341	150,000						
WATER-R	041500	550,000						
Total		700,000	932,000	50,000				
Work Codes		D	D	CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
EGF 50	010505							300,000
FDGRNT 07	018543							50,000
MBR RP	010518							507,000
OCITY IN	010529							125,000
OCITY RP	102341							150,000
WATER-R	041500							550,000
Total								1,682,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Sefton Field Neighborhood Park (San Diego River Improvements) 29-911.0

Council District: 2, 6

Community Plan: Mission Valley, Navajo

Description: This project provides design and construction of improvements to enhance the 11 acre site currently maintained by the Presidio Little League. The improvements may include walkways, an entry monument, picnic areas, paved parking lots and roadways, landscaping, and irrigation upgrades for the existing athletic fields.

Justification: This project will preserve and enhance the areas along the San Diego River as set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$5,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mission Valley and Navajo Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design commenced in Fiscal Year 2007. Construction will be scheduled as funding is identified.

Summary of Project Changes: The total estimated project cost decreased \$500,000.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
EGF 52	105052		500,000					
Unidentified Funding	999999				500,000			
Total			500,000		500,000			
Work Codes			L		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
EGF 52	105052							500,000
Unidentified Funding	999999							500,000
Total								1,000,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation**Other Parks****Sunset Cliffs Natural Park - Drainage Study 29-871.0****Council District:** 2**Community Plan:** Peninsula

Description: This project provides for a study to identify and analyze drainage and erosion issues at Sunset Cliffs National Park, recommend solutions, and provide environmental review of the recommendations.

Justification: Drainage and erosion improvements to the park are recommended in the Peninsula Community Plan and the draft Sunset Cliffs Natural Park Master Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The study began in Fiscal Year 2006 and will continue through Fiscal Year 2008.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 19	079508	173,975	1,025					
OTHER SC	063034	100,000						
TRANS	030300	30,000						
Unidentified Funding	999999				90,000			
Total		303,975	1,025		90,000			
Work Codes		D	D					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 19	079508							175,000
OTHER SC	063034							100,000
TRANS	030300							30,000
Unidentified Funding	999999							90,000
Total								395,000
Work Codes								

Contact: Jim Winter

E-Mail: jwinter@sandiego.gov

Phone: 619-533-3040

Park & Recreation

Other Parks

Sunshine Berardini Fields Development 29-890.0

Council District: 4

Community Plan: Mid-City

Description: This project provides for a general development plan and design and development of the Sunshine Berardini Fields. The proposed improvements may include a comfort station, playground area, picnic area and amenities, landscaping, security and sport lighting, accessible parking and walkway, pedestrian bridge, ball field upgrades, and habitat restorations as part of the Chollas Creek Enhancement Program.

Justification: This project contributes to satisfying the population-based park acreage requirement set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$30,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The general development plan will begin in Fiscal Year 2010. A consultant has been hired to prepare the gross domestic product (GDP) for the proposed park and increased staff time needed. Additional phases will be scheduled contingent upon identification of funding.

Summary of Project Changes: The total estimated project cost increased by \$5.7 million due to additional construction costs.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CDBG	018539	180,000						
CITYGF	630221	27,459	52,541					
Unidentified Funding	999999				9,109,200	5,140,800		
Total		207,459	52,541		9,109,200	5,140,800		
Work Codes		P	P		C	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CDBG	018539							180,000
CITYGF	630221							80,000
Unidentified Funding	999999							14,250,000
Total								14,510,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation**Other Parks****Taylor Street Slope Reconstruction 29-905.0****Council District:** 3**Community Plan:** Old San Diego

Description: This project provides for the reconstruction of a failed slope at the northeastern end of Presidio Park along Taylor Street.

Justification: This project is needed to stabilize the slope to prevent further deterioration and damage to Taylor Street. State and federal grants have been authorized for this project and will reimburse the General Fund upon completion of construction.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Old San Diego Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2007 and was completed in Fiscal Year 2008. Construction is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221	81,406	-51,703					
FDGRNT DF	000005		941,610					
STATE DF	000001		255,535					
Total		81,406	1,145,442					
Work Codes		D	CDR					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							29,703
FDGRNT DF	000005							941,610
STATE DF	000001							255,535
Total								1,226,848
Work Codes								

Contact: Kevin Oliver

E-Mail: KOliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Tecolote Canyon Natural Park Resource Management Plan 29-796.0

Council District: 6

Community Plan: Linda Vista, Clairemont Mesa

Description: This project provides baseline environmental and cultural resource data upon which to base a natural resource management plan for Tecolote Canyon National Park, including Multiple Species Conservation Program (MSCP) management directives.

Justification: This project will provide a baseline environmental study to manage and maintain the MSCP area.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Linda Vista and Clairemont Mesa Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This management plan is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF	630221	41,000						
STATE 52	038314	60,000						
Total		101,000						
Work Codes		D						

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF	630221							41,000
STATE 52	038314							60,000
Total								101,000
Work Codes								

Contact: Joshua Garcia

E-Mail: jggarcia@sandiego.gov

Phone: 619-533-6713

Park & Recreation

Other Parks

Teralta Neighborhood Park - Development 29-685.0

Council District: 3

Community Plan: Mid-City

Description: This project provides for the development of a 5 acre park that includes a children's play area, basketball courts, paved walkways, landscaping, and site furnishings. Phase I, the construction of the park, including a bike path and lighting, is complete. Phase II of the project will include the addition of a comfort station to the park and the development of Central Avenue as a pedestrian and bicycle corridor from the park to University Avenue (History Lane).

Justification: The approved general development plan for Teralta Park includes a comfort station to serve park users. History Lane will contribute to the north/south bike route through the Mid-City Communities. Children's Mall will contribute toward the community goal of establishing Polk Avenue as a pedestrian corridor.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$39,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I and Phase II are both complete. This project is complete; close-out phase is scheduled in Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost increased by \$123,001 due to a change in project scope that includes the construction of additional facilities.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOUT	030245	191,869	72,631					
CDBG	018502							
FDGRNT DF	000005	2,148	462,602					
FDGRNT TR	038289		177,060					
PRKDIF MC	039094	105,242						
STATE HM	038097	400,000						
STATE TP	038234	39,843	93,657					
STATE TR	038288		22,940					
Total		739,102	828,890					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOUT	030245							264,500
CDBG	018502							
FDGRNT DF	000005							464,750
FDGRNT TR	038289							177,060
PRKDIF MC	039094							105,242
STATE HM	038097							400,000
STATE TP	038234							133,500
STATE TR	038288							22,940
Total								1,567,992
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

Torrey Del Mar Neighborhood Park 29-546.0

Council District: 1

Community Plan: Torrey Highlands

Description: This project provides for the acquisition, design and construction of a 5 useable acre neighborhood park to serve the northern area of the Torrey Highlands community, including half-width street improvements.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City of San Diego's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$88,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction was completed in Fiscal Year 2008. The project is in close-out phase in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 17	079015	2,374,969	783,858					
PDIF 11	039069	2,391,173						
Total		4,766,142	783,858					
Work Codes		CDL	CDL					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 17	079015							3,158,827
PDIF 11	039069							2,391,173
Total								5,550,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Torrey Highlands Neighborhood Park 29-547.0

Council District: 1

Community Plan: Torrey Highlands

Description: This project provides for the acquisition, design and construction of a 5 useable acre neighborhood park in Torrey Highlands adjacent to a proposed elementary school, including half-width street improvements and a comfort station.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$83,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2009 and be completed in Fiscal Year 2011.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 17	079015	1,892,619	3,027,470	840,000	914,911			
Total		1,892,619	3,027,470	840,000	914,911			
Work Codes		LP	CDP	CD	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 17	079015							6,675,000
Total								6,675,000
Work Codes								

Contact: Kevin Oliver

E-Mail: KOliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Torrey Highlands Trail System 29-548.0

Council District: 1

Community Plan: Pacific Highlands Ranch, Torrey Highlands

Description: This project provides for the design and construction of over 6.5 miles of bicycle, pedestrian and equestrian trails throughout the Pacific Highlands Ranch Subdivision. The trail system, which will meet City standards, will consist of paved, improved, multi-purpose, and unpaved trails providing access from Black Mountain Park to Penasquitos Canyon and Torrey Pines Lagoon, including a footbridge at the bottom of McGonigle Canyon.

Justification: The trail system is a critical component of the Torrey Highlands Community Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$20,000 is based upon the Park and Recreation Department's current cost to maintain various open space areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch and Torrey Highlands Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Funding has been scheduled to be phased with the acquisition and development of the right-of-way and open space parcels in which the trails will be located. This project is scheduled to be completed in Fiscal Year 2012.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 17	079015	600,722	199,278		200,000			
Total		600,722	199,278		200,000			
Work Codes		CD	CD		CD			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 17	079015							1,000,000
Total								1,000,000
Work Codes								

Contact: Rick Thompson

E-Mail: rthompson@sandiego.gov

Phone: 619-533-6756

Park & Recreation

Other Parks

Trenea Mesa Joint Use Sports Field 29-932.0

Council District: 5

Community Plan: Scripps Miramar Ranch

Description: This project provides for the design and construction of 7.0 acres of lighted multi-sports fields at a location west of Trenea Street on San Diego Unified School District-owned property. This project will require a joint-use agreement between the City of San Diego and the San Diego Unified School District.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$113,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: This project is tentatively scheduled for Fiscal Year 2009 and is dependent on the negotiation of a joint-use agreement with the school district.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
FBA 06	079007			3,500,000				
Total				3,500,000				
Work Codes				CD				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
FBA 06	079007							3,500,000
Total								3,500,000
Work Codes								

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

Phone: 619-525-8261

Park & Recreation

Other Parks

Vista Terrace Park Tot Lot Upgrades 29-916.0

Council District: 8

Community Plan: San Ysidro

Description: This project provides for upgrades to the Vista Terrace Park playground area and path of travel, in compliance with State and federal safety and accessibility guidelines, and City standards.

Justification: This project will provide a play area which is fully compliant with current State safety regulations and State and federal accessibility guidelines.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled to begin in Fiscal Year 2009. Construction is scheduled to be completed in Fiscal Year 2010, as funding is identified.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 20	079518			240,000				
STATE PE	038257			101,492				
STATE ZH	038258			40,125				
Unidentified Funding	999999				50,000			
Total				381,617	50,000			
Work Codes				CD	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 20	079518							240,000
STATE PE	038257							101,492
STATE ZH	038258							40,125
Unidentified Funding	999999							50,000
Total								431,617
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation

Other Parks

Wegeforth Elementary School - Joint Use Improvements 29-903.0

Council District: 6

Community Plan: Serra Mesa

Description: This project provides for the design and construction of approximately 4.0 acres at Wegeforth Elementary School for joint-use facilities to supplement existing park acreage in the Serra Mesa Community. Phase I joint-use improvements may include turfed multi-purpose sports fields, multi-purpose courts, walkways, landscaping, and accessibility upgrades. Phase II improvements may include a comfort station.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$36,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Serra Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2010 and be completed in Fiscal Year 2011, as funding is identified.

Summary of Project Changes: Funding previously anticipated from the subdivider is now reflected as unidentified in Fiscal Year 2010.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
SUBDIV SD	000014		1,992,000					
Unidentified Funding 999999					294,000			
Total			1,992,000		294,000			
Work Codes			CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
SUBDIV SD	000014							1,992,000
Unidentified Funding 999999								294,000
Total								2,286,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-525-3015

Park & Recreation

Other Parks

West Lewis and Falcon Streets - Mini-Park 29-886.0

Council District: 2

Community Plan: Uptown

Description: This project provides for design and construction of a 0.35 acre mini-park within the West Lewis and Falcon Streets rights-of-way. Amenities may include walkways, landscaping, seating areas, and public art.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$5,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2007. Construction is scheduled to begin and be completed in Fiscal Year 2010, as funding is identified.

Summary of Project Changes: The total estimated project cost has decreased by \$264,882.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 29	079512	82,935	367,065					
Unidentified Funding 999999					180,000			
Total		82,935	367,065		180,000			
Work Codes		D	CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 29	079512							450,000
Unidentified Funding 999999								180,000
Total								630,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation**Other Parks****West Maple Canyon Mini-Park 29-891.0****Council District:** 2**Community Plan:** Uptown

Description: This project provides for the design and construction of a 0.25 acre mini-park to be located within the dedicated portion of the Maple Canyon Open Space. Amenities may include walkways, landscaping, seating areas, and public art.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$5,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2011, as funding is identified.

Summary of Project Changes: The total estimated project cost has increased by \$200,000 due to permit requirements.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
DIF 29	079512	72,557	302,443					
Unidentified Funding	999999				200,000			
Total		72,557	302,443		200,000			
Work Codes		D	CD		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
DIF 29	079512							375,000
Unidentified Funding	999999							200,000
Total								575,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Other Parks

Wightman Street Park 29-925.0

Council District: 7

Community Plan: Mid-City

Description: This project provides for the design and development of Wightman Street Neighborhood Park on 0.9 acres of parkland. The park development will also include the implementation of the Chollas Creek Enhancement Program for Auburn Creek located on site.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: This park will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been completed or approved, therefore, the current cost estimate is not available. Operational costs for the project will be developed as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2007. Construction is scheduled to begin in Fiscal Year 2010, as funding is identified.

Summary of Project Changes: This is a newly published project for Fiscal Year 2009. This project was added as a mid-year adjustment to the Fiscal Year 2007 Budget process per City Council Resolution R-302498.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
PRKDIF MC	039094	288,011	397,989					
Unidentified Funding 999999					2,363,000			
Total		288,011	397,989		2,363,000			
Work Codes		D	D		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
PRKDIF MC	039094							686,000
Unidentified Funding 999999								2,363,000
Total								3,049,000
Work Codes								

Contact: Samir Mahmalji

E-Mail: smahmalji@sandiego.gov

Phone: 619-533-5301

Park & Recreation**Other Parks****Windansea Improvements 29-680.0****Council District:** 1**Community Plan:** La Jolla

Description: This project provides for beach access and parking lot improvements, and protection of cliffs and beaches through storm drain erosion control at Windansea Beach. The improvements will be completed in phases as funding becomes available. Phase I includes the construction of three sets of stairs. Phase II includes parking lot and drainage improvements. Future phases may be necessary to address the protection of cliffs and beaches through storm drain erosion control.

Justification: This project will provide stairs to the beach, coastal bluff stability, improve storm water protection through upgrades to the existing storm drain systems, and parking lot improvements.

Operating Budget Effect: This park will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been completed or approved, therefore, the current cost estimate is not available. Operational costs for the project will be developed as the project is refined.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and Local Coastal Program Land Use Plan, and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Phase I construction was completed in Fiscal Year 2004. Design for Phase II began in Fiscal Year 2008 and construction will begin in Fiscal Year 2009. Construction will be completed after Fiscal Year 2010, as funding becomes available.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
P/P	010365	45,171	4,829					
STATE 01	038101	150,000						
TOTAX CI	102232	100,000						
TRANS	030300		350,000					
Unidentified Funding	999999				275,000			
Total		295,171	354,829		275,000			
Work Codes		CD	C		C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
P/P	010365							50,000
STATE 01	038101							150,000
TOTAX CI	102232							100,000
TRANS	030300							350,000
Unidentified Funding	999999							275,000
Total								925,000
Work Codes								

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-5139

Park & Recreation

Storm Drains/Flood Control

San Diego River Dredging, Qualcomm Way to State Route 163 - Phase One 12-157.0

Council District: 6

Community Plan: Mission Valley

Description: This project provides for the first phase of dredging within the San Diego River between Qualcomm Way and State Route 163. The first phase will remove a small island of sediment located at the Murray Creek outfall near the western end of Hazard Center Drive. Other phases of dredging within the project area may be required in the future, pending funding identification.

Justification: This project will protect adjacent property from potential flooding during rain events.

Operating Budget Effect: Soundings of the river and other ancillary costs related to dredging are part of the maintenance obligations of the First San Diego River Improvement Project Maintenance Assessment District.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and the First San Diego River Improvement Project Natural Resource Management Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and environmental studies for the removal of sediment from the Murray Creek outfall in the San Diego River are scheduled for completion in Fiscal Year 2009. Dredging of this area is scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
OTHER RI	070240	116,562	308,438					
Total		116,562	308,438					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
OTHER RI	070240							425,000
Total								425,000
Work Codes								

Contact: Danny Schrotberger

E-Mail: dschrotberger@sandiego.gov

Phone: 619-533-3778

Unfunded Needs List

Balboa Park		Park & Recreation	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
21-870.0	Balboa Park - Myrtle Way Pergola	\$ 200,000	\$ -
This project provides for reconstruction of the Myrtle Way Pergola in Balboa Park. The total estimated project cost of \$600,000 includes an unfunded amount of \$200,000.			
21-868.0	Balboa Park Parking, Circulation and Land Use Study - Phase II	\$ 3,000,000	\$ -
This project would provide for Phase II of the Balboa Park - Parking, Circulation and Land Use Study to evaluate parking alternatives and traffic circulation in Balboa Park to improve traffic issues. Phase II will include plan amendments and environmental documents. The total estimated project cost of \$3.0 million is entirely unfunded.			
Balboa Park Subtotal		\$ 3,200,000	\$ -
Economic Development		Park & Recreation	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
39-220.0	North Ocean Beach - Streetscape Enhancement	\$ 500,000	\$ -
This project provides for streetscape improvements in North Ocean Beach. The total estimated project cost of \$1.4 million includes an unfunded amount of \$500,000.			
39-011.0	Switzer Canyon/30th Street Bridge Enhancement Program	\$ 175,000	\$ -
This project provides for bridge landscaping, hardscape, tree planting, signage, sidewalk, median, design of traffic calming devices, and pedestrian safety features for the Switzer Canyon/30th Street Bridge. The total estimated project cost of \$298,586 includes an unfunded amount of \$175,000.			
Economic Development Subtotal		\$ 675,000	\$ -
Golf Course		Park & Recreation	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
21-843.0	Balboa Park Golf Course - Clubhouse and Parking Lot	\$ -	\$ 7,534,120
This project provides for a master plan, design and construction of a new clubhouse and a parking lot at the Balboa Park Golf Course. The total estimated project cost of \$8.0 million includes an unfunded amount of \$7.5 million.			
25-009.0	Torrey Pines Golf Course Clubhouse and Parking Lot	\$ 1,500,000	\$ 8,000,000
This project provides for replacement of the clubhouse and parking lot improvements at Torrey Pines Golf Course. The total estimated project cost of \$14.0 million includes an unfunded amount of \$9.5 million.			
25-006.0	Torrey Pines Golf Course: North Maintenance Building Improvements	\$ 500,000	\$ 2,500,000
This project provides for a new maintenance facility for the Torrey Pines North Golf Course to include amenities such as men's and women's shower and locker facilities, wash racks, and a storage area. The total estimated project cost of \$3.0 million is entirely unfunded.			
Golf Course Subtotal		\$ 2,000,000	\$ 18,034,120

Unfunded Needs List

Park & Recreation		Mission Bay	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
22-960.0	Fiesta Island Infrastructure Improvements	\$ 25,000,000	\$ 225,000,000
This project provides for the design and construction of recreational improvements at Fiesta Island consistent with the general development plan and Mission Bay Park Master Plan, including an expanded causeway that has been identified as a high priority, turfed multi-purpose areas, parking lots, playgrounds, comfort stations, walkways, a personal watercraft launching and service area, sand area relocation, south beach jetty, coastal landscaping, and additional utilities infrastructure. The total estimated project cost of \$253.1 million includes an unfunded amount of \$250.0 million.			
22-955.0	Mission Bay Marshes - Phase II	\$ 3,830,000	\$ -
This project would provide for construction of filtration marshes at the mouth of Tecolote Creek. An existing project, CIP 22-945.0, Mission Bay Marshes - Phase I, provides for designing and permitting these improvements. Total estimated project cost is \$3,830,000. Funding is unidentified.			
22-972.0	North Crown Point Gazebo - Replacement	\$ 54,000	\$ -
This project provides for demolition of existing gazebos, design and construction of new gazebos, and upgrades to the existing path of travel at North Crown Point. The total estimated project cost of \$394,000 includes an unfunded amount of \$54,000.			
22-954.0	South Shores Improvements	\$ 10,600,000	\$ 52,000,000
This project would provide for construction of recreational improvements in the remaining undeveloped portion of South Shores in Mission Bay Park, consistent with the general development plan. The total estimated project cost of \$62.6 million is entirely unfunded.			
22-966.0	West Ski Island - Shoreline Stabilization	\$ 2,000,000	\$ -
This project provides for the design and construction of shoreline stabilization at West Ski Island. The total estimated project cost of \$2.5 million includes an unfunded amount of \$2.0 million.			
Mission Bay Subtotal		\$ 41,484,000	\$ 277,000,000

Park & Recreation		Other Parks	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
29-873.0	Alice Birney Elementary School - Joint Use Improvements	\$ 770,000	\$ -
This project would provide for the design and construction of joint-use athletic fields at Alice Birney Elementary School and would include 1.6 acres of natural turf. The total estimated project cost of \$770,000 is entirely unfunded.			
29-884.0	Allied Gardens Recreation Center Expansion	\$ 4,063,280	\$ -
This project would provide for the design and construction of an approximately 7,814 square foot expansion of the existing Allied Gardens Community Park Recreation Center, from 9,186 square feet to 17,000 square feet, to serve future residents within the Navajo community at projected build-out in 2030. The total estimated project cost of \$4.1million is entirely unfunded.			
29-901.0	Angier Elementary School - Joint Use Improvements	\$ 500,000	\$ -

Other Parks		Unfunded Needs List	
		Park & Recreation	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
	This project provides for the design and construction of approximately 3.95 acres at Angier Elementary School for joint use facilities to supplement existing park acreage in the Serra Mesa Community. The total estimated project cost of \$2.2 million includes an unfunded amount of \$500,000.		
29-694.0	Annual Allocation - Park Storm Drains	\$ 1,000,000	\$ 4,500,000
	This annual allocation would provide for park storm drain replacement and repair citywide, including coastal areas where loss of improvements could occur if storm drain issues are not addressed. The annual funding needs of \$500,000 are entirely unfunded.		
20-105.0	Annual Allocation - Coastal Infrastructure	\$ 700,000	\$ 3,150,000
	This annual allocation would provide for coastal infrastructure improvements citywide. The annual funding needs of \$350,000 are entirely unfunded.		
29-691.0	Annual Allocation - Court Resurfacing	\$ 120,000	\$ 540,000
	This annual allocation would provide for resurfacing athletic courts within the City's parks. The annual funding needs of \$60,000 is entirely unfunded.		
20-103.0	Annual Allocation - Dedications of Park Land	\$ 382,000	\$ 3,438,000
	This annual allocation would provide for park and open space dedications in compliance with Council Policy 700-17. The annual funding needs of \$382,000 are entirely unfunded.		
29-603.0	Annual Allocation - Park Irrigation System Upgrades	\$ 200,000	\$ 900,000
	This annual allocation would provide for park irrigation system upgrades citywide. The annual funding needs of \$100,000 are entirely unfunded.		
29-693.0	Annual Allocation - Structural Surveys and Emergency Consultants	\$ 200,000	\$ 900,000
	This annual allocation would provide funding for structural surveys and emergency consultants for City park facilities. The annual funding needs of \$100,000 are entirely unfunded.		
29-969.0	Azalea Neighborhood Park Recreation Center - Improvements	\$ 1,693,000	\$ -
	This project provides for replacement of the existing 1,790 square foot recreation center at Azalea Park with a 5,000 square foot building to expand programmed uses for the City Heights Area. The total estimated project cost of \$1.8 million includes an unfunded amount of \$1.7 million.		
29-927.0	Bay Terraces Community Center and Joint Use Improvements - Phase II	\$ 1,633,000	\$ -
	This project would provide for construction of a 3,200 square foot community and senior center at Bay Terraces Community Park. The total estimated project cost of \$ 1.6 million is entirely unfunded.		
29-852.0	Beyer Community Park	\$ 13,000,000	\$ -
	This project provides for the acquisition, design, and construction of approximately 12.6 useable acres for a community and neighborhood park on Beyer Boulevard. The total estimated project cost of \$15.0 million includes an unfunded amount of \$13.0 million.		
29-429.0	Black Mountain Ranch Community Park Swimming Pool	\$ -	\$ 339,000

Unfunded Needs List

Park & Recreation		Other Parks	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
	This project provides for the design and construction of a 25-meter by 25-yard swimming pool and related facilities to serve the North City Future Urbanizing Area. This project is scheduled to begin in Fiscal Year 2011. The total estimated project cost of \$4.5 million includes an unfunded amount of \$339,000.		
29-902.0	Cabrillo Heights Neighborhood Park - Improvements	\$ 165,000	\$ -
	This project provides for improvements at Cabrillo Heights Neighborhood Park. The total estimated project cost of \$843,000 includes an unfunded amount of \$165,000.		
29-689.0	Carmel Grove Mini-Park - Play Area Upgrade	\$ 39,467	\$ -
	This project provides for the upgrade and replacement of playground equipment at the Carmel Grove Mini-Park to meet State and federal safety and accessibility requirements. The total estimated project cost of \$467,467 includes an unfunded amount of \$39,467.		
29-482.0	Carmel Valley Neighborhood Park - Neighborhood #8	\$ 350,000	\$ -
	This project provides for acquiring and developing a 4 useable-acre neighborhood park in Carmel Valley, including a play area, picnic facilities, open turf area, and landscaping. The total estimated project cost of \$3.1 million includes an unfunded amount of \$350,000.		
29-002.0	Central Avenue Mini Park-Acquisition and Development	\$ 292,000	\$ -
	This project provides for the acquisition of an approximately 16,000 square foot parcel, remaining from the construction of the Interstate 15 freeway through Mid-City at the corner of Central Avenue and Landis Street, to be developed as a mini park. The total estimated project cost of \$832,000 includes an unfunded amount of \$292,00.		
29-913.0	Coastal Bluff Erosion and Access	\$ 459,879	\$ 2,242,523
	This project provides partial funding for coastal infrastructure improvements at 71 sites, from Sunset Cliffs Park to Torrey Pines State Beach, that were identified and prioritized in a 2003 Coastal Erosion Assessment Survey. The total estimated project cost of \$3.3 million includes an unfunded amount of \$2.7 million.		
29-533.0	Del Mar Mesa Neighborhood Park	\$ 350,000	\$ -
	This project provides for the acquisition, design, and construction of a 4 useable acre park to serve the Del Mar Mesa population. The total estimated project cost of \$3.8 million includes an unfunded amount of \$350,000.		
52-708.0	Del Mar Mesa Southern Multi-Use Trail	\$ 150,000	\$ -
	This project provides for a surfaced eight-foot wide multi-use trail, 2,000 feet long, extending southerly from the end of Del Mar Mesa Road, crossing the "Bougainvillea" entry road. The trail will then branch westerly to connect to the wildlife crossing under Carmel Country Road, and easterly to connect to the Shaw Valley and Neighborhood 10 trails in Carmel Valley. The total estimated project cost of \$260,300 includes an unfunded amount of \$150,000.		
29-409.0	Field Elementary School Joint-Use Improvements	\$ 2,340,000	\$ -
	This project would provide for design and construction of a 3.35 acre turf, multi-sports field on the existing joint-use area of Field Elementary School. The total estimated project cost of \$2.3 million is entirely unfunded.		

Unfunded Needs List

Other Parks		Park & Recreation	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
29-596.0	Fox Canyon Park - Acquisition and Development	\$ 1,372,000	\$ -
	This project will provide for the acquisition and development of an approximately 1.9 gross-acre park, creek enhancements, street improvements and other recreational amenities in the Mid-City neighborhoods of Fox Canyon and Chollas Creek. The total estimated project cost of \$5.1 million includes an unfunded amount of \$1.4 million.		
29-795.0	Hickman Fields	\$ 2,500,000	\$ 28,000,000
	This project would provide for a 44 acre athletic area in the Kearny Mesa Community Planning Area to include multi-purpose fields, a recreation building, and a swimming pool. The total estimated project cost of \$30.5 million is entirely unfunded.		
29-535.0	Hidden Trails Neighborhood Park Acquisition and Development	\$ 680,000	\$ -
	This project provides for the acquisition, design and construction of a 4 useable-acre neighborhood park serving the Otay Mesa community. The total estimated project cost of \$ 3.1 million includes an unfunded amount of \$680,000.		
29-865.0	Home Avenue Neighborhood Park - Development	\$ 2,400,000	\$ -
	This project provides for the design and construction of a new six acre neighborhood park with approximately two useable-acres, enhancements to Chollas Creek, and traffic improvements on Home Avenue. The total estimated project cost of \$3.1 million includes an unfunded amount of \$2.4 million.		
29-521.0	John F. Kennedy Neighborhood Park - Play Area Upgrade	\$ 464,618	\$ -
	This project will provide for the upgrade of the play area and existing comfort station at John F. Kennedy Neighborhood Park. The total estimated project cost of \$500,000 includes an unfunded amount of \$464,618.		
29-889.0	Joint Use Improvements - Citywide	\$ 1,672,295	\$ -
	This project provides for design and construction of miscellaneous improvements on joint-use facilities throughout the City, such as replacement and upgrades to turf, irrigation, fencing, and/or disabled access. The total estimated project cost of \$2.4 million includes an unfunded amount of \$1.7 million.		
29-671.0	Kumeyaay Lakes Berm Restoration and Dredging	\$ 9,840,000	\$ -
	This project provides for the dredging of two lakes and reconstruction of a lake berm within the Kumeyaay Lake system at Mission Trails Regional Park. The total estimated project cost of \$10.0 million includes an unfunded amount of \$9.8 million.		
29-941.0	Language Academy/Montezuma Elementary School - Joint Use Improvements	\$ 731,000	\$ -
	This project provides for design and construction of approximately 1.37 acres at the Language Academy (formerly Montezuma Elementary School) for joint use facilities to supplement existing park acreage in the College Area Community. The total estimated project cost of \$1.4 million includes an unfunded amount of \$731,000.		
29-973.0	Marshall Elementary School - Joint Use Improvements	\$ 699,000	\$ -
	This project provides for design and construction of approximately 1.46 acres of Marshall Elementary School for joint use facilities to supplement existing park acreage in the City Heights area of the Mid-City Communities. The total estimated project cost of \$734,000 includes an unfunded amount of \$699,000.		

Unfunded Needs List

Park & Recreation		Other Parks	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
29-518.0	Martin Luther King Community Park - Play Area Upgrade	\$ 1,150,000	\$ -
	This project would provide for a universally accessible children's play area, adjacent to the existing swimming pool at the north end of Martin Luther King Community Park, including ramps and surfacing. Ramps of varying elevation would allow access to all playground equipment within the playground. The total estimated project cost of \$1.2 is entirely unfunded.		
29-893.0	Memorial Community Park - Miscellaneous Pool Improvements	\$ 16,463	\$ -
	This project provides for the repair and replacement of the pool decking and piping at Memorial Pool. The total estimated project cost of \$338,500 includes an unfunded amount of \$16,463.		
29-757.0	Mira Mesa Community Park - Expansion (Carroll Neighborhood Park - Development)	\$ 100,000	\$ 100,000
	This project provides for developing approximately 11 useable-acres of the former Carroll School parksite across the street from Mira Mesa Community Park. The total estimated project cost of \$21.2 million includes an unfunded amount of \$200,000.		
52-533.0	Mission Beach - Boardwalk Widening	\$ 2,753,000	\$ -
	This project increases public accessibility of the beach areas in Pacific and Mission Beach, including the acquisition of the right-of-way at Santa Rita Place and from Pacific Beach Drive to Oliver Avenue, and the widening of the boardwalk from Santa Rita Place to Thomas Avenue. The total estimated project cost of \$4.8 million includes an unfunded amount of \$2.8 million.		
52-719.0	Mission Beach Bulkhead Preservation	\$ 8,128,000	\$ -
	This project provides for preserving the life of the Mission Beach bulkhead from Balboa Court to Pacific Beach Drive. The total estimated project cost of \$9.2 million includes an unfunded amount of \$8.1 million.		
29-668.0	Mission Valley Preserve - Geological Impact Report	\$ 50,000	\$ -
	This project would provide for an evaluation and recommend solutions regarding a former burn site within Mission Valley Preserve. The total estimated project cost of \$50,000 is entirely unfunded.		
29-954.0	Montgomery Academy - Joint Use Improvements	\$ 421,000	\$ -
	This project provides for the construction of approximately 3.0 acres of joint use play fields at the Montgomery Academy and associated Americans with Disabilities Act (ADA) improvements. The total estimated project cost of \$1.3 million includes an unfunded amount of \$421,000.		
29-771.0	Mt Hope Cemetery - Division 14 Development	\$ 2,600,000	\$ -
	This project would provide for development of approximately 3 acres for burial sites at Mt. Hope Cemetery. The total estimated project cost of \$2.6 million is entirely unfunded.		
29-707.0	Mt. Hope Cemetery Southern Storm Flood Channel	\$ 150,000	\$ -
	This project would provide for a storm flood channel to be dredged and cleared, allowing for proper water drainage at Mt. Hope Cemetery. The total estimated project cost of \$150,000 is entirely unfunded.		

Unfunded Needs List

Other Parks		Park & Recreation	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
29-667.0	North Chollas Community Park - Improvements	\$ 26,343,967	\$ -
	This project provides for the design and development of North Chollas Community Park. The total estimated project cost of \$29.6 million includes an unfunded amount of \$26.3 million.		
29-897.0	North Park Mini-Park and Streetscape Improvements	\$ 1,320,000	\$ -
	This project provides for the design and construction of an approximately 0.50 useable acre, urban mini-park to be located behind the recently renovated North Park Theatre. The total estimated project cost of \$3.9 million includes an unfunded amount of \$1.3 million.		
29-910.0	Open Space Improvements	\$ 900,000	\$ -
	This project provides for developing public facilities within the City's resource-based open space parks. The total estimated project cost of \$2.0 million includes an unfunded amount of \$900,000.		
29-550.0	Otay Valley Athletic Complex	\$ 21,800,000	\$ -
	This project provides for an approximately 14 useable acre athletic complex in Otay Valley. The total estimated project cost of \$22.0 million includes an unfunded amount of \$21.8 million.		
29-942.0	Otay Valley Regional Park-Beyer Way Equestrian & Regional Staging Area & Trail	\$ 2,550,000	\$ -
	This project provides for design of the regional staging area in Otay Valley Regional Park and will include grading, drainage, utilities, restroom, security lights, interpretive kiosk, a project sign, drinking fountain, and trails. The total estimated project cost of \$2.8 million includes an unfunded amount of \$2.6 million.		
29-709.0	Park Master Plan	\$ 1,828,000	\$ 2,264,000
	This project would provide for a Citywide Parks Master Plan that would define and guide long-range planning and policy for acquiring, preserving, developing, and managing parks and open space in San Diego. The total estimated project cost of \$4.1 million is entirely unfunded.		
29-923.0	Parkdale Neighborhood Park - Acquisition and Development	\$ -	\$ 500,000
	This project would provide for the acquisition, design, and construction of a 5 useable-acre neighborhood park located at the south end of Parkdale Avenue in the vicinity of Osgood Way and Backer Road. Park amenities may include multi-purpose turf areas, children's play areas, multi-purpose courts, picnic facilities, walkways, security lighting, and landscaping. The park will also include an approximately 1,000 square foot interpretive center for an adjoining seven-acre vernal pool site. This project is scheduled to begin in Fiscal Year 2017. The total estimated project cost of \$6.4 million includes an unfunded amount of \$500,000.		
29-582.0	Penasquitos Creek Restoration	\$ 296,000	\$ -
	This project would provide for a drainage and engineering study plus the removal of sedimentation from Penasquitos Creek and two drainage swales. It would also include the reengineering and/or extension of the drainage pipe just east of the Black Mountain Road bridge. The total estimated project cost of \$296,000 is entirely unfunded.		
29-669.0	Playground Equipment Upgrades	\$ 4,200,250	\$ 4,200,250
	This project would provide for replacement and upgrade of playground equipment at various park sites citywide that have been affected by equipment removals as a result of playground safety audits. The total estimated project cost of \$8.4 million is entirely unfunded.		

Unfunded Needs List

Park & Recreation

Other Parks

CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
---------------	---------------	---------------------------------------	---------------------------------------

29-692.0 Public Roads Supporting Park Access \$ 400,000 \$ 3,700,000

This project provides funding for public roads that support park access. The annual funding needs of \$400,000 in Fiscal Years 2010 through 2013 and \$500,000 in Fiscal Years 2014 through 2018 are unfunded.

29-864.0 Rancho Penasquitos Parks - Playground Upgrades \$ 550,000 \$ -

This project provides for upgrades of the play area and the replacement of playground equipment at Rancho Penasquitos Park. The total estimated project cost of \$2.5 million includes an unfunded amount of \$550,000.

29-922.0 Rattlesnake Canyon Neighborhood Park \$ - \$ 1,050,000

This project would provide for the design and construction of a 10 useable-acre neighborhood park, including a trail connection to Maddox Neighborhood Park. Park amenities may include multi-purpose sports fields, sports field lighting, multi-purpose turf areas, children's play areas, multi-purpose courts, picnic facilities, walkways, security lighting, a comfort station and concessions facility, and landscaping. This project is scheduled to begin in Fiscal Year 2015. The total estimated project cost of \$5.7 million includes an unfunded amount of \$1.1 million.

29-896.0 Roosevelt Junior High School - Joint Use Improvements \$ 600,000 \$ -

This project provides for the design and construction of joint-use athletic fields at Roosevelt Junior High School. The total estimated project cost of \$1.0 million includes an unfunded amount of \$600,000.

**29-911.0 Sefton Field Neighborhood Park (San Diego River \$ 500,000 \$ -
Improvements)**

This project provides for the design and construction of improvements to enhance the 11 acre site currently maintained by the Presidio Little League. The total estimated project cost of \$1.0 million includes an unfunded amount of \$500,000.

29-871.0 Sunset Cliffs Natural Park - Drainage Study \$ 90,000 \$ -

This project provides for a study to identify and analyze drainage and erosion issues at Sunset-Cliffs Natural Park, recommend solutions, and provide environmental review of the recommendations. The total estimated project cost of \$395,000 includes an unfunded amount of \$90,000.

29-890.0 Sunshine Berardini Fields Development \$ 9,109,200 \$ 5,140,800

This project provides for a general development plan and design and development of the Sunshine Berardini Fields. The total estimated project cost of \$14.5 million includes an unfunded amount of \$14.3 million.

29-437.0 Torrey Pines Pocket Park - Acquisition and Development \$ 1,662,000 \$ -

This project would provide for acquisition, design and construction of a pocket park in the Torrey Pines Community Planning area. The total estimated project cost of \$1,662,000 is entirely unfunded.

29-916.0 Vista Terrace Park Tot Lot Upgrades \$ 50,000 \$ -

This project provides for upgrades to the Vista Terrace Park playground area and path of travel, in compliance with State and federal safety and accessibility guidelines, and City standards. The total estimated project cost of \$431,617 includes an unfunded amount of \$50,000.

Unfunded Needs List

Other Parks		Park & Recreation	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
29-903.0	Wegeforth Elementary School - Joint Use Improvements	\$ 294,000	\$ -
	This project provides for the design and construction of approximately 4.0 acres at Wegeforth Elementary School for joint use facilities. The total estimated project cost of \$2.3 million includes an unfunded amount of \$294,000.		
29-886.0	West Lewis and Falcon Streets - Mini-Park	\$ 180,000	\$ -
	This project provides for design and construction of a 0.35 acre mini-park within the West Lewis and Falcon Streets rights-of way. The total estimated project cost of \$630,000 includes an unfunded amount of \$180,000.		
29-891.0	West Maple Canyon Mini-Park	\$ 200,000	\$ -
	This project provides for the design and construction of a 0.25 acre mini-park to be located within the dedicated portion of the Maple Canyon Open Space. The total estimated project cost of \$575,000 includes an unfunded amount of \$200,000.		
29-925.0	Wightman Street Park	\$ 2,363,000	\$ -
	This project provides for the design and development of Wightman Street Neighborhood Park on 0.9 acres of parkland. The total estimated project cost of \$3.0 million includes an unfunded amount of \$2.4 million.		
29-680.0	Windansea Improvements	\$ 275,000	\$ -
	This project provides for beach access improvements and protection of cliffs and beaches through storm drain erosion control. The total estimated project cost of \$925,000 includes an unfunded amount of \$275,000.		
Other Parks Subtotal		\$ 139,646,419	\$ 60,964,573
Park & Recreation Total		\$ 187,005,419	\$ 355,998,693

Police and Fire Training Facility (Regional Public Safety Training Institute) 36-064.0

Council District: 2

Community Plan: Peninsula

Description: This project provides for a regional police and fire training facility (Regional Public Safety Training Institute [RPSTI]) in the Camp Nimitz area of the former Naval Training Center, as well as for a regional emergency vehicle operations course, which will be located at a site yet to be identified. Currently, law enforcement training takes place at Miramar College and Fire-Rescue training takes place in the aging existing buildings at Camp Nimitz. The Naval Training Center reuse plan, approved by the Navy and City Council, set aside 24.7 acres for this purpose. The City Council has also approved a Joint Powers Authority between the City of San Diego, County of San Diego, and San Diego Community College District for the development, financing and administration of the RPSTI. The City's projected share of the total cost of the project will be funded jointly by the San Diego Fire-Rescue and Police Departments.

Justification: The expansion of the campus at Miramar College would require the relocation of law enforcement training to the Camp Nimitz site. Construction of a regional state-of-the-art facility will satisfy current Peace Officer Standards and Training, State Fire Marshal's Office, and Standards for Corrections Training requirements and allow for consistent training of all emergency responders countywide. RPSTI will also provide a venue for training private security and State and other government agencies.

Operating Budget Effect: The impact on the Police Department's operating budget cannot be determined at this time due to the unavailability of detailed project information. The key elements of the project are yet to be determined, including the size of the facility, location of the facility (Emergency Vehicles Operations Course), commitment of City staff and resources, etc. The actual impact will depend on the final design/program. This project would impact the operating budget of the Police and Fire-Rescue Departments by the same amount.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The project schedule will be determined upon completion of design, which is expected to be complete by Fiscal Year 2010. Preliminary construction has been rescheduled for Fiscal Year 2010, pending identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source									
Revenue Source/Tag		Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CITYGF		630221	177,344						
PRIV	DN	063022	327,656						
Unidentified Funding		999999				42,000,000			
Total			505,000			42,000,000			
Work Codes			D			CDL			
Revenue Source/Tag		Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CITYGF		630221							177,344
PRIV	DN	063022							327,656
Unidentified Funding		999999							42,000,000
Total									42,505,000
Work Codes									

Contact: Marta Williams

E-Mail: mcwilliams@pd.sandiego.gov

Phone: 619-531-2662

Unfunded Needs List

Police		Police	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
36-068.0	Otay Mesa Police Facility	\$ -	\$ 30,000,000
This project would provide for acquisition of land and construction of a police facility to serve the east Otay Mesa area. This facility would accommodate the need for increased police services due to population growth and development in this area. The total estimated project cost of \$30.0 million is entirely unfunded. The cost estimate will be revised when the final scope of work is established.			
36-069.0	Permanent Canine and SWAT Facility	\$ 6,000,000	\$ -
This project would provide for permanent Canine and SWAT facilities east of the Pistol Range at Federal Boulevard. In Fiscal Year 2006, the Police Vehicle Maintenance Facility was relocated to Federal Boulevard. As a result, the Canine and SWAT Units were relocated east of the Pistol Range and the initial project only included funding for temporary modular office space for the two units. This project would include public right-of-way improvements on the south side of Federal Boulevard, as directed by the Mayor and City Council. The total estimated project cost of \$6.0 million is entirely unfunded. The cost estimate will be revised when the final scope of work is established.			
36-077.0	Police Mounted Enforcement Facility	\$ -	\$ 5,500,000
This project would provide for a replacement facility for the Police Mounted Enforcement Unit. The current Mounted Enforcement Unit is housed in a double-wide trailer that was relocated from the old Canine Unit site. While serviceable, the trailer is aging and will need to be replaced. The total estimated project cost of \$5.5 million is entirely unfunded. The cost estimate will be revised when the final scope of work is established.			
36-074.0	Police Pistol Range Improvements	\$ 8,000,000	\$ -
This project would provide for improvements to the Police Pistol Range. The existing Police Pistol Range at 4000 Federal Boulevard has been in operation since the 1930s. While the range has not changed significantly over the years, the surrounding community has with developments and freeways now surrounding the complex. Many modifications are needed to enhance its safety and usability, as well as comply with existing codes, while still maintaining the historic significance of the structures. This range is used by multiple law enforcement agencies, the training academy, the Community College District, and is open to the public through the Revolver Club. The total estimated project cost of \$8.0 million is entirely unfunded. The cost estimate will be revised when the final scope of work is established.			
36-055.0	Police Property Storage Facility	\$ 5,000,000	\$ -
This project would provide for additional evidence storage space in anticipation of future storage needs. An estimated 50,000 square feet of space would house property and evidence and eliminate the need to lease property storage space. The total funding needs of this project, currently estimated at \$5.0 million, will be determined once a final scope of work is established.			
36-064.0	Police and Fire Training Facility (Regional Public Safety Training Institute)	\$ 42,000,000	\$ -
This project provides for the Police and San Diego Fire-Rescue Department's shares of the Regional Public Safety Training Institute (RPSTI) in the Camp Nimitz area of the former Naval Training Center. The total estimated project cost of \$42.5 million includes an unfunded amount of \$42.0 million. The cost estimate will be revised when the final scope of work is established.			
Police Subtotal		\$ 61,000,000	\$ 35,500,000
Police Total		\$ 61,000,000	\$ 35,500,000

QUALCOMM Stadium**QUALCOMM Stadium****Annual Allocation - QUALCOMM Stadium Improvements 34-200.0****Council District:** 6**Community Plan:** Mission Valley

Description: This annual allocation provides for needed improvements at QUALCOMM Stadium, including the electrical system, parking lot, and working press area.

Justification: As the stadium ages, regular upgrades and renovations are required for various components of the facility.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be phased in accordance with the scope of various projects.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source										
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013		
STAD	010332			750,000	750,000	750,000	750,000	750,000		
Total				750,000	750,000	750,000	750,000	750,000		
Work Codes										
Revenue Source/Tag	Fund			FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
STAD	010332			750,000	750,000	750,000				750,000
Total				750,000	750,000	750,000				750,000
Work Codes										

Contact: Lydia Medina

E-Mail: Lmedina@sandiego.gov

Phone: (619) 641-3105

Real Estate Assets



Real Estate Assets

Airports

Annual Allocation - Brown Field 31-300.0

Council District: 8

Community Plan: Otay Mesa

Description: This annual allocation provides for capital improvements at Brown Field. The improvements are financed by the Airports Enterprise Fund, which may receive federal and State grants. Individual projects are recommended to the City Council based on the Master Plan for the airport and on the availability of funding. These projects will not be impacted by the Brown Field development project.

Justification: This project may be used to provide matching local funds for capital improvement projects which are supported by State or federal grants and require local financial participation, and to provide permanent public improvements for which no State and/or federal grant funding is available.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant changes have been made to this project for Fiscal Year 2008.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2008	FY2009	FY2010	FY2011	FY2012
ARPRT	BF	010510		1,500,000	1,000,000	1,000,000	1,000,000	1,000,000
Total				1,500,000	1,000,000	1,000,000	1,000,000	1,000,000
Work Codes				C				
Revenue Source/Tag	Fund			FY2013	FY2014	FY2015	FY2016	FY2017
ARPRT	BF	010510		1,000,000	1,000,000			
Total				1,000,000	1,000,000			
Work Codes								

Contact: Grace Chao

E-Mail: gchao@sanidiego.gov

Phone: 858-573-1434

Real Estate Assets

Airports

Annual Allocation - Montgomery Field 31-001.0

Council District: 6

Community Plan: Kearny Mesa

Description: This annual allocation provides for capital improvements at Montgomery Field. The improvements are financed by the Airports Enterprise Fund, which may receive federal and State grants. Individual projects are recommended to the City Council based on the Master Plan for the airport and on the availability of funding.

Justification: This project may be used to provide matching local funds for capital improvement projects which are supported by State or federal grants and require local financial participation, and to provide permanent public improvements for which no State or federal grant funding is available.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects will be scheduled on a priority basis.

Summary of Project Changes: No major changes are anticipated for this project. The total project cost for annual allocations is reflective of the Fiscal Year 2008 budget only. In addition, annual allocations do not show prior year appropriations in the budget.

Expenditures by Revenue Source											
Revenue Source/Tag		Fund	Exp/Enc	Con Appn	FY2008	FY2009	FY2010	FY2011	FY2012		
ARPRT	MF	010520			300,000	1,000,000	1,000,000	1,000,000	1,000,000		
Total					300,000	1,000,000	1,000,000	1,000,000	1,000,000		
Work Codes											
Revenue Source/Tag		Fund			FY2013	FY2014	FY2015	FY2016	FY2017	FY2018	Total
ARPRT	MF	010520			1,000,000	1,000,000	1,000,000				300,000
Total					1,000,000	1,000,000	1,000,000				300,000
Work Codes											

Contact: Grace Chao

E-Mail: gchao@sandiego.gov

Phone: 858-573-1434

Real Estate Assets**Airports****Montgomery Field - Heliport Relocation 31-313.0****Council District:** 6**Community Plan:** Kearny Mesa

Description: This project provides for relocating a heliport at Montgomery Field Airport. It includes the associated facilities to fully support a heliport such as lighting, ground ingress/egress and parking for helicopters.

Justification: Relocating the heliport will result in redefining helicopter flight patterns, reducing noise and flight over residential areas to the south of the airport.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be scheduled upon indentification of funding.

Summary of Project Changes: No significant changes have been made to this project for Fiscal Year 2008.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2008	FY2009	FY2010	FY2011	FY2012
ARPRT MF	010520	457,674						
Unidentified Funding 999999								
Total		457,674						
Work Codes								
Revenue Source/Tag	Fund	FY2013	FY2014	FY2015	FY2016	FY2017	FY2018	Total
ARPRT MF	010520							457,674
Unidentified Funding 999999								
Total								457,674
Work Codes								

Contact: Matt Anderson

E-Mail: manderson@sandiego.gov

Phone: 858-573-1431

Real Estate Assets

QUALCOMM Stadium

Annual Allocation - QUALCOMM Stadium Improvements 34-200.0

Council District: 6

Community Plan: Mission Valley

Description: This annual allocation provides for needed improvements at QUALCOMM Stadium, including the electrical system, parking lot, and working press area.

Justification: As the stadium ages, regular upgrades and renovations are required for various components.

Operating Budget Effect: The operating budget effect will be determined upon completion of individual projects.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction will be phased in accordance with the scope of various projects.

Summary of Project Changes: This project received \$750,000 in Qualcomm Stadium funds in Fiscal Year 2008. This provides funding to repair key elements of the stadium, which include the electrical system, parking lot and working press area. The total project cost for annual allocations is reflective of the Fiscal Year 2008 budget only. In addition, annual allocations do not show prior year appropriations in the Annual Budget.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2008	FY2009	FY2010	FY2011	FY2012
STAD	010332			750,000	500,000	500,000	500,000	500,000
Total				750,000	500,000	500,000	500,000	500,000
Work Codes								
Revenue Source/Tag	Fund			FY2013	FY2014	FY2015	FY2016	FY2017
STAD	010332			500,000	500,000	500,000	500,000	
Total				500,000	500,000	500,000	500,000	
Work Codes								
								Total
								750,000
								750,000

Contact: Erik Stover

E-Mail: estover@san Diego.gov

Phone: (619) 641-3102

Storm Water
Storm Drains/Flood Control
Annual Allocation - Emergency Drainage Projects 13-005.0
Community Plan: Citywide

Council District: Citywide

Description: This annual allocation provides for reconstructing or replacing failed drainage facilities citywide by use of an as-needed construction contract.

Justification: Drainage facilities are found to be in deteriorated condition periodically. An annual as-needed construction contract allows the City to be responsive to unanticipated reconstruction work that is beyond the capabilities of City forces.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled each year.

Summary of Project Changes: Financing, Proposition 1B revenue, and TransNet funds have been added to this project for Fiscal Year 2009, increasing the annual project cost to \$12.2 million.

Expenditures by Revenue Source									
Revenue Source/Tag		Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
CAPOTH		302453					3,000,000	3,000,000	3,000,000
REVBND	GS	000027			10,000,000	12,400,000	12,400,000	12,400,000	12,400,000
STATE	1B	000028			1,605,000	3,000,000			
TRANS	CR	030310			600,000	600,000	600,000	726,000	798,600
Unidentified Funding		999999							
Total					12,205,000	16,000,000	16,000,000	16,126,000	16,198,600
Work Codes									

Revenue Source/Tag	Fund		FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
CAPOTH		302453							
REVBND	GS	000027							10,000,000
STATE	1B	000028							1,605,000
TRANS	CR	030310							600,000
Unidentified Funding		999999	2,150,000	2,150,000	2,150,000	2,150,000	2,150,000	2,150,000	
Total			2,150,000	2,150,000	2,150,000	2,150,000	2,150,000	2,150,000	12,205,000
Work Codes									

Contact: Drew Kleis

E-Mail: AKleis@sandiego.gov

Phone: 619-525-8623

Storm Water

Storm Drains/Flood Control

Ransom Street and Darwin Way Storm Drain 11-302.0

Council District: 8

Community Plan: Otay Mesa/Nestor

Description: This project provides for a replacement storm drain pipe at Darwin Way and Ransom Street. Approximately 1,200 feet of 42-inch corrugated metal pipe will be replaced with reinforced concrete pipe.

Justification: The existing corrugated metal pipe under Darwin Way and Ransom Street is badly corroded and has created sinkholes on Ransom Street. Replacement is needed to prevent flooding of the streets.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design is complete. Construction will be scheduled when funding is identified.

Summary of Project Changes: TransNet funding of \$30,000 was appropriated to this project by Council Resolution R-302719 on June 27, 2007. The total estimated project cost has increased to \$1.1 million.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
TRANS	030300	192,000						
Unidentified Funding	999999				950,000			
Total		192,000			950,000			
Work Codes		CD			C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
TRANS	030300							192,000
Unidentified Funding	999999							950,000
Total								1,142,000
Work Codes								

Contact: Drew Kleis

E-Mail: AKleis@sandiego.gov

Phone: 619-525-8623

**Storm Water
Storm Water Program**

Rose and Tecolote Creeks Water Quality Improvements 32-050.0

Council District: 1, 2, 6, 7

Community Plan: Linda Vista, Pacific Beach, University,
Clairemont Mesa

Description: This project provides for improvements to the water quality in the Rose and Tecolote Creek watersheds. Utilizing existing storm water monitoring data, best management practices (BMPs) will be developed to address pollutants of concern within these watersheds. BMPs are structural controls, such as vegetated swales and strips, infiltration basins, wet ponds, constructed wetlands, and filtration systems. Initially, entire watersheds will be evaluated to identify potential areas for water quality enhancement. These areas will then be prioritized and a few locations will be selected for implementation of structural controls, including baseline and post-construction water quality monitoring. The City completed the construction of the first BMP in Fiscal Year 2006 and a baffle-box was installed in the Tecolote Creek sub-watershed. A second BMP includes a right-of-way landscape infiltration project in the Clairemont Mesa community in the Tecolote Creek sub-watershed.

Justification: This project addresses pollutants of concern within the Rose and Tecolote Creek watersheds.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa, Linda Vista, Pacific Beach and University Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Construction of the first BMP was completed in Fiscal Year 2006. Design and construction of the second BMP are scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source										
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013		
STATE	DF	000001	170,000							
STATE	WQ	038350	977,715			1,022,285				
Total		1,147,715	1,022,285							
Work Codes		CD	CD							
Revenue Source/Tag	Fund		FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total	
STATE	DF	000001							170,000	
STATE	WQ	038350							2,000,000	
Total									2,170,000	
Work Codes										

Contact: Drew Kleis

E-Mail: AKleis@sandiego.gov

Phone: 619-525-8623

Unfunded Needs List

Storm Water		Storm Drains/Flood Control	
CIP Number	Project Title	Funding Required in FY2009-2010	Funding Required in FY2011-2019
13-005.0	Annual Allocation - Emergency Drainage Projects	\$ -	\$ 12,900,000
This annual allocation provides for restructuring or replacing failed drainage facilities citywide. An allocation of \$2.2 million in Fiscal Year 2014 and beyond are entirely unfunded, contingent upon an increase in the storm drain fee or identification of other funding.			
11-302.0	Ransom Street and Darwin Way Storm Drain	\$ 950,000	\$ -
This project provides for a replacement storm drain pipe at Darwin Way and Ransom Street. The total estimated project cost of \$1.1 million includes an unfunded amount of \$950,000.			
12-142.0	Replacement of Deteriorated Corrugated Metal Pipe Citywide	\$ 1,000,000	\$ 9,000,000
This annual allocation would provide for replacing existing street deteriorated corrugated metal pipe systems citywide. The annual funding needs of \$1.0 million are entirely unfunded.			
12-141.0	Replacement of Street Underdrains Citywide	\$ 200,000	\$ 1,800,000
This annual allocation would provide for replacing existing street underdrains and for reconstructing the associated curbs and gutters citywide. The annual funding needs of \$200,000 are entirely unfunded.			
Storm Drains/Flood Control Subtotal		\$ 2,150,000	\$ 23,700,000
Storm Water Total		\$ 2,150,000	\$ 23,700,000

Alvarado Water Treatment Plant -Upgrade and Expansion 73-261.3

Council District: 7

Community Plan: Mission Trails Regional Park, Navajo

Description: This project increases the treatment capacity of the Alvarado Water Treatment Plant from 150 million gallons of water per day (mgd) to 200 mgd and upgrades the existing treatment plant facilities to replace aged equipment to comply with new drinking water regulations. This project is split into multiple construction projects and will be phase funded. The major project components consist of the construction of two new sedimentation basins, the rehabilitation of existing 1950's-era sedimentation basins, the rehabilitation of the mechanical equipment and controls on the filters, ozone generation, and treatment facilities. Various site and landscaping improvements will also be made.

Justification: The Safe Drinking Water Act, Environmental Protection Agency regulations, and a Department of Public Health Compliance Order dictate the need to upgrade the treatment plant process and equipment. Anticipated future demands within the Alvarado Water Service Area also require the plant to be expanded to 200 mgd, allowing for better utilization of the raw water storage in the San Vicente and El Capitan Reservoirs.

Operating Budget Effect: The upgrade from chlorine to ozone, as the primary disinfectant, will have a significant impact on the electrical and chemical consumption of the plant (an increase of approximately of \$1.6 million annually). The increase in treated water capacity and the technical aspect of the equipment will also impact the cost for maintaining and operating the plant.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Plan and the Navajo Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 1999 and has continued through subsequent phases of work. Construction began on the initial phase of work in Fiscal Year 2004 and is scheduled to be completed in Fiscal Year 2013.

Summary of Project Changes: The budget in Fiscal Year 2009 increased from \$30.6 million to \$36.9 million, as the Basins Rehabilitation (Phase III) was moved forward by one year to coincide with Ozone project (Phase IV). This change will provide efficiency for operation of the plant. The increase in total estimated project cost of \$8.1 million is related to an updated cost estimate for the Phase III construction. An additional \$1.2 million was added in Fiscal Year 2008 per Council Ordinance O-19569 and O-19570, dated on January 09, 2007.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-E	041500	30,404,652	6,000,274	18,463,720	19,937,592	1,929,338	261,113	1,259,394
WATER-R	041500	30,404,652	6,000,275	18,463,720	19,937,592	1,929,339	261,113	1,259,395
Total		60,809,304	12,000,549	36,927,440	39,875,184	3,858,677	522,226	2,518,789
Work Codes		CD	CD	C	C	C	C	C

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-E	041500	10,454						78,266,537
WATER-R	041500	10,454						78,266,540
Total		20,908						156,533,077
Work Codes		C						

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Water

Municipal Water

Annual Allocation - CIP Contingencies 73-331.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the Water Department's Municipal Water Capital Improvements Program contingency needs.

Justification: To provide better project budget control, project contingency needs (except for annual allocation projects) will be met by this annual allocation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis as contingency needs arise.

Summary of Project Changes: The budget in Fiscal Year 2009 decreased from \$7.3 million to \$7.0 million due to lower than anticipated construction projects awarded in Fiscal Year 2008, therefore, requiring less contingencies.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-E	041500			2,100,000	1,950,000	1,800,000	1,800,000	2,100,000
WATER-R	041500			4,900,000	4,550,000	4,200,000	4,200,000	4,900,000
Total				7,000,000	6,500,000	6,000,000	6,000,000	7,000,000
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-E	041500	2,100,000	2,100,000	2,100,000	2,100,000	1,800,000	1,800,000	2,100,000
WATER-R	041500	4,900,000	4,900,000	4,900,000	4,900,000	4,200,000	4,200,000	4,900,000
Total		7,000,000	7,000,000	7,000,000	7,000,000	6,000,000	6,000,000	7,000,000
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sanidiego.gov

Phone: 619-533-4186

**Water
Municipal Water**

Annual Allocation - Dams and Reservoirs 74-925.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for rehabilitating and reconstructing improvement projects at reservoirs and dams. Projects include resurfacing access roads, reconstructing berms, installing lighting around dams, and sandblasting and shotcreting all exposed surfaces of the dams.

Justification: The rehabilitation and reconstruction of access roads and the upgrading of berms, lighting, and all exposed surfaces of the dams are necessary to maintain access to and safety in the dam area. The State required improvements will also serve to satisfy a portion of the Division of Safety of Dams.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis. Modifications to Lake Hodges Dam will begin in Fiscal Year 2009.

Summary of Project Changes: The budget for Fiscal Year 2009 decreased from \$363,153 to \$250,000 due to re-prioritization of projects and cash availability.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500			250,000	250,000	250,000	347,704	952,728
Total				250,000	250,000	250,000	347,704	952,728
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500	3,131,087	250,000	250,000	250,000	250,000	250,000	250,000
Total		3,131,087	250,000	250,000	250,000	250,000	250,000	250,000
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Water

Municipal Water

Annual Allocation - Freeway Relocation 73-024.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides funding to relocate water lines in conflict with the State Department of Transportation highway construction zones.

Justification: Waterline relocation is necessitated by the State Department of Transportation's effort to expand the State Highway System. Relocation projects are accomplished in conjunction with highway projects scheduled by the State Department of Transportation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis. Projects planned for Fiscal Year 2009 are the Duenda Rd I-15, I-905, El Monte - Route 67, and the Carroll Canyon and I-15 Potable and Reclaimed Water projects.

Summary of Project Changes: The budget in Fiscal Year 2009 increased from \$54,395 to nearly \$3.0 million due to the addition of Carroll Canyon and the I-15 Potable and Reclaimed Water project.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500			2,994,197	50,000	50,000	50,000	50,000
Total				2,994,197	50,000	50,000	50,000	50,000
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500	50,000	50,000	50,000	50,000	50,000	50,000	2,994,197
Total		50,000	50,000	50,000	50,000	50,000	50,000	2,994,197
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sanidiego.gov

Phone: 619-533-4186

Water
Municipal Water
Annual Allocation - Meter Boxes 73-361.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the upgrade and replacement of water meter boxes.

Justification: Replacement and upgrades are necessary for the ongoing use of the water billing system.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis. Water Meter Box Replacements - Group I, II and III projects are planned for Fiscal Year 2009.

Summary of Project Changes: The budget in Fiscal Year 2009 decreased from \$520,000 to \$500,000 due to re-prioritization of projects and cash availability.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500			500,000	500,000	500,000	500,000	500,000
Total				500,000	500,000	500,000	500,000	500,000
Work Codes								

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500	500,000	500,000	500,000	500,000	500,000	500,000	500,000
Total		500,000	500,000	500,000	500,000	500,000	500,000	500,000
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sanidiego.gov

Phone: 619-533-4186

Water

Municipal Water

Annual Allocation - Pressure Reduction Facility Upgrades 73-900.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for replacing existing pressure reducing stations, or expanding pressure capacities to meet present and future water demands.

Justification: Increasing demands for water throughout the City dictate the need to better control water pressure throughout the City's system. This annual allocation will continue to fund the replacement and expansion of pressure reduction facilities.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: The budget in Fiscal Year 2009 increased from \$104,000 to \$200,000 due to increase in preventative maintenance to pressure reduction meters.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500			200,000	200,000	500,000	1,000,000	1,000,000
Total				200,000	200,000	500,000	1,000,000	1,000,000
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	200,000
Total		1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	200,000
Work Codes								

Contact: Becky Weber

E-Mail: bweber@san Diego.gov

Phone: 619-533-4186

**Water
Municipal Water**

Annual Allocation - Seismic Upgrades 73-910.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for seismic retrofits and upgrades to existing facilities to protect the water system in case of an earthquake.

Justification: Many existing facilities throughout the City have serious structural and seismic defects. This annual allocation provides funding to upgrade these facilities to meet current compliance requirements and guidelines. This project allows City crews the ability to rapidly restore water services to affected areas after a large earthquake.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis. Fault crossing retrofits to large pipelines and Landslide/Liquefaction pipeline mitigation projects will begin in Fiscal Year 2009.

Summary of Project Changes: The budget in Fiscal Year 2009 increased from \$129,950 to \$344,710. In Fiscal Year 2008 this project received \$3.8 million from CIP# 73-284.0 Miramar Water Treatment Plant, per Council Resolution R-303708, dated May 21, 2008.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500			344,710	1,058,141	8,527	4,552,019	56,678
Total				344,710	1,058,141	8,527	4,552,019	56,678
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500	54,793	140,533	3,817	3,833	11,204	89	344,710
Total		54,793	140,533	3,817	3,833	11,204	89	344,710
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Water

Municipal Water

Annual Allocation - Water Main Replacements 73-083.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation allows for the replacement of water mains at various locations throughout the City.

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The existing cast-iron system is either approaching or has exceeded its expected life of 40 years. Breaks are now occurring at the rate of over 200 annually.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-E	041500			2,080,000	2,080,000	2,080,000	2,080,000	2,080,000
WATER-R	041500			39,520,000	39,520,000	39,520,000	39,520,000	39,520,000
Total				41,600,000	41,600,000	41,600,000	41,600,000	41,600,000
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-E	041500	2,080,000	2,080,000	2,080,000	2,080,000	2,080,000	2,080,000	2,080,000
WATER-R	041500	39,520,000	39,520,000	39,520,000	39,520,000	39,520,000	39,520,000	39,520,000
Total		41,600,000	41,600,000	41,600,000	41,600,000	41,600,000	41,600,000	41,600,000
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sanidiego.gov

Phone: 619-533-4186

**Water
Municipal Water**

Barrett Reservoir Outlet Tower Upgrade 73-317.0

Council District: None

Community Plan: No Community Planning Area

Description: This project provides for upgrades to the electrical and operating systems and the replacement of outlet tower ladders, valves and platforms to the Barrett Reservoir Outlet Tower.

Justification: The aging outlet tower components are in need of replacement for safety and ease of operation. The electrical and operating systems need to be upgraded to meet current standards and provide better control, safety and accessibility.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001, was on hold for three years, and was completed in Fiscal Year 2006. Construction began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: Total estimated project cost increased from \$3.6 million to nearly \$4.0 million. An additional \$438,548 was added in Fiscal Year 2008, per Council Resolution R-302014, dated on November 24, 2006 and per Council Resolution R-302288, dated on January 16, 2007. The project was originally scheduled for completion in Fiscal Year 2008, but was delayed due to the Harris Fire and unforeseen deterioration of the structure.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	2,615,662	1,372,530					
Total		2,615,662	1,372,530					
Work Codes		D	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500							3,988,192
Total								3,988,192
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Water

Municipal Water

Groundwater Asset Development Program 75-932.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for investigation work related to legal, technical, regulatory, and water quality issues; and for the planning, design, and construction of groundwater facilities to increase the local water supply.

Justification: The City imports 90 percent of its water from the Colorado River and the State Water Project. The City has access to nine under-utilized groundwater assets that could be developed to supply new yield, seasonal storage or carryover storage.

Operating Budget Effect: The operating budget effect will be determined at the completion of each individual project.

Relationship to General and Community Plans: This project is in compliance with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Research, exploration and demonstration began in Fiscal Year 2001 and will continue through Fiscal Year 2010. Design and construction of sub-projects identified in the research/exploration/demonstration phase are anticipated to begin in Fiscal Year 2010 and continue through Fiscal Year 2019 and beyond.

Summary of Project Changes: The scope and schedule of this project are still preliminary. Initially the program was defined as a single phase project including research, planning, design, and construction starting at 2001 through 2017. Currently, the program is being implemented in two distinct phases. The first phase (2001-2010) includes research, planning, pilot and demonstration. The second phase (2010 - 2019) is the project implementation /construction phase, which results in producing new water. In Fiscal Year 2009 two projects were added to the program - Groundwater Pilot Production Wells, and the San Pasqual Brackish Groundwater Desalination Demo.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	7,745,274	959,256	2,981,094	11,676,854	15,612,745	14,214,200	2,909,854
Total		7,745,274	959,256	2,981,094	11,676,854	15,612,745	14,214,200	2,909,854
Work Codes		CD	D	D	CD	C	C	C

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500	5,651,300	19,461,703	10,785,283	5,583,753	146,127	86,427	97,813,870
Total		5,651,300	19,461,703	10,785,283	5,583,753	146,127	86,427	97,813,870
Work Codes		C	C	C	C	C	C	

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

**Water
Municipal Water
Harbor Drive Pipeline 70-957.0**

Council District: 2, 8

Community Plan: Ocean Beach, Old San Diego,
Peninsula, Centre City

Description: This project replaces 1.5 miles of water pipeline along Harbor Drive.

Justification: These improvements are necessary to prevent water pipe breaks and to ensure a continuous water supply to the Ocean Beach, Fleetridge, Old San Diego, Centre City, and Peninsula community planning areas.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the applicable community planning areas and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design phase began in Fiscal Year 2009. Construction is scheduled to begin in Fiscal Year 2011 and will be completed in Fiscal Year 2013.

Summary of Project Changes: The scope and schedule of this project are still preliminary. Changes to project cost and schedule reflect changes to initial estimates.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	22,316	132,972	419,801	18,635	4,441,044	99,330	12,094
Total		22,316	132,972	419,801	18,635	4,441,044	99,330	12,094
Work Codes		D	D	D	D	CD	C	C

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500							5,146,192
Total								5,146,192
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Water

Municipal Water

Miramar Pipeline Monitoring & Reinspection 70-910.7

Council District: 5

Community Plan: Mira Mesa

Description: This project provides for monitoring and reinspection of 26,870 linear feet of existing 66"- 51" diameter pre-stressed concrete cylinder pipe on Mira Mesa Boulevard from Pacific Heights Blvd eastward to the Miramar Water Treatment Plant. A pipeline condition assessment will be performed prior to initiating design.

Justification: These improvements are necessary to prevent water pipe breaks and to assure a continuous water supply to the Mira Mesa Community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The Miramar Pipeline will be reinspected starting in Fiscal Year 2009 and is scheduled to be completed in Fiscal Year 2012.

Summary of Project Changes: This project replaces CIP 70-910.5 Miramar Pipeline Improvements - Phase 3 and is a newly published project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	4,906	173,591	70,097	1,070,189	275,486	82,559	
Total		4,906	173,591	70,097	1,070,189	275,486	82,559	
Work Codes				D	D	D	D	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500							1,676,828
Total								1,676,828
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Miramar Water Treatment Plant - Upgrade and Expansion 73-284.0

Council District: 5

Community Plan: Scripps Miramar Ranch

Description: This project provides for upgrades to and the expansion of the Miramar Water Treatment Plant, including construction of state-of-the-art filters, rapid mix and de-aeration facilities, chlorine and chemical facilities, four flocculation and sedimentation basins, an ozone structure with generation equipment, site paving, landscaping, and an administration building.

Justification: The Safe Drinking Water Act, mandated by the Environmental Protection Agency and the Department of Public Health, dictates the need to upgrade the existing treatment plant. Increasing demands on the plant by the rapidly growing North City area also necessitate its expansion.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 1997 and will continue through subsequent phases of work. Construction began on the initial phase of work in Fiscal Year 2001 and is scheduled to be completed in Fiscal Year 2012.

Summary of Project Changes: The budget for Fiscal Year 2009 has increased by \$8.2 million due to additional costs in construction support services and construction work. Construction for the SD Flow Control Facilities phase of project began in Fiscal Year 2009. In addition, \$3,818,092 transferred from Miramar Water Treatment Plant project (CIP 732840) to Seismic Retrofit project (CIP 739100) per Council Resolution R-303708, dated May 21, 2008.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-E	041500	132,185,621	14,401,068	14,969,118	4,123,854	1,396,012	38,573	14,018
WATER-R	041500	48,890,572	5,326,422	29,057,699	8,005,127	2,709,906	74,877	27,210
Total		181,076,193	19,727,490	44,026,817	12,128,981	4,105,918	113,450	41,228
Work Codes		CD	C	CD	C	C	C	C

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-E	041500							167,128,264
WATER-R	041500							94,091,813
Total								261,220,077
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Water

Municipal Water

Otay Second Pipeline Improvements 73-286.0

Council District: 4, 8

Community Plan: Skyline/Paradise Hills, Southeastern San Diego

Description: This project provides funding to evaluate the condition of existing pipelines and to make appropriate upgrades and replacements to the water pipeline south of State Route 94.

Justification: This pipeline was originally installed in 1928 and has exceeded its useful life expectancy of 60 years. Breaks in the pipeline have revealed severe pipe corrosion in certain locations, requiring upgrades and replacement.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills and Southeastern San Diego Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Engineering studies and design began in Fiscal Year 1999 and were completed in Fiscal Year 2007. Construction began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2015. However, this scheduling is contingent on the assessed condition of the pipeline.

Summary of Project Changes: The total estimated project cost decreased by \$4.4 million due to lower than expected construction contract bids.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	16,625,912	2,418,507	8,617,978	158,864	85,426	626,226	80,001
Total		16,625,912	2,418,507	8,617,978	158,864	85,426	626,226	80,001
Work Codes		CD	CD	C	C	C	C	C

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500	347,609	11,031					28,971,554
Total		347,609	11,031					28,971,554
Work Codes		C	C					

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Otay Water Treatment Plant - Upgrade and Expansion 73-285.0

Council District: None

Community Plan: No Community Planning Area

Description: This project provides for upgrading the treatment processes at the Otay Water Treatment Plant to comply with the Safe Drinking Water Act standards.

Justification: New standards required by the Safe Drinking Water Act dictate the need to upgrade the existing water treatment plant standards.

Operating Budget Effect: Operating budget for Fiscal Year 2010 is estimated at \$2.9 million.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001 and will continue through subsequent phases of work. Construction began on the initial phase of work in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: The scope and schedule of this project are still preliminary. Changes to project cost and schedule reflect changes to initial estimates.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	9,107,379	17,278,584	9,308,292	7,453,608	285,633	36,320	1,872,000
Total		9,107,379	17,278,584	9,308,292	7,453,608	285,633	36,320	1,872,000
Work Codes		CD	CD	C	C	C	C	D

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500		10,509,424	252,119				56,103,359
Total			10,509,424	252,119				56,103,359
Work Codes			C	C				

Contact: Becky Weber

E-Mail: bweber@sanidiego.gov

Phone: 619-533-4186

Water

Municipal Water

Program Management 73-347.1

Council District: Citywide

Community Plan: Citywide

Description: This project provides for consultant activity related to the preparation and management of the Water Department's Capital Improvements Program, value engineering, and program management. This project also provides for specialized studies and activities related to water facility master plans, financing, organization and management structure, scheduling, engineering, cost estimation, bond funding, and project impacts on operations and maintenance.

Justification: These activities are required to plan and continue to keep the Water Department's Capital Improvements Program, which is in excess of \$1.0 billion, in conformance with the Strategic Plan for Water Supply.

Operating Budget Effect: The operating budget effect will be determined upon completion of design.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Summary of Project Changes: The budget in Fiscal Year 2009 decreased from \$4.2 million to \$0 due to sufficient budget carried forward from Fiscal Year 2008 to cover Fiscal Year 2009 needs.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	18,929	4,141,071		4,000,000	4,000,000	4,000,000	4,000,000
Total		18,929	4,141,071		4,000,000	4,000,000	4,000,000	4,000,000
Work Codes			D		D	D	D	D

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500	4,000,000	4,000,000	4,000,000	4,000,000	4,000,000	4,000,000	44,160,000
Total		4,000,000	4,000,000	4,000,000	4,000,000	4,000,000	4,000,000	44,160,000
Work Codes		D	D	D	D	D	D	

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Council District: 5

Community Plan: Rancho Bernardo

Description: This project rehabilitates the ten million gallon concrete reservoir to better meet operational needs and seismic codes.

Justification: This rehabilitation project will extend the service life of the existing reservoir and reduce the maintenance required to keep it in safe operating condition.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2000 and was completed in Fiscal Year 2007. Construction began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: The total estimated project cost has increased by \$5.8 million. The scope of work required was changed from rehabilitation of the original roof to replacement with a brand new roof, per City Council Resolution R-303379 on February 6, 2008.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	7,929,495	1,172,275					
Total		7,929,495	1,172,275					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500							9,101,770
Total								9,101,770
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Water

Municipal Water

Rancho Penasquitos Pump Station 73-342.0

Council District: 1, 5

Community Plan: Mira Mesa, Rancho Penasquitos

Description: This project provides for the construction of a new water pump station in Rancho Penasquitos.

Justification: This plant is required to deliver treated water from the Miramar Water Treatment Plant to the service area of Rancho Bernardo and most of Rancho Penasquitos and will include Black Mountain Ranch development. This delivery of Miramar Water Treatment Plant water will reduce dependency on imported filtered water and will support future development and growth.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos and Mira Mesa Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: The planning phase started in Fiscal Year 2001. The project was then put on hold until funding could be identified. Presently, the project will be designed and built under a Design-Build delivery process. The Design-Build project started in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2010.

Summary of Project Changes: The total estimated project cost increased by \$5.5 million due to the California Department of Public Health mandating the replacement of the existing 40 year old pump station, instead of a rehab of the facility.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	3,102,525	3,394,508	5,219,831	1,098,965			
Total		3,102,525	3,394,508	5,219,831	1,098,965			
Work Codes		D	C	C	C			

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500							12,815,829
Total								12,815,829
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sanidiego.gov

Phone: 619-533-4186

Water
Municipal Water
San Diego 17 Flow Control Facility and Pump Station 73-314.0
Community Plan: Mid-City, Navajo, College Area

Council District: 3, 7

Description: This project provides for the installation of a new flow control facility and a water pump station at the Alvarado Water Treatment Plant to pump potable water into the County Water Authority's pipeline.

Justification: This pump station will supply the Mid-City Pipeline project, serving the College Area and Mid-City communities.

Operating Budget Effect: The operating budget effect will be determined upon completion of design.

Relationship to General and Community Plans: This project is consistent with the College Area, Mid-City and Navajo Community Plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 1999 and was deferred at 90 percent completed and completed in Fiscal Year 2008. Construction began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2012.

Summary of Project Changes: The total estimated project cost reflects an increase of \$1.9 million in Water Replacement funding to reflect changes to the initial cost estimates and project scope.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-E	041500	737,409	199,379	5,384,536	2,399,798	138,962	16,491	
WATER-R	041500	831,546	224,831	6,320,978	2,817,155	163,130	19,359	
Total		1,568,955	424,210	11,705,514	5,216,953	302,092	35,850	
Work Codes		D	CD	C	C	C	C	

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-E	041500							8,876,575
WATER-R	041500							10,376,999
Total								19,253,574
Work Codes								

Contact: Becky Weber

E-Mail: bweber@san Diego.gov

Phone: 619-533-4186

Water

Municipal Water

South County Raw Water Reservoir Intertie Study 75-939.0

Council District: Citywide

Community Plan: Citywide

Description: This study will coordinate the connection of four outlying reservoirs (Loveland, Murray, San Vicente, and El Capitan) to more efficiently operate our raw water reservoirs. The study will be performed in conjunction with the Secretary of the Interior and the Sweetwater Authority. These funds will be the City's share of a match to the Federal Funding.

Justification: This study will look for ways to improve the water supply reliability and operational efficiencies of the existing reservoirs.

Operating Budget Effect: The operating budget effect will be determined upon completion of the design.

Relationship to General and Community Plans: This project is in conformance with the City's Progress Guide and General Plan.

Scheduling: Planning is scheduled to begin in Fiscal Year 2009. Future scheduling would be dependent upon the outcome of the study.

Summary of Project Changes: This project is new for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500			780,000				
Total				780,000				
Work Codes				D				

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500							780,000
Total								780,000
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sanidiego.gov

Phone: 619-533-4186

Council District: Citywide

Description: This is phase II of a two-phase program to install a modern Supervisory Control and Data Acquisition (SCADA) system. The SCADA system monitors and controls all critical water distribution sites. Phase I included the central control and operations component, as well as Remote Control Panels (RCPs) at 42 of the water distribution sites. Due to additional work that had been identified, phase II was divided into five parts, phases IIa, IIb, IIc, IId, and IIe. Phase IIa included the installation of RCPs to control 60 additional water distribution sites. Phase IIb included remediation work at 36 existing sites. Phase IIc included installation of RCPs at 29 large meter sites. Phase IId included installation of RCPs at 72 sites, an operating efficiency assessment, a communication network upgrade, and intranet functionality for data access. Phase IIe included the work identified in the Water Operations Optimization plan.

Justification: Although electronic monitoring systems are currently in operation, City crews have no ability to remotely control the water system, and crews must still personally visit various system locations to turn valves and control pumps manually in emergencies. With recent technological advances, new telemetry installations can provide versatility and flexibility. The new SCADA system will upgrade and centralize all telemetry controls into one location to facilitate the control, monitoring and tracking of data. Improved service and quick emergency control over the entire water system will be the ultimate result.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2000 and was completed in Fiscal Year 2001. Construction began in Fiscal Year 2000 and is scheduled to be completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-E	041500	6,622,370	59,929					
WATER-R	041500	6,622,370	59,930					
Total		13,244,740	119,859					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-E	041500							6,682,299
WATER-R	041500							6,682,300
Total								13,364,599
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4156

Water

Municipal Water

Torrey Pines Road/La Jolla Boulevard Water Main Replacement 70-953.0

Council District: 1

Community Plan: La Jolla

Description: This project provides for the replacement of approximately 31,496 linear feet of aged 16-inch cast iron pipe along Torrey Pines Road and La Jolla Boulevard.

Justification: This pipeline improvement project is necessary to prevent water pipe breaks and to ensure a continuous water supply to the La Jolla community.

Operating Budget Effect: The operating budget effect will be determined upon completion of design.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001 and was scheduled in Fiscal Year 2008. Construction began in Fiscal Year 2008 and is scheduled to be completed in Fiscal Year 2014. The La Jolla Shores Drive 16" water main replacement will begin construction in Fiscal Year 2012.

Summary of Project Changes: Construction of the La Jolla Shores Drive 16" water main Replacement deferred to Fiscal Year 2012. The total estimated project cost has decreased \$139,397.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	15,131,491	925,002			92,382	1,802,316	84,618
Total		15,131,491	925,002			92,382	1,802,316	84,618
Work Codes		CD	C			D	C	C

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500	28,773						18,064,582
Total		28,773						18,064,582
Work Codes		C						

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

**Water
Municipal Water
Water Department Security Upgrades 75-931.0**

Council District: Citywide

Community Plan: Citywide

Description: This project provides for the design and installation of miscellaneous security systems at various facilities.

Justification: This project provides deterrence, detection and apprehension of unauthorized personnel.

Operating Budget Effect: The operating budget effect will be determined upon completion of design.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Implementation began in Fiscal Year 2001 and will continue through Fiscal Year 2011.

Summary of Project Changes: The budget in Fiscal Year 2009 increased from \$1,793,971 to \$1,943,966 due to reprioritization of security projects to include reservoir and dam projects.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-E	041500	13,041,430	3,373,302	1,943,966	746,811	1,990,271		
Total		13,041,430	3,373,302	1,943,966	746,811	1,990,271		
Work Codes		CD	CD	CD	CD	CD		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-E	041500							21,095,780
Total								21,095,780
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sanidiego.gov

Phone: 619-533-4186

Water

Municipal Water

Water Flow Meter Installation 73-350.0

Council District: Citywide

Community Plan: Citywide

Description: This project provides for the installation of flow meters throughout the water distribution system in order to monitor flows.

Justification: This project is necessary to provide adequate data for management of the distribution system.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Design and construction began in Fiscal Year 1999. Additional construction began in Fiscal Year 2000 and was scheduled to continue through Fiscal Year 2007. Installation of meters to monitor the distribution system are scheduled to begin in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2009.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-R	041500	314,922	55,981					
Total		314,922	55,981					
Work Codes		CD	C					

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-R	041500			122,125	88,633	52,890		634,551
Total				122,125	88,633	52,890		634,551
Work Codes				CD	C	C		

Contact: Becky Weber

E-Mail: bweber@sanidiego.gov

Phone: 619-533-4186

**Water
Reclaimed Water**

Annual Allocation - CIP Contingencies - Reclaimed Water Distribution System/RWDS 70-942.0

Council District: Citywide

Community Plan: Citywide

Description: This annual allocation provides for the Water Department's Reclaimed Water Capital Improvements Program project contingency needs.

Justification: To provide better project budget control, reclaimed water project contingency needs (except for annual allocation projects) will be met by this annual allocation.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis. Los Penasquitos Canyon, Camino Del Sur, Los Penasquitos Canyon Reclaimed Water projects are scheduled to begin in Fiscal Year 2009.

Summary of Project Changes: The budget in Fiscal Year 2009 decreased from \$520,004 to \$250,000 due to sufficient budget carried forward from Fiscal Year 2008 to cover Fiscal Year 2009 needs.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-E	041500			250,000	500,000	500,000	500,000	500,000
Total				250,000	500,000	500,000	500,000	500,000
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-E	041500	500,000	500,000	500,000	500,000	500,000		250,000
Total		500,000	500,000	500,000	500,000	500,000		250,000
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

Water

Reclaimed Water

Annual Allocation - Reclaimed Water Extension 70-949.0

Council District: 1

Community Plan: University

Description: This annual allocation provides for pipeline extensions of the City's Recycled Water Distribution System.

Justification: This project provides recycled water to customer's served by the pipeline extensions.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Projects are scheduled on a priority basis.

Summary of Project Changes: The budget for Fiscal Year 2009 decreased by \$20,000 due to re-prioritization of projects and cash availability.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-E	041500			500,000	500,000	500,000	500,000	500,000
Total				500,000	500,000	500,000	500,000	500,000
Work Codes								
Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-E	041500	500,000	500,000	500,000	500,000	500,000	500,000	500,000
Total		500,000	500,000	500,000	500,000	500,000	500,000	500,000
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sanidiego.gov

Phone: 619-533-4186

**Water
Reclaimed Water
North City Reclamation System 70-954.0**

Council District: 1

Community Plan: Rancho Penasquitos

Description: This project continues to expand service for recycled water produced at the North City Water Reclamation Treatment Plant. The expanded recycled water distribution system will ultimately increase total pipeline from 76 miles to approximately 114 miles. With the expansion, Olivenhain Water District, Santaluz, North Villages and Pacific Highlands Development will be some of the largest customers served. Grants provided through Proposition 13, and 50 and the Bureau of Reclamation (BOR) have been identified for this project.

Justification: Recycled water pipelines have been constructed by private developers or Caltrans. The City needs to construct the gaps to complete the system and start delivering recycled water. The City also needs to expand the distribution system to customers already retrofitted to use recycled water.

Operating Budget Effect: The operating budget effect will be determined upon completion of design.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos Community Plan and is in conformance with the City's Progress Guide and General Plan.

Scheduling: Planning, design and construction began in Fiscal Year 2001 and will be completed in Fiscal Year 2011.

Summary of Project Changes: The budget for Fiscal Year 2009 increased from \$770,104 to \$2.2 million due to addition of Los Penasquitos Canyon Reclaimed Water project and Los Penasquitos Canyon Reclaimed Water project - Participation Agreement.

Expenditures by Revenue Source								
Revenue Source/Tag	Fund	Exp/Enc	Con Appn	FY2009	FY2010	FY2011	FY2012	FY2013
WATER-E	041500	37,468,252	9,242,722	2,229,340	10,757,090	2,144,860		
Total		37,468,252	9,242,722	2,229,340	10,757,090	2,144,860		
Work Codes		CD	C	CD	CD	C		

Revenue Source/Tag	Fund	FY2014	FY2015	FY2016	FY2017	FY2018	FY2019	Total
WATER-E	041500							61,842,264
Total								61,842,264
Work Codes								

Contact: Becky Weber

E-Mail: bweber@sandiego.gov

Phone: 619-533-4186

