

Capital Improvements Program

Table of Contents

Capital Improvements Program Summary

Capital Budget Introduction	3
Fiscal Year 2015 Adopted Budget Summary	5
Profile of the City of San Diego's CIP	27
Fiscal Year 2014 Budget Update	45
Project Prioritization	49
Project Types	63
Funding Sources	67
Community Planning	73
Guide to the Capital Improvement Projects	77

Capital Improvements Projects

Airports	85
Environmental Services	95
Fire-Rescue	117
Library	151
Office of the Chief Operating Officer	175
Park & Recreation	183
Police	339
Public Utilities	351
Public Works - General Services	449
QUALCOMM Stadium	463
Special Promotional Programs	471
Transportation & Storm Water	479

Glossary and Indexes

Glossary	639
Indexes by Project Name	645
Indexes by Project Number	651

Capital Budget Introduction

In keeping with the City of San Diego's continued efforts to provide greater transparency for the general public, elected officials, and other City departments, this budget publication has been designed to provide the user with project-to-date information for the published 447 standalone and annual allocation type projects managed by 12 asset-owning departments. In order to further advance the goal of transparency, a CIP webpage (<http://www.sandiego.gov/cip/>) was developed by the Public Works - Engineering & Capital Projects Department which provides capital project information that is readily available to the public.

The **Fiscal Year 2015 Adopted Budget Summary** (page 5) focuses on activity anticipated to occur in the upcoming fiscal year. This section explains how the allocation of budget is based on a fund source analysis that takes into account project needs and priorities. To assist with the explanation of available resources, this section is broken down by funding source, descriptions, and specific projects included in the Adopted CIP Budget.

The **Profile of the City of San Diego's CIP** (page 27) details the City's Budgeting Best Practices which provides an overview of the multi-year program in accordance with the City's budget policy; the CIP prioritization process; available funding options; operating budget impacts; and total project cost estimates. In addition, this section explains how the CIP budget is developed in conjunction with the City's operating budget which follows the timeline established by the City Charter [Section 69]. In addition to existing procedures, the **Public Input Process** (page 29) for CIP budget development has been incorporated. Through public outreach efforts, the City received 331 project recommendations from the Community Planning Groups via the Community Planning Committee.

A **Fiscal Year 2014 Budget Update** (page 45) details changes made to the CIP since the Fiscal Year 2014 Adopted Budget was published. Of note are new projects added to the Capital Improvements Program; projects closed and no longer published; a breakdown of expenditures by fiscal year; and contracts awarded.

To aid in understanding the development of the CIP budget, descriptions of the **Project Prioritization** process (page 49), **Project Types** (page 63), **Funding Sources** (page 67), and a **Glossary** (page 639) of terms have been included. The **Community Planning** section (page 73) provides additional details and maps of the City's planning areas. A **Guide to the Capital Improvement Projects** (page 77) details how the project pages are organized. Each asset-owning department's narrative and project pages follow the Guide. Finally, **Indexes** (page 645) will help guide the user to specific projects within the budget document.



Page Intentionally Left Blank

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

The Fiscal Year 2015 Adopted Capital Improvements Program (CIP) Budget is \$310.0 million. This Adopted budget allocates existing funds and anticipated revenues to both new and continuing projects in the City's \$6.27 billion multi-year CIP. The Adopted allocation of funds is based upon an analysis of available funding sources as well as a review of project needs and priorities. The City's CIP needs often outweigh available resources; therefore, the Adopted CIP budget is constrained by the availability of funds. The Fiscal Year 2015 Adopted CIP Budget, as summarized in **Table 1** below, is funded by a variety of sources, including water and sewer enterprise funds, TransNet, development impact fees, and facilities benefit assessments. Further details on these funding sources and the specific projects included in the Fiscal Year 2015 Adopted CIP Budget can be found later in this section, beginning on page 7.

Table 1: Fiscal Year 2015 Adopted CIP Budget

Funding Source	FY2015 Adopted Budget	Percent of Total CIP Budget
Bus Stop Capital Improvement Fund	\$ 100,000	0.03%
Developer Funding	480,400	0.15%
Development Impact Fees	17,671,925	5.70%
Facilities Benefit Assessments	25,891,197	8.35%
Fleet Services Internal Service Fund	1,654,028	0.53%
General Fund	10,116,668	3.26%
Golf Course Enterprise Fund	5,225,000	1.69%
Library System Improvement Fund	192,767	0.06%
Maintenance Assessment Districts	1,070,404	0.35%
Mission Bay Improvements Fund	3,249,951	1.05%
Park Service District Funds	727,664	0.23%
Proposition 42 Replacement - Transportation Relief Fund	1,907,720	0.62%
QUALCOMM Stadium Fund	750,000	0.24%
Recycling Fund	1,200,000	0.39%
Regional Transportation Congestion Improvement Program	3,549,927	1.15%
Sewer Funds	114,048,208	36.79%
Sunset Cliffs Natural Park Fund	456,000	0.15%
TransNet Funds	19,529,330	6.30%
Trench Cut/Excavation Fee Fund	2,000,000	0.65%
Water Fund	100,151,601	32.31%
Grand Total	\$ 309,972,790	

An additional \$275.9 million of funding is anticipated to be received during Fiscal Year 2015. This anticipated funding is not included in the Adopted budget amount of \$310.0 million because the funding sources either require additional City Council approval, such as debt financing and grants, or the funding sources are more tentative and staff will request City Council approval to appropriate when the funds have been received. Anticipated funding includes a variety of funding such as donations, grants, developer funding, and facilities benefit assessments, as well as future bond proceeds from the deferred capital financing for \$120.0 million previously authorized by the City


Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Council. A lawsuit currently exists against the proposed financing and bonds will be issued upon successful resolution of the litigation.

The Fiscal Year 2015 Adopted CIP Budget of \$310.0 million will support various types of projects, as displayed in **Figure 1**, such as water and sewer facilities, buildings, and transportation projects. Because the allocation of resources is primarily driven by the availability of funds, the distribution of the Adopted CIP Budget is concentrated on those project types with dedicated funding sources. The Water and Sewer Funds account for the majority of the Adopted CIP Budget and support water and wastewater project types. In addition, 80.5 percent of the Adopted CIP Budget allocation for City buildings is for buildings that are maintained and operated by the Public Utilities Department and are funded by the Water and Sewer Funds. Transportation projects are primarily funded by TransNet, which may also fund transportation components of other project types in the right-of-way. Landfills, airports, and golf project types are funded by enterprise funds. Parks, and other building projects such as police, fire, and library buildings, compete for scarce resources, including development impact fees and the City's General Fund.

Figure 1: Fiscal Year 2015 Adopted Budget by Project Type



The City's multi-year CIP includes assets which are maintained and operated by a variety of City departments, as shown below in **Table 2**. The largest funding allocation in the Fiscal Year 2015 Adopted CIP Budget is for the Public Utilities Department's projects, receiving \$211.4 million, or 68.2 percent, of the Adopted CIP Budget. The next largest portion is for the Transportation & Storm Water Department's projects, with \$47.0 million, or 15.2 percent, of the Adopted CIP Budget. This distribution of funding for each department's projects is primarily dependent upon the availability of funding for the types of assets maintained by each department, combined with the amount, size and

Capital Improvements Program Fiscal Year 2015 Adopted Budget Summary

condition of those assets. Project pages for each asset-owning department can be found later in this volume, beginning on page 85.

Table 2: Multi-Year CIP

Department	Prior Year	FY2015 Adopted	Future Years	Total
Airports	\$ 17,881,299	- \$	12,000,000 \$	29,881,299
Environmental Services	88,062,346	7,716,922	2,075,000	97,854,268
Fire-Rescue	51,862,886	8,725,000	116,496,509	177,084,395
Library	208,379,549	1,591,767	97,826,335	307,797,651
Office of the Chief Operating Officer	1,000,000	-	-	1,000,000
Park & Recreation	177,668,978	30,443,870	320,185,499	528,298,347
Police	8,647,258	-	11,413,261	20,060,519
Public Utilities	997,026,043	211,420,915	1,077,031,293	2,285,478,251
Public Works - General Services	60,445,464	2,344,339	142,302,981	205,092,784
QUALCOMM Stadium	1,896,689	750,000	3,750,000	6,396,689
Special Promotional Programs	3,232,728	-	514,050,000	517,282,728
Transportation & Storm Water	729,854,053	46,979,977	1,320,797,229	2,097,631,259
Grand Total	\$ 2,345,957,292	\$ 309,972,790	\$ 3,617,928,107	\$ 6,273,858,189

The Fiscal Year 2015 Adopted CIP Budget will add \$310.0 million to the City's \$6.27 billion multi-year CIP, as reflected in **Table 2**. City Council previously approved \$2.35 billion towards projects that are continuing from previous fiscal years. An estimated \$3.62 billion of additional funding will be needed in future years to complete the projects currently in the City's CIP and to fund annual ongoing capital expenses, such as road resurfacing and pipe replacements. The City's CIP does not include all of the City's unfunded CIP needs or new projects which may be added in future years. For more information about the City's multi-year CIP, please refer to the Profile of the City of San Diego's CIP section, beginning on page 27.

The Fiscal Year 2015 Adopted CIP Budget development process took into consideration community input from public outreach efforts conducted by the Public Works Department. The City worked with the Community Planning Committee (CPC) to create a process for which the public could have an opportunity to recommend projects for the Fiscal Year 2015 Adopted CIP Budget. With 42 different Community Planning Groups it was important to the CPC and each community that the project requests be made at the community level to reflect the unique needs of each community throughout the City. The City's Public Works Department then distributed the public's requests to each of the asset-owning departments for consideration in development of the Fiscal Year 2015 Adopted CIP Budget. As a result of this new effort, the City received input from 35 of the Community Planning Groups which included requests for 331 new projects with approximately 116 of these continuing to remain on the list from last year.

Funding Sources for the Fiscal Year 2015 Adopted CIP Budget

The Fiscal Year 2015 Adopted CIP Budget of \$310.0 million was developed by evaluating available funding sources for new and continuing CIP projects. The following discussion identifies the funding sources which have been allocated to projects for Fiscal Year 2015 and describes each funding

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

source's purpose and constraints. Some funding sources are very flexible and can be used for a variety of projects while other funding sources are restricted, in some cases to certain types of projects or areas of the community. Further, funds to support capital projects are limited, requiring that project needs and priorities be evaluated within the requirements of the funding source. For more information on the more common funding sources used in the CIP, refer to the Funding Sources section of this volume beginning on page 67. While projects are prioritized within project types, funding sources may be constrained by other factors, such as geographic region or specific contractual agreements. Therefore, projects with low priority scores may be proposed to receive funding because they are the highest scoring projects that meet the requirements of a particular funding source.

The Fiscal Year 2015 Adopted CIP Budget includes funding for 123 projects, 15 of which are new this year. Most of the projects are standalones, limited to a single asset or set of assets with a clear scope for project completion, while others are annual allocation projects which receive funding each year to provide for ongoing repair and replacement of a certain asset type.

Included with the description of each funding source is a list of the projects that are proposed to receive funding in Fiscal Year 2015. Projects are listed in alphabetical order along with the project's page number, an indication of whether the project is new for Fiscal Year 2015 or continuing from a prior year, the project's priority score and category, and the Fiscal Year 2015 Adopted Budget amount. Annual allocation projects and projects in construction are not scored. Refer to the Project Prioritization section on page 49 for more information on the scoring process.

Bus Stop Improvement Fund

The City receives revenue for advertisements on bus benches and bus shelters. This funding is restricted to making capital improvements to roadways adjacent to bus stops. Fiscal Year 2015 revenues in this fund are budgeted for installing concrete bus pads. The Adopted CIP Budget for Fiscal Year 2015 is \$100,000, as shown in **Table 3**.

Table 3: Bus Stop Improvement Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Bus Stop Improvements / AID00007	507	Continuing	Annual	Annual \$	100,000
Total				\$	100,000

Developer Funding

Contributions may be received from developers to support City CIP projects. These funds are provided in order to satisfy conditions placed on development and are usually restricted to certain projects, or types of projects, in specific areas. For Fiscal Year 2015, \$480,400 of developer funding has been added to the CIP projects in Fiscal Year 2015, as shown in **Table 4**.

Table 4: Developer Funding

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Canyonside Community Park Improvements / S12004	203	Continuing	22	Low \$	300,000
Median Installation / AIG00001	560	Continuing	Annual	Annual	50,000
Rancho Penasquitos Skate Park / S12002	289	Continuing	65	High	30,400
Rancho Penasquitos Towne Centre Park Imp / S12003	290	Continuing	14	Low	100,000
Total				\$	480,400

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Development Impact Fees

Development impact fees (DIFs) are assessed to mitigate the impacts of development on a community. These funds are then used to expand existing City facilities or build new facilities to support the increased population. DIFs are assessed within a specific community and must be used for expanded or new facilities within the same community. A total of \$17.7 million in DIF funding has been added to CIP projects in Fiscal Year 2015. A summary of these amounts by community is provided in **Table 5**.

Table 5: Development Impact Fees by Community

Community	FY2015 Adopted Budget
Barrio Logan	\$ 1,900,000
College Area	350,000
Kearny Mesa	125,000
La Jolla	125,000
Mid-City	2,090,634
Mira Mesa	2,200
Mission Valley	5,600,000
Navajo	2,500,000
North City	342,000
North Park	400,000
Rancho Bernardo	233,091
San Ysidro	200,000
Serra Mesa	200,000
Southeast San Diego	1,950,000
Tierrasanta	310,000
Torrey Pines	275,000
University City South	69,000
Uptown	1,000,000
Total	\$ 17,671,925

Available DIF funding is one of the most competitive funding sources in the CIP. The needs of most urbanized communities outweigh the availability of funds. A total of 26 projects have received DIF funding in Fiscal Year 2015 as shown in **Table 6**. The Americans with Disabilities Improvements, Traffic Signals - Citywide, and Traffic Signals Modifications annual allocation projects will provide improvements throughout many different communities and, as a result, will receive funding from the various DIF communities in which the projects are taking place. The other DIF funded projects are located within individual DIF communities.

Table 6: Development Impact Fees

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
ADA Improvements & Expansion of Paradise Senior Ce / S15002	191	New	62	Medium \$	500,000
Americans with Disabilities Improvements / ABE00001	455	Continuing	Annual	Annual	1,416,000
Chicano Park ADA Upgrades / S13003	210	Continuing	57	Medium	250,000

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Table 6: Development Impact Fees

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
City Facilities Improvements / ABT00001	458	Continuing	Annual	Annual	233,091
Coast Blvd Walkway Improvements / S15001	214	New	42	Medium	75,000
Crest Canyon Neighborhood Park / S15005	218	New	8	Low	275,000
El Camino Real to ViaDeLaValle (1/2 mile) / S00856	529	Continuing	53	Medium	342,000
Fire Station No. 07 - Barrio Logan / S15013	126	New	85	High	850,000
Fire-Rescue Air Operations Facility / S15012	139	New	78	Medium	125,000
La Jolla Cove Lifeguard Station / S00792	141	Continuing	93	High	50,000
Mid City Skate Park / S15003	254	New	10	Low	250,000
Mission Hills-Hillcrest Library / S13022	160	Continuing	62	Low	839,000
Mountain View NP Area Upgrades / S11019	268	Continuing	83	High	400,000
New Walkways / AIK00001	572	Continuing	Annual	Annual	250,000
Rancho Mission Neighborhood Park Play Area Upgrade / S15004	288	New	77	High	1,271,000
SR 163/Friars Road / S00851	595	Continuing	61	High	5,600,000
Salk Neighborhood Park & Joint Use Devel / S14007	296	Continuing	19	Low	2,200
San Carlos Branch Library / S00800	167	Continuing	N/A	N/A	250,000
Tierrasanta Library Expansion / S15011	172	New	60	Low	310,000
Traffic Calming / AIL00001	620	Continuing	Annual	Annual	304,000
Traffic Signals - Citywide / AIL00004	621	Continuing	Annual	Annual	825,000
Traffic Signals Modification / AIL00005	622	Continuing	Annual	Annual	540,000
Tubman Charter School JU Improvements / S13000	321	Continuing	31	Low	350,000
Valencia Park Acquisition & Development / S11103	323	Continuing	N/A	N/A	734,000
West Maple Canyon MP / S00760	332	Continuing	52	Medium	100,000
Wightman Street Neighborhood Park / S00767	333	Continuing	49	Medium	1,530,634
Total				\$	17,671,925

Facilities Benefit Assessments

A Facilities Benefit Assessment (FBA) generally provides 100 percent of funds for public facilities projects which service a designated area of benefit and are identified in the Public Facilities Financing Plan (PFFP). The dollar amount of the assessment is based upon the cost of each public facility equitably distributed over a designated area of benefit in the community planning area. Fees will be paid on the actual development when permits are issued. A total of \$25.9 million has been added to the Fiscal Year 2015 Adopted Budget as shown in **Table 7**.

Table 7: Facilities Benefit Assessments

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Canyon Hills Resource Park Improvements / S15006	202	New	45	Medium	\$ 1,718,570
Carmel Val Rd-Del Mar Hts-Lopelia Mdws / S00906	512	Warranty	N/A	N/A	305,000
Carmel Valley Neighborhood Park #8 / S00642	207	Continuing	55	Medium	1,670,526
Carmel Valley Rd 4/6 Lanes s of Street A / S00900	515	Continuing	N/A	N/A	2,685,000
Del Mar Heights Road-4/6 Lanes / S00903	524	Warranty	N/A	N/A	42,000
Fairbrook Neighborhood Park Development / S01083	235	Continuing	N/A	N/A	307,424
Fire Station No. 48 - Black Mountain Ranch / S15015	134	New	71	Low	2,700,000

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Table 7: Facilities Benefit Assessments

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Fire Station No. 50 - North University City / S13021	136	Continuing	74	Low	5,000,000
Gonzales Canyon Neighborhood Park / S00994	238	Continuing	73	High	1,295,000
Salk Neighborhood Park & Joint Use Devel / S14007	296	Continuing	19	Low	2,080,509
State Route 56 Freeway Expansion / RD14000	609	Continuing	N/A	N/A	3,000,000
Wagenheim Joint Use Facility / S15007	326	New	59	Medium	5,087,168
Total					\$ 25,891,197

Fleet Services Internal Service Fund

The Fleet Services Internal Service Fund is utilized by the Public Works - General Services Department to provide all City Departments with motive equipment and comprehensive fleet management services. As an internal service fund, the Fleet Services Internal Service Fund is funded by other City departments on a cost-reimbursement basis. A total of \$1.7 million has been added to the Fiscal Year 2015 Adopted Budget as shown in **Table 8**.

Table 8: Fleet Services Internal Service Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
South Chollas Landfill Improvements / S00684	110	Continuing	85	Medium \$	1,654,028
Total					\$ 1,654,028

General Fund

The City's General Fund supports core community services, such as public safety, parks, libraries, refuse collection, and roadway maintenance. The largest funding sources for the General Fund are taxes, such as property, sales, and transient occupancy taxes, and franchise fees. Because the General Fund is the primary funding source for basic City services and those funds are limited, General Fund monies are only used for the most urgent capital projects that do not have any other available funding sources. The use of General Fund monies for CIP impacts the operational budgets of the departments requesting these funds. The General Fund CIP budget for Fiscal Year 2015 is \$10.1 million as shown in **Table 9**.

Table 9: General Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
City Facilities Improvements / ABT00001	458	Continuing	Annual	Annual \$	365,668
Drainage Projects / ACA00001	527	Continuing	Annual	Annual	2,850,000
Installation of City Owned Street Lights / AIH00001	546	Continuing	Annual	Annual	1,400,000
New Walkways / AIK00001	572	Continuing	Annual	Annual	400,000
Sidewalk Repair and Reconstruction / AIK00003	604	Continuing	Annual	Annual	800,000
Silver Wing NP Sports Field/Lighting / S11051	299	Continuing	74	High	600,000
South Chollas Landfill Improvements / S00684	110	Continuing	85	Medium	2,134,000
Tierrasanta CP Sports Field Lighting / S11011	311	Continuing	91	High	47,000
Trail for All People / S13001	320	Continuing	54	Medium	100,000
Watershed CIP / ACC00001	631	Continuing	Annual	Annual	450,000
Wightman Street Neighborhood Park / S00767	333	Continuing	49	Medium	970,000
Total					\$ 10,116,668

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Golf Course Enterprise Funds

The Golf Course Enterprise Funds support the City's three municipal golf courses: Balboa Park, Mission Bay, and Torrey Pines. These funds receive revenue from the operations of the golf courses, which are in turn used to fund capital projects that improve and/or maintain the condition of the courses. Projects for the Mission Bay Golf Course received additional funding in Fiscal Year 2015, for a total Golf Course Enterprise Funds allocation of \$5.2 million as shown in **Table 10**.

Table 10: Golf Course Enterprise Funds

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Mission Bay GC Renovation/Reconstruction / S11010	258	Continuing	54	Medium \$	2,500,000
Mission Bay Golf Course / AEA00003	259	Continuing	Annual	Annual	125,000
Torrey Pines N. Golf Course-Improvements / S14019	319	Continuing	34	Medium	2,600,000
Total				\$	5,225,000

Library System Improvement Fund

On July 30, 2002, the City Council authorized 24 specific capital improvement projects related to the construction and improvement of library facilities throughout San Diego. The Library System Improvements fund was established with multi-year bond proceeds including lease bonds, certain transient occupancy tax (TOT) revenues, and receipts received under the Master Settlement Agreement with the tobacco industry. For Fiscal Year 2015, a total of \$192,767 has been allocated to one project as shown in **Table 11**.

Table 11: Library System Improvement Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Mission Hills-Hillcrest Library / S13022	160	Continuing	62	Low \$	192,767
Total				\$	192,767

Maintenance Assessment Districts

Property owners in Maintenance Assessment Districts (MADs) assess themselves in order to pay for enhanced improvements, maintenance, services, and activities in their community. If those improvements are capital in nature, they are included in the CIP budget. Listed below in **Table 12** are the \$1.1 million of MAD-funded projects requested by the respective districts for inclusion in the Fiscal Year 2015 Adopted CIP Budget.

Table 12: Maintenance Assessment Districts

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Carmel Valley Landscaping & Irrigation / L14000	206	Continuing	42	Medium \$	250,000
Del Mar Terrace Street Improvements / L14003	229	Continuing	34	Low	560,404
El Cajon Blvd Streetscape Improvements / S00826	231	Continuing	46	Medium	30,000
Switzer Canyon Bridge Enhancement Prog / S10054	304	Continuing	38	Low	5,000
Talmadge Decorative SL Restoration / S00978	305	Continuing	36	Low	75,000
Torrey Highlands Community ID & Enhance / S11009	312	Continuing	32	Low	150,000
Total				\$	1,070,404

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Mission Bay Improvements Fund

The Mission Bay Improvements Fund receives revenue from Mission Bay rents and concessions in accordance with San Diego City Charter Article V, Section 55.2. These funds may only be spent in the Mission Bay Park for capital improvements. The Adopted budget of \$3.2 million is based on current projections of the revenue to be received by the end of Fiscal Year 2014. Once the revenue is received, the Park & Recreation Department will work with the Mission Bay Park Improvement Fund Oversight Committee to identify specific sub-projects based on the actual amount of available revenue. For Fiscal Year 2015, \$3.2 million has been allocated in the Mission Bay Improvements annual allocation, as shown in **Table 13**, to support the dredging of Mission Bay.

Table 13: Mission Bay Improvements Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
City Facilities Improvements / ABT00001	458	Continuing	Annual	Annual \$	306,568
Mission Bay Improvements / AGF00004	260	Continuing	Annual	Annual	2,943,383
Total				\$	3,249,951

Park Service District Funds

Park Service District Funds were established to support park facilities. The funds must be used for capital improvements within the district in which the funds were collected. These funds are no longer earning revenue and have been replaced with development impact fees and facilities benefit assessments, which include a park component in the fees. In an effort to allocate remaining funds, \$727,664 of Park Service District funds have been added to the Adopted CIP Budget for Fiscal Year 2015 as shown in **Table 14**.

Table 14: Park Service District Funds

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
City Facilities Improvements / ABT00001	458	Continuing	Annual	Annual \$	23,012
Fairbrook Neighborhood Park Development / S01083	235	Continuing	N/A	N/A	704,652
Total				\$	727,664

Proposition 42 Replacement - Transportation Relief Fund

The State of California imposes taxes on the sale of fuel. Effective July 1, 2010, the State repealed the sales tax on fuel, effectively eliminating Proposition 42, and replaced it with an excise tax (Highway Users Tax - Section 2103). Funds from the new excise tax are restricted by Article XIX of the California State Constitution and Streets and Highways Code Section 2101 to the research, planning, construction, improvement, maintenance, or operation of the public right-of-way and related facilities. In Fiscal Year 2015, the Highway Users Tax - Section 2103 rate per gallon is \$0.215. The City allocates the majority of these revenues for slurry seal; however, in Fiscal Year 2015, \$1.9 million is budgeted for the resurfacing of City Streets. The fuel excise tax collected under Highway Users Tax Sections 2104-2108 of \$0.18 per gallon of unleaded fuel and \$0.13 per gallon of diesel fuel is budgeted within the City's Gas Tax Fund. For Fiscal Year 2015, \$1.9 million has been allocated to one annual allocation, as shown in **Table 15**.

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Table 15: Proposition 42 Replacement - Transportation Relief Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Resurfacing of City Streets / AID00005	589	Continuing	Annual	Annual \$	1,907,720
Total				\$	1,907,720

QUALCOMM Stadium Fund

The Qualcomm Stadium Fund receives revenue from a variety of hosted events at Qualcomm Stadium. As the Stadium ages, regular upgrades and renovations are required for various components of the facility. The annual allocation for capital improvements provides for those needed improvements. For Fiscal Year 2015, \$750,000 has been allocated to one annual allocation, as shown in **Table 16**.

Table 16: QUALCOMM Stadium Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
QUALCOMM Stadium / ABG00001	469	Continuing	Annual	Annual \$	750,000
Total				\$	750,000

Recycling Fund

The Recycling Fund is an enterprise fund that supports the City's recycling programs, receiving revenue from a variety of fees associated with recycling. For Fiscal Year 2015, a total of \$1.2 million has been allocated to one project as shown in **Table 17**.

Table 17: Recycling Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
CNG Fueling Station for Refuse & Recycling / S15000	102	New	40	Low \$	1,200,000
Total				\$	1,200,000

Regional Transportation Congestion Improvement Program Fund

The Regional Transportation Congestion Improvement Program (RTCIP) is an element of the TransNet Extension Ordinance requiring the City to collect an exaction for new residential developments. RTCIP Fees are to be spent only on improvement to the Retinal Arterial System (RAS) to mitigate development impact. For Fiscal Year 2015, \$3.5 million has been added to the CIP budget, as shown in **Table 18**.

Table 18: Regional Transportation Congestion Improvement Program Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
SR 163/Friars Road / S00851	595	Continuing	61	High \$	3,549,927
Total				\$	3,549,927

Sewer Funds

The Sewer Funds are enterprise funds that support the Municipal and Metropolitan Sewer Systems. Funding for sewer capital projects is provided by a variety of sources, including sewer rates, bond financing, state revolving fund loans, and grants. A total of \$114.0 million in Sewer Funds is added to

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

the CIP budget for Fiscal Year 2015, as shown in **Table 19**. This funding will support projects to meet the requirements of the Clean Water Act and projects to replace and/or rehabilitate the aging sewer system infrastructure.

Table 19: Sewer Funds

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
EAM ERP Implementation / S14000	377	Continuing	85	High \$	3,282,000
EMTS Boat Dock and Steam Line Relocation / S00319	378	Continuing	81	Medium	286,398
MBC Dewatering Centrifuges Replacement / S00339	393	Continuing	83	Medium	3,913,900
MBC Odor Control Facility Upgrades / S00323	394	Continuing	83	Medium	1,681,507
MOC Complex Solar Project / S14022	395	New	90	High	1,250,000
Metro Treatment Plants / ABO00001	397	Continuing	Annual	Annual	4,000,000
Metropolitan System Pump Stations / ABP00002	398	Continuing	Annual	Annual	1,000,000
Metropolitan Waste Water Department Trunk Sewers / AJB00001	399	Continuing	Annual	Annual	2,000,000
Montezuma Trunk Sewer / S00332	403	Warranty	90	Medium	100,000
Municipal Fac Control Systems Upgrade / L10001	406	Warranty	72	Low	1,810,000
NCWRP Sludge Pump Station Upgrade / S00309	407	Continuing	82	Medium	100,000
PS 84 Upgrade & PS 62 Abandon / S00308	413	Continuing	86	High	1,000,000
PS2 Power Reliability & Surge Protection / S00312	415	Continuing	90	High	3,000,000
Pipeline Rehabilitation / AJA00002	417	Continuing	Annual	Annual	22,500,000
Point Loma Grit Processing Improvements / S00315	418	Continuing	N/A	N/A	312,044
Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003	420	Continuing	Annual	Annual	3,000,000
Pump Station Restorations / ABP00001	421	Continuing	Annual	Annual	1,750,000
SBWR Plant Demineralization / S00310	427	Continuing	77	Medium	2,694,562
Sewer Main Replacements / AJA00001	431	Continuing	Annual	Annual	55,367,797
Unscheduled Projects / AJA00003	437	Continuing	Annual	Annual	5,000,000
Total					\$ 114,048,208

Sunset Cliffs Natural Park Fund

Sunset Cliffs Natural Park Fund receives revenue from rent. These funds may only be spent for the benefit of Sunset Cliffs Natural Park. For Fiscal Year 2015, \$456,000 has been allocated to one project as shown in **Table 20**.

Table 20: Sunset Cliffs Natural Park Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Sunset Cliffs Park Drainage Improvements / L14005	303	New	66	High \$	456,000
Total					\$ 456,000

TransNet Funds

TransNet is a one-half cent local sales tax that can only be used for projects in the City's right-of-way. The primary goal of TransNet funding is to reduce traffic congestion. In addition to roadway improvements, the funds can be used for bicycle facilities, bridges, pedestrian facilities and traffic signals. The City's transportation needs greatly outweigh the availability of funds. Projects are considered for inclusion in the budget based on community needs and the individual project's priority score. Efforts are made to distribute funding among all transportation assets types, such as

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

roadways, traffic signals and calming, and bike facilities. Priority scores vary among the transportation asset types which results in funding some projects that are scored lower within the overall transportation category but highest within the individual asset type. The Fiscal Year 2015 Adopted CIP Budget of \$19.5 million, as shown in **Table 21**, adds funding to 18 continuing projects, which includes 11 annual allocations.

Table 21: TransNet Funds

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Bridge Rehabilitation / AIE00001	506	Continuing	Annual	Annual	\$ 500,000
El Camino Real/SR 56 Bike Path Connector / S00981	530	Continuing	32	Low	83,700
Install T/S Interconnect Systems / AIL00002	545	Continuing	Annual	Annual	100,000
Installation of City Owned Street Lights / AIH00001	546	Continuing	Annual	Annual	100,000
La Jolla Mesa Drive Sidewalk / S00928	553	Continuing	33	Low	500,000
Linda Vista/Genesee Intersection Improve / S00907	557	Continuing	52	Medium	565,000
Median Installation / AIG00001	560	Continuing	Annual	Annual	100,000
Minor Bike Facilities / AIA00001	562	Continuing	Annual	Annual	750,000
New Walkways / AIK00001	572	Continuing	Annual	Annual	1,064,515
Old Otay Mesa Road-Westerly / S00870	576	Continuing	66	High	2,174,775
Resurfacing of City Streets / AID00005	589	Continuing	Annual	Annual	7,825,225
School Traffic Safety Improvements / AIK00002	601	Continuing	Annual	Annual	200,000
Streamview Drive Improvements / S00864	611	Continuing	53	Medium	1,550,000
Traffic Calming / AIL00001	620	Continuing	Annual	Annual	1,000,000
Traffic Signals - Citywide / AIL00004	621	Continuing	Annual	Annual	550,000
Traffic Signals Modification / AIL00005	622	Continuing	Annual	Annual	715,801
University Avenue Mobility / S00915	625	Continuing	53	Medium	750,314
W Mission Bay Dr Bridge Over SD River / S00871	630	Continuing	70	High	1,000,000
Total					\$ 19,529,330

Trench Cut/Excavation Fee Fund

Pavement deterioration studies show that pavement excavations will significantly degrade and shorten pavement life. Street Damage Fees are collected from excavators to recover the increased repaving and reconstruction costs incurred by the City as a result of trenching. In conjunction with the Streets Preservation Ordinance adopted in January 2013, Council approved a graduated increase in fees towards full cost recovery. Fees depend on the size of the trench, the age of the pavement, and the type of utility. For Fiscal Year 2015, \$2.0 million has been allocated to one annual allocation as shown in **Table 22**.

Table 22: Trench Cut/Excavation Fee Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
Resurfacing of City Streets / AID00005	589	Continuing	Annual	Annual	\$ 2,000,000
Total					\$ 2,000,000

Water Fund

The Water Fund is an enterprise fund that supports the City's Water System. Funding for water capital projects is provided by a variety of sources, including water rates, bond financing, state

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

revolving fund loans, and grants. The Fiscal Year 2015 Adopted CIP Budget of \$100.2 million from the Water Fund, as shown in **Table 23**, includes projects contained in the Compliance Order from the California Department of Public Health as well as projects to meet the requirements of the federal Safe Drinking Act and projects to replace and/or rehabilitate the aging water system infrastructure.

Table 23: Water Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2015 Adopted
30th Street Pipeline Replacement / S12010	361	Continuing	93	Medium	\$ 2,000,000
69th & Mohawk Pump Station / S12011	362	Continuing	96	High	3,585,500
Barrett Flume Cover / S10013	367	Continuing	83	Medium	500,000
Bayview Reservoir Solar Project / S14021	368	New	90	High	2,000,000
Catalina 12inch Cast Iron Mains / S12008	369	Continuing	98	High	3,000,000
Cielo & Woodman Pump Station / S12012	371	Continuing	90	High	500,000
EAM ERP Implementation / S14000	377	Continuing	85	High	2,188,000
El Monte Pipeline No 2 / S10008	381	Continuing	96	High	400,000
Freeway Relocation / AKB00002	382	Continuing	Annual	Annual	1,745,273
Groundwater Asset Development Program / ABM000001	383	Continuing	Annual	Annual	500,000
La Jolla Scenic Drive 16inch Main / S12009	386	Continuing	82	Low	500,000
Large Diameter Water Transmission PPL / AKA00003	387	Continuing	Annual	Annual	4,002,532
Lower Otay Outlet Tower / S12018	390	Continuing	90	High	250,000
Lower Otay Reservoir Emer Outlet Improve / S00044	391	Continuing	75	Medium	300,000
MOC Complex Solar Project / S14022	395	New	90	High	450,000
Miramar Clearwell Improvements / S11024	400	Continuing	100	High	400,000
Montezuma/Mid-City Pipeline Phase II / S11026	404	Continuing	98	High	2,000,000
Otay 1st/2nd PPL Abandon E of Highland / S11027	409	Continuing	77	Low	5,258,471
Otay 1st/2nd PPL West of Highland Avenue / S12016	410	Continuing	91	Medium	925,000
Otay WTP Upgrade & Expansion / S00030	412	Warranty	N/A	N/A	50,000
Recycled Water Tank Modifications / S12014	426	Continuing	90	Medium	200,000
Seismic Upgrades / AKB00004	429	Continuing	Annual	Annual	400,000
South Chollas Landfill Improvements / S00684	110	Continuing	85	Medium	2,728,894
Standpipe and Reservoir Rehabilitations / ABL00001	434	Continuing	Annual	Annual	6,637,485
Tierrasanta (Via Dominique) Pump Station / S12040	435	Continuing	96	High	2,193,264
University Ave Pipeline Replacement / S11021	436	Continuing	93	Medium	2,500,000
Upas St Pipeline Replacement / S11022	438	Continuing	93	Medium	5,000,000
Water & Sewer Group Job 816 (W) / S13015	439	Continuing	90	Medium	2,000,000
Water Main Replacements / AKB00003	444	Continuing	Annual	Annual	41,172,755
Water Pump Station Restoration / ABJ00001	445	Continuing	Annual	Annual	4,660,427
Water Treatment Plants / ABI00001	446	Continuing	Annual	Annual	2,054,000
Watershed CIP / ACC00001	631	Continuing	Annual	Annual	50,000
Total					\$ 100,151,601

Projects to Fund with Other Project Savings

Following, in **Table 24**, is a list of underfunded projects that are proposed to receive funding during Fiscal Year 2015, pending availability of funds from other project closures. This list is organized in priority order by project and includes the project's page number and priority score along with the

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

phase or activity that would be funded and the amount of funding needed for that phase of the project. These projects will be eligible to receive a budget increase without returning to City Council during the fiscal year. If another project is completed and closed with budget remaining, it may be transferred to the first eligible project on this list, rather than returning the unspent money to fund balance. By receiving City Council approval for these budget transfers in advance, these projects can be accelerated as soon as funding becomes available. If the first project is not eligible for the available funding source, or if available funds exceed the amount requested for the project, the amount not allocated to the first project would move on to the next project on the list and so forth. This budgetary authority is included in the Fiscal Year 2015 Appropriations Ordinance.

Table 24: Underfunded Projects

Project	Page No.	Priority Score	Phase	Amount
Mohnike Adobe and Barn Restoration / S13008	265	62	Construction	\$ 60,000
Environmental Services Operations Yard Improvement / AFA00003	105	Annual		
ESD Miramar Roof Replacement / BXXXXX ¹			Construction	135,000
ESD Ops Yard Drainage Improvement / B13188			Construction	140,000
Open Space Improvements / AGG00001	277	Annual		
Rancho Mission Slope Movement / B13015			Construction	300,000
Children's Pool Lifeguard Station / S00644	123	93	Construction	350,000
Mission Bay Athletic Area Comfort Station Mod / S10021	256	68	Construction	820,000
Crystal Pier Improvements / S11014	220	70	Design	250,000
Ocean Beach Lifeguard Station / S10121	145	79	Design	600,000
Fire Station No. 54 - Paradise Hills / S00785	138	81	Design	800,000
Resurfacing of City Streets / AID00005	589	Annual		5,000,000
New Walkways / AIK00001	572	Annual		3,000,000
Concrete Streets / AID00006	520	Annual		2,000,000

¹ Project has not yet been created

Developer Credits

Pursuant to the Municipal Code and City of San Diego RTCIP Funding Program, the City may accept public facilities improvements as consideration in lieu of the FBA, DIF, or RTCIP. In these cases a developer provides capital improvements as credit against current and future fees. The amount of the credit is based on the final cost of the capital improvements as verified by the City. A credit is only available based upon an executed reimbursement agreement which has been approved by City Council and pursuant to the RTCIP Credit Policy. Because the City does not receive cash as reimbursement for capital improvements provided by the developer, FBA credits are not included as a funding source in the department's CIP project pages. Therefore, in order to show the contribution of FBA credits to the Capital Improvement Program, a list of projects receiving developer credits are listed below in **Table 25**.

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Table 25: Developer Credit Allocations to Capital Improvements

Project	PFFP ¹ Project No. Reference	Prior Fiscal Years Credit	FY2015 Credit	Future Fiscal Years Credit	Funding Source Total Credit
Black Mountain Ranch Facilities Benefit Assessment (FBA) ²					
Black Mountain Rd Widening-SR-56 South to Mercy Rd	T-57	\$ -	\$ -	993,000	\$ 993,000
Camino Del Sur - Bernardo Lakes Dr to Lone Quail Rd - 4 lanes	T-34.2	3,388,128	2,379,064	-	5,767,192
Camino Del Sur South Wildlife Crossing-San Dieguito Road to Carmel Valley Road	T-12	-	3,726,473	-	3,726,473
Camino Del Sur Widening-Carmel Valley Road south to SR-56	T-14	-	-	4,314,157	4,314,157
Camino Del Sur Widening-San Dieguito Road south to Carmel Valley Road	T-10	4,061,192	3,124,999	-	7,186,191
Camino Del Sur-San Dieguito Road south to Carmel Valley Road ⁴	T-9	13,213,355	322,084	1,942,450	15,477,889
Camino San Bernardo-Paseo Del Sur East to City Limit	T-47.2	1,624,421	790,091	-	2,414,512
Carmel Valley Rd East Wildlife Crossing Widening	T-27	809,974	1,459,344	-	2,269,318
Carmel Valley Rd/Black Mountain Rd to Camino Crisalida - Widen to 4 Lanes	T-25.3	1,366,240	3,449,812	-	4,816,052
El Camino Real Widening - San Dieguito Rd to Via de la Vallee	T-29.2	714,354	-	-	714,354
Nicole Ridge Rd-Camino San Bernardo to Potomac Ridge Rd - 2 Lanes	T-63	-	-	826,150	826,150
North Neighborhood Park (NP #2)	P-5	-	3,706,437	-	3,706,437
Paseo Del Sur-Camino Del Sur East to Babcock St - 4 Lanes	T-47.1	9,707,482	3,132,246	-	12,839,728
Paseo Del Sur-Potomac Ridge Rd to Camino Del Sur - 2 Lanes	T-47.3	-	1,595,972	-	1,595,972
Ranch Bernardo Rd Widening-I-15 to Bernardo Center Dr - 2 Lanes	T-40	-	-	1,327,008	1,327,008
South Neighborhood Park (NP #1) ⁴	P-4	79,520	-	1,226,392	1,305,912
SR-56 at I-5 Interchange Improvements	T-58	-	-	580,000	580,000
SR-56 Bike Interchanges	T-15.2	-	-	605,168	605,168
SR-56 Widening I-5 to I-15 - Add 2 Lanes	T-54.2	6,500,000	-	5,591,000	12,091,000
Subarea I Transit Program	T-59	-	-	2,364,707	2,364,707
Via de la Valle Widening-West El Camino Real to San Andres Dr	T-32.1	1,351,395	-	7,263,911	8,615,306
West Bernardo Dr at Bernardo Center Dr intersection Improvements	T-45	-	-	701,450	701,450
West Bernardo Dr Spot Improvements-I-15 South to Aquamiel Rd	T-43	-	-	2,786,591	2,786,591
Total Black Mountain Ranch FBA		\$ 42,816,061	\$ 23,686,522	\$ 30,521,984	\$ 97,024,567

Mission Valley Development Impact Fees (DIF)

Central Park (14.28 Acres)	P-6	\$ 6,423,416	\$ -	\$ 24,092,055	\$ 30,515,471
----------------------------	-----	--------------	------	---------------	---------------

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Table 25: Developer Credit Allocations to Capital Improvements

Project	PFFP ¹ Project No. Reference	Prior Fiscal Years Credit	FY2015 Fiscal Years Credit	Future Fiscal Years Credit	Funding Source Total Credit
Creekside Park (1.30 Acres)	P-6	398,872	-	2,762,645	3,161,517
Franklin Ridge Pocket Park (0.20 Acre)	P-6	-	-	901,736	901,736
Phyllis Place Park (1.33 Acre)	P-6	-	-	1,944,471	1,944,471
Total Mission Valley DIF		\$ 6,822,288	\$ -	\$ 29,700,907	\$ 36,523,195

City of San Diego Regional Transportation Congestion Improvement Program (RTCIP) ⁵

Friars Rd EB Ramp/Qualcomm Way	17	\$ -	\$ -	\$ 1,296,750	\$ 1,296,750
Friars Rd/1-15 SB Off-ramp	19	-	-	1,056,044	1,056,044
Friars Rd/SR-163 Interchange	15a	-	-	2,660,000	2,660,000
Friars Road - Pedestrian Bridge across Friars Road	16	-	-	3,500,000	3,500,000
Friars Road - Qualcomm Way to Mission Center Road	4	880,412	880,411	.	1,760,823
Friars Road & Avenida De Las Tiendas	10	206,180	-	-	206,180
Mission Center Road/I-8 Interchange	15b (Phase 2)	-	-	1,000,000	1,000,000
Mission Ctr Rd/ I-8 Interchange	15b (Phase 3)	-	-	13,034,250	13,034,250
Qualcomm Way / I-8 WB off ramp	21	-	-	626,175	626,175
Texas St/ El Cajon Blvd	20	-	-	416,350	416,350
Texas Street - Camino del Rio South to El Cajon Blvd	11	682,663	502,881	-	1,185,544
Total City of San Diego RTCIP		\$ 1,769,255	\$ 1,383,292	\$ 23,589,569	\$ 26,742,116
Total		\$ 51,407,604	\$ 25,069,814	\$ 83,812,460	\$ 160,289,878

Note: The Credit listings above are exclusive to those projects which are being funded through FBA, DIF, and RTCIP credits and is not inclusive of the entire funding program.

¹ PFFP stands for Public Facilities Financing Plan.

² A full description of each project is contained in the respective Public Facilities Financing Plans.

³ The timing of the funding for this project has been pushed back; therefore, previous FY 2013 anticipated funding has been combined into Future Years Credit.

⁴ This is a completed project with remaining FBA credits scheduled for future years.

⁵ A full description of each project is contained in the Quarry Falls Transportation Phasing Plan Project No. 49068.

Planned Construction Contracts

In Fiscal Year 2012, City Council approved increases in the Mayor's CIP contract execution thresholds. As a result, most CIP projects are able to proceed with awarding construction contracts without returning to City Council for additional authorization, as long as City Council has approved the project's budget and the contract is under \$30 million. This is estimated to reduce project execution timelines by three to 12 months. Since the individual contracts will no longer be brought before City Council prior to award, they are provided here. The list of projects anticipated to move forward to bid and award construction contracts during Fiscal Year 2015 is shown in **Table 26**; any changes to the list (i.e., added/deleted projects or contracting method) throughout the fiscal year will be communicated to the City Council. The list is organized by department and then alphabetically by project and includes the construction contract delivery method and estimated amount of the contract.

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Conclusion

The Fiscal Year 2015 Adopted CIP Budget provides a \$310.0 million increase to the City's multi-year CIP. This budget will establish 15 new projects and add funding to 108 continuing projects spanning a variety of departments and project types. The Fiscal Year 2015 Adopted CIP Budget also includes a list of underfunded projects which are proposed to receive funding if other projects have savings at project completion, and a list of projects which are anticipated to be entering into construction contracts during the fiscal year. City Council will consider and approve the \$310.0 million increase to the City's CIP (**Tables 3-23**), the projects to fund when other projects close (**Table 24**) and the planned construction contracts (**Table 26**) for Fiscal Year 2015.

Table 26: Construction Contracts

Project	Page No.	Delivery Method	Estimated Construction Contract	Total Project Cost
Airports				
Montgomery Field / AAA00001	92			
Montgmyr Arpt Runway 5/23 & Taxiway Golf / B00910		Design Bid Build	\$ 5,303,000	\$ 6,791,000
MYF Twy C Rehab & New Run-Up Pads / B11059		Design Bid Build	1,000,000	1,565,000
Montgomery Fld MYF Terminal ADA Upgrades / B12073		Design Bid Build	375,000	691,000
Brown Field / AAA00002	91			
Brown Field Airport Runway 8L/26R Rehab / B11010		Design Bid Build	9,412,000	11,698,000
Brown Field (SDM) Terminal ADA Upgrades / B12029		Design Bid Build	490,000	860,000
Airports Total			\$ 16,580,000	\$ 21,605,000
Fire-Rescue				
FIRE STATION NO. 17 / S00783	129	Design Bid Build	\$ 8,735,000	\$ 12,015,000
FIRE STA #5 - HILLCREST / S00788	125	Design Bid Build	5,980,000	9,040,000
SOUTH MISSION BEACH STATION / S00791	148	Design Bid Build	4,191,000	4,600,000
Fire Station 8 Improvements / S10029	127	Design Bid Build	518,000	796,000
North Pacific Beach Lifeguard Station / S10119	144	Design Bid Build	3,400,000	4,260,000
Fire Station 15 Improvements / S13011	128	Design Bid Build	259,000	400,000
Fire-Rescue Total			\$ 23,083,000	\$ 31,111,000
Library				
Mission Hills - Hillcrest Library / S13022	160	Design Build	\$ 12,805,000	\$ 18,805,000
Library Total			\$ 12,805,000	\$ 18,805,000
Park & Recreation				
Balboa Park Golf Course / AEA00002	194			
Balboa Park GC Step/Handrail Replace Ph II / B11100		Design Build	\$ 1,700,000	\$ 1,940,000
Balboa Park GC Fuel Tank Installation / B12019		Design Bid Build	150,000	200,000
Resource-Based Open Space Parks / AGE00001	292			
LOS PEN CANYON - BLK MTN RANGER STATION / B00619		Design Bid Build	1,145,000	1,310,000
Coastal Erosion and Access / AGF00006	215			
Orchard Ave., Capri by Sea and Old Salt Pool Stairs / B14073		Design Bid Build	155,000	310,000
Angier Elementary School Joint Use / S00762	192	Design Bid Build	1,580,000	2,116,000
Central Ave. Mini Park - Phase I / S00992	209	Design Bid Build	880,000	1,512,000
Central Ave. Mini Park Phase II Skate Plaza / S14010	208	Design Bid Build	514,000	847,000
Electric Room System Relocation and Upgrade / L12003	200	Design Bid Build	510,000	755,000
Mira Mesa Community Park - Exp & Aquatic / S00667	255	Design Build	7,410,000	9,155,000
MISSION BAY GOLF COURSE PRACTICE CENTER / S01090	257	Design Bid Build	964,000	1,400,000
MONTGOMERY ACADEMY JOINT USE IMPRVMT / S00973	266	Design Bid Build	827,000	1,091,000
Mountain View Neigh Pk Area Upgrades / S11019	268	Design Bid Build	791,000	1,025,000
Museum of Man Roof Replacement / S11101	270	Design Bid Build	300,000	400,000

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Table 26: Construction Contracts

Project	Page No.	Delivery Method	Estimated Construction Contract	Total Project Cost
North Ocean Beach Gateway Phase II / S12041	272	Job Order Contract (JOC)	351,000	401,000
North Park/Main St Sidewalk Improvements / S10040	274	Design Bid Build	127,000	200,000
Pomerado Median Improve-N of R Bernardo / S10035	284	Design Bid Build	650,000	900,000
Rancho Penasquitos Towne Centre Park Imp / S12003	290	Design Bid Build	50,000	75,000
SD River Dredging Qualcomm Way to SR163 / S00606	295	Design Bid Build	739,000	1,064,000
Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091	xxx	Design Bid Build	202,500	400,000
Talmadge Historic Gates / L12001	306	Design Bid Build	309,000	400,000
Torrey Highlands Community ID & Enhance / S11009	312	Design Bid Build	85,000	139,000
Torrey Highlands NP South / S00651	317	Design Bid Build	2,193,000	3,527,000
Torrey Highlands Park - Play Area Upgrad / S11020	313	Design Bid Build	700,000	940,000
Trail For All People / S13001	320	Design Bid Build	173,000	281,000
Webster Neighborhood Identification Sign / S14005	328	Design Bid Build	10,000	40,000
Wegeforth Elementary School Joint Use / S00764	329	Design Bid Build	2,216,000	3,092,000
Welcome to Rancho Bernardo Signs / S10036	330	Design Bid Build	33,000	50,000
West Maple Canyon MP / S00760	332	Design Bid Build	294,000	600,000
Park & Recreation Total			\$ 25,058,500	\$ 34,170,000
Police				
Police Range Refurbishment / S10118	347	Design Bid Build	\$ 2,000,000	\$ 2,500,000
Police Headquarters Co-generation Repower Project / S10131	346	Design Bid Build	683,000	978,000
Police Total			\$ 2,683,000	\$ 3,478,000
Public Utilities				
Water Treatment Plants / ABI00001	446			
Sodium Hypochlorite at Otay WTP / B13174		Design Bid Build	\$ 1,926,000	\$ 2,754,000
Water Pump Station Restoration / ABJ00001	445			
College Ranch Hydro Pump Station / B11023		Design Bid Build	5,286,000	7,478,000
Standpipe and Reservoir Rehabilitations / ABL00001	434			
La Jolla Country Club Reservoir / B11024		Design Bid Build	4,125,000	6,025,000
Metro Treatment Plants / ABO00001	397			
MBC Chemical System Improvements Phase 2 / B10178		Design Bid Build	3,174,000	4,446,000
Emergency Strobe Lights at MBC, NC, SB / B13227		Job Order Contract (JOC)	390,000	714,000
Pump Station Restorations / ABP00001	421			
Skylark Canyon Sewer Rehabilitation / B00500		Design Bid Build	657,000	1,197,000
Sewer Main Replacements / AJA00001	431			
Sewer Group 743 / B00353		Multiple Award Construction Contract	1,812,000	3,334,000
Sewer Group Job 752 / B00360		Design Bid Build	3,500,000	4,774,000
Sewer Group Job 795 / B00396		Design Bid Build	644,000	902,000
Buchanan Canyon Sewer B (UP) / B00429		Design Bid Build	3,487,000	4,894,000
SEWER GROUP JOB 833 / B00437		Design Bid Build	551,000	811,000
Water & Sewer GJ 816 (S) / B00443		Design Build	840,000	1,291,000
Sewer Group 691 / B00446		Design Bid Build	2,117,000	3,103,000
Sewer Group 721 / B00460		Design Bid Build	3,723,000	4,878,000
Tecolote Canyon 8-inch CI Sewer Replacement / B11111		Job Order Contract (JOC)	600,000	899,000
Sewer & Water Group 940 (S) / B12042		Design Bid Build	3,460,000	4,348,000
Sewer & Water Group Job 815 (S), Sewer & Water Group Job 815 (W) / B00415, B12045		Design Bid Build	3,463,000	5,278,795
Water & Sewer Group 965 (S), Water & Sewer Group 965 (W) / B12048, B12057		Design Bid Build	4,265,000	5,867,000
Tyrian Street and Soledad Avenue SMR / B12111		Design Bid Build	915,000	1,347,000
Boundary St & Edmonton Ave SMR / B13173		Job Order Contract (JOC)	480,000	671,000

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Table 26: Construction Contracts

Project	Page No.	Delivery Method	Estimated Construction Contract	Total Project Cost
AC Water & Sewer Group 1001 (S) / B13238		Multiple Award Construction Contract	298,789	407,753
Pipeline Rehabilitation / AJA00002	417			
Pipeline Rehab - Phase G-2 (Laterals) / B11029		Design Bid Build	3,350,000	4,000,000
Pipeline Rehab - Phase I-2 (Laterals) / B11030		Design Bid Build	3,325,000	4,000,000
PIPELINE REHAB - PHASE F-2 (LATERALS) / B11060		Design Bid Build	4,000,000	4,600,000
Pipeline Rehab Phase J-2 (Laterals) / B11061		Design Bid Build	3,315,000	4,000,000
Pipeline Rehabilitation T-1 / B11120		Design Bid Build	2,500,000	3,450,000
Pipeline Rehabilitation X-1 / B13098		Design Bid Build	614,000	797,000
Otay Valley Manhole Improvements / B13178		Job Order Contract (JOC)	510,000	800,000
Otay Valley Manhole Improvement Project / B13178		Design Bid Build	2,000,000	2,400,000
Pipeline Rehabilitation Z-1 / B13209		Design Bid Build	1,648,000	2,110,000
Pipeline Rehabilitation AA-1 / B13217		Design Bid Build	5,353,000	6,493,000
Pipeline Rehabilitation AB-1 / B13222		Design Bid Build	5,088,000	6,444,000
Unscheduled Projects / AJA00003	437			
False Bay RR Trunk Sewer / B00507		Design Bid Build	972,000	1,424,841
Metropolitan Waste Water Department Trunk Sewers / AJB00001	399			
W PTL Intercept & PS2 FM Siphon Repair / B11098		Design Bid Build	1,020,000	1,500,000
Large Diameter Water Transmission PPL / AKA00003	387			
Otay 1st PL University Heights / B14028		Multiple Award Construction Contract	3,677,000	4,900,000
Water Main Replacement / AKB00003	444			
Water Group Job 940 / B11036		Design Bid Build	3,247,000	4,509,000
Water Group Job 948 / B11044		Multiple Award Construction Contract	1,850,000	3,300,000
Rancho Santa Fe Water Replacement / B13082		Job Order Contract (JOC)	260,000	355,000
Water & Sewer Group 963 (W), Water & Sewer Group 963 (S) / B12072, B13169		Multiple Award Construction Contract	3,808,000	5,463,000
AC Water & Sewer Group 1001 (W) / B13230		Multiple Award Construction Contract	3,128,986	3,587,147
Ridgeview Water Main Replacement / B14072		Job Order Contract (JOC)	1,200,000	1,400,000
Bayview Reservoir / MOC Complex Solar Projects / S14021, S14022	368 / 395	Design Build	3,633,000	4,844,000
Chollas Building / S11025	370	Design Build	16,200,000	17,700,000
EMT&S Boat Dock & Steam Line Relocation / S00319	378	Design Bid Build	1,413,000	2,019,000
Lower Otay Reservoir Emerg Outlet Improv / S00044	391	Design Bid Build	1,050,000	2,000,000
MBC ODOR CONTROL FACILITY UPGRADES / S00323	394	Design Bid Build	4,193,000	6,200,000
NCWRP Sludge Pump Station Upgrade / S00309	407	Job Order Contract (JOC)	361,000	500,000
Tierrasanta (Via Dominique) Pump Station / S12040	435	Design Bid Build	8,200,000	11,208,000
University Ave Pipeline Replacement / S11021	436	Design Bid Build	13,545,000	18,700,000
Upas Street Pipeline Replacement - GMP2 / S11022	438	Construction Manager at Risk	22,422,435	33,297,000
Water & Sewer GJ 816 (W) / S13015	439	Design Build	7,446,000	9,748,000
WDSU - Reservoirs & Dams - Ph II / S00050	441	Design Build	2,200,000	3,000,000
Public Utilities Total			\$ 180,243,209	\$ 240,168,536
Public Works - General Services				
Americans with Disabilities Improvements / ABE00001	455			
Aero & Sandrock CR Obstruction DS / B13070		Design Bid Build	126,000	201,000
Alzheimer Family Center ADA Improvements / B12074		Design Bid Build	230,000	420,000
Barrio Youth Facilities 2 & 3 / B13067		Design Bid Build	347,000	583,000
Bay Bridge Community Center ADA / B13076		Design Bid Build	304,000	608,000
Black Mountain & Park Village FY13 APS / B13207		Design Bid Build	72,000	115,000
Casa de Balboa ADA Barrier Removal / B13018		Design Bid Build	1,113,000	1,610,000

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Table 26: Construction Contracts

Project	Page No.	Delivery Method	Estimated Construction Contract	Total Project Cost
Chelsea w/s east of Dolphin Bond MS DS / B13059		Design Bid Build	93,000	135,000
City Heights Youth & Community Center AD / B13068		Design Bid Build	190,000	403,000
Colina Del Sol Pool ADA / B13077		Design Bid Build	325,000	541,000
Girard @ Pearl A P S La Jolla DIF 13 / B13104		Design Bid Build	76,000	121,000
Group Job 13B Bond CR DS / B13063		Design Bid Build	180,000	300,000
Group Job 13E Clairemont Mesa DIF CR / B13107		Design Bid Build	42,000	72,000
Group Job 13F Linda Vista DIF CR / B13108		Design Bid Build	89,000	130,000
Group Job 13J Peninsula DIF CR / B13112		Design Bid Build	190,000	295,000
La Playa Av/Jewell St CR Obstruction DS / B13064		Design Bid Build	60,000	85,000
MISSION BEACH COMMUNITY CENTER / B12004		Design Bid Build	76,000	185,000
Morley Field Tennis Registration / B13020		Design Bid Build	130,000	182,000
Museum of Man ADA Barrier Removal / B13021		Design Bid Build	279,000	433,539
Orange & Altadena CR Obstruction DS / B13072		Design Bid Build	82,000	127,000
Park & B APS Bond DS / B13056		Design Bid Build	57,000	90,000
Redwood & 30th CR Obstruction DS / B13066		Design Bid Build	358,000	555,000
San Carlos Library ADA Improvements / B13075		Design Bid Build	286,000	436,000
Santa Clara Recreation Center - ADA / B12006		Design Bid Build	436,000	559,000
Sherman Heights Community Center ADA / B13079		Design Bid Build	220,000	421,000
Solola & Euclid CR Obstruction DS / B13069		Design Bid Build	115,000	188,000
SY Comm and Rec CTR-ADA Barrier Removal / B13078		Design Bid Build	596,000	1,040,000
Timken Art Gallery ADA Barrier Removal / B13022		Design Bid Build	131,000	193,800
United/Hall of Nations ADA Barrier Remvl / B13017		Design Bid Build	249,000	347,000
City Facility Improvements / ABT00001	458			
Academy of Our Lady of Peace Relocation Phase II / B14089		Design Bid Build	1,800,000	2,200,000
Air & Space Museum Elevator Modernization / B10035		Design Build	96,500	301,556
Casa Del Prado Elevator Modernization / B10041		Design Build	159,500	514,854
Fire Station 19 Roof & HVAC Replacement / B13190		Design Bid Build	729,000	959,000
Fire Station 3 Improvements / B13187		Design Bid Build	265,000	466,000
Malcolm X Library Facility Repairs / B10038		Design Bid Build	517,000	717,000
Mission Beach Lifeguard Station Improvements / B13191		Design Build	389,000	545,000
Museum of Art Elevator Modernization / B10042		Design Build	353,000	602,150
Old Globe Theater Elevator Modernization / B10045		Design Build	208,500	305,413
Rancho Penasquitos Library HVAC / B10051		Design Bid Build	520,000	750,000
Rancho Penasquitos Library Roof Replacement / B10049		Design Bid Build	672,000	826,000
SPANISH VILLAGE PLMBGREPWTRSERV / B00953		Job Order Contract (JOC)	481,000	707,283
Public Works - General Services Total			\$ 12,642,500	\$ 19,270,595
Transportation & Storm Water				
Drainage Projects / ACA00001	527			
Jean Drive Storm Drain Replacement / B11013		Design Bid Build	\$ 390,000	\$ 745,000
Huntington Ave(9102)Storm Drain Replace / B12021		Design Bid Build	419,000	600,000
Rue Cheaumont (12275) Storm Drain Replac / B12031		Design Bid Build	1,133,000	1,668,000
Mobley St (2764) Storm Drain Replacement / B12032		Design Bid Build	527,000	964,000
Hornblend Alley(1761)Storm Drain Upgrade / B12035		Design Bid Build	362,000	550,000
El Camino del Teatro (6453) SD Repl / B12076		Design Bid Build	517,000	910,000
Preece Street Storm Drain / B12078		Design Bid Build	672,000	900,000
Watershed CIP / ACC00001	631			
Mira Mesa Library Watershed Protection / B10028		Design Bid Build	214,000	460,000
Beta Street and 37th Street Green Alley / B11057		Design Bid Build	585,000	769,000
Allied Gardens Park Green Lot / B11069		Design Bid Build	100,000	166,000
Minor Bike Facilities / AIA00001	562			
Mission Center Rd HAWK / B13212		Design Bid Build or JOC	205,000	293,000
Utilities Undergrounding Program / AID00001	627			
Block 2T Pacific Beach North UUP Alley Improvement / B12050		Job Order Contract (JOC)	81,000	200,000

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Table 26: Construction Contracts

Project	Page No.	Delivery Method	Estimated Construction Contract	Total Project Cost
UUP 30th Street (Phase III A), 28th Street, Patrick Henry High Block, Ridge Manor and Pacific Beach North (2T) Street Resurfacing and Curb ramp Installation Project / B00719, B00821, B00840, B00833, B00835		Design Bid Build or JOC	1,981,000	2,972,000
UUP 30th Street Phase 3B Street Light Installation / B00717		Job Order Contract (JOC)	58,000	100,000
UUP Bay Ho (6J), Bay Ho 2 (6I), Jutland Drive and Moraga Ave (Phase I) Street Resurfacing and Curb Ramp Installation Project / B00827, B00839, B0049, B00726		Design Bid Build or JOC	2,558,000	3,837,000
UUP Mesa College Drive, Briarwood Road, Paradise Hills (4AA) and Del Cerro (7CC) Street Resurfacing and Curb ramp Installation Project / B00703, B00848, B00826, B00828		Design Bid Build or JOC	2,086,000	3,130,000
UUP Mission Hills (2E), 24th Street, K Street (Phase I) and K Street (Phase II) Street Resurfacing and Curb ramp Installation Project / B00709, B10197, B00851, B00851		Design Bid Build or JOC	2,221,000	3,331,000
UUP Point Loma (2J), Canon Street, Garrison Street and La Jolla Scenic Dr N Street Resurfacing and Curb Ramp Installation Project / B00824, B00988, B00846, B00724		Design Bid Build or JOC	868,000	1,302,000
UUP Regent Road, Eastgate Mall, National Ave (Phase I and II) and Paradise Hills North (4Z) Street Resurfacing and Curb ramp Installation Project / B12068, B00723, B00787, B00838		Design Bid Build or JOC	1,134,000	1,701,000
UUP Sherman Heights (8F), Island Ave (Phase I), Island Ave (Phase II) and Sherman Heights 2 (8G) Street Resurfacing and Curb ramp Installation Project / B00714, B00705, B00705, B00829		Design Bid Build or JOC	2,458,000	3,687,000
UUP, Block 3HH Talmadge 3 / B00837		Job Order Contract (JOC)	350,000	695,000
UUP, Block 4N North Encanto / B12055		Job Order Contract (JOC)	228,000	385,000
UUP, Block 6DD Bay Ho 3 / B12065		Job Order Contract (JOC)	275,000	467,000
UUP, San Vicente St, Trojan Av / B00725, B00718		Job Order Contract (JOC)	180,000	304,000
Bridge Rehabilitation / AIE00001	506			
Replace Barrier Rail on Barnett O/PCH / B00869		Design Bid Build	428,000	613,000
Installation of City Owned Street Lights / AIH00001	546			
Kensington Manor #1 Street Light Circle / B00863		Design Bid Build	300,000	387,000
CD 8 Street Lights - 14 Locations / B14013		Design Bid Build	108,000	148,000
Street Light Circuit Upgrades / AIH00002	612			
Pacific Beach 3 SL Circuit Upgrade / B13140		Design Bid Build	627,000	815,000
Sunset Cliffs 3 SL Circuit Upgrade / B13141		Design Bid Build	697,000	1,004,000
Talmadge 1 Streetlight Circuit Upgrade / B13142		Design Bid Build	824,000	1,071,000
New Walkways / AIK00001	572			
N Harbor Dr Pedestrian Access Improvmnts / B12060		Design Bid Build	488,000	706,000
Fairmount Ave-Columbine/Quince SR2S / B13159		Design Bid Build	280,000	421,000
Traffic Calming / AIL00001				
Orange Av @ Estrella St Popouts, Orange & 49th CR Obstruction DS / B12079, B13074		Design Bid Build	324,000	421,000
Traffic Signals - Citywide / AIL00004	620			
4th Av & Date St Traffic Signal / B13137		Design Bid Build or JOC	150,000	275,000
36th St & El Cajon Bl Traffic Signal / B13138		Design Bid Build	253,000	330,000
Grove Ave/Ingrid Ave@Hollister St TS / B13179		Design Bid Build or JOC	211,000	275,000
31st/OceanView New Traffic Signal / B14014		Design Bid Build or JOC	225,000	275,000
Beyer/Smythe Crossing New Traffic Signal / B14015		Design Bid Build or JOC	214,000	275,000
41st/National New Traffic Signal / B14016		Design Bid Build or JOC	225,000	275,000
Market St & 26th St Traffic Signal / B14091		Design Bid Build	150,000	275,000
Traffic Signals Modification / AIL00005	622			

Capital Improvements Program

Fiscal Year 2015 Adopted Budget Summary

Table 26: Construction Contracts

Project	Page No.	Delivery Method	Estimated Construction Contract	Total Project Cost
Pacific Hwy & W Palm St Signal Mod / B13008		Design Bid Build	239,000	358,000
Signal Mods in Barrio Logan / B13010		Design Bid Build	283,000	428,000
Friars Rd & Sea World Dr Signal Mod / B13133		Design Bid Build or JOC	97,000	165,000
Campanile Dr & Montezuma Rd Signal Mod / B13134		Design Bid Build or JOC	80,000	107,000
5th/Robinson Traffic Signal Modification / B14010		Design Bid Build or JOC	85,000	159,000
Balboa Avenue Corridor Improvements / S00831	502			
KEARNY MESA COMMUNITY SIGNS / B01005		Design Bid Build	115,000	245,000
34th and 35th @ Madison Ave Improvements / S00922	490	Design Bid Build	775,000	795,000
Azalea Park Artistic Enhancement / S00699	500	Design Bid Build	240,000	465,000
Cherokee Street Improvements / S00921	518	Design Bid Build	1,606,000	2,529,000
Coolidge Street Storm Drain / S11003	521	Design Bid Build	287,000	469,000
El Camino Real-SR-56 Bike Connector / S00981	530	Design Bid Build	270,000	524,000
Five Points Neighborhood Pedestrian Improvements / S00988	533	Design Bid Build	220,000	475,000
Georgia Street Bridge Improvements / S00863	538	Design Bid Build	8,000,000	13,296,000
Hayes Ave Storm Drain / S11002	540	Design Bid Build	335,000	599,000
Linda Vista/Genesee Intersection Improve / S00907	557	Design Bid Build	544,000	888,000
Mission Beach Boardwalk Bulkhead / S00726	566	Design Bid Build	1,730,000	2,700,000
Old Otay Mesa Road- Westerly / S00870	576	Design Bid Build	5,025,000	7,452,000
Pacific Beach Curb Ramp Barrier Removal / S11048	578	Design Bid Build	340,000	490,000
Palm Ave Roadway Improvements Phase 2 / S00913	582	Design Bid Build	2,940,000	4,617,209
Regents Rd Widening-Genesee to Executive / S00881	586	Design Bid Build	3,500,000	4,982,000
Streamview Drive Improvements / S00864	611	Design Bid Build	1,800,000	2,565,000
Torrey Pines Improvements Phase I / S00613	618	Design Bid Build	485,000	865,000
Torrey Pines Road Slope Restoration / S00877	619	Design Bid Build	1,000,000	2,809,000
Transportation & Storm Water Total			\$ 55,102,000	\$ 85,684,209
Total			\$ 328,367,209	\$ 454,592,340

*SLBE/ELBE: A City program intended to encourage Small Local Business Enterprises (SLBEs) and Emerging Local Business Enterprises (ELBEs) to participate in City contracting.

Profile of the City of San Diego's CIP

Budgeting Best Practices

The City of San Diego's Capital Improvements Program (CIP) is a multi-year forecast of capital needs which includes new construction projects and planned improvements of existing facilities. The CIP establishes structure and consistency by identifying, prioritizing, approving, and funding capital improvement projects through coordination of the participating City departments and the Mayor's Capital Improvements Program Review and Advisory Committee (CIPRAC). Implementation of CIP projects is based on the City's adopted General Plan and applicable community plans.

In accordance with the City's budget policy (City Council Policy 000-02), CIP descriptions clearly establish that a project is capital in nature. Projects include, but are not limited to, the construction, purchase, or major renovation of buildings, utility systems, and other facilities; in addition to land acquisition and roadway projects. Each capital project is represented by a City department and categorized by project type and improvement type. Project types provide a categorized breakdown of the type of facility being constructed or improved. Improvement types describe the project's impact on existing assets and may be identified as providing betterment, expansion, replacement, or widening of an existing City asset or the project may result in a new asset to the City. Project types are discussed in greater detail beginning on page 63.

The City's CIP prioritization process establishes guidelines for project selection and an objective process for ranking projects which then allows decision-makers a basis for optimizing the use of available funding resources. City Council Policy 800-14, Prioritizing Capital Improvement Program Projects, updated in November 2013, details the purpose, process, and implementation of the City's prioritization process. For further information on priority scores and policies see the Project Prioritization section on page 49.

Funding for the CIP is programmed from a variety of sources, such as: sewer and water fees, a one half-cent local sales tax for transportation improvements, development impact fees, facilities benefit assessments, private donations, the sale of City-owned property, and State and federal grants. Financing in the form of bonds may be utilized for large and/or costly projects, and deferred capital project needs.

Additionally, funding options utilizing the available resources are taken into consideration in the programming of projects. Annual allocations are budgeted each year and allow the City to better plan for the expansion, renovation, reallocation, or replacement of facilities, as well as providing for emergency and accelerated construction needs. This type of financial planning allows the City to better address State and federal standards. Phase funding provides a process by which large projects are budgeted in an efficient manner that maximizes the use of available funds. This method of funding allows the contract or project to be divided into clearly defined phases which are contracted for independently, allowing the funds to be phased into the project based on the timing of expenses.

Identification of unfunded needs, or unidentified funding, provides a method for communicating resource requirements of projects that are not fully funded and for which a fund source has not yet been identified. Some CIP project schedules indicate an undetermined timeline with unfunded needs as a mechanism to communicate intent or community support for improvements.

The operating budget impact included on many CIP projects provides a reasonable estimate of a capital project's effect on the operating budget of the asset-owning department. New or expanded capital projects can lead to increased programs which require additional personnel and non-

Capital Improvements Program

Profile of the City of San Diego's CIP

personnel expenditures. Conversely, capital enhancements, such as energy efficiencies, may reduce on-going operating or maintenance expenditures. Explanation of the operating budget impact establishes the connection between the construction of an asset and the required operational needs following project completion.

CIP project cost estimates are developed by City departments based on capital asset type and commonly accepted methodology to determine a project cost that is complete, reliable, attainable, and easily verified. Project budgets consist of identified or potential funding sources and previously allocated funding. City departments are responsible for the regular monitoring of expenditures, encumbrances, and continuing appropriations of authorized CIP budgets in order to ensure accuracy and accountability within each project. Financial data referenced in the budget includes total costs and fund allocations since project inception.

The CIP budget is the mechanism that implements the CIP and fulfills a requirement of the City Charter (Section 69). The City Council annually approves the CIP budget and the allocation of funds for the included projects via the Appropriations Ordinance (AO) which establishes capital spending limits for a given fiscal year. These limits include appropriations carried forward from prior years as authorized in the City Charter (Section 84). Although the budget includes a provision for current year anticipated funding, these funds are not included in the AO as they are either not certain to be received within the fiscal year or the appropriation of the funds will require additional legal authority. Spending limits, based on updated information, can be amended during the year through City Council action. For example, a grant may be shown as anticipated until all related documents are fully executed. The agreements must be accepted and the funding appropriated via an approved Council resolution.

CIP Streamlining and Transparency

In accordance with Council Policy 000-31, Capital Improvements Program Transparency, the Fiscal Year 2015 Adopted CIP Budget document includes the following information.

- A list of underfunded projects which are proposed to receive funding if other projects have savings at project completion is provided on page 17.
- A list of projects entering into construction contracts is provided on page 20 so that City Council may review the contracts as part of the budget process, rather than requiring a project to return to City Council later in the fiscal year.
- All projects in the Fiscal Year 2015 Adopted CIP Budget have been organized into four project status categories as shown in **Table 2** at the end of this section on page 33. The project status categories are:
 - *New*: projects that are newly established as part of the Fiscal Year 2015 Adopted Budget
 - *Continuing*: projects initiated in Fiscal Year 2014, or in a prior year, and are currently in progress
 - *Warranty*: projects that are technically completed, and the asset has been put into service, but have not yet been closed
 - *Underfunded*: projects that are on hold due to lack of funding
- Details of funding sources and adopted Fiscal Year 2015 allocations for City Council approval can be found in the Fiscal Year 2015 Adopted CIP Budget Summary (pages 5-26).
- Department narratives have been included for each asset-owning department in conjunction with a list of that department's projects and precede each department's project pages.

Capital Improvements Program

Profile of the City of San Diego's CIP

- A CIP webpage (<http://www.sandiego.gov/cip/>) was created by the Public Works Department which provides project information that is readily available to the public.

Public Input for the CIP Budget Process

In addition to previously existing procedures for public input, the Public Works Department continued to facilitate the opportunity for the public to provide a listing of recommended projects for the Fiscal Year 2015 Adopted CIP Budget. The Public Works Department took the lead in further developing a process to gain community input prior to the compilation of the City's Fiscal Year 2015 Adopted CIP Budget. It was important to the Community Planning Commission (CPC) and each community that the project requests continue to be made at the community level to reflect the unique needs of each community throughout the City. During the months of July and August 2013, a core group of staff from the Public Works-Engineering and Capital Projects Department, Financial Management Department and Office of the Independent Budget Analyst conducted nine separate training sessions, one in each Council District, to provide an overview of the City's CIP processes, funding constraints and project identification for the CIP program to assist the Community Planning Groups in developing a new/revised needs list for Fiscal Year 2015. The CPC Chair, Mr. Joe LaCava, was again instrumental in helping to facilitate these sessions, compiling data and responding to inquiries.

The City received input from 35 of the Community Planning Groups (an increase of six groups over last year) with attendance at these training sessions more than doubling since the prior year. The requests identified 331 new projects with approximately 116 of these continuing to remain on the list from last year. The lists were collected in October 2013 and the information was compiled and organized by asset types for consideration in the Fiscal Year 2015 Adopted CIP Budget. This information will be a key component in the development of a consolidated five-year look ahead to help the City address long-term infrastructure challenges and will serve as a guiding document for the capital improvement program and infrastructure investments. The Public Works Department is committed to working with the CPC, the asset-owning departments and stakeholders to continually refine and improve the public input process.

CIP Performance Measures

In order to evaluate the success of the execution of the City's entire Capital Improvements Program, the following performance measures will be tracked and reported to the Infrastructure Committee twice a year as part of the State of the CIP Report. These six measures were designed to give an accurate and transparent account of ongoing CIP activity.

- The total amount expended on CIP projects.
- The value of CIP contracts awarded for construction.
- The value of CIP construction work-in-place.
- The average number of days from bid opening to construction contract award for CIP projects.
- The number of notices of award for CIP construction contracts.
- The percentage of all CIP funds awarded through construction and consultant contracts that are restricted to SLBE/ELBE certified firms.

Multi-Year CIP Program

Buildings, infrastructure, technology, and major equipment are the physical foundation for providing services to the City's constituents. Therefore, the procurement, construction, and maintenance of capital assets are a critical activity of the City. Careful planning involves ongoing review of the City's

Capital Improvements Program

Profile of the City of San Diego's CIP

capital needs and funding programs to develop an integrated capital asset management system. In addition, the CIP Audit of 2011 elaborated on how important it was for the City to implement a comprehensive multi-year plan in addition to the annual CIP budget. A prudent multi-year capital plan will identify and prioritize expected needs based on a community's strategic plan, establish project scope and cost, detail estimated amounts of funding from various sources, and project future operating and maintenance costs that will expand well beyond one year.

To this end, the Public Works Department has been working with the Community Planning Commission to gather public input and with all asset-owning departments in the City to identify infrastructure needs. While there are many multi-year capital plans currently available, this will be the first ever consolidated CIP plan, spanning multiple fiscal years, which will also identify service level goals and any funding gaps. The Capital Improvement Program Review and Advisory Committee, along with the Public Works Department, look forward to discussing the City's first consolidated multi-year CIP plan in the coming months. The plan is scheduled to be finalized and submitted to the Infrastructure Committee by January 2015.

The City's CIP budget incorporates five fiscal years of budget data. It includes all on-going projects with details of current budget-to-date and expended/encumbered funding, while also detailing future revenue estimates and forecasting future needs. The budget serves as a planning tool for balancing anticipated funding with community needs and requests. The CIP budget not only shows the current adopted budget but is a reflection of future intent. Projected budgets shown for the next four fiscal years are not a part of the annual Appropriations Ordinance adopted by City Council.

Future year funding is based upon estimated revenue from various sources. For example, Facilities Benefit Assessments (FBA) are dependent upon the rate of development in communities. Although current projections show that revenue should be received, in reality a certain portion of these fees may not be collected at the rate assumed in the five-year plan. FBA funded project budgets should mirror the project as represented in Public Facilities Financing Plans. TransNet revenue estimates are based upon sales tax projections provided by the San Diego Association of Governments (SANDAG). These estimates are utilized in preparation of the TransNet five-year program of projects as required by SANDAG for compliance with the Regional Transportation Improvement Program. These and all other revenue sources are carefully monitored throughout the year and will be adjusted as needed. The City's enterprise funds are received directly from fees and charges to users. These funding sources are reflected in the Airports, Environmental Services, Park & Recreation, and Public Utilities Departments. Anticipated funding from these sources is based on revenue trends and fees or rate schedules. Other funding sources may also be included. For projects without sufficient identified funding, the balance required to fulfill the engineer's cost estimate is included on the unfunded needs list. It should also be noted that project cost estimates reflect uninflated dollars and are not adjusted for market volatility.

Table 1 provides expected revenues in major fund source categories for the current budget year and following four years of the multi-year CIP.

Table 1: Five-Year CIP by Funding Source (in thousands of dollars)

Funding Source	FY2015						Total by Source	
	FY2015	Anticipated	FY2016	FY2017	FY2018	FY2019		
Bond Financing ¹	\$	- \$	120,000 \$	85,060 \$	85,060 \$	- \$	- \$	290,120
Development Impact Fees	17,672	438	-	-	-	-	-	18,110
Donations and Developer Funding	480	5,670	15,430	13,538	-	-	-	35,118
Enterprise Funds	7,175	-	12,650	3,150	3,150	3,150	-	29,275

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 1: Five-Year CIP by Funding Source (in thousands of dollars)

Funding Source	FY2015						Total by Source
	FY2015	Anticipated	FY2016	FY2017	FY2018	FY2019	
Enterprise Funds-Public Utilities ²	214,200	(1,810)	301,421	293,134	261,719	197,667	1,266,331
Facilities Benefit Assessments	26,619	4,749	11,160	76,337	13,764	38,070	170,799
General Fund	10,117	-	8,395	4,453	4,538	3,250	30,753
Grants	-	112,646	20,058	172	-	-	132,876
Internal Service Funds	1,654	1,300	-	-	-	-	2,954
Maintenance Assessment Districts	1,070	-	70	480	65	65	1,750
Mission Bay & Regional Park Improvements Fund	3,250	200	10,795	12,746	13,401	14,069	54,461
Special Revenue Funds	2,749	32,663	29,660	431,660	6,660	13,860	517,252
TransNet	24,987	-	25,875	20,020	11,550	14,550	96,981
Total	\$ 309,973	\$ 275,856	\$ 520,574	\$ 940,750	\$ 314,947	\$ 284,681	\$ 2,646,781

Note: This table does not include unidentified funding of \$1.24 billion or \$39.9 million of funding expected in Fiscal Year 2020 or beyond.

¹ Fiscal Year 2015 Anticipated Bond Financing includes \$120.0 million in Deferred Capital CIP bonds, which were approved by City Council in Fiscal Year 2014. A lawsuit currently exists against the proposed financing and bonds will be issued upon successful resolution of the litigation.

² Public Utilities Enterprise funding has been separated from other enterprise funding sources due to the magnitude of the sewer and water programs.

Projects within the CIP budget are required to include estimates of the project's impact on the City's operating budget. Operating impacts are provided for the first year, or the annualized portion of the first year, an asset is anticipated to be put into service. Full-year projections are also provided for each year in the five-year plan. Operating impacts include both personnel and non-personnel expenditures and are critical for departments proposing new facilities with ongoing staffing needs which will require increased expenditures in the City's General Fund.

Following is a sample of important projects in the five-year program with significant milestones expected in Fiscal Year 2015:

- The Fire Station Alerting project will replace the current 21-year old outdated system at all City fire stations.
- The expansion of the San Diego Convention Center will enable San Diego to host events requiring larger space, increase attendance and provide significant economic benefits.
- In collaboration with the Public Utilities Department, the Environmental Services Department, will install solar photovoltaic systems at Bayview Reservoir and the Metropolitan Operations Center complex. These systems will range in size from 30 to 500 kilowatts. Combined, these systems are anticipated to generate one megawatt of solar power.
- The Fire-Rescue Department continues to update and construct facilities to best serve the City of San Diego and to conform to the Citygate Report's recommendations. Some highlights include the construction of three new fire stations and a lifeguard station as well as a new Fire Station Alerting System.
- The Library Department will make major headway on the Skyline Hills Branch Library and the Mission Hills/Hillcrest Branch Library as they expect to finish construction on these facilities in Fiscal Year 2017 to better serve the residents of those communities.

Capital Improvements Program

Profile of the City of San Diego's CIP

- The Public Utilities Department continues to evaluate the water pipeline replacement program for the remaining cast iron water pipes and initiate a condition assessment program of approximately 2,100 miles of asbestos cement water pipeline to determine the replacement rate for the next 10 years.

Many programs will continue throughout the multi-year program, including:

- Resurfacing of the City's roadways
- Undergrounding of utilities
- Bond financing for deferred capital projects
- Improvements for compliance with the Americans with Disabilities Act

Budget Process

The CIP budget is developed in conjunction with the City's operating budget and follows the timeline established by the City Charter. Development of the CIP budget begins earlier than that of the operating budget and is initiated by a review of project status and community needs conducted by the Public Works Department in coordination with City's asset-owning departments.

The CIP budget process considers project priorities and funding availability.

September - October: The City's Community Planning Committee and 42 Community Planning Groups gather community-recommended CIP projects and submit to the Public Works Department for review in conjunction with the City's asset-owning departments.

October - February: Budget development training on the budgeting system and the current CIP budget process is provided to City departments with CIP project responsibilities. Departments develop fiscal year needs based on community input and submit proposed CIP funding requests to Financial Management which are then brought to Capital Improvements Program Review and Advisory Committee (CIPRAC) for a recommendation to the Mayor. During this timeframe, Financial Management also confirms the availability of funds to support the budget to be considered by CIPRAC. The CIP budget development and CIPRAC approval calendar is established by the Financial Management and Public Works Departments.

February - March: In coordination with asset-owning departments, Financial Management reviews all CIP project pages and prepares the proposed budget publication.

April: The Mayor releases the Proposed Budget to the public by April 15 in compliance with the City Charter [Article XV, Section 265, Item (b) (15)].

May: During the month of May, the City Council holds a series of public budget hearings. Council members may recommend changes to the Proposed CIP Budget. Additionally, the Mayor's May Revision to the Proposed Budget is released. This report recommends changes to specific CIP project budgets based on updated information.

June: City Council reviews final modifications and approves the budget in June. The Mayor's veto period follows City Council's initial approval. Once the budget is approved, the final changes are implemented. The Change Letter will be created to summarize the May Revision and Council Action changes to the CIP Budget.

July: The annual Appropriations Ordinance is presented to the City Council and adopted in July authorizing expenditure of the CIP budget.

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
New			
ADA Improvements & Expansion of Paradise Senior Ce / S15002	191	\$ 500,000	\$ 3,290,554
Bayview Reservoir Solar Project / S14021	368	2,000,000	2,325,000
CNG Fueling Station for Refuse & Recycling / S15000	102	1,200,000	3,000,000
Canyon Hills Resource Park Improvements / S15006	202	1,718,570	6,173,502
Coast Blvd Walkway Improvements / S15001	214	75,000	355,000
Crest Canyon Neighborhood Park / S15005	218	275,000	410,000
Fire Station No. 07 - Barrio Logan / S15013	126	850,000	12,000,000
Fire Station No. 48 - Black Mountain Ranch / S15015	134	2,700,000	11,780,000
Fire-Rescue Air Operations Facility / S15012	139	125,000	12,500,000
MOC Complex Solar Project / S14022	395	1,700,000	2,675,000
Mid City Skate Park / S15003	254	250,000	3,290,000
Rancho Mission Neighborhood Park Play Area Upgrade / S15004	288	1,271,000	1,271,000
Sunset Cliffs Park Drainage Improvements / L14005	303	456,000	456,000
Tierrasanta Library Expansion / S15011	172	310,000	4,400,000
Wagenheim Joint Use Facility / S15007	326	5,087,168	5,087,168
Total New		\$ 18,517,738	\$ 69,013,224
Continuing			
25th Street Renaissance Project / S00985	489	\$ -	2,994,000
30th Street Pipeline Replacement / S12010	361	2,000,000	14,740,000
34th & 35th @ Madison Ave Improvements / S00922	490	-	1,430,854
34th Street Storm Drain / S11001	491	-	380,000
36th Street Landscape Maintenance / S00902	492	-	50,000
38th Street Improvements / S00930	493	-	1,730,000
69th & Mohawk Pump Station / S12011	362	3,585,500	18,287,000
Alta La Jolla Drive Drainage Repair PhII / S10001	497	-	1,206,105
Alvarado 2nd PL Exten & Morena Blvd CI / S12013	363	-	66,941,493
Americans with Disabilities Improvements / ABE00001	455	1,416,000	36,559,954
Angier Elementary School Joint Use / S00762	192	-	2,207,000
Architectural Barrier Removal - DIF Funded / AII00001	498	-	51,000
Arizona St Landfill Closure & Mods / S00682	101	-	3,603,543
Avenida de la Playa Infrastructure-SD / S13018	499	-	6,835,753
Backup Generators at SPS's, TP & EMTS / S12036	365	-	17,745,600
Balboa Avenue Corridor Improvements / S00831	502	-	2,902,027
Balboa Branch Library / S00808	157	-	746,907
Balboa Park Golf Course / AEA00002	194	-	2,150,295
Balboa Park Golf Course - Clubhouse / S00614	195	-	11,738,120
Barrett Flume Cover / S10013	367	500,000	5,550,677
Bay Terraces Parkside Greenbelt Lighting / S14008	196	-	74,829
Bear Drive Retaining Wall / S10093	505	-	692,655

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
Bridge Rehabilitation / AIE00001	506	500,000	4,014,234
Brown Field / AAA00002	91	-	13,713,146
Bus Stop Improvements / AID00007	507	100,000	746,828
CAD System Replacement Project / S13100	345	-	11,572,434
CIP Emergency Reserve / ABT00006	181	-	1,000,000
Cabrillo Heights NP Improvements / S00763	199	-	843,000
California Tower Seismic Retrofit / L12003	200	-	2,525,612
Camino Del Sur (Bernardo Lks/Lone Quail) / RD11000	508	-	50,000
Camino Del Sur-SR-56 to Dormouse / S00872	509	-	15,367,894
Camino Santa Fe Median Improvements / S10037	201	-	240,000
Canyonside Community Park Improvements / S12004	203	300,000	999,833
Carmel Country Road Low Flow Channel / S00969	510	-	2,712,000
Carmel Mountain Rd to Del Mar Mesa Rd / S00846	511	-	1,800,000
Carmel Val Rd-Lopelia Mdws-Via Abertura / S00934	513	-	12,700,000
Carmel Val Rd-Via Albutura-Camin Del Sur / S00854	514	-	15,223,324
Carmel Valley Landscaping & Irrigation / L14000	206	250,000	500,000
Carmel Valley Neighborhood Park #8 / S00642	207	1,670,526	6,630,526
Carmel Valley Rd 4/6 Lanes s of Street A / S00900	515	2,685,000	7,085,000
Catalina 12inch Cast Iron Mains / S12008	369	3,000,000	9,424,060
Central Ave Mini Park Ph II Skate Plaza / S14010	208	-	846,950
Central Avenue MP Acquisition/Development / S00992	209	-	2,066,714
Cherokee Street Improvements / S00921	518	-	1,986,005
Chicano Park ADA Upgrades / S13003	210	250,000	2,502,354
Children's Pool Lifeguard Station / S00644	123	-	4,187,607
Chollas Building / S11025	370	-	17,700,000
Chollas Lake Pk Playground Improvements / S14002	212	-	1,500,000
Cielo & Woodman Pump Station / S12012	371	500,000	14,679,547
City Facilities Improvements / ABT00001	458	928,339	163,207,846
City Heights Square Mini-Park / S01070	213	-	931,500
Citywide Energy Improvements / ABT00003	103	-	10,193,626
Coastal Erosion and Access / AGF00006	215	-	3,222,843
Concrete Streets / AID00006	520	-	13,746,786
Convention Center Phase III Expansion / S12022	477	-	517,282,728
Convert RB Medians-Asphalt to Concrete / L12000	216	-	193,160
Coolidge Street Storm Drain / S11003	521	-	469,000
Cooperative Traffic Signal Projects / AIL00003	522	-	478,500
Corrosion Control / AKA00001	373	-	798,943
Cowles Mountain Access Rd Rehabilitation / S14001	217	-	40,000
Crest Canyon Resource Management Plan / S10067	219	-	75,000
Crystal Pier Improvements / S11014	220	-	11,300,000
Dams and Reservoirs / ABK00001	374	-	3,873,804
Del Mar Heights East Segment / S12017	375	-	5,213,344
Del Mar Heights Pipeline Relocation / S00070	376	-	7,950,000

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
Del Mar Heights Road Flashing Beacon / S00987	523	-	35,000
Del Mar Hgts Rd Multiuse Trl Undercross / RD12004	221	-	91,000
Del Mar Mesa Acquisition / S00998	222	-	2,047,994
Del Mar Mesa Central Multi Use Trail / S00890	223	-	161,000
Del Mar Mesa N Hiking/Equestrian Trail / S00892	224	-	386,000
Del Mar Mesa Neighborhood Park Ph II / S13023	226	-	2,060,354
Del Mar Mesa Southern Multi-Use Trail / S00889	227	-	260,300
Del Mar Terrace Street Improvements / L14003	229	560,404	1,275,404
Del Sol Boulevard-Central / S00858	525	-	6,500,000
Dennergy Ranch Neighborhood Park / S00636	230	-	10,099,153
Dennergy Road East / S10018	526	-	109,707
Drainage Projects / ACA00001	527	2,850,000	238,697,338
EAM ERP Implementation / S14000	377	5,470,000	23,764,162
EMTS Boat Dock and Steam Line Relocation / S00319	378	286,398	2,018,535
East Mission Gorge Force Main Rehab / S00326	379	-	6,191,835
El Cajon Blvd Streetscape Improvements / S00826	231	30,000	2,479,800
El Camino Real to ViaDeLaValle (1/2 mile) / S00856	529	342,000	33,024,434
El Camino Real/SR 56 Bike Path Connector / S00981	530	83,700	545,340
El Capitan Reservoir Road Improvements / S00040	380	-	2,633,696
El Cuervo Adobe Improvements / S14006	232	-	250,000
El Monte Pipeline No 2 / S10008	381	400,000	2,648,000
Energy Commission Energy Efficiency Facility Imp / ABT00004	104	-	948,217
Environmental Services Operations Yard Improvement / AFA00003	105	-	611,611
Evans Pond Reclaimed Water Pipeline Inst / S13010	233	-	252,533
FY12 Asphalt Overlay Group I / S12030	532	-	9,435,697
Fairbrook Neighborhood Park Acquisition / S01002	234	-	420,000
Fairbrook Neighborhood Park Development / S01083	235	1,012,076	3,412,076
Fire Station Major Component Replacement Rehab / ABC00001	124	-	267,706
Fire Station No. 05 - Hillcrest / S00788	125	-	9,111,923
Fire Station No. 08 - Mission Hills / S10029	127	-	863,500
Fire Station No. 15 - Ocean Beach Expansion / S13011	128	-	400,000
Fire Station No. 17 - Mid-City / S00783	129	-	12,028,624
Fire Station No. 22 - Point Loma / S00787	130	-	6,608,161
Fire Station No. 38 - Mira Mesa Remodel / S10006	131	-	730,000
Fire Station No. 45 - E Mission Valley / S00688	132	-	10,838,692
Fire Station No. 49 - Otay Mesa / S00784	135	-	10,250,000
Fire Station No. 50 - North University City / S13021	136	5,000,000	14,000,000
Five Points Neighborhood Pedestrian Impr / S00988	533	-	475,000
Fleet Services Elect & Fac Improvements / L14002	459	-	713,000
Florida Drive Median Improvements / S11057	535	-	951,617
Freeway Relocation / AKB00002	382	1,745,273	4,928,243
Future Waste Mgmt Disposal & Pro Fac / S01088	106	-	13,626,920
Genesee Avenue Widen I-5 Crossing / S00839	536	-	22,587,667

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
Genesee Avenue-Nobel Dr to SR 52 / S00852	537	-	24,301,700
Georgia Street Bridge Improvements / S00863	538	-	12,185,042
Gonzales Canyon Neighborhood Park / S00994	238	1,295,000	7,095,000
Gonzales Canyon Resource Management Plan / S10068	239	-	60,000
Groundwater Asset Development Program / ABM00001	383	500,000	9,222,931
Guard Rails / AIE00002	539	-	3,217,942
Harbor Drive Pipelines Replacement / S12028	384	-	10,371,398
Hayes Ave Storm Drain / S11002	540	-	555,000
Hickman Fields Athletic Area / S00751	240	-	500,000
Hidden Trails Neighborhood Park / S00995	241	-	5,340,000
Hiking & Equestrian Trail NP #10 / S00722	242	-	620,600
Hiking/Equestrian Trails-Eastern Region / S00891	243	-	229,300
Hillery Drive Improvements / S11064	541	-	2,500,000
Holly Dr. Street Improvements / S11033	542	-	2,000,000
Home Avenue Fire Station / S14018	140	-	12,000,000
Home Avenue Park / S00673	244	-	4,100,150
I5 to SR56 Freeway Connectors / S00707	543	-	9,714,262
I5/SR56 Fiberoptic Relocation / S00708	544	-	197,104
Install T/S Interconnect Systems / AIL00002	545	100,000	3,481,459
Installation of City Owned Street Lights / AIH00001	546	1,500,000	5,682,170
Joint Use Improvements - Citywide / AGF00003	245	-	39,592
Juan Street Concrete Street / S00602	548	-	7,229,843
Kelton Road Pedestrian Improvements / S10154	551	-	276,000
La Jolla Cove Lifeguard Station / S00792	141	50,000	2,154,627
La Jolla Mesa Drive Sidewalk / S00928	553	500,000	826,000
La Jolla Scenic Drive 16inch Main / S12009	386	500,000	9,079,098
La Jolla Village Drive and Regents Road / S00867	554	-	1,370,000
Large Diameter Water Transmission PPL / AKA00003	387	4,002,532	29,229,403
Larsen Field ADA Improvements Phase II / S13004	247	-	689,175
Library Collection Conversion to RFID / S12000	159	-	700,000
Linda Vista Skate Park / S15008	249	-	3,000,000
Linda Vista/Genesee Intersection Improve / S00907	557	565,000	888,000
Little McGonigle Ranch Road Pipeline / S00069	389	-	757,000
Lower Otay Outlet Tower / S12018	390	250,000	5,555,384
Lower Otay Reservoir Emer Outlet Improve / S00044	391	300,000	2,300,000
MBC Biosolids Storage Silos / S00322	392	-	9,047,838
MBC Dewatering Centrifuges Replacement / S00339	393	3,913,900	11,442,554
MBC Odor Control Facility Upgrades / S00323	394	1,681,507	6,200,000
MTRP Equestrian & Multi Use Staging Area AdminBldg / S14016	250	-	500,000
Martin Luther King Jr. Promenade / S13020	251	-	1,230,000
Median Installation / AIG00001	560	150,000	1,685,963
Memorial Pool Improvements / S00970	253	-	4,161,000
Metro Facilities Control Systems Upgrade / L10000	396	-	8,270,388

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
Metro Treatment Plants / ABO00001	397	4,000,000	28,069,117
Metropolitan System Pump Stations / ABP00002	398	1,000,000	15,631,932
Metropolitan Waste Water Department Trunk Sewers / AJB00001	399	2,000,000	66,692,736
Midway Street Bluff Repair / S12005	561	-	228,883
Minor Bike Facilities / AIA00001	562	750,000	4,661,500
Minor Improvements to Landfills / AFA00001	107	-	1,634,975
Mira Mesa CP - Exp & Aquatic Complex / S00667	255	-	28,429,943
Mira Mesa Community Transit Center / S00847	563	-	692,000
Miramar Clearwell Improvements / S11024	400	400,000	84,419,276
Miramar Landfill Greenery Expansion / S00975	108	-	397,858
Miramar Road-I-805 Easterly Ramps / S00880	565	-	7,048,073
Mission Bay GC Practice Ctr Bldg Improve / S01090	257	-	1,400,000
Mission Bay GC Renovation/Reconstruction / S11010	258	2,500,000	2,960,000
Mission Bay Golf Course / AEA00003	259	125,000	1,525,000
Mission Bay Improvements / AGF00004	260	2,943,383	51,396,386
Mission Beach Boardwalk Bulkhead / S00726	566	-	3,292,225
Mission Beach Brdwalk Bulkhead Phased / L14004	567	-	600,000
Mission Hills Historic Street Lighting / S11008	261	-	367,486
Mission Hills-Hillcrest Library / S13022	160	1,031,767	17,777,523
Mission Trails RP Cowles Mountain Trail / S10065	262	-	400,000
Mission Trails RP Master Plan Update / S01014	263	-	884,829
Mission Trails RP Trail Realignments / S10066	264	-	215,000
Mission Trails RP/Mission Bay Bike Path / S00734	568	-	160,300
Mohnike Adobe and Barn Restoration / S13008	265	-	2,050,000
Montezuma/Mid-City Pipeline Phase II / S11026	404	2,000,000	17,200,000
Montgomery Academy JU Improvements / S00973	266	-	1,091,000
Montgomery Field / AAA00001	92	-	10,936,231
Morena Reservoir Outlet Tower Upgrade / S00041	405	-	8,180,000
Mountain View NP Area Upgrades / S11019	268	400,000	1,244,586
Multiple Species Conservation / S01076	269	-	124,104,831
Museum of Man Roof Replacement / S11101	270	-	2,114,870
N Torrey Pines Roadway/Median Enhance / S00868	571	-	4,747,000
NCWRP Sludge Pump Station Upgrade / S00309	407	100,000	957,096
NTC Aquatic Center / S10000	271	-	1,486,726
New Walkways / AIK00001	572	1,714,515	10,708,573
North City Reclamation System / AHC00002	408	-	4,059,544
North Ocean Beach Gateway Ph II / S12041	272	-	748,000
North Park Mini Park & Streetscape Improvements / S10050	273	-	2,537,949
North Park/Main St Sidewalk Improvements / S10040	274	-	200,000
Old Otay Mesa Road-Westerly / S00870	576	2,174,775	11,536,671
Olive St Park Acquisition/Development / S10051	276	-	2,201,585
Open Space Improvements / AGG00001	277	-	2,415,224
Otay 1st/2nd PPL Abandon E of Highland / S11027	409	5,258,471	7,221,721

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
Otay 1st/2nd PPL West of Highland Avenue / S12016	410	925,000	25,935,000
Otay Mesa Truck Route Phase 4 / S11060	577	-	16,850,000
Otay Second Pipeline Improvements / S00032	411	-	2,935,773
PS 84 Upgrade & PS 62 Abandon / S00308	413	1,000,000	10,320,400
PS Upgrades Group 1 North County / S00303	414	-	16,116,827
PS2 Power Reliability & Surge Protection / S00312	415	3,000,000	31,200,000
Pacific Beach Curb Ramp Barrier Removal / S11048	578	-	370,000
Pacific Beach Pipeline South (W) / S12015	416	-	20,718,000
Pacific Breezes (Ocean View Hills) CP / S00649	280	-	16,800,000
Pacific Highlands Ranch Branch Library / S14023	164	-	4,287,688
Pacific Highlands Ranch Hiking & Biking / RD12003	281	-	7,239,000
Pacific Highlands Traffic Signals / S01062	579	-	2,400,000
Pacific Hwy Curb Ramp Barrier Removal / S11045	580	-	450,000
Palisades Park Comfort Station Replace / S10026	282	-	712,712
Palm Avenue Interstate 805 Interchange / S00869	581	-	11,187,886
Palm Avenue Roadway Improvements / S00913	582	-	4,617,209
Park & Recreation Grant Match Funding / AGF00001	283	-	210,261
Pipeline Rehabilitation / AJA00002	417	22,500,000	177,816,643
Point Loma Grit Processing Improvements / S00315	418	312,044	34,926,129
Police HQs CoGeneration Repower Project / S10131	346	-	983,085
Police Range Refurbishment / S10118	347	-	7,000,000
Pomerado Median Improve-N of R Bernardo / S10035	284	-	899,840
Poway Road Bicycle Path - Class I / S00943	584	-	2,580,000
Pressure Reduction Facility Upgrades / AKA00002	419	-	100,000
Public Safety Training Institute / S00816	348	-	505,000
Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003	420	3,000,000	7,064,099
Pump Station Restorations / ABP00001	421	1,750,000	22,176,673
QUALCOMM Stadium / ABG00001	469	750,000	6,396,689
Rancho Bernardo CP Sports Field Lights / S11012	285	-	870,000
Rancho Bernardo Streetscape-Phase I / S12006	286	-	75,000
Rancho Encantada Park #2 / S00652	287	-	2,118,000
Rancho Penasquitos Skate Park / S12002	289	30,400	399,705
Rancho Penasquitos Towne Centre Park Imp / S12003	290	100,000	175,000
Reclaimed Water Extension / AHC00001	422	-	209,125
Reclaimed Water Retrofit / AHC00003	423	-	250,002
Recycled Water System Upgrades / S10010	424	-	2,350,000
Recycled Water Systems Upgrades / AHC00004	425	-	337,422
Recycled Water Tank Modifications / S12014	426	200,000	991,984
Regents Rd Widening-Genesee to Executive / S00881	586	-	6,045,000
Regional Park Improvements / AGF00005	291	-	18,542,683
Replace Obsolete T/S Controllers / AIL00010	588	-	101,815
Resource-Based Open Space Parks / AGE00001	292	-	2,058,000
Resurfacing of City Streets / AID00005	589	11,732,945	469,174,736

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
Riviera Del Sol Neighborhood Park / S00999	293	-	6,924,640
Roof Replacement / ABT00002	460	-	138,983
Rose & Tecolote Creeks Water Quality Improvements / ACC00002	590	-	1,085,119
SBWR Plant Demineralization / S00310	427	2,694,562	5,973,695
SD River Dredging Qualcomm Way to SR163 / S00606	295	-	1,089,000
SDFD Station Alerting / L12002	146	-	4,400,000
SR 163/Clairemont Mesa Blvd Interchange / S00905	594	-	15,721,200
SR 163/Friars Road / S00851	595	9,149,927	131,100,868
SR94/Euclid Av Interchange Phase 2 / S14009	597	-	3,794,800
Salk Neighborhood Park & Joint Use Devel / S14007	296	2,082,709	2,082,709
San Carlos Branch Library / S00800	167	250,000	20,598,000
San Diego New Central Library / S00799	168	-	187,270,420
San Ysidro Athletic Area/Larsen Fld Lght / S11013	297	-	1,041,300
San Ysidro Branch Library / S00802	169	-	12,186,000
School Traffic Safety Improvements / AIK00002	601	200,000	1,811,722
Scripps Ranch Pump Station / S12019	428	-	13,079,000
Sea World Dr/I5 Interchange Improvement / S00888	603	-	120,163,209
Seismic Upgrades / AKB00004	429	400,000	7,533,944
Sewer CIP Emergency Reserve / S00342	430	-	5,000,000
Sewer Main Replacements / AJA00001	431	55,367,797	369,466,364
Sidewalk Repair and Reconstruction / AIK00003	604	800,000	4,598,913
Silver Wing NP Sports Field/Lighting / S11051	299	600,000	1,200,609
Skyline Hills Library / S00692	171	-	13,754,252
Skyline-Paradise Hills Fire Station / S00687	147	-	1,408,176
South Chollas Landfill / S00776	109	-	1,776,000
South Chollas Landfill Improvements / S00684	110	6,516,922	15,828,624
South Metro Sewer Rehabilitation Ph 3B / S00317	432	-	9,214,957
South Miramar Landfill / S00779	111	-	3,610,000
South Mission Beach Lifeguard Station / S00791	148	-	4,982,126
Southcrest Trails 252 Corr Park Imp-Ph2 / S01071	301	-	1,650,000
Standpipe and Reservoir Rehabilitations / ABL00001	434	6,637,485	24,753,746
State Route 56 Bike Interchanges / S00955	608	-	10,029,974
State Route 56 Freeway Expansion / RD14000	609	3,000,000	152,000,000
Streamview Drive Improvements / S00864	611	1,550,000	3,275,000
Street Light Circuit Upgrades / AIH00002	612	-	36,650,000
Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091	302	-	4,195,594
Switzer Canyon Bridge Enhancement Prog / S10054	304	5,000	275,000
TDA Bicycle Rings and Racks / S00968	613	-	50,000
Talmadge Decorative SL Restoration / S00978	305	75,000	306,800
Talmadge Historic Gates / L12001	306	-	348,726
Ted Williams Pkwy Bridge/Shoal Creek Dr / S00941	615	-	4,669,547
Tierrasanta (Via Dominique) Pump Station / S12040	435	2,193,264	11,208,000
Tierrasanta - Median Conversion / L14001	310	-	250,000

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
Tierrasanta CP Sports Field Lighting / S11011	311	47,000	1,100,876
Torrey Highlands Community ID & Enhance / S11009	312	150,000	325,000
Torrey Highlands Park Play Area Upgrades / S11020	313	-	1,278,682
Torrey Highlands Trail System / RD12002	314	-	667,834
Torrey Hills NP Development / S13007	315	-	1,000,000
Torrey Hills SDG&E Easement Enhancement / S11006	316	-	441,000
Torrey Meadows Drive Overcrossing / S10015	617	-	9,115,000
Torrey Meadows NP South / S00651	317	-	7,922,755
Torrey Pines Golf Course / AEA00001	318	-	1,467,123
Torrey Pines Improvements Phase I / S00613	618	-	15,400,000
Torrey Pines N. Golf Course-Improvements / S14019	319	2,600,000	12,170,000
Torrey Pines Road Slope Restoration / S00877	619	-	3,686,220
Traffic Calming / AIL00001	620	1,304,000	9,402,638
Traffic Signals - Citywide / AIL00004	621	1,375,000	6,892,444
Traffic Signals Modification / AIL00005	622	1,255,801	11,286,147
Trail for All People / S13001	320	100,000	381,000
Triple Pipe Crossing Dennerly Road / S10017	624	-	119,246
Tubman Charter School JU Improvements / S13000	321	350,000	2,270,000
Underground Tank Program / AFA00002	112	-	450,560
University Ave Pipeline Replacement / S11021	436	2,500,000	18,700,000
University Avenue Mobility / S00915	625	750,314	5,780,000
University Village Park Tot Lot / S13005	322	-	450,253
Unscheduled Projects / AJA00003	437	5,000,000	10,433,215
Upas St Pipeline Replacement / S11022	438	5,000,000	20,196,326
Utilities Undergrounding Program / AID00001	627	-	84,672,875
Valencia Park Acquisition & Development / S11103	323	734,000	963,361
Via de la Valle Widening / RD11001	628	-	1,002,749
W Mission Bay Dr Bridge Over SD River / S00871	630	1,000,000	120,432,449
W. Henderson Security Light Improvement / S14014	325	-	80,000
Water & Sewer Group Job 816 (W) / S13015	439	2,000,000	10,755,363
Water CIP Emergency Reserve / S00048	440	-	5,000,000
Water Department Security Upgrades / S00050	441	-	15,243,959
Water Group 787 / S11108	442	-	7,986,125
Water Main Replacements / AKB00003	444	41,172,755	519,284,665
Water Pump Station Restoration / ABJ00001	445	4,660,427	32,452,319
Water Treatment Plants / ABI00001	446	2,054,000	3,254,000
Watershed CIP / ACC00001	631	500,000	30,538,539
Webster Neighborhood Identification Sign / S14005	328	-	40,000
Wegeforth Elementary School Joint Use / S00764	329	-	3,145,000
Welcome to Rancho Bernardo Signs / S10036	330	-	70,367
West Maple Canyon MP / S00760	332	100,000	745,000
West Miramar Landfill - Phase 2 / S00774	113	-	3,060,000
West Miramar Refuse Disposal Fac Ph 2 / S01074	114	-	39,112,334

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
Westerly Extension of Hazard Center Dr / RD10001	633	-	1,000,000
Wet Weather Storage Facility / S00314	447	-	7,272,127
Wightman Street Neighborhood Park / S00767	333	2,500,634	3,186,634
Windwood II MP Play Area Upgrades / S11017	334	-	480,858
Total Continuing		\$ 289,148,052 \$	5,487,294,219

Warranty

43rd St fr Logan to I805 St Widening / S00845	494	\$ - \$	9,048,223
54th Street/Euclid Ave Bikeways / S00956	495	-	130,000
Aldine & Fairmount Dr Slope Restoration / S00865	496	-	4,499,546
Alvarado WTP Upgrade & Expansion / S00021	364	-	55,942,215
Azalea Park Neighborhood Identification / S00699	500	-	411,830
Balboa Ave/Tierrasanta Blvd Bikeway / S00957	501	-	250,000
Balboa Park Arcade / AGF00002	193	-	2,048
Balboa Pk/Florida Cyn Storm Drain Repair / S01064	503	-	1,370,000
Balboa Terrace Trunk Sewer / S12035	366	-	10,091,812
Bayshore Bikeway / S00944	504	-	5,582,775
Bird Rock Median Lighting / S11007	198	-	229,000
CAB Fire Sprinkler Retrofit Project / S00819	457	-	4,473,000
Carmel Country Road Median Improvements / S10039	204	-	178,645
Carmel Grove Mini Park Play Area Upgrade / S00659	205	-	480,858
Carmel Val Rd-Del Mar Hts-Lopelia Mdws / S00906	512	305,000	7,205,000
Carmel Valley Road Enhancement Project / S00859	516	-	9,094,641
Carroll Cyn Rd/Sorrento Valley Rd Dist 1 / S00841	517	-	21,058,000
Colony Hill Water Main Relocation / S11102	372	-	1,504,250
Del Mar Heights Road-4/6 Lanes / S00903	524	42,000	9,842,000
Del Mar Mesa Neighborhood Park / S00648	225	-	1,339,646
Del Mar Terrace Street Improvements / S10038	228	-	219,596
El Camino Real Widening / S00916	528	-	100,000
Euclid Avenue & Home Improvements / S00886	531	-	1,012,740
Famosa Slough Salt Marsh Creation / S00605	236	-	333,000
Fire Station No. 47-Pac Highlands Ranch / S00689	133	-	7,745,365
Florence Griffith Joyner Elementary SR2S / S10061	534	-	1,292,073
Gompers NP - Play Area Upgrades / S11030	237	-	1,180,000
Harbor Drive Trunk Sewer Replacement / S00336	385	-	12,398,748
Kearny Mesa Community Sign / S10044	549	-	60,000
Kearny Villa Road Bike Lane Improvements / S00961	550	-	300,000
La Jolla Ecological Reserve Area of ASBS / S00607	552	-	2,750,000
La Jolla Shores Lifeguard Station / S00790	142	-	3,545,141
La Jolla Village Drive-I-805 Ramps / S00857	555	-	23,974,536
Laurel Street Bridge over SR 163 / S00939	556	-	1,220,000
Linda Vista Community Park Picnic Area / S01068	248	-	303,965
Lindbergh Field 16" CI Main Replacement / S10055	388	-	3,477,779

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
Manhasset Dr Storm Drain System Upgrade / S11005	558	-	385,000
Maryland Street Storm Drain Replacement / S10056	559	-	399,840
Mira Srnto Pl-Scranton to Vista Sorrento / S00878	564	-	12,460,253
Miramar Contract A Roof System Redesign / S13016	401	-	314,000
Miramar WTP Upgrade & Expansion / S00024	402	-	120,568,505
Mission Beach Lifeguard Station / S00793	143	-	864,400
Montezuma Trunk Sewer / S00332	403	100,000	6,282,094
Montgomery Field Rehabilitation / S00680	93	-	5,231,922
Montgomery Waller Community Park / S00754	267	-	1,005,899
Municipal Fac Control Systems Upgrade / L10001	406	1,810,000	-
N Harbor Dr Navy Estuary Seismic Retrofit / S00728	569	-	17,584,481
N Torrey Pines Rd Bridge/ Los Penasquitos / S00935	570	-	13,980,652
North Park Lighting Improvements / S00823	573	-	487,860
North Torrey Pines Road @ Genesee Avenue / S00720	574	-	9,573,775
Ocean View Hills Parkway / S00882	575	-	15,058,237
Old Mission Dam Preservation / S00611	275	-	1,577,336
Otay Valley Fenton Pond Recreation Trail / S00753	278	-	209,605
Otay Valley RP Beyer Blvd Staging Area / S00638	279	-	2,500,396
Otay WTP Upgrade & Expansion / S00030	412	50,000	28,839,552
Park Boulevard and Essex Street / S11054	583	-	350,000
Rancho Bernardo Bikeway / S00962	585	-	250,000
Regents Road Bridge / S00729	587	-	31,554,476
Roosevelt Middle School Improvements / S00761	294	-	1,190,000
Rose Creek Bikeway / S00946	591	-	5,800,000
Rosecrans Street Corridor Improvements / S00830	592	-	1,448,325
Ruffin Road/Murphy Canyon Road Bikeway / S00959	593	-	177,200
SR 56-Carmel Country to Black Mountain / S00853	596	-	17,721,479
San Diego River Multi-Use Path / S00958	598	-	1,819,000
San Remo Way Storm Drain / S11004	599	-	305,000
Saturn Blvd Roadway Improvements / S11028	600	-	1,195,720
Scripps Ranch/Mira Mesa Medians Project / S00838	602	-	1,077,994
Skyline Drive Improvements / S00912	605	-	2,877,294
Sorrento Valley Rd & I5 Interchange / S00914	606	-	4,194,892
South Mission Valley Trunk Sewer / S00302	433	-	15,801,938
State Route 15 Bikeway Study / S00731	607	-	2,595,386
Stockton Street Lights / S10130	610	-	235,443
Talbot Street Slope Restoration / S00609	614	-	3,672,435
Talmadge Street Improvements / S00820	307	-	281,357
Talmadge Streetscape & Lighting Zone 1E / S00976	308	-	622,923
Talmadge Streetscape & Lighting Zone 2W / S00977	309	-	54,486
Texas St fr Cam Del Rio S to El Caj Blvd / RD13000	616	-	725,560
Transportation Grant Match / AID00002	623	-	100,000
University/Alabama Bike & Ped Safety Impr / S00960	626	-	520,000

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 2: Capital Improvement Projects by Project Status

Project Name	Page No.	FY2015 Adopted	Project Total
Views West NP ADA Upgrades / S10031	324	-	930,100
Village Loop Road / S00919	629	-	2,880,000
Walker NP Playground Upgrades / S10092	327	-	313,100
Water Group Job 915 (3012) / S10123	443	-	16,005,121
West Lewis and Falcon Streets MP / S00757	331	-	446,139
West San Ysidro Blvd Streetscape / S00822	632	-	587,981
Total Warranty		\$ 2,307,000	\$ 555,703,591

Underfunded

Beyer Park Development / S00752	197	\$ -	11,888,000
Chollas Community Park / S00654	211	-	30,175,562
Coastal Rail Trail / S00951	519	-	21,905,818
Fire Station No. 51 - Skyline Hills / S14017	137	-	12,000,000
Fire Station No. 54 - Paradise Hills / S00785	138	-	11,095,000
Interstate 5 Underpass-Bikeway/Ped Conn / S00982	547	-	1,651,010
Kensington/Normal Heights Library / S00795	158	-	2,421,530
Kumeyaay Lakes Berm Restoration and Dredg / S00655	246	-	10,000,000
McKinley Elementary School JU Improvemts / S12001	252	-	1,702,500
Mission Bay Athletic Area Comfort Station Mod / S10021	256	-	1,029,057
North Pacific Beach Lifeguard Station / S10119	144	-	6,763,347
North Park Library / S00798	161	-	14,053,598
Ocean Beach Branch Library / S00806	162	-	146,500
Ocean Beach Lifeguard Station / S10121	145	-	4,560,000
Otay East Branch Library / S10025	163	-	15,885,000
Paradise Hills Library / S00810	165	-	8,939,533
Rancho Bernardo Library / S00812	166	-	3,504,700
Scripps Miramar Ranch Library / S00811	170	-	1,126,000
Sefton Field Improvements / S01012	298	-	1,000,000
Sixth Avenue Playground Improvements / S00616	300	-	2,000,000
Total Underfunded		\$ -	161,847,154



Page Intentionally Left Blank

Capital Improvements Program

Fiscal Year 2014 Budget Update

Project Changes

The Fiscal Year 2014 Adopted Capital Improvements Program budget published 472 ongoing and new standalone and annual allocation projects. Since publication, 51 of these projects have been closed or cancelled and 6 projects have been initiated. The Fiscal Year 2015 Adopted Budget includes 447 standalone and annual allocation projects. **Table 1** lists the 26 newly published projects which includes 15 new projects for Fiscal Year 2015 and other projects which have been added via City Council resolution during Fiscal Year 2014.

Table 1: Projects Added to the Fiscal Year 2015 Capital Improvements Program Budget

Project	Prior Fiscal Years	FY2015 Adopted	FY2015 Anticipated
ADA Improvements & Expansion of Paradise Senior Ce / S15002 ¹	\$ - \$	500,000	\$ -
Bayview Reservoir Solar Project / S14021 ¹	-	2,000,000	325,000
CNG Fueling Station for Refuse & Recycling / S15000 ¹	-	1,200,000	-
Canyon Hills Resource Park Improvements / S15006 ¹	-	1,718,570	-
Coast Blvd Walkway Improvements / S15001 ¹	-	75,000	-
Crest Canyon Neighborhood Park / S15005 ¹	-	275,000	-
Fire Station No. 07 - Barrio Logan / S15013 ¹	-	850,000	-
Fire Station No. 48 - Black Mountain Ranch / S15015 ¹	-	2,700,000	-
Fire Station No. 51 - Skyline Hills / S14017	-	-	1,000,000
Fire-Rescue Air Operations Facility / S15012 ¹	-	125,000	-
Fleet Services Elect & Fac Improvements / L14002	713,000	-	-
Home Avenue Fire Station / S14018	-	-	2,000,000
Linda Vista Skate Park / S15008	-	-	3,000,000
MOC Complex Solar Project / S14022 ¹	-	1,700,000	975,000
MTRP Equestrian & Multi Use Staging Area AdminBldg / S14016	500,000	-	-
Mid City Skate Park / S15003 ¹	-	250,000	3,040,000
Mission Beach Brdwalk Bulkhead Phased/ L14004	-	-	600,000
Mohnike Adobe and Barn Restoration / S13008	-	-	500,000
Pacific Highlands Ranch Branch Library / S14023	10,000	-	4,277,688
Rancho Mission Neighborhood Park Play Area Upgrade / S15004 ¹	-	1,271,000	-
Sunset Cliffs Park Drainage Improvements / L14005 ¹	-	456,000	-
Texas St fr Cam Del Rio S to El Caj Blvd / RD13000	725,560	-	-
Tierrasanta Library Expansion / S15011 ¹	-	310,000	-
Torrey Pines N. Golf Course-Improvements / S14019	9,570,000	2,600,000	-
W. Henderson Security Light Improvement / S14014	80,000	-	-
Wagenheim Joint Use Facility / S15007 ¹	-	5,087,168	-

¹ New Projects for Fiscal Year 2015


Capital Improvements Program Fiscal Year 2014 Budget Update

It is important to note that although the published number of projects is 447, the total number of active projects being managed is nearly 1,400. This number includes all active sublets of annual allocations in addition to all standalone projects.

Project Progress

In accordance with Council Policy 000-31, Capital Improvements Program Transparency, all published projects in the CIP budget have been categorized by four progress categories - *New*, *Continuing*, *Warranty* or *Underfunded*. The complete list of categorized projects can be found in the Profile of the City's CIP section on page 33. The current breakdown is shown in **Figure 1** below.

Figure 1: Projects by Progress Status



In Fiscal Year 2014, 51 projects have been closed or cancelled. Approximately \$5.0 million in a variety of sources was returned to fund balances or transferred to other projects as a result of these closures. Not all projects resulted in completed assets; some of the projects were cancelled or abandoned resulting in the budget being removed. **Table 2** at the end of this section lists the projects that have been closed and are no longer published.


Project Expenditures

Since Fiscal Year 2010, \$1.53 billion dollars has been added to the Capital Improvements Program budget and \$1.61 billion has been expended. The chart below shows a significant budget surplus in Fiscal Year 2010 due in part to the addition of deferred capital bond financing. Budget added annually supports the on-going needs of the CIP and multi-year life of projects. Expenditures of funds appropriated in one year may occur over a number of years. For Fiscal Year 2014, the largest

Capital Improvements Program Fiscal Year 2014 Budget Update

portion of CIP dollars were spent on City buildings, transportation, water, and wastewater projects. These four project types represent 86.9 percent of the \$262.5 million in CIP expenditures during this time.

Figure 2: Budget Added and Expended by Year (In Millions of Dollars)



* Fiscal Year 2012 Net Budget Added has been predominantly reduced by project closures.

Contracts Awarded

Consultant and construction contracts account for a significant portion of annual CIP expenditures. The Public Works Department, is responsible for the bid and award process for CIP contracts. For Fiscal Year 2014, 146 consultant and construction contracts, totaling \$329.8 million, were awarded.

One goal of City Council Policy 000-31, Capital Improvements Program Transparency, is the streamlining of the contract award process. By publishing a list of projects expecting to enter into contracts in the budget document, City Council has the opportunity to review the contracts as part of the budget process, rather than requiring a project to return to City Council later in the fiscal year. This is expected to reduce the project execution time by three to 12 months. The list of projects expecting to enter into contracts during Fiscal Year 2015 can be found on page 21.

Table 2: Projects Removed from Capital Improvements Program Since Fiscal Year 2014

Project	Department
Adv Water Treatment Demo Plant (IPR/RA) / S10127	Public Utilities
Alvarado Canyon Road Realignment / S00894	Transportation & Storm Water
Balboa Park GC Irrigation System / S00632	Park & Recreation

Capital Improvements Program

Fiscal Year 2014 Budget Update

Table 2: Projects Removed from Capital Improvements Program Since Fiscal Year 2014

Project	Department
Berger Ave Sidewalk & Curb Ramps / S11044	Transportation & Storm Water
Bicycle Loop Detectors / S11058	Transportation & Storm Water
Black Mountain Pk Survey & Mgmt Plan / S00670	Park & Recreation
Canyonside Community Park / S00637	Park & Recreation
Canyonside Community Park / S00768	Park & Recreation
Carmel Valley CP South Neighborhood 8A / S00750	Park & Recreation
Community Sign Installation at Various Locations / AID00004	Transportation & Storm Water
Dailard NP Play Area Upgrades / S10028	Park & Recreation
Del Mar Trails Park Play Area Upgrades / S11016	Park & Recreation
East Point Loma Trunk Sewer / S00329	Public Utilities
El Capitan Pipeline #2 Valves / S10005	Public Utilities
Enterprise Asset Management SAP / S13013	Department of Information Technology
Environmental Services Facilities Improvements / ABT00005	Public Works - General Services
Fire Station No. 01 - Downtown / S00786	Fire-Rescue
First Avenue Bridge Over Maple Canyon / S00862	Transportation & Storm Water
Fitting Facility Expansion / S10042	Public Works - General Services
Five Year CIP Planning / AID00003	Transportation & Storm Water
Fourth Avenue and Quince Street / S11055	Transportation & Storm Water
Fourth Avenue/Fifth Avenue & Nutmeg St / S11056	Transportation & Storm Water
FY12 Asphalt Overlay Group II / S12031	Transportation & Storm Water
Judy Lee Place Storm Drain Replacement / S10052	Transportation & Storm Water
Lake Murray CP Play Area Expansion / S11018	Park & Recreation
Lake Murray Trunk Sewer / S00335	Public Utilities
Logan Heights Branch Library / S00807	Library
Maddox NP Playground Upgrades / S10086	Park & Recreation
Mission Bay/Fiesta Island Development PI / S00624	Park & Recreation
Mission Hills Branch Library / S00804	Library
Mission Trails RP Equest Comfort Station / S01073	Park & Recreation
Normal Heights CP Development / S00662	Park & Recreation
Ocean Beach CDC - N Ocean Beach Revital / S01057	Park & Recreation
Ocean Beach Veterans Memorial / S14012	Park & Recreation
Rancho Bernardo Westwood Soundwall / S10033	Park & Recreation
Rancho Penasquitos Monument Signs / S10032	Park & Recreation
Ridgehaven Backup Generator Project / S10133	Environmental Services
San Diego River Park Master Plan / S01001	Park & Recreation
Serra Mesa Branch Library / S00801	Library
South Bay Reclamation System / S00018	Public Utilities
Sports Arena Blvd-Rosecrans to Midway / S00721	Transportation & Storm Water
Spring Canyon-Scripps Ranch to Pomerado / S00832	Transportation & Storm Water
SR2S Traffic Safety Projects Grant #1 / L00010	Transportation & Storm Water
SR94/Euclid Ave Interchange Improvements / S11046	Transportation & Storm Water
Taylor Street Bikeway / S00965	Transportation & Storm Water
Thorn Street Median Improvements / S00844	Transportation & Storm Water
Torrey Pines City Park GDP / S01015	Park & Recreation
Torrey Pines Rd/La Jolla Blvd Main Repl / S00003	Public Utilities
University Ave Sidewalk fr 54th to 68th / S00910	Transportation & Storm Water
USIU Trunk Sewer / S00334	Public Utilities
Washington Street Improvements Phase II / S00703	Transportation & Storm Water

Project Prioritization

Priority Scores are given to projects as a way to compare them to other similar projects of the same project type within the Capital Improvements Program (CIP). Since the implementation of the Prioritization Policy, it has been the goal of the CIP to refine and expand the method in which projects are scored and ranked.

Prioritization Policy

Council Policy 800-14, Prioritizing CIP Projects, outlines the process for scoring and prioritizing projects. The policy was updated in November 2013 and is intended to guide the City Council, Mayor and the Mayor's Capital Improvement Program Review and Advisory Committee (CIPRAC) in their CIP deliberations. The policy establishes a capital planning process that ultimately leads to decisions that optimize the use of available resources for projects competing for funding, resulting in the maximum benefit from the projects delivered. The amended Council Policy addresses areas of improvements identified in the 2011 CIP Audit and 2012 Public Utilities Department Audit that include consideration for emergency projects, risk to environment and sustainability of resources in prioritizing CIP projects. The amended Council Policy also provides guidelines and procedures to maintain consistency in application across all asset-owning departments by requiring asset specific scoring methodology using unique operational needs and a more objective scoring tool. The policy was initially adopted for transportation projects in Fiscal Year 2007 and first revised in Fiscal Year 2008 to incorporate the prioritization of all capital projects. Projects that were scored prior to November 13, 2013 used the process approved in the prior Prioritization Policy, revised in Fiscal Year 2008.

Briefly, the policy states that:

- Projects within restricted funding categories will compete only with projects within the same funding category.
- Projects will compete only with projects within the same asset categories, which include: Enterprise-Funded Assets and Mandated Programs, Mobility Assets, Public Safety Assets, and Neighborhood Assets.
- Prior to inclusion in the CIP Budget, a simple high level project score will be developed to aide in the determination of whether or not the project will be included in the next fiscal year CIP Budget.
- Once included in the CIP Budget, projects will compete only with projects within the same level of completion or project development phase (planning, design, and construction).
- Project Priority Scores will be updated as the condition of the project changes or other information becomes available.
- Low scoring projects may proceed due to unique funding source restrictions.

In addition, projects that were in construction or had completed construction as of Fiscal Year 2012 have not been scored. These projects are noted as not applicable (N/A). Annual allocation project types, funded yearly for ongoing repair and replacement of smaller projects, are not scored and are noted as Annual.

Capital Improvements Program

Project Prioritization

Priority Scoring

Table 1 lists, in order of importance, the scoring weights taken into consideration when projects are scored. Projects receive points for each category from a minimum of zero to a maximum equivalent to the weight of the category.

Table 1: Scoring Weights

Factors	Enterprise-Funded Assets and Mandated Programs	Mobility Assets	Public Safety Assets	Neighborhood Assets
Risk to Health, Safety and Environment and Regulatory or Mandated Requirements	25	20	15	10
Asset Condition, Annual Recurring Costs and Asset Longevity	20	20	20	15
Community Investment and Economic Prosperity	20	20	10	25
Level and Quality of Service	10	20	30	20
Sustainability and Conservation	10	5	5	10
Funding Availability	5	5	10	5
Project Readiness	5	5	5	5
Multiple Category Benefit and Bundling Opportunities	5	5	5	10
Total	100	100	100	100

Priority Categories

Priority Scores for CIP projects, within each major asset category, have been grouped into the following Priority Categories. However, major asset types with six or fewer scored projects are defaulted to Medium.

- High: Priority Scores in the upper one-third, or the highest 33-percent, of priority scores by major asset type category.
- Medium: Priority Scores in the middle one-third, or the middle 33-percent, of all priority scores by major asset type category.
- Low: Priority Scores in the lower one-third, or the lowest 33-percent, of all priority scores by major asset type category.

Table 2 groups all active projects by major asset category. The projects are then listed by priority score.

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Airport Assets				
Montgomery Field Rehabilitation / S00680	93	Warranty	100	Medium
Brown Field / AAA00002	91	Continuing	Annual	Annual
Montgomery Field / AAA00001	92	Continuing	Annual	Annual

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Buildings				
Miramar Clearwell Improvements / S11024	400	Continuing	100	High
69th & Mohawk Pump Station / S12011	362	Continuing	96	High
Tierrasanta (Via Dominique) Pump Station / S12040	435	Continuing	96	High
Children's Pool Lifeguard Station / S00644	123	Continuing	93	High
La Jolla Cove Lifeguard Station / S00792	141	Continuing	93	High
Fire Station No. 45 - E Mission Valley / S00688	132	Continuing	92	High
Bayview Reservoir Solar Project / S14021	368	New	90	High
Cielo & Woodman Pump Station / S12012	371	Continuing	90	High
Lower Otay Outlet Tower / S12018	390	Continuing	90	High
MOC Complex Solar Project / S14022	395	New	90	High
Miramar Contract A Roof System Redesign / S13016	401	Warranty	90	High
Morena Reservoir Outlet Tower Upgrade / S00041	405	Continuing	90	High
PS2 Power Reliability & Surge Protection / S00312	415	Continuing	90	High
South Metro Sewer Rehabilitation Ph 3B / S00317	432	Continuing	90	High
Museum of Man Roof Replacement / S11101	270	Continuing	86	High
PS 84 Upgrade & PS 62 Abandon / S00308	413	Continuing	86	High
EAM ERP Implementation / S14000	377	Continuing	85	High
Fire Station No. 07 - Barrio Logan / S15013	126	New	85	High
Fleet Services Elect & Fac Improvements / L14002	459	Continuing	84	High
Barrett Flume Cover / S10013	367	Continuing	83	Medium
Fire Station No. 51 - Skyline Hills / S14017	137	Underfunded	83	Medium
Home Avenue Fire Station / S14018	140	Continuing	83	Medium
MBC Dewatering Centrifuges Replacement / S00339	393	Continuing	83	Medium
MBC Odor Control Facility Upgrades / S00323	394	Continuing	83	Medium
North Pacific Beach Lifeguard Station / S10119	144	Underfunded	83	Medium
Wet Weather Storage Facility / S00314	447	Continuing	83	Medium
NCWRP Sludge Pump Station Upgrade / S00309	407	Continuing	82	Medium
EMTS Boat Dock and Steam Line Relocation / S00319	378	Continuing	81	Medium
Fire Station No. 08 - Mission Hills / S10029	127	Continuing	81	Medium
Fire Station No. 22 - Point Loma / S00787	130	Continuing	81	Medium
Fire Station No. 38 - Mira Mesa Remodel / S10006	131	Continuing	81	Medium
Fire Station No. 47-Pac Highlands Ranch / S00689	133	Warranty	81	Medium
Fire Station No. 49 - Otay Mesa / S00784	135	Continuing	81	Medium
Fire Station No. 54 - Paradise Hills / S00785	138	Underfunded	81	Medium
Skyline-Paradise Hills Fire Station / S00687	147	Continuing	81	Medium
South Mission Beach Lifeguard Station / S00791	148	Continuing	81	Medium
Fire Station No. 05 - Hillcrest / S00788	125	Continuing	80	Medium
Fire Station No. 17 - Mid-City / S00783	129	Continuing	80	Medium
Scripps Ranch Pump Station / S12019	428	Continuing	80	Medium
Ocean Beach Lifeguard Station / S10121	145	Underfunded	79	Medium
SDFD Station Alerting / L12002	146	Continuing	79	Medium

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Fire-Rescue Air Operations Facility / S15012	139	New	78	Medium
SBWR Plant Demineralization / S00310	427	Continuing	77	Medium
Lower Otay Reservoir Emer Outlet Improve / S00044	391	Continuing	75	Medium
Fire Station No. 50 - North University City / S13021	136	Continuing	74	Low
MBC Biosolids Storage Silos / S00322	392	Continuing	74	Low
Metro Facilities Control Systems Upgrade / L10000	396	Continuing	72	Low
Municipal Fac Control Systems Upgrade / L10001	406	Warranty	72	Low
Fire Station No. 48 - Black Mountain Ranch / S15015	134	New	71	Low
Mission Beach Lifeguard Station / S00793	143	Warranty	71	Low
Chollas Building / S11025	370	Continuing	65	Low
Skyline Hills Library / S00692	171	Continuing	64	Low
Balboa Branch Library / S00808	157	Continuing	62	Low
Mission Hills-Hillcrest Library / S13022	160	Continuing	62	Low
Ocean Beach Branch Library / S00806	162	Underfunded	62	Low
Paradise Hills Library / S00810	165	Underfunded	62	Low
Rancho Bernardo Library / S00812	166	Underfunded	62	Low
San Ysidro Branch Library / S00802	169	Continuing	62	Low
Tierrasanta Library Expansion / S15011	172	New	60	Low
Scripps Miramar Ranch Library / S00811	170	Underfunded	59	Low
NTC Aquatic Center / S10000	271	Continuing	56	Low
Kensington/Normal Heights Library / S00795	158	Underfunded	49	Low
North Park Library / S00798	161	Underfunded	49	Low
Pacific Highlands Ranch Branch Library / S14023	164	Continuing	48	Low
Library Collection Conversion to RFID / S12000	159	Continuing	46	Low
Fire Station No. 15 - Ocean Beach Expansion / S13011	128	Continuing	44	Low
Otay East Branch Library / S10025	163	Underfunded	39	Low
El Capitan Reservoir Road Improvements / S00040	380	Continuing	20	Low
Alvarado WTP Upgrade & Expansion / S00021	364	Warranty	N/A	N/A
Backup Generators at SPS's, TP & EMTS / S12036	365	Continuing	N/A	N/A
CAB Fire Sprinkler Retrofit Project / S00819	457	Warranty	N/A	N/A
CAD System Replacement Project / S13100	345	Continuing	N/A	N/A
Convention Center Phase III Expansion / S12022	477	Continuing	N/A	N/A
La Jolla Shores Lifeguard Station / S00790	142	Warranty	N/A	N/A
Miramar WTP Upgrade & Expansion / S00024	402	Warranty	N/A	N/A
Montgomery Academy JU Improvements / S00973	266	Continuing	N/A	N/A
Otay WTP Upgrade & Expansion / S00030	412	Warranty	N/A	N/A
PS Upgrades Group 1 North County / S00303	414	Continuing	N/A	N/A
Point Loma Grit Processing Improvements / S00315	418	Continuing	N/A	N/A
Police HQs CoGeneration Repower Project / S10131	346	Continuing	N/A	N/A
Police Range Refurbishment / S10118	347	Continuing	N/A	N/A
Public Safety Training Institute / S00816	348	Continuing	N/A	N/A
San Carlos Branch Library / S00800	167	Continuing	N/A	N/A
San Diego New Central Library / S00799	168	Continuing	N/A	N/A

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Sewer CIP Emergency Reserve / S00342	430	Continuing	N/A	N/A
Water Department Security Upgrades / S00050	441	Continuing	N/A	N/A
West Miramar Landfill - Phase 2 / S00774	113	Continuing	N/A	N/A
Americans with Disabilities Improvements / ABE00001	455	Continuing	Annual	Annual
CIP Emergency Reserve / ABT00006	181	Continuing	Annual	Annual
City Facilities Improvements / ABT00001	458	Continuing	Annual	Annual
Citywide Energy Improvements / ABT00003	103	Continuing	Annual	Annual
Dams and Reservoirs / ABK00001	374	Continuing	Annual	Annual
Energy Commission Energy Efficiency Facility Imp / ABT00004	104	Continuing	Annual	Annual
Fire Station Major Component Replacement Rehab / ABC00001	124	Continuing	Annual	Annual
Groundwater Asset Development Program / ABM00001	383	Continuing	Annual	Annual
Metro Treatment Plants / ABO00001	397	Continuing	Annual	Annual
Metropolitan System Pump Stations / ABP00002	398	Continuing	Annual	Annual
Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003	420	Continuing	Annual	Annual
Pump Station Restorations / ABP00001	421	Continuing	Annual	Annual
QUALCOMM Stadium / ABG00001	469	Continuing	Annual	Annual
Roof Replacement / ABT00002	460	Continuing	Annual	Annual
Standpipe and Reservoir Rehabilitations / ABL00001	434	Continuing	Annual	Annual
Water Pump Station Restoration / ABJ00001	445	Continuing	Annual	Annual
Water Treatment Plants / ABI00001	446	Continuing	Annual	Annual
Drainage				
Alta La Jolla Drive Drainage Repair PhII / S10001	497	Continuing	91	High
Avenida de la Playa Infrastructure-SD / S13018	499	Continuing	73	High
SD River Dredging Qualcomm Way to SR163 / S00606	295	Continuing	69	High
34th Street Storm Drain / S11001	491	Continuing	48	Medium
Coolidge Street Storm Drain / S11003	521	Continuing	46	Medium
San Remo Way Storm Drain / S11004	599	Warranty	44	Medium
Manhasset Dr Storm Drain System Upgrade / S11005	558	Warranty	43	Medium
Hayes Ave Storm Drain / S11002	540	Continuing	41	Low
Maryland Street Storm Drain Replacement / S10056	559	Warranty	37	Low
La Jolla Ecological Reserve Area of ASBS / S00607	552	Warranty	28	Low
Balboa Pk/Florida Cyn Storm Drain Repair / S01064	503	Warranty	N/A	N/A
Famosa Slough Salt Marsh Creation / S00605	236	Warranty	N/A	N/A
Drainage Projects / ACA00001	527	Continuing	Annual	Annual
Rose & Tecolote Creeks Water Quality Improvements / ACC00002	590	Continuing	Annual	Annual
Watershed CIP / ACC00001	631	Continuing	Annual	Annual
Golf				
Mission Bay GC Practice Ctr Bldg Improve / S01090	257	Continuing	60	Medium
Mission Bay GC Renovation/Reconstruction / S11010	258	Continuing	54	Medium
Balboa Park Golf Course - Clubhouse / S00614	195	Continuing	44	Medium
Torrey Pines N. Golf Course-Improvements / S14019	319	Continuing	34	Medium
Balboa Park Golf Course / AEA00002	194	Continuing	Annual	Annual

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Mission Bay Golf Course / AEA00003	259	Continuing	Annual	Annual
Torrey Pines Golf Course / AEA00001	318	Continuing	Annual	Annual
Landfills				
Future Waste Mgmt Disposal & Pro Fac / S01088	106	Continuing	92	High
West Miramar Refuse Disposal Fac Ph 2 / S01074	114	Continuing	89	High
Arizona St Landfill Closure & Mods / S00682	101	Continuing	85	Medium
South Chollas Landfill / S00776	109	Continuing	85	Medium
South Chollas Landfill Improvements / S00684	110	Continuing	85	Medium
South Miramar Landfill / S00779	111	Continuing	74	Low
Miramar Landfill Greenery Expansion / S00975	108	Continuing	53	Low
CNG Fueling Station for Refuse & Recycling / S15000	102	New	40	Low
Environmental Services Operations Yard Improvement / AFA00003	105	Continuing	Annual	Annual
Minor Improvements to Landfills / AFA00001	107	Continuing	Annual	Annual
Underground Tank Program / AFA00002	112	Continuing	Annual	Annual
Parks				
Carmel Grove Mini Park Play Area Upgrade / S00659	205	Warranty	91	High
Tierrasanta CP Sports Field Lighting / S11011	311	Continuing	91	High
Torrey Highlands Park Play Area Upgrades / S11020	313	Continuing	90	High
Windwood II MP Play Area Upgrades / S11017	334	Continuing	90	High
Palisades Park Comfort Station Replace / S10026	282	Continuing	84	High
Mountain View NP Area Upgrades / S11019	268	Continuing	83	High
Rancho Bernardo CP Sports Field Lights / S11012	285	Continuing	83	High
San Ysidro Athletic Area/Larsen Fld Lght / S11013	297	Continuing	83	High
Gompers NP - Play Area Upgrades / S11030	237	Warranty	82	High
Views West NP ADA Upgrades / S10031	324	Warranty	82	High
Memorial Pool Improvements / S00970	253	Continuing	78	High
Rancho Mission Neighborhood Park Play Area Upgrade / S15004	288	New	77	High
City Heights Square Mini-Park / S01070	213	Continuing	76	High
Silver Wing NP Sports Field/Lighting / S11051	299	Continuing	74	High
Gonzales Canyon Neighborhood Park / S00994	238	Continuing	73	High
MTRP Equestrian & Multi Use Staging Area AdminBldg / S14016	250	Continuing	73	High
Riviera Del Sol Neighborhood Park / S00999	293	Continuing	73	High
Walker NP Playground Upgrades / S10092	327	Warranty	73	High
Larsen Field ADA Improvements Phase II / S13004	247	Continuing	71	High
Linda Vista Community Park Picnic Area / S01068	248	Warranty	71	High
Crystal Pier Improvements / S11014	220	Continuing	70	High
Mission Bay Athletic Area Comfort Station Mod / S10021	256	Underfunded	68	High
Roosevelt Middle School Improvements / S00761	294	Warranty	68	High
Wegeforth Elementary School Joint Use / S00764	329	Continuing	67	High
Sunset Cliffs Park Drainage Improvements / L14005	303	New	66	High
Rancho Penasquitos Skate Park / S12002	289	Continuing	65	High
Sixth Avenue Playground Improvements / S00616	300	Underfunded	65	High

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
ADA Improvements & Expansion of Paradise Senior Ce / S15002	191	New	62	Medium
Angier Elementary School Joint Use / S00762	192	Continuing	62	Medium
Cabrillo Heights NP Improvements / S00763	199	Continuing	62	Medium
Linda Vista Skate Park / S15008	249	Continuing	62	Medium
Mohnike Adobe and Barn Restoration / S13008	265	Continuing	62	Medium
Pacific Breezes (Ocean View Hills) CP / S00649	280	Continuing	62	Medium
McKinley Elementary School JU Improvemts / S12001	252	Underfunded	61	Medium
Southcrest Trails 252 Corr Park Imp-Ph2 / S01071	301	Continuing	59	Medium
Wagenheim Joint Use Facility / S15007	326	New	59	Medium
Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091	302	Continuing	58	Medium
Central Ave Mini Park Ph II Skate Plaza / S14010	208	Continuing	57	Medium
Chicano Park ADA Upgrades / S13003	210	Continuing	57	Medium
Carmel Valley Neighborhood Park #8 / S00642	207	Continuing	55	Medium
Del Mar Mesa Neighborhood Park Ph II / S13023	226	Continuing	55	Medium
Olive St Park Acquisition/Development / S10051	276	Continuing	54	Medium
Trail for All People / S13001	320	Continuing	54	Medium
El Cuervo Adobe Improvements / S14006	232	Continuing	53	Medium
Old Mission Dam Preservation / S00611	275	Warranty	53	Medium
West Maple Canyon MP / S00760	332	Continuing	52	Medium
Chollas Community Park / S00654	211	Underfunded	49	Medium
Home Avenue Park / S00673	244	Continuing	49	Medium
Wightman Street Neighborhood Park / S00767	333	Continuing	49	Medium
Cowles Mountain Access Rd Rehabilitation / S14001	217	Continuing	48	Medium
Torrey Hills NP Development / S13007	315	Continuing	47	Medium
Canyon Hills Resource Park Improvements / S15006	202	New	45	Medium
Hickman Fields Athletic Area / S00751	240	Continuing	44	Medium
Coast Blvd Walkway Improvements / S15001	214	New	42	Medium
Chollas Lake Pk Playground Improvements / S14002	212	Continuing	40	Low
W. Henderson Security Light Improvement / S14014	325	Continuing	40	Low
Central Avenue MP Acquisition/Development / S00992	209	Continuing	39	Low
North Ocean Beach Gateway Ph II / S12041	272	Continuing	35	Low
North Park Mini Park & Streetscape Improvements / S10050	273	Continuing	34	Low
Tubman Charter School JU Improvements / S13000	321	Continuing	31	Low
Kumeyaay Lakes Berm Restoration and Dredg / S00655	246	Underfunded	27	Low
Sefton Field Improvements / S01012	298	Underfunded	27	Low
Canyonside Community Park Improvements / S12004	203	Continuing	22	Low
Mission Trails RP Cowles Mountain Trail / S10065	262	Continuing	20	Low
Mission Trails RP Trail Realignment / S10066	264	Continuing	20	Low
Del Mar Mesa Central Multi Use Trail / S00890	223	Continuing	19	Low
Del Mar Mesa N Hiking/Equestrian Trail / S00892	224	Continuing	19	Low
Del Mar Mesa Southern Multi-Use Trail / S00889	227	Continuing	19	Low
Hiking & Equestrian Trail NP #10 / S00722	242	Continuing	19	Low
Hiking/Equestrian Trails-Eastern Region / S00891	243	Continuing	19	Low

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Salk Neighborhood Park & Joint Use Devel / S14007	296	Continuing	19	Low
University Village Park Tot Lot / S13005	322	Continuing	17	Low
Dennerly Ranch Neighborhood Park / S00636	230	Continuing	16	Low
Hidden Trails Neighborhood Park / S00995	241	Continuing	16	Low
Martin Luther King Jr. Promenade / S13020	251	Continuing	15	Low
Rancho Penasquitos Towne Centre Park Imp / S12003	290	Continuing	14	Low
Beyer Park Development / S00752	197	Underfunded	12	Low
Mira Mesa CP - Exp & Aquatic Complex / S00667	255	Continuing	11	Low
Mid City Skate Park / S15003	254	New	10	Low
Fairbrook Neighborhood Park Acquisition / S01002	234	Continuing	9	Low
Crest Canyon Neighborhood Park / S15005	218	New	8	Low
California Tower Seismic Retrofit / L12003	200	Continuing	N/A	N/A
Crest Canyon Resource Management Plan / S10067	219	Continuing	N/A	N/A
Del Mar Hgts Rd Multiuse Trl Undercross / RD12004	221	Continuing	N/A	N/A
Del Mar Mesa Acquisition / S00998	222	Continuing	N/A	N/A
Del Mar Mesa Neighborhood Park / S00648	225	Warranty	N/A	N/A
Fairbrook Neighborhood Park Development / S01083	235	Continuing	N/A	N/A
Gonzales Canyon Resource Management Plan / S10068	239	Continuing	N/A	N/A
Mission Trails RP Master Plan Update / S01014	263	Continuing	N/A	N/A
Montgomery Waller Community Park / S00754	267	Warranty	N/A	N/A
Multiple Species Conservation / S01076	269	Continuing	N/A	N/A
Otay Valley Fenton Pond Recreation Trail / S00753	278	Warranty	N/A	N/A
Otay Valley RP Beyer Blvd Staging Area / S00638	279	Warranty	N/A	N/A
Pacific Highlands Ranch Hiking & Biking / RD12003	281	Continuing	N/A	N/A
Rancho Encantada Park #2 / S00652	287	Continuing	N/A	N/A
Torrey Highlands Trail System / RD12002	314	Continuing	N/A	N/A
Torrey Meadows NP South / S00651	317	Continuing	N/A	N/A
Valencia Park Acquisition & Development / S11103	323	Continuing	N/A	N/A
West Lewis and Falcon Streets MP / S00757	331	Warranty	N/A	N/A
Balboa Park Arcade / AGF00002	193	Warranty	Annual	Annual
Coastal Erosion and Access / AGF00006	215	Continuing	Annual	Annual
Joint Use Improvements - Citywide / AGF00003	245	Continuing	Annual	Annual
Mission Bay Improvements / AGF00004	260	Continuing	Annual	Annual
Open Space Improvements / AGG00001	277	Continuing	Annual	Annual
Park & Recreation Grant Match Funding / AGF00001	283	Continuing	Annual	Annual
Regional Park Improvements / AGF00005	291	Continuing	Annual	Annual
Resource-Based Open Space Parks / AGE00001	292	Continuing	Annual	Annual
Reclaimed Water System				
Recycled Water Tank Modifications / S12014	426	Continuing	90	Medium
Evans Pond Reclaimed Water Pipeline Inst / S13010	233	Continuing	40	Medium
Recycled Water System Upgrades / S10010	424	Continuing	N/A	N/A
North City Reclamation System / AHC00002	408	Continuing	Annual	Annual

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Reclaimed Water Extension / AHC00001	422	Continuing	Annual	Annual
Reclaimed Water Retrofit / AHC00003	423	Continuing	Annual	Annual
Recycled Water Systems Upgrades / AHC00004	425	Continuing	Annual	Annual
Transportation				
54th Street/Euclid Ave Bikeways / S00956	495	Warranty	91	High
Balboa Ave/Tierrasanta Blvd Bikeway / S00957	501	Warranty	91	High
Kearny Villa Road Bike Lane Improvements / S00961	550	Warranty	91	High
Ruffin Road/Murphy Canyon Road Bikeway / S00959	593	Warranty	91	High
State Route 56 Bike Interchanges / S00955	608	Continuing	90	High
38th Street Improvements / S00930	493	Continuing	81	High
Midway Street Bluff Repair / S12005	561	Continuing	80	High
Aldine & Fairmount Dr Slope Restoration / S00865	496	Warranty	78	High
Mission Beach Brdwalk Bulkhead Phased / L14004	567	Continuing	78	High
34th & 35th @ Madison Ave Improvements / S00922	490	Continuing	76	High
N Harbor Dr Navy Estuary Seismic Retrofit / S00728	569	Warranty	74	High
Rancho Bernardo Bikeway / S00962	585	Warranty	74	High
Sea World Dr/I5 Interchange Improvement / S00888	603	Continuing	74	High
Carroll Cyn Rd/Sorrento Valley Rd Dist 1 / S00841	517	Warranty	73	High
Juan Street Concrete Street / S00602	548	Continuing	73	High
Laurel Street Bridge over SR 163 / S00939	556	Warranty	73	High
Coastal Rail Trail / S00951	519	Underfunded	72	High
Talbot Street Slope Restoration / S00609	614	Warranty	72	High
Miramar Road-I-805 Easterly Ramps / S00880	565	Continuing	71	High
SR 163/Clairemont Mesa Blvd Interchange / S00905	594	Continuing	71	High
Bear Drive Retaining Wall / S10093	505	Continuing	70	High
W Mission Bay Dr Bridge Over SD River / S00871	630	Continuing	70	High
Mission Trails RP/Mission Bay Bike Path / S00734	568	Continuing	69	High
Mira Mesa Community Transit Center / S00847	563	Continuing	68	High
Interstate 5 Underpass-Bikeway/Ped Conn / S00982	547	Underfunded	66	High
Old Otay Mesa Road-Westerly / S00870	576	Continuing	66	High
Pacific Hwy Curb Ramp Barrier Removal / S11045	580	Continuing	66	High
Pacific Beach Curb Ramp Barrier Removal / S11048	578	Continuing	62	High
25th Street Renaissance Project / S00985	489	Continuing	61	High
SR 163/Friars Road / S00851	595	Continuing	61	High
FY12 Asphalt Overlay Group I / S12030	532	Continuing	60	High
Torrey Pines Improvements Phase I / S00613	618	Continuing	58	High
Palm Avenue Roadway Improvements / S00913	582	Continuing	57	High
SR94/Euclid Av Interchange Phase 2 / S14009	597	Continuing	57	High
N Torrey Pines Rd Bridge/ Los Penasquitos / S00935	570	Warranty	56	Medium
Poway Road Bicycle Path - Class I / S00943	584	Continuing	56	Medium
Regents Rd Widening-Genesee to Executive / S00881	586	Continuing	56	Medium
San Diego River Multi-Use Path / S00958	598	Warranty	56	Medium

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
University/Alabama Bike & Ped Safety Impr / S00960	626	Warranty	56	Medium
43rd St fr Logan to I805 St Widening / S00845	494	Warranty	55	Medium
Carmel Val Rd-Via Albutura-Camin Del Sur / S00854	514	Continuing	55	Medium
Talmadge Historic Gates / L12001	306	Continuing	55	Medium
El Camino Real to ViaDeLaValle (1/2 mile) / S00856	529	Continuing	53	Medium
Palm Avenue Interstate 805 Interchange / S00869	581	Continuing	53	Medium
Streamview Drive Improvements / S00864	611	Continuing	53	Medium
University Avenue Mobility / S00915	625	Continuing	53	Medium
Florence Griffith Joyner Elementary SR2S / S10061	534	Warranty	52	Medium
Linda Vista/Genesee Intersection Improve / S00907	557	Continuing	52	Medium
Bayshore Bikeway / S00944	504	Warranty	51	Medium
Carmel Valley Road Enhancement Project / S00859	516	Warranty	51	Medium
Del Sol Boulevard-Central / S00858	525	Continuing	51	Medium
Georgia Street Bridge Improvements / S00863	538	Continuing	51	Medium
Convert RB Medians-Asphalt to Concrete / L12000	216	Continuing	50	Medium
Sorrento Valley Rd & I5 Interchange / S00914	606	Warranty	50	Medium
Skyline Drive Improvements / S00912	605	Warranty	49	Medium
Bay Terraces Parkside Greenbelt Lighting / S14008	196	Continuing	48	Medium
Five Points Neighborhood Pedestrian Impr / S00988	533	Continuing	48	Medium
North Park/Main St Sidewalk Improvements / S10040	274	Continuing	47	Medium
Carmel Val Rd-Lopelia Mdws-Via Abertura / S00934	513	Continuing	46	Medium
El Cajon Blvd Streetscape Improvements / S00826	231	Continuing	46	Medium
Torrey Meadows Drive Overcrossing / S10015	617	Continuing	46	Medium
Genesee Avenue Widen I-5 Crossing / S00839	536	Continuing	44	Medium
Cherokee Street Improvements / S00921	518	Continuing	43	Medium
Otay Mesa Truck Route Phase 4 / S11060	577	Continuing	43	Medium
Camino Del Sur-SR-56 to Dormouse / S00872	509	Continuing	42	Medium
Carmel Valley Landscaping & Irrigation / L14000	206	Continuing	42	Medium
Tierrasanta - Median Conversion / L14001	310	Continuing	42	Medium
Torrey Pines Road Slope Restoration / S00877	619	Continuing	42	Medium
Bird Rock Median Lighting / S11007	198	Warranty	41	Low
Camino Santa Fe Median Improvements / S10037	201	Continuing	41	Low
Carmel Country Road Low Flow Channel / S00969	510	Continuing	41	Low
Saturn Blvd Roadway Improvements / S11028	600	Warranty	41	Low
Talmadge Streetscape & Lighting Zone 2W / S00977	309	Warranty	41	Low
Kelton Road Pedestrian Improvements / S10154	551	Continuing	38	Low
North Park Lighting Improvements / S00823	573	Warranty	38	Low
Switzer Canyon Bridge Enhancement Prog / S10054	304	Continuing	38	Low
Holly Dr. Street Improvements / S11033	542	Continuing	37	Low
Scripps Ranch/Mira Mesa Medians Project / S00838	602	Warranty	37	Low
State Route 15 Bikeway Study / S00731	607	Warranty	36	Low
Talmadge Decorative SL Restoration / S00978	305	Continuing	36	Low
Talmadge Street Improvements / S00820	307	Warranty	36	Low

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Talmadge Streetscape & Lighting Zone 1E / S00976	308	Warranty	36	Low
Del Mar Terrace Street Improvements / L14003	229	Continuing	34	Low
Del Mar Terrace Street Improvements / S10038	228	Warranty	34	Low
La Jolla Mesa Drive Sidewalk / S00928	553	Continuing	33	Low
El Camino Real/SR 56 Bike Path Connector / S00981	530	Continuing	32	Low
N Torrey Pines Roadway/Median Enhance / S00868	571	Continuing	32	Low
Rancho Bernardo Streetscape-Phase I / S12006	286	Continuing	32	Low
Torrey Highlands Community ID & Enhance / S11009	312	Continuing	32	Low
Welcome to Rancho Bernardo Signs / S10036	330	Continuing	32	Low
Mission Hills Historic Street Lighting / S11008	261	Continuing	30	Low
Pomerado Median Improve-N of R Bernardo / S10035	284	Continuing	28	Low
Carmel Country Road Median Improvements / S10039	204	Warranty	27	Low
Del Mar Heights Road Flashing Beacon / S00987	523	Continuing	24	Low
Ted Williams Pkwy Bridge/Shoal Creek Dr / S00941	615	Continuing	23	Low
Stockton Street Lights / S10130	610	Warranty	22	Low
Kearny Mesa Community Sign / S10044	549	Warranty	21	Low
Webster Neighborhood Identification Sign / S14005	328	Continuing	21	Low
Torrey Hills SDG&E Easement Enhancement / S11006	316	Continuing	19	Low
La Jolla Village Drive and Regents Road / S00867	554	Continuing	15	Low
Genesee Avenue-Nobel Dr to SR 52 / S00852	537	Continuing	13	Low
Balboa Avenue Corridor Improvements / S00831	502	Continuing	12	Low
36th Street Landscape Maintenance / S00902	492	Continuing	N/A	N/A
Azalea Park Neighborhood Identification / S00699	500	Warranty	N/A	N/A
Camino Del Sur (Bernardo Lks/Lone Quail) / RD11000	508	Continuing	N/A	N/A
Carmel Mountain Rd to Del Mar Mesa Rd / S00846	511	Continuing	N/A	N/A
Carmel Val Rd-Del Mar Hts-Lopelia Mdws / S00906	512	Warranty	N/A	N/A
Carmel Valley Rd 4/6 Lanes s of Street A / S00900	515	Continuing	N/A	N/A
Del Mar Heights Road-4/6 Lanes / S00903	524	Warranty	N/A	N/A
Dennerly Road East / S10018	526	Continuing	N/A	N/A
El Camino Real Widening / S00916	528	Warranty	N/A	N/A
Euclid Avenue & Home Improvements / S00886	531	Warranty	N/A	N/A
Florida Drive Median Improvements / S11057	535	Continuing	N/A	N/A
Hillery Drive Improvements / S11064	541	Continuing	N/A	N/A
I5 to SR56 Freeway Connectors / S00707	543	Continuing	N/A	N/A
I5/SR56 Fiberoptic Relocation / S00708	544	Continuing	N/A	N/A
La Jolla Village Drive-I-805 Ramps / S00857	555	Warranty	N/A	N/A
Mira Srnto Pl-Scranton to Vista Sorrento / S00878	564	Warranty	N/A	N/A
Mission Beach Boardwalk Bulkhead / S00726	566	Continuing	N/A	N/A
North Torrey Pines Road @ Genesee Avenue / S00720	574	Warranty	N/A	N/A
Ocean View Hills Parkway / S00882	575	Warranty	N/A	N/A
Pacific Highlands Traffic Signals / S01062	579	Continuing	N/A	N/A
Park Boulevard and Essex Street / S11054	583	Warranty	N/A	N/A
Regents Road Bridge / S00729	587	Warranty	N/A	N/A

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Rose Creek Bikeway / S00946	591	Warranty	N/A	N/A
Rosecrans Street Corridor Improvements / S00830	592	Warranty	N/A	N/A
SR 56-Carmel Country to Black Mountain / S00853	596	Warranty	N/A	N/A
State Route 56 Freeway Expansion / RD14000	609	Continuing	N/A	N/A
TDA Bicycle Rings and Racks / S00968	613	Continuing	N/A	N/A
Texas St fr Cam Del Rio S to El Caj Blvd / RD13000	616	Warranty	N/A	N/A
Triple Pipe Crossing Dennerly Road / S10017	624	Continuing	N/A	N/A
Via de la Valle Widening / RD11001	628	Continuing	N/A	N/A
Village Loop Road / S00919	629	Warranty	N/A	N/A
West San Ysidro Blvd Streetscape / S00822	632	Warranty	N/A	N/A
Westerly Extension of Hazard Center Dr / RD10001	633	Continuing	N/A	N/A
Architectural Barrier Removal - DIF Funded / AIL00001	498	Continuing	Annual	Annual
Bridge Rehabilitation / AIE00001	506	Continuing	Annual	Annual
Bus Stop Improvements / AID00007	507	Continuing	Annual	Annual
Concrete Streets / AID00006	520	Continuing	Annual	Annual
Coopertive Traffic Signal Projects / AIL00003	522	Continuing	Annual	Annual
Guard Rails / AIE00002	539	Continuing	Annual	Annual
Install T/S Interconnect Systems / AIL00002	545	Continuing	Annual	Annual
Installation of City Owned Street Lights / AIH00001	546	Continuing	Annual	Annual
Median Installation / AIG00001	560	Continuing	Annual	Annual
Minor Bike Facilities / AIA00001	562	Continuing	Annual	Annual
New Walkways / AIK00001	572	Continuing	Annual	Annual
Replace Obsolete T/S Controllers / AIL00010	588	Continuing	Annual	Annual
Resurfacing of City Streets / AID00005	589	Continuing	Annual	Annual
School Traffic Safety Improvements / AIK00002	601	Continuing	Annual	Annual
Sidewalk Repair and Reconstruction / AIK00003	604	Continuing	Annual	Annual
Street Light Circuit Upgrades / AIH00002	612	Continuing	Annual	Annual
Traffic Calming / AIL00001	620	Continuing	Annual	Annual
Traffic Signals - Citywide / AIL00004	621	Continuing	Annual	Annual
Traffic Signals Modification / AIL00005	622	Continuing	Annual	Annual
Transportation Grant Match / AID00002	623	Warranty	Annual	Annual
Utilities Undergrounding Program / AID00001	627	Continuing	Annual	Annual
Wastewater				
East Mission Gorge Force Main Rehab / S00326	379	Continuing	90	Medium
Harbor Drive Trunk Sewer Replacement / S00336	385	Warranty	90	Medium
Montezuma Trunk Sewer / S00332	403	Warranty	90	Medium
Balboa Terrace Trunk Sewer / S12035	366	Warranty	N/A	N/A
South Mission Valley Trunk Sewer / S00302	433	Warranty	N/A	N/A
Metropolitan Waste Water Department Trunk Sewers / AJB00001	399	Continuing	Annual	Annual
Pipeline Rehabilitation / AJA00002	417	Continuing	Annual	Annual
Sewer Main Replacements / AJA00001	431	Continuing	Annual	Annual
Unscheduled Projects / AJA00003	437	Continuing	Annual	Annual

Capital Improvements Program

Project Prioritization

Table 2: Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Water				
Catalina 12inch Cast Iron Mains / S12008	369	Continuing	98	High
Montezuma/Mid-City Pipeline Phase II / S11026	404	Continuing	98	High
Harbor Drive Pipelines Replacement / S12028	384	Continuing	97	High
Lindbergh Field 16" CI Main Replacement / S10055	388	Warranty	97	High
El Monte Pipeline No 2 / S10008	381	Continuing	96	High
30th Street Pipeline Replacement / S12010	361	Continuing	93	Medium
University Ave Pipeline Replacement / S11021	436	Continuing	93	Medium
Upas St Pipeline Replacement / S11022	438	Continuing	93	Medium
Alvarado 2nd PL Exten & Morena Blvd CI / S12013	363	Continuing	92	Medium
Otay 1st/2nd PPL West of Highland Avenue / S12016	410	Continuing	91	Medium
Otay Second Pipeline Improvements / S00032	411	Continuing	91	Medium
Water & Sewer Group Job 816 (W) / S13015	439	Continuing	90	Medium
Colony Hill Water Main Relocation / S11102	372	Warranty	88	Low
Pacific Beach Pipeline South (W) / S12015	416	Continuing	85	Low
Del Mar Heights East Segment / S12017	375	Continuing	83	Low
La Jolla Scenic Drive 16inch Main / S12009	386	Continuing	82	Low
Otay 1st/2nd PPL Abandon E of Highland / S11027	409	Continuing	77	Low
Little McGonigle Ranch Road Pipeline / S00069	389	Continuing	70	Low
Water Group 787 / S11108	442	Continuing	38	Low
Del Mar Heights Pipeline Relocation / S00070	376	Continuing	N/A	N/A
Water CIP Emergency Reserve / S00048	440	Continuing	N/A	N/A
Water Group Job 915 (3012) / S10123	443	Warranty	N/A	N/A
Corrosion Control / AKA00001	373	Continuing	Annual	Annual
Freeway Relocation / AKB00002	382	Continuing	Annual	Annual
Large Diameter Water Transmission PPL / AKA00003	387	Continuing	Annual	Annual
Pressure Reduction Facility Upgrades / AKA00002	419	Continuing	Annual	Annual
Seismic Upgrades / AKB00004	429	Continuing	Annual	Annual
Water Main Replacements / AKB00003	444	Continuing	Annual	Annual



Page Intentionally Left Blank

Capital Improvements Program

Project Types

The Capital Improvements Program (CIP) uses a variety of project types, which are a more specific manner of categorizing the kind of improvement provided by each project. Below is a description of each of the major project types along with a summary schedule of their budgets.

Airport Assets

Airport Assets include anything related to the two airports that the City of San Diego oversees, Montgomery and Brown Field Airports. These assets are managed by the Airports Division and the Airport Assets Project Types can be seen below in **Table 1**.

Table 1: Airport Assets Project Types

Project Type	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Type Total
Airport Assets	\$ 17,881,299	\$ -	\$ 12,000,000	\$ 29,881,299
Airport Assets Total	\$ 17,881,299	\$ -	\$ 12,000,000	\$ 29,881,299

Buildings

Buildings projects refer to the construction, expansion, or capital upgrade of any building the City owns regardless of the department that operates it. They are further broken down into more descriptive asset types that often describe the department that manages the asset as well as a more specific building type which can be seen below in **Table 2**.

Table 2: Buildings Project Types

Project Type	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Type Total
Bldg - Libraries	\$ 208,379,549	\$ 1,591,767	\$ 97,826,335	\$ 307,797,651
Bldg - MWWWD - Administration Struct	2,991,626	-	4,280,501	7,272,127
Bldg - MWWWD - Laboratories	1,732,137	286,398	-	2,018,535
Bldg - MWWWD - Pump Stations	68,277,347	9,850,000	43,085,280	121,212,627
Bldg - MWWWD - Treatment Plants	89,192,750	14,412,013	14,539,915	118,144,678
Bldg - Operations Facility / Structures	23,143,959	-	9,800,000	32,943,959
Bldg - Other City Facility / Structures	88,813,905	11,514,339	669,219,143	769,547,387
Bldg - Parks - Recreation/Pool Centers	1,486,726	-	-	1,486,726
Bldg - Pub Safety - Fire Fac / Struct	38,291,082	8,675,000	103,061,065	150,027,147
Bldg - Pub Safety - Lifeguard Stations	13,571,804	50,000	13,435,444	27,057,248
Bldg - Pub Safety - Police Fac / Struct	8,647,258	-	11,413,261	20,060,519
Bldg - Stadium Facilities	1,896,689	750,000	3,750,000	6,396,689
Bldg - Water - Pump Stations	22,058,434	10,939,191	56,708,241	89,705,866
Bldg - Water - Reservoirs/Dams	9,962,371	1,050,000	17,081,190	28,093,561
Bldg - Water - Standpipes	16,101,613	7,037,485	86,033,924	109,173,022
Bldg - Water - Treatment Plants	206,414,272	2,104,000	400,000	208,918,272
Bldg - Water - Wells	3,864,257	500,000	4,858,674	9,222,931
Buildings Total	\$ 804,825,779	\$ 68,760,193	\$1,135,492,973	\$2,009,078,945

Capital Improvements Program

Project Types

Drainage

Drainage projects are related to the storm water system which consists of channels, pump stations, and storm drain piping. These assets are primarily managed by the Transportation & Storm Water Department and the Drainage Project Types can be seen below in **Table 3**.

Table 3: Drainage Project Types

Project Type	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Type Total
Drainage - Best Mgt Practices (BMPs)	\$ 19,629,914	\$ 500,000	\$ 14,243,745	\$ 34,373,659
Drainage - Channels	1,422,000	-	-	1,422,000
Drainage - Storm Drain Pipes	38,936,348	2,850,000	208,816,688	250,603,036
Drainage Total	\$ 59,988,262	\$ 3,350,000	\$ 223,060,433	\$ 286,398,695

Golf

Golf projects are related to the three golf courses owned by the City of San Diego which are: Torrey Pines Golf Course, Balboa Golf Course, and Mission Bay Golf Course and Practice Center. These assets are managed by the Park & Recreation Department and the Golf Project Types can be seen below in **Table 4**.

Table 4: Golf Project Types

Project Type	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Type Total
Golf Courses	\$ 18,685,538	\$ 5,225,000	\$ 9,500,000	\$ 33,410,538
Golf Total	\$ 18,685,538	\$ 5,225,000	\$ 9,500,000	\$ 33,410,538

Landfills

Landfill projects take place at landfills owned by the City of San Diego and are managed by the Environmental Services Department. The Landfills Project Types can be seen below in **Table 5**. Some typical projects include operations yard improvements, groundwater monitoring projects, and other landfill improvements to maintain regulatory compliance.

Table 5: Landfills Project Types

Project Type	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Type Total
Landfills	\$ 45,542,339	\$ -	\$ 275,000	\$ 45,817,339
Landfills - Supporting Fac / Struct	28,318,164	7,716,922	1,800,000	37,835,086
Landfills Total	\$ 73,860,503	\$ 7,716,922	\$ 2,075,000	\$ 83,652,425

Parks

The Park & Recreation Department manages a wide variety of park projects. They are further broken down into more descriptive asset types such as a mini park (1-acre to 3-acres without a comfort station) to a community park (at least 13 acres, meant to serve a population of 25,000 with comfort stations and parking). These project types and more can be seen below in **Table 6**.

Capital Improvements Program

Project Types

Table 6: Parks Project Types

Project Type	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Type Total
Parks - Community	\$ 15,642,209	\$ 347,000	\$ 7,812,000	\$ 23,801,209
Parks - Developed Regional Park	710,657	250,000	1,541,697	2,502,354
Parks - Mini Parks	7,953,250	834,000	-	8,787,250
Parks - Miscellaneous Parks	41,044,816	13,056,521	94,927,101	149,028,438
Parks - Neighborhood	57,886,326	9,560,945	32,317,545	99,764,816
Parks - Open Space	8,325,648	-	125,265,000	133,590,648
Parks - Resource Based	11,363,154	-	39,483,356	50,846,510
Parks - Trails	2,937,034	100,000	7,214,000	10,251,034
Parks Total	\$ 145,863,095	\$ 24,148,466	\$ 308,560,699	\$ 478,572,260

Reclaimed Water System

The Reclaimed Water System is made up of pipelines and reservoirs widely identified by their utilization of purple pipes that transport water that was once seen as waste and has undergone treatment to make the water usable for tasks such as landscaping. These assets are managed by the Public Utilities Department and the Reclaimed Water System Project Types can be seen below in **Table 7**.

Table 7: Reclaimed Water System Project Types

Project Type	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Type Total
Reclaimed Water System - Pipelines	\$ 7,458,626	\$ -	\$ -	\$ 7,458,626
Reclaimed Water System - Reservoirs	791,984	200,000	-	991,984
Reclaimed Water System Total	\$ 8,250,610	\$ 200,000	\$ -	\$ 8,450,610

Transportation

Transportation projects include a variety of different project subtypes. Some of these include: roadways, traffic signals, sidewalks, bridges, and bicycle facilities. These assets are primarily managed by the Transportation & Storm Water Department and the Transportation Project Types can be seen below in **Table 8**.

Table 8: Transportation Project Types

Project Type	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Type Total
Trans - Bicycle Facilities (All Class.)	\$ 28,190,556	\$ 833,700	\$ 32,696,047	\$ 61,720,303
Trans - Bridge - Pedestrian	4,669,547	-	-	4,669,547
Trans - Bridge - Vehicular	191,867,852	10,491,927	382,530,121	584,889,900
Trans - Ped Fac - Accessibility Improve	1,177,000	-	320,000	1,497,000
Trans - Ped Fac - Sidewalks	18,812,351	2,714,515	7,900,000	29,426,866
Trans - Roadway	349,316,957	22,654,720	603,621,007	975,592,684
Trans - Roadway - Enhance/Scape/Medians	33,574,908	1,895,718	26,077,900	61,548,526
Trans - Roadway - Erosion/Slope/Ret Wall	12,679,739	-	100,000	12,779,739
Trans - Roadway - GRails/BRails/Safety	4,732,175	500,000	2,000,000	7,232,175
Trans - Roadway - Street Lighting	9,085,169	1,575,000	33,747,000	44,407,169
Trans - Signals - Calming/Speed Abatement	4,796,073	-	-	4,796,073
Trans - Signals - Traffic Signals	19,138,682	4,034,801	10,869,521	34,043,004
Transportation Total	\$ 678,041,007	\$ 44,700,381	\$1,099,861,596	\$1,822,602,984

Capital Improvements Program

Project Types

Wastewater

Wastewater project types largely consist of mains and trunk sewers which are used to transport and treat waste for nearly 2.5 million customers in the City of San Diego and surrounding areas. The assets are managed by the Public Utilities Department and the Wastewater Project Types can be seen below in **Table 9**.

Table 9: Wastewater Project Types

Project Type	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Type Total
Wastewater - Collection Sys - Main	\$ 223,848,428	\$ 82,867,797	\$ 250,999,997	\$ 557,716,222
Wastewater - Collection Sys - Trunk Swr	73,832,090	2,100,000	41,527,073	117,459,163
Wastewater Total	\$ 297,680,518	\$ 84,967,797	\$ 292,527,070	\$ 675,175,385

Water

Water project types include distribution and transmission systems that allow the City to provide water to approximately 1.3 million customers in the City of San Diego. These assets are managed by the Public Utilities Department and the Water Project Types can be seen below in **Table 10**.

Table 10: Water Project Types

Project Type	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Type Total
Water - Distribution Sys - Distribution	\$ 208,638,849	\$ 55,218,028	\$ 369,330,910	\$ 633,187,787
Water - Distribution Sys - Transmission	32,241,833	15,686,003	165,519,426	213,447,262
Water Total	\$ 240,880,682	\$ 70,904,031	\$ 534,850,336	\$ 846,635,049

Funding Sources

The Capital Improvements Program (CIP) uses a variety of funding sources to support projects. This section outlines some of the more common funding sources used in the CIP.

Bond Financing

Bond financing is a long-term borrowing tool used to meet the City's cash flow needs and to provide funds for capital projects. In Fiscal Years 2009, 2012, 2013, and 2014, the City Council approved financing to provide funding for ongoing and deferred capital projects throughout the City. The list of deferred capital projects includes improvements to General Fund streets, buildings, and storm drain infrastructure.

Capital Outlay

Capital Outlay Funds are used exclusively for the acquisition, construction, and completion of permanent public improvements or real property; replacement or reconstruction of public facilities; and other improvements of a permanent character. Repair or maintenance expenditures cannot be made from the Capital Outlay Funds. Revenue for the Capital Outlay Fund is derived primarily from the sale of City-owned property but may also come from other sources per Section 77 of the San Diego City Charter. In addition, San Diego City Ordinance No. 12685 (New Series) further specifies that all proceeds from sales or leases of the Pueblo Lands of San Diego be utilized to finance police substations and other permanent improvements for police purposes.

Development Impact Fees

Development Impact Fees (DIFs) are collected to mitigate the impact of new development in urbanized communities that are near build-out. The amount of DIF is based on a portion of the financing needed for identified public facilities. Property being developed is assessed the fee(s) at the time the building permit is issued.

Donations and Developer Funding

Projects may be funded by contributions and/or donations from private sources, such as residents, developers, private organizations, and businesses. Contributions by developers and vendors may be reimbursed with City funds in future years.

Enterprise Funds

Enterprise Funds account for specific services that are funded directly by fees and charges to users. These include the services provided by Public Utilities, Environmental Services, Airports, and Golf Courses. These funds are intended to be fully self-supporting and are not typically subsidized by any general revenue or taxes. Within each Enterprise Fund, budgets are developed which are sufficient to fund current year operations and maintenance expenses, as well as provide for current and future years' upgrade, replacement, and expansion-related capital construction requirements.

Facilities Benefit Assessments

Facilities Benefit Assessments (FBAs) provide 100 percent of funding for public facilities projects that service a designated area of benefit and are identified in the public facilities financing plan. The dollar amount of the assessment is based upon the cost of each public facility equitably distributed over a designated area of benefit in the community planning area. Assessments are recorded as liens with the County Assessor's Office. Property being developed is assessed at the time the building permit is issued. The amount of the assessment is determined by the type and size of the development.

Capital Improvements Program

Funding Sources

General Fund

The General Fund is the City's main operating fund that pays for basic City services that use most of the City's tax revenue, such as public safety, parks, and library services. The General Fund is also supported by fees from licenses and permits, fines, and investment earnings. Some allocations to the CIP budget are allocated from the operating budget of General Fund departments.

Grants

Some projects are entirely or partially funded by grants and reimbursements from the State and federal government and other agencies. The receipts of certain grants and reimbursements typically follow the award of contracts; therefore, other City funding is programmed for front-end financing of the total estimated project costs. Grant funding includes State and federal grants and grants from proceeds from State bond issuances. For example, Community Development Block Grant (CDBG) funding is programmed in accordance with Council Policy 700-02, Community Development Block Grant Program (CDBG). CIP priorities are developed irrespective of whether or not CDBG funding is to be received by the City. CDBG funding is to be used to supplement the City's CIP program and not as a substitute for other City funding.

Internal Service Funds

Internal Service Funds are established for the financing of goods or services provided by one City department to another City department on a cost-reimbursement basis. Examples of Internal Service Funds used in the CIP budget are the Energy Conservation Program Fund and the Fleet Services Internal Service Fund.

Maintenance Assessment Districts

Maintenance Assessment Districts (MADs) are established by the City of San Diego as a means of providing property owners with the opportunity to assess themselves to pay for enhanced improvements, maintenance, services, and activities. Certain projects requested by a district may be capital in nature and are funded by the specific MAD. MAD budgets are developed with sufficient funding for current year maintenance and capital projects.

Mission Bay and Regional Park Improvements Funds

Mission Bay rents and concessions revenue is allocated to the Mission Bay and Regional Park Improvements Funds in accordance with the San Diego City Charter, Article V, Section 55.2. The funds in the Mission Bay Improvements Fund may only be expended in Mission Bay Park for permanent or deferred capital improvements of existing facilities, as well as to improve environmental conditions consistent with the Mission Bay Park Master Plan. The funds in the Regional Park Improvements Fund may only be expended for permanent or deferred capital improvements in San Diego's regional parks. The City of San Diego's regional parks include Chollas Lake Park, Balboa Park, Mission Trails Regional Park, Otay River Valley Park, Presidio Park, San Diego River Park, open space parks, and coastal beaches and parks.

Park Service District Funds

Park Service District Funds were established by the City of San Diego for park and recreation purposes. Proceeds from these funds are to be used for park and recreational facilities within the district areas from which the funds were collected. Funds may be used for the purchase of land and construction of facilities; purchase of previously constructed facilities; rehabilitation of existing park facilities or purchase of new equipment when such rehabilitation or purchase allows for expanded uses; and to reimburse those who have donated land or constructed improvements. Park Service District Funds no longer collect revenues and have been replaced by Facilities Benefit Assessments and Development Impact Fees which now include a park component.

Capital Improvements Program

Funding Sources

Special Revenue Funds

Special Revenue Funds account for revenue received for specifically identified purposes. Examples of Special Revenue Funds used in the CIP budget are the Environmental Growth Fund, Fire/Emergency Medical Services Transport Fund, QUALCOMM Stadium Fund, Bus Stop Capital Improvement Fund, Library System Improvement Fund, Sunset Cliffs Natural Park Fund, and Trench Cut/Excavation Fee Fund.

TransNet Funds

TransNet, a one-half cent local sales tax, is used for traffic congestion relief and transportation improvements. In addition to roadway enhancements, TransNet Funds are utilized for bikeway and pedestrian projects. TransNet includes a Maintenance of Effort (MOE) provision to guarantee that the City spends a certain amount of discretionary funds on the maintenance and improvement of the public right-of-way. The City utilizes TransNet cash for projects as much as possible in an attempt to minimize the issuance of bonds due to added costs of debt service. TransNet Commercial Paper is a borrowing tool that can be used to raise cash needed to cover cash-flow deficits and is generally viewed as a lower-cost alternative to bank loans. In an attempt to further minimize debt service costs, the issuance of TransNet Commercial Paper may be utilized when feasible.

Utilities Undergrounding Program Fund

This fund provides for the undergrounding of City utilities. San Diego Gas & Electric (SDG&E), AT&T, and the cable companies all contribute funds for the purpose of undergrounding overhead facilities. This amount is deposited with the City to be used solely for the undergrounding of electrical lines and associated activities.

A complete list of funding sources in the CIP and their budgets are provided below in **Table 1**.

Table 1: Capital Improvements Program by Funding Source

Funding Source	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Funding Source Total
Airport Funds	\$ 12,492,379	\$ -	\$ 12,000,000	\$ 24,492,379
Bond Financing	1,969,103	-	1,800,000	3,769,103
Bus Stop Capital Improvement Fund	391,828	100,000	255,000	746,828
Capital Outlay - Land Sales	21,906,619	-	-	21,906,619
Capital Outlay - Other	3,827,090	-	-	3,827,090
Capital Outlay - Police Decentralization Land Sales	1,822,864	-	-	1,822,864
Convention Center Funds	1,732,728	-	514,050,000	515,782,728
Deferred Capital Projects Bonds	144,739,748	-	288,320,000	433,059,748
Developer Funding	5,233,208	480,400	4,968,000	10,681,608
Development Impact Fees	61,948,106	17,671,925	438,305	80,058,336
Donations	76,218,722	-	29,670,000	105,888,722
Energy Conservation Program Fund	3,141,626	-	1,300,000	4,441,626
Energy Upgrades CEC Loan Fund	5,948,217	-	-	5,948,217
Environmental Growth Funds	3,205,926	-	-	3,205,926
Facilities Benefit Assessments	265,704,002	25,891,197	158,452,209	450,047,408
Federal Grants	67,769,210	-	126,664,076	194,433,286
Fiesta Island Sludge Mitigation Fund	250,000	-	-	250,000
Fire/Emergency Medical Services Transport Fund	400,000	-	-	400,000

Capital Improvements Program

Funding Sources

Table 1: Capital Improvements Program by Funding Source

Funding Source	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Funding Source Total
Fleet Services Internal Service Fund	713,000	1,654,028	-	2,367,028
Gas Tax Fund	12,540,123	-	-	12,540,123
General Fund	46,514,411	10,116,668	20,636,668	77,267,747
Golf Course Enterprise Fund	18,683,795	5,225,000	9,500,000	33,408,795
Habitat Acquisition Fund	4,064,205	-	-	4,064,205
Infrastructure Improvement Funds	308,044	-	-	308,044
Library System Improvement Fund	10,688,716	192,767	-	10,881,483
Maintenance Assessment Districts	7,879,451	1,070,404	680,000	9,629,855
Mission Bay Improvements Fund	7,942,388	3,249,951	40,260,615	51,452,954
Mission Trails Regional Park Fund	1,252,829	-	-	1,252,829
OneSD/ERP Funding	1,100,000	-	-	1,100,000
Other Funding	332,142,430	-	198,000	332,340,430
Other Grants	3,621,433	-	40,000	3,661,433
Park Service District Funds	3,010,621	727,664	-	3,738,285
Proposition 42 Replacement - Transportation Relief Fund	7,139,101	1,907,720	-	9,046,821
QUALCOMM Stadium Fund	1,896,689	750,000	3,750,000	6,396,689
Recycling Fund	-	1,200,000	-	1,200,000
Redevelopment Funding	28,970,570	-	-	28,970,570
Refuse Disposal Fund	73,469,943	-	-	73,469,943
Regional Park Improvements Fund	15,234,352	-	13,450,000	28,684,352
Regional Transportation Congestion Improvement Program	4,950,433	3,549,927	-	8,500,360
San Diego Association of Governments	4,735,575	-	-	4,735,575
San Diego Unified School District	20,600,000	-	-	20,600,000
Sea World Traffic Mitigation Fund	4,000,000	-	-	4,000,000
Sewer Funds	423,357,903	114,048,208	361,372,463	898,778,574
State Grants	63,013,701	-	6,172,000	69,185,701
Sunset Cliffs Natural Park Fund	420,000	456,000	-	876,000
TransNet - Extension Bikeways	4,698,520	-	-	4,698,520
TransNet Funds	155,555,810	19,529,330	71,994,430	247,079,570
Trench Cut/Excavation Fee Fund	2,000,000	2,000,000	-	4,000,000
Unidentified Funding	-	-	1,241,197,511	1,241,197,511
Utilities Undergrounding Program Fund	85,317,814	-	-	85,317,814
Water Fund	321,434,061	100,151,601	710,758,830	1,132,344,492
Total	\$ 2,345,957,292	\$ 309,972,790	\$ 3,617,928,107	\$ 6,273,858,189

Capital Improvements Program

Funding Sources

Unidentified Funding

Some projects may lack sufficient identified funding to complete the project. These projects display an “unidentified funding” amount in the project pages. Each project with an unidentified amount is summarized in each department's Unfunded Needs List. A complete list of all projects with unidentified funding is provided below in **Table 2**.

Table 2: Capital Improvement Projects Unfunded Needs

Project	Page No.	Priority Score	Priority Category	Unidentified Funding	Percent Unfunded
Tierrasanta CP Sports Field Lighting / S11011	311	91	High	\$ 50,000	4.5%
W Mission Bay Dr Bridge Over SD River / S00871	630	70	High	8,000,000	6.6%
Children's Pool Lifeguard Station / S00644	123	93	High	350,000	8.4%
Fire Station No. 38 - Mira Mesa Remodel / S10006	131	81	Medium	80,000	11.0%
Open Space Improvements / AGG00001	277	Annual	Annual	300,000	12.4%
Cabrillo Heights NP Improvements / S00763	199	62	Medium	165,000	19.6%
Pacific Breezes (Ocean View Hills) CP / S00649	280	62	Medium	5,030,000	29.9%
Crest Canyon Neighborhood Park / S15005	218	8	Low	135,000	32.9%
Chollas Lake Pk Playground Improvements / S14002	212	40	Low	511,000	34.1%
Cowles Mountain Access Rd Rehabilitation / S14001	217	48	Medium	15,000	37.5%
Environmental Services Operations Yard Improvement / AFA00003	105	Annual	Annual	275,000	45.0%
San Ysidro Branch Library / S00802	169	62	Low	5,885,000	48.3%
Riviera Del Sol Neighborhood Park / S00999	293	73	High	3,374,640	48.7%
Sefton Field Improvements / S01012	298	27	Low	500,000	50.0%
El Cajon Blvd Streetscape Improvements / S00826	231	46	Medium	1,269,800	51.2%
Resurfacing of City Streets / AID00005	589	Annual	Annual	249,306,331	53.1%
Chicano Park ADA Upgrades / S13003	210	57	Medium	1,341,697	53.6%
Police Range Refurbishment / S10118	347	N/A	N/A	3,776,593	54.0%
Hidden Trails Neighborhood Park / S00995	241	16	Low	2,920,000	54.7%
Otay Mesa Truck Route Phase 4 / S11060	577	43	Medium	9,350,000	55.5%
City Facilities Improvements / ABT00001	458	Annual	Annual	92,922,981	56.9%
Drainage Projects / ACA00001	527	Annual	Annual	137,540,433	57.6%
Del Mar Mesa Southern Multi-Use Trail / S00889	227	19	Low	150,000	57.6%
SR 163/Friars Road / S00851	595	61	High	77,086,159	58.8%
Switzer Canyon Bridge Enhancement Prog / S10054	304	38	Low	175,000	63.6%
Interstate 5 Underpass-Bikeway/Ped Conn / S00982	547	66	High	1,116,010	67.6%
Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091	302	58	Medium	2,900,000	69.1%
State Route 56 Bike Interchanges / S00955	608	90	High	7,222,940	72.0%
Canyon Hills Resource Park Improvements / S15006	202	45	Medium	4,454,932	72.2%
Coastal Erosion and Access / AGF00006	215	Annual	Annual	2,400,000	74.5%
Mohnike Adobe and Barn Restoration / S13008	265	62	Medium	1,550,000	75.6%
Fire Station No. 48 - Black Mountain Ranch / S15015	134	71	Low	9,080,000	77.1%
State Route 56 Freeway Expansion / RD14000	609	N/A	N/A	119,000,000	78.3%
Coast Blvd Walkway Improvements / S15001	214	42	Medium	280,000	78.9%
Mission Bay Athletic Area Comfort Station Mod / S10021	256	68	High	820,000	79.7%
Martin Luther King Jr. Promenade / S13020	251	15	Low	1,005,000	81.7%

Capital Improvements Program

Funding Sources

Table 2: Capital Improvement Projects Unfunded Needs

Project	Page No.	Priority Score	Priority Category	Unidentified Funding	Percent Unfunded
Home Avenue Fire Station / S14018	140	83	Medium	10,000,000	83.3%
Torrey Pines Improvements Phase I / S00613	618	58	High	13,000,000	84.4%
ADA Improvements & Expansion of Paradise Senior Ce / S15002	191	62	Medium	2,790,554	84.8%
Pacific Beach Curb Ramp Barrier Removal / S11048	578	62	High	320,000	86.5%
Sea World Dr/I5 Interchange Improvement / S00888	603	74	High	105,438,300	87.7%
McKinley Elementary School JU Improvemts / S12001	252	61	Medium	1,523,000	89.5%
Chollas Community Park / S00654	211	49	Medium	27,183,356	90.1%
San Carlos Branch Library / S00800	167	N/A	N/A	18,599,805	90.3%
Coastal Rail Trail / S00951	519	72	High	19,925,629	91.0%
Street Light Circuit Upgrades / AIH00002	612	Annual	Annual	33,347,000	91.0%
North Pacific Beach Lifeguard Station / S10119	144	83	Medium	6,185,444	91.5%
Fire Station No. 51 - Skyline Hills / S14017	137	83	Medium	11,000,000	91.7%
Fire Station No. 07 - Barrio Logan / S15013	126	85	High	11,150,000	92.9%
Tierrasanta Library Expansion / S15011	172	60	Low	4,090,000	93.0%
Sixth Avenue Playground Improvements / S00616	300	65	High	1,880,000	94.0%
Otay East Branch Library / S10025	163	39	Low	15,000,000	94.4%
North Park Library / S00798	161	49	Low	13,352,782	95.0%
Crystal Pier Improvements / S11014	220	70	High	10,800,000	95.6%
Multiple Species Conservation / S01076	269	N/A	N/A	120,000,000	96.7%
Scripps Miramar Ranch Library / S00811	170	59	Low	1,090,400	96.8%
Beyer Park Development / S00752	197	12	Low	11,676,000	98.2%
Kumeyaay Lakes Berm Restoration and Dredg / S00655	246	27	Low	9,840,000	98.4%
Rancho Bernardo Library / S00812	166	62	Low	3,467,682	98.9%
Kensington/Normal Heights Library / S00795	158	49	Low	2,396,530	99.0%
Fire-Rescue Air Operations Facility / S15012	139	78	Medium	12,375,000	99.0%
Paradise Hills Library / S00810	165	62	Low	8,866,448	99.2%
Fire Station No. 54 - Paradise Hills / S00785	138	81	Medium	11,011,065	99.2%
Ocean Beach Lifeguard Station / S10121	145	79	Medium	4,550,000	99.8%
Total				\$ 1,241,197,511	

Community Planning

The City's General Plan

The City of San Diego General Plan (2008) sets out a long-range vision and policy framework for how the City should plan for projected growth and development, provide public services, and maintain the qualities that define San Diego over the next 20 to 30 years.

The General Plan provides guidance on how to design both infill and remaining new growth development, and emphasizes the need to reinvest in existing communities. It has a strong sustainability focus through policies addressing transit/land use coordination; climate change; healthy, walkable communities; green buildings; clean technology industries; water and energy conservation and management; and urban forestry. In addition, the General Plan features protections for prime industrial lands, strategies for providing urban parks, “toolboxes” to implement mobility strategies, and policies designed to further the preservation of San Diego’s historical and cultural resources. The General Plan was structured to work in concert with the City’s community plans.

The General Plan includes the City of Villages strategy to focus growth into mixed-use villages that are pedestrian-friendly districts, of different scales, linked to the transit system. Each village is envisioned as unique to the community in which it is located, yet all villages would be pedestrian-friendly and characterized by inviting, accessible and attractive streets and public spaces. Individual villages are intended to offer a variety of housing types and affordability levels. The strategy draws upon the character and strengths of San Diego’s natural environment, distinctive neighborhoods, and activity centers that together form the City as a whole.

The General Plan is comprised of an introductory Strategic Framework section and the following elements: Land Use and Community Planning; Mobility; Economic Prosperity; Public Facilities, Services, and Safety; Urban Design; Recreation; Historic Preservation; Conservation; and Noise. The Housing Element update was adopted separately in 2013 and is provided under separate cover from the rest of the 2008 General Plan. The policies within each element were developed with ten guiding principles in mind. These principles are to achieve:

- An open space network formed by parks, canyons, river valleys, habitats, beaches, and ocean;
- Diverse residential communities formed by the open space network;
- Compact and walkable mixed-use villages of different scales within communities;
- Employment centers for a strong economy;
- An integrated regional transportation network of walkways, bikeways, transit, roadways, and freeways that efficiently link communities and villages to each other and to employment centers;
- High quality, affordable, and well-maintained public facilities to serve the City’s population, workers, and visitors;
- Historic districts and sites that respect our heritage;
- Balanced communities that offer opportunities for all San Diegans and share citywide responsibilities;
- A clean and sustainable environment; and,
- A high aesthetic standard.

The Public Facilities, Services, and Safety Element of the General Plan includes policies on the prioritization and provision of public facilities and services, evaluation of new growth, guidelines for implementing a financing strategy, and guidelines for the provision of specific facilities. This element

Capital Improvements Program

Community Planning

discusses City challenges, including a public facilities deficit, and recommends that facilities deficiencies be remedied through diverse funding strategies such as joint-use, more-efficient resource allocations, and fiscal reform efforts that provide equitable redistribution of revenues to the City from the state.

Implementation of the General Plan is being accomplished through a broad range of legislative and regulatory actions that influence private and public development. The General Plan Action Plan identifies measures and timeframes for implementing General Plan policies. The Action Plan highlights eight key initiatives which are critical to General Plan implementation, as follows: Community Plan Updates, Climate Change Initiatives, Water Supply and Conservation Efforts, Land Development Code (LDC) Amendments, Public Facilities Finance Strategy, Economic Development Strategic Plan, Parks Master Plan, and Historic Preservation Incentives. In addition, the General Plan is consistent with the Regional Comprehensive Plan prepared by the San Diego Association of Governments (SANDAG).

Community Plans

The City's community plans contain additional detailed planning guidance and are a part of the General Plan. Community plans establish specific recommendations and objectives in a given community for future land uses and public improvements. The community plan provides a long range physical development guideline for elected officials and citizens engaged in community development. Citizen involvement has been a long-standing concept in the City of San Diego. In the 1960s and 1970s, the City Council adopted policies that established and recognized community planning groups as formal mechanisms for community input in the decision-making processes. Community planning groups provide citizens with an opportunity for involvement in advising the City Council, the Planning Commission, and other decision makers on development projects, community plan amendments, rezoning projects, and public facilities. The recommendations of the planning groups are integral components of the planning process.

The General and community plans are policy documents, which require regulatory tools and programs to help implement their goals and standards. The implementation tools for planning documents include the Municipal Code, the Multiple Species Conservation Program (MSCP), zoning, Neighborhood Code Compliance, facilities financing plans, and others. These regulations and programs help guide land use, development, and design.

CIP Conformance to the City's General Plan and Community Plans

The capital improvement project information in the current budget was reviewed by City planners for conformance with the City's General Plan and community plans, as required by Council Policy 000-02 and General Plan Policy PF.A.4.a. These capital improvement projects were found to be consistent with the General Plan, relevant community plans, and facilities financing plans.

Capital Improvements Program Community Planning


Community Planning Areas



Capital Improvements Program

Community Planning

Community Planning Areas by Council District



Capital Improvements Program

Guide to the Capital Improvement Projects

The CIP project pages are designed to provide accurate and informative financial and logistical information for projects. All active projects as of June 2014 are included in addition to new projects scheduled to begin in Fiscal Year 2015. Within the Capital Improvement Projects section, CIP project pages are organized by asset-owning department, then alphabetically by project title. Refer to the Indexes beginning on page 645 to locate a specific project page.

Each asset-owning department section begins with a Budget Narrative which introduces the department and highlights Fiscal Year 2014 accomplishments and Fiscal Year 2015 goals. Following the narrative is an alphabetical list of the department's projects including budgeted amounts and total project cost.

Project Attributes

Fire-Rescue

Fire Station No. 45 - East Mission Valley / S00688

Bldg - Pub Safety - Fire Fac / Struct

Council District: 7	Priority Score: 92
Community Plan: Mission Valley	Priority Category: High
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 1994 - 2019	619-533-4640
Improv Type: New	ecetin@sandiego.gov

Department, Project Title, and Project Number

The department listed is the department that will be responsible for operating or maintaining the asset once complete. Each department's CIP is organized by project title. The project's title and unique identification number are listed below the department name. Due to character restrictions, the Capital Improvement Program uses a standard set of abbreviations in the project's title; some of which can be found in **Table 1** below:

Table 1: Project Title Abbreviations

Full Description	Abbreviation	Full Description	Abbreviation
Abestos Concrete	AC	Neighborhood Park	NP
Canyon	Cyn	Open Space	OS
Community Park	CP	Pipeline	PL
Concrete	CRC	Pump Station	PS
Ductile Iron	DI	Regional Park	RP
Golf Course	GC	Steel	STL
Maintenance Assessment District	MAD	Water Treatment Plant	WTP
Mini Park	MP		

Additionally, the first character of the project number indicates the type of project. The following list describes the characteristics of each type of project:

A: Annual Allocation - These projects provide for ongoing repair and replacement requiring funding on an annual basis. Individual projects funded by an annual allocation are typically smaller projects that are expected to be completed in a short time frame. The funding information provided for annual allocation projects aggregates all funding in existing sub-projects and will fluctuate as individual projects are completed and new projects are added.

Capital Improvements Program

Guide to the Capital Improvement Projects

L: Large - These projects are a combination of multiple assets into a single project in order to achieve efficiencies. Each individual asset will be capitalized as that portion of the project is completed. As a result, the total estimated project cost will be reduced as each asset is completed.

RD: Reimbursement to Developer - These projects allocate funding to reimburse developers for projects privately constructed in accordance with approved financing plans or other regulatory documents.

S: Standalone - These projects are typically limited to a single asset and may be of any size and duration.

Project Type

Project Types are a more specific manner of categorizing the type of improvement provided by each project. A complete listing of Project Types is available on page 63. On the project pages, the Project Type is listed to the right of the Project Title and Number. Some Project Types, such as Buildings, are used in several departments.

Council District

This identifies the City Council District in which a project is located. Projects that have a Citywide impact or are outside the City limits are also noted. For a map of all Council Districts, refer to the Community Planning section beginning on page 73.

Community Plan

This component lists affected community planning area(s). Projects that have a Citywide impact or are outside the City limits are also noted. For additional information on community planning areas, refer to the Community Planning section beginning on page 73.

Project Status

The Project Status serves as an indicator of project progress. Below is a description of these statuses:

New - This indicates that the project is newly established as part of the Fiscal Year 2015 Adopted Budget.

Continuing - This indicates that the project was initiated in Fiscal Year 2014, or in a prior year, and is currently in progress.

Warranty - This indicates that the project is technically completed and the asset has been put into service but has not yet been closed.

Underfunded - This indicates that the project is on hold due to lack of funding.

Duration

Duration is the estimated starting and ending fiscal years for each project.

Capital Improvements Program

Guide to the Capital Improvement Projects

Improvement Type

This component describes the project's impact on existing assets. A project may provide betterment, expansion, replacement, or widening of an existing City asset, or may result in a new asset to the City.

Priority Score

Projects are scored to establish an objective process for ranking CIP projects. Project scores range from 0-100. Projects that were in construction or had completed construction as of Fiscal Year 2012 have not been scored and are noted as not applicable (N/A). Annual allocation projects are noted as Annual and are not scored. For additional information, refer to the Prioritization Policy section beginning on page 47.

Priority Category

The priority category indicates if the project is scored within the upper one-third (High), middle one-third (Medium), or lower one-third (Low) of the priority scores within the same major asset type category. Projects that were in construction or had completed construction as of Fiscal Year 2012 have not be categorized and are noted as not applicable (N/A). Annual allocation projects are categorized as Annual. For additional information, refer to the Prioritization Policy section beginning on page 49.

Contact Information

This provides the name, phone number, and e-mail address of the project manager or designated point of contact, at the time of publication.

Project Description

Description: This project provides for an updated fire station in Mission Valley. The station will accommodate up to 18 personnel, two engines, one aerial truck, two hazardous material apparatus, one paramedic ambulance, and one Battalion Chief vehicle.

Justification: A fire station is needed to serve the Mission Valley community. This project is consistent with City Council policy to meet response time guidelines.

Operating Budget Impact: The operation of the permanent facility will require additional positions equivalent to \$2.1 million per year. Non-personnel costs to operate a new station are approximately \$300,000. These funds will need to be added permanently to the Fire-Rescue operating budget after the project is complete. The purchase of an additional fire truck will be financed through this project's allocated funds.

Relationship to General and Community Plans: This project is in conformance with the City's General Plan; however, the Mission Valley Community Plan does not currently provide for this project. An amendment to the Community Plan may be required prior to implementation of this project.

Schedule: Design was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: No major changes for this project are scheduled for Fiscal Year 2015.

Description

This component provides a brief statement explaining what the project is, where it is located, and its impact on the surrounding neighborhood(s).

Justification

This component explains why a project is needed and describes any legal requirements for the project, including State or federal mandates.

Operating Budget Impact

This component describes any ongoing operating expenses anticipated upon completion of the project and the impact on the City's operating budget. An Operating Budget Impact table may be

Capital Improvements Program

Guide to the Capital Improvement Projects

included to provide additional detail and is described later in this section. Operating budget impacts include additional funding requirements to support both the operation and maintenance of the building, facility, park, or other infrastructure once it is put into service.

Relationship to General and Community Plans

This component indicates whether a project is consistent with the affected community plan(s) and is in conformance with the City's General Plan. Additional information can be found in the Community Planning section beginning on page 73.

Schedule

This component describes the anticipated project timeline and includes the years when design, construction, and other phases are expected to begin and end.

Summary of Project Changes

This component explains any changes that have occurred since publication of the Fiscal Year 2014 Adopted Budget. Changes may have resulted from modifications to the project scope, City Council action to modify funding (resolutions and/or ordinances), updated total project cost estimates, and changes in project schedule.

Project Funding

Expenditure by Funding Source Table

This table lists the funding sources, expended/encumbered amounts, continuing appropriations, and an estimated budget timeline through project completion. The total estimated project cost includes project activity since inception through current and future fiscal years. Descriptions of common funding sources for the CIP can be found in the Funding Sources section beginning on page 67.

Expenditure by Funding Source												
Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 160,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	160,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	3,700,000	-	-	-	-	-	-	-	-	-	3,700,000
Mission Valley-Urban Comm.	400135	3,880,354	2,119,646	-	-	-	-	-	-	-	-	6,000,000
PFFA-FLSF 2002B-Const.	400157	978,692	-	-	-	-	-	-	-	-	-	978,692
Total		\$ 8,719,046	\$ 2,119,646	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,838,692

Expended and Encumbered (Exp/Enc) - Projects initiated prior to Fiscal Year 2015 may have incurred expenditures and encumbrances in a prior fiscal year. Amounts shown include all funds that have been expended in the project, as well as any contractual or other obligations, as of June 30, 2014. The expended and encumbered amount is cumulative since project inception.

Continuing Appropriations (Con Appn) - Funding budgeted prior to Fiscal Year 2015, but not yet expended or encumbered, is reflected as continuing appropriations. Continuing appropriations are a cumulative amount of unexpended and unencumbered budget since project inception through June 30, 2014.

Capital Improvements Program

Guide to the Capital Improvement Projects

FY 2015 - This is the amount of funding approved in the Fiscal Year 2015 Adopted CIP Budget. This amount, as approved by City Council, is included in the annual Appropriations Ordinance, which gives the City the authority to expend from the capital improvement project.

FY 2015 Anticipated - Funding that is uncertain to be received during Fiscal Year 2015 is reflected as anticipated funding. Anticipated funding may include sources, such as grants and donations, that require additional City Council approval prior to budgeting, or that are unpredictable revenue streams, such as land sale proceeds. The City is not legally bound to any Fiscal Year 2015 Anticipated funding because it is not included in the annual Appropriations Ordinance.

Outlying Fiscal Years - Projects that will extend beyond Fiscal Year 2015 may include future year cost estimates based on project scheduling and projected funding availability. The City is not legally bound to any projections made beyond Fiscal Year 2015 because they are not included in the annual Appropriations Ordinance. Revisions and refinements of project scope, cost estimates, scheduling, and funding may affect the unidentified funding estimate.

Unidentified Funding - This reflects the portion of the total estimated project cost for which a funding source has not yet been identified. This amount is based upon the current estimated total project cost and funding schedule. Revisions and refinements of project scope, cost estimates, scheduling, and funding may affect the unidentified funding estimate.

Project Total - The project total by funding source is an estimate of the total project cost from project inception through the current and future fiscal years, to project completion.

Operating Budget Impact Table

The Operating Budget Impact table provides estimated operational and maintenance costs that will be incurred upon completion of the project. This table supports the Operating Budget Impact description that was discussed earlier in this section. Not every published project will have an Operating Budget Impact table. This data is required for any project with anticipated impacts to a department's operating budget within the next five fiscal years. Operating budget impacts are provided for each impacted department and fund.

Operating Budget Impact					
Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND	FTEs	0.00	0.00	0.00	16.00
	Total Impact \$	- \$	- \$	- \$	2,451,008 \$

Full-time Equivalents (FTEs) - The decimal equivalent of the number of positions required to be added to the budget to operate and maintain the asset.

Total Impact - The estimated amount of personnel and non-personnel expenses required to be added to the budget to operate and maintain the asset upon completion, net of any additional anticipated revenue. Personnel expenses are expenditures related to employee compensation including salaries and wages, fringe benefits, retirement, and special pays such as shift differentials. Non-personnel expenses are expenditures related to supplies and services, information technology, energy, utilities, and outlay.

Capital Improvements Program

Guide to the Capital Improvement Projects

Unfunded Needs List

The Unfunded Needs List for each department provides a summary of projects with insufficient funding to complete an active project. Projects are listed by the percent of the project that is unfunded and include the total estimated project cost, unidentified funding amount, and the percent of the project that is unfunded. Also included is a brief description of the project and what components are unfunded. Unfunded Needs Lists follow the project pages within each department's section. For a complete list of all projects with unfunded needs, refer to page 71.

Fire-Rescue

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Children's Pool Lifeguard Station / S00644	\$ 4,187,607	\$ 350,000	8.4%	This project provides for a new lifeguard station and family restroom at the Children's Pool in La Jolla. Construction phase is currently unfunded.
Fire Station No. 38 - Mira Mesa Remodel / S10006	730,000	80,000	11.0%	This project provides for the design and construction of an expansion to the existing fire station. \$80,000 of increased construction costs are currently unfunded.
Fire Station No. 48 - Black Mountain Ranch / S15015	11,780,000	9,080,000	77.1%	
Home Avenue Fire Station / S14018	12,000,000	10,000,000	83.3%	Funds needed for construction and operating expenses have not yet been identified.
North Pacific Beach Lifeguard Station / S10119	6,763,347	6,185,444	91.5%	This project provides for the North Pacific Beach Lifeguard Station located at the foot of Law Street, which will be a year-round facility replacing the current station. Construction phase is currently unfunded.
Fire Station No. 51 - Skyline Hills / S14017	12,000,000	11,000,000	91.7%	This project provides for an additional station to be built at 7180 Skyline Drive to better serve the growing community of Skyline/Paradise Hills. Construction phase is currently unfunded.
Fire Station No. 07 - Barrio Logan / S15013	12,000,000	11,150,000	92.9%	This project provides for the program, design and construction of a new fire station, demolition of the old station and design and assembly of a temporary fire station. Design and construction phase is currently unfunded.
Fire-Rescue Air Operations Facility / S15012	12,500,000	12,375,000	99.0%	This project provides for the program, design and construction of a Fire-Rescue Air Operations ("Air Ops") Facility for helicopter operations. Construction for this project is currently unfunded.
Fire Station No. 54 - Paradise Hills / S00785	11,095,000	11,011,065	99.2%	This project provides for a new station in the Paradise Hills area to serve the Paradise Hills/Skyline area of San Diego. Design and construction phases are currently unfunded.
Ocean Beach Lifeguard Station / S10121	4,560,000	4,550,000	99.8%	This project provides for the Ocean Beach Station located at 1950 Abbott Street. Funding for design and construction of the facility is currently unfunded.
Total - Fire-Rescue	\$ 75,781,509			

Airports



Page Intentionally Left Blank

Airports

The Airports Division manages Brown and Montgomery Fields with a combined 1,330 acres. These two general aviation airports contain nearly eight miles of runways and taxiways, which safely accommodate over 275,000 annual aircraft operations, including those of the military, U.S. Customs and Border Protection, San Diego Police, San Diego Fire-Rescue, Cal-Fire, Sheriff, Medi-Evacs, as well as business and recreation sectors. The most critical factor associated with airport management is maintaining safety. To that end, the Capital Improvements Program plays an important role by rehabilitating and repairing the pavement and lighting of its runways, taxiways and aircraft ramp areas. These capital improvements are largely funded by Federal Aviation Administration (FAA) grants and enterprise funds.

2014 CIP Accomplishments

The Airports Division had a number of accomplishments and successes in Fiscal Year 2014, including:

Montgomery Field (KMYF)

- Completed 90% Design of ADA Terminal Improvements
- Completed Five-Year Vernal Pool Restoration Project
- Completed the Design of Runway 5/23 Rehabilitation
- Completed 90% of the FAA Grant-Funded Access Control Security Project

Brown Field (KSDM)

- Initiated the FAA Grant-Funded Design of Runway 8L/26R Rehabilitation, Phase I
- Completed 90% Design of ADA Terminal Improvements

2015 CIP Goals

The CIP Goals of the Airports Division are the provision of safety, and compliance with federal, State, and local regulations and policies. To achieve this in Fiscal Year 2015, Airports Division is pursuing these goals as follows:

Montgomery Field (KMYF)

- Initiate Construction of ADA Terminal Improvements
- Initiate Vernal Pool Maintenance Plan
- Initiate Construction of Runway 5/23 Rehabilitation
- Complete the FAA Grant-Funded Access Control Security Project

Brown Field (KSDM)

- Initiate Construction of ADA Terminal Improvements
- Initiate Construction of the FAA Grant-Funded Runway 8L/26R Rehabilitation, Phase I



Page Intentionally Left Blank

Airports

Airports: Capital Improvement Projects

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
Brown Field / AAA00002	\$ 6,713,146	\$ -	\$ 7,000,000	\$ 13,713,146
Montgomery Field / AAA00001	5,936,231	-	5,000,000	10,936,231
Montgomery Field Rehabilitation / S00680	5,231,922	-	-	5,231,922
Airports Total	\$ 17,881,299	\$ -	\$ 12,000,000	\$ 29,881,299



Page Intentionally Left Blank

Airports

Brown Field / AAA00002

Council District: 8	Priority Score: Annual
Community Plan: Otay Mesa	Priority Category: Annual
Project Status: Continuing	Contact Information: Tussey, Mike
Duration: 2002 - 2021	858-573-1441
Improv Type: Betterment	mtussey@sanidiego.gov

Description: This annual allocation provides for as-needed improvements within the City's Brown Field Airport; which can include, but is not limited to, pavement, drainage, striping, and signage condition assessments for scheduled rehabilitation in order to meet current Federal Aviation Administration (FAA) standards.

Justification: This project maintains an airport which promotes the safe use of the runways as required by the FAA, Caltrans (Division of Aeronautics), and compliance with federal and State ADA regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: The design of the Rehabilitation of Runway 8L/26R has been delayed, due to the uncertainty of FAA Grant Offers, related to the construction of Runway 8L/26R. Should the FAA offer a construction grant, the design of this project will recommence in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: Funding for this project has been decreased \$1.4 million for Fiscal Year 2015 as scheduled projects will spend down continuing appropriations. No other significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Brown Field Special Aviation	700028	\$ 829,691	\$ 5,040,755	\$ -	\$ -	\$ 1,400,000	\$ 1,400,000	\$ 1,400,000	\$ 1,400,000	\$ 1,400,000	\$ -	\$ 12,870,446
Grant Fund-Enterprise-Federal	710000	643,806	198,894	-	-	-	-	-	-	-	-	842,700
Total		\$ 1,473,496	\$ 5,239,649	\$ -	\$ -	\$ 1,400,000	\$ 1,400,000	\$ 1,400,000	\$ 1,400,000	\$ 1,400,000	\$ -	\$ 13,713,146

Airports

Montgomery Field / AAA00001

Council District: 6	Priority Score: Annual
Community Plan: Kearny Mesa	Priority Category: Annual
Project Status: Continuing	Contact Information: Tussey, Mike
Duration: 2002 - 2021	858-573-1441
Improv Type: Betterment	mtussey@saniego.gov

Description: This annual allocation provides for as-needed improvements within the City's Montgomery Field Airport; which can include, but is not limited to, pavement, drainage, striping, and signage condition assessments for scheduled rehabilitation in order to meet current Federal Aviation Administration (FAA) standards.

Justification: This project maintains an airport which promotes the safe use of the runways as required by the FAA, Caltrans (Division of Aeronautics), and compliance with federal and State ADA regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: A) Rehabilitation of Runway 5/23 and Taxiway G Project, Phase I: The construction is scheduled to start in Fiscal Year 2015 and be completed in Fiscal Year 2016. B) Rehabilitation of Runway 5/23 and Taxiway G Project, Phase II: The construction is scheduled to start in Fiscal Year 2016 and be completed in Fiscal Year 2017, contingent on the offer and acceptance of a FAA Grant. C) Montgomery Field Airport's Terminal building and parking lots ADA upgrades: The construction is scheduled to start in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: Funding for this project has been decreased \$1.0 million for Fiscal Year 2015 as scheduled projects will spend down continuing appropriations. No other significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund-Enterprise-Federal	710000	\$ 389,892	\$ 10,108	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	400,000
Montgomery Field Special Aviation	700030	1,551,412	3,984,819	-	-	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000	-	10,536,231
Total		\$ 1,941,305	\$ 3,994,927	\$ -	\$ -	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ -	10,936,231

Airports

Montgomery Field Rehabilitation / S00680

Council District: 7	Priority Score: 100
Community Plan: Kearny Mesa	Priority Category: Medium
Project Status: Warranty	Contact Information: Cetin, Elif
Duration: 2008 - 2015	619-533-4640
Improv Type: New	ecetin@sandiego.gov

Description: This project will provide for a consultant to assess Montgomery Field (MYF) Airport's current conditions of Runway 10L/28R. The consultant will present a design to make the runway comply with Federal Aviation Administration (FAA) guidelines. Construction work to rehabilitate the pavement of Runway 10L/28R will be primarily funded out of this standalone project and portions out of the Montgomery Field annual allocation.

Justification: This project is primarily grant-funded in order to restore the existing 40-year-old runway pavement. This planned restoration is required to ensure safety, meet Federal Aviation Administration (FAA) standards, and diminish the possibility of aircraft accidents as well as City liability.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Construction commenced in Fiscal Year 2013 and was completed in Fiscal Year 2014. It is currently in a 1-year warranty period, which will conclude in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund-Enterprise-Federal	710000	\$ 3,628,831	\$ 232,389	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,861,220
MF Rehabilitation Runway 10L/28R Grant	700031	285,000	-	-	-	-	-	-	-	-	-	285,000
Montgomery Field Special Aviation	700030	787,266	298,436	-	-	-	-	-	-	-	-	1,085,702
Total		\$ 4,701,097	\$ 530,825	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,231,922



Page Intentionally Left Blank

Environmental Services



Page Intentionally Left Blank

Environmental Services

The Environmental Services Department ensures that all residents of the City of San Diego are provided with a clean, safe, and ecologically-sound environment. The Department operates a full-service landfill and maintains eight closed landfills and eight inactive burn sites, all of which require sustained improvements related to landfill gas systems, groundwater monitoring networks, and grading and slope work. The Department also manages the City's energy use and a variety of programs focused on implementing innovative alternatives to increase energy efficiency at City facilities. Through the Capital Improvements Program, the Department identifies and dedicates Refuse Disposal Fund resources to projects that focus on providing reliable solid waste management. In addition, State and federal energy grants and loans are provided to projects that focus on resource conservation and environmental protection to preserve public health and ensure sustainable communities for future generations.

2014 CIP Accomplishments

The Department has continued to dedicate capital improvement resources towards its mission of providing reliable solid waste management, resource conservation, and environmental protection to preserve public health and ensure sustainable communities for future generations.

The Department's Energy, Sustainability, and Environmental Protection Division completed projects for Fiscal Year 2014 included:

- Completion of HVAC retrofits at Benjamin Library, Eastern Police Station, Fire Station 11, Fire Station 20, and Beckwourth Library that will reduce energy consumption and are anticipated to save 125,000 kilowatt hours and \$25,000 in utility costs annually.

The Department's Waste Reduction and Disposal Division completed improvements at landfills throughout the City included:

- Completion of extensive landfill gas extraction well network additions and cover enhancements at South Chollas and Arizona Street landfills further mitigating off-site landfill gas migration.
- Completion of installation of new West Miramar landfill gas extraction well network that will effectively capture additional landfill gas and prevent it from escaping into the atmosphere. The gas probe monitoring network expansion at West Miramar Landfill was also completed in order to enhance monitoring capabilities at the site and ensure regulatory compliance.

2015 CIP Goals

The Department will continue to promote sustainability and public health through its effective delivery of capital improvement projects. The following are the Department's goals for Fiscal Year 2015:

- Solicit qualifications from vendors and select one to design and begin construction on a Compressed Natural Gas Fueling Station at the Environmental Services Operations Station. This project will provide the necessary fueling infrastructure to begin converting the City's refuse and recycling fleet from low sulfur diesel to compressed natural gas.
- Continue construction on energy improvements to City facilities resulting in the installation of more efficient technologies, such as lighting and air conditioning, in order to reduce energy consumption.
- In collaboration with the Public Utilities Department, the Environmental Services Department, through its Energy Conservation Fund, is contributing \$1.3 million toward a \$4.0 mil-

Environmental Services

lion project which will finance solar photovoltaic systems at Bayview Reservoir and the Metropolitan Operations Center complex. These systems will range in size from 30 to 500 kilowatts. Combined, these systems are anticipated to generate one megawatt of solar power and be completed in Fiscal Year 2015.

- Develop a conceptual design for the Resource Recovery Center, a source separation facility at the Miramar Landfill in which self-haul landfill customers will separate their materials for recycling and/or disposal. This project will divert recyclable material that would have gone into the landfill preserving landfill capacity and increasing the City's overall diversion rate.
- Begin construction of a new landfill gas blower and flare facility at West Miramar Landfill in order to capture and destroy harmful gases that would otherwise enter into the atmosphere potentially posing a threat to public health and safety.
- Award a design contract and begin construction at the South Chollas Landfill and Operations Yard in order to bring site into compliance with State regulations.

Environmental Services

Environmental Services: Capital Improvement Projects

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
Arizona St Landfill Closure & Mods / S00682	\$ 3,603,543	\$ -	\$ -	\$ 3,603,543
CNG Fueling Station for Refuse & Recycling / S15000	-	1,200,000	1,800,000	3,000,000
Citywide Energy Improvements / ABT00003	10,193,626	-	-	10,193,626
Energy Commission Energy Efficiency Facility Imp / ABT00004	948,217	-	-	948,217
Environmental Services Operations Yard Improvement / AFA00003	336,611	-	275,000	611,611
Future Waste Mgmt Disposal & Pro Fac / S01088	13,626,920	-	-	13,626,920
Minor Improvements to Landfills / AFA00001	1,634,975	-	-	1,634,975
Miramar Landfill Greenery Expansion / S00975	397,858	-	-	397,858
South Chollas Landfill / S00776	1,776,000	-	-	1,776,000
South Chollas Landfill Improvements / S00684	9,311,702	6,516,922	-	15,828,624
South Miramar Landfill / S00779	3,610,000	-	-	3,610,000
Underground Tank Program / AFA00002	450,560	-	-	450,560
West Miramar Landfill - Phase 2 / S00774	3,060,000	-	-	3,060,000
West Miramar Refuse Disposal Fac Ph 2 / S01074	39,112,334	-	-	39,112,334
Environmental Services Total	\$ 88,062,346	\$ 7,716,922	\$ 2,075,000	\$ 97,854,268



Page Intentionally Left Blank

Environmental Services

Arizona St Landfill Closure & Mods / S00682

Landfills - Supporting Fac / Struct

Council District: 3	Priority Score: 85
Community Plan: Balboa Park	Priority Category: Medium
Project Status: Continuing	Contact Information: Purtee, Ray
Duration: 1995 - 2017	858-573-1208
Improv Type: New	rpurtee@sandiego.gov

Description: This project provides for modifications to the existing landfill gas collection system and cover at the Arizona Landfill to enhance operations and maintain regulatory compliance.

Justification: Federal and State waste disposal legislation requires proper environmental safeguards to control landfill gas.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 1995 and will continue through each phase of the project which is scheduled to be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ 1,165,750	\$ 2,437,793	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,603,543
Total		\$ 1,165,750	\$ 2,437,793	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,603,543

Environmental Services

CNG Fueling Station for Refuse & Recycling / S15000

Council District: 1
Community Plan: Mira Mesa
Project Status: New
Duration: 2015 - 2021
Improv Type: New

Landfills - Supporting Fac / Struct

Priority Score: 40
Priority Category: Low
Contact Information: Anissi, Roman
 858-492-6009
 ranissi@sandiego.gov

Description: This project provides for the design and construction of a compressed natural gas (CNG) fueling station at the Environmental Services Operations Station located at 8353 Miramar Place. In conjunction with the completion of the fueling station, the division plans to put into service refuse and recycling vehicles that run on CNG eventually replacing the entire fleet of low sulphur diesel refuse and recycling packers. The construction of CNG fueling infrastructure and the replacement of vehicles will be implemented in a phased approach. It is estimated that CNG infrastructure will be constructed to allow for the replacement of approximately 20 vehicles on an annual basis until all vehicles have been replaced. It is anticipated that this conversion will save the City of San Diego approximately \$3.0 million annually in fuel costs.

Justification: This project provides for the necessary infrastructure to convert Environmental Services fleet refuse and recycling vehicles from low sulfur diesel to compressed natural gas.

Operating Budget Impact: Provides for a positive operating budget impact by saving fuel costs to the General Fund and Recycling Enterprise Fund.

Relationship to General and Community Plans: This project is in conformance with the Conservation Element of the City's General Plan.

Schedule: Design and construction are scheduled to begin in Fiscal Year 2015 and will continue through each phase of the project which is scheduled to be completed in Fiscal Year 2021.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015. Bond funding of \$900,000 is anticipated to be added in Fiscal Years 2016 and 2017 (\$1.8 million). Additionally, Recycling Fund CIP funding of \$1.2 million has been added in Fiscal Year 2015 and will provide the total estimated funds of \$3.0 million to complete design and construction.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Other Bond Financing	9302	\$ -	\$ -	\$ -	\$ -	\$ 900,000	\$ 900,000	\$ -	\$ -	\$ -	\$ -	\$ 1,800,000
Recycling Fund CIP Fund	700049	-	-	1,200,000	-	-	-	-	-	-	-	1,200,000
Total		\$ -	\$ -	\$ 1,200,000	\$ -	\$ 900,000	\$ 900,000	\$ -	\$ -	\$ -	\$ -	\$ 3,000,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Environ Services - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	0.00
Total Impact \$	- \$	- \$	- \$	- \$	(255,519)
Environ Services - RECYCLING ENTERPRISE					
FTEs	0.00	0.00	0.00	0.00	0.00
Total Impact \$	- \$	- \$	- \$	- \$	(170,346)

Environmental Services

Citywide Energy Improvements / ABT00003

Bldg - Other City Facility / Structures

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Reddy, Chandra
Duration: 2010 - 2021	858-492-6002
Improv Type: Betterment	creddy@sanidiego.gov

Description: This project will provide for energy efficiency improvements in City facilities. Projects typically address lighting, air conditioning, chiller, pumping and fan systems, invertors, and City-owned solar systems. Newer, more efficient technologies greatly reduce energy consumption.

Justification: Energy efficiency improvements repay capital costs in one to nine years, depending upon the project. The energy savings continue each year thereafter. Energy audits are performed in a variety of City-owned facilities to identify opportunities for energy savings.

Operating Budget Impact: None

Relationship to General and Community Plans: These projects are consistent with applicable community plans and are in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Total project cost was increased by \$1.1 million due to the appropriation of Energy Efficiency and Conservation Block Grant funding, for additional post top street lights in Balboa Park and Little Italy areas.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Energy Conservation Program CIP Fund	200225	\$ 1,325,433	\$ 833,108	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,158,541
Energy Upgrades CEC Loan #3 Fund	400700	2,987,655	12,345	-	-	-	-	-	-	-	-	3,000,000
Energy Upgrades CEC Loan #4 Fund	400854	2,000,000	-	-	-	-	-	-	-	-	-	2,000,000
Grant Fund - Federal	600000	2,192,399	842,686	-	-	-	-	-	-	-	-	3,035,085
Total		\$ 8,505,488	\$ 1,688,138	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,193,626

Environmental Services

Energy Commission Energy Efficiency Facility Imp / ABT00004

Bldg - Other City Facility / Structures

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Cosio-Azar, Lorie
Duration: 2010 - 2021	858-627-3352
Improv Type: Betterment	lcosioazar@sandiego.gov

Description: This project provides needed energy improvements to various City facilities.

Justification: This project will provide energy improvements at various City facilities located throughout the City of San Diego in all Council Districts.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: This project is complete and will be closed by the end of the fiscal year.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Energy Upgrades CEC Loan Fund	400202	\$ -	\$ 948,217	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 948,217
Total		\$ -	\$ 948,217	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 948,217

Environmental Services

Environmental Services Operations Yard Improvement / AFA00003

Landfills

Council District: 5	Priority Score: Annual
Community Plan: Mira Mesa	Priority Category: Annual
Project Status: Continuing	Contact Information: Coleman, Monique
Duration: 2010 - 2021	858-526-2335
Improv Type: New	mcoleman@sandiego.gov

Description: This annual allocation provides for operational yard improvements necessary to support heavy equipment and other upgrades related to yard security, safety, and stormwater runoff to the Environmental Services Operations Station (ESOS) Yard.

Justification: Operational yard improvements are required to support heavy equipment. Other upgrades will improve yard security, safety, and ensure regulatory compliance with stormwater runoff.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Projects scheduled for Fiscal Year 2015 include the continued drainage study at the Miramar Operations Yard as well as the implementation of the resulting drainage Best Management Practices.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ 12,341	\$ 324,270	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	336,611
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	275,000	275,000
Total		\$ 12,341	\$ 324,270	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	275,000	\$ 611,611

Environmental Services

Future Waste Mgmt Disposal & Pro Fac / S01088

Landfills - Supporting Fac / Struct

Council District: Citywide	Priority Score: 92
Community Plan: Citywide	Priority Category: High
Project Status: Continuing	Contact Information: Castillo-Corbin, Sylvia
Duration: 1989 - 2018	858-492-5032
Improv Type: New	smcastillo@sandiego.gov

Description: This project provides for the development and construction of solid waste disposal and processing facilities. Strategic planning, design, construction, environmental review, and potential purchase of mitigation property are all within the scope of the project.

Justification: The City must continue to have adequate disposal or processing facilities for the solid waste it generates each year. Technology to recover and/or convert portions of refuse material is being explored and developed. It appears that there will always be a need for landfilling part of the generated waste stream and residue from other solid waste disposal facilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Ongoing efforts are being made to identify solid waste processing and disposal options. The project is scheduled to continue through Fiscal Year 2018.

Summary of Project Changes: Future fiscal year funding of approximately \$13.2 million has been removed from this project as the department evaluates the solid waste management options identified in the Long Term Resource Management Options Strategic Plan. Each of the options will be assessed to determine the overall value it adds for the City. Once options are identified for implementation this project will be funded accordingly.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ 3,672,815	\$ 9,954,104	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 13,626,920
Total		\$ 3,672,815	\$ 9,954,104	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 13,626,920

Environmental Services

Minor Improvements to Landfills / AFA00001

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Castillo-Corbin, Sylvia
Duration: 2010 - 2021	858-492-5032
Improv Type: New	smcastillo@sandiego.gov

Description: This annual allocation provides for minor improvements to existing sanitary landfills to comply with operating permits and regulatory requirements. Such improvements may include fencing, access roads, drains, small structures, and environmental protection projects. This project also provides for minor improvements to existing groundwater monitoring networks at all closed and operating landfills managed by the City. Improvements include new facilities as well as engineering reports and/or design specifications necessary to mitigate groundwater issues or modify groundwater monitoring programs.

Justification: This project provides the flexibility for timely initiation of minor improvements and construction needed to meet operational and solid waste regulatory mandates such as drainage, grading, and groundwater monitoring improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis to meet regulatory requirements.

Summary of Project Changes: A balance of \$1.6 million remains in this project for future projects. Future fiscal year funding has been removed until projects are identified and scheduled.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ -	\$ 1,634,975	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,634,975
Total		\$ -	\$ 1,634,975	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,634,975

Environmental Services

Miramar Landfill Greenery Expansion / S00975

Landfills

Council District:	Citywide	Priority Score:	53
Community Plan:	Citywide	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Thompson, Michael
Duration:	2009 - 2015		858-492-6151
Improv Type:	Betterment		mthompson@sandiego.gov

Description: This project provides for the expansion of the existing Miramar Greenery currently located at the Miramar Landfill. The expansion of curbside greens collection to additional neighborhoods in the City will increase the tonnage coming into the facility, requiring additional acreage and equipment.

Justification: Expansion of curbside greens collection will increase the diversion of solid waste required by the State of California. A larger facility is required to process the increased tonnage expected as a result of expanded curbside pickup.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: The remaining balance in this project will be used to conduct a feasibility study and potentially the preliminary design of an anaerobic digestion facility at the Miramar Greenery in Fiscal Year 2015. An anaerobic digestion facility will allow the Miramar Greenery to intake and process food waste into commodities such as compost.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ -	\$ 397,858	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 397,858
Total		\$ -	\$ 397,858	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 397,858

Environmental Services

South Chollas Landfill / S00776

Landfills - Supporting Fac / Struct

Council District: 4	Priority Score: 85
Community Plan: Eastern Area (Mid-City)	Priority Category: Medium
Project Status: Continuing	Contact Information: Purtee, Ray
Duration: 2000 - 2017	858-573-1208
Improv Type: Betterment	rpurtee@sandiego.gov

Description: This project provides for modifying the existing landfill gas collection system to enhance operations and maintain regulatory compliance.

Justification: Federal and State waste disposal legislation require proper environmental safeguards to control landfill gas.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Eastern Area Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2000 and are scheduled to continue through Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ 877,193	\$ 898,807	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,776,000
Total		\$ 877,193	\$ 898,807	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,776,000

Environmental Services

South Chollas Landfill Improvements / S00684

Landfills - Supporting Fac / Struct

Council District: 4	Priority Score: 85
Community Plan: Eastern Area (Mid-City)	Priority Category: Medium
Project Status: Continuing	Contact Information: Castillo-Corbin, Sylvia
Duration: 2000 - 2016	858-492-5032
Improv Type: Replacement	smcastillo@sandiego.gov

Description: This project provides for cover material, grading, drainage, and site improvements at the inactive South Chollas Landfill. The project will also result in improvements to the Chollas Operations Yard required by the Regional Water Quality Control Board in order to bring the site into compliance. A Corrective Action Plan has been developed to identify the corrective measures and timelines to mitigate the groundwater issues.

Justification: This project is required to maintain compliance with various State and federal regulatory requirements and to avoid code violations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Eastern Area Community Plan and it is in conformance with the City's General Plan.

Schedule: The City is currently in the process of extending the existing contract with the consultant to prepare final grading and drainage plans and specification necessary to put the project out to competitive bid. Work is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: \$6.5 million from various funding sources has been allocated to this project for Fiscal Year 2015 to comply with Regional Water Quality Control Board regulations.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Equipment Division CIP Fund	400676	\$ -	\$ -	\$ 1,654,028	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,654,028
CIP Contributions from General Fund	400265	-	3,000,000	2,134,000	-	-	-	-	-	-	-	5,134,000
Refuse Disposal CIP Fund	700040	3,860,247	2,451,455	-	-	-	-	-	-	-	-	6,311,702
Water Utility - CIP Funding Source	700010	-	-	2,728,894	-	-	-	-	-	-	-	2,728,894
Total		\$ 3,860,247	\$ 5,451,455	\$ 6,516,922	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,828,624

Environmental Services

South Miramar Landfill / S00779

Landfills

Council District:	Citywide	Priority Score:	74
Community Plan:	Citywide	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Castillo-Corbin, Sylvia
Duration:	2007 - 2015		858-492-5032
Improv Type:	New		smcastillo@sandiego.gov

Description: This project provides cover material, grading, drainage, and site improvements at the inactive South Miramar Landfill.

Justification: This project is required in order to maintain compliance with various State and federal regulatory requirements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2013 and will continue into Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ 268,071	\$ 3,341,929	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,610,000
Total		\$ 268,071	\$ 3,341,929	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,610,000

Environmental Services

Underground Tank Program / AFA00002

Landfills

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Fergusson, Craig
Duration:	2010 - 2021		858-627-3311
Improv Type:	New		cfergusson@sandiego.gov

Description: This project provides for implementation of the Citywide Underground Hazardous Materials Storage Tank Master Plan. The plan addresses the removal, installation, closure, site assessment and mitigation, replacement, testing, and rehabilitation of the 69 City-owned underground storage tanks (USTs). Site assessment and mitigation activities related to 26 unauthorized releases are ongoing to maintain regulatory compliance, eligibility for State reimbursement, protection of groundwater, and public health and safety.

Justification: The State Underground Storage of Hazardous Substances Law (Sher Bill AB 1362) and SB989 established guidelines and regulations for the design, installation, rehabilitation, testing and maintenance, and monthly facility inspections by a Designated UST Operator. Non-compliance with UST laws or site assessment and mitigation (SA/M) requirements may make the City ineligible for reimbursement of an estimated \$4.0 million in current and future SA/M costs as well as liable for civil penalties of up to \$25,000 per day per site.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: There are no regulatory mandate-driven projects foreseen in Fiscal Year 2015. Future funding needs will be identified as new regulatory mandates arise.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Balboa Park Golf Course CIP Fund	700044	\$ -	\$ 7,969	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,969
Capital Outlay Fund	400002	-	2,427	-	-	-	-	-	-	-	-	2,427
Gen Serv - Maint/Impr	400179	-	368,961	-	-	-	-	-	-	-	-	368,961
CIP Contributions from General Fund	400265	-	17,114	-	-	-	-	-	-	-	-	17,114
Torrey Pines Golf Course CIP Fund	700045	-	9,870	-	-	-	-	-	-	-	-	9,870
UST Cleanup Fd	400629	-	38,603	-	-	-	-	-	-	-	-	38,603
Water Contributions To CIP	700015	-	5,615	-	-	-	-	-	-	-	-	5,615
Total		\$ -	\$ 450,560	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	450,560

Environmental Services

West Miramar Landfill - Phase 2 / S00774

Bldg - Other City Facility / Structures

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Purtee, Ray
Duration: 1996 - 2024	858-573-1208
Improv Type: Betterment	rpurtee@sandiego.gov

Description: This project provides for a landfill gas collection system for the West Miramar Phase II Landfill. Bio-degradation of buried waste produces landfill gas. The landfill gas collection system consists of a network of gas extraction wells connected by piping.

Justification: This improvement is required to maintain compliance with various State and federal regulatory requirements. It will also prevent code violations and enhance public health and safety.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 1996 and will continue through the life of the landfill. The landfill is anticipated to close in Fiscal Year 2024.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ 1,192,792	\$ 1,867,208	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,060,000
Total		\$ 1,192,792	\$ 1,867,208	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,060,000

Environmental Services

West Miramar Refuse Disposal Fac Ph 2 / S01074

Landfills

Council District:	Citywide	Priority Score:	89
Community Plan:	Citywide	Priority Category:	High
Project Status:	Continuing	Contact Information:	Thompson, Michael
Duration:	1988 - 2021		858-492-6151
Improv Type:	Betterment		mthompson@sandiego.gov

Description: This project provides for continuing development of the West Miramar Landfill, located southwest of Marine Corps Air Station Miramar. The facility will accommodate over 35 million cubic yards of refuse on 807 acres. Phase II will develop the second half of the facility, including design and construction of entry roads and drainage systems, excavation, federally-mandated liner systems, and stockpiling and spreading of earthen materials. This project also includes development of the General Development Plan elements for the entire site.

Justification: Improvements are required in order to ensure compliance with conditions set forth by the operations permit issued by the California Integrated Waste Management Board and the Regional Water Quality Control Board. In addition, the funding will provide for improvements related to drainage and stormwater run-off to ensure National Pollutant Discharge Elimination System regulatory compliance.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Engineering design and construction will continue through Fiscal Year 2016 in order to facilitate modular development as additional capacity is required.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ 37,778,016	\$ 1,334,318	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 39,112,334
Total		\$ 37,778,016	\$ 1,334,318	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 39,112,334

Environmental Services

Unfunded Needs List

Project		Project Total	Unidentified Funding	Percent Unfunded	Description
Environmental Services Operations Yard Improvement / AFA00003	\$	611,611	\$ 275,000	45.0%	There is \$225,000 in unidentified funding for this project. This annual allocation provides for operational yard improvements necessary to support heavy equipment and other upgrades related to yard security, safety, and stormwater runoff to the Environmental Services Operations Station (ESOS) Yard.
Total - Environmental Services			\$ 275,000		



Page Intentionally Left Blank

Fire-Rescue



Page Intentionally Left Blank

Fire-Rescue

The City of San Diego's Fire-Rescue Department is committed to replacing and rehabilitating Fire-Rescue facilities in order to serve a population of 1.3 million within a 343 square mile area. The Capital Improvements Program (CIP) plays a vital role in providing the much needed infrastructure for fire and lifeguard station facilities, while addressing the ongoing capital needs of the existing stations. These facilities and the associated infrastructure are an important component in providing emergency responses throughout the City. The Department has 46 fire stations, a fire communications center, an air rescue facility, a training facility, nine lifeguard stations, a boat dock, and 48 seasonal lifeguard towers. These facilities are designed and maintained for the use of our firefighters and lifeguards, who in turn provide benefits to the public through emergency responses. Fire-Rescue CIPs include the rehabilitation and construction of existing stations to ensure that older stations are well-maintained to extend the life of the facility for long-term cost savings and meet the department's current program and operational needs, while new stations achieve good quality and sustainable design and construction that enhances the overall urban design of the communities they serve. The Department continually seeks funding for capital improvements to preserve and extend the life-cycle of its facilities such as roof and HVAC replacements, driveway repairs, and other necessary facility maintenance projects that also provide a positive effect on health and safety. Funding for the Department's projects come from a variety of sources such as Development Impact Fees, Facilities Benefit Assessments, Development and Reimbursement Agreements, deferred capital bonds, various grants, foundation funds and the General Fund.

2014 CIP Accomplishments

In Fiscal Year 2014, the Fire-Rescue Department completed many capital improvements that included:

- Groundbreaking for Fire Station 45 (Mission Valley)
- Completion of the Mission Beach Lifeguard Station's locker room expansion and remodel
- Ocean Beach Lifeguard Station's new windows and lockers replacement in progress
- Initiated design for Fire Stations 14 and 19's HVAC, electrical systems upgrade and roof replacement
- Kick-off meeting to initiate the Design/Build for the new Fire Station 50 (Nobel Dr.)
- Initiation of Air Operations facility's Request for Proposal at Montgomery Field
- Design/Build construction in progress at the La Jolla Children's Pool Lifeguard Station
- Replacement of the Lifeguard Headquarters' Boat Safety Unit trailers
- JOC proposal received and under negotiation for Fire Station 38's expansion project
- Proposed Telecom infrastructure designs at Fire Stations 19, 22 and 31
- 100% construction drawings with building permits in process for the newly proposed Fire Stations 5, 17, 22 and Lifeguard stations at South Mission Beach
- 30% Design in process for the new North Pacific Beach lifeguard station
- Construction completion of the La Jolla Shores Lifeguard Station
- Systems maintenance and repair to the existing Fire Communications Center's HVAC for optimum performance
- Completion of Fire Stations 9 and 38's HVAC and roof replacement
- Initiated a capital improvement project for the construction of the new North University City Fire Station
- Selection process for design consultants for Fire Stations 3, 8, 9 and 15's deferred maintenance, new construction, expansion or minor improvements
- Replacement of all Fire Station 41's windows for noise mitigation from Caltrans' freeway infrastructure project

Fire-Rescue

- Ongoing installation and replacement of the new Station Alerting Systems in all fire stations

2015 CIP Goals

The San Diego Fire-Rescue Department is looking forward to initiating and implementing the following capital improvement projects based on funding availability:

- Land purchase for an expansion of existing Fire Station 7 (Barrio Logan), design for a new fire station 51 (Skyline), and land and design for a new Home Avenue Fire Station
- Project design and construction of Fire Station 15 (Ocean Beach) for a new kitchen, dining/meeting room and ADA bathroom
- Design of the new Fire Station 50 (Nobel Dr.)
- Construction of Fire Station 45 and La Jolla Cove lifeguard station
- Project design of Fire Station 8 (Mission Hills) for a new kitchen, ready room, watch room and ADA bathroom
- Lifeguard Headquarters' partial remodel and reconstruction for added work space
- Construction completion of the La Jolla Children's Pool lifeguard station
- Construction of Fire Station 38's expansion of dorms and the captain room
- Design of Fire Station 28 and/or repaving of the Fire Repair Facility's parking lot and drive-ways
- Replacement and construction of Fire Stations 14 and 19's HVAC, electrical systems upgrade and roof
- Design of new dorm construction, asbestos removal and HVAC and electrical systems upgrade for Fire Station 1 (Downtown)
- Deferred maintenance and repair of Fire Station 12 elevator
- Construction of the new Fire Stations 5, 17, 22 and South Mission Beach Lifeguard Station
- Construction for the replacement of the roof, windows and exterior for the Mission Beach Lifeguard Station
- 100% design completion of the North Pacific Beach Lifeguard Station
- Completion of new Fire Station Alerting System

Fire-Rescue

Fire-Rescue: Capital Improvement Projects

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
Children's Pool Lifeguard Station / S00644	\$ 3,837,607	\$ -	\$ 350,000	\$ 4,187,607
Fire Station Major Component Replacement Rehab / ABC00001	267,706	-	-	267,706
Fire Station No. 05 - Hillcrest / S00788	911,923	-	8,200,000	9,111,923
Fire Station No. 07 - Barrio Logan / S15013	-	850,000	11,150,000	12,000,000
Fire Station No. 08 - Mission Hills / S10029	863,500	-	-	863,500
Fire Station No. 15 - Ocean Beach Expansion / S13011	400,000	-	-	400,000
Fire Station No. 17 - Mid-City / S00783	828,624	-	11,200,000	12,028,624
Fire Station No. 22 - Point Loma / S00787	4,008,161	-	2,600,000	6,608,161
Fire Station No. 38 - Mira Mesa Remodel / S10006	650,000	-	80,000	730,000
Fire Station No. 45 - E Mission Valley / S00688	10,838,692	-	-	10,838,692
Fire Station No. 47-Pac Highlands Ranch / S00689	7,745,365	-	-	7,745,365
Fire Station No. 48 - Black Mountain Ranch / S15015	-	2,700,000	9,080,000	11,780,000
Fire Station No. 49 - Otay Mesa / S00784	1,885,000	-	8,365,000	10,250,000
Fire Station No. 50 - North University City / S13021	4,000,000	5,000,000	5,000,000	14,000,000
Fire Station No. 51 - Skyline Hills / S14017	-	-	12,000,000	12,000,000
Fire Station No. 54 - Paradise Hills / S00785	83,935	-	11,011,065	11,095,000
Fire-Rescue Air Operations Facility / S15012	-	125,000	12,375,000	12,500,000
Home Avenue Fire Station / S14018	-	-	12,000,000	12,000,000
La Jolla Cove Lifeguard Station / S00792	1,854,627	50,000	250,000	2,154,627
La Jolla Shores Lifeguard Station / S00790	3,545,141	-	-	3,545,141
Mission Beach Lifeguard Station / S00793	864,400	-	-	864,400
North Pacific Beach Lifeguard Station / S10119	577,903	-	6,185,444	6,763,347
Ocean Beach Lifeguard Station / S10121	10,000	-	4,550,000	4,560,000
SDFD Station Alerting / L12002	4,400,000	-	-	4,400,000
Skyline-Paradise Hills Fire Station / S00687	1,408,176	-	-	1,408,176
South Mission Beach Lifeguard Station / S00791	2,882,126	-	2,100,000	4,982,126
Fire-Rescue Total	\$ 51,862,886	\$ 8,725,000	\$ 116,496,509	\$ 177,084,395



Page Intentionally Left Blank

Fire-Rescue

Children's Pool Lifeguard Station / S00644

Bldg - Pub Safety - Lifeguard Stations

Council District: 1	Priority Score: 93
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2000 - 2015	619-533-4640
Improv Type: Replacement	ecetin@sandiego.gov

Description: This project provides for a new lifeguard station and family restroom at the Children's Pool in La Jolla.

Justification: The previous Lifeguard Tower structure was no longer safe and has been abandoned. It did not meet the current or future needs of Lifeguard Services. It did not provide adequate safety to the employees, and can no longer keep up with the growing community of La Jolla and the larger number of visitors every year. The scope of this project is also to remodel the existing public restrooms facilities.

Operating Budget Impact: Personnel expenses are expected to increase by approximately \$182,000 during construction only. Maintenance costs for the new facility are expected to increase by approximately \$5,000 annually due to the increased square footage of the new facility.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Conceptual design is completed and approved. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: The total project cost increased by \$330,540 due to unforeseen conditions.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ -	\$ 122,539	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	122,539
Deferred Maint Revenue 2009A-Project	400624	927,819	-	-	-	-	-	-	-	-	-	927,819
Deferred Maintenance Revenue 2012A-Project	400848	1,422,481	-	-	-	-	-	-	-	-	-	1,422,481
CIP Contributions from General Fund	400265	441,181	8,000	-	-	-	-	-	-	-	-	449,181
La Jolla Urban Comm	400123	616,900	83,101	-	-	-	-	-	-	-	-	700,000
PFFA-FLSF 2002B-Const.	400157	95,586	-	-	-	-	-	-	-	-	-	95,586
TOT Coastal Infrastructure CIP Fund	200212	120,000	-	-	-	-	-	-	-	-	-	120,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	350,000	350,000
Total		\$ 3,623,967	\$ 213,640	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 350,000	\$ 4,187,607

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND	FTEs 2.50	0.00	0.00	0.00	0.00
	Total Impact \$ 187,308	\$ 5,000	\$ 5,000	\$ 5,000	\$ 5,000

Fire-Rescue

Fire Station Major Component Replacement Rehab / ABC00001

Bldg - Pub Safety - Fire Fac / Struct

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Affarano, Max
Duration:	2010 - 2021		619-533-4355
Improv Type:	Replacement - Rehab		maffarano@san Diego.gov

Description: This project provides for the replacement and/or rehabilitation of major structural and construction components in older fire facilities throughout the City. Included are electrical service upgrades, heating, ventilating and air-conditioning (HVAC), roofs, dormitory remodels, kitchen remodels, driveway and parking paving, exterior finishes, and miscellaneous renovations.

Justification: The San Diego Fire-Rescue Department currently maintains 50 fire facilities. Over half of these facilities have been in service for more than 25 years. Many of the major components have exceeded their expected service life and must be replaced. The needs of modern technology and a diversified workforce also require changes in fire facility configuration, HVAC systems distribution, and energy capacity.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ -	\$ 45,247	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	45,247
PFFA-FLSF 2002B-Const.	400157	-	1,015	-	-	-	-	-	-	-	-	1,015
Serra Mesa - Major District	400035	-	221,444	-	-	-	-	-	-	-	-	221,444
Total		\$ -	\$ 267,706	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	267,706

Fire-Rescue

Fire Station No. 05 - Hillcrest / S00788

Bldg - Pub Safety - Fire Fac / Struct

Council District: 3	Priority Score: 80
Community Plan: Uptown	Priority Category: Medium
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2009 - 2018	619-533-4640
Improv Type: New	ecetin@sandiego.gov

Description: This project provides for an approximately 10,500 square foot fire station located at 3902 9th Avenue. The existing fire station will be demolished and replaced by a new, modern fire station. This station will house a crew of eight and one Battalion Chief. It will accommodate one engine and one aerial truck. The cost of the project includes the purchase of a new Fire Engine valued at \$800,000 and one Battalion Chief vehicle.

Justification: The current station is 49 years old. The water and sewer service to the existing station is deteriorating and requires immediate repairs. The station is too small to accommodate a new style fire engine and the larger type of aerial ladder truck. The current station is inadequate to serve future population growth.

Operating Budget Impact: The square footage increase of this fire station will result in an increased maintenance costs estimated at \$5,000 annually.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design will be completed by Fiscal Year 2015 and construction is scheduled to begin in Fiscal Year 2016.

Summary of Project Changes: Report to City Council #13-088 identifies this project as receiving \$8.2 million and this amount is reflected in the Anticipated column of Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 603,291	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	603,291
Deferred Maintenance Revenue 2012A-Project	400848	167,815	(1,106)	-	-	-	-	-	-	-	-	166,709
Deferred Capital Bond Financing	9301	-	-	-	8,200,000	-	-	-	-	-	-	8,200,000
PFFA-FLSF 2002B-Const.	400157	91,423	-	-	-	-	-	-	-	-	-	91,423
Uptown Urban Comm	400121	50,500	-	-	-	-	-	-	-	-	-	50,500
Total		\$ 913,029	\$ (1,106)	\$ -	\$ 8,200,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,111,923

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ -	\$ 5,000	\$ 5,000	\$ 5,000	\$ 5,000

Fire-Rescue

Fire Station No. 07 - Barrio Logan / S15013

Bldg - Pub Safety - Fire Fac / Struct

Council District: 8	Priority Score: 85
Community Plan: Barrio Logan	Priority Category: High
Project Status: New	Contact Information: Cetin, Elif
Duration: 2015 - 2019	619-533-4640
Improv Type: Betterment	ecetin@sandiego.gov

Description: This project provides for land aquisition and the program, design and construction of a new fire station, demolition of the old station and design and assembly of a temporary fire station. The new permanent station will provide approximately 10,500 Square Feet of work and living spaces, conference/training room, apparatus bay, dorm rooms, kitchen, watch room, ready room, station alerting system, to accommodate the 24-hour SDFD staff. The design of a temporary station, at a location to be determined, will include the site plan, utility hook-ups to address the temporary displacement of the crew during demolition of the old and construction of the new station facility.

Justification: This project will replace the existing 1957 Fire Station 7, which does not meet current SDFD operational needs. The new station will also meet future growth population of Barrio Logan and the surrounding communities, consistent with San Diego Association of Governments 2050.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project implements the recommendations by Fire-Rescue Department and it is in conformance with the City's General Plan's Public Facilities, Services, and Safety Element and the Barrio Logan Community Plan.

Schedule: Land acquisition will be funded in Fiscal Year 2015. Design and construction schedules will be provided upon allocation of funds.

Summary of Project Changes: This is a new project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Barrio Logan	400128	\$ -	\$ -	\$ 850,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 850,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	11,150,000	11,150,000
Total		\$ -	\$ -	\$ 850,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	11,150,000	\$ 12,000,000

Fire-Rescue

Fire Station No. 08 - Mission Hills / S10029

Bldg - Pub Safety - Fire Fac / Struct

Council District: 2	Priority Score: 81
Community Plan: Uptown	Priority Category: Medium
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2013 - 2017	619-533-4640
Improv Type: Betterment	ecetin@sandiego.gov

Description: This station is located at 3974 Goldfinch Street and it serves Mission Hills and surrounding areas. This project provides for the design and construction of the facility's working areas to provide the full functionality of the fire station operational requirements.

Justification: The current facility does not provide sufficient space to allow full functionality. This project will allow to better serve the community and to provide more efficient responses.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2017.

Summary of Project Changes: No significant changes are scheduled for this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Uptown Urban Comm	400121	\$ 94,718	\$ 768,782	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	863,500
Total		\$ 94,718	\$ 768,782	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	863,500

Fire-Rescue

Fire Station No. 15 - Ocean Beach Expansion / S13011

Bldg - Pub Safety - Fire Fac / Struct

Council District: 2	Priority Score: 44
Community Plan: Ocean Beach	Priority Category: Low
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2013 - 2018	619-533-4640
Improv Type: Betterment	ecetin@sandiego.gov

Description: Fire Station 15 serves the community of Ocean Beach and surrounding areas and is located at 4711 Voltaire Street. The project provides for the expansion of the existing fire station facility to meet current department standards and operational needs (meeting room or dorm rooms) to serve the growing population.

Justification: Expansion of the existing station is needed to keep up with increased operational activity over the years. The project provides for the expansion of the existing fire station facility to meet current department standards and operational requirements to serve the needs of the community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Project began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Peninsula Urban Comm	400118	\$ 25,582	\$ 374,418	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	400,000
Total		\$ 25,582	\$ 374,418	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	400,000

Fire-Rescue

Fire Station No. 17 - Mid-City / S00783

Bldg - Pub Safety - Fire Fac / Struct

Council District: 9	Priority Score: 80
Community Plan: City Heights (Mid-City)	Priority Category: Medium
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2009 - 2018	619-533-4640
Improv Type: Replacement	ecetin@sandiego.gov

Description: This project provides for reconstructing the 50-year-old fire station at 4206 Chamoune Avenue in the Mid-City area. The station will accommodate up to ten personnel, two fire vehicles, and one paramedic unit. The cost of one fire truck is included in the project cost.

Justification: Fire Station 17 is one of the busiest engine companies in the United States and is currently in a state of deterioration. Reconstruction of Fire Station 17 will allow for assignment of one additional fire crew to divide emergency response between two units.

Operating Budget Impact: The square footage increase of this fire station will result in increased maintenance costs of \$5,000 per year. The cost of one additional fire engine is included in the operating impact estimate in Fiscal Year 2019.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: The project is scheduled to complete design in Fiscal Year 2015. Construction will begin in Fiscal Year 2015 and is estimated to be completed in Fiscal Year 2019.

Summary of Project Changes: Report to City Council #13-088 identifies this project to receive \$11.2 million of Deferred Capital funds; this amount is reflected in the Fiscal Year 2015 Anticipated column and will fully fund the project.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 9,488	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,488
Deferred Maint Revenue 2009A-Project	400624	548,654	-	-	-	-	-	-	-	-	-	548,654
Deferred Maintenance Revenue 2012A-Project	400848	242,504	3,841	-	-	-	-	-	-	-	-	246,346
Deferred Capital Bond Financing	9301	-	-	-	11,200,000	-	-	-	-	-	-	11,200,000
PFFA-FLSF 2002B-Const.	400157	24,136	-	-	-	-	-	-	-	-	-	24,136
Total		\$ 824,783	\$ 3,841	\$ -	\$ 11,200,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	12,028,624

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	0.00
Total Impact \$	\$ -	\$ -	\$ -	\$ -	1,100,000

Fire-Rescue

Fire Station No. 22 - Point Loma / S00787

Bldg - Pub Safety - Fire Fac / Struct

Council District: 2	Priority Score: 81
Community Plan: Peninsula	Priority Category: Medium
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2009 - 2018	619-533-4640
Improv Type: Replacement	ecetin@sandiego.gov

Description: This project provides for the demolition of an existing station and reconstruction of a new station located at 1055 Catalina Boulevard in Point Loma.

Justification: The existing fire station was built in the early 1940s and is now too small to accommodate new fire engines. Many of the major components have exceeded their expected service life. The needs of modern technology and a diversified workforce also require changes in fire facility configuration.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: The project design is scheduled to be completed in Fiscal Year 2015. Construction is anticipated to begin in Fiscal Year 2015 and be completed in Fiscal Year 2018.

Summary of Project Changes: Report to City Council #13-088 identifies this project to receive \$2.6 million and is reflected in the Fiscal Year 2015 Anticipated column. \$3.0 million of bond funding was added to Fiscal Year 2014 as per City Council Resolution #308713.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 249,684	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	249,684
Deferred Maintenance Revenue 2012A-Project	400848	77,731	2,972,585	-	-	-	-	-	-	-	-	3,050,316
Deferred Capital Bond Financing	9301	-	-	-	2,600,000	-	-	-	-	-	-	2,600,000
Fire Station #22-State Grant	400634	400,000	-	-	-	-	-	-	-	-	-	400,000
Peninsula Urban Comm	400118	200,000	-	-	-	-	-	-	-	-	-	200,000
PFFA-FLSF 2002B-Const.	400157	108,161	-	-	-	-	-	-	-	-	-	108,161
Total		\$ 1,035,576	\$ 2,972,585	\$ -	\$ 2,600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,608,161

Fire-Rescue

Fire Station No. 38 - Mira Mesa Remodel / S10006

Bldg - Pub Safety - Fire Fac / Struct

Council District: 6	Priority Score: 81
Community Plan: Mira Mesa	Priority Category: Medium
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2010 - 2017	619-533-4640
Improv Type: Betterment	ecetin@sandiego.gov

Description: This project provides for design and construction of approximately 637 square feet to expand the existing fire station to accommodate Emergency Medical Services (EMS) staff living quarters and increased operational need. This project will also include design and construction of a 385 square foot ambulance garage if the existing funding is adequate.

Justification: The existing facility does not accommodate staff adequately. This project will provide for the housing of two medics who are currently housed in a rented trailer/modular building. This project will ensure consistency with the Citygate Report's recommendations.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2014 and construction started in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: Construction costs increased by \$80,000. No other significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Fire/Emergency Medical Services Transport Program Fund	200227	\$ 400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	400,000
Infrastructure Improvement - CD 5	400685	190,073	59,927	-	-	-	-	-	-	-	-	250,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	80,000	80,000
Total		\$ 590,073	\$ 59,927	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	80,000	\$ 730,000

Fire-Rescue

Fire Station No. 45 - E Mission Valley / S00688

Bldg - Pub Safety - Fire Fac / Struct

Council District: 7	Priority Score: 92
Community Plan: Mission Valley	Priority Category: High
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 1994 - 2019	619-533-4640
Improv Type: New	ecetin@sandiego.gov

Description: This project provides for an updated fire station in Mission Valley. The station will accommodate up to 18 personnel, two engines, one aerial truck, two hazardous material apparatus, one paramedic ambulance, and one Battalion Chief vehicle.

Justification: A fire station is needed to serve the Mission Valley community. This project is consistent with City Council policy to meet response time guidelines.

Operating Budget Impact: The operation of the permanent facility will require additional positions equivalent to \$2.1 million per year. Non-personnel costs to operate a new station are approximately \$300,000. These funds will need to be added permanently to the Fire-Rescue operating budget after the project is complete. The purchase of an additional fire truck will be financed through this project's allocated funds.

Relationship to General and Community Plans: This project is in conformance with the City's General Plan; however, the Mission Valley Community Plan does not currently provide for this project. An amendment to the Community Plan may be required prior to implementation of this project.

Schedule: Design was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made for this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 160,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	160,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	3,700,000	-	-	-	-	-	-	-	-	-	3,700,000
Mission Valley-Urban Comm.	400135	3,880,354	2,119,646	-	-	-	-	-	-	-	-	6,000,000
PFFA-FLSF 2002B-Const.	400157	978,692	-	-	-	-	-	-	-	-	-	978,692
Total		\$ 8,719,046	\$ 2,119,646	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,838,692

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND					
FTEs	0.00	0.00	0.00	16.00	16.00
Total Impact \$	\$ -	\$ -	\$ -	2,451,008	2,633,106

Fire-Rescue

Fire Station No. 47-Pac Highlands Ranch / S00689

Bldg - Pub Safety - Fire Fac / Struct

Council District: 1	Priority Score: 81
Community Plan: Pacific Highlands Ranch	Priority Category: Medium
Project Status: Warranty	Contact Information: Abella-Shon, Michelle
Duration: 2005 - 2015	858-573-1362
Improv Type: New	mshon@sanidiego.gov

Description: This project provides for a 10,500 square foot fire station to serve the Pacific Highlands Ranch community. This station provides one engine and one aerial ladder truck. The project budget and funding reflect the Pacific Highlands Ranch Public Facilities Financing Plan for Fiscal Year 2006 as approved by the Mayor and City Council on December 7, 2004, per Resolution R-299980.

Justification: This is the second of three fire stations providing fire protection and emergency medical response in accordance with the requirements of the North City Planned Urbanizing Area.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Construction of Fire Station 47 was completed in Fiscal Year 2010. The developer has been reimbursed and the project is now ready to be closed.

Summary of Project Changes: The project is complete and is scheduled to be closed by the end of Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 985,085	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	985,085
Pacific Highlands Ranch FBA	400090	5,904,779	-	-	-	-	-	-	-	-	-	5,904,779
Torrey Highlands	400094	855,500	-	-	-	-	-	-	-	-	-	855,500
Total		\$ 7,745,365	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,745,365

Fire-Rescue

Fire Station No. 48 - Black Mountain Ranch / S15015

Bldg - Pub Safety - Fire Fac / Struct

Council District: 5	Priority Score: 71
Community Plan: Black Mountain Ranch	Priority Category: Low
Project Status: New	Contact Information: Cetin, Elif
Duration: 2015 - 2019	619-533-4640
Improv Type: Betterment	ecetin@sandiego.go

Description: This project provides for the acquisition, design and construction of a new permanent Fire Station of approximately 10,500 square feet. The facility will accommodate eight crewmembers and will include apparatus bay, dorm rooms, kitchen, watch room, ready room, station alerting system, and training classroom/multi-purpose room. The new station will be located at Carmel Valley Rd. and Winecreek Rd. in the Black Mountain Community.

Justification: This project will provide for the much needed Fire Station to meet the emergency response times of the community.

Operating Budget Impact: This station will require to hire a new crew of Fire Fighters (approximately 13 FTE) and to purchase one Fire Engine and Brush Apparatus (included in the CIP cost estimate of \$11,780,000). Additional maintenance cost will also be incurred. A total of \$1.2 million will need to be added to the Fire-Rescue Operating Budget in Fiscal Year 2018.

Relationship to General and Community Plans: This project is consistent with Black Mountain Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition is anticipated to be completed in Fiscal Year 2015. Design will be scheduled for Fiscal Year 2015 and construction is scheduled to be initiated in Fiscal Year 2016 and completed in Fiscal Year 2018.

Summary of Project Changes: This is a newly published project.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ -	\$ -	\$ 2,700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,700,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	9,080,000	9,080,000
Total		\$ -	\$ -	\$ 2,700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,080,000	\$ 11,780,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND					
FTEs	0.00	0.00	0.00	13.00	13.00
Total Impact \$	\$ -	\$ -	\$ -	1,193,163	1,284,579

Fire-Rescue

Fire Station No. 49 - Otay Mesa / S00784

Bldg - Pub Safety - Fire Fac / Struct

Council District: 8	Priority Score: 81
Community Plan: Otay Mesa - Nestor, Otay Mesa	Priority Category: Medium
Project Status: Continuing	Contact Information: Abella-Shon, Michelle
Duration: 2002 - 2018	858-573-1362
Improv Type: New	mshon@sandiego.gov

Description: This project provides for an approximately 10,500 square foot double-house fire station to serve the Otay Mesa and Otay Mesa/Nestor Communities. The fire station will be located across the intersection of Ocean View Hills Parkway and Sea Fire Point and will serve the community in addition to Fire Station 6 located at 693 Twining Avenue. The fire station will accommodate two fire apparatus and a paramedic ambulance. The one-time cost of \$800,000 for one fire engine is included in the project.

Justification: A second fire station is needed to serve the Otay Mesa Community and it will ensure consistency with the Citygate Report's recommendations.

Operating Budget Impact: The operation of the Otay Mesa/Nestor Communities Fire Station will require additional positions equivalent to approximately \$2.1 million beginning in the first year of operation. Non-personnel costs to operate the new station are approximately \$300,000. These funds will need to be added permanently to the Fire-Rescue operating budget after the project is complete.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa and Otay Mesa/Nestor Community Plans and is in conformance with the City's General Plan.

Schedule: Land acquisition, design, construction, and acquisition of furnishings and apparatus will be scheduled once development impact fee funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 76,414	\$ 1,808,586	\$ -	\$ -	\$ -	\$ 8,365,000	\$ -	\$ -	\$ -	\$ -	\$ 10,250,000
Total		\$ 76,414	\$ 1,808,586	\$ -	\$ -	\$ -	\$ 8,365,000	\$ -	\$ -	\$ -	\$ -	\$ 10,250,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND	FTEs	0.00	0.00	0.00	16.00
	Total Impact \$	\$ -	\$ -	\$ -	\$ 2,633,106

Fire-Rescue

Fire Station No. 50 - North University City / S13021

Bldg - Pub Safety - Fire Fac / Struct

Council District: 1	Priority Score: 74
Community Plan: University	Priority Category: Low
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2013 - 2019	619-533-4640
Improv Type: New	ecetin@sandiego.com

Description: This new facility will provide support to the University City area and will provide emergency response times that meet City and national standards. This project will include design, construction, and equipment for a new fire station to accommodate up to 11 crew members, a fire engine, service aerial truck, and ambulance. The size of the station will be approximately 10,500 square feet. The site has not been determined. On June 26, 2012, City Council approved R-307508 authorizing this project.

Justification: An additional fire station is needed in this area to ensure consistency with the Citygate Report's recommendations.

Operating Budget Impact: This station will require additional staffing and non-personnel expenditures of approximately \$2.4 million.

Relationship to General and Community Plans: The building design will comply with San Diego Fire-Rescue Department's Design and Construction Standards and will be consistent with the North and South University Community Plan, Council Policy 900-14 on Sustainable Building Policy, Leadership in Energy and Environmental Design requirements and with the City's General Plan.

Schedule: Design was initiated in Fiscal Year 2014 and will be completed in Fiscal Year 2016. Construction is anticipated to be completed in Fiscal Year 2019.

Summary of Project Changes: Additional Facilities Benefit Assessment (FBA) funding of \$5.0 million will be allocated to this project per the Public Facilities Financing Plan in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North University City-FBA	400080	\$ 96,889	\$ 3,903,111	\$ 5,000,000	\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,000,000
Total		\$ 96,889	\$ 3,903,111	\$ 5,000,000	\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,000,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	16.00
Total Impact \$	\$ -	\$ -	\$ -	\$ -	2,451,008

Fire-Rescue

Fire Station No. 51 - Skyline Hills / S14017

Bldg - Pub Safety - Fire Fac / Struct

Council District: 4	Priority Score: 83
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Underfunded	Contact Information: Cetin, Elif
Duration: 2015 - 2019	619-533-4640
Improv Type: Betterment	ecetin@sandiego.gov

Description: This project provides for an additional station to be built at 7180 Skyline Drive to better serve the growing community of Skyline/Paradise Hills. This is one of the 12 projects included in the Fire Rescue Facility Improvement Program approved by the City Council on February 27, 2001 per Council Resolution R-294609 and amended by the City Council on April 16, 2002 per Council Ordinance O-19054.

Justification: An additional fire station is needed in this area to meet response time guidelines in this growing community.

Operating Budget Impact: This station will require the hiring of a new crew of Fire Fighters, the purchase of one Fire Engine and the added operational costs to run a Fire Station. A total of approximately \$3.3 million will need to be added to the Fire-Rescue Operating Budget beginning in Fiscal Year 2019.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Design is anticipated to be completed in Fiscal Year 2016. Construction is scheduled to be initiated in Fiscal Year 2016 and completed in Fiscal Year 2019.

Summary of Project Changes: This is a new project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Capital Bond Financing	9301	\$ -	\$ -	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	11,000,000	11,000,000
Total		\$ -	\$ -	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	11,000,000	\$ 12,000,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	16.00
Total Impact \$	\$ -	\$ -	\$ -	\$ -	3,251,008

Fire-Rescue

Fire Station No. 54 - Paradise Hills / S00785

Bldg - Pub Safety - Fire Fac / Struct

Council District: 4	Priority Score: 81
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Underfunded	Contact Information: Abella-Shon, Michelle
Duration: 2010 - 2018	858-573-1362
Improv Type: New	mshon@sandiego.gov

Description: This project provides for a new fire station in the Paradise Hills area to serve the Paradise Hills/Skyline area of San Diego. The site for this project has not been identified.

Justification: This station is needed to serve the Paradise Hills/Skyline community and will ensure consistency with the Citygate Report's recommendations.

Operating Budget Impact: The operation of the Paradise Hills/Skyline double-house station will require additional positions equivalent to approximately \$2.1 million. Additionally, a new fire engine will need to be purchased for \$800,000. Non-personnel costs to operate a new station are approximately \$300,000.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction will be scheduled when funding is identified.

Summary of Project Changes: The total project cost increased by \$800,000 due to revised project estimate.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
PFFA-FLSF 2002B-Const.	400157	\$ 83,654	\$ 281	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 83,935
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	11,011,065	11,011,065
Total		\$ 83,654	\$ 281	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,011,065	\$ 11,095,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
FTEs	0.00	0.00	0.00	16.00	16.00
Fire-Rescue - GENERAL FUND					
Total Impact \$	\$ -	\$ -	\$ -	2,151,008	3,433,106

Fire-Rescue

Fire-Rescue Air Operations Facility / S15012

Council District: 6	Priority Score: 78
Community Plan: Tierrasanta	Priority Category: Medium
Project Status: New	Contact Information: Abella-Shon, Michelle
Duration: 2015 - 2019	858-573-1362
Improv Type: Betterment	mshon@sandiego.gov

Description: This project provides for the program, design and construction of a Fire-Rescue Air Operations ("Air Ops") Facility for helicopter operations. Air Ops is operating Bell 212HP and 412EP helicopters, currently working out of trailers with no hangar space on Montgomery Field. The proposed facility includes offices, dormitory and hangar space. The aircraft hangar will be approximately 15,000 square feet. The 'station' area will provide approximately 6,000 square feet of office and living spaces to accommodate 24 hour staffing that includes one battalion chief, two captains, two pilots, and four firefighters.

Justification: This project will provide a much needed, permanent, Fire-Rescue Air Operations Facility to accommodate the helicopters and crews that provide fire suppression, rescues from remote areas, advanced life support and medical transport.

Operating Budget Impact: The operating budget impact will be determined upon completion of the project.

Relationship to General and Community Plans: This project implements the recommendations by the Fire-Rescue Department and it is in conformance with the City's General Plan's Public Facilities, Services, and Safety Element, Airport Land Use Compatibility Plan (ALUCP) and Airport Layout Plan (ALP) for Montgomery Field.

Schedule: Design will begin in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2016. Funds needed for construction have not yet been identified.

Summary of Project Changes: This is a new project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Kearny Mesa-Urban Comm	400136	\$ -	\$ -	\$ 125,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 125,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	12,375,000	12,375,000
Total		\$ -	\$ -	\$ 125,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	12,375,000	\$ 12,500,000

Fire-Rescue

Home Avenue Fire Station / S14018

Bldg - Pub Safety - Fire Fac / Struct

Council District: 9	Priority Score: 83
Community Plan: Mid-City: City Heights	Priority Category: Medium
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2015 - 2019	619-533-4640
Improv Type: Betterment	ecetin@sandiego.gov

Description: This project provides for the land acquisition, design and construction of a new permanent fire station of approximately 10,500 square feet. The facility will accommodate 10 crews and will include apparatus bay, dorm rooms, kitchen, watch room, ready room, station alerting system, and training classroom/multi-purpose room.

Justification: This project will provide for the much needed Fire Station to meet emergency response times for the community.

Operating Budget Impact: This station will require the hiring of a new crew of fire fighters, the purchase of one fire engine and the added operational costs to run a fire station. A total of approximately \$3.2 million will be required in the Fire-Rescue Operating Budget beginning in Fiscal Year 2018.

Relationship to General and Community Plans: This project implements the recommendations by Fire-Rescue Department and it is in conformance with the City's General Plan's Public Facilities, Services and Safety Element, Public Facilities Financing Plan, SDFD Citygate Study and the City Heights and Southeastern San Diego Community Plans.

Schedule: Land aquisition and design are anticipated to be completed in Fiscal Year 2015. Construction is scheduled to be initiated in Fiscal Year 2016 and completed in Fiscal Year 2018 upon identification of funding.

Summary of Project Changes: No significant changes have been made for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Capital Bond Financing	9301	\$ -	\$ -	\$ -	\$ 2,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,000,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	10,000,000	10,000,000
Total		\$ -	\$ -	\$ -	\$ 2,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,000,000	\$ 12,000,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND	FTEs 0.00	0.00	0.00	16.00	16.00
	Total Impact \$ -	\$ -	\$ -	3,251,008	\$ 3,433,106

Fire-Rescue

La Jolla Cove Lifeguard Station / S00792

Council District: 1	Priority Score: 93
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2009 - 2016	619-533-4640
Improv Type: Replacement	ecetin@sandiego.gov

Description: This project provides for the La Jolla Cove Lifeguard Station, located at 1100 Coast Boulevard, which will be a year-round facility replacing the current station. The structure will include an observation tower, first aid room, and locker room/restroom areas. This project will also provide for an accessible ramp for the mid-landing.

Justification: The existing facility consists of a station constructed in the 1950s and an observation tower added in 1980, which is inadequate to accommodate staff or provide adequate water safety protection.

Operating Budget Impact: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities and on-going maintenance are estimated to increase by approximately \$5,000 per year due to an expanded facility area.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: This project is receiving \$250,000 of Deferred Capital bond funds and \$50,000 La Jolla Urban Comm. funds which is reflected in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 251,563	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	251,563
Deferred Maintenance Revenue 2012A-Project	400848	765,137	431,715	-	-	-	-	-	-	-	-	1,196,852
Deferred Capital Bond Financing	9301	-	-	-	250,000	-	-	-	-	-	-	250,000
La Jolla Urban Comm	400123	194,591	5,409	50,000	-	-	-	-	-	-	-	250,000
PFFA-FLSF 2002B-Const.	400157	206,212	-	-	-	-	-	-	-	-	-	206,212
Total		\$ 1,417,503	\$ 437,124	\$ 50,000	\$ 250,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,154,627

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	0.00
Total Impact \$	\$ -	\$ 5,000	\$ 5,000	\$ 5,000	\$ 5,000

Fire-Rescue

La Jolla Shores Lifeguard Station / S00790

Bldg - Pub Safety - Lifeguard Stations

Council District: 1	Priority Score: N/A
Community Plan: La Jolla	Priority Category: N/A
Project Status: Warranty	Contact Information: Cetin, Elif
Duration: 2009 - 2015	619-533-4640
Improv Type: Replacement	ecetin@sandiego.gov

Description: This project provided for a new lifeguard station at La Jolla Shores, located at 8100 Camino del Oro. The structure includes an observation tower, first aid room, reception area, kitchen, locker room/restroom areas, and a separate facility for rescue vehicles and emergency equipment.

Justification: The old facility was built in 1981 and was inadequate to accommodate current and future staff and to allow for adequate water safety protection to the public.

Operating Budget Impact: Personnel expenses have not increased; however, non-personnel expenses have increased by approximately \$5,000 annually and are to increase of square footage and maintenance costs.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Final design was completed during Fiscal Year 2010. Construction began in Fiscal Year 2011 and was completed in Fiscal Year 2014.

Summary of Project Changes: Redesign of the main observation tower occurred in Fiscal Year 2014 and was completed. The project is complete and is scheduled to be closed in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 2,212,335	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,212,335
Deferred Maintenance Revenue 2012A-Project	400848	245,996	36,450	-	-	-	-	-	-	-	-	282,446
PFFA-FLSF 2002B-Const.	400157	901,360	-	-	-	-	-	-	-	-	-	901,360
TOT Coastal Infrastructure CIP Fund	200212	149,000	-	-	-	-	-	-	-	-	-	149,000
Total		\$ 3,508,691	\$ 36,450	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,545,141

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	0.00
Total Impact \$	5,000 \$	5,000 \$	5,000 \$	5,000 \$	5,000

Fire-Rescue

Mission Beach Lifeguard Station / S00793

Bldg - Pub Safety - Lifeguard Stations

Council District: 2	Priority Score: 71
Community Plan: Mission Beach	Priority Category: Low
Project Status: Warranty	Contact Information: Cetin, Elif
Duration: 2009 - 2015	619-533-4640
Improv Type: Replacement	ecetin@sandiego.gov

Description: This project provides for remodeling the existing Mission Beach Lifeguard Station located at 3141 Oceanfront Walk.

Justification: The existing facility consists of a lifeguard station constructed in 1974 and does not accommodate changing workforce demographics. Mission Beach historically accommodates the highest attendance within the City of San Diego and remodeling the station is necessary to accommodate the large and growing community.

Operating Budget Impact: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities or on-going maintenance are estimated to increase by approximately \$5,000 annually due to the new and expanded facilities.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Precise Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2012. Construction was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 678,304	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	678,304
Deferred Maintenance Revenue 2012A-Project	400848	44,336	46,855	-	-	-	-	-	-	-	-	91,192
PFFA-FLSF 2002B-Const.	400157	94,904	-	-	-	-	-	-	-	-	-	94,904
Total		\$ 817,545	\$ 46,855	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	864,400

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND	FTEs	0.00	0.00	0.00	0.00	0.00
	Total Impact \$	5,000 \$	5,000 \$	5,000 \$	5,000 \$	5,000

Fire-Rescue

North Pacific Beach Lifeguard Station / S10119

Council District: 2	Priority Score: 83
Community Plan: Pacific Beach	Priority Category: Medium
Project Status: Underfunded	Contact Information: Cetin, Elif
Duration: 2011 - 2021	619-533-4640
Improv Type: Replacement	ecetin@sandiego.gov

Description: This project provides for the North Pacific Beach Lifeguard Station located at the foot of Law Street, which will be a year-round facility replacing the current station. The structure will include an observation tower, first aid room, reception area, kitchen, locker room/restroom areas and a rescue vehicles facility.

Justification: North Pacific Beach has become a highly frequented beach over the years and new facilities will benefit both the public and the employees. Lifeguards are currently operating from a seasonal tower structure supported by a container-type of facility where medical aids and other daily activities like food preparation take place. This can create health issues for both the public and the employees.

Operating Budget Impact: There is an estimated \$5,000 operating cost that will need to be added to the Lifeguard Division budget, after construction is complete. The funds will be needed to properly maintain this expanded new facility.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and is scheduled to be completed during Fiscal Year 2015. Construction will be scheduled upon identification of funding.

Summary of Project Changes: The project location was moved from the foot of Diamond Street to the foot of Law Street.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 90,877	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	90,877
Deferred Maintenance Revenue 2012A-Project	400848	202,503	-	-	-	-	-	-	-	-	-	202,503
Pacific Beach Urban Comm	400117	82,467	67,533	-	-	-	-	-	-	-	-	150,000
TOT Coastal Infrastructure CIP Fund	200212	134,523	-	-	-	-	-	-	-	-	-	134,523
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	6,185,444	6,185,444
Total		\$ 510,370	\$ 67,533	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 6,185,444	\$ 6,763,347

Fire-Rescue

Ocean Beach Lifeguard Station / S10121

Bldg - Pub Safety - Lifeguard Stations

Council District: 2	Priority Score: 79
Community Plan: Ocean Beach	Priority Category: Medium
Project Status: Underfunded	Contact Information: Abella-Shon, Michelle
Duration: 2011 - 2020	858-573-1362
Improv Type: Replacement	mshon@sandiego.gov

Description: This project provides for the Ocean Beach Lifeguard Station located at 1950 Abbott Street. This new facility will replace the current station. The structure will include an observation tower, first aid room, reception area, kitchen, locker room/restroom areas, and a garage for rescue vehicles and emergency equipment.

Justification: The existing facility consists of a station constructed in 1980. Since that time, the beach has become a very popular area for swimming and surfing. The existing station is inadequate to accommodate staff and equipment. This project will result in a more effective deployment of lifeguard personnel and equipment, therefore improving the safety of the public and the community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Project is temporarily on hold. A revised design and construction schedule will be determined once funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 5,135	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,135
Deferred Maintenance Revenue 2012A-Project	400848	-	4,865	-	-	-	-	-	-	-	-	4,865
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	4,550,000	4,550,000
Total		\$ 5,135	\$ 4,865	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,550,000	\$ 4,560,000

Fire-Rescue

SDFD Station Alerting / L12002

Bldg - Pub Safety - Fire Fac / Struct

Council District: Citywide	Priority Score: 79
Community Plan: Citywide	Priority Category: Medium
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2012 - 2015	619-533-5259
Improv Type: Replacement	cmeinhardt@sandiego.gov

Description: This project will provide for the replacement of the Fire In-Station Alerting System at fire stations Citywide. The current alerting system technology is 21 years old and is no longer in service forcing the department to rely upon a back-up system.

Justification: This project will help address General Plan recommended revisions. To treat medical patients and control small fires, the first-due unit should arrive within 7.5 minutes, 90 percent of the time from the receipt of the 911 call in fire dispatch.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Replacement of the system Citywide began in Fiscal Year 2014 and is estimated to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 3,578,224	\$ 821,776	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,400,000
Total		\$ 3,578,224	\$ 821,776	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,400,000

Fire-Rescue

Skyline-Paradise Hills Fire Station / S00687

Bldg - Pub Safety - Fire Fac / Struct

Council District: 4	Priority Score: 81
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2002 - 2016	619-533-4640
Improv Type: Betterment	ecetin@sandiego.gov

Description: This project provides demolition and land clearing for the site of a future fire station. Phase 1 includes a temporary fire station to meet community emergency response needs.

Justification: An additional fire station is needed in this area to meet General Plan recommended revisions. To treat medical patients and control small fires, the first-due unit should arrive within 7.5 minutes, 90 percent of the time from the receipt of the 911 call in fire dispatch. The purpose of this project was solely to provide for a land acquisition and complete an underground tank assessment. The design and construction of the facility will be completed under S-14017 (Fire Station No. 51 - Skyline Hills).

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2004 and the underground tank assessment is completed. Demolition and land clearing began in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 117,534	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	117,534
Deferred Maintenance Revenue 2012A-Project	400848	-	4,466	-	-	-	-	-	-	-	-	4,466
CIP Contributions from General Fund	400265	-	420,000	-	-	-	-	-	-	-	-	420,000
PFFA-FLSF 2002B-Const.	400157	866,176	-	-	-	-	-	-	-	-	-	866,176
Total		\$ 983,710	\$ 424,466	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,408,176

Fire-Rescue

South Mission Beach Lifeguard Station / S00791

Bldg - Pub Safety - Lifeguard Stations

Council District: 2	Priority Score: 81
Community Plan: Mission Beach	Priority Category: Medium
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2009 - 2019	619-533-4640
Improv Type: Replacement	ecetin@sandiego.gov

Description: The project provides for a replacement for the South Mission Beach Station located at 700 North Jetty Road. The new structure will include an observation tower, first aid room, reception area, kitchen, locker room and restroom areas, and a rescue vehicle and emergency equipment facility.

Justification: The existing facility was constructed in 1974 and was intended to be a temporary lifeguard station. It is inadequate to accommodate staff or to provide adequate water safety protection.

Operating Budget Impact: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities and on-going maintenance are estimated to increase by approximately \$5,000 annually due to increased area of the new facility.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Precise Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2014. Construction is anticipated to begin in Fiscal Year 2015 and to be completed in Fiscal Year 2019.

Summary of Project Changes: \$2.5 million of bond funding was added to Fiscal Year 2014 by City Council Resolution #308713. City Council Resolution #308714, approved \$2.1 million of Lease Revenue RFD funds to be allocated to this project and is reflected in the Fiscal Year 2015 Anticipated column. Total project cost increased by \$369,936.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 152,155	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	152,155
Deferred Maintenance Revenue 2012A-Project	400848	20,613	1,648,333	-	-	-	-	-	-	-	-	1,668,946
Deferred Capital Bond Financing	9301	-	-	-	2,100,000	-	-	-	-	-	-	2,100,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	-	841,089	-	-	-	-	-	-	-	-	841,089
PFFA-FLSF 2002B-Const.	400157	219,936	-	-	-	-	-	-	-	-	-	219,936
Total		\$ 392,704	\$ 2,489,422	\$ -	\$ 2,100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,982,126

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Fire-Rescue - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ -	\$ -	\$ -	\$ -	5,000

Fire-Rescue

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Children's Pool Lifeguard Station / S00644	\$ 4,187,607	\$ 350,000	8.4%	This project provides for a new lifeguard station and family restroom at the Children's Pool in La Jolla. Construction phase is currently unfunded.
Fire Station No. 38 - Mira Mesa Remodel / S10006	730,000	80,000	11.0%	This project provides for the design and construction of an expansion to the existing fire station. \$80,000 of increased construction costs are currently unfunded.
Fire Station No. 48 - Black Mountain Ranch / S15015	11,780,000	9,080,000	77.1%	
Home Avenue Fire Station / S14018	12,000,000	10,000,000	83.3%	Funds needed for construction and operating expenses have not yet been identified.
North Pacific Beach Lifeguard Station / S10119	6,763,347	6,185,444	91.5%	This project provides for the North Pacific Beach Lifeguard Station located at the foot of Law Street, which will be a year-round facility replacing the current station. Construction phase is currently unfunded.
Fire Station No. 51 - Skyline Hills / S14017	12,000,000	11,000,000	91.7%	This project provides for an additional station to be built at 7180 Skyline Drive to better serve the growing community of Skyline/Paradise Hills. Construction phase is currently unfunded.
Fire Station No. 07 - Barrio Logan / S15013	12,000,000	11,150,000	92.9%	This project provides for the program, design and construction of a new fire station, demolition of the old station and design and assembly of a temporary fire station. Design and construction phase is currently unfunded.
Fire-Rescue Air Operations Facility / S15012	12,500,000	12,375,000	99.0%	This project provides for the program, design and construction of a Fire-Rescue Air Operations ("Air Ops") Facility for helicopter operations. Construction for this project is currently unfunded.
Fire Station No. 54 - Paradise Hills / S00785	11,095,000	11,011,065	99.2%	This project provides for a new station in the Paradise Hills area to serve the Paradise Hills/Skyline area of San Diego. Design and construction phases are currently unfunded.
Ocean Beach Lifeguard Station / S10121	4,560,000	4,550,000	99.8%	This project provides for the Ocean Beach Station located at 1950 Abbott Street. Funding for design and construction of the facility is currently unfunded.
Total - Fire-Rescue	\$ 75,781,509			



Page Intentionally Left Blank

Library



Page Intentionally Left Blank

The Library Department serves a population of over 1.3 million residents of the City of San Diego. Creating and maintaining facilities that are valued for their accessibility, comfort, and beauty is a high priority of the Department. The Capital Improvements Program plays an important role in providing new facilities and addressing the capital needs of existing facilities. The Library System includes the Central Library and 35 branch libraries.

2014 CIP Accomplishments

In Fiscal Year 2014, the Library Department successfully accomplished:

San Diego New Central Library

More than three decades ago San Diego's leaders and citizens embarked on a journey to create a new Central Library to replace the old one built in 1954 that was woefully inadequate to meet the space, technology, and lifelong learning needs for this growing city. Through a creative public/private partnership, the City of San Diego was able to finance this \$185 million project without using City general funds. The new library was completed on time and within budget and when it opened in September 2013 it was completely paid for. With more than \$65 million (35%) of the project funds raised from private donations, this is the largest municipal library project outside of New York City to have this level of private funding support.

Skyline Hills Branch Library

The proposed designs for the new Skyline Hills Library are currently under review and will serve as a basis for the final design. The winning library design was selected in Summer 2014 with the input of residents, business owners, and property owners within San Diego City Council District 4. The winning design will serve as a basis for the final library design.

2015 CIP Goals

The Library Department is looking forward to Fiscal Year 2015 with the following goals:

Skyline Hills Branch Library

Construction is anticipated to begin in the fall of 2014, and be completed in the fall of 2016. The project budget is \$13.8 million. The new Skyline Hills Branch Library is located at 7844 Paradise Valley Road on a 3.6 acre lot. The project consists of construction of a single-story 15,000 square foot library and demolition of the existing 4,400 square foot library. The facility includes reading areas, a community room, computer rooms, staff offices/support area, and public art.

Mission Hills/Hillcrest Branch Library

The new 20,000 square-foot facility will be located at the southwest corner of Washington and Front streets. The project is currently in the design phase, and a Request for Proposal for Design Builders is planned for Fiscal Year 2015. Construction completion is planned for Fiscal Year 2017 pending full funding. The project budget is \$20.3 million.



Page Intentionally Left Blank

Library

Library: Capital Improvement Projects

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
Balboa Branch Library / S00808	\$ 746,907	\$ -	\$ -	\$ 746,907
Kensington/Normal Heights Library / S00795	25,000	-	2,396,530	2,421,530
Library Collection Conversion to RFID / S12000	700,000	-	-	700,000
Mission Hills-Hillcrest Library / S13022	2,745,756	1,031,767	14,000,000	17,777,523
North Park Library / S00798	700,816	-	13,352,782	14,053,598
Ocean Beach Branch Library / S00806	146,500	-	-	146,500
Otay East Branch Library / S10025	885,000	-	15,000,000	15,885,000
Pacific Highlands Ranch Branch Library / S14023	10,000	-	4,277,688	4,287,688
Paradise Hills Library / S00810	73,085	-	8,866,448	8,939,533
Rancho Bernardo Library / S00812	37,018	-	3,467,682	3,504,700
San Carlos Branch Library / S00800	748,195	250,000	19,599,805	20,598,000
San Diego New Central Library / S00799	187,270,420	-	-	187,270,420
San Ysidro Branch Library / S00802	3,301,000	-	8,885,000	12,186,000
Scripps Miramar Ranch Library / S00811	35,600	-	1,090,400	1,126,000
Skyline Hills Library / S00692	10,954,252	-	2,800,000	13,754,252
Tierrasanta Library Expansion / S15011	-	310,000	4,090,000	4,400,000
Library Total	\$ 208,379,549	\$ 1,591,767	\$ 97,826,335	\$ 307,797,651



Page Intentionally Left Blank

Library

Balboa Branch Library / S00808

Bldg - Libraries

Council District: 6	Priority Score: 62
Community Plan: Clairemont Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Gilbert, Stephanie
Duration: 2010 - 2015	619-236-5889
Improv Type: Betterment	sgilbert@sandiego.gov

Description: This project provides for a new 15,000 square-foot branch library on the current site to replace the existing facility at 4255 Mount Abernathy. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing undersized facility has no meeting room, computer lab, nor adequate seating to provide adequate library services to the community.

Operating Budget Impact: Operational costs for the project will be determined once funding is identified and a new project is created.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: The original schematic design began in Fiscal Year 2003 and was completed in Fiscal Year 2006; however, was abandoned due to higher than anticipated total project cost. The scope, cost, and schedule (including construction) will be revised once a new schematic design is developed, approved by the community, and funding is identified.

Summary of Project Changes: This project is on hold due to lack of funding. A new project will be created when funding is identified and this project will be closed by the end of the fiscal year. No other significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Clairemont Mesa - Urban Comm	400129	\$ 65,000	\$ 450,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	515,000
Library System Improvement Fund	200209	197,289	34,618	-	-	-	-	-	-	-	-	231,907
Total		\$ 262,289	\$ 484,618	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	746,907

Library

Kensington/Normal Heights Library / S00795

Bldg - Libraries

Council District: 9	Priority Score: 49
Community Plan: Kensington - Talmadge (Mid-City)	Priority Category: Low
Project Status: Underfunded	Contact Information: Gilbert, Stephanie
Duration: 2004 - 2017	619-236-5889
Improv Type: Betterment	sgilbert@sandiego.gov

Description: This project provides for a 2,000 square-foot expansion of the existing building at 4121 Adams Avenue. This project will benefit the Kensington/Normal Heights residents.

Justification: The expansion is to provide adequate library services to the community. The Kensington/Normal Heights Branch Library is the smallest branch in the Library System. The community has expressed a desire for the library to remain at the same location.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Kensington-Talmadge (Mid-City) Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design and site studies were performed in Fiscal Years 2002 through 2005. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 14,644	\$ 356	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,000
Infrastructure Imp Fund	400184	10,000	-	-	-	-	-	-	-	-	-	10,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	2,396,530	2,396,530
Total		\$ 24,644	\$ 356	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,396,530	\$ 2,421,530

Library

Library Collection Conversion to RFID / \$12000

Bldg - Libraries

Council District:	Citywide	Priority Score:	46
Community Plan:	Citywide	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Gage, Robyn
Duration:	2012 - 2016		619-236-5803
Improv Type:	Replacement		rgage@sandiego.gov

Description: This project provides for re-labeling all library materials with Radio Frequency Identification (RFID) tags, purchasing self-checks and security gates that will detect the RFID tags/signals, and where cost effective, modify existing equipment to detect the RFID tag/signal.

Justification: All library materials that are checked out to the public are currently labeled with barcodes. RFID technology offers enhanced security, ergonomic benefits, and lends itself better to automation and self-service in libraries; all critical considerations for the Library. Barcodes were once the industry standard for labeling items; however, libraries are increasingly adding RFID tags/signals. Increased efficiency and better customer service are primary reasons for adopting RFID technology. RFID increases the speed of circulation as multiple items can be checked out/checked in simultaneously, rather than one-by-one as in barcode technology. Hand-held RFID readers can also assist staff in the stacks allowing for faster processing of holds, weeding the collection, and performing materials inventory tasks. RFID technology coupled with materials handling systems enhances the speed with which items are back on the shelf and available for check-out.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: There are no design and construction schedules associated with this project. Phase 1 involved the conversion of the Central Library and Centralized Services which was completed in Fiscal Year 2013. Phase 2 will involve the conversion of the Branch Library collection, and is scheduled to begin in Fiscal Year 2015 for completion in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 405,328	\$ 294,672	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	700,000
Total		\$ 405,328	\$ 294,672	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	700,000

Library

Mission Hills-Hillcrest Library / S13022

Bldg - Libraries

Council District: 3	Priority Score: 62
Community Plan: Uptown	Priority Category: Low
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2013 - 2017	619-533-5259
Improv Type: New	cmeinhardt@sandiego.gov

Description: This project provides for a 15,000 square-foot library at a site adjacent to the Florence Elementary School, on a block bounded by Front Street, Washington Street, Albatross Street, and University Avenue. This project will serve the Mission Hills and Hillcrest neighborhoods and is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility has no meeting room, computer lab, nor adequate seating and collection space to provide adequate library services to the community.

Operating Budget Impact: The personnel increase in Fiscal Year 2018 reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council (R-296900). The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: The project is consistent with the Uptown Community Plan for promoting a high level of library services, but will require a technical amendment to re-designate the site from Commercial-Mixed use to Institutional-Library. This will be included during the Uptown Community Plan Update process.

Schedule: Preliminary studies and design concepts began in Fiscal Year 2001. Land acquisition was completed in Fiscal Year 2004 and design work began in Fiscal Year 2006. Design will continue in Fiscal Year 2014, a Request for Proposals for Design/Builders is planned for Fiscal Year 2015, and construction completion is planned for Fiscal Year 2017 pending full funding.

Summary of Project Changes: The Project description was updated to a 15,000 square foot building and the project schedule and funding were updated to reflect an increase of \$1.5 million to the total project cost. Additional bond funding in the amount of \$4.0 million is anticipated to be allocated to this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 327,681	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	327,681
Deferred Capital Bond Financing	9301	-	-	-	4,000,000	-	-	-	-	-	-	4,000,000
Library System Improvement Fund	200209	-	-	192,767	-	-	-	-	-	-	-	192,767
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	-	1,672,319	-	-	-	-	-	-	-	-	1,672,319
Donations	9700	-	-	-	-	-	10,000,000	-	-	-	-	10,000,000
Uptown Urban Comm	400121	61,530	684,226	839,000	-	-	-	-	-	-	-	1,584,756
Total		\$ 389,211	\$ 2,356,545	\$ 1,031,767	\$ 4,000,000	\$ -	\$ 10,000,000	\$ -	\$ -	\$ -	\$ -	17,777,523

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Library - GENERAL FUND	FTEs 0.00	0.00	0.00	1.55	1.55
	Total Impact \$ -	\$ -	\$ -	270,116	\$ 279,783

Library

North Park Library / S00798

Bldg - Libraries

Council District: 3	Priority Score: 49
Community Plan: Greater North Park	Priority Category: Low
Project Status: Underfunded	Contact Information: Gilbert, Stephanie
Duration: 1992 - 2018	619-236-5889
Improv Type: Betterment	sgilbert@sandiego.gov

Description: This project provides for land acquisition, planning, design, and construction of a new 25,000 square-foot library to replace the existing facility at 3795 31st Street. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility does not have a computer lab or additional seating. A collection space would enhance service to the community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary studies and community meetings were completed in Fiscal Year 2004. This project is on hold. The project cost and schedule were initially developed in Fiscal Year 2013; however, the scope, cost, and schedule (including construction) will be revised once funding is identified.

Summary of Project Changes: No significant changes are expected for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Library System Improvement Fund	200209	\$ -	\$ 450,816	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	450,816
Park North-East - Park Dev Fd	400110	227,933	22,067	-	-	-	-	-	-	-	-	250,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	13,352,782	13,352,782
Total		\$ 227,933	\$ 472,882	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	13,352,782	\$ 14,053,598

Library

Ocean Beach Branch Library / S00806

Bldg - Libraries

Council District: 2	Priority Score: 62
Community Plan: Ocean Beach	Priority Category: Low
Project Status: Underfunded	Contact Information: Gilbert, Stephanie
Duration: 2009 - 2017	619-236-5889
Improv Type: Betterment	sgilbert@sandiego.gov

Description: This project provides for a 15,000 square-foot library using the current site and adjacent property to serve the Ocean Beach community. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility was originally built in 1927 and has no meeting room, computer lab, nor adequate seating and collection space to provide adequate library services to the community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed when funding is identified and the new project is created.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary studies and design concepts began in Fiscal Year 2001. Property acquisition and design were completed in Fiscal Year 2005. Revision of the design documents is in progress. The project cost and schedule were initially developed in Fiscal Year 2002; However, the scope, cost, and schedule (including construction) will be revised once funding is identified.

Summary of Project Changes: This project is on hold due to lack of funding. A new project will be created when funding is identified and this project will be closed by the end of the fiscal year. No other significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Ocean Beach Urban Comm	400124	\$ 105,067	\$ 41,433	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	146,500
Total		\$ 105,067	\$ 41,433	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	146,500

Library

Otay East Branch Library / S10025

Bldg - Libraries

Council District: 8	Priority Score: 39
Community Plan: Otay Mesa	Priority Category: Low
Project Status: Underfunded	Contact Information: Gilbert, Stephanie
Duration: 2016 - 2020	619-236-5889
Improv Type: New	sgilbert@sandiego.gov

Description: This project provides for a 15,000 square foot branch library on a three-acre site to serve the Otay Mesa/East Community.

Justification: This project will provide branch library service to the Otay Mesa/East Community for future development and population.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: The project schedule will be developed once Facilities Benefit Assessment (FBA) funding has been identified and received.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ -	\$ 885,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	885,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	15,000,000	15,000,000
Total		\$ -	\$ 885,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,000,000	\$ 15,885,000

Library

Pacific Highlands Ranch Branch Library / S14023

Bldg - Libraries

Council District: 1	Priority Score: 48
Community Plan: Pacific Highlands Ranch	Priority Category: Low
Project Status: Continuing	Contact Information: Galvez III, Oscar
Duration: 2014 - 2015	619-533-4852
Improv Type: New	galvez@sanidiego.gov

Description: This project provides for a new 18,000 square foot branch library facility on a three-acre site in Pacific Highlands Ranch to serve the entire North City Future Urbanizing Area (NCFUA).

Justification: This project will provide branch library service to the NCFUA for future development and population.

Operating Budget Impact: The facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary land acquisition began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. The schedule for design and construction is dependent upon the rate of development of the affected communities.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 2,750	\$ 7,250	\$ -	\$ 621,688	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 631,688
Torrey Highlands	400094	-	-	-	3,656,000	-	-	-	-	-	-	3,656,000
Total		\$ 2,750	\$ 7,250	\$ -	\$ 4,277,688	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 4,287,688

Library

Paradise Hills Library / S00810

Bldg - Libraries

Council District: 4	Priority Score: 62
Community Plan: Skyline - Paradise Hills	Priority Category: Low
Project Status: Underfunded	Contact Information: Gilbert, Stephanie
Duration: 2009 - 2015	619-236-5889
Improv Type: New	sgilbert@sandiego.gov

Description: This project provides for a new 15,000 square-foot library to replace the existing facility located at 5922 Rancho Hills Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility has no meeting room, computer lab, nor adequate seating and collection space to provide adequate library services to the community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Site identification began in Fiscal Year 2008. The project cost and schedule were initially developed in Fiscal Year 2013; however, the scope, cost, and schedule (including construction) will be revised once funding is identified. This project is currently on hold due the significant lack of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Library System Improvement Fund	200209	\$ 33,856	\$ 39,229	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	73,085
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	8,866,448	8,866,448
Total		\$ 33,856	\$ 39,229	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,866,448	\$ 8,939,533

Library

Rancho Bernardo Library / S00812

Bldg - Libraries

Council District: 5	Priority Score: 62
Community Plan: Rancho Bernardo	Priority Category: Low
Project Status: Underfunded	Contact Information: Gilbert, Stephanie
Duration: 2009 - 2015	619-236-5889
Improv Type: Betterment	sgilbert@sandiego.gov

Description: This project provides for a 2,500 square-foot expansion to the existing branch library at 17110 Bernardo Center Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility does not have a computer lab. An additional seating and collection space would enhance service to the community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary studies and design concepts took place in Fiscal Years 2004 and 2005. The project cost and schedule were initially developed in Fiscal Year 2013; however, the scope, cost, and schedule (including construction) will be revised once funding is identified. This project is currently on hold due to lack of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Library System Improvement Fund	200209	\$ 28,811	\$ 8,207	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 37,018
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	3,467,682	3,467,682
Total		\$ 28,811	\$ 8,207	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,467,682	\$ 3,504,700

Library

San Carlos Branch Library / S00800

Bldg - Libraries

Council District: 7	Priority Score: N/A
Community Plan: Navajo	Priority Category: N/A
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2009 - 2017	619-533-5259
Improv Type: Betterment	cmeinhardt@sandiego.gov

Description: This project provides for the acquisition of a lot adjoining the existing branch library located at 7265 Jackson Drive and building a new 25,000 square-foot library. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing library does not have a computer lab, meeting room, nor adequate public seating and collection space.

Operating Budget Impact: The personnel increase in Fiscal Year 2019 reflects the staffing necessary to meet the standard set in the Branch Libraries Facilities Report approved by City Council (R-301061). The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2004. Bridging document development began in Fiscal Year 2008 and will be completed in Fiscal Year 2015 pending receipt of \$1.0 million of Deferred Capital Bond funding. Total project is estimated to be \$20.6 million; however, the cost and schedule (including construction) will be revised once additional funding is identified.

Summary of Project Changes: The project schedule was updated. Report to City Council #13-088 identifies this project to receive \$1.0 million of Deferred Capital funds which is reflected in the Anticipated column for Fiscal Year 2015. The total project cost was also updated to reflect an increase of \$11.3 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Capital Bond Financing	9301	\$ -	\$ -	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000
CIP Contributions from General Fund	400265	50,000	-	-	-	-	-	-	-	-	-	50,000
Library System Improvement Fund	200209	33,130	-	-	-	-	-	-	-	-	-	33,130
Navajo Urban Comm	400116	572,681	91,031	250,000	-	-	-	-	-	-	-	913,712
San Carlos Library	200484	1,353	-	-	-	-	-	-	-	-	-	1,353
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	18,599,805	18,599,805
Total		\$ 657,164	\$ 91,031	\$ 250,000	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 18,599,805	\$ 20,598,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Library - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	2.00
Total Impact \$	\$ -	\$ -	\$ -	\$ -	425,067

Library

San Diego New Central Library / S00799

Bldg - Libraries

Council District: 3	Priority Score: N/A
Community Plan: Centre City	Priority Category: N/A
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 1996 - 2015	619-533-5259
Improv Type: Betterment	cmeinhardt@sandiego.gov

Description: This project provides for the design and construction of a new Central Library of approximately 500,000 square feet, with approximately 250 underground parking spaces dedicated to library patrons. It will be large enough to accommodate library needs for 20 years and contain expansion space to accommodate growth for an additional 30 years. The expansion space will be leased for 40 years by San Diego Unified School District for a Charter High School. The lobby will be open to the courtyard, which will contain an outdoor café, and there will be a 350-seat auditorium adjacent to the lobby. The top floor will house special collections and provide public amenities including an airy reading room, a 400-seat multi-purpose room, an art gallery, a small public meeting room, and a series of open terraces.

Justification: The existing Library was too small to provide adequate library and informational services to the library system and the region, and could not support the technological and programmatic needs of the future.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and was completed in Fiscal Year 2010. Construction began in Fiscal Year 2011 and was completed in early Fiscal Year 2014. The grand opening occurred on Saturday, September 28, 2013.

Summary of Project Changes: The total project cost increased by \$800,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay-Industrial Dev	400005	\$ 2,200,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,200,000
Capital Outlay Fund	400002	1,300,000	-	-	-	-	-	-	-	-	-	1,300,000
Centre City Contribution to City Tax Increment	200633	42,100,000	-	-	-	-	-	-	-	-	-	42,100,000
CCDC Contributions	200629	21,400,000	-	-	-	-	-	-	-	-	-	21,400,000
New Central Library Contributions	400693	62,337,616	194,476	-	-	-	-	-	-	-	-	62,532,092
Contributions to Redevelopment Agency Fund	200338	1,500,000	-	-	-	-	-	-	-	-	-	1,500,000
Grant Fund - State	600001	20,000,000	-	-	-	-	-	-	-	-	-	20,000,000
Historical Fund	X999	6,500,000	-	-	-	-	-	-	-	-	-	6,500,000
Library Improvement Trust Fund	200369	750,000	-	-	-	-	-	-	-	-	-	750,000
Library System Improvement Fund	200209	6,617,908	-	-	-	-	-	-	-	-	-	6,617,908
Peg Fee (City Tv)	200595	1,700,000	-	-	-	-	-	-	-	-	-	1,700,000
Private & Others Contrib-CIP	400264	70,420	-	-	-	-	-	-	-	-	-	70,420
SD Unified School Dist-Cap Out	400003	20,500,000	100,000	-	-	-	-	-	-	-	-	20,600,000
Total		\$ 186,975,944	\$ 294,476	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 187,270,420

Library

San Ysidro Branch Library / S00802

Bldg - Libraries

Council District: 8	Priority Score: 62
Community Plan: San Ysidro	Priority Category: Low
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2010 - 2017	619-533-4640
Improv Type: Betterment	ecetin@sandiego.gov

Description: This project provides for a 15,000 square-foot facility to serve the San Ysidro Community. This project is part of the 21st Century System/Library Department Facility Improvements Program.

Justification: The existing 4,089 square foot library was built in 1924 and was remodeled in 1983. It contains no meeting rooms or computer lab, no on-site parking, and no separation of the children's area and quiet study areas to serve the current and projected needs of the community.

Operating Budget Impact: The personnel increase in Fiscal Year 2019 reflects the staffing necessary to meet the standard set in the Branch Libraries Facilities Report approved by City Council (R-296900). The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and is in conformance with the City's General Plan.

Schedule: The preliminary study began in Fiscal Year 2010. The project cost and schedule were initially developed in Fiscal Year 2013; however, the scope, cost, and schedule (including construction) will be revised once funding is identified.

Summary of Project Changes: This project received \$300,000 in bond funding in Fiscal Year 2014. Report to City Council #13-088 identifies this project to receive \$3.0 million in additional bond funding and is reflected in the Fiscal Year 2015 Anticipated column.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 24,349	\$ 75,651	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Deferred Capital Bond Financing	9301	-	-	-	3,000,000	-	-	-	-	-	-	3,000,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	-	2,000,000	-	-	-	-	-	-	-	-	2,000,000
San Ysidro Urban Comm	400126	256,653	944,347	-	-	-	-	-	-	-	-	1,201,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	5,885,000	5,885,000
Total		\$ 281,002	\$ 3,019,998	\$ -	\$ 3,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,885,000	\$ 12,186,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Library - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	2.05
	Total Impact \$ -	\$ -	\$ -	\$ -	301,657

Library

Scripps Miramar Ranch Library / S00811

Bldg - Libraries

Council District: 5	Priority Score: 59
Community Plan: Scripps Miramar Ranch	Priority Category: Low
Project Status: Underfunded	Contact Information: Gilbert, Stephanie
Duration: 2003 - 2015	619-236-5889
Improv Type: Betterment	sgilbert@sandiego.gov

Description: This project provides for an expansion of the Scripps Ranch Branch Library parking lot located at 10301 Scripps Lake Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The current facility is fully occupied and the current parking lot does not have the capacity to serve the needs of the community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary inquiries were made of available properties in Fiscal Year 2004. The estimated construction cost and schedule for this project were developed in Fiscal Year 2003 and will continue once funding is identified. This project is currently on hold due to lack of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Library System Improvement Fund	200209	\$ 10,892	\$ 24,708	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	35,600
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,090,400	1,090,400
Total		\$ 10,892	\$ 24,708	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,090,400	\$ 1,126,000

Library

Skyline Hills Library / S00692

Bldg - Libraries

Council District: 4	Priority Score: 64
Community Plan: Skyline - Paradise Hills	Priority Category: Low
Project Status: Continuing	Contact Information: Cetin, Elif
Duration: 2003 - 2017	619-533-4640
Improv Type: New	ecetin@sandiego.gov

Description: This project provides for a new 15,000 square-foot library adjacent to the existing library located at 480 South Meadowbrook Drive. The existing 4,400 square foot Library will be demolished. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing library was built in 1969 and is too small to provide adequate library services to the community. There are no meeting room facilities or computer lab, and limited collection space and patron seating.

Operating Budget Impact: The personnel increase in Fiscal Year 2018 reflects the staffing necessary to meet the standard set in the Branch Libraries Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2004. Design began in Fiscal Year 2014 and Construction is anticipated to be completed by Fiscal Year 2017.

Summary of Project Changes: This project received \$5.0 million in bond funding in Fiscal Year 2014. Per City Council Report 13-088 this project will receive \$2.8 million of Deferred Capital funds in Fiscal Year 2014.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 1,734,476	\$ 465,524	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,200,000
Deferred Capital Bond Financing	9301	-	-	-	2,800,000	-	-	-	-	-	-	2,800,000
Library System Improvement Fund	200209	3,086,129	123,123	-	-	-	-	-	-	-	-	3,209,252
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	5,000,000	-	-	-	-	-	-	-	-	-	5,000,000
Skyline/Paradise Urb Comm	400119	545,000	-	-	-	-	-	-	-	-	-	545,000
Total		\$ 10,365,605	\$ 588,647	\$ -	\$ 2,800,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	13,754,252

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Library - GENERAL FUND					
FTEs	0.00	0.00	0.00	2.55	2.55
Total Impact \$	\$ -	\$ -	\$ -	\$ 399,818	\$ 415,835

Library

Tierrasanta Library Expansion / S15011

Bldg - Libraries

Council District: 7	Priority Score: 60
Community Plan: Tierrasanta	Priority Category: Low
Project Status: New	Contact Information: Meinhardt, Cynthia
Duration: 2015 - 2020	619-533-5259
Improv Type: Betterment	cmeinhardt@sandiego.gov

Description: The scope of this project is to enclose two areas under the existing roof area (approximately 520 sq.ft. each) and provide an outdoor reading patio under the third roof area. The one enclosure will become two separate study rooms, and the other enclosure will become an addition to the existing Community/Meeting Room. These improvements will necessitate remodel work to the existing men's and women's restrooms and site accessible parking stall to comply with current accessibility codes. Other miscellaneous site improvements will be included as necessary for access and Path of Travel compliance.

Justification: The existing library is too small to provide adequate library services to the community. This project expands existing space with the available funding. The full Tierrasanta Branch Library Project provides for a 6,234 square foot expansion to the existing branch library at 4985 La Cuenta Drive. The project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Tierrasanta Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary studies and meetings began in Fiscal Year 2013. The cost estimate was developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: Project will be constructed in phases based on the availability of funding. This project will be required to fully comply with the current Americans with Disabilities Act and State Disabled Accessibility requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Tierrasanta - DIF	400098	\$ -	\$ -	\$ 310,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 310,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	4,090,000	4,090,000
Total		\$ -	\$ -	\$ 310,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,090,000	\$ 4,400,000

Library

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
San Ysidro Branch Library / S00802	\$ 12,186,000	\$ 5,885,000	48.3%	This project provides for a 15,000 square-foot facility to serve the San Ysidro Community. Construction phase is currently unfunded.
San Carlos Branch Library / S00800	20,598,000	18,599,805	90.3%	This project provides for the acquisition of a lot adjoining the existing branch library located at 7265 Jackson Drive and building a new 25,000 square-foot library. Construction phase is currently unfunded.
Tierrasanta Library Expansion / S15011	4,400,000	4,090,000	93.0%	This project provides for the expansion of the existing Tierrasanta Library. Funding required for construction is currently unfunded.
Otay East Branch Library / S10025	15,885,000	15,000,000	94.4%	This project provides for a 15,000 square foot branch library on a three-acre site to serve the Otay Mesa/East Community. The funding necessary for construction is currently unfunded.
North Park Library / S00798	14,053,598	13,352,782	95.0%	This project provides for a 25,000 square foot branch library to serve the North Park community. The funding necessary for construction is currently unfunded.
Scripps Miramar Ranch Library / S00811	1,126,000	1,090,400	96.8%	This project provides for an expansion of the Scripps Ranch Branch Library parking lot located at 10301 Scripps Lake Drive. Design and construction phases are currently unfunded.
Rancho Bernardo Library / S00812	3,504,700	3,467,682	98.9%	This project provides for a 2,500 square-foot expansion to the existing branch library at 17110 Bernardo Center Drive. Construction phase is currently unfunded.
Kensington/Normal Heights Library / S00795	2,421,530	2,396,530	99.0%	This project provides for a 2,000 square-foot expansion of the existing building at 4121 Adams Avenue. Design and construction phases are currently unfunded.
Paradise Hills Library / S00810	8,939,533	8,866,448	99.2%	This project provides for a new 15,000 square-foot library at an unspecified site to replace the existing facility located at 5922 Rancho Hills Drive. Design and construction phases are currently unfunded.
Total - Library	\$ 72,748,647			



Page Intentionally Left Blank

Office of the Chief Operating Officer



Page Intentionally Left Blank

Office of the Chief Operating Officer

The Capital Improvements Program Emergency Reserve annual allocation provides an immediate source of funding for public works contracts in order to respond quickly to an emergency or natural disaster.

Emergency project funding is under the purview of the Chief Operating Officer who must approve use of the funds.



Page Intentionally Left Blank

Office of the Chief Operating Officer

Office of the Chief Operating Officer: Capital Improvement Projects

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
CIP Emergency Reserve / ABT00006	\$ 1,000,000	\$ -	\$ -	\$ 1,000,000
Office of the Chief Operating Officer Total	\$ 1,000,000	\$ -	\$ -	\$ 1,000,000



Page Intentionally Left Blank

Office of the Chief Operating Officer

CIP Emergency Reserve / ABT00006

Bldg - Other City Facility / Structures

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Nagelvoort, James
Duration: 2010 - 2021	619-533-5100
Improv Type: Betterment	jnagelvoort@sandiego.gov

Description: This annual allocation provides funding for urgent repairs due to an emergency or natural disaster.

Justification: This annual allocation provides an immediate source of funding for public works contracts in order to respond quickly to an emergency or natural disaster.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled as needed.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 492,724	\$ 507,276	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,000,000
Total		\$ 492,724	\$ 507,276	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,000,000



Page Intentionally Left Blank

Park & Recreation



Page Intentionally Left Blank

Park & Recreation

The Park & Recreation Department oversees more than 41,000 acres of developed parks, open space, underwater park, golf courses, and two cemeteries within the City of San Diego. The park system provides a wide-range of recreational opportunities for San Diego citizens and visitors alike. The Capital Improvement Program (CIP) plays an important role in providing new facilities and addressing deferred capital of existing facilities. To meet our goal of providing quality parks and programs, it is important to continually invest in capital improvements to keep park facilities available for recreational activities and safe to use. With 56 recreation centers, 13 aquatic centers, approximately 215 playgrounds in 8,700 acres of developed parks, as well as over 26,000 acres of open space, and the 110 acre Mt. Hope Cemetery, the Department continually seeks funding for capital improvements ranging from roof replacements to playground upgrades to trail enhancements. The Department's three golf course complexes continually invest in capital improvements to keep the courses in an enjoyable and playable condition. Department CIP projects derive funding from a variety of sources, including facilities benefit assessments, park development fees, development impact fees, maintenance assessment districts, Mission Bay Park lease revenue, golf course enterprise funds, private donations, and State and Federal grants.

2014 CIP Accomplishments

In Fiscal Year 2014, the Public Works Department, along with the Park and Recreation Department, completed many capital improvements within the overall park system. These improvements included:

- Three park facilities received ADA upgrades to make them easily accessible to park users with physical disabilities. These included Silver Wing Neighborhood Park, Views West Neighborhood Park, and Colina del Sol Community Park. The upgrades included new children's play structures at Silver Wing and Views West. Silver Wing also received new park security lights to enhance park safety.
- Cabrillo Heights Neighborhood Park and the Rancho Peñasquitos skate park completed improvements which expanded the use of these popular neighborhood park facilities.
- A new joint-use facility with the San Diego Unified School District opened which includes a two-acre turf field with a perimeter running track. This facility will serve the children of Roosevelt Middle School during school hours and be opened to the public for recreational use on weekends and non-school hours.
- The design process was completed for new parks, including Solana Ranch Neighborhood Park, Central Avenue Mini Park, Riviera Del Sol Neighborhood Park, and Torrey Meadows Neighborhood Park.
- Sycamore Canyon Neighborhood Park and the City Heights Square Mini Park have opened for the public to enjoy. New athletic field lights were installed at the San Ysidro Athletic Area (Larson Field) and Rancho Bernardo Community Park to expand the hours of use of the recreational fields and an upgraded playground opened at Gompers Neighborhood Park.
- The enlargement and enhancement of the Memorial Community Park aquatic center began construction and the facility is expected to reopen in early Fiscal Year 2015.

2015 CIP Goals

The Public Works and Park and Recreation Department will begin design and construction on a variety of park related capital improvement projects in Fiscal Year 2015, which include:

Park & Recreation

- The construction of Charles Lewis III Memorial Park, Del Mar Mesa Neighborhood Park, Torrey Meadows Neighborhood Park, Central Avenue Mini Park, and the expansion of Mira Mesa Community Park are expected to get underway within Fiscal Year 2015.
- Playground upgrades at Torrey Highlands Neighborhood Park and Mountain View Neighborhood Park are to be completed, and the design for playground upgrades at Chollas Lake Park, San Ysidro Athletic Area, and University Village Neighborhood Park are scheduled to be underway.
- The California Tower in Balboa Park will complete the first phase of its seismic retrofit construction and the design for the second phase will begin. The California Tower is one of the most photographed structures in San Diego.
- Two new joint-use sites with the San Diego Unified School District at Wegeforth and Angier Elementary Schools will begin construction.
- The first phase of the Sunset Cliffs Natural Park Hillside Improvements project will begin construction of designated trails within the park and act as an initial effort to control soil erosion and stabilize the sensitive coastal bluffs. The design for the first phase of a more extensive drainage and erosion control system within the park will begin.
- A couple of significant open space projects will finish the design process and begin construction. These are the Los Peñasquitos Ranger Station to serve the Los Peñasquitos and Black Mountain open space preserves and the Trail for All People which will provide a quarter-mile accessible trail through natural habitat within the Black Mountain Open Space Park. In addition, the design process will begin to rehabilitate the historic Mohnike adobe and hay barn located within the Los Peñasquitos open space preserve.
- The Balboa Park, Mission Bay, and Torrey Pines Golf Courses are scheduled to complete design and/or construction improvements to each facility. The design for the Torrey Pines Golf Course - North Course and the design for a new clubhouse at the Balboa Park Golf Course will continue into Fiscal Year 2015. The design for major infrastructure improvements at the Mission Bay Golf Course will be initiated. New cart paths throughout the 18-hole course at the Balboa Park Golf Course will be constructed in Fiscal Year 2015.

Park & Recreation

Park & Recreation: Capital Improvement Projects

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
ADA Improvements & Expansion of Paradise Senior Ce / S15002	\$ -	\$ 500,000		
Angier Elementary School Joint Use / S00762	2,207,000	-	-	2,207,000
Balboa Park Arcade / AGF00002	2,048	-	-	2,048
Balboa Park Golf Course / AEA00002	2,150,295	-	-	2,150,295
Balboa Park Golf Course - Clubhouse / S00614	2,238,120	-	9,500,000	11,738,120
Bay Terraces Parkside Greenbelt Lighting / S14008	74,829	-	-	74,829
Beyer Park Development / S00752	212,000	-	11,676,000	11,888,000
Bird Rock Median Lighting / S11007	229,000	-	-	229,000
Cabrillo Heights NP Improvements / S00763	678,000	-	165,000	843,000
California Tower Seismic Retrofit / L12003	1,025,612	-	1,500,000	2,525,612
Camino Santa Fe Median Improvements / S10037	240,000	-	-	240,000
Canyon Hills Resource Park Improvements / S15006	-	1,718,570	4,454,932	6,173,502
Canyonside Community Park Improvements / S12004	699,833	300,000	-	999,833
Carmel Country Road Median Improvements / S10039	178,645	-	-	178,645
Carmel Grove Mini Park Play Area Upgrade / S00659	480,858	-	-	480,858
Carmel Valley Landscaping & Irrigation / L14000	250,000	250,000	-	500,000
Carmel Valley Neighborhood Park #8 / S00642	4,960,000	1,670,526	-	6,630,526
Central Ave Mini Park Ph II Skate Plaza / S14010	846,950	-	-	846,950
Central Avenue MP Acquisition/Development / S00992	2,066,714	-	-	2,066,714
Chicano Park ADA Upgrades / S13003	710,657	250,000	1,541,697	2,502,354
Chollas Community Park / S00654	2,992,206	-	27,183,356	30,175,562
Chollas Lake Pk Playground Improvements / S14002	989,000	-	511,000	1,500,000
City Heights Square Mini-Park / S01070	931,500	-	-	931,500
Coast Blvd Walkway Improvements / S15001	-	75,000	280,000	355,000
Coastal Erosion and Access / AGF00006	822,843	-	2,400,000	3,222,843
Convert RB Medians-Asphalt to Concrete / L12000	193,160	-	-	193,160
Cowles Mountain Access Rd Rehabilitation / S14001	25,000	-	15,000	40,000
Crest Canyon Neighborhood Park / S15005	-	275,000	135,000	410,000
Crest Canyon Resource Management Plan / S10067	75,000	-	-	75,000
Crystal Pier Improvements / S11014	500,000	-	10,800,000	11,300,000
Del Mar Hgts Rd Multiuse Trl Undercross / RD12004	91,000	-	-	91,000
Del Mar Mesa Acquisition / S00998	2,047,994	-	-	2,047,994
Del Mar Mesa Central Multi Use Trail / S00890	161,000	-	-	161,000
Del Mar Mesa N Hiking/Equestrian Trail / S00892	386,000	-	-	386,000
Del Mar Mesa Neighborhood Park / S00648	1,339,646	-	-	1,339,646
Del Mar Mesa Neighborhood Park Ph II / S13023	2,060,354	-	-	2,060,354
Del Mar Mesa Southern Multi-Use Trail / S00889	110,300	-	150,000	260,300
Del Mar Terrace Street Improvements / S10038	219,596	-	-	219,596
Del Mar Terrace Street Improvements / L14003	65,000	560,404	650,000	1,275,404
Dennery Ranch Neighborhood Park / S00636	2,000,956	-	8,098,197	10,099,153

Park & Recreation

Park & Recreation: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
El Cajon Blvd Streetscape Improvements / S00826	1,180,000	30,000	1,269,800	2,479,800
El Cuervo Adobe Improvements / S14006	250,000	-	-	250,000
Evans Pond Reclaimed Water Pipeline Inst / S13010	252,533	-	-	252,533
Fairbrook Neighborhood Park Acquisition / S01002	420,000	-	-	420,000
Fairbrook Neighborhood Park Development / S01083	2,400,000	1,012,076	-	3,412,076
Famosa Slough Salt Marsh Creation / S00605	333,000	-	-	333,000
Gompers NP - Play Area Upgrades / S11030	1,180,000	-	-	1,180,000
Gonzales Canyon Neighborhood Park / S00994	5,800,000	1,295,000	-	7,095,000
Gonzales Canyon Resource Management Plan / S10068	60,000	-	-	60,000
Hickman Fields Athletic Area / S00751	500,000	-	-	500,000
Hidden Trails Neighborhood Park / S00995	2,420,000	-	2,920,000	5,340,000
Hiking & Equestrian Trail NP #10 / S00722	620,600	-	-	620,600
Hiking/Equestrian Trails-Eastern Region / S00891	229,300	-	-	229,300
Home Avenue Park / S00673	4,100,150	-	-	4,100,150
Joint Use Improvements - Citywide / AGF00003	39,592	-	-	39,592
Kumeyaay Lakes Berm Restoration and Dredg / S00655	160,000	-	9,840,000	10,000,000
Larsen Field ADA Improvements Phase II / S13004	689,175	-	-	689,175
Linda Vista Community Park Picnic Area / S01068	303,965	-	-	303,965
Linda Vista Skate Park / S15008	-	-	3,000,000	3,000,000
MTRP Equestrian & Multi Use Staging Area AdminBldg / S14016	500,000	-	-	500,000
Martin Luther King Jr. Promenade / S13020	225,000	-	1,005,000	1,230,000
McKinley Elementary School JU Improvemts / S12001	179,500	-	1,523,000	1,702,500
Memorial Pool Improvements / S00970	4,161,000	-	-	4,161,000
Mid City Skate Park / S15003	-	250,000	3,040,000	3,290,000
Mira Mesa CP - Exp & Aquatic Complex / S00667	11,358,540	-	17,071,403	28,429,943
Mission Bay Athletic Area Comfort Station Mod / S10021	209,057	-	820,000	1,029,057
Mission Bay GC Practice Ctr Bldg Improve / S01090	1,400,000	-	-	1,400,000
Mission Bay GC Renovation/Reconstruction / S11010	460,000	2,500,000	-	2,960,000
Mission Bay Golf Course / AEA00003	1,400,000	125,000	-	1,525,000
Mission Bay Improvements / AGF00004	8,192,388	2,943,383	40,260,615	51,396,386
Mission Hills Historic Street Lighting / S11008	367,486	-	-	367,486
Mission Trails RP Cowles Mountain Trail / S10065	400,000	-	-	400,000
Mission Trails RP Master Plan Update / S01014	884,829	-	-	884,829
Mission Trails RP Trail Realignments / S10066	215,000	-	-	215,000
Mohnike Adobe and Barn Restoration / S13008	-	-	2,050,000	2,050,000
Montgomery Academy JU Improvements / S00973	1,091,000	-	-	1,091,000
Montgomery Waller Community Park / S00754	1,005,899	-	-	1,005,899
Mountain View NP Area Upgrades / S11019	844,586	400,000	-	1,244,586
Multiple Species Conservation / S01076	4,104,831	-	120,000,000	124,104,831
Museum of Man Roof Replacement / S11101	2,114,870	-	-	2,114,870

Park & Recreation

Park & Recreation: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
NTC Aquatic Center / S10000	1,486,726	-	-	1,486,726
North Ocean Beach Gateway Ph II / S12041	450,000	-	298,000	748,000
North Park Mini Park & Streetscape Improvements / S10050	2,537,949	-	-	2,537,949
North Park/Main St Sidewalk Improvements / S10040	200,000	-	-	200,000
Old Mission Dam Preservation / S00611	1,577,336	-	-	1,577,336
Olive St Park Acquisition/Development / S10051	2,201,585	-	-	2,201,585
Open Space Improvements / AGG00001	2,115,224	-	300,000	2,415,224
Otay Valley Fenton Pond Recreation Trail / S00753	209,605	-	-	209,605
Otay Valley RP Beyer Blvd Staging Area / S00638	2,500,396	-	-	2,500,396
Pacific Breezes (Ocean View Hills) CP / S00649	11,770,000	-	5,030,000	16,800,000
Pacific Highlands Ranch Hiking & Biking / RD12003	175,000	-	7,064,000	7,239,000
Palisades Park Comfort Station Replace / S10026	712,712	-	-	712,712
Park & Recreation Grant Match Funding / AGF00001	210,261	-	-	210,261
Pomerado Median Improve-N of R Bernardo / S10035	899,840	-	-	899,840
Rancho Bernardo CP Sports Field Lights / S11012	870,000	-	-	870,000
Rancho Bernardo Streetscape-Phase I / S12006	75,000	-	-	75,000
Rancho Encantada Park #2 / S00652	1,753,000	-	365,000	2,118,000
Rancho Mission Neighborhood Park Play Area Upgrade / S15004	-	1,271,000	-	1,271,000
Rancho Penasquitos Skate Park / S12002	369,305	30,400	-	399,705
Rancho Penasquitos Towne Centre Park Imp / S12003	75,000	100,000	-	175,000
Regional Park Improvements / AGF00005	7,292,683	-	11,250,000	18,542,683
Resource-Based Open Space Parks / AGE00001	2,058,000	-	-	2,058,000
Riviera Del Sol Neighborhood Park / S00999	3,550,000	-	3,374,640	6,924,640
Roosevelt Middle School Improvements / S00761	1,190,000	-	-	1,190,000
SD River Dredging Qualcomm Way to SR163 / S00606	1,089,000	-	-	1,089,000
Salk Neighborhood Park & Joint Use Devel / S14007	-	2,082,709	-	2,082,709
San Ysidro Athletic Area/Larsen Fld Lght / S11013	1,041,300	-	-	1,041,300
Sefton Field Improvements / S01012	500,000	-	500,000	1,000,000
Silver Wing NP Sports Field/Lighting / S11051	600,609	600,000	-	1,200,609
Sixth Avenue Playground Improvements / S00616	120,000	-	1,880,000	2,000,000
Southcrest Trails 252 Corr Park Imp-Ph2 / S01071	1,650,000	-	-	1,650,000
Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091	1,295,594	-	2,900,000	4,195,594
Sunset Cliffs Park Drainage Improvements / L14005	-	456,000	-	456,000
Switzer Canyon Bridge Enhancement Prog / S10054	65,000	5,000	205,000	275,000
Talmadge Decorative SL Restoration / S00978	231,800	75,000	-	306,800
Talmadge Historic Gates / L12001	348,726	-	-	348,726
Talmadge Street Improvements / S00820	281,357	-	-	281,357
Talmadge Streetscape & Lighting Zone 1E / S00976	622,923	-	-	622,923
Talmadge Streetscape & Lighting Zone 2W / S00977	54,486	-	-	54,486

Park & Recreation

Park & Recreation: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
Tierrasanta - Median Conversion / L14001	250,000	-	-	250,000
Tierrasanta CP Sports Field Lighting / S11011	603,876	47,000	450,000	1,100,876
Torrey Highlands Community ID & Enhance / S11009	175,000	150,000	-	325,000
Torrey Highlands Park Play Area Upgrades / S11020	940,377	-	338,305	1,278,682
Torrey Highlands Trail System / RD12002	667,834	-	-	667,834
Torrey Hills NP Development / S13007	1,000,000	-	-	1,000,000
Torrey Hills SDG&E Easement Enhancement / S11006	441,000	-	-	441,000
Torrey Meadows NP South / S00651	7,922,755	-	-	7,922,755
Torrey Pines Golf Course / AEA00001	1,467,123	-	-	1,467,123
Torrey Pines N. Golf Course-Improvements / S14019	9,570,000	2,600,000	-	12,170,000
Trail for All People / S13001	281,000	100,000	-	381,000
Tubman Charter School JU Improvements / S13000	490,000	350,000	1,430,000	2,270,000
University Village Park Tot Lot / S13005	300,253	-	150,000	450,253
Valencia Park Acquisition & Development / S11103	229,361	734,000	-	963,361
Views West NP ADA Upgrades / S10031	930,100	-	-	930,100
W. Henderson Security Light Improvement / S14014	80,000	-	-	80,000
Wagenheim Joint Use Facility / S15007	-	5,087,168	-	5,087,168
Walker NP Playground Upgrades / S10092	313,100	-	-	313,100
Webster Neighborhood Identification Sign / S14005	40,000	-	-	40,000
Wegeforth Elementary School Joint Use / S00764	3,145,000	-	-	3,145,000
Welcome to Rancho Bernardo Signs / S10036	70,367	-	-	70,367
West Lewis and Falcon Streets MP / S00757	446,139	-	-	446,139
West Maple Canyon MP / S00760	645,000	100,000	-	745,000
Wightman Street Neighborhood Park / S00767	686,000	2,500,634	-	3,186,634
Windwood II MP Play Area Upgrades / S11017	480,858	-	-	480,858
Park & Recreation Total	\$ 177,668,978	\$ 30,443,870	\$ 320,185,499	\$ 528,298,347

Park & Recreation

ADA Improvements & Expansion of Paradise Senior Ce / S15002

Council District: 8
Community Plan: Barrio Logan
Project Status: New
Duration: 2015 - 2019
Improv Type: Expansion

Parks - Miscellaneous Parks

Priority Score: 62
Priority Category: Medium
Contact Information: Shifflet, Robin
 619-533-4524
 rshifflet@sandiego.gov

Description: This project provides for the design and construction of Americans with Disabilities Act (ADA) upgrades and improvements to comply with State and federal safety and accessibility guidelines for the existing Paradise Senior Center, parking lot and walkways and includes a new 3,000 square foot expansion of the kitchen, restroom, and multi-purpose room.

Justification: This project will contribute to satisfying population-based park acreage requirements as a park equivalency as set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Barrio Logan Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015. Construction will begin when funding is identified.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Barrio Logan	400128	\$ -	\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 500,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	2,790,554	2,790,554
Total		\$ -	\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,790,554	\$ 3,290,554

Park & Recreation

Angier Elementary School Joint Use / S00762

Council District: 7
Community Plan: Serra Mesa
Project Status: Continuing
Duration: 2009 - 2016
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: 62
Priority Category: Medium
Contact Information: Oliver, Kevin
 619-533-5139
 koliver@sandiego.gov

Description: This project provides for the design and construction of 3.95 acres at Angier Elementary School for joint-use facilities to supplement existing park acreage in the Serra Mesa Community. Improvements may include turfed multi-purpose sports fields, multi-purpose courts, walkways, landscaping, and accessibility upgrades.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan in an area that is park deficient. The project will provide multi-purpose sports fields and associated infrastructure that will provide the community with safer park conditions.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Serra Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2014. Construction is anticipated to begin and be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Private & Others Contrib-CIP	400264	\$ 661,687	\$ 1,068,313	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,730,000
Serra Mesa - Urban Community	400132	-	477,000	-	-	-	-	-	-	-	-	477,000
Total		\$ 661,687	\$ 1,545,313	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,207,000

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.28	0.28	0.28	0.28
	Total Impact \$	\$ -	\$ 51,562	\$ 52,886	\$ 53,576	\$ 54,334

Park & Recreation

Balboa Park Arcade / AGF00002

Council District: 3
Community Plan: Balboa Park
Project Status: Warranty
Duration: 2010 - 2021
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: Annual
Priority Category: Annual
Contact Information: Meredith Dawson
 619-525-8217
 dawsonm@sanidiego.gov

Description: This annual allocation provides for the reconstruction of historic structures in Balboa Park. Projects within this annual allocation include: reconstructing the historic West Arcade along the north side of El Prado between the Museum of Man and Museum of Art; restoring the historic ornamentation on the Museum of Man frontpiece and California Tower; restoring the historic ornamentation on the Museum of Art frontpiece and ten window surrounds; minor repairs to the reconstructed ornamentation on the Casa del Prado building and theater; construction of Phase 1 of the Veterans Memorial Garden on approximately one acre of park land adjacent to the Veterans Museum and Memorial Center; and conducting a study of the California Tower for seismic resistance, including construction documents, specifications, and cost estimates for construction.

Justification: This project will provide for the reconstruction of historic structures in Balboa Park which will enhance the structures and will improve park user experience.

Operating Budget Impact: None.

Relationship to General and Community Plans: These projects are consistent with the Balboa Park Master Plan, Central Mesa Precise Plan, and are in conformance with the City's General Plan.

Schedule: The West Arcade Reconstruction, Museum of Man/California Tower Ornamentation, Museum of Art Ornamentation, Veteran's Memorial Garden, California Tower Seismic Retrofit Study, and Casa del Prado Ornamentation projects are complete.

Summary of Project Changes: Project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ -	\$ 2,048	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,048
Total		\$ -	\$ 2,048	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,048

Park & Recreation

Balboa Park Golf Course / AEA00002

Golf Courses

Council District: 3	Priority Score: Annual
Community Plan: Balboa Park	Priority Category: Annual
Project Status: Continuing	Contact Information: Bragado, Alex
Duration: 2010 - 2021	858-552-1635
Improv Type: Betterment	abragado@sandiego.gov

Description: This annual allocation provides for unexpected replacement of minor capital assets on an as-needed basis at the City's Municipal Golf Course - Balboa Park which may include minor replacements of existing golf course building structures and golf course fairway and green systems.

Justification: This annual allocation will provide for a capital assets cost-avoidance program allowing for timely replacement of unanticipated failure of golf capital assets.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design and replacement of minor capital assets will be implemented on an as-needed basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Balboa Park Golf Course CIP Fund	700044	\$ 159,458	\$ 1,971,254	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,130,712
CIP Contributions from General Fund	400265	-	6,743	-	-	-	-	-	-	-	-	6,743
Unappropriated Reserve - Balboa Park CIP Fund	200215	-	12,839	-	-	-	-	-	-	-	-	12,839
Total		\$ 159,458	\$ 1,990,837	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,150,295

Park & Recreation

Balboa Park Golf Course - Clubhouse / S00614

Golf Courses

Council District: 3	Priority Score: 44
Community Plan: Balboa Park	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 1994 - 2017	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for revisions to the existing Balboa Park Master Plan to accommodate the design and construction of a new clubhouse, restoration of the existing historic clubhouse, and a new parking lot at the Balboa Park Golf Course.

Justification: Currently the clubhouse is inadequate and there is insufficient parking available to serve users of the golf course.

Operating Budget Impact: The operating budget impact for the additional parking, the restored clubhouse, and the new clubhouse will be determined as the design is finalized.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan, East Mesa Precise Plan, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and is anticipated to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Balboa Park Golf Course CIP Fund	700044	\$ 634,509	\$ 1,603,611	\$ -	\$ -	\$ 9,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,738,120
Total		\$ 634,509	\$ 1,603,611	\$ -	\$ -	\$ 9,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,738,120

Park & Recreation

Bay Terraces Parkside Greenbelt Lighting / S14008

Council District: 4	Priority Score: 48
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Continuing	Contact Information: Sirois, Paul
Duration: 2014 - 2016	619-685-1350
Improv Type: New	psirois@sandiego.gov

Description: This project provides for the installation of 13 street lights along a concrete walkway within an enhanced open space greenbelt in the Bay Terraces-Parkside neighborhood. This walkway connects several cul-de-sac streets located off Manos Drive and Parkside Avenue and links single-family dwelling units together near Parkside Neighborhood Park.

Justification: The addition of the street lights will decrease criminal activity within the neighborhood between dusk and dawn.

Operating Budget Impact: The 13 additional street lights are estimated to cost \$888 in energy costs annually. The operating and maintenance cost of these street lights is to be funded by the Bay Terraces Parkside Maintenance Assessment District.

Relationship to General and Community Plans: This project is consistent with the Skyline-Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: This project is still in pre-engineering and is going through environmental review. The project will be installed by Street Division/Transportation and Storm Water Department.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Bay Terraces - Parkside MAD Fund	200091	\$ 2,156	\$ 72,673	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 74,829
Total		\$ 2,156	\$ 72,673	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 74,829

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - BAY TERRACES - PARKS	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ -	\$ 888	\$ 888	\$ 888	\$ 888

Park & Recreation

Beyer Park Development / S00752

Council District: 8
Community Plan: Otay Mesa, San Ysidro
Project Status: Underfunded
Duration: 2002 - 2019
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 12
Priority Category: Low
Contact Information: Greenstein, Howard
 619-525-8233
 hgreenstein@sandiego.gov

Description: This project provides for the acquisition, design, and construction of approximately 12.6 useable acres, out of approximately 43 total acres, for a community and neighborhood park on Beyer Boulevard.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Otay Mesa and San Ysidro Communities.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and will be included in the Otay Mesa Community Plan as part of the community plan update process. The project is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2002. Preliminary design was completed in Fiscal Year 2008; however, this project will not be completed within the next five years. Design and construction schedules are dependent upon the actual rate of development within the Otay Mesa and San Ysidro Communities. Design and construction will be scheduled and completed when funding is available.

Summary of Project Changes: Project cost and schedule have been updated to reflect the most recent Otay Mesa Public Facilities Financing Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 183,741	\$ 28,259	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	212,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	11,676,000	11,676,000
Total		\$ 183,741	\$ 28,259	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	11,676,000	\$ 11,888,000

Park & Recreation

Bird Rock Median Lighting / S11007

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 41
Community Plan: La Jolla	Priority Category: Low
Project Status: Warranty	Contact Information: Qasem, Labib
Duration: 2011 - 2015	619-533-6670
Improv Type: New	lqasem@sandiego.gov

Description: This project will provide for the lighting of medians located within the Bird Rock Maintenance Assessment District (MAD).

Justification: Median street lighting will provide illumination of planting and trees within Bird Rock along La Jolla Boulevard. Street lighting within the boundaries of the Bird Rock MAD is an identified improvement in accordance with the Assessment Engineer's Report.

Operating Budget Impact: The Bird Rock MAD will provide for maintenance and energy costs associated with the enhanced street lighting.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and it is in conformance with the City's General Plan.

Schedule: Design is complete. Construction began in Fiscal Year 2012 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Bird Rock MAD Fund	200103	\$ 206,433	\$ 22,567	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	229,000
Total		\$ 206,433	\$ 22,567	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	229,000

Park & Recreation

Cabrillo Heights NP Improvements / S00763

Council District: 7	Priority Score: 62
Community Plan: Serra Mesa	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2009 - 2017	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for improvements at Cabrillo Heights Neighborhood Park. Improvements will provide additional active and passive recreational opportunities. Proposed improvements may include: accessible tot lot play equipment, picnic shade structure, picnic tables, drinking fountains, trees, and barrier fencing along north fence of ball fields.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan. The project will enhance the quality of the Cabrillo Heights Neighborhood Park through a variety of improvements providing the community with a more pleasing park-like atmosphere.

Operating Budget Impact: This new facility will require an on-going operational budget of \$42,086 for personnel and non-personnel expenses.

Relationship to General and Community Plans: This project is consistent with the Serra Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Private & Others Contrib-CIP	400264	\$ 675,434	\$ 2,566	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	678,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	165,000	165,000
Total		\$ 675,434	\$ 2,566	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	165,000	\$ 843,000

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.16	0.16	0.16	0.16	0.16
	Total Impact \$	42,086 \$	43,714 \$	44,092 \$	44,506 \$	44,507

Park & Recreation

California Tower Seismic Retrofit / L12003

Parks - Resource Based

Council District: 3	Priority Score: N/A
Community Plan: Balboa Park	Priority Category: N/A
Project Status: Continuing	Contact Information: Darvishi, Ali
Duration: 2013 - 2019	619-533-5328
Improv Type: Betterment	adarvishi@sandiego.gov

Description: This project provides for the seismic retrofit of the historic California Tower within Balboa Park. As part of the tower seismic retrofit, the plan requires the structural re-enforcements of the walls of the electrical room located at the bottom floor of the tower. This room presently hosts the San Diego Gas and Electric and the Museum of Man electrical transformers and control panels. Phase I of this project provides for the relocation of these electrical systems. Phase II of this project provides for the seismic system upgrade of the tower.

Justification: The California Tower was built in 1914. The last seismic upgrade was conducted in 1975. This additional seismic upgrade is required to bring the tower structure up-to-date with the current California Building Code.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan, East Mesa Precise Plan, and is in conformance with the City's General Plan.

Schedule: Phase I design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Phase I construction was completed in Fiscal Year 2014. Phase II design and construction are scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: The Fiscal Year 2015 Regional Park Improvements Fund allocation of \$750,000 is anticipated in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 65,415	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	65,415
Private & Others Contrib-CIP	400264	20,000	-	-	-	-	-	-	-	-	-	20,000
Public/Private Partnership Fund	200376	190,197	-	-	-	-	-	-	-	-	-	190,197
Regional Park Improvements Fund	200391	174,620	575,380	-	750,000	750,000	-	-	-	-	-	2,250,000
Total		\$ 450,232	\$ 575,380	\$ -	\$ 750,000	\$ 750,000	\$ -	\$ -	\$ -	\$ -	\$ -	2,525,612

Park & Recreation

Camino Santa Fe Median Improvements / S10037

Trans - Roadway - Enhance/Scape/Medians

Council District: 6	Priority Score: 41
Community Plan: Mira Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Sirois, Paul
Duration: 2014 - 2016	619-685-1350
Improv Type: Replacement	psirois@sandiego.gov

Description: This project provides for the renovation and replacement of existing asphalt medians with stamped concrete medians.

Justification: This project is an identified improvement in the Camino Santa Fe Maintenance Assessment District (MAD). The existing medians are old and damaged and in need of renovation or replacement.

Operating Budget Impact: The Camino Santa Fe Maintenance Assessment District will be responsible for maintenance associated with the medians. No operating budget impact is anticipated as current sweeping and cleaning schedules would continue.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and it is in conformance with the City's General Plan.

Schedule: This project is still in pre-engineering and is going through review. The project may be referred to Street Division/Transportation and Storm Water Department for construction. Construction is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Caminito Santa Fe MAD CIP	200624	\$ 1,519	\$ 208,481	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	210,000
Camino Santa Fe MAD Fund	200081	-	30,000	-	-	-	-	-	-	-	-	30,000
Total		\$ 1,519	\$ 238,481	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	240,000

Park & Recreation

Canyon Hills Resource Park Improvements / S15006

Council District: 6
Community Plan: Mira Mesa
Project Status: New
Duration: 2015 - 2018
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 45
Priority Category: Medium
Contact Information: Shifflet, Robin
 619-533-4524
 rshifflet@sanidiego.gov

Description: This project provides for the design and construction of neighborhood park amenities in Canyon Hills Resource Park to supplement existing park acreage in the Mira Mesa community. Park improvements could include typical neighborhood park amenities such as picnic areas, interpretive signs, walkways, benches and landscaping.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going budget for personnel and non-personnel expenses. The project's final design has not been approved. Therefore, the current cost estimate of \$205,855 (16.25 acres) is based on Park and Recreation Department's current cost to maintain various developed park areas.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015. Construction will be scheduled when funding is identified.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mira Mesa - FBA	400085	\$ -	\$ -	\$ 1,718,570	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,718,570
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	4,454,932	4,454,932
Total		\$ -	\$ -	\$ 1,718,570	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,454,932	\$ 6,173,502

Park & Recreation

Canyonside Community Park Improvements / S12004

Parks - Community

Council District: 6	Priority Score: 22
Community Plan: Rancho Penasquitos	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2012 - 2018	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for miscellaneous improvements to serve park users, such as drainage repair at the rear parking lot, and creation of a parking area along the north boundary to accommodate overflow parking needs at the Canyonside Community Park.

Justification: This project will provide upgraded and additional recreation amenities to serve the residents of Rancho Penasquitos which is park-deficient by General Plan standards.

Operating Budget Impact: This project provides for upgrades and expansion for an existing facility. These upgrades will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015. Construction is anticipated to begin in Fiscal Year 2015.

Summary of Project Changes: An additional \$300,000 in Penasquitos East Trust funding has been allocated to this project for Fiscal Year 2015 to provide for increased costs of parking lot construction and the environmental permit process.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Penasquitos East Trust	400192	\$ -	\$ -	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
Penasquitos South-Major Dist	400023	-	49,833	-	-	-	-	-	-	-	-	49,833
PV Est-Other P & R Facilities	400221	43,117	256,883	-	-	-	-	-	-	-	-	300,000
Rancho Penasquitos FBA	400083	-	350,000	-	-	-	-	-	-	-	-	350,000
Total		\$ 43,117	\$ 656,716	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	999,833

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.07	0.07	0.07	0.07
	Total Impact \$	\$ -	\$ 22,499	\$ 22,816	\$ 22,982	\$ 23,164

Park & Recreation

Carmel Country Road Median Improvements / S10039

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 27
Community Plan: Carmel Valley	Priority Category: Low
Project Status: Warranty	Contact Information: Manchester, Jeffrey
Duration: 2010 - 2016	619-533-4661
Improv Type: Replacement	jmanchester@sandiego.gov

Description: This project provides for the installation of landscaping and accompanying stamped concrete to an unimproved median along Carmel Country Road.

Justification: The benefit of this project is to improve the visual quality and integrity of the street medians through street and landscaping improvements.

Operating Budget Impact: The existing unimproved median is currently maintained for trash and weed removal by the Carmel Valley Maintenance Assessment District. Once the project is completed, the additional landscape maintenance services will be funded by the District.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Construction was completed in Fiscal Year 2012.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley MAD Fund	200033	\$ 3,645	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,645
Carmel Valley MAD CIP	200620	175,000	0	-	-	-	-	-	-	-	-	175,000
Total		\$ 178,645	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	178,645

Park & Recreation

Carmel Grove Mini Park Play Area Upgrade / S00659

Parks - Mini Parks

Council District: 1	Priority Score: 91
Community Plan: Carmel Valley	Priority Category: High
Project Status: Warranty	Contact Information: Oliver, Kevin
Duration: 2005 - 2015	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for Americans with Disabilities Act upgrades and improvements to the children's play area in Carmel Grove Mini-Park. Improvements will include new children's play equipment and surfacing, site furnishings, path of travel, and street parking with ramp in compliance with State and federal safety and accessibility guidelines.

Justification: This project is needed to upgrade existing site improvements of play area facilities to meet current State and federal safety and accessibility regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Neighborhood 1 Precise Plan, the Carmel Valley Community Plan, and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2012. Construction was completed in Fiscal Year 2013.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 466,352	\$ 7,350	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	473,702
Carmel Valley North-FBA	400081	7,156	-	-	-	-	-	-	-	-	-	7,156
Total		\$ 473,508	\$ 7,350	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	480,858

Park & Recreation

Carmel Valley Landscaping & Irrigation / L14000

Trans - Roadway - Enhance/Scape/Medians

Council District:	1	Priority Score:	42
Community Plan:	Carmel Valley	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Amen, Rania
Duration:	2014 - 2018		619-533-5492
Improv Type:	New		ramen@sandiego.gov

Description: This project provides for the design and installation of multiple landscaping and irrigation enhancements along major roadways with landscaping maintained by the Carmel Valley Maintenance Assessment District. This phased project will include multiple locations with additional phases in future years as funding becomes available. The specific locations proposed for landscaping enhancement include, but are not limited to unimproved medians along El Camino Real from Carmel Valley Road and State Route 56 north to Valley Center Drive; various unimproved rights-of-way along Carmel Center Drive, Carmel Country Road, Carmel Knolls Drive, Carmel Park Road, Del Mar Heights Road, El Camino Real, Graydon Road, Seagrove Street, Torrey Bluff Drive, Townsgate Drive, and Worsch Road; asphalt walkway through City Open Space along San Diego Gas and Electric easement; and an open space trail between Del Mar Trails Road and Carmel Country Road.

Justification: This project will improve unplanted areas within the public right-of-way and unify the landscaping theme of Carmel Valley along various roadways north of State Route 56, west of Pacific Highlands Ranch, south of Gonzales Canyon, and east of Interstate 5. Improvements will include design, permitting, water meter, irrigation, and landscaping.

Operating Budget Impact: All landscaping improvements will be funded and maintained by the Carmel Valley Maintenance Assessment District (MAD). Each sub-project will be uniquely designed and calculated for its operating budget during the design process for each location.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Design has been completed and construction is scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: MAD funds of \$250,000 were added for Fiscal Year 2015 bringing the total project cost to \$500,000.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley MAD Fund	200033	\$ 27,067	\$ 222,933	\$ 250,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
Total		\$ 27,067	\$ 222,933	\$ 250,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000

Park & Recreation

Carmel Valley Neighborhood Park #8 / S00642

Parks - Neighborhood

Council District: 1	Priority Score: 55
Community Plan: Carmel Valley	Priority Category: Medium
Project Status: Continuing	Contact Information: Greenstein, Howard
Duration: 2007 - 2018	619-525-8233
Improv Type: New	hgreenstein@sandiego.gov

Description: This project provides for acquiring and developing a four useable acre neighborhood park in Carmel Valley. Amenities may include a play area, picnic facilities, open turf area, and landscaping. This project also provides for direct access to the park by way of a frontage road, estimated to be 850 feet long by 24 feet wide, from the easterly end of Tang Drive to the park entrance.

Justification: This project will provide the community with additional recreational opportunities as well enhance the visual quality of the area.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan, the Carmel Valley Neighborhood 8 Precise Plan, and is in conformance with the City's General Plan.

Schedule: The land was acquired as part of the Carmel Valley Restoration and Enhancement Project. Design began in Fiscal Year 2009 and is anticipated to be completed once access to the park site is secured/acquired through the adjacent private property. Construction is anticipated to begin in Fiscal Year 2017.

Summary of Project Changes: Project cost and schedule have been updated to reflect the most recent Carmel Valley Public Facilities Financing Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 25,270	\$ 4,837,250	\$ 1,670,526	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,533,046
Carmel Valley South FBA	400087	97,480	-	-	-	-	-	-	-	-	-	97,480
Total		\$ 122,750	\$ 4,837,250	\$ 1,670,526	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,630,526

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.00	0.28	0.28
	Total Impact \$ -	\$ -	\$ -	50,672	\$ 51,941

Park & Recreation

Central Ave Mini Park Ph II Skate Plaza / S14010

Council District: 9	Priority Score: 57
Community Plan: Mid-City: City Heights	Priority Category: Medium
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2014 - 2016	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the design and construction of Phase II of the Central Avenue Mini Park in the City Heights community. This new 0.145 acre mini park will include an unsupervised concrete skateboard plaza area and related landscaping. Phase I was a separate project under S-00992.

Justification: This project will contribute to satisfying the population-based park requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The operating budget impact estimate is based on the Park and Recreation Department's current cost to maintain various landscape areas.

Relationship to General and Community Plans: This project is consistent with the Mid-City Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and construction is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 100,531	\$ 746,420	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	846,950
Total		\$ 100,531	\$ 746,420	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	846,950

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.01	0.01	0.01	0.01	0.01
	Total Impact \$	1,792 \$	1,845 \$	1,868 \$	1,896 \$	1,896

Park & Recreation

Central Avenue MP Acquisition/Development / S00992

Council District: 9	Priority Score: 39
Community Plan: City Heights (Mid-City)	Priority Category: Low
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2005 - 2016	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for the acquisition of an approximate 16,000 square foot parcel, remaining from the construction of the Interstate 15 freeway through Mid-City at the corner of Central Avenue and Landis Street, to be developed as a mini park. Phase 1 shall include, but not limited to, a 2- to 5-year-old playground, a 5- to 12-year-old playground, small open turf area for passive recreation, a plaza with game tables, site furnishings, realignment of the existing walkway from the Interstate 15 pedestrian bridge, and park landscaping. Phase II is a separate project, S-14010.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based on the Park and Recreation Department's current cost to maintain various landscaped areas.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2008. General Development Plan design began in Fiscal Year 2011 and was approved by the Park and Recreation Board mid-Fiscal Year 2013. Design began in late Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction began and will be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 135,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	135,000
Highland/Landis(East SD)-Major	400059	5,673	-	-	-	-	-	-	-	-	-	5,673
Historical Fund	X999	56,000	-	-	-	-	-	-	-	-	-	56,000
Mid-City - Park Dev Fund	400109	580,731	1,118,269	-	-	-	-	-	-	-	-	1,699,000
Pk/Rec Bldg Permit Fee Dist-D	400076	21,041	-	-	-	-	-	-	-	-	-	21,041
RDA Contributions to City Heights Project Fund	200347	150,000	-	-	-	-	-	-	-	-	-	150,000
Total		\$ 948,445	\$ 1,118,269	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,066,714

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL	FTEs 0.15	0.15	0.15	0.15	0.15
FUND	Total Impact \$ 45,974	\$ 46,790	\$ 47,143	\$ 47,532	\$ 47,532

Park & Recreation

Chicano Park ADA Upgrades / S13003

Council District: 8	Priority Score: 57
Community Plan: Barrio Logan	Priority Category: Medium
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2014 - 2017	619-533-4852
Improv Type: Betterment	nantoun@sanidiego.gov

Description: This project provides for accessibility upgrades at Chicano Park to accommodate persons with disabilities pursuant to State and federal accessibility guidelines and regulations, while respecting the park's cultural significance and attributes, and for the expansion of Chicano Park by approximately 2.0 acres through acquisition of ground lease, and development of adjacent and contiguous parcels as they become available or feasible, to serve future residents. Accessibility upgrades for existing park land may include parking areas, walkways, children's play areas, drinking fountains, park furniture, and construction of a new comfort station. A skateboard plaza, park lighting, and sportsfield lighting would expand the use of the existing park.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: Operational costs will not change significantly because the proposed improvements replace existing facilities. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Barrio Logan Community Plan and is in conformance with the City's General Plan.

Schedule: Design is anticipated to begin in Fiscal Year 2015. Construction is anticipated to begin in Fiscal Year 2016.

Summary of Project Changes: \$250,000 in Development Impact Fee funding is being allocated to this project for Fiscal Year 2015. An additional \$200,000 in Regional Park Improvements Fund appropriations is anticipated in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Barrio Logan	400128	\$ -	\$ 700,000	\$ 250,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	950,000
Memorial(Southeast SD)Maj Dist	400061	5,864	4,793	-	-	-	-	-	-	-	-	10,657
Regional Park Improvements Fund	200391	-	-	-	200,000	-	-	-	-	-	-	200,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,341,697	1,341,697
Total		\$ 5,864	\$ 704,793	\$ 250,000	\$ 200,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,341,697	\$ 2,502,354

Park & Recreation

Chollas Community Park / S00654

Parks - Resource Based

Council District: 4, 7	Priority Score: 49
Community Plan: Eastern Area (Mid-City)	Priority Category: Medium
Project Status: Underfunded	Contact Information: Winter, Jim
Duration: 1989 - 2021	619-235-5257
Improv Type: New	jwinter@sandiego.gov

Description: This project provides for the design and development of North Chollas Community Park, located on College Grove Drive midway between 54th Street and College Avenue. Phase I improvements consist of a sports field, parking area, access road, tot lot, and comfort station with concession area. Phase II improvements could include such amenities as: additional sports and multi-purpose fields, a play area, basketball courts, picnic areas, additional parking areas, creek enhancement, trails, a gymnasium, and a dog off-leash area.

Justification: This project will provide a park and athletic facility to serve the greater community. The surrounding area is not currently served by a community park and the region is deficient in sports facilities and open park areas.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is unknown as operational costs for the project will be determined as the project is refined and all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Eastern Area Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I improvements are complete. Phase II design and construction documents are complete; however, the project is on hold until additional funding can be identified. The completed project construction documents may need to be refreshed to address code changes related to facility accessibility for disabled park users.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Chollas - Major District	400058	\$ 20,695	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	20,695
Crossroads Redevelopmen CIP Contributions Fund	200357	112,164	447	-	-	-	-	-	-	-	-	112,611
CIP Contributions from General Fund	400265	285,350	-	-	-	-	-	-	-	-	-	285,350
Historical Fund	X999	2,192,000	-	-	-	-	-	-	-	-	-	2,192,000
Mid-City - Park Dev Fund	400109	381,550	-	-	-	-	-	-	-	-	-	381,550
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	27,183,356	27,183,356
Total		\$ 2,991,759	\$ 447	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 27,183,356	\$ 30,175,562

Park & Recreation

Chollas Lake Pk Playground Improvements / S14002

Parks - Community

Council District: 4	Priority Score: 40
Community Plan: Mid-City: Eastern Area	Priority Category: Low
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2014 - 2017	619-533-4852
Improv Type: Replacement	nantoun@sanidiego.gov

Description: This project provides for the design and construction of two playgrounds at Chollas Lake Park to replace existing playgrounds which have surpassed their life expectancy and do not meet current Americans with Disabilities Act (ADA) and playground safety requirements. The new playgrounds will be fully ADA compliant and meet all safety guidelines for public playgrounds.

Justification: This project will replace the equipment within two children's playgrounds and provide new accessible safety surfacing. These playgrounds are approximately 30 years old and have reached the end of their service life.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and construction will be scheduled when funding is identified.

Summary of Project Changes: The total project cost increased by \$511,000 due to revised construction costs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 22,367	\$ 966,633	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	989,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	511,000	511,000
Total		\$ 22,367	\$ 966,633	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	511,000	\$ 1,500,000

Park & Recreation

City Heights Square Mini-Park / S01070

Parks - Mini Parks

Council District:	9	Priority Score:	76
Community Plan:	City Heights (Mid-City)	Priority Category:	High
Project Status:	Continuing	Contact Information:	Mahmalji, Samir
Duration:	2009 - 2015		619-533-5301
Improv Type:	New		smahmalji@sandiego.gov

Description: This project provides for the design and construction of an approximately 5,348 square foot (0.123 acre) mini-park, in the City Heights area of the Mid-City Community. Improvements will include amenities such as seating, walkways, picnic areas, landscaping, irrigation, and security lighting.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan in a community currently deficient in population-based parks per General Plan guidelines.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2011. Construction began mid-Fiscal Year 2013 and will be completed in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CH RDA Contribution To CIP	200600	\$ 721,646	\$ 9,854	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	731,500
Mid-City - Park Dev Fund	400109	200,000	-	-	-	-	-	-	-	-	-	200,000
Total		\$ 921,646	\$ 9,854	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	931,500

Park & Recreation

Coast Blvd Walkway Improvements / S15001

Parks - Miscellaneous Parks

Council District: 1	Priority Score: 42
Community Plan: La Jolla	Priority Category: Medium
Project Status: New	Contact Information: Shifflet, Robin
Duration: 2015 - 2018	619-533-4524
Improv Type: Betterment	rshifflet@sandiego.gov

Description: This project provides for the design and construction of widened walkways, enhanced paving, slope protection, sea walls, curb and street paving, and various improvements including, but not limited to, bollards, railings and landscape along Coast Boulevard in the vicinity of Children's Pool from the lifeguard tower to Jenner Street. This project represents the final phase of work outlined in the 1989 "Preliminary Plan for the La Jolla Coastline."

Justification: This project will provide improved walkway access and enhanced landscaping along Coast Boulevard.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design was initiated by the community in Fiscal Year 2012 with final design anticipated to be completed in Fiscal Year 2015. Construction is scheduled to begin once funding is identified.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
La Jolla Urban Comm	400123	\$ -	\$ -	\$ 75,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 75,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	280,000	280,000
Total		\$ -	\$ -	\$ 75,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	280,000	\$ 355,000

Park & Recreation

Coastal Erosion and Access / AGF00006

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2021
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: Annual
Priority Category: Annual
Contact Information: Darvishi, Ali
 619-533-5328
 adarvishi@sanidiego.gov

Description: This project provides partial funding for coastal infrastructure improvements at 71 sites, from Sunset Cliffs Park to Torrey Pines State Beach, that were identified and prioritized in a 2003 Coastal Erosion Assessment Survey. High priority sites are those that present potential public hazards.

Justification: This project provides improvements to coastal erosion sites that present potential public hazards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Beach access to Shell Beach and at Sea Ridge Avenue were completed in Fiscal Year 2008. South Casa Beach access was completed in Fiscal Year 2011. Diamond Street Access was completed in Fiscal Year 2014. Pescadero Avenue is scheduled to be completed in Fiscal Year 2015. Construction of Capri-by-the-Sea, Orchard Street and Old Salt Pool Access is scheduled to begin in Fiscal Year 2015. Future design and construction will be scheduled as funding becomes available.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Environmental Growth 2/3 Fund	200109	\$ 44,777	\$ 87,826	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	132,603
Regional Park Improvements Fund	200391	442,934	247,306	-	-	-	-	-	-	-	-	690,240
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	2,400,000	2,400,000
Total		\$ 487,712	\$ 335,132	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,400,000	\$ 3,222,843

Park & Recreation

Convert RB Medians-Asphalt to Concrete / L12000

Council District: 5
Community Plan: Rancho Bernardo
Project Status: Continuing
Duration: 2012 - 2015
Improv Type: Replacement

Trans - Roadway - Enhance/Scape/Medians

Priority Score: 50
Priority Category: Medium
Contact Information: Palaseyed, Abi
 619-533-4654
 apalaseyed@sandiego.gov

Description: This project provides for the conversion of asphalt medians to concrete medians along various roadways in the Rancho Bernardo community. The first two phases of this project converted medians along Pomerado Road near the intersection with Rancho Bernardo Road. Additional future locations include existing asphalt medians along Rancho Bernardo Road, Bernardo Center Drive, Pomerado Road, and other identified roadways within the Rancho Bernardo Maintenance Assessment District boundaries.

Justification: The community has requested streetscape improvements to major arterial corridors within Rancho Bernardo. This project allows certain medians to be enhanced by replacing deteriorating asphalt with decorative stamped concrete.

Operating Budget Impact: The existing hardscape medians are maintained by the Rancho Bernardo Maintenance Assessment District (sweeping, litter removal, and weed removal). There is no anticipated increase in maintenance costs as a result of this project.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's General Plan.

Schedule: Construction for the first and second phases of this project began and were completed in Fiscal Year 2012. Additional locations began in Fiscal Year 2014 and are anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: City Council District Five Community Projects, Programs, and Services funding in the amount of \$5,000 was allocated to this project in Fiscal Year 2014 for additional costs associated with the median on West Bernardo Drive.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 5,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,000
Rancho Bernardo MAD CIP	200622	159,395	28,764	-	-	-	-	-	-	-	-	188,160
Total		\$ 159,395	\$ 33,764	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	193,160

Park & Recreation

Cowles Mountain Access Rd Rehabilitation / S14001

Parks - Open Space

Council District: 7	Priority Score: 48
Community Plan: Navajo	Priority Category: Medium
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2014 - 2016	619-685-1301
Improv Type: Replacement - Rehab	lball@sandiego.gov

Description: This project provides for rehabilitation of approximately 1.6 miles of service/access road on the east side of Cowles Mountain within Mission Trails Regional Park. The rehabilitated road will provide safer access for recreational users (bikers/hikers), emergency personnel, and service providers for the communications antenna on top of the mountain.

Justification: This project will improve and prolong safe access to the top of the mountain for recreation users and service providers, as well as protecting a valuable park asset and lease revenue generators.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Master Plan, the Navajo Community Plan, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014. Construction is contingent upon the identification of additional funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ -	\$ 25,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 25,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	15,000	15,000
Total		\$ -	\$ 25,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,000	\$ 40,000

Park & Recreation

Crest Canyon Neighborhood Park / S15005

Parks - Miscellaneous Parks

Council District: 1	Priority Score: 8
Community Plan: Torrey Pines	Priority Category: Low
Project Status: New	Contact Information: Shifflet, Robin
Duration: 2015 - 2018	619-533-4524
Improv Type: New	rshifflet@sanidiego.gov

Description: This project provides for the design and construction of a neighborhood park in the Torrey Pines community. Park amenities could include picnic areas, children's play area, walkways, turf areas, and landscaping.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$12,668 acre/year is based on Park and Recreation Department's current cost to maintain various developed park areas.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015. Construction will be scheduled when funding is identified.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Torrey Pines - Urban Community	400133	\$ -	\$ -	\$ 275,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	275,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	135,000	135,000
Total		\$ -	\$ -	\$ 275,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	135,000	\$ 410,000

Park & Recreation

Crest Canyon Resource Management Plan / S10067

Parks - Open Space

Council District: 1	Priority Score: N/A
Community Plan: Torrey Pines	Priority Category: N/A
Project Status: Continuing	Contact Information: Miller, Betsy
Duration: 2011 - 2016	619-685-1314
Improv Type: New	bmiller@sandiego.gov

Description: This project provides for the completion of an existing biology report, a literature review, data collection, and formulation of Area Specific Management Directives to manage the Multiple Species Conservation Program (MSCP) covered species within Crest Canyon.

Justification: This project will provide a management framework for sensitive resources within the plan area and ensure the City's compliance with MSCP.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's General Plan.

Schedule: This project began in Fiscal Year 2011 and will be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 11,684	\$ 63,316	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	75,000
Total		\$ 11,684	\$ 63,316	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	75,000

Park & Recreation

Crystal Pier Improvements / S11014

Parks - Resource Based

Council District: 2	Priority Score: 70
Community Plan: Pacific Beach	Priority Category: High
Project Status: Continuing	Contact Information: Darvishi, Ali
Duration: 2011 - 2019	619-533-5328
Improv Type: Betterment	adarvishi@sandiego.gov

Description: This project will provide for the evaluation of the overall condition of the pier which is located in Pacific Beach and to make recommendations for repairs to ensure public safety. The pier was originally constructed in 1927. A storm demolished 240 feet of the pier in 1983 and this portion was reconstructed in 1987.

Justification: The purpose of this study is to evaluate the overall condition of the pier and recommend needed repairs. This will include an investigation of the structural integrity of the pier below the surface of the ocean.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan and it is in conformance with the City's General Plan.

Schedule: The study was initiated in Fiscal Year 2012 and completed in Fiscal Year 2013. A long-term solution has yet to be determined. However, the pier replacement cost, which includes design and construction, is estimated to be \$11.0 million, which is mostly unidentified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
CIP Contributions from General Fund	400265	34,492	165,508	-	-	-	-	-	-	-	-	200,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	10,800,000	10,800,000
Total		\$ 334,492	\$ 165,508	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,800,000	\$ 11,300,000

Park & Recreation

Del Mar Hgts Rd Multiuse Trl Undercross / RD12004

Parks - Trails

Council District:	1	Priority Score:	N/A
Community Plan:	Pacific Highlands Ranch	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	January, Frank
Duration:	2012 - 2016		619-533-3699
Improv Type:	New		fjanuary@sandiego.gov

Description: This project provides for the construction of a trail undercrossing beneath Del Mar Heights Road as part of the hiking and riding trail system for Pacific Highlands Ranch. This is project P-10.2 in the Pacific Highlands Ranch Public Facilities Financing Plan (PFFP).

Justification: This project will allow pedestrian and equestrian activities to pass underneath Del Mar Heights road near the westerly boundary of the community without impacting the roadway or imposing a safety risk for those engaged in equestrian activities. In addition, the project provides a connection of regional trails between Penasquitos Canyon and the San Dieguito River Valley.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: The project will be completed in several phases over a number of years contingent upon the rate of development within the Pacific Highlands Ranch community.

Summary of Project Changes: Total project cost has been updated per the Pacific Highlands Ranch's PFFP.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 90,233	\$ 767	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 91,000
Total		\$ 90,233	\$ 767	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 91,000

Park & Recreation

Del Mar Mesa Acquisition / S00998

Council District: 1	Priority Score: N/A
Community Plan: Del Mar Mesa	Priority Category: N/A
Project Status: Continuing	Contact Information: Greenstein, Howard
Duration: 2002 - 2015	619-525-8233
Improv Type: New	hgreenstein@sandiego.gov

Description: This project provides for land acquisition in the Del Mar Mesa community planning area and surrounding future urbanizing area for the Multiple Species Conservation Program (MSCP).

Justification: The MSCP Implementing Agreement mandates a responsibility on the part of the City to assemble the MSCP preserve. This responsibility includes acquisition of private lands from willing sellers to be conserved for wildlife habitat.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition in Del Mar Mesa began in Fiscal Year 2002 and was substantially completed in Fiscal Year 2007 with available funding. However, additional land acquisition and management of those lands will continue using remaining and additional funding for land acquisitions in Del Mar Mesa and the future urbanizing area as long as lands within and adjacent to the Multi-Habitat Planning Area are available from willing sellers. It is anticipated these funds will be expended in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 509,305	\$ 164,695	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	674,000
Historical Fund	X999	1,373,994	-	-	-	-	-	-	-	-	-	1,373,994
Total		\$ 1,883,299	\$ 164,695	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,047,994

Park & Recreation

Del Mar Mesa Central Multi Use Trail / S00890

Parks - Trails

Council District: 1	Priority Score: 19
Community Plan: Del Mar Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2003 - 2016	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides for the construction of a four-foot wide, one mile long multi-use trail, extending easterly from the northerly section of Carmel Mountain Road through the Lorenz Parcel, then south-erly into Penasquitos Canyon.

Justification: This project provides additional recreational opportunities in Del Mar Mesa.

Operating Budget Impact: This project will require an on-going operational budget for non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to main-tain trails.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Spe-cific Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2005. This project is being completed in segments and is dependent upon the actual rate of development within the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 2,648	\$ 158,352	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	161,000
Total		\$ 2,648	\$ 158,352	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	161,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	0.00
Total Impact \$	\$ -	\$ 2,000	\$ 2,000	\$ 2,000	\$ 2,000

Park & Recreation

Del Mar Mesa N Hiking/Equestrian Trail / S00892

Council District: 1	Priority Score: 19
Community Plan: Del Mar Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2002 - 2016	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides for an eight-foot wide hiking and equestrian trail, 8,000 feet long, extending northerly from the Carmel Mountain Road and Del Mar Mesa Road intersection area, then westerly in the developable area along open space. The trail will continue to the westerly end of Del Mar Mesa Road. This project also includes improvements to a 1,000-foot long existing trail that extends northerly into Carmel Valley Neighborhood 8.

Justification: This project provides additional recreational opportunities in Del Mar Mesa.

Operating Budget Impact: This project will require an on-going operational budget for non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain trails.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition and design began in Fiscal Year 2004. Construction began in Fiscal Year 2005. However, this project is being completed in segments and is dependent upon the actual rate of development within the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 30,504	\$ 355,496	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	386,000
Total		\$ 30,504	\$ 355,496	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	386,000

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.00	0.00	0.00
	Total Impact \$	\$ -	\$ 3,030	\$ 3,030	\$ 3,030	\$ 3,030

Park & Recreation

Del Mar Mesa Neighborhood Park / S00648

Parks - Neighborhood

Council District: 1	Priority Score: N/A
Community Plan: Del Mar Mesa	Priority Category: N/A
Project Status: Warranty	Contact Information: Greenstein, Howard
Duration: 2003 - 2016	619-525-8233
Improv Type: New	hgreenstein@sandiego.gov

Description: This project provides for the acquisition and design of a four useable acre neighborhood park to serve the Del Mar Mesa population. Improvements will include turf for active and passive recreation, a children's play area, and a prefabricated comfort station.

Justification: This project will contribute to satisfying the population-based park requirements set forth in the City's General Plan.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2005 and design was completed in Fiscal Year 2007.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 1,339,646	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,339,646
Total		\$ 1,339,646	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,339,646

Park & Recreation

Del Mar Mesa Neighborhood Park Ph II / S13023

Parks - Neighborhood

Council District: 1	Priority Score: 55
Community Plan: Del Mar Mesa	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2014 - 2018	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the design and construction of Del Mar Mesa Neighborhood Park in the community of Del Mar Mesa. This new 3.7 acre neighborhood park will include a children's play area, one-half basketball court, comfort station, parking lot, horse corral, picnic areas, turf, and landscaping.

Justification: This project will contribute to satisfying the population-based park requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014. Construction is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 100,577	\$ 1,959,777	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,060,354
Total		\$ 100,577	\$ 1,959,777	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,060,354

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.28	0.28	0.28
	Total Impact \$	\$ -	\$ -	\$ 46,872	\$ 47,994	\$ 48,609

Park & Recreation

Del Mar Mesa Southern Multi-Use Trail / S00889

Parks - Trails

Council District: 1	Priority Score: 19
Community Plan: Del Mar Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2002 - 2016	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides for a surfaced eight-foot wide multi-use trail, 2,000 feet long, extending southerly from the end of Del Mar Mesa Road, crossing the Meadows Del Mar entry road. The trail will branch westerly to connect to the wildlife crossing under Carmel Country Road, and easterly to connect to the Shaw Valley and Neighborhood 10 trails in Carmel Valley.

Justification: This project provides additional recreational opportunities.

Operating Budget Impact: This project will require an on-going operational budget for non-personnel expenses. The current cost estimate of \$1,000 is based upon the Park and Recreation Department's current cost to maintain trails.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2007. Construction began in Fiscal Year 2007 and is scheduled to be completed when funding is identified. This project is being completed in segments and is dependent upon the actual rate of development within the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 8,617	\$ 101,683	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	110,300
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	150,000	150,000
Total		\$ 8,617	\$ 101,683	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000	\$ 260,300

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL	FTEs 0.00	0.00	0.00	0.00	0.00
FUND	Total Impact \$ -	\$ -	1,000 \$	1,000 \$	1,000

Park & Recreation

Del Mar Terrace Street Improvements / S10038

Council District: 1	Trans - Roadway	Priority Score: 34
Community Plan: Torrey Pines	Priority Category: Low	
Project Status: Warranty	Contact Information: Sirois, Paul	
Duration: 2010 - 2016	619-685-1307	
Improv Type: Betterment	psirois@sandiego.gov	

Description: This project will provide for the resurfacing and slurry sealing of residential streets within the Del Mar Terrace Maintenance Assessment District (MAD). Additional improvements may include upgrades to asphalt berms and curb and gutter installation where needed.

Justification: This project is an identified improvement in the Del Mar Terrace Maintenance Assessment District which includes slurry seal maintenance every five years and resurfacing every 15 years.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's General Plan.

Schedule: This project addresses on-going maintenance requirements. Project schedule is dependent upon funding availability.

Summary of Project Changes: L14003 Replaces this project - Del Mar Terrace Street Improvements replaces the former standalone (S10038 - Del Mar Terrace Street Improvements) project in order to provide a method of phase funding planned improvements. This project is cancelled and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Terrace CIP Fund	200060	\$ 219,596	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	219,596
Total		\$ 219,596	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	219,596

Park & Recreation

Del Mar Terrace Street Improvements / L14003

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 34
Community Plan: Torrey Pines	Priority Category: Low
Project Status: Continuing	Contact Information: Sirois, Paul
Duration: 2014 - 2027	619-685-1307
Improv Type: Betterment	psirois@sandiego.gov

Description: This project will provide for the resurfacing and slurry sealing of residential streets within the Del Mar Terrace Maintenance Assessment District (MAD). Additional improvements may include upgrades to asphalt berms and curb and gutter installation where needed.

Justification: This project is an identified improvement in the Del Mar Terrace MAD which includes slurry seal maintenance every five years and resurfacing every fifteen years.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's General Plan.

Schedule: This project addresses on-going maintenance requirements. Project schedule is dependent upon funding availability.

Summary of Project Changes: Additional MAD funds are appropriated to this project to address the on-going maintenance requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Terrace MAD Fund	200059	\$ -	\$ 65,000	\$ 560,404	\$ -	\$ 65,000	\$ 455,000	\$ 65,000	\$ 65,000	\$ -	\$ -	\$ 1,275,404
Total		\$ -	\$ 65,000	\$ 560,404	\$ -	\$ 65,000	\$ 455,000	\$ 65,000	\$ 65,000	\$ -	\$ -	\$ 1,275,404

Park & Recreation

Dennerly Ranch Neighborhood Park / S00636

Council District: 8
Community Plan: Otay Mesa
Project Status: Continuing
Duration: 2005 - 2019
Improv Type: New

Parks - Neighborhood

Priority Score: 16
Priority Category: Low
Contact Information: Greenstein, Howard
 619-525-8233
 hgreenstein@sandiego.gov

Description: This project provides for acquisition, design, and construction of a nine useable acre park site in the Otay Mesa Community Plan and the Dennerly Ranch Precise Plan areas. The park may include a multi-purpose court, multi-purpose sports fields, comfort station, children's play area, picnic area and facilities, open turf area, staging area, and trail with connectivity to the Otay Valley Regional Park.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Dennerly Ranch Subdivision.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore, the current cost estimate of \$105,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and the Dennerly Ranch Precise Plan, and is in conformance with the City's General Plan.

Schedule: Acquisition, design, and construction will be scheduled contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: Project cost and schedule have been updated to reflect the most recent Otay Mesa Public Facilities Financing Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 1,904	\$ 1,999,052	\$ -	\$ -	\$ 1,980,000	\$ 1,109,294	\$ 5,008,903	\$ -	\$ -	\$ -	\$ 10,099,153
Total		\$ 1,904	\$ 1,999,052	\$ -	\$ -	\$ 1,980,000	\$ 1,109,294	\$ 5,008,903	\$ -	\$ -	\$ -	\$ 10,099,153

Park & Recreation

El Cajon Blvd Streetscape Improvements / S00826

Trans - Roadway - Enhance/Scape/Medians

Council District: 3, 9	Priority Score: 46
Community Plan: Normal Heights (Mid-City), Kensington - Talmadge (Mid-City), City Heights, North Park	Priority Category: Medium
Project Status: Continuing	Contact Information: Lasaga, Fernando
Duration: 1994 - 2016	619-533-7406
Improv Type: New	flasaga@sandiego.gov

Description: This project provides for streetscape improvements which include the installation of street lights and replacement of sidewalks, curbs, and gutters along El Cajon Boulevard from Louisiana Street east to 54th Street, as well as the side streets adjacent to El Cajon Boulevard that are within the El Cajon Boulevard Maintenance Assessment District (MAD) boundaries.

Justification: The El Cajon Boulevard revitalization project began as a part of the Mid-City Commercial Revitalization Program which was originally funded by a Community Development Block Grant and TransNet. This project will continue the approved design along additional commercial blocks using funding from the El Cajon Boulevard MAD. The MAD Assessment Engineer's Report identifies streetscape improvements including street lighting as an improvement within the project area.

Operating Budget Impact: Those projects that are identified as improvements in the North Park MAD Assessment Engineer's Report and the El Cajon Boulevard MAD Assessment Engineer's Report will be maintained by each respective MAD. Each MAD will fund the maintenance and energy costs associated with the special benefit street lighting installed by this project. Since design of all phases of the street light element has not been completed, the actual number of street lights to be installed by this project and resultant operating budget effect is not known.

Relationship to General and Community Plans: This project implements the Mid-City and Greater North Park Communities' Plans and is in conformance with the City's General Plan.

Schedule: Improvements of street light installation, replacement of sidewalks, curbs, and gutters within the El Cajon Boulevard Maintenance Assessment District (MAD) continued through Fiscal Year 2014. Construction is anticipated for completion by the end of Fiscal Year 2015.

Summary of Project Changes: Additional funds were allocated to the project at the request of the community to continue improvements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
El Cajon Boulevard MAD Fund	200095	\$ -	\$ 50,000	\$ 30,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	80,000
Mid-City CIP Fund	200050	558,865	571,135	-	-	-	-	-	-	-	-	1,130,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,269,800	1,269,800
Total		\$ 558,865	\$ 621,135	\$ 30,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,269,800	\$ 2,479,800

Park & Recreation

El Cuervo Adobe Improvements / S14006

Parks - Open Space

Council District:	5	Priority Score:	53
Community Plan:	Rancho Penasquitos	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Antoun, Nevien
Duration:	2014 - 2017		619-533-4852
Improv Type:	Replacement - Rehab		nantoun@sanidiego.gov

Description: This project provides for long-term protection of the physical remains of the historic El Cuervo Adobe located within the Rancho Penasquitos Community consistent with a 2004 Conditions Assessment Report. Improvements shall include stabilization activities to protect the remaining length of walls of the historic structure measuring thirty-one feet long by seven to nine feet tall.

Justification: The El Cuervo Adobe Ruins site has been designated historic by the City Historic Site Board, California Historic Resources Inventory, and the National Register of Historic Places. Only two of the original structural adobe walls remained until a portion of one wall (the north wall) collapsed in December 2011. This project will protect the historic resource consistent with National Park Service Standards and San Diego Municipal Code Section 143.0205(f).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the City General Plan Historic Resources Element.

Schedule: Design began in Fiscal Year 2014. Construction will begin after design has been completed.

Summary of Project Changes: No significant changes have been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ 16,264	\$ 233,736	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000
Total		\$ 16,264	\$ 233,736	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000

Park & Recreation

Evans Pond Reclaimed Water Pipeline Inst / S13010

Council District: 5
Community Plan: Scripps Miramar Ranch
Project Status: Continuing
Duration: 2013 - 2017
Improv Type: New

Reclaimed Water System - Pipelines

Priority Score: 40
Priority Category: Medium
Contact Information: Darvishi, Ali
 619-533-5328
 adarvishi@sandiego.gov

Description: This project would provide for the installation of a reclaimed water pipeline and meter to service Evans Pond, a small pond located adjacent to Scripps Ranch Library (10301 Scripps Lake Drive). The reclaimed water pipe would connect an existing reclaimed water reservoir located in Meanley Park (just south of the Library) and extend northeast to the pond. An additive alternative would be to connect existing landscape irrigation systems surrounding the Library to reclaimed water. Scripps Ranch Maintenance Assessment District (MAD) maintains this pond via a Memorandum of Understanding (MOU) with the Library Department.

Justification: Evans Pond is currently fed by natural rainwater and runoff, but during summer months it loses depth and becomes shallow. Despite annual transfers of raw water from the nearby San Diego Aqueduct, there is insufficient water to maintain Evans Pond at an acceptable depth. The pond is home to a variety of plant and animal species, including water plants, turtles, ducks, and fish. This project would allow for a stable water source to keep the pond at an acceptable level throughout the year. A health/safety concern would be the use of reclaimed water in a pond environment, which has been accomplished at Torrey Pines Golf Course.

Operating Budget Impact: Currently, the Scripps Ranch Maintenance Assessment District funds a transfer of raw water from the San Diego Aqueduct once a year at a cost of approximately \$18,500. If this project is implemented, water costs are expected to decrease to approximately \$2,000 annually under the reclaimed water rate rather than the potable water rate.

Relationship to General and Community Plans: This project is in compliance with the Scripps-Miramar Ranch Community Plan and in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Design began Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled in Fiscal Year 2016.

Summary of Project Changes: Total project cost has increased by \$87,533 due to revised construction estimates.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 87,533	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 87,533
Scripps/Miramar Misc	400257	84,443	80,557	-	-	-	-	-	-	-	-	165,000
Total		\$ 84,443	\$ 168,090	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	252,533

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - SCRIPPS/ MIRAMAR MISC	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ -	\$ (16,500)	\$ (16,500)	\$ (16,500)	\$ (16,500)

Park & Recreation

Fairbrook Neighborhood Park Acquisition / S01002

Parks - Neighborhood

Council District: 5	Priority Score: 9
Community Plan: Scripps Miramar Ranch	Priority Category: Low
Project Status: Continuing	Contact Information: Shifflet, Robin
Duration: 1990 - 2015	619-533-4524
Improv Type: New	rshifflet@sandiego.gov

Description: This project provides for land acquisition of approximately three useable acres for a neighborhood park south of Pomerado Road in the Scripps Miramar Ranch area.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Fairbrook Subdivision.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Scheduling is contingent upon development of the subdivision. The City will acquire the property for the park subsequent to completion and approval of public infrastructure improvements.

Summary of Project Changes: No significant changes have been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Scripps/Miramar-Major District	400029	\$ 28,556	\$ 391,444	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	420,000
Total		\$ 28,556	\$ 391,444	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	420,000

Park & Recreation

Fairbrook Neighborhood Park Development / S01083

Parks - Neighborhood

Council District: 5	Priority Score: N/A
Community Plan: Scripps Miramar Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Shifflet, Robin
Duration: 2008 - 2020	619-533-4524
Improv Type: New	rshifflet@sandiego.gov

Description: This project provides for development of an approximately three useable acre neighborhood park south of Pomerado Road in the Scripps Miramar Ranch area. Rough grading, adjacent half-width street improvements, and utilities to serve the park are being provided by a developer per vesting tentative map (VTM) conditions.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Fairbrook Subdivision.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved, therefore, the current cost estimate of \$38,004 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Scheduling is contingent upon City's acquisition of the site from a private developer. The City will acquire the property for the park subsequent to completion of public infrastructure improvements by the private developer.

Summary of Project Changes: Additional Facilities Benefit Assessment and Special Park Fee funds have been allocated to the project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Scripps Miramar Ranch FBA	400086	\$ -	\$ 579,000	\$ 307,424	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	886,424
Scripps/Miramar-Major District	400029	1,636	1,819,364	704,652	-	-	-	-	-	-	-	2,525,652
Total		\$ 1,636	\$ 2,398,364	\$ 1,012,076	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,412,076

Park & Recreation

Famosa Slough Salt Marsh Creation / S00605

Drainage - Channels

Council District: 2	Priority Score: N/A
Community Plan: Peninsula	Priority Category: N/A
Project Status: Warranty	Contact Information: Deangelis, Jeannette
Duration: 2003 - 2015	619-533-5497
Improv Type: Betterment	jdeangelis@sandiego.gov

Description: The 0.64 acre mitigation project in Famosa Slough is required by the Army Corps of Engineers, Coastal Commission, and California Department of Fish and Game permits and agreements. The mitigation is a required component of the Transportation and Storm Water Department's channel clearing efforts to prevent flooding in the Sorrento Valley area, and restoration of this site will enhance the functions and values of this important biological resource consistent with a variety of City policies and objectives.

Justification: The 0.64 acre mitigation project in Famosa Slough is required by the Army Corps of Engineers, Coastal Commission, and California Department of Fish and Game permits and agreements. The Famosa Slough was chosen as the mitigation site because opportunities for coastal salt marsh mitigation in the Los Peñasquitos Lagoon have been exhausted. This option utilizes an available, City-owned site within the Coastal Zone and is consistent with the 1993 Famosa Slough Enhancement Plan.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and the Famosa Slough Enhancement Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2005. Construction was completed in Fiscal Year 2005. The five-year maintenance and monitoring period began in Fiscal Year 2006 and ended in Fiscal Year 2011. In order to obtain site approval from the Resource Agencies, two additional years of maintenance and monitoring were required due to soil conditions and below average rainfall.

Summary of Project Changes: The two additional years of maintenance and monitoring was completed at the end of Fiscal Year 2013 and the project will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 242,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	242,000
TransNet Extension Congestion Relief Fund	400169	89,994	1,006	-	-	-	-	-	-	-	-	91,000
Total		\$ 331,994	\$ 1,006	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	333,000

Park & Recreation

Gompers NP - Play Area Upgrades / S11030

Parks - Neighborhood

Council District: 4	Priority Score: 82
Community Plan: Southeastern San Diego	Priority Category: High
Project Status: Warranty	Contact Information: Mahmalji, Samir
Duration: 2011 - 2015	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for Americans with Disabilities Act (ADA) upgrades and improvements to the children's play area, path of travel, and comfort station within the park to comply with State and federal safety and accessibility guidelines.

Justification: This project is needed to upgrade existing site improvements and play area facilities to meet current federal and State safety and accessibility regulations, and will serve the needs of existing and future residents.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2013. Construction began in late Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: The project is complete and will be closed by the end of fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 651,029	\$ 38,971	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	690,000
S.E. San Diego Urban Comm	400120	415,938	74,062	-	-	-	-	-	-	-	-	490,000
Total		\$ 1,066,967	\$ 113,033	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,180,000

Park & Recreation

Gonzales Canyon Neighborhood Park / S00994

Parks - Neighborhood

Council District: 1	Priority Score: 73
Community Plan: Pacific Highlands Ranch	Priority Category: High
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2007 - 2016	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the acquisition, design, and construction of a five useable acre neighborhood park adjacent to a planned elementary school in the Gonzales Canyon area of the Pacific Highlands Ranch Community. Park amenities will include a multi-purpose turf sports field, a children's play area, multi-purpose courts, picnic facilities, security lighting, landscape, and a comfort station.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Gonzales Canyon area of Pacific Highlands Ranch Subdivision.

Operating Budget Impact: This new facility will require an on-going operational budget for personnel and non-personnel expenses.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Sub Area Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2011. Design began in Fiscal Year 2013. Construction has begun in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: Additional Facilities Benefit Assessment (FBA) funding of \$1.3 million will be allocated to this project per the Public Facilities Financing Plan for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 3,356,065	\$ 2,443,935	\$ 1,295,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,095,000
Total		\$ 3,356,065	\$ 2,443,935	\$ 1,295,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,095,000

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.42	1.01	1.01	1.01	1.01
	Total Impact \$	92,904 \$	125,865 \$	130,639 \$	133,130 \$	135,862

Park & Recreation

Gonzales Canyon Resource Management Plan / S10068

Parks - Open Space

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Miller, Betsy
Duration: 2009 - 2017	619-685-1314
Improv Type: New	bmiller@sandiego.gov

Description: This project provides for the completion of an existing biology report, a literature review, data collection, and formulation of Area Specific Management Directives to manage the Multiple Species Conservation Program (MSCP) covered species within Gonzales Canyon.

Justification: This project will provide a management framework for sensitive resources within the plan area and ensure the City's compliance with MSCP.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Development of the Resource Management Plan began in Fiscal Year 2010 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 21,801	\$ 38,199	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000
Total		\$ 21,801	\$ 38,199	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000

Park & Recreation

Hickman Fields Athletic Area / S00751

Council District: 6
Community Plan: Kearny Mesa, Serra Mesa, Clairemont Mesa
Project Status: Continuing
Duration: 2008 - 2015
Improv Type: Replacement

Parks - Miscellaneous Parks

Priority Score: 44
Priority Category: Medium
Contact Information: Oliver, Kevin
 619-533-5139
 koliver@sandiego.gov

Description: This project provides for preparation of a General Development Plan Amendment to enlarge the proposed recreation center, include an aquatic complex, and to implement infrastructure improvements, such as irrigation and parking lot upgrades, on a 44-acre athletic area to serve residents within the Kearny Mesa, Clairemont Mesa, and Serra Mesa Communities. Improvements shall be in compliance with federal, State, and local accessibility guidelines and regulations.

Justification: This project provides park and recreational facilities to serve the needs of existing and proposed residents within the Kearny Mesa, Clairemont Mesa, and Serra Mesa Communities in accordance with the City's General Plan Guidelines.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa, Serra Mesa, and Clairemont Mesa Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010. Construction will be determined upon completion of the General Development Plan Amendment in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Clairemont Mesa - Urban Comm	400129	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
Gen Dyna-Community Improvement	400250	200,000	-	-	-	-	-	-	-	-	-	200,000
Kearny Mesa-Urban Comm	400136	1,471	148,529	-	-	-	-	-	-	-	-	150,000
Total		\$ 351,471	\$ 148,529	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000

Park & Recreation

Hidden Trails Neighborhood Park / S00995

Parks - Neighborhood

Council District: 8	Priority Score: 16
Community Plan: Otay Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2007 - 2018	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the acquisition, design, and construction of an approximately 4.0 useable acre neighborhood park serving the Ocean View Hills Community. Amenities may include an open turf area and children's play area, as well as off-site improvements to serve the park.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Hidden Trails Subdivision.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$48,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan, the Hidden Trails Precise Plan, and is in conformance with the City's General Plan.

Schedule: Land acquisition began in Fiscal Year 2008 and was completed in Fiscal Year 2012. Design began in Fiscal Year 2014. Project construction is dependent upon the actual rate of development within the Otay Mesa Community.

Summary of Project Changes: The total project cost increased by \$631,711 due to increased construction costs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 1,118,867	\$ 1,301,133	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,420,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	2,920,000	2,920,000
Total		\$ 1,118,867	\$ 1,301,133	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,920,000	\$ 5,340,000

Park & Recreation

Hiking & Equestrian Trail NP #10 / S00722

Parks - Trails

Council District: 1	Priority Score: 19
Community Plan: Carmel Valley	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2008 - 2016	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides for a multi-use trail connection from Del Mar Mesa to Carmel Valley.

Justification: The construction of the identified trails or trail connections will contribute to completion of connectivity with the existing City and regional trail system, providing benefits to the community, including increased recreational opportunities, protection of sensitive natural resources, and alternate transportation opportunities to residents and visitors.

Operating Budget Impact: This project will require an on-going operational budget for non-personnel expenses. The current cost estimate of \$2,200 per year is based upon the Park and Recreation Department's current cost to maintain trails.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and the Carmel Valley Neighborhood 10 Precise Plan, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2007. Construction began in Fiscal Year 2009 in segments. The schedule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 113,366	\$ 406,840	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	520,206
Carmel Valley South FBA	400087	100,394	-	-	-	-	-	-	-	-	-	100,394
Total		\$ 213,760	\$ 406,840	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	620,600

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ -	\$ 2,200	\$ 2,200	\$ 2,200	\$ 2,200

Park & Recreation

Hiking/Equestrian Trails-Eastern Region / S00891

Parks - Trails

Council District: 1	Priority Score: 19
Community Plan: Del Mar Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2003 - 2016	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides for the construction of an unimproved multi-use trail, 8,000 feet long, extending easterly from the end of Z Street to the San Diego Gas and Electric easement. The trail will continue southerly within the easement into Penasquitos Canyon.

Justification: This project provides additional recreational opportunities in Del Mar Mesa.

Operating Budget Impact: Maintenance of the site will be the responsibility of San Diego Gas and Electric.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2007. Construction began in Fiscal Year 2008 and is ongoing. Major trail segments are complete; however, construction of additional segments is dependent upon the actual rate of development within the community. The location is in a San Diego Gas and Electric easement corridor and work must be coordinated with San Diego Gas and Electric.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 1,195	\$ 228,105	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	229,300
Total		\$ 1,195	\$ 228,105	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	229,300

Park & Recreation

Home Avenue Park / S00673

Parks - Neighborhood

Council District: 9	Priority Score: 49
Community Plan: City Heights (Mid-City)	Priority Category: Medium
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2002 - 2016	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the design and construction of a 5.8 total acre parcel, of which 1.9 acres will be developed into Charles Lewis III Neighborhood Park. Amenities include: walkways, a half court basketball court, a fenced dog-off leash area, picnic area with shade structure, turf area, comfort station, playground, and security lighting.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mid-City-City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2013. Construction is scheduled to begin in Fiscal Year 2015 and anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 2,640,902	\$ 159,248	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,800,150
Mid-City - Park Dev Fund	400109	600,000	-	-	-	-	-	-	-	-	-	600,000
TransNet Extension Congestion Relief Fund	400169	589,980	110,020	-	-	-	-	-	-	-	-	700,000
Total		\$ 3,830,882	\$ 269,268	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,100,150

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.61	0.61	0.61	0.61
	Total Impact \$	\$ -	\$ 58,771	\$ 60,705	\$ 61,715	\$ 62,821

Park & Recreation

Joint Use Improvements - Citywide / AGF00003

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2010 - 2021	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for design and construction of miscellaneous improvements to existing irrigation systems of joint-use facilities throughout the City.

Justification: This project will provide necessary improvements per the joint-use agreement renewal process. In order to upgrade the joint-use facilities to meet current codes, regulations, and standards, and to endure another 25 years of use pursuant to the terms of the joint use agreements, improvements have been identified by individual on-site inspections and cost estimates.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Sub-projects will be scheduled individually based on priority, school schedules, and league use of the fields.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ -	\$ 39,592	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 39,592
Total		\$ -	\$ 39,592	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 39,592

Park & Recreation

Kumeyaay Lakes Berm Restoration and Dredg / S00655

Parks - Miscellaneous Parks

Council District: 7	Priority Score: 27
Community Plan: Navajo	Priority Category: Low
Project Status: Underfunded	Contact Information: Harkness, Jeffrey
Duration: 2002 - 2018	619-533-6595
Improv Type: Betterment	jharkness@sandiego.gov

Description: This project provides for the dredging of two lakes and reconstruction of a lake berm within the Kumeyaay Lake system at Mission Trails Regional Park.

Justification: A berm that surrounds the lakes was breached during the 1995-96 rainy season. Since that time, the San Diego River's flow has been redirected through the Kumeyaay Lakes, to the detriment of the lakes. Impacts include sedimentation of the lakes, the introduction of exotic invasive aquatic plants, and the decline of an adjacent state wetland mitigation site through which the river once flowed. Dredging of the lakes to remove accumulated sediments and unwanted plant materials will restore the health and vitality of the lakes and the adjacent mitigation site, which depends upon a flowing water source.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Master Development Plan, the Navajo Community Plan, and is in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2003. Design and construction will be scheduled upon identification of funding.

Summary of Project Changes: No significant changes have been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ 39,479	\$ 35,521	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	75,000
Mission Trails Regional Park Fund	200403	53,243	31,757	-	-	-	-	-	-	-	-	85,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	9,840,000	9,840,000
Total		\$ 92,722	\$ 67,278	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,840,000	\$ 10,000,000

Park & Recreation

Larsen Field ADA Improvements Phase II / S13004

Parks - Miscellaneous Parks

Council District: 8	Priority Score: 71
Community Plan: San Ysidro	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2014 - 2019	619-533-5301
Improv Type: Replacement	smahmalji@sandiego.gov

Description: This project provides for a children's play area and associated path of travel upgrades to meet current accessibility requirements at Larsen Field.

Justification: This project is needed to bring the children's play area and associated paths of travel into conformance with current Americans with Disabilities Act (ADA) standards and to make the facilities accessible to people with disabilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and is conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014. Construction will be phased as funding is identified. The estimated project cost will be determined by the consultant during the design phase. Unidentified funding will be determined at that time.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
San Ysidro - Major District	400071	\$ 5,876	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,876
San Ysidro Urban Comm	400126	3,423	676,577	-	-	-	-	-	-	-	-	680,000
San Ysidro-Sub Dist	400078	3,299	0	-	-	-	-	-	-	-	-	3,299
Total		\$ 12,598	\$ 676,577	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	689,175

Park & Recreation

Linda Vista Community Park Picnic Area / S01068

Council District: 7	Priority Score: 71
Community Plan: Linda Vista	Priority Category: High
Project Status: Warranty	Contact Information: Oliver, Kevin
Duration: 2009 - 2015	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project will develop an accessible, shaded picnic area in the Linda Vista Community Park. The upgrades include a shade structure with concrete pad, picnic tables, barbecues, hot coal receptacles, drinking fountain, lighting, Americans with Disabilities Act parking modifications and accessible walkways, turfing, and irrigation system adjustments.

Justification: The picnic shelter was identified by the community as an amenity they wanted to add to the park. Park and Recreation staff secured a grant for partial funding.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is consistent with the City's General Plan.

Schedule: Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 176,500	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	176,500
Linda Vista Urban Comm	400113	105,500	-	-	-	-	-	-	-	-	-	105,500
Linda Vista-Major District	400036	20,248	1,717	-	-	-	-	-	-	-	-	21,965
Total		\$ 302,248	\$ 1,717	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	303,965

Park & Recreation

Linda Vista Skate Park / S15008

Council District: 7
Community Plan: Linda Vista
Project Status: Continuing
Duration: 2015 - 2017
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: 62
Priority Category: Medium
Contact Information: Shifflet, Robin
 619-533-4524
 rshifflet@sandiego.gov

Description: This project provides for the General Development Plan amendment, design and construction of a multi-generational skatepark at the existing Linda Vista Community Park.

Justification: This project will provide an additional recreational use to serve residents in this park-deficient community.

Operating Budget Impact: This facility is located at an existing developed park. It will continue to require an on-going budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore, the current cost estimate is based on Park and Recreation Department's current cost to maintain various developed park areas.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's General Plan.

Schedule: A General Development Plan amendment will be processed in Fiscal Year 2015. Design is scheduled to begin in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
State Grant	9601	\$ -	\$ -	\$ -	\$ 3,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,000,000
Total		\$ -	\$ -	\$ -	\$ 3,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,000,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	1.00	1.00	1.00
	Total Impact \$ -	\$ -	\$ 75,074	\$ 79,597	\$ 81,960

Park & Recreation

MTRP Equestrian & Multi Use Staging Area AdminBldg / S14016

Parks - Resource Based

Council District:	7	Priority Score:	73
Community Plan:	Navajo	Priority Category:	High
Project Status:	Continuing	Contact Information:	Antoun, Nevien
Duration:	2014 - 2016		619-533-4852
Improv Type:	New		nantoun@sanidiego.gov

Description: This project provides for the development and construction of an administration building (approximately 5000 sq. ft.) that could include, but not be limited to staff offices, kitchen, showers and conference room, a small information center, public restrooms, and a workshop room with a screened storage yard, in addition to a covered picnic shelter (approximately 2,300 sq. ft.) as proposed in the site development permit (SDP#40-0524). This project is for the third and final phase of the Equestrian and Multi-use Staging Area that was originally approved by the Mission Trails Citizens Advisory Committee.

Justification: The Mission Trails Visitors Center office space is at capacity and the administration building is needed to accommodate new staff. The facility will also provide additional opportunities for public interface with park staff. The shade structure will provide relief from the elements at a heavily used entry point into Mission Trails Regional Park. The shade structure will be large enough to accommodate large events.

Operating Budget Impact: This facility will require an on-going operational budget for non-personnel expenses. The project's final design has not been approved; therefore, the current cost estimate of \$38,000 is based upon the Park and Recreation Department's current operating cost for similar facilities. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is in conformance with the City's General Plan Guidelines and Tierrasanta Community Plan, and implements the Mission Trails Regional Park Master Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mission Trails Regional Park Fund	200403	\$ 3,530	\$ 496,470	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
Total		\$ 3,530	\$ 496,470	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	0.00
Total Impact \$	\$ -	\$ -	\$ -	\$ 38,000	\$ 38,000

Park & Recreation

Martin Luther King Jr. Promenade / S13020

Council District: 4
Community Plan: Southeastern San Diego
Project Status: Continuing
Duration: 2013 - 2020
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 15
Priority Category: Low
Contact Information: Antoun, Nevien
 619-533-4852
 nantoun@sanidiego.gov

Description: This project will provide for the construction of a cultural promenade area including pedestrian areas, fitness areas, seating, landscaping, community identification signs, artwork, utility relocation, new street section, retaining walls, and free-standing walls.

Justification: This project will provide for a cultural gathering area for educational and recreational activities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego-Encanto Neighborhoods Community Plan, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014. Construction will begin once funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 24,337	\$ 200,663	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	225,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,005,000	1,005,000
Total		\$ 24,337	\$ 200,663	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,005,000	\$ 1,230,000

Park & Recreation

McKinley Elementary School JU Improvemts / S12001

Parks - Community

Council District: 3	Priority Score: 61
Community Plan: Greater North Park	Priority Category: Medium
Project Status: Underfunded	Contact Information: Mahmalji, Samir
Duration: 2012 - 2017	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for design and construction of approximately 1.2 acres of joint-use facilities at McKinley Elementary School to supplement existing park acreage in the Greater North Park Community. Improvements will include natural or synthetic turfed multi-purpose sportsfields, multi-purpose courts, walkways, landscaping, and Americans with Disabilities Act (ADA) accessibility upgrades.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore, the current cost estimate is based on the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Conceptual design for a General Development Plan began in Fiscal Year 2013. Final design and construction will be scheduled to begin upon funding availability.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Park North-East - Park Dev Fd	400110	\$ 95,727	\$ 83,773	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	179,500
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,523,000	1,523,000
Total		\$ 95,727	\$ 83,773	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,523,000	\$ 1,702,500

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.00	0.08	0.08
	Total Impact \$	\$ -	\$ -	\$ -	14,591	14,953

Park & Recreation

Memorial Pool Improvements / S00970

Council District: 8	Priority Score: 78
Community Plan: Southeastern San Diego	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2009 - 2016	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the demolition of an existing pool and the design and construction of a new pool. The existing 40 year old pool suffers from deferred maintenance, cracked decking, outdated mechanical systems, and doesn't meet Americans with Disabilities Act (ADA) standards. It will be replaced with a larger pool that meets ADA standards.

Justification: This project will address deterioration of the existing pool decking and piping due to age.

Operating Budget Impact: This facility expansion will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based on Park and Recreation Department's current cost to maintain an aquatic facility of this size.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2011. Construction began in Fiscal Year 2014 and has been completed.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 1,661,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,661,000
S.E. San Diego Urban Comm	400120	1,545,064	954,936	-	-	-	-	-	-	-	-	2,500,000
Total		\$ 3,206,064	\$ 954,936	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,161,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 3.00	3.00	3.00	3.00	3.00
	Total Impact \$ 113,361	\$ 121,679	\$ 126,443	\$ 131,341	\$ 131,345

Park & Recreation

Mid City Skate Park / S15003

Parks - Miscellaneous Parks

Council District: 9	Priority Score: 10
Community Plan: Mid-City: City Heights	Priority Category: Low
Project Status: New	Contact Information: Shifflet, Robin
Duration: 2015 - 2018	619-533-4524
Improv Type: New	rshifflet@sandiego.gov

Description: This project provides for the General Development Plan amendment, design and construction of a skate park at the existing Park de la Cruz Neighborhood Park.

Justification: This project will provide an additional recreational use to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore, the current cost estimate of \$12,668 acre/year is based on Park and Recreation Department's current cost to maintain various developed park areas.

Relationship to General and Community Plans: This project is consistent with the Mid-City Community Plan and is in conformance with the City's General Plan.

Schedule: A General Development Plan amendment will begin in Fiscal Year 2015. Construction will be scheduled when funding is identified.

Summary of Project Changes: \$3.0 million of State Grant and \$40,000 of Other Grant funding is anticipated to be authorized by City Council in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mid-City - Park Dev Fund	400109	\$ -	\$ -	\$ 250,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000
Other Grant	9602	-	-	-	40,000	-	-	-	-	-	-	40,000
State Grant	9601	-	-	-	3,000,000	-	-	-	-	-	-	3,000,000
Total		\$ -	\$ -	\$ 250,000	\$ 3,040,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,290,000

Park & Recreation

Mira Mesa CP - Exp & Aquatic Complex / S00667

Parks - Neighborhood

Council District: 6	Priority Score: 11
Community Plan: Mira Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2004 - 2017	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for developing approximately 11 usable acres of the former Carroll School park site across the street from Mira Mesa Community Park. Amenities include a comfort station and ballfields. The Mira Mesa Community Park will also be upgraded to include a pool complex, improved recreation center, and skate plaza. The street between the two sites will include parking and street calming. This project will be phased as funding becomes available. Phase I includes the ballfields and street calming. Phase II includes the pool complex and skate plaza. Phase III includes recreation center improvements.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project implements the recommendations found in the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: General Development Plan was approved in June 2005. Funding for construction was not available until Fiscal Year 2013. Project was advertised as a design-build contract in Fiscal Year 2014. Construction by design-build contractor anticipated to begin in early Fiscal Year 2016.

Summary of Project Changes: Total project cost increased by \$711,403.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mira Mesa - FBA	400085	\$ 1,765,831	\$ 9,592,709	\$ -	\$ -	\$ -	\$ 17,071,403	\$ -	\$ -	\$ -	\$ -	\$ 28,429,943
Total		\$ 1,765,831	\$ 9,592,709	\$ -	\$ -	\$ -	\$ 17,071,403	\$ -	\$ -	\$ -	\$ -	\$ 28,429,943

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND					
FTEs	0.00	0.00	1.25	1.25	1.25
Total Impact \$	\$ -	\$ -	\$ 139,348	\$ 145,005	\$ 147,959

Park & Recreation

Mission Bay Athletic Area Comfort Station Mod / S10021

Council District: 2	Priority Score: 68
Community Plan: Mission Bay Park	Priority Category: High
Project Status: Underfunded	Contact Information: Winter, Jim
Duration: 2011 - 2018	619-235-5257
Improv Type: Replacement	jwinter@sandiego.gov

Description: This project provides for the removal and replacement of the existing comfort station/concession stand at the Mission Bay Athletic Area. It will also provide an accessible path of travel from Grand Avenue to the comfort station and the center of the ball field complex.

Justification: These improvements are necessary to provide Americans with Disabilities Act (ADA) accessibility to the comfort station and concession stand which are not currently accessible.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction will be scheduled pending identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mission Bay - Major District	400048	\$ 9,057	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,057
Pacific Beach Urban Comm	400117	149,526	50,474	-	-	-	-	-	-	-	-	200,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	820,000	820,000
Total		\$ 158,583	\$ 50,474	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	820,000	\$ 1,029,057

Park & Recreation

Mission Bay GC Practice Ctr Bldg Improve / S01090

Golf Courses

Council District: 2	Priority Score: 60
Community Plan: Mission Bay Park	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2004 - 2016	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for the demolition of the existing, antiquated practice center and clubhouse buildings, and installation of temporary trailers/portables at the Mission Bay Golf Course until such time as the new clubhouse is constructed. The design and construction of a new practice center, parking lot, and clubhouse, which were originally part of this project, will be completed separately in the future, in conjunction with other projects proposed for the golf course.

Justification: These improvements are necessary to comply with current codes, address maintenance needs, and increase the viability of identifying potential future lessees.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design for the temporary trailers/portables began in Fiscal Year 2014. Demolition of the existing facilities is scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mission Bay Golf Course CIP Fund	700046	\$ 27,684	\$ 1,372,316	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,400,000
Total		\$ 27,684	\$ 1,372,316	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,400,000

Park & Recreation

Mission Bay GC Renovation/Reconstruction / S11010

Council District: 2	Priority Score: 54
Community Plan: Mission Bay Park	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2011 - 2016	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for the design and construction of various improvements within Mission Bay Golf Course. Work will include renovation and reconstruction of the existing course and will consist of new landscaping and irrigation, upgraded electrical and lighting system, drainage improvements, installation of cart paths near tee boxes, upgraded tee boxes, improvements to signage, as well as other improvements relevant to the conditions of play will also be included.

Justification: This project is needed to provide the long awaited improvements to the 18-hole golf course. For example, the new computerized irrigation system will replace a system that is outdated, inefficient, and does not meet current or future water restriction requirements. These improvements will help bring the golf course to within industry standards for municipal golf courses.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design is anticipated to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: \$2.5 million is being allocated to this project in Fiscal Year 2015. Design is anticipated to be completed in Fiscal Year 2015, due to required archaeological studies.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mission Bay Golf Course CIP Fund	700046	\$ 53,978	\$ 406,022	\$ 2,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,960,000
Total		\$ 53,978	\$ 406,022	\$ 2,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,960,000

Park & Recreation

Mission Bay Golf Course / AEA00003

Golf Courses

Council District: 2	Priority Score: Annual
Community Plan: Mission Bay Park	Priority Category: Annual
Project Status: Continuing	Contact Information: Bragado, Alex
Duration: 2010 - 2021	858-552-1635
Improv Type: Betterment	abragado@sandiego.gov

Description: This annual allocation provides for the unexpected replacement of minor capital assets on an as-needed basis at the City's Municipal Golf Course - Mission Bay.

Justification: This annual allocation will provide a capital assets cost-avoidance program allowing for the timely replacement of unanticipated failure of golf capital assets.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design and replacement of minor capital assets will be implemented on an as-needed basis.

Summary of Project Changes: Golf course funding in the amount of \$125,000 is allocated to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mission Bay Golf Course CIP Fund	700046	\$ 185,663	\$ 1,214,337	\$ 125,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,525,000
Total		\$ 185,663	\$ 1,214,337	\$ 125,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,525,000

Park & Recreation

Mission Bay Improvements / AGF00004

Parks - Miscellaneous Parks

Council District: 2	Priority Score: Annual
Community Plan: Mission Bay Park	Priority Category: Annual
Project Status: Continuing	Contact Information: Winter, Jim
Duration: 2010 - 2021	619-235-5257
Improv Type: New	jwinter@sandiego.gov

Description: This annual allocation provides for permanent public capital improvements and deferred maintenance of existing facilities in accordance with City Charter, Article V, Section 55.2.

Justification: Mission Bay Park, as well as other regional parks, open spaces, and coastal beaches, helps define the City's identity, enriches quality of life, and serves as a visitor attraction that strengthens the local economy. This regional treasure is threatened by increasing use and a backlog of needed improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design and construction will be scheduled in accordance with the scope of various sub-projects.

Summary of Project Changes: \$2.9 million is allocated for Fiscal Year 2015 and will support the dredging of Mission Bay as identified as the number one priority per City Charter, Section 55.2.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Fiesta Island Sludge Mitigation Fund	200389	\$ 226,180	\$ 23,820	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000
Mission Bay Improvements Fund	200386	770,954	7,171,435	2,943,383	-	7,545,411	10,245,786	10,900,702	11,568,716	-	-	51,146,386
Total		\$ 997,133	\$ 7,195,255	\$ 2,943,383	\$ -	\$ 7,545,411	\$ 10,245,786	\$ 10,900,702	\$ 11,568,716	\$ -	\$ -	51,396,386

Park & Recreation

Mission Hills Historic Street Lighting / S11008

Trans - Roadway - Street Lighting

Council District: 3	Priority Score: 30
Community Plan: Uptown	Priority Category: Low
Project Status: Continuing	Contact Information: Qasem, Labib
Duration: 2011 - 2015	619-533-6670
Improv Type: New	lqasem@sandiego.gov

Description: This project provides for the procurement and installation of decorative, acorn style, street lighting within the Mission Hills Historic Street Lighting Maintenance Assessment District (MAD).

Justification: This project is an identified improvement in the Mission Hills Historic Street Lighting MAD and will be conducted in conjunction with an underground utility project.

Operating Budget Impact: The Mission Hills Historic Street Lighting MAD will provide for the special benefit of maintenance and energy costs associated with the enhanced street lighting.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and scheduled for completion in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mission Hills Special Lighting MAD Fund	200614	\$ 362,984	\$ 4,502	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	367,486
Total		\$ 362,984	\$ 4,502	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	367,486

Park & Recreation

Mission Trails RP Cowles Mountain Trail / S10065

Parks - Open Space

Council District: 7	Priority Score: 20
Community Plan: Navajo, Tierrasanta	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2011 - 2015	619-685-1301
Improv Type: Betterment	lball@sandiego.gov

Description: This project provides for design, engineering, construction, and installation of structures, as well as the rehabilitation and installation of appropriate material to re-establish approximately 2,000 linear feet of existing trail. This project will supplement the existing and increasing recreational activities of hikers and the increase of sensitive resource impacts caused by hikers leaving the official trail. When completed, this trail rehabilitation will improve safety and reduce or eliminate loss of sensitive natural resources due to visitor use and erosion. Improvements will include minimal pruning and hand crew installation of materials. No grading will be done; however, some hand tool manipulation of existing soils may occur.

Justification: This project will benefit the community by increasing safety for hikers and protect sensitive natural and cultural resources.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Master Plan, the Navajo and Tierrasanta Community Plans, and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2012 and significant trail work was completed in Fiscal Year 2014. Work is ongoing and anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 209,698	\$ 190,302	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	400,000
Total		\$ 209,698	\$ 190,302	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	400,000

Park & Recreation

Mission Trails RP Master Plan Update / S01014

Council District: 7
Community Plan: Navajo, Tierrasanta, Rancho Encantada, East Elliott
Project Status: Continuing
Duration: 2008 - 2016
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: N/A
Priority Category: N/A
Contact Information: Harkness, Jeffrey
 619-533-6595
 jharkness@sandiego.gov

Description: This project provides for an update to the 1985 Mission Trails Regional Park (MTRP) Master Development Plan to identify completed capital projects and to guide future expansion, development, and preservation of the park, as well as to provide an environmental document to determine potential impacts. A Natural Resource Management Plan will also be prepared and incorporated into the master plan document to provide park rangers with information and tools to manage the Park's sensitive resources.

Justification: MTRP faces numerous challenges and issues due to the high number of visitors and the Park's location within a densely populated area. Extensive recreational use, illegal off-road vehicle activity, erosion, urban runoff, and invasive non-native plants are potential threats to the continued health of the Park's natural resources. The MTRP Natural Resource Management Plan is a part of the implementation task of the City of San Diego's Multiple Species Conservation Program (MSCP). The MSCP was officially adopted on March 18, 1997; The United States Fish and Wildlife Service and the California Department of Fish and Game approved the plan on July 17, 1997.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo, Tierrasanta, Rancho Encantada, and East Elliott Community Plans and is in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2010 and is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mission Trails Regional Park Fund	200403	\$ 547,219	\$ 104,610	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	651,829
Regional Park Improvements Fund	200391	203,436	29,564	-	-	-	-	-	-	-	-	233,000
Total		\$ 750,655	\$ 134,174	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	884,829

Park & Recreation

Mission Trails RP Trail Realignments / S10066

Council District: 7	Priority Score: 20
Community Plan: Navajo, Tierrasanta	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2009 - 2016	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides for design, engineering, and construction of approximately 5,000 linear feet of new (realignment) trail and rehabilitation of approximately 3,500 linear feet of existing trail. This is to supplement existing and increased recreational activity of all visitor user groups (hikers, bikes, equestrian) and to stabilize and protect sensitive habitat and natural resources currently impacted by poor trail alignment. Improvements will include vegetation pruning and trimming, as well as hand crew manipulation of soils for best location of trails that will meet City Trail Standards (safety and sustainability). Locations of these trail realignments have been roughly engineered on-site but will require environmental review and approval. No grading is anticipated. No trails in this area are Americans with Disabilities Act (ADA) accessible and this realignment would not provide ADA opportunities due to lack of access.

Justification: New realignment will provide for improved safety to visitors and protection of sensitive resources.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Master Plan, the Navajo and Tierrasanta Community Plans, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009. Construction began in 2012 and is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: This project has been delayed to allow for the completion and adoption of the MTRP Master Plan Update (S01014) prior to implementing trail realignments.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 182	\$ 214,818	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	215,000
Total		\$ 182	\$ 214,818	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	215,000

Park & Recreation

Mohnike Adobe and Barn Restoration / S13008

Parks - Open Space

Council District: 5	Priority Score: 62
Community Plan: Los Penasquitos Canyon Preserve	Priority Category: Medium
Project Status: Continuing	Contact Information: Harkness, Jeffrey
Duration: 2013 - 2018	619-533-6595
Improv Type: Replacement - Rehab	jharkness@sandiego.gov

Description: This project provides for the rehabilitation/restoration of the historic adobe and hay barn located within the 14-acre Rancho Penasquitos Equestrian Center on the eastern end of the Los Penasquitos Canyon Preserve. Completion of a site assessment of current condition of the 2,512 square-foot adobe structure, the hay barn and surrounding grounds shall include the following items: exterior walls; north and west porches, roof, interior walls, ceilings and wood floors, drainage swale on southwest, and accessibility needs to determine Phase II of rehabilitation program. Additionally, a Treatment Plan and Historic Structure Report are required prior to preparation of Phase II design and construction plans for the rehabilitation due to storm damage which the barn sustained in 2010. Emergency work to shore up the barn until a rehabilitation/restoration plan can be prepared and implemented was completed in 2011.

Justification: Phase I of a rehabilitation program was completed in 2005 consistent with an Historic Structures Report prepared for the Mohnike Adobe and Hay Barn by Ferris, Johnson and Perkins Architects, Inc. in 1999. Architectural design and construction plans are required to proceed with Phase II of the project.

Operating Budget Impact: None.

Relationship to General and Community Plans: The Rancho Penasquitos Community Plan and Los Penasquitos Canyon Preserve Master Plan do not specifically address rehabilitation/restoration of historic structures; however the project is consistent with the City's General Plan Historic Resources Element.

Schedule: Preparation of Assessment Report and Treatment Report is scheduled in Fiscal Year 2015. Design is scheduled in Fiscal Year 2015. Construction will be scheduled when funding has been identified.

Summary of Project Changes: Regional Park Improvement Funds in the amount of \$500,000 is anticipated to be transferred from Regional Park Improvements annual allocation (AGF00005) in Fiscal Year 2015 to allow for the start of design and environmental permitting.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ -	\$ -	\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 500,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,550,000	1,550,000
Total		\$ -	\$ -	\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	1,550,000	\$ 2,050,000

Park & Recreation

Montgomery Academy JU Improvements / S00973

Bldg - Other City Facility / Structures

Council District: 7	Priority Score: N/A
Community Plan: Linda Vista	Priority Category: N/A
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2009 - 2016	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the construction of approximately three acres of joint-use play fields at the Montgomery Academy and associated Americans with Disabilities Act (ADA) improvements to comply with all State and federal accessibility guidelines and City standards. Phase I amenities may include a turfed multi-purpose sports field, security lighting, decomposed granite running track, accessibility improvements, signage, site furnishings, and miscellaneous landscaping. Phase II amenities may include picnic shelters, site furnishings, accent plantings, and enhanced gateway treatments.

Justification: Development of this project is a Site Development Permit condition of the Pacific Ridge Apartment Homes to satisfy population-based park acreage requirements in accordance with the City's General Plan standards for the anticipated population generated by the residential development. Additionally, it provides joint-use recreational facilities in a community deficient in population-based park and recreation facilities.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2014. Construction has begun and is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Monetary Conditions Placed on Future Deposits	200636	\$ -	\$ 396,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	396,000
Linda Vista Urban Comm	400113	109,743	585,257	-	-	-	-	-	-	-	-	695,000
Total		\$ 109,743	\$ 981,257	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,091,000

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.21	0.21	0.21	0.21
	Total Impact \$	\$ -	\$ 38,004	\$ 38,954	\$ 39,450	\$ 39,994

Park & Recreation

Montgomery Waller Community Park / S00754

Parks - Neighborhood

Council District: 8	Priority Score: N/A
Community Plan: Otay Mesa - Nestor	Priority Category: N/A
Project Status: Warranty	Contact Information: Ritter, Clark
Duration: 2005 - 2015	619-533-4601
Improv Type: New	lritter@sandiego.gov

Description: This project provides for lighting and park improvements at the Montgomery-Waller Community Park. Phase I of this project provides for the addition of lighting to the existing multi-purpose softball, soccer, and football field. Phase II will replace the comfort station.

Justification: This project will provide needed facilities to expand the hours of use at the park and provide safer access for park users.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa-Nestor Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I was completed in Fiscal Year 2006. Phase II design began in Fiscal Year 2007 and was completed in Fiscal Year 2011. Phase II construction was completed in Fiscal Year 2012.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 656,208	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	656,208
Montgomery/Waller-Major Dist	400069	6,671	-	-	-	-	-	-	-	-	-	6,671
Otay Mesa/Nestor Urb Comm	400125	343,020	-	-	-	-	-	-	-	-	-	343,020
Total		\$ 1,005,899	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,005,899

Park & Recreation

Mountain View NP Area Upgrades / S11019

Parks - Neighborhood

Council District: 9	Priority Score: 83
Community Plan: Southeastern San Diego	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2011 - 2016	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for Americans with Disabilities Act (ADA) upgrades and improvements to the children's play area and path of travel within the park to comply with State and federal safety and accessibility guidelines, and will serve the needs of existing and future residents.

Justification: This project is needed to upgrade existing site improvements and play area facilities to meet current federal and State safety and accessibility regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2013. Construction for the children's play area upgrades and the additional accessibility improvements is scheduled for Fiscal Year 2015.

Summary of Project Changes: Total project increased by \$219,586. \$400,000 in Development Impact Fees (DIF) funds have been allocated in Fiscal Year 2015 to fully fund the construction of the children's play area upgrades and accessibility improvements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
S.E. San Diego Urban Comm	400120	\$ 152,004	\$ 622,996	\$ 400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,175,000
Southcrest - Major District	400062	59,686	-	-	-	-	-	-	-	-	-	59,686
Southcrest Sub Dist	400063	9,900	-	-	-	-	-	-	-	-	-	9,900
Total		\$ 221,590	\$ 622,996	\$ 400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,244,586

Park & Recreation

Multiple Species Conservation / S01076

Parks - Open Space

Council District:	Citywide	Priority Score:	N/A
Community Plan:	Citywide	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Tracanna, John
Duration:	2000 - 2048		619-533-3682
Improv Type:	New		jtracanna@sandiego.gov

Description: This project provides for acquiring property in support of the Multiple Species Conservation Program (MSCP).

Justification: The Multiple Species Conservation Program (MSCP) Implementing Agreement, Section 10(a), Take Authorization of the Endangered Species Act, mandates a statutory responsibility on the part of the City to assemble the MSCP preserve. This responsibility includes public land acquisition to be used for wildlife habitat.

Operating Budget Impact: Operating Budget Impact to be determined as property is acquired.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Land acquisitions began in Fiscal Year 2000 and will continue as funding becomes available through Fiscal Year 2047. Per the City's MSCP Implementing Agreement (I.A.), preservation of 52,727 acres is to occur within the Multi-Habitat Planning Area (MHPA). To date, 49,004 acres (93%) have been conserved or obligated. The remaining 3,723 acres will be conserved through various means including mitigation, exactions, and acquisitions. Funding necessary to purchase the remaining 3,723 acres is estimated to be \$120.0 million without contributions through mitigation and exactions. It is anticipated that approximately one-third of this obligation will be met through mitigation and exactions as part of the development process. Grant funding will be pursued as a future funding source for acquisitions.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 20,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	20,000
Habitat Acquisition Fund	200401	4,051,534	12,670	-	-	-	-	-	-	-	-	4,064,205
Historical Fund	X999	20,626	-	-	-	-	-	-	-	-	-	20,626
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	120,000,000	120,000,000
Total		\$ 4,092,160	\$ 12,670	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 120,000,000	\$ 124,104,831

Park & Recreation

Museum of Man Roof Replacement / S11101

Bldg - Other City Facility / Structures

Council District: 3	Priority Score: 86
Community Plan: Balboa Park	Priority Category: High
Project Status: Continuing	Contact Information: Darvishi, Ali
Duration: 2011 - 2016	619-533-5328
Improv Type: Replacement - Rehab	adarvishi@sandiego.gov

Description: This project is intended to restore the integrity of the museum, stop the roof leakages, fix the museum ornamentation, restore the historic carports, protect the public safety, and minimize costly maintenance. Phase I scope of work includes the following: re-roof the Administration Building, re-roof the clay tile roof on the south side of the quadrangle (re-use existing tile), re-roof and partially reconstruct the carport between the north wing and the administration building (re-use existing tiles), re-roof the north wing of the main museum including the built-up roof, restore ornamentation, restore windows, repair and/or reseal tile domes, replace finial on western quadrangle entrance, and other miscellaneous restoration items including the replacement of two curb ramps. Phase II scope of work includes repairs to the interior caused by roof leakages.

Justification: This project will restore the integrity of the museum, stop the roof leakages, fix the museum ornamentation, restore the historic carports, protect the public safety, and minimize costly maintenance.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Plan and is in conformance with the City's General Plan.

Schedule: Phase I construction was completed in Fiscal Year 2013. Phase II design began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. Phase II construction is scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 660,976	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	660,976
Deferred Maint Revenue 2009A-Project	400624	450,000	-	-	-	-	-	-	-	-	-	450,000
CIP Contributions from General Fund	400265	141,437	343,716	-	-	-	-	-	-	-	-	485,153
Regional Park Improvements Fund	200391	473,898	26,102	-	-	-	-	-	-	-	-	500,000
Unappropriated Reserve - Balboa Park CIP Fund	200215	18,741	-	-	-	-	-	-	-	-	-	18,741
Total		\$ 1,745,052	\$ 369,818	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,114,870

Park & Recreation

NTC Aquatic Center / S10000

Bldg - Parks - Recreation/Pool Centers

Council District: 2	Priority Score: 56
Community Plan: Peninsula	Priority Category: Low
Project Status: Continuing	Contact Information: Winter, Jim
Duration: 2011 - 2017	619-533-5257
Improv Type: New	jwinter@sandiego.gov

Description: This project will provide for the planning and design of a new aquatic facility center at Naval Training Center Park. The proposed facility will include, but will not be limited to, two competitive and recreational pools, a leisure pool with water playground features, spectator seating deck, bath house facility, and associated site improvements.

Justification: This project will contribute to satisfying the recreation facility requirement set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's design has not been completed or approved. Therefore, operational cost estimate will be available upon completion of the conceptual design.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design work will begin upon completion of project feasibility and evaluation. It is anticipated that this project will be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Midway/Pacific Hwy Urban Comm	400115	\$ -	\$ 1,040,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,040,000
NTC RdA Contribution to CIP	200619	\$ 52,245	\$ 394,481	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 446,726
Total		\$ 52,245	\$ 1,434,481	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,486,726

Park & Recreation

North Ocean Beach Gateway Ph II / S12041

Parks - Community

Council District:	2	Priority Score:	35
Community Plan:	Ocean Beach	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Cetin, Elif
Duration:	2013 - 2015		619-533-4640
Improv Type:	New		ecetin@sandiego.gov

Description: The scope of work will include design and construction of disabled accessible walkway with landings to comply with the current Americans with Disabilities Act (ADA) requirements. The newly proposed walkway will connect the existing entry plaza to the north end of the project site which is adjacent to Robb Field. The scope will also include enhanced crosswalk improvements at the intersection of West Point Loma Boulevard and Sunset Cliffs Boulevard and a property line screen wall.

Justification: To provide disabled accessible walkway with landings to comply with the current ADA requirements, the newly proposed walkway will connect the existing entry plaza to the north end of the project site which is adjacent to Robb Field.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I of this project is complete. Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: \$100,000 in Development Impact Fee (DIF) and \$198,000 in Coastal Infrastructure TOT funding is anticipated to be allocated to this project in Fiscal Year 2015. The total project cost increased by \$198,000 due to increased construction costs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Ocean Beach Urban Comm	400124	200,000	-	-	100,000	-	-	-	-	-	-	300,000
TOT Coastal Infrastructure CIP Fund	200212	27,922	122,078	-	198,000	-	-	-	-	-	-	348,000
Total		\$ 327,922	\$ 122,078	\$ -	\$ 298,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	748,000

Park & Recreation

North Park Mini Park & Streetscape Improvements / S10050

Council District:	3	Priority Score:	34
Community Plan:	Greater North Park	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Shifflet, Robin
Duration:	2010 - 2016		619-533-4524
Improv Type:	New		rshifflet@sandiego.gov

Description: This project provides for the design and construction of an approximately 0.50 useable acre, urban mini-park to be located behind the recently renovated North Park Theatre. The project may include public art, plaza areas, specialty/enhanced paving areas for performances and events, an amphitheater or audience seating area, a gazebo/shade structure, walkways, seat walls, security/decorative lighting, and landscape and irrigation. This project also provides for the design of a Streetscape Master Plan for approximately 1,800 linear feet of streetscape which may include enhanced street/pedestrian paving and walkways, street trees with tree grates, landscaping, irrigation, unique street furniture including benches and trash receptacles, security and decorative lighting, pedestrian ramps, curbs, and gutters.

Justification: The community is currently deficient in population-based park requirements set forth in the City's General Plan. This project will add population-based park acreage to the community, thus contributing to satisfying population-based park requirements. The project also includes the design of a Streetscape Master Plan, incorporating a streetscape system for the benefit of pedestrians, automobiles, and community members.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate to maintain the mini-park is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined and construction document design is completed. Maintenance of future streetscape improvements will be determined as funding is allocated to these projects.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Design of the General Development Plan for the mini-park and Streetscape Master Plan for the associated streetscapes began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Construction document design for the mini-park is scheduled to begin in Fiscal Year 2015, with construction beginning in Fiscal Year 2016. The individual associated streetscapes (which are a part of the Streetscape Master Plan) will be implemented by Transportation and Storm Water Department (Transportation Engineering Operations Division) as funding for design, construction, and maintenance becomes available.

Summary of Project Changes: Construction document design for the mini-park is scheduled to begin in Fiscal Year 2015, pending resolution of property ownership legal issues between the State and the previous City of San Diego Redevelopment Agency. Construction is estimated to begin in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North Park - Major District	400055	\$ -	\$ 39,274	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	39,274
NP - Redevelopment CIP Contributions Fund	200356	125,000	-	-	-	-	-	-	-	-	-	125,000
Park North-East - Park Dev Fd	400110	155,683	2,217,992	-	-	-	-	-	-	-	-	2,373,675
Total		\$ 280,683	\$ 2,257,266	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,537,949

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL	FTEs 0.00	0.00	0.04	0.04	0.04
FUND	Total Impact \$ -	\$ -	6,513 \$	6,693 \$	6,792

Park & Recreation

North Park/Main St Sidewalk Improvements / S10040

Trans - Ped Fac - Sidewalks

Council District: 3	Priority Score: 47
Community Plan: Greater North Park	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2010 - 2016	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: The project provides for the replacement of existing red sidewalk and decorative tile pavement along 30th Street and University Avenue near the Main Street area of North Park.

Justification: The project will replace existing red sidewalk and decorative tiles that are cracked, deteriorated, and missing.

Operating Budget Impact: Cleaning activities along the sidewalk including litter pick-up, sweeping, and steam cleaning will continue after the project is completed. Maintenance is funded by the North Park Maintenance Assessment District; no additional operating budget impact as a result of this project is anticipated.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and is anticipated to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North Park CIP Fund	200064	\$ 27,541	\$ 172,459	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	200,000
Total		\$ 27,541	\$ 172,459	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	200,000

Park & Recreation

Old Mission Dam Preservation / S00611

Parks - Resource Based

Council District: 7	Priority Score: 53
Community Plan: Navajo, Tierrasanta	Priority Category: Medium
Project Status: Warranty	Contact Information: Deangelis, Jeannette
Duration: 1994 - 2017	619-533-5497
Improv Type: Replacement	jdeangelis@sandiego.gov

Description: This project provides for dredging behind the Old Mission Dam for the purpose of removing silt buildup, the required mitigation and monitoring program, and obtaining the necessary permits for long-term preservation measures.

Justification: This project will protect the structural integrity of the historic dam and improve water quality within the San Diego River.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Mission Trails Regional Park Master Plan, the Navajo and Tierrasanta Community Plans, and is in conformance with the City's General Plan.

Schedule: Construction was completed in Fiscal Year 2008. Wetland mitigation began in Fiscal Year 2008 and will continue in Fiscal Year 2015. This project's overall mitigation and monitoring is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ 268,047	\$ 55,546	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	323,594
Grant Fund - State	600001	489,809	-	-	-	-	-	-	-	-	-	489,809
Mission Trails Regional Park Fund	200403	16,000	-	-	-	-	-	-	-	-	-	16,000
Regional Park Improvements Fund	200391	748,734	(801)	-	-	-	-	-	-	-	-	747,933
Total		\$ 1,522,591	\$ 54,745	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,577,336

Park & Recreation

Olive St Park Acquisition/Development / S10051

Parks - Mini Parks

Council District: 3	Priority Score: 54
Community Plan: Uptown	Priority Category: Medium
Project Status: Continuing	Contact Information: Greenstein, Howard
Duration: 2010 - 2017	619-533-8233
Improv Type: New	hgreenstein@sandiego.gov

Description: This project provides for the acquisition, design, and construction of approximately 0.36 acre of unimproved property contiguous with the south end of the existing Olive Street Park. The project will expand useable park acreage in the Uptown Community. Improvements may include amenities, such as multi-purpose turf areas, a children's play area, seating, walkways, landscaping, and security lighting.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan in a community currently deficient in population-based parks per General Plan guidelines.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore the current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscape areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Property acquisition has been completed. Design and construction will be scheduled when the City finalizes property issues.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 201,585	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	201,585
Uptown Urban Comm	400121	1,234,352	765,648	-	-	-	-	-	-	-	-	2,000,000
Total		\$ 1,435,937	\$ 765,648	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,201,585

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.09	0.09	0.09
	Total Impact \$	\$ -	\$ -	12,237 \$	12,645 \$	12,858

Park & Recreation

Open Space Improvements / AGG00001

Parks - Open Space

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Ball, Laura
Duration:	2010 - 2021		619-685-1301
Improv Type:	New		lball@sanidiego.gov

Description: This project provides funding for developing various public facilities within the City's resource-based open space parks. Improvements may include, but not be limited to, rehabilitation of Cowles Mountain Trail, drainage improvements within Tecolote Open Space, San Diego River improvements, Arizona Landfill reclamation test plot, and North Chollas Open Space enhancement.

Justification: This project is needed to preserve and enhance the City's open space areas. Enhancement may include removal of exotic, invasive, and non-native plant material and re-vegetation with native plants of the areas susceptible to erosion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and the concepts relative to specific open space systems, and is in conformance with the City's General Plan.

Schedule: The Arizona Landfill is currently in design. North Chollas Open Space enhancement is ongoing. Florida Canyon Riparian Restoration is currently in the plant establishment and monitoring period. Construction on Cowles Mountain Trail began in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Antenna Lease Revenue Fund	200324	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
Deferred Maintenance Revenue 2012A-Project	400848	531,140	18,860	-	-	-	-	-	-	-	-	550,000
Environmental Growth 2/3 Fund	200109	415,755	349,469	-	-	-	-	-	-	-	-	765,224
CIP Contributions from General Fund	400265	500,000	-	-	-	-	-	-	-	-	-	500,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	300,000	300,000
Total		\$ 1,746,895	\$ 368,328	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000	\$ 2,415,224

Park & Recreation

Otay Valley Fenton Pond Recreation Trail / S00753

Parks - Resource Based

Council District: 8	Priority Score: N/A
Community Plan: Otay Mesa	Priority Category: N/A
Project Status: Warranty	Contact Information: Darvishi, Ali
Duration: 2009 - 2015	619-533-5328
Improv Type: Betterment	adarvishi@sandiego.gov

Description: This project provides for an accessible trail in Otay Valley Regional Park from the Beyer Staging Area around Fenton Pond.

Justification: This project will provide for increased recreational opportunities in Otay Valley Regional Park.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2006. Construction was completed in Fiscal Year 2007. Mitigation monitoring will continue through Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 142,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	142,000
Regional Park Improvements Fund	200391	61,835	5,770	-	-	-	-	-	-	-	-	67,605
Total		\$ 203,835	\$ 5,770	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	209,605

Park & Recreation

Otay Valley RP Beyer Blvd Staging Area / S00638

Parks - Resource Based

Council District: 8	Priority Score: N/A
Community Plan: Otay Mesa - Nestor	Priority Category: N/A
Project Status: Warranty	Contact Information: Darvishi, Ali
Duration: 2005 - 2016	619-533-5328
Improv Type: Betterment	adarvishi@sandiego.gov

Description: This project provides for the first staging area in Otay Valley Regional Park and will include hiking trails, a ranger station, and related amenities.

Justification: This project will provide access to the Otay Valley Regional Park.

Operating Budget Impact: Operation and maintenance funding for this facility was previously included in the Park and Recreation Department's operating budget.

Relationship to General and Community Plans: This project implements the recommendations found in the Otay River Valley Natural Resource Management Plan and the Otay Mesa-Nestor Community Plan, and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2006. Construction was completed in Fiscal Year 2007. Mitigation monitoring will continue through Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ 90,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	90,000
Environmental Growth 2/3 Fund	200109	450,000	-	-	-	-	-	-	-	-	-	450,000
Historical Fund	X999	1,000,000	-	-	-	-	-	-	-	-	-	1,000,000
Montgomery/Waller-Major Dist	400069	10,000	-	-	-	-	-	-	-	-	-	10,000
Private & Others Contrib-CIP	400264	600,000	-	-	-	-	-	-	-	-	-	600,000
Regional Park Improvements Fund	200391	339,211	11,185	-	-	-	-	-	-	-	-	350,396
Total		\$ 2,489,211	\$ 11,185	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,500,396

Park & Recreation

Pacific Breezes (Ocean View Hills) CP / S00649

Parks - Community

Council District: 8	Priority Score: 62
Community Plan: Otay Mesa	Priority Category: Medium
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2003 - 2017	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for the acquisition, design, and construction of the Pacific Breezes Community Park. This park will be 15 acres with an additional five acres of joint-use with the adjacent Ocean View Hills School. Amenities may include lighted ball fields, a comfort station, a children's play area, picnic areas, and other improvements. A recreation center and pool complex are also scheduled to be developed at this site as separate future projects.

Justification: This project will provide the community with additional recreational opportunities and will enhance the visual quality of the area.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various park areas.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and the California Terraces Precise Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design was completed in Fiscal Year 2007. Final design and construction began in Fiscal Year 2008 and were dependent upon the actual rate of development within the residential community. Final design and construction were delayed due to pending property acquisition and a reimbursement agreement. Property acquisition was completed in Fiscal Year 2010. Final design began and was completed in Fiscal Year 2011. Construction will be scheduled when additional funding is available.

Summary of Project Changes: Total project cost has increased by \$5.0 million to reflect the estimated cost of construction. Construction has been delayed until additional funding in the amount of \$5.0 million has been identified.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 4,978,763	\$ 6,791,237	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,770,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	5,030,000	5,030,000
Total		\$ 4,978,763	\$ 6,791,237	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,030,000	\$ 16,800,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	2.00	2.00	2.00
	Total Impact \$ -	\$ -	258,418	\$ 267,472	\$ 272,193

Park & Recreation

Pacific Highlands Ranch Hiking & Biking / RD12003

Parks - Trails

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: January, Frank
Duration: 2012 - 2016	619-533-3699
Improv Type: New	fjanuary@sanidiego.gov

Description: This project provides for the design and construction of approximately 80,000 linear feet (15 miles) of hiking, equestrian, and biking trails to be located throughout the community in accordance with the Pacific Highlands Ranch subarea plan. The trail system will provide access into the multiple habitat planning area of McGonigle canyon; provide pathways along Del Mar Heights Road, Little McGonigle Ranch Road, Pacific Highlands Ranch Parkway, Lopelia Meadows Place, Old Carmel Valley Road Crossing under SR-56, and Carmel Valley Road alignments; and provide access into subarea II and the Rancho Penasquitos community. The project will also provide for the acquisitions, design, and construction of three trailheads/overlooks, including parking areas, benches, and signages.

Justification: This project will provide the community with additional recreational opportunities.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Park and Recreation budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Subarea Plan, and is in conformance with the City's General Plan.

Schedule: This project is being completed in segments and is dependent upon the actual rate of development within the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 105,702	\$ 69,299	\$ -	\$ -	\$ -	\$ -	2,054,950	\$ 5,009,050	\$ -	\$ -	7,239,000
Total		\$ 105,702	\$ 69,299	\$ -	\$ -	\$ -	\$ -	2,054,950	\$ 5,009,050	\$ -	\$ -	7,239,000

Park & Recreation

Palisades Park Comfort Station Replace / S10026

Council District: 2	Priority Score: 84
Community Plan: Pacific Beach	Priority Category: High
Project Status: Continuing	Contact Information: Darvishi, Ali
Duration: 2010 - 2017	619-533-5328
Improv Type: Replacement	adarvishi@sandiego.gov

Description: This project provides for the removal and replacement of the existing comfort station at Palisades Park at the foot of Law Street in Pacific Beach. Minor grading outside the limits of the building footprint is anticipated due to the improvement of the accessible path from the accessible parking to the comfort station. Major excavations will be carried out for the new retaining walls and building foundations. Because of the limited work areas, traffic control plans will be required during construction activities which will impact Ocean Boulevard.

Justification: These improvements are necessary to provide Americans with Disabilities Act (ADA) accessibility to the comfort station which is not currently accessible and to provide an accessible path of travel from the public way to the new facility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2014 and is expected to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Beach Urban Comm	400117	\$ 267,216	\$ 32,784	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
Pacific Beach-Major District	400047	12,712	-	-	-	-	-	-	-	-	-	12,712
Regional Park Improvements Fund	200391	397,386	2,614	-	-	-	-	-	-	-	-	400,000
Total		\$ 677,314	\$ 35,398	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	712,712

Park & Recreation

Park & Recreation Grant Match Funding / AGF00001

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Meredith Dawson
Duration: 2010 - 2021	619-525-8217
Improv Type: New	dawsonm@sandiego.gov

Description: This annual allocation provides for matching fund requirements and other unfunded needs for projects funded with alternative financing, which includes grants and private donations.

Justification: Grant match funding greatly enhances the Park and Recreation Department's ability to secure grants and donations to provide funding for projects.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Funds will be used as grants and alternative financing are identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 210,261	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	210,261
Total		\$ -	\$ 210,261	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	210,261

Park & Recreation

Pomerado Median Improve-N of R Bernardo / S10035

Trans - Roadway - Enhance/Scape/Medians

Council District: 5	Priority Score: 28
Community Plan: Rancho Bernardo	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2010 - 2016	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for the renovation and replacement of existing asphalt medians along Pomerado Road north of Rancho Bernardo Road with landscape improvements and accompanying stamped concrete at various locations.

Justification: This project will enhance the appearance of the corridor through the replacement of deteriorating medians.

Operating Budget Impact: Newly planted medians will require additional maintenance which will be funded from the Rancho Bernardo Maintenance Assessment District. The estimated cost to maintain the enhanced medians will become known once design is completed.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and will be completed in Fiscal Year 2015. Construction is scheduled to begin and will be completed in Fiscal Year 2015. Project will remain active until warranty period ends in Fiscal Year 2016.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Rancho Bernardo MAD Fund	200038	\$ -	\$ 505,090	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	505,090
Rancho Bernardo MAD CIP	200622	186,814	207,936	-	-	-	-	-	-	-	-	394,750
Total		\$ 186,814	\$ 713,026	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	899,840

Park & Recreation

Rancho Bernardo CP Sports Field Lights / S11012

Parks - Community

Council District: 5	Priority Score: 83
Community Plan: Rancho Bernardo	Priority Category: High
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2011 - 2015	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the design and construction of lighting systems for sports fields #5 and #6 at the Rancho Bernardo Community Park.

Justification: This project is needed to expand the hours of facility use and its capacity to serve the community's residential growth.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Construction was completed in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Rancho Bernardo-Fac Dev Fund	400099	\$ 683,191	\$ 186,809	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	870,000
Total		\$ 683,191	\$ 186,809	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	870,000

Park & Recreation

Rancho Bernardo Streetscape-Phase I / S12006

Trans - Roadway - Enhance/Scape/Medians

Council District: 5	Priority Score: 32
Community Plan: Rancho Bernardo	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2013 - 2016	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for the installation of synthetic turf along two existing raised asphalt medians located along Bernardo Center Drive, one north of Bernardo Plaza Drive and the other one south of Bernardo Plaza Drive. The medians are within the Rancho Bernardo Maintenance Assessment District (MAD).

Justification: The medians along arterial roadways in Rancho Bernardo MAD were built in the late 1960s and are in need of refreshing. An existing brick median along Pomerado Road near Highland Valley Road is deteriorating. Existing turf medians may use more water than other landscaping applications; this project intends to reduce water usage.

Operating Budget Impact: These medians are currently maintained by the Rancho Bernardo MAD. Any increased maintenance that results from a change in design to these medians will be funded by the Rancho Bernardo MAD.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design and community input began in Fiscal Year 2012. Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015. Project will remain active until warranty period ends in Fiscal Year 2016.

Summary of Project Changes: Project description has been revised. Project schedule has been updated for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Rancho Bernardo MAD Fund	200038	\$ 25,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	25,000
Rancho Bernardo MAD CIP	200622	33,082	16,918	-	-	-	-	-	-	-	-	50,000
Total		\$ 58,082	\$ 16,918	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	75,000

Park & Recreation

Rancho Encantada Park #2 / S00652

Council District: 5, 7	Priority Score: N/A
Community Plan: Rancho Encantada	Priority Category: N/A
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2006 - 2015	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for development of approximately six acres for a neighborhood park to include active and passive uses, parking lot, playground, comfort station, and lighted ball fields.

Justification: This park will provide additional amenities above the the population-based park acreage requirements set forth in the City's General Plan due to an extraordinary benefits agreement.

Operating Budget Impact: Maintenance and operations will be administered by a Maintenance Assessment District established in Fiscal Year 2007 and specifically created for this park.

Relationship to General and Community Plans: This project is consistent with the Rancho Encantada Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2008. This is a turn-key park built by the developer per a reimbursement agreement. Construction began in Fiscal Year 2013 and will be completed in Fiscal Year 2015.

Summary of Project Changes: Additional Facilities Benefit Assessment (FBA) funding of \$365,000 is anticipated to be allocated to this project per the Public Facilities Financing Plan for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Rancho Encantada	400095	\$ 1,118,312	\$ 634,688	\$ -	\$ 365,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,118,000
Total		\$ 1,118,312	\$ 634,688	\$ -	\$ 365,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,118,000

Park & Recreation

Rancho Mission Neighborhood Park Play Area Upgrade / S15004

Council District: 7
Community Plan: Navajo
Project Status: New
Duration: 2015 - 2018
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: 77
Priority Category: High
Contact Information: Shifflet, Robin
 619-533-4524
 rshifflet@sandiego.gov

Description: This project provides for the design and construction of upgrades to the existing children's play area and associated paths of travel within Rancho Mission Neighborhood Park to comply with Americans with Disabilities Act (ADA) upgrades and improvements to comply with State and federal safety and accessibility guidelines.

Justification: This project will allow for an upgraded play area as well as accessible paths of travel to meet current State and federal safety and accessibility guidelines within the Rancho Mission Neighborhood Park Play Area Upgrade.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and is in conformance with the City's General Plan.

Schedule: Design will begin and be completed in Fiscal Year 2015 with construction anticipated to begin in Fiscal Year 2016 and be completed in Fiscal Year 2017.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Navajo Urban Comm	400116	\$ -	\$ -	\$ 1,271,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,271,000
Total		\$ -	\$ -	\$ 1,271,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,271,000

Park & Recreation

Rancho Penasquitos Skate Park / S12002

Council District: 5	Priority Score: 65
Community Plan: Rancho Penasquitos	Priority Category: High
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2012 - 2015	619-533-5139
Improv Type: Replacement	koliver@sandiego.gov

Description: This project provides for the replacement and upgrade of previously existing wooden skateboard ramps and structures, and installation of shade structures for park users.

Justification: This project will provide upgraded and additional recreation amenities to serve the residents of Rancho Penasquitos which is park-deficient by General Plan standards.

Operating Budget Impact: Operation and maintenance funding for this facility was previously included in the Park and Recreation budget.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos Community Plan and is in conformance with the City's General Plan.

Schedule: This design build project began in Fiscal Year 2014 and construction will be completed in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Blk Mtn Ranch Dev Agreement	400245	\$ -	\$ -	\$ 30,400	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	30,400
Carmel Mt East-Major District	400022	32,418	(3,034)	-	-	-	-	-	-	-	-	29,384
Penasquitos North-Major Dist	400024	14,374	-	-	-	-	-	-	-	-	-	14,374
Pk/Rec Bldg Permit Fee Dist-A	400073	5,547	-	-	-	-	-	-	-	-	-	5,547
PV Est-Other P & R Facilities	400221	319,901	99	-	-	-	-	-	-	-	-	320,000
Total		\$ 372,240	\$ (2,935)	\$ 30,400	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	399,705

Park & Recreation

Rancho Penasquitos Towne Centre Park Imp / S12003

Parks - Miscellaneous Parks

Council District: 5	Priority Score: 14
Community Plan: Rancho Penasquitos	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2012 - 2016	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for the installation of miscellaneous amenities to serve dog off-leash users, such as a group shade structure and Americans with Disabilities Act (ADA) accessibility improvements, at the Rancho Penasquitos Towne Centre Park.

Justification: This project will provide additional recreation amenities to serve the residents of Rancho Penasquitos.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2014. Construction is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: An additional \$100,000 in Penasquitos East Trust funding has been allocated to this project for Fiscal Year 2015 to provide for the increased cost of shade structure.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Penasquitos East Trust	400192	\$ -	\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
PV Est-Other P & R Facilities	400221	37,114	37,886	-	-	-	-	-	-	-	-	75,000
Total		\$ 37,114	\$ 37,886	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	175,000

Park & Recreation

Regional Park Improvements / AGF00005

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Winter, Jim
Duration: 2010 - 2021	619-235-5257
Improv Type: New	jwinter@sandiego.gov

Description: This annual allocation provides funding for planning and implementation of permanent public capital improvements, including land acquisitions for San Diego regional parks in accordance with City Charter, Article V, Section 55.2.

Justification: San Diego's regional park system contains recreation resources unique to the City. Parks such as Balboa Park, Mission Bay Park, Mission Trails Regional Park, Otay River Valley Park, and San Diego River Park, as well as open spaces and coastal beaches, help define the City's identity, enrich the quality of life for residents, and serve as visitor attractions that strengthen the local economy. These regional treasures are threatened by increasing use and a backlog of needed improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community and park master plans and is in conformance with the City's General Plan.

Schedule: Design and construction will be scheduled in accordance with the scope of the various sublet projects and as funds become available.

Summary of Project Changes: The Regional Park Improvement Fund Oversight Committee reviews and approves allocations to eligible City of San Diego regional parks. It is anticipated that \$1.3 million will be transferred to two projects in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 257,850	\$ 3,150	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	261,000
Regional Park Improvements Fund	200391	3,385,000	3,646,683	-	(1,250,000)	2,500,000	2,500,000	2,500,000	2,500,000	2,500,000	-	18,281,683
Total		\$ 3,642,850	\$ 3,649,833	\$ -	\$ (1,250,000)	\$ 2,500,000	\$ 2,500,000	\$ 2,500,000	\$ 2,500,000	\$ 2,500,000	\$ -	18,542,683

Park & Recreation

Resource-Based Open Space Parks / AGE00001

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Harwell, Steve
Duration: 2010 - 2021	619-685-1309
Improv Type: New	sharwell@sandiego.gov

Description: This annual allocation provides for developing public facilities within the City's resource-based open space parks, including Los Penasquitos Canyon Preserve, Mission Trails Regional Park, Marian Bear Memorial Park, Tecolote Canyon Natural Park, Otay Valley Regional Park, Rose Canyon, and other open space parks such as Black Mountain. Other open space systems may be included as additional acquisitions are completed.

Justification: The City's open space acquisitions have resulted in increased interest by citizens, elected representatives, and government agencies in commencing development of open space public facilities, which are consistent with open space concepts such as trails, signs, historic site improvements, picnic facilities, and entry points.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Design and construction will be phased in accordance with the scope of various sub-projects.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ 94,412	\$ 300,094	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	394,506
Environmental Growth 2/3 Fund	200109	62,635	137,365	-	-	-	-	-	-	-	-	200,000
PV Est-Other P & R Facilities	400221	103,370	256,630	-	-	-	-	-	-	-	-	360,000
Regional Park Improvements Fund	200391	90,642	1,012,853	-	-	-	-	-	-	-	-	1,103,494
Total		\$ 351,058	\$ 1,706,942	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,058,000

Park & Recreation

Riviera Del Sol Neighborhood Park / S00999

Parks - Neighborhood

Council District: 8	Priority Score: 73
Community Plan: Otay Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2006 - 2017	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for land acquisition and development of a 4.9 useable acre neighborhood park at a site located in the Riviera del Sol Subdivision.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Riviera del Sol Subdivision.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$30,447 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan, the Riviera del Sol Precise Plan, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and is ongoing. Construction documents have been completed.

Summary of Project Changes: The total project cost increased by \$774,640 from Fiscal Year 2014 due to unforeseen soil conditions.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 1,941,894	\$ 1,608,106	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,550,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	3,374,640	3,374,640
Total		\$ 1,941,894	\$ 1,608,106	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,374,640	\$ 6,924,640

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ -	\$ -	30,447 \$	30,447 \$	30,447

Park & Recreation

Roosevelt Middle School Improvements / S00761

Council District: 3	Priority Score: 68
Community Plan: Balboa Park	Priority Category: High
Project Status: Warranty	Contact Information: Winter, Jim
Duration: 2008 - 2015	619-235-5257
Improv Type: New	jwinter@sandiego.gov

Description: This project provides for the design and construction of joint-use athletic fields at Roosevelt Junior High School. Phase I of the project provides for 1.8 useable acres of joint-use and paved walking path surrounding the field area. Future phases will provide an additional 1.9 useable acres of joint-use artificial turf, joint-use parking, a comfort station, overhead shade structures, and other amenities.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: Operation and maintenance funding for Phase I of this facility was previously included in the Park and Recreation Department's operating budget.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2011. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Private & Others Contrib-CIP	400264	\$ 600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	600,000
Uptown Urban Comm	400121	586,916	3,084	-	-	-	-	-	-	-	-	590,000
Total		\$ 1,186,916	\$ 3,084	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,190,000

Park & Recreation

SD River Dredging Qualcomm Way to SR163 / S00606

Drainage - Channels

Council District: 7	Priority Score: 69
Community Plan: Mission Valley	Priority Category: High
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2005 - 2017	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project provides for removal of a small island of sediment within the San Diego River near the Murray Creek outfall at the western end of Hazard Center Drive.

Justification: This project will protect adjacent property from potential flooding during rain events.

Operating Budget Impact: Soundings of the river and other ancillary costs related to maintaining the San Diego River channel between State Route 163 and Qualcomm Way are part of the maintenance obligations of the First San Diego River Improvement Project Maintenance Assessment District.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and the First San Diego River Improvement Project Natural Resource Management Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and was anticipated to be completed in Fiscal Year 2014, but due to revised project scope, construction is now scheduled to be completed in Fiscal Year 2016. The warranty period will be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been updated.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 6,465	\$ 42,938	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	49,403
First SD River Imp. Project CIP Fund	200054	272,054	152,946	-	-	-	-	-	-	-	-	425,000
CIP Contributions from General Fund	400265	-	614,597	-	-	-	-	-	-	-	-	614,597
Total		\$ 278,519	\$ 810,481	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,089,000

Park & Recreation

Salk Neighborhood Park & Joint Use Devel / S14007

Parks - Neighborhood

Council District: 6	Priority Score: 19
Community Plan: Mira Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Shifflet, Robin
Duration: 2014 - 2018	619-533-4524
Improv Type: New	rshifflet@sanidiego.gov

Description: This project provides for recreation improvements on 4.1 useable park acres and 2.0 useable joint-use acres at the Salk Elementary School within the Mira Mesa Community. Improvements may include a comfort station, turfed multi-purpose fields, and other park amenities as determined through a community input process.

Justification: This project is mitigation for the development of Salk Elementary School pursuant to an approved Memorandum of Understanding between the City of San Diego and the San Diego Unified School District dated October 5, 2009, and will contribute to satisfying population-based park acreage requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015. Construction is scheduled to be completed in Fiscal Year 2018.

Summary of Project Changes: Facilities Benefit Assessment (FBA) funding in the amount of \$2.1 million and Mira Mesa Park Development funding in the amount of \$2,200 are being allocated to this project for Fiscal Year 2015 for design and construction of the Americans with Disabilities Act (ADA) accessible ramp and comfort station.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mira Mesa - FBA	400085	\$ -	\$ -	\$ 2,080,509	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,080,509
Mira Mesa Pk Dev Fund	400105	-	-	2,200	-	-	-	-	-	-	-	2,200
Total		\$ -	\$ -	\$ 2,082,709	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,082,709

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL	FTEs	0.00	0.00	0.00	0.52	0.52
FUND	Total Impact \$	- \$	- \$	- \$	95,010 \$	97,361

Park & Recreation

San Ysidro Athletic Area/Larsen Fld Lght / S11013

Council District: 8
Community Plan: San Ysidro
Project Status: Continuing
Duration: 2011 - 2015
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 83
Priority Category: High
Contact Information: Mahmalji, Samir
 619-533-5301
 smahmalji@sandiego.gov

Description: This project provides for the design and construction of lighting systems for the two multi-purpose sports fields at the San Ysidro Athletic Area/Larsen Field.

Justification: This project is needed to expand the hours of facility use and its capacity to serve the community's residential growth.

Operating Budget Impact: This facility will require an on-going operational budget for non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain sports field lighting in various parks.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and is conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
San Ysidro Urban Comm	400126	\$ 884,013	\$ 987	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	885,000
South Bay - Major District	400070	39,125	117,175	-	-	-	-	-	-	-	-	156,300
Total		\$ 923,138	\$ 118,162	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,041,300

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ 7,500	\$ 7,500	\$ 7,500	\$ 7,500	7,500

Park & Recreation

Sefton Field Improvements / S01012

Council District: 6	Priority Score: 27
Community Plan: Mission Valley	Priority Category: Low
Project Status: Underfunded	Contact Information: Shifflet, Robin
Duration: 2007 - 2017	619-533-4524
Improv Type: Betterment	rshifflet@sandiego.gov

Description: This project provides design and construction of improvements to enhance part of the 19.3-acre site currently maintained by the Presidio Little League. The improvements may include walkways, an entry monument, picnic areas, paved parking lots and roadways, landscaping, and irrigation upgrades for the existing athletic fields.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan in a community currently deficient in population-based parks per General Plan Guidelines.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's General Plan. During preparation of the General Development Plan, the community expressed a concern regarding approval of the park plan without finalization of the draft San Diego River Master Plan. Therefore, approval of the Park General Development Plan was put on hold pending approval of the River Park Master Plan, at which time compliance with the document can be determined.

Schedule: Design began in Fiscal Year 2007 and is currently on hold. Approval of the Park General Development Plan is on hold pending approval of the River Park Master Plan. Construction will be scheduled as funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Environmental Growth 2/3 Fund	200109	\$ 158,906	\$ 341,094	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	500,000	500,000
Total		\$ 158,906	\$ 341,094	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000	\$ 1,000,000

Park & Recreation

Silver Wing NP Sports Field/Lighting / S11051

Parks - Neighborhood

Council District: 8	Priority Score: 74
Community Plan: Otay Mesa - Nestor	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2011 - 2017	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for the design and construction of multi-purpose sports fields and security lighting systems at the Silver Wing Neighborhood Park. The project will be phased with Phase I consisting of the lighting systems' design and construction of the security lighting. Subsequent phases will be implemented as funding becomes available.

Justification: This project is needed to expand the hours of facility use and its capacity to serve the community's residential growth, and will provide a more secure facility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Nestor Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2012. Construction began in Fiscal Year 2014 for security and sports field lighting.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 139,285	\$ 600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	739,285
Montgomery/Waller-Major Dist	400069	1,801	-	-	-	-	-	-	-	-	-	1,801
Otay Mesa/Nestor Urb Comm	400125	410,349	14,651	-	-	-	-	-	-	-	-	425,000
Pk/Rec Bldg Permit Fee Dist E	400077	34,523	-	-	-	-	-	-	-	-	-	34,523
Total		\$ 446,673	\$ 153,937	\$ 600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,200,609

Park & Recreation

Sixth Avenue Playground Improvements / S00616

Council District: 3	Priority Score: 65
Community Plan: Balboa Park	Priority Category: High
Project Status: Underfunded	Contact Information: Greenstein, Howard
Duration: 1998 - 2018	619-525-8233
Improv Type: Replacement	hgreenstein@sandiego.gov

Description: This project will replace an existing playground within Balboa Park's West Mesa along Sixth Avenue. It will include necessary improvements to comply with the American's with Disabilities Act, including upgrade or replacement of the existing comfort station, replacement of drinking fountains, and improvements to the paths of travel. Some play equipment was donated in 2012 but did not implement the full general development plan for the project; donated equipment will be incorporated into the new playground.

Justification: The existing playground equipment has reached the end of its useful life and needs to be replaced. A majority of the existing playground is not accessible to people with disabilities. This project will bring the playground into conformance with current accessibility standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project complies with the Balboa Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design is complete. Construction will be scheduled when funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 97,749	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	97,749
Unappropriated Reserve - Balboa Park CIP Fund	200215	17,516	4,734	-	-	-	-	-	-	-	-	22,251
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,880,000	1,880,000
Total		\$ 115,266	\$ 4,734	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,880,000	\$ 2,000,000

Park & Recreation

Southcrest Trails 252 Corr Park Imp-Ph2 / S01071

Council District: 9	Priority Score: 59
Community Plan: Southeastern San Diego	Priority Category: Medium
Project Status: Continuing	Contact Information: Winter, Jim
Duration: 2009 - 2017	619-235-5257
Improv Type: New	jwinter@sandiego.gov

Description: This project provides for design and construction of an approximate 5.8 gross acre, 2.0 usable acre, neighborhood park in the Southcrest Neighborhood of the Southeastern Community Plan Area. Improvements may include picnic shelters, children's play area, hardcourts, walkways, fencing, amphitheater, open turf areas, security lighting, and site furnishings.

Justification: This project provides for additional park land in an extremely park deficient area.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore, the current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Southeastern Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: This park is now a turn-key project with Civic San Diego managing the final design and construction of the park.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 45,145	\$ 4,855	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
SC-RDA Contribution to CIP Fund	200353	299,683	1,300,317	-	-	-	-	-	-	-	-	1,600,000
Total		\$ 344,828	\$ 1,305,172	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,650,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.23	0.23	0.23
	Total Impact \$ -	\$ -	35,957 \$	36,998 \$	37,541

Park & Recreation

Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091

Parks - Open Space

Council District: 2	Priority Score: 58
Community Plan: Peninsula	Priority Category: Medium
Project Status: Continuing	Contact Information: Darvishi, Ali
Duration: 2010 - 2017	619-533-5328
Improv Type: Betterment	adarvishi@sandiego.gov

Description: This project will complete improvements to the hillside portion of the Sunset Cliffs Natural Park, consisting of final project design documents, environmental review and construction documents. Future phases of this project may include construction of trails, habitat restoration, erosion control, removal of houses within the park, and the removal and return to natural vegetation of the softball field.

Justification: This project is needed to preserve and enhance the Sunset Cliffs Natural Park, one of the unique coastal environments in San Diego County. The project begins the implementation of the Sunset Cliffs Natural Park Master Plan which was approved in 2005.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2013. Environmental permitting was completed in Fiscal Year 2013. Phase I construction to remove Dixon Estate structures and return the area to natural vegetation began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. Future construction phases will be scheduled when the funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
FY09 Sunset Cliffs Natural Par	400206	\$ 1,936	\$ 98,064	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Grant Fund - State	600001	380,000	-	-	-	-	-	-	-	-	-	380,000
Point Loma - Major District	400051	5,594	-	-	-	-	-	-	-	-	-	5,594
Regional Park Improvements Fund	200391	194,900	195,100	-	-	-	-	-	-	-	-	390,000
Sunset Cliffs Natural Park	200463	420,000	-	-	-	-	-	-	-	-	-	420,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	2,900,000	2,900,000
Total		\$ 1,002,431	\$ 293,163	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,900,000	\$ 4,195,594

Park & Recreation

Sunset Cliffs Park Drainage Improvements / L14005

Council District: 2
Community Plan: Peninsula
Project Status: New
Duration: 2015 - 2021
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: 66
Priority Category: High
Contact Information: Winter, Jim
 619-235-5257
 jwinter@sandiego.gov

Description: This project provides for drainage improvements at Sunset Cliffs Natural Park including the removal of existing houses located on parkland, restoration of natural areas to allow water percolation, and installation of site appropriate drainage devices.

Justification: This project will preserve and protect the coastal bluffs at Sunset Cliffs Natural Park from storm water runoff and soil erosion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Sunset Cliffs Natural Park Master Plan and is in conformance with the City's General Plan.

Schedule: A comprehensive drainage study was completed in Fiscal Year 2012. Design and environmental permitting will begin in Fiscal Year 2015.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Sunset Cliffs Natural Park	200463	\$ -	\$ -	\$ 456,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	456,000
Total		\$ -	\$ -	\$ 456,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	456,000

Park & Recreation

Switzer Canyon Bridge Enhancement Prog / S10054

Trans - Roadway - Enhance/Scape/Medians

Council District:	3	Priority Score:	38
Community Plan:	Greater North Park	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Sirois, Paul
Duration:	2013 - 2017		619-685-1307
Improv Type:	Betterment		psirois@sanidiego.gov

Description: This project provides for bridge landscaping, hardscape, tree planting, signage, sidewalk, median, design of traffic calming devices, and pedestrian safety features for the Switzer Canyon/30th Street Bridge.

Justification: This project provides for a variety of improvements within the boundaries of the Greater North Park Maintenance Assessment District (MAD), which will provide visual neighborhood enhancements and support commercial revitalization.

Operating Budget Impact: The North Park MAD will maintain this enhanced area. The operating budget impact of the improvement will become known after the project is designed. Maintenance of this area is identified as an improvement in the North Park MAD Assessment Engineer's Report.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2010. Design and construction will be scheduled as funding becomes available.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North Park CIP Fund	200064	\$ 13,692	\$ 1,308	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,000
North Park MAD Fund	200063	18,548	31,452	5,000	-	5,000	25,000	-	-	-	-	85,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	175,000	175,000
Total		\$ 32,240	\$ 32,760	\$ 5,000	\$ -	\$ 5,000	\$ 25,000	\$ -	\$ -	\$ -	\$ 175,000	\$ 275,000

Park & Recreation

Talmadge Decorative SL Restoration / S00978

Trans - Roadway - Street Lighting

Council District: 3	Priority Score: 36
Community Plan: Mid-City: Kensington — Talmadge	Priority Category: Low
Project Status: Continuing	Contact Information: Lasaga, Fernando
Duration: 2009 - 2015	619-533-7406
Improv Type: Betterment	flasaga@sandiego.gov

Description: This project provides for upgrades and improvements to the existing lighting infrastructure in Zone 2 (West) of the Talmadge Maintenance Assessment District (MAD).

Justification: This project provides for improvements within the boundaries of the Talmadge MAD which will provide visual neighborhood enhancements.

Operating Budget Impact: The Talmadge MAD will maintain the enhanced street lights. Maintenance of this area is identified as an improvement in the Talmadge MAD Assessment Engineer's Report and the Talmadge Master Plan.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Kensington-Talmadge Community Plan and is in conformance with the City's General Plan.

Schedule: Installation of street lights were completed in Fiscal Year 2013. Street light rehabilitation bid and construction scheduled for completion in Fiscal Year 2015.

Summary of Project Changes: An additional \$75,000 was allocated to this project by the Talmadge MAD.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Talmadge CIP Fund	200077	\$ 93,584	\$ 138,216	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	231,800
Talmadge MAD Fund	200076	-	-	75,000	-	-	-	-	-	-	-	75,000
Total		\$ 93,584	\$ 138,216	\$ 75,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	306,800

Park & Recreation

Talmadge Historic Gates / L12001

Council District: 9	Priority Score: 55
Community Plan: Mid-City: Kensington — Talmadge	Priority Category: Medium
Project Status: Continuing	Contact Information: Qasem, Labib
Duration: 2012 - 2015	619-533-6670
Improv Type: Replacement	lqasem@sandiego.gov

Description: This project provides for the restoration of existing Talmadge Historic Gates and installation of new gates along sidewalks in the Talmadge neighborhood. Initial funding provides for restoration of existing gates only; additional funds in future years will provide for installation of new gates at other locations throughout the neighborhood.

Justification: The neighborhood of Talmadge is defined by historic gates located along the south side of Monroe Avenue at intersecting streets. These gates have been in existence for decades and are in need of restoration. Some are in danger of failing due to corrosion and decay. The budgeted allocations will provide for the restoration of these existing gates. Future phases in upcoming years will provide for installation of new gates that have been removed over the years or were never installed.

Operating Budget Impact: Talmadge Maintenance Assessment District (MAD) funds the maintenance of these gates.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Kensington-Talmadge Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 10,625	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,625
Talmadge CIP Fund	200077	40,917	172,184	-	-	-	-	-	-	-	-	213,101
Talmadge MAD Fund	200076	-	125,000	-	-	-	-	-	-	-	-	125,000
Total		\$ 40,917	\$ 307,809	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	348,726

Park & Recreation

Talmadge Street Improvements / S00820

Trans - Roadway

Council District: 9	Priority Score: 36
Community Plan: Kensington - Talmadge (Mid-City)	Priority Category: Low
Project Status: Warranty	Contact Information: Lasaga, Fernando
Duration: 2002 - 2015	619-533-7406
Improv Type: New	flasaga@sandiego.gov

Description: This project provides for streetscape and lighting improvements within the Talmadge Maintenance Assessment District (MAD). A prior phase of this project landscaped the traffic circle located at 49th Street, Adams Street, and Lorraine Drive. The current phase will install decorative street lighting throughout the neighborhood in conjunction with a utility undergrounding project. The MAD is divided into two zones (east and west). Ornamental lighting improvements are planned for Zone 1 (east). Upgrades and improvements to the existing lighting infrastructure are planned for Zone 2 (west). Companion projects are S00976, S00977, and S00978.

Justification: This project will enhance nighttime illumination, which should increase resident safety in Talmadge. Decorative elements in the lights will increase neighborhood identification and pride.

Operating Budget Impact: The Talmadge MAD will maintain the enhanced street lights and other improvements installed through this project. Maintenance of this area is identified as an improvement in the Talmadge MAD Assessment Engineer's Report and the Talmadge Master Plan.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Kensington-Talmadge Community Plan and is in conformance with the City's General Plan.

Schedule: Street lighting installation began in Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Infrastructure Imp Fund	400184	\$ 25,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	25,000
Talmadge CIP Fund	200077	253,061	3,296	-	-	-	-	-	-	-	-	256,357
Total		\$ 278,061	\$ 3,296	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	281,357

Park & Recreation

Talmadge Streetscape & Lighting Zone 1E / S00976

Trans - Roadway - Street Lighting

Council District: 9	Priority Score: 36
Community Plan: Kensington - Talmadge (Mid-City)	Priority Category: Low
Project Status: Warranty	Contact Information: Lasaga, Fernando
Duration: 2009 - 2015	619-533-7406
Improv Type: Betterment	flasaga@sandiego.gov

Description: This project provides for ornamental street lights within Zone 1 (East) of the Talmadge Maintenance Assessment District (MAD).

Justification: This project provides for improvements within the boundaries of the Talmadge MAD which will provide visual neighborhood enhancements.

Operating Budget Impact: The Talmadge MAD will maintain the enhanced street lights. Maintenance of this area is identified as an improvement in the Talmadge MAD Assessment Engineer's Report and the Talmadge Master Plan.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Kensington-Talmadge Community Plan and is in conformance with the City's General Plan.

Schedule: Street lighting installation was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Talmadge CIP Fund	200077	\$ 614,712	\$ 8,211	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	622,923
Total		\$ 614,712	\$ 8,211	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	622,923

Park & Recreation

Talmadge Streetscape & Lighting Zone 2W / S00977

Trans - Roadway - Street Lighting

Council District: 9	Priority Score: 41
Community Plan: Kensington - Talmadge (Mid-City)	Priority Category: Low
Project Status: Warranty	Contact Information: Lasaga, Fernando
Duration: 2009 - 2015	619-533-7406
Improv Type: Betterment	flasaga@sandiego.gov

Description: This project will provide for ornamental street lights within Zone 2 (West) of the Talmadge Maintenance Assessment District (MAD).

Justification: This project provides for improvements within the boundaries of the Talmadge MAD which will provide visual neighborhood enhancements.

Operating Budget Impact: The Talmadge MAD will maintain the enhanced street lights. Maintenance of this area is identified as an improvement in the Talmadge MAD Assessment Engineer's Report and the Talmadge Master Plan.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Kensington-Talmadge Community Plan and is in conformance with the City's General Plan.

Schedule: Street lighting improvements under this project have been completed.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Talmadge CIP Fund	200077	\$ 52,137	\$ 2,349	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	54,486
Total		\$ 52,137	\$ 2,349	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	54,486

Park & Recreation

Tierrasanta - Median Conversion / L14001

Council District: 7
Community Plan: Tierrasanta
Project Status: Continuing
Duration: 2014 - 2017
Improv Type: Replacement

Trans - Roadway - Enhance/Scape/Medians

Priority Score: 42
Priority Category: Medium
Contact Information: Sirois, Paul
 619-685-1307
 psirois@sanidiego.gov

Description: This project provides for the conversion of asphalt medians to concrete medians along various roadways in the Tierrasanta community. The first two phases of this project will convert medians along Santo Road between Aero Drive and Tierrasanta Boulevard. Additional future locations will be determined within the Tierrasanta Maintenance Assessment District (MAD) boundaries.

Justification: The community has requested streetscape improvements to major arterial corridors within Tierrasanta. This project allows certain medians to be enhanced by replacing deteriorating asphalt with decorative stamped concrete.

Operating Budget Impact: The existing hardscape medians are maintained by the Tierrasanta MAD (sweeping, litter removal, and weed removal). There is no anticipated increase in maintenance costs as a result of this project.

Relationship to General and Community Plans: This project is consistent with the Tierrasanta Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2014 and are scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Tierrasanta MAD Fund	200030	\$ 5,252	\$ 244,748	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000
Total		\$ 5,252	\$ 244,748	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000

Park & Recreation

Tierrasanta CP Sports Field Lighting / S11011

Parks - Community

Council District: 7	Priority Score: 91
Community Plan: Tierrasanta	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2011 - 2018	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the design and construction of a sport lighting system for the multi-purpose sports fields and associated accessibility work at the Tierrasanta Community Park.

Justification: This project is needed to expand the hours of facility use and its capacity to serve the community's residential growth.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Tierrasanta Community Plan and is in conformance with the City's General Plan.

Schedule: The schedule is being developed now that bond funding is anticipated to be allocated to this project in Fiscal Year 2015.

Summary of Project Changes: \$400,000 in Deferred Capital bond funding is anticipated to be allocated to this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Monetary Conditions Placed on Future Deposits	200636	\$ -	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
Deferred Capital Bond Financing	9301	-	-	-	400,000	-	-	-	-	-	-	400,000
CIP Contributions from General Fund	400265	-	-	47,000	-	-	-	-	-	-	-	47,000
R.H.-Endowment Comm.Youth	400216	-	78,051	-	-	-	-	-	-	-	-	78,051
SC Open Sp Acq/Rec Ctr PhI	400219	-	37,716	-	-	-	-	-	-	-	-	37,716
SC Open Sp Acq/Rec Ctr PhII	400220	-	34,233	-	-	-	-	-	-	-	-	34,233
Tierrasanta - DIF	400098	92,098	57,902	-	-	-	-	-	-	-	-	150,000
Tierrasanta(Elliott West)Maj D	400031	-	3,876	-	-	-	-	-	-	-	-	3,876
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	50,000	50,000
Total		\$ 92,098	\$ 511,778	\$ 47,000	\$ 400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 50,000	\$ 1,100,876

Park & Recreation

Torrey Highlands Community ID & Enhance / S11009

Trans - Roadway - Enhance/Scape/Medians

Council District:	1, 5, 6	Priority Score:	32
Community Plan:	Torrey Highlands	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Antoun, Nevien
Duration:	2013 - 2016		619-533-4852
Improv Type:	New		nantoun@sanidiego.gov

Description: This project provides for community identification signage and enhancements within the Torrey Highlands Maintenance Assessment District (MAD).

Justification: This project is consistent with the Torrey Highlands MAD Assessment Engineer's Report and will provide signage to identify the boundaries of the community.

Operating Budget Impact: Signs will be located in landscaped areas already maintained by the Torrey Highlands MAD. The additional maintenance impact should be minimal, although the design process may result in some minor increased cost associated with ongoing maintenance (such as sign lighting or focal landscaping around the sign). All additional costs will be funded by the Torrey Highlands MAD.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan and it is in conformance with the City's General Plan.

Schedule: Community input and preliminary design were completed in Fiscal Year 2013. Design began and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: An additional \$150,000 was allocated to this project at the request of the Torrey Highlands Advisory Group.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Torrey Highlands MAD Fund	200074	\$ 22,410	\$ 152,590	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 325,000
Total		\$ 22,410	\$ 152,590	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 325,000

Park & Recreation

Torrey Highlands Park Play Area Upgrades / S11020

Parks - Neighborhood

Council District: 1	Priority Score: 90
Community Plan: Carmel Valley	Priority Category: High
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2011 - 2015	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for Americans with Disabilities Act upgrades and improvements to the children's play area and path of travel within the park to comply with State and federal safety and accessibility guidelines. This project includes accessible parking, accessible site furnishings, accessible play area equipment and surfacing, accessible paths of travel as required, and accessibility upgrades to existing comfort station.

Justification: This project is needed to upgrade existing site improvements and play area facilities to meet current State and federal safety and accessibility regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley (North City West) Community Plan and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: Development Impact Fee funds in the amount of \$338,305 is anticipated for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 158,618	\$ 443,454	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	602,072
Carmel Valley Development Impact Fee	400855	-	338,305	-	338,305	-	-	-	-	-	-	676,610
Total		\$ 158,618	\$ 781,759	\$ -	\$ 338,305	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,278,682

Park & Recreation

Torrey Highlands Trail System / RD12002

Council District:	1, 5, 6	Priority Score:	N/A
Community Plan:	Torrey Highlands	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Williams, Charlette Strong
Duration:	2012 - 2015		619-533-3683
Improv Type:	New		cswilliams@sandiego.gov

Description: Design and construction of approximately 35,000 linear feet (6.5 miles) of bicycle, hiking and equestrian trails to be located throughout the community in accordance with the Torrey Highlands Subarea Plan. The system will consist of a network of paved (8,000 L.F.) improved multi-use (13,000 L.F.) and unpaved (14,000 L.F.) trails, together with a footbridge at the bottom of McGonigle Canyon.

Justification: The system of trails has been incorporated as a critical component of the Torrey Highlands Subarea Plan.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan and is in conformance with the City's General Plan.

Schedule: Funding has been phased to coincide with the acquisition and development of the right-of-way and open space parcels in which the trails will be located. Completion of this project will be concurrent with development build-out.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 137,843	\$ 529,991	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	667,834
Total		\$ 137,843	\$ 529,991	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	667,834

Park & Recreation

Torrey Hills NP Development / S13007

Parks - Neighborhood

Council District: 1	Priority Score: 47
Community Plan: Torrey Hills	Priority Category: Medium
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2014 - 2019	619-533-4852
Improv Type: New	nantoun@sanidiego.gov

Description: This project provides for recreational improvements on four undeveloped acres within the Torrey Hills Neighborhood Park. Improvements may include a recreation center, parking area, and/or other park amenities as determined through a community input process.

Justification: This project will contribute to satisfying population-based park requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Torrey Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014. Construction will be scheduled subsequent to General Development Plan completion.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Monetary Conditions Placed on Future Deposits	200636	\$ 1,877	\$ 998,123	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000
Total		\$ 1,877	\$ 998,123	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.28	0.28	0.28
	Total Impact \$	\$ -	\$ -	\$ 50,672	\$ 51,941	\$ 52,601

Park & Recreation

Torrey Hills SDG&E Easement Enhancement / S11006

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 19
Community Plan: Torrey Hills	Priority Category: Low
Project Status: Continuing	Contact Information: Darvishi, Ali
Duration: 2011 - 2016	619-533-5328
Improv Type: New	adarvishi@sandiego.gov

Description: This project will provide for an enhancement of an easement area located under San Diego Gas and Electric power transmission lines at the southwest corner of East Ocean Air Drive and Corte Mar Asombrosa within the Torrey Hills Maintenance Assessment District (MAD).

Justification: The community desires enhanced, natural planting at this location that would be similar to the other planted areas in Torrey Hills.

Operating Budget Impact: The Torrey Hills MAD will provide for maintenance costs associated with this project. The operating budget impact will be determined upon completion of design.

Relationship to General and Community Plans: This project is consistent with the Torrey Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Torrey Corner Mitigation Fund	400269	\$ 91,406	\$ 49,594	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	141,000
Torrey Hills MAD Fund	200070	43,267	256,733	-	-	-	-	-	-	-	-	300,000
Total		\$ 134,673	\$ 306,327	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	441,000

Park & Recreation

Torrey Meadows NP South / S00651

Parks - Neighborhood

Council District: 5	Priority Score: N/A
Community Plan: Torrey Highlands	Priority Category: N/A
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2003 - 2017	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the acquisition, design and construction of a five useable acre neighborhood park in Torrey Highlands. Proposed improvements include a multi-purpose turf field, half court basketball court, children's play areas, walkways, landscaping, drainage, security lighting, comfort station and Americans with Disabilities Act (ADA) accessibility improvements.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition is complete. Design began in Fiscal Year 2013 and is anticipated to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 4,068,767	\$ 3,853,989	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,922,755
Total		\$ 4,068,767	\$ 3,853,989	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,922,755

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.35	0.35	0.35
	Total Impact \$	\$ -	\$ -	\$ 63,340	\$ 64,923	\$ 65,749

Park & Recreation

Torrey Pines Golf Course / AEA00001

Golf Courses

Council District: 1	Priority Score: Annual
Community Plan: University	Priority Category: Annual
Project Status: Continuing	Contact Information: Bragado, Alex
Duration: 2010 - 2021	858-552-1635
Improv Type: Betterment	abragado@sandiego.gov

Description: This annual allocation provides for the unexpected replacement of minor capital assets on an as-needed basis at the City's Municipal Golf Course - Torrey Pines.

Justification: This annual allocation will provide a capital assets cost-avoidance program allowing for the timely replacement of unanticipated failure of golf capital assets.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design and replacement of minor capital assets will be implemented on an as-needed basis.

Summary of Project Changes: \$820,000 was transferred to new project, Torrey Pines N. Golf Course - Improvements, S14019 via Council Resolution in Fiscal Year 2014.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Torrey Pines Golf Course CIP Fund	700045	\$ 150,853	\$ 1,316,270	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,467,123
Total		\$ 150,853	\$ 1,316,270	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,467,123

Park & Recreation

Torrey Pines N. Golf Course-Improvements / S14019

Golf Courses

Council District: 1	Priority Score: 34
Community Plan: University	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2012 - 2019	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for improvements and updates to the golf course to include: rebuilding greens, practice greens and greens complex sand bunkers; improving fairway sand bunkers and tournament tees; installing a replacement irrigation system; reducing turf areas in selected areas; and adding a complete cart path system.

Justification: Enhance the playability of the course for resident golfers, while improving course conditions for private and professional tournaments. In addition, updates to the irrigation system and reductions in turf areas will conserve recycled water and energy.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design of the General Development Plan was completed in Fiscal Year 2014 and construction is scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: This project was added to the Capital Improvements Program in Fiscal Year 2014 via Council Resolution. It received \$820,000 from the Torrey Pines Golf Course annual allocation, AEA00001 and \$11.4 million of new appropriations for a total addition of \$12.2 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Torrey Pines Golf Course CIP Fund	700045	\$ 629,655	\$ 8,940,345	\$ 2,600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,170,000
Total		\$ 629,655	\$ 8,940,345	\$ 2,600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,170,000

Park & Recreation

Trail for All People / S13001

Council District: 5	Priority Score: 54
Community Plan: Black Mountain Ranch	Priority Category: Medium
Project Status: Continuing	Contact Information: Darvishi, Ali
Duration: 2013 - 2017	619-533-5328
Improv Type: New	adarvishi@sanidiego.gov

Description: This project provides for design and construction of a 1,100 linear foot paved trail to accommodate people of all physical abilities. The trail will be located on an existing unpaved trail alignment within the Black Mountain Open Space Park off of Miner's Ridge Loop staging area. Associated amenities and support facilities may include a shaded viewing pavilion, wayfinding and interpretive signage/exhibits, information kiosks, and benches.

Justification: This project will provide a unique trail experience for park users, specifically persons with disabilities and is a high priority for the Black Mountain Ranch Open Space Park Citizen's Advisory Committee, as well as the Rancho Penasquitos Community Planning Group.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Operational costs will be determined subsequent to design development.

Relationship to General and Community Plans: The project is consistent with the Black Mountain Open Space Natural Resource Management Plan, and is in conformance with the City's General Plan.

Schedule: Site design and permitting began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: \$100,000 of General Fund funding was allocated to this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
PV Est-Other P & R Facilities	400221	50,000	-	-	-	-	-	-	-	-	-	50,000
Regional Park Improvements Fund	200391	28,766	202,234	-	-	-	-	-	-	-	-	231,000
Total		\$ 78,766	\$ 202,234	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	381,000

Park & Recreation

Tubman Charter School JU Improvements / S13000

Council District: 9
Community Plan: College Area
Project Status: Continuing
Duration: 2013 - 2017
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 31
Priority Category: Low
Contact Information: Winter, Jim
 619-235-5257
 jwinter@sandiego.gov

Description: This project provides for design and construction of approximately 1.72 acres of joint-use facilities at Tubman Charter School to supplement existing park acreage in the College Area community. Improvements may include turf multi-purpose fields, multi-purpose hardcourts, walkways, landscaping, and accessibility upgrades.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore, the current operating cost estimate is based on the Park and Recreation Department's current cost to maintain various similar facilities. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the College Area community plan and is in conformance with the City's General Plan.

Schedule: The design of the General Development Plan began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Design and construction will be scheduled when funding is received from developer contributions.

Summary of Project Changes: Development Impact Fee funding in the amount of \$350,000 has been allocated to this project in Fiscal Year 2015. \$1.4 million in developer contributions is anticipated in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
College Area	400127	\$ 130,111	\$ 359,889	\$ 350,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	840,000
Monetary Conditions Placed on Future Deposits	200636	-	-	-	-	1,430,000	-	-	-	-	-	1,430,000
Total		\$ 130,111	\$ 359,889	\$ 350,000	\$ -	\$ 1,430,000	\$ -	\$ -	\$ -	\$ -	\$ -	2,270,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.00	0.12	0.12
	Total Impact \$ -	\$ -	\$ -	21,258 \$	21,802

Park & Recreation

University Village Park Tot Lot / S13005

Parks - Neighborhood

Council District: 1	Priority Score: 17
Community Plan: University	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2013 - 2019	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for a new children's play area where no playground currently exists. The new play area would be geared toward children between 2 and 5 years of age, including path of travel accessibility improvements.

Justification: This project will contribute to satisfying population-based park requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014. Construction is anticipated to begin in Fiscal Year 2015.

Summary of Project Changes: City Council Report 13-088 identifies this project as receiving \$150,000 of Deferred Capital bond funds which is reflected in the Anticipated column of Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Capital Bond Financing	9301	\$ -	\$ -	\$ -	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
Pk/Rec Bldg Permit Fee Dist-B	400074	253	-	-	-	-	-	-	-	-	-	253
University City So.-Urban Comm	400134	25,978	274,022	-	-	-	-	-	-	-	-	300,000
Total		\$ 26,231	\$ 274,022	\$ -	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	450,253

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.12	0.12	0.12	0.12
	Total Impact \$	\$ -	\$ 28,130	\$ 28,674	\$ 28,958	\$ 29,270

Park & Recreation

Valencia Park Acquisition & Development / S11103

Parks - Mini Parks

Council District: 4	Priority Score: N/A
Community Plan: Southeastern San Diego	Priority Category: N/A
Project Status: Continuing	Contact Information: Harkness, Jeffrey
Duration: 2012 - 2016	619-533-6595
Improv Type: New	jharkness@sandiego.gov

Description: This project provides for the acquisition, design and construction of approximately 0.46 acres (composed of three separate parcels) of unimproved property. The project will expand useable park acreage in the Southeastern San Diego-Encanto Neighborhoods Community. Improvements will include amenities such as multi-purpose turf areas, a children's play area, seating, walkways, landscaping, and security lighting.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan in a community currently deficient in population-based parks per General Plan guidelines.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore the current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscape areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with recommendations of the Southeastern San Diego-Encanto Neighborhoods Community Plan, and is in conformance with the City's General Plan.

Schedule: Property acquisition was completed in Fiscal Year 2011. Design is scheduled for Fiscal Year 2015 and construction of the project is scheduled for Fiscal Year 2016.

Summary of Project Changes: \$734,000 in Development Impact Fee funding is being allocated to this project in Fiscal Year 2015. Total project cost has increased by \$284,000.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 8,496	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,496
Grant Fund - State	600001	220,865	-	-	-	-	-	-	-	-	-	220,865
S.E. San Diego Urban Comm	400120	-	-	734,000	-	-	-	-	-	-	-	734,000
Total		\$ 229,361	\$ -	\$ 734,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	963,361

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.03	0.03	0.03
	Total Impact \$	\$ -	\$ -	\$ 5,551	\$ 5,688	\$ 5,758

Park & Recreation

Views West NP ADA Upgrades / S10031

Parks - Neighborhood

Council District: 5	Priority Score: 82
Community Plan: Rancho Penasquitos	Priority Category: High
Project Status: Warranty	Contact Information: Oliver, Kevin
Duration: 2010 - 2015	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for Americans with Disabilities Act (ADA) accessibility upgrades and improvements to the park site and to the children's play area. The project will provide for accessible paths of travel within the park, upgrades to the comfort station and concession stand, upgrades to existing site furnishings, and upgrades to the parking area. This project upgrades both play areas to meet current accessibility standard by providing new play equipment, safety surfacing, and upgrades seating near the play areas.

Justification: This project is needed to upgrade existing site improvements and play area facilities to meet current federal and State safety and accessibility regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos Community Plan and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 305,100	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	305,100
Rancho Penasquitos FBA	400083	570,055	54,945	-	-	-	-	-	-	-	-	625,000
Total		\$ 875,155	\$ 54,945	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	930,100

Park & Recreation

W. Henderson Security Light Improvement / S14014

Parks - Community

Council District:	9	Priority Score:	40
Community Plan:	Southeastern San Diego	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Winter, Jim
Duration:	2014 - 2015		619-235-5257
Improv Type:	New		jwinter@sandiego.gov

Description: This projects provides for added security lights and the replacement of existing security lights with new LED fixtures.

Justification: Security issues at the park require additional security lighting. The community has requested additional security lighting for many years.

Operating Budget Impact: The new security lights will be LED with an extended life span compared to the existing lights. Minimal impact to the operating budget.

Relationship to General and Community Plans: The addition of security lights is consistent with the community plan.

Schedule: This project is anticipated to be completed by December 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
EDCD Community Fund	700042	\$ 43,249	\$ 36,751	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	80,000
Total		\$ 43,249	\$ 36,751	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	80,000

Park & Recreation

Wagenheim Joint Use Facility / S15007

Council District: 6
Community Plan: Mira Mesa
Project Status: New
Duration: 2015 - 2018
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 59
Priority Category: Medium
Contact Information: Shifflet, Robin
 619-533-4524
 rshifflet@sandiego.gov

Description: This project provides for the design and construction of an approximately 4-acre joint use facility at Wagenheim Middle School to supplement existing park acreage in the Mira Mesa community. Joint use improvements could include multi-use sports fields, multi-purpose courts, walkways, landscaping, Americans with Disabilities (ADA) upgrades and improvements to comply with State and federal safety and accessibility guidelines and could include a comfort station.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016 and anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mira Mesa - FBA	400085	\$ -	\$ -	\$ 5,087,168	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,087,168
Total		\$ -	\$ -	\$ 5,087,168	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,087,168

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.28
	Total Impact \$ -	\$ -	\$ -	\$ -	50,672

Park & Recreation

Walker NP Playground Upgrades / S10092

Parks - Neighborhood

Council District: 6	Priority Score: 73
Community Plan: Mira Mesa	Priority Category: High
Project Status: Warranty	Contact Information: Oliver, Kevin
Duration: 2010 - 2015	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides Americans with Disabilities Act (ADA) upgrades and improvements to the childrens play area and path of travel within the park required to comply with all State and federal accessibility guidelines and City standards. This project includes a new accessible onstreet parking space, site furnishings, play area equipment, and surfacing.

Justification: The Americans with Disabilities Act (ADA) of 1995 requires that children's play areas provide like facilities for all children regardless of physical ability. This includes equipment, as well as a resilient surfacing which is accessible to persons with disabilities. This project will also upgrade the children's play areas to be fully compliant with current State safety regulations and Federal ADA requirements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is in conformance with the Mira Mesa Community Plan and the City's General Plan.

Schedule: Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mira Mesa - FBA	400085	\$ 309,970	\$ 30	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	310,000
Mira Mesa East-Major District	400028	3,100	-	-	-	-	-	-	-	-	-	3,100
Total		\$ 313,070	\$ 30	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	313,100

Park & Recreation

Webster Neighborhood Identification Sign / S14005

Council District: 4	Priority Score: 21
Community Plan: Mid-City: Eastern Area	Priority Category: Low
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2014 - 2016	619-533-4654
Improv Type: New	apalaseyed@sanidiego.gov

Description: This project provides for the installation of a new neighborhood identification sign for the Webster neighborhood within a planted median located along the south side of Federal Boulevard between 48th Street and 50th Street.

Justification: This project will provide signage to identify the boundaries of the Webster neighborhood.

Operating Budget Impact: The sign will be located in a landscaped area already maintained by the Webster-Federal Boulevard Maintenance Assessment District (MAD). The additional maintenance impact should be minimal, although the design process may result in some minor increased cost associated with ongoing maintenance (such as sign lighting or focal landscaping around the sign). All additional costs will be funded by the Webster-Federal Boulevard MAD.

Relationship to General and Community Plans: This project is consistent with the Mid-City Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014. Construction is anticipated to begin in Fiscal Year 2015.

Summary of Project Changes: Unidentified funding has been removed and the project is fully funded.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Webster-Federal Boulevard MAD Fund	200066	\$ 13,932	\$ 26,068	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	40,000
Total		\$ 13,932	\$ 26,068	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	40,000

Park & Recreation

Wegeforth Elementary School Joint Use / S00764

Council District: 7
Community Plan: Serra Mesa
Project Status: Continuing
Duration: 2009 - 2016
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: 67
Priority Category: High
Contact Information: Oliver, Kevin
 619-533-5139
 koliver@sandiego.gov

Description: This project provides for the design and construction of approximately four acres at Wegeforth Elementary School for joint-use facilities to supplement existing park acreage in the Serra Mesa Community. Proposed improvements include turfing multi-purpose sports field, courts, walkways, landscaping, parking, security lights, drainage, comfort station, and accessibility upgrades.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Serra Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014.

Summary of Project Changes: Total project cost has increased by \$53,000 due to revised construction estimates.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 53,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	53,000
Private & Others Contrib-CIP	400264	712,287	1,279,713	-	-	-	-	-	-	-	-	1,992,000
Serra Mesa - Urban Community	400132	410	1,099,590	-	-	-	-	-	-	-	-	1,100,000
Total		\$ 712,697	\$ 2,432,303	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,145,000

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs 0.00	0.48	0.48	0.48	0.48
	Total Impact \$ -	\$ 51,575	\$ 53,747	\$ 54,881	\$ 56,126

Park & Recreation

Welcome to Rancho Bernardo Signs / S10036

Trans - Roadway - Enhance/Scape/Medians

Council District: 5	Priority Score: 32
Community Plan: Rancho Bernardo	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2010 - 2016	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for replacement of the destroyed identification sign located on Rancho Bernardo Road east of Interstate 15 and west of Bernardo Center Drive within the Rancho Bernardo Community.

Justification: This project is an identified improvement in the Rancho Bernardo Maintenance Assessment District (MAD). The previous sign was destroyed in a vehicle accident and is in need of replacement. The Rancho Bernardo MAD Citizen's Advisory Committee has approved full funding for this project to replace this sign (using proceeds from the insurance settlement).

Operating Budget Impact: Maintenance of the sign, including repair due to vandalism or vehicle accidents, removal of graffiti, general upkeep and cleaning, and ancillary landscaping and lighting, will be funded by the Rancho Bernardo MAD.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's General Plan.

Schedule: Community input was received in Fiscal Year 2012 to determine the theme, logo, and font for the new sign. Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction will begin and be completed in Fiscal Year 2015. Project will remain active until warranty period ends in Fiscal Year 2016.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 15,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,000
Rancho Bernardo MAD CIP	200622	19,912	35,455	-	-	-	-	-	-	-	-	55,367
Total		\$ 19,912	\$ 50,455	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	70,367

Park & Recreation

West Lewis and Falcon Streets MP / S00757

Parks - Mini Parks

Council District: 3	Priority Score: N/A
Community Plan: Uptown	Priority Category: N/A
Project Status: Warranty	Contact Information: Oliver, Kevin
Duration: 2009 - 2015	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for design and construction of a 0.35 acre mini-park within the West Lewis and Falcon Streets rights-of-way. Amenities include hardscape, landscape, irrigation, seating areas, and interpretive sign.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Impact: Operation and maintenance funding for this facility was previously included in the Park and Recreation Department's operating budget.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2011 and was completed in Fiscal Year 2012.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Uptown Urban Comm	400121	\$ 446,139	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	446,139
Total		\$ 446,139	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	446,139

Park & Recreation

West Maple Canyon MP / S00760

Parks - Mini Parks

Council District: 3	Priority Score: 52
Community Plan: Uptown	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2009 - 2015	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the design and construction of a 0.25 acre mini-park to be located within the dedicated portion of the Maple Canyon Open Space. Amenities may include walkways, landscaping, seating areas, and public art.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2007 and is ongoing. Construction will begin once the design phase has concluded.

Summary of Project Changes: Project cost has increased by \$100,000 in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Uptown Urban Comm	400121	\$ 327,628	\$ 317,372	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	745,000
Total		\$ 327,628	\$ 317,372	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	745,000

Operating Budget Impact

Department - Fund		FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Park & Recreation - GENERAL FUND	FTEs	0.00	0.02	0.02	0.02	0.02
	Total Impact \$	\$ -	\$ 3,255	\$ 3,348	\$ 3,394	\$ 3,446

Park & Recreation

Wightman Street Neighborhood Park / S00767

Parks - Neighborhood

Council District: 9	Priority Score: 49
Community Plan: Eastern Area (Mid-City)	Priority Category: Medium
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2007 - 2017	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the design and development of Wightman Street Neighborhood Park on 0.9 acres of parkland. The park development will also include the implementaton of the Chollas Creek Enhancement Program for Auburn Creek which is located on site.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's estimated cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined and all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Eastern Area Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2007 and was completed Fiscal Year 2013. Construction began in Fiscal Year 2014.

Summary of Project Changes: \$2.5 million has been allocated to this project in Fiscal Year 2015. Total project cost has increased by \$37,000.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ -	\$ 970,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	970,000
Mid City Urban Comm	400114	-	-	1,090,000	-	-	-	-	-	-	-	1,090,000
Mid-City - Park Dev Fund	400109	569,859	116,141	440,634	-	-	-	-	-	-	-	1,126,634
Total		\$ 569,859	\$ 116,141	\$ 2,500,634	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,186,634

Park & Recreation

Windwood II MP Play Area Upgrades / S11017

Parks - Mini Parks

Council District: 1	Priority Score: 90
Community Plan: Carmel Valley	Priority Category: High
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2011 - 2015	619-533-5139
Improv Type: Replacement	koliver@sandiego.gov

Description: This project provides for Americans with Disabilities Act upgrades and improvements to the children's play area and path of travel within the park to comply with State and federal safety and accessibility guidelines. This project includes accessible on-street parking, site furnishings, accessible play equipment, and surfacing.

Justification: This project is needed to upgrade existing site improvements and play area facilities to meet current federal and State safety and accessibility regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley (North City West) Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and has been completed. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: Total project cost decreased by \$69,142 due to revised construction estimates.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 474,520	\$ 6,338	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	480,858
Total		\$ 474,520	\$ 6,338	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	480,858

Park & Recreation

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Tierrasanta CP Sports Field Lighting / S11011	\$ 1,100,876	\$ 50,000	4.5%	This project provides for the design and construction of a lighting system for the multi-purpose sports fields at the Tierrasanta Community Park. Construction phase is currently unfunded.
Open Space Improvements / AGG00001	2,415,224	300,000	12.4%	This project provides funding for developing various public facilities within the City's resource-based open space parks. Unidentified funding in the amount of \$300,000 is attributed to the Rancho Mission Slope Movement sub-project.
Cabrillo Heights NP Improvements / S00763	843,000	165,000	19.6%	This project provides for improvements at Cabrillo Heights Neighborhood Park. A portion of the construction phase is currently unfunded.
Pacific Breezes (Ocean View Hills) CP / S00649	16,800,000	5,030,000	29.9%	This project provides for the acquisition, design, and construction of the Pacific Breezes Community Park. \$5.0 million for construction is currently unfunded.
Crest Canyon Neighborhood Park / S15005	410,000	135,000	32.9%	This project provides for the design and construction of a neighborhood park in the Torrey Pines community. Park amenities could include picnic areas, children's play area, walkways, turf areas, and landscaping. Construction will be scheduled when funding is identified.
Chollas Lake Pk Playground Improvements / S14002	1,500,000	511,000	34.1%	This project provides for the design and construction of two playgrounds at Chollas Lake Park to replace existing playgrounds which have surpassed their life expectancy and do not meet current Americans with Disabilities Act (ADA) and playground safety requirements. The new playgrounds will be fully ADA compliant and will meet all safety guidelines for public playgrounds.
Cowles Mountain Access Rd Rehabilitation / S14001	40,000	15,000	37.5%	This project provides for rehabilitation of approximately 1.6 miles of service/access road on the east side of Cowles Mountain within Mission Trails Regional Park. A portion of the construction phase is currently unfunded.
Riviera Del Sol Neighborhood Park / S00999	6,924,640	3,374,640	48.7%	This project provides for land acquisition and development of a 4.9 useable acre neighborhood park at a site located in the Riviera del Sol Subdivision. Construction phase is currently unfunded.
Sefton Field Improvements / S01012	1,000,000	500,000	50.0%	This project provides design and construction of improvements to enhance the 19.3 acre site currently maintained by the Presidio Little League. Construction phase is currently unfunded.
El Cajon Blvd Streetscape Improvements / S00826	2,479,800	1,269,800	51.2%	This project provides for streetscape improvements along El Cajon Boulevard. \$1.3 million is currently unfunded.
Chicano Park ADA Upgrades / S13003	2,502,354	1,341,697	53.6%	This project provides for accessibility upgrades to accommodate persons with disabilities while respecting the park's cultural significance and attributes. Construction phase is currently unfunded.
Hidden Trails Neighborhood Park / S00995	5,340,000	2,920,000	54.7%	This project provides for the acquisition, design, and construction of a four useable acre neighborhood park serving the Otay Mesa Community. Construction phase is currently unfunded.
Del Mar Mesa Southern Multi-Use Trail / S00889	260,300	150,000	57.6%	This project provides for a surfaced eight-foot wide multi-use trail extending south-erly from the end of Del Mar Mesa Road to complete Neighborhood 10 Trail Con-nection. The next phase of construction is currently unfunded.

Park & Recreation

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Switzer Canyon Bridge Enhancement Prog / S10054	275,000	175,000	63.6%	This project provides for bridge landscaping, hardscape, tree planting, signage, sidewalk, median, design of traffic calming devices, and pedestrian safety features. Design and construction phases are currently unfunded.
Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091	4,195,594	2,900,000	69.1%	This project will complete improvements to the hillside portion of the Sunset Cliffs Natural Park. Construction phase is currently unfunded.
Canyon Hills Resource Park Improvements / S15006	6,173,502	4,454,932	72.2%	This project provides for the design and construction of neighborhood park amenities in Canyon Hills Resource Park to supplement existing park acreage in the Mira Mesa community. Park improvements could include typical neighborhood park amenities such as picnic areas, interpretive signs, walkways, benches and landscaping. Construction is scheduled when funding is identified.
Coastal Erosion and Access / AGF00006	3,222,843	2,400,000	74.5%	This project provides partial funding for coastal infrastructure improvements at 71 sites, from Sunset Cliffs Park to Torrey Pines State Beach, that were identified and prioritized in a 2003 Coastal Erosion Assessment Survey.
Mohnike Adobe and Barn Restoration / S13008	2,050,000	1,550,000	75.6%	This project provides for the rehabilitation/restoration of the historic adobe and hay barn located within the 14-acre Rancho Penasquitos Equestrian Center on the eastern end of the Los Penasquitos Canyon Preserve. Construction phase is currently unfunded.
Coast Blvd Walkway Improvements / S15001	355,000	280,000	78.9%	This project provides for design and construction of widened walkways, enhanced paving, slope protection, seat walls, curb and street paving, and various improvements including, but not limited to, bollards, railings and landscape along Coast Boulevard in the vicinity of Children's Pool from the lifeguard tower to Jenner Street. Construction is scheduled to begin once funding is identified.
Mission Bay Athletic Area Comfort Station Mod / S10021	1,029,057	820,000	79.7%	This project provides for the removal and replacement of the existing comfort station/concession stand at the Mission Bay Athletic Area. It will also provide an accessible path of travel from Grand Avenue to the comfort station and the center of the ball field complex. Construction phase is currently unfunded.
Martin Luther King Jr. Promenade / S13020	1,230,000	1,005,000	81.7%	This project will provide for the construction of a cultural promenade area including pedestrian areas, fitness areas, seating, landscaping, community identification signs, artwork, utility relocation, new street section, retaining walls, and free-standing walls. The construction phase currently is unfunded.
ADA Improvements & Expansion of Paradise Senior Ce / S15002	3,290,554	2,790,554	84.8%	This project provides for the design and construction of Americans with Disabilities Act (ADA) upgrades for the existing Paradise Senior Center, parking lot and walkways and includes a new 3,000 square foot expansion of the kitchen, restroom, and multi-purpose room. Construction will begin when funding is identified.
McKinley Elementary School JU Improvemts / S12001	1,702,500	1,523,000	89.5%	This project provides for design and construction of approximately 1.2 acres of joint-use facilities at McKinley Elementary School to supplement existing park acreage in the Greater North Park Community. Construction phase is currently unfunded.
Chollas Community Park / S00654	30,175,562	27,183,356	90.1%	This project provides for the design and development of North Chollas Community Park. Design and construction of future phases of the park are currently unfunded.

Park & Recreation

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Sixth Avenue Playground Improvements / S00616	2,000,000	1,880,000	94.0%	This project will replace an existing playground within Balboa Park's West Mesa along Sixth Avenue. Construction phase is currently unfunded.
Crystal Pier Improvements / S11014	11,300,000	10,800,000	95.6%	This project will provide for the evaluation of the overall condition of the pier which is located in Pacific Beach and to make recommendations for repairs to ensure public safety. The pier was originally constructed in 1927. A storm demolished 240 feet of the pier in 1983 and this portion was reconstructed in 1987. Currently design and construction phases are unfunded.
Multiple Species Conservation / S01076	124,104,831	120,000,000	96.7%	This project will support the City's MSCP Implementing Agreement (I.A.), preservation of 52,727 acres within the Multi-Habitat Planning Area (MHPA). To date, 49,004 acres (93%) have been conserved or obligated. The remaining 3,723 acres, which is currently unfunded, will conserve, mitigate, exact, and acquire land per the Multiple Species Conservation Program Implementing Agreement.
Beyer Park Development / S00752	11,888,000	11,676,000	98.2%	This project provides for the acquisition, design, and construction of approximately 12.6 useable acres for a community and neighborhood park on Beyer Boulevard. Design and construction phases are currently unfunded.
Kumeyaay Lakes Berm Restoration and Dredg / S00655	10,000,000	9,840,000	98.4%	This project provides for the dredging of two lakes and reconstruction of a lake berm within the Kumeyaay Lake system at Mission Trails Regional Park. Design and construction phases are currently unfunded.
Total - Park & Recreation	\$ 215,039,979			



Page Intentionally Left Blank

Police



Page Intentionally Left Blank

The San Diego Police Department serves approximately 1.3 million residents with professionalism and integrity. In addition to the Headquarters building, the Department serves the community from ten area commands located throughout the City. For policing purposes, the City is divided into 19 service areas and 123 neighborhoods.

The following ten area commands extend throughout the City and greatly facilitate the Department's community-based policing and problem-solving efforts: Central Division, Eastern Division, Mid-City Division, Northern Division, Northeastern Division, Northwestern Division, Southeastern Division, Southern Division, Traffic Division, and Western Division. The two largest area command facilities are Central Division and Mid-City Division. These facilities serve geographical areas of 9.7 square miles and 12.8 square miles, respectively. The largest geographical area of the City (103.8 square miles) is served by the Northeastern Division. The Capital Improvement Program plays an important role in addressing the Police Department's facility needs.

2014 CIP Accomplishments

In Fiscal Year 2014, the Police Department accomplished the following:

- Finalization of the architectural design for the Police Shooting Range Refurbishment Project.
- Finalization of the technical requirements and issuance of the Request for Proposals (RFP) for the Computer Aided Dispatch System Replacement Project.
- Began the project design phase of the Co-generation Re-power Project, which will replace the existing chillers at Police Headquarters with new energy efficient turbo chillers.
- Replacement of the 9-1-1 HVAC chillers located at the Police Headquarters building.
- Completion of electrical and plumbing upgrades at the Police Headquarters building.
- Replacement of front entrance doors at the Police Headquarters building to meet ADA requirements.
- Completion of interior and exterior electrical upgrades at Southeastern Division.

2015 CIP Goals

In Fiscal Year 2015, the Police Department anticipates accomplishing the following:

- Selection of the vendor, installation of the hardware and delivery of the software for the Computer Aided Dispatch System Replacement Project.
- Complete the design, bid and award phases of the Co-generation Re-power Project.
- Completion of the Police Range Refurbishment Project improvements, which includes ADA improvements to existing restrooms and walkways, the addition of disabled parking spaces; drainage improvements; completion of project infrastructure of all underground utilities; interior upgrades to training room, staff restroom and staff office area; and construction of a new trash collection area.
- Completion of Fire Halon System replacement at Police Headquarters.



Page Intentionally Left Blank

Police

Police: Capital Improvement Projects

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
CAD System Replacement Project / S13100	\$ 3,935,766	\$ -	\$ 7,636,668	\$ 11,572,434
Police HQs CoGeneration Repower Project / S10131	983,085	-	-	983,085
Police Range Refurbishment / S10118	3,223,407	-	3,776,593	7,000,000
Public Safety Training Institute / S00816	505,000	-	-	505,000
Police Total	\$ 8,647,258	\$ -	\$ 11,413,261	\$ 20,060,519



Page Intentionally Left Blank

Police

CAD System Replacement Project / S13100

Bldg - Pub Safety - Police Fac / Struct

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Newland, Daniel
Duration: 2013 - 2018	619-531-2926
Improv Type: Replacement	dnewland@sandiego.gov

Description: This project provides for the replacement of the Police and Fire-Rescue Department Computer Aided Dispatch (CAD) systems that will incorporate newer technologies available for emergency response, improve operational availability, and expand the tools available for the efficient dispatching of 9-1-1 calls.

Justification: The current CAD system does not meet acceptable industry standards for high availability or emergency site recovery. Over the past 25 years, the CAD application has been modified numerous times, and technical support for the aging system has become difficult to acquire and has been increasingly expensive.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: The project began in Fiscal Year 2013 and is expected to be completed in Fiscal Year 2018.

Summary of Project Changes: The project was approved in Fiscal Year 2013 by Council Resolution. The City Council initially approved the allocation of \$6.9 million to the project. Subsequently, \$3.0 million was transferred back to the General Fund for other purposes. Revised estimates show a projected total cost of \$11.6 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 954,478	\$ 2,981,288	\$ -	\$ -	\$ 5,145,132	\$ 1,203,460	\$ 1,288,076	\$ -	\$ -	\$ -	\$ 11,572,434
Total		\$ 954,478	\$ 2,981,288	\$ -	\$ -	\$ 5,145,132	\$ 1,203,460	\$ 1,288,076	\$ -	\$ -	\$ -	\$ 11,572,434

Police

Police HQs CoGeneration Repower Project / S10131

Bldg - Pub Safety - Police Fac / Struct

Council District: 3	Priority Score: N/A
Community Plan: Centre City	Priority Category: N/A
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2011 - 2015	619-533-5259
Improv Type: New	cmeinhardt@sandiego.gov

Description: This project will replace existing engines and system components necessary to provide for system reliability.

Justification: This project will provide the facility with more reliable power during emergency operation events.

Operating Budget Impact: The maintenance contract to service the two engines plus absorber will cost approximately \$60,000 annually. Additional natural gas costs are estimated at \$10,000 annually.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and will be completed in Fiscal Year 2015. Construction is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Energy Conservation Program CIP Fund	200225	\$ 103,915	\$ 879,170	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	983,085
Total		\$ 103,915	\$ 879,170	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	983,085

Operating Budget Impact

Department - Fund	FY 2015	FY 2016	FY 2017	FY 2018	FY 2019
Police - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	0.00
Total Impact \$	\$ -	\$ 70,000	\$ 70,000	\$ 70,000	\$ 70,000

Police

Police Range Refurbishment / S10118

Bldg - Pub Safety - Police Fac / Struct

Council District: 9	Priority Score: N/A
Community Plan: City Heights	Priority Category: N/A
Project Status: Continuing	Contact Information: Darvishi, Ali
Duration: 2010 - 2016	619-533-5328
Improv Type: Betterment	adarvishi@sandiego.gov

Description: This project will provide for the repair, replacement, and maintenance of the existing police shooting range located on Federal Boulevard. The project includes the demolition of dilapidated bullet back stops, removal of lead contaminated soil berms, hauling of excess soil offsite, drainage improvements, installation of retaining walls, and the installation of new bullet recovery systems.

Justification: This project will provide for the repair and maintenance of the existing police shooting range.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Project planning began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Design was completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2016 pending appropriation of funding.

Summary of Project Changes: Unidentified funding increased by \$2.7 million due to a revised cost estimate for construction.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
C.O.-Pueblo Land/Pol. Decentra	400006	\$ 672,184	\$ 1,150,680	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,822,864
Capital Outlay Fund	400002	1,386	44,326	-	-	-	-	-	-	-	-	45,712
Deferred Maint Revenue 2009A-Project	400624	10,924	-	-	-	-	-	-	-	-	-	10,924
Deferred Maintenance Revenue 2012A-Project	400848	1,330,940	12,967	-	-	-	-	-	-	-	-	1,343,907
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	3,776,593	3,776,593
Total		\$ 2,015,434	\$ 1,207,972	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,776,593	\$ 7,000,000

Police

Public Safety Training Institute / S00816

Bldg - Pub Safety - Police Fac / Struct

Council District: 2	Priority Score: N/A
Community Plan: Peninsula	Priority Category: N/A
Project Status: Continuing	Contact Information: Garcia, Alex
Duration: 2003 - 2015	619-533-3634
Improv Type: Replacement	agarcia@sandiego.gov

Description: The City Council approved a Joint Powers Authority between the City of San Diego, County of San Diego, and San Diego Community College District for the development, financing, and administration of the Regional Public Safety Training Institute (RPSTI). This project provides for an Emergency Vehicle Operations Course (EVOC) training facility in the Camp Nimitz area of the former Naval Training Center. The Naval Training Center Reuse Plan, approved by the Department of the Navy and City Council, set aside 24.7 acres for the purpose of a public safety training facility. The City's projected share of the total cost of the project will be funded jointly by the San Diego Fire-Rescue and Police Departments.

Justification: The expansion of the campus at Miramar College has required the relocation of law enforcement training, specifically the EVOC training facility, to QUALCOMM Stadium. Construction of an EVOC will allow for consistent training of all emergency responders countywide.

Operating Budget Impact: The impact on the Police Department's operating budget cannot be determined at this time due to the unavailability of detailed project information. This project would impact the operating budget of the Police and Fire-Rescue Departments. Additional staffing may be established through the other Joint Powers Authority.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: The project description is preliminary and the scope of work is not established; only planning and other preliminary activities have been performed to-date. This project is anticipated to be cancelled and will be closed by the end of the fiscal year. Design and construction of the RPSTI may be revisited in a future project if funds are identified.

Summary of Project Changes: This project is anticipated to be cancelled and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 167,859	\$ 475	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	168,334
Private & Others Contrib-CIP	400264	290,477	46,189	-	-	-	-	-	-	-	-	336,666
Total		\$ 458,335	\$ 46,665	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	505,000

Police

Unfunded Needs List

Project		Project Total	Unidentified Funding	Percent Unfunded	Description
Police Range Refurbishment / S10118	\$	7,000,000	\$ 3,776,593	54.0%	This project will provide for the repair, replacement, and maintenance of the existing police shooting range located on Federal Boulevard. Construction phase is currently underfunded.
Total - Police			\$ 3,776,593		



Page Intentionally Left Blank

Public Utilities



Page Intentionally Left Blank

Public Utilities

The Public Utilities Department provides water, wastewater, and recycled water services to approximately 1.3 million water customers and 2.5 million wastewater customers within the San Diego region. The Department's Capital Improvement Program (CIP) supports the infrastructure for reliable water supply and wastewater collection and treatment. The water system extends over 404 square miles with demands of approximately 172 million gallons per day (mgd). This system includes 49 water pump stations, 29 treated water storage facilities, three water treatment plants, and over 3,000 miles of pipelines. The Department also manages the recycled water system, which includes three pump stations and over 80 miles of purple pipe delivering an annual average of over 10 mgd for irrigation, manufacturing, and other non-potable uses. The wastewater system consists of the Municipal (Muni) System and Metropolitan (Metro) System. The Muni System consists of approximately 3,000 miles of pipelines and 79 sewer pump stations including East Mission Gorge Pump Station, Sewage Pump Station No. 64, Sewage Pump Station No. 65, and Peñasquitos Pump Station, and is primarily used to collect and convey wastewater from residences and businesses in the City of San Diego. The Metro System consists of three wastewater treatment plants, one biosolids processing facility, four large pump stations, and two outfalls, and provides treatment and disposal services for the City and 12 other agencies and districts within a 450 square mile area stretching from Del Mar to the north, Alpine and Lakeside to the east, and San Ysidro to the south.

Funding for water and wastewater projects are provided by a variety of sources which can include bond financing, water and sewer rates, state revolving fund loans, and grants. Approximately 34 percent of all Metro Fund expenditures are funded by Participating Agencies. The CIP program includes water projects mandated in the Compliance Order from the California Department of Public Health (CDPH); these projects will meet the requirements of the federal Safe Drinking Water Act. The Environmental Protection Agency (EPA) Consent Decree projects for the wastewater system are expected to complete in Fiscal Year 2014. The Department, however, will continue to provide for the needed replacement/rehabilitation of aging infrastructure in compliance with the Clean Water Act.

2014 CIP Accomplishments

The Public Utilities Department, in cooperation with the Public Works Department, oversees the design and construction of water, wastewater, and recycled water projects. Fiscal Year 2014 project highlights are detailed below:

The Department is mandated by the CDPH Compliance Order to award 10 miles of cast iron water main replacement in Fiscal Year 2014 as well as completing the EPA Consent Decree projects by December 31, 2013. As of March 21, 2014, a total of 18.97 miles of cast iron water mains have been awarded. In addition, the Department has completed 17.05 miles of sewer main replacement, rehabilitation, and repair between July 1, 2013 and March 31, 2014.

Construction was completed on the Point Loma Sedimentation Basins Equipment Refurbishment project. The existing Sedimentation Basins 1 to 12 at the Point Loma Wastewater Treatment Plant have been constructed at different times. Most of the existing equipment had reached the end of its service life. All of the basin equipment was upgraded and standardized, which will make sediment removal more efficient and simplify future maintenance.

Construction started on the Scripps Ranch Pump Station Project which is located 0.25 miles west of the Miramar Water Treatment Plant, near the intersection of Scripps Ranch Blvd. and Scripps Lake Dr. This design-build project includes the construction of a new water pump station on City of San Diego owned land. The new Scripps Ranch Pump Station will replace the existing old Scripps Miramar Pump Station and will include modern and more efficient pumping station able to cover the water

Public Utilities

demands of the Scripps Miramar Ranch and Miramar Ranch North zones with a total pump station capacity of 17.2 million gallons per day. This project is anticipated to be completed by November 2014.

Construction started on the Pipeline Rehabilitation U-1 project in the Skyline and Paradise Hills Communities, within Council District 4. This project will rehabilitate 9.4 miles of 8-inch and 10-inch vitrified clay sewer pipes and replace 0.10 miles of 8-inch sewer pipes. The project scope also includes rehabilitation of 18 manholes, replacement of 9 manholes and point repairs of 15 damaged sewer segments. This project is anticipated to be completed by January 2015.

Construction started on the Catalina Standpipe Project which is located in the 200 block of Catalina Blvd., in the Peninsula Community. The existing standpipe has been supplying the Peninsula Community with potable water and emergency storage since 1954 and is now reaching the end of its service life. This design-build project includes removing the existing 1.5 million gallon standpipe and replacing it with a new 2 million gallon steel standpipe. This new facility will help enhance water quality and meet projected daily local water supply and emergency storage demands. The project will also install 100 feet of 24-inch inlet and outlet piping, a maintenance path on the site, and curb-to-curb paving for pipeline installation areas in the Right-of-Way. This project is anticipated to be completed in spring 2015.

Construction was completed on the Palm Avenue Emergency Meter Cast Iron Replacement project in the Otay Mesa community area. This project replaced all cast iron piping within the Palm Avenue pressure reducing station and installed two new flow meters. The new flow meters will better serve the needs of both water operations and the billing office by having telemetry capability, which allows real-time consumption monitoring.

Construction was completed on Water Group Job 941 for the replacement of approximately 2,428 linear feet (0.46 miles) of existing 16-inch cast iron water mains with 12-inch polyvinyl chloride (PVC) pipes in the Mid-City community area. This project will improve service reliability, upgrade the system to current standards, and reduce maintenance requirements.

Construction was completed on the Montezuma Trunk Sewer project which consisted of upgrading approximately 8,310 linear feet (1.57 miles) of existing 10-inch, 12-inch, and 15-inch vitrified clay pipes with 18 and 21-inch trunk sewers. A portion of this project was installed by tunneling. The improvements will increase capacity and reduce future maintenance costs.

Construction was completed on the Balboa Terrace Trunk Sewer project in the Clairemont Mesa area. This project replaced approximately 4,991 linear feet (0.95 miles) of existing 15 and 18-inch vitrified clay pipes with 18 and 21-inch trunk sewers. About 0.3 miles of this project was installed by tunneling. This project also abandoned approximately 0.61 miles of existing 15 and 18-inch trunk sewers. The improvements will increase capacity and service reliability, while reducing future maintenance costs.

Construction was completed on the Sewer Pump Station Group II project which consisted of the replacement of pumps and motors, upgrades to the control system, and installation of a redundant force main pipeline and emergency storage tank, including emergency generators at sewer pump stations 43, 44, 47, 51 and 60A. These pump stations are located from the Scripps Miramar Ranch to Mira Mesa, Mission Bay Park and Otay Mesa areas. The improvements will increase capacity, redundancy, service reliability, and minimize future maintenance costs.

Public Utilities

Construction was completed on the Sewer Pump Station Group III project which consisted of the addition of 12 redundant force mains at sewer pump stations 44, 51, 54, 60A, 71, 73, 74, 75, 76, 80, 81 and 82. These pump stations are located from the International Border to Del Mar and Rancho Bernardo. This project also consisted of the installation of manholes, mains, and storm drain curb outlets. The improvements will increase capacity and provide redundancy.

Construction was completed on the Sewer Pump Station 84 Upgrade project which consisted of upgrading and expanding Sewer Pump Station (SPS) 84 and abandonment of SPS 62 in the Rancho Bernardo and Peñasquitos areas. The project scope consisted of rerouting the gravity sewer from the SPS 62 basin to SPS 84, increasing the pumping capabilities at SPS 84, and installing new force mains. The improvements will increase redundancy and service reliability, while reducing future maintenance costs.

In addition to the Capital Improvement Projects, the Department televised an additional 45.9 miles of sewer mains as of March 31, 2013. To date, over 1,780 miles of sewer mains have been assessed and more than 579 miles have been identified for replacement or rehabilitation.

2015 CIP Goals

The Public Utilities Department's goal is to provide safe drinking water to the 1.3 million residents of San Diego, and regional wastewater treatment and disposal services for 2.5 million wastewater customers in the San Diego region.

In order to improve its aging infrastructure, the Department plans to replace and rehabilitate a total of 45 miles of sewer mains and award 30 miles of water pipeline replacements per fiscal year.

The Department will continue to replace all remaining distribution cast iron water mains. In addition, the Department has initiated a condition assessment program for 2,100 miles of AC water pipeline to determine the appropriate replacement rate over the next 10 years. On the wastewater side, the Department will use the sewer condition assessment results to determine the appropriate number of replacement and rehabilitation miles per year.

The Department has developed a proactive condition assessment program to evaluate the condition of water transmission lines, reservoirs, and large diameter wastewater pipelines.



Page Intentionally Left Blank

Public Utilities

Public Utilities: Capital Improvement Projects

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
30th Street Pipeline Replacement / S12010	\$ 371,187	\$ 2,000,000	\$ 12,368,813	\$ 14,740,000
69th & Mohawk Pump Station / S12011	529,129	3,585,500	14,172,371	18,287,000
Alvarado 2nd PL Exten & Morena Blvd CI / S12013	-	-	66,941,493	66,941,493
Alvarado WTP Upgrade & Expansion / S00021	55,942,215	-	-	55,942,215
Backup Generators at SPS's, TP & EMTS / S12036	17,745,600	-	-	17,745,600
Balboa Terrace Trunk Sewer / S12035	10,091,812	-	-	10,091,812
Barrett Flume Cover / S10013	400,000	500,000	4,650,677	5,550,677
Bayview Reservoir Solar Project / S14021	-	2,000,000	325,000	2,325,000
Catalina 12inch Cast Iron Mains / S12008	1,000,000	3,000,000	5,424,060	9,424,060
Chollas Building / S11025	7,900,000	-	9,800,000	17,700,000
Cielo & Woodman Pump Station / S12012	100,000	500,000	14,079,547	14,679,547
Colony Hill Water Main Relocation / S11102	1,504,250	-	-	1,504,250
Corrosion Control / AKA00001	498,943	-	300,000	798,943
Dams and Reservoirs / ABK00001	1,405,770	-	2,468,034	3,873,804
Del Mar Heights East Segment / S12017	50,000	-	5,163,344	5,213,344
Del Mar Heights Pipeline Relocation / S00070	4,350,000	-	3,600,000	7,950,000
EAM ERP Implementation / S14000	6,728,000	5,470,000	11,566,162	23,764,162
EMTS Boat Dock and Steam Line Relocation / S00319	1,732,137	286,398	-	2,018,535
East Mission Gorge Force Main Rehab / S00326	654,640	-	5,537,195	6,191,835
El Capitan Reservoir Road Improvements / S00040	426,601	-	2,207,095	2,633,696
El Monte Pipeline No 2 / S10008	2,248,000	400,000	-	2,648,000
Freeway Relocation / AKB00002	2,782,970	1,745,273	400,000	4,928,243
Groundwater Asset Development Program / ABM00001	3,864,257	500,000	4,858,674	9,222,931
Harbor Drive Pipelines Replacement / S12028	10,371,398	-	-	10,371,398
Harbor Drive Trunk Sewer Replacement / S00336	12,398,748	-	-	12,398,748
La Jolla Scenic Drive 16inch Main / S12009	724,089	500,000	7,855,009	9,079,098
Large Diameter Water Transmission PPL / AKA00003	350,113	4,002,532	24,876,758	29,229,403
Lindbergh Field 16" CI Main Replacement / S10055	3,477,779	-	-	3,477,779
Little McGonigle Ranch Road Pipeline / S00069	757,000	-	-	757,000
Lower Otay Outlet Tower / S12018	50,000	250,000	5,255,384	5,555,384
Lower Otay Reservoir Emer Outlet Improve / S00044	2,000,000	300,000	-	2,300,000
MBC Biosolids Storage Silos / S00322	9,047,838	-	-	9,047,838
MBC Dewatering Centrifuges Replacement / S00339	7,528,654	3,913,900	-	11,442,554
MBC Odor Control Facility Upgrades / S00323	4,518,493	1,681,507	-	6,200,000
MOC Complex Solar Project / S14022	-	1,700,000	975,000	2,675,000
Metro Facilities Control Systems Upgrade / L10000	8,270,388	-	-	8,270,388
Metro Treatment Plants / ABO00001	16,776,653	4,000,000	7,292,464	28,069,117
Metropolitan System Pump Stations / ABP00002	10,390,123	1,000,000	4,241,809	15,631,932
Metropolitan Waste Water Department Trunk Sewers / AJB00001	28,702,858	2,000,000	35,989,878	66,692,736
Miramar Clearwell Improvements / S11024	6,040,000	400,000	77,979,276	84,419,276

Public Utilities

Public Utilities: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
Miramar Contract A Roof System Redesign / S13016	314,000	-	-	314,000
Miramar WTP Upgrade & Expansion / S00024	120,568,505	-	-	120,568,505
Montezuma Trunk Sewer / S00332	6,182,094	100,000	-	6,282,094
Montezuma/Mid-City Pipeline Phase II / S11026	2,518,200	2,000,000	12,681,800	17,200,000
Morena Reservoir Outlet Tower Upgrade / S00041	5,680,000	-	2,500,000	8,180,000
Municipal Fac Control Systems Upgrade / L10001	-	1,810,000	(1,810,000)	-
NCWRP Sludge Pump Station Upgrade / S00309	857,096	100,000	-	957,096
North City Reclamation System / AHC00002	4,059,544	-	-	4,059,544
Otay 1st/2nd PPL Abandon E of Highland / S11027	1,963,250	5,258,471	-	7,221,721
Otay 1st/2nd PPL West of Highland Avenue / S12016	488,051	925,000	24,521,949	25,935,000
Otay Second Pipeline Improvements / S00032	2,935,773	-	-	2,935,773
Otay WTP Upgrade & Expansion / S00030	28,789,552	50,000	-	28,839,552
PS 84 Upgrade & PS 62 Abandon / S00308	9,320,400	1,000,000	-	10,320,400
PS Upgrades Group 1 North County / S00303	16,116,827	-	-	16,116,827
PS2 Power Reliability & Surge Protection / S00312	3,230,000	3,000,000	24,970,000	31,200,000
Pacific Beach Pipeline South (W) / S12015	2,650,000	-	18,068,000	20,718,000
Pipeline Rehabilitation / AJA00002	75,316,643	22,500,000	80,000,000	177,816,643
Point Loma Grit Processing Improvements / S00315	34,614,085	312,044	-	34,926,129
Pressure Reduction Facility Upgrades / AKA00002	100,000	-	-	100,000
Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003	4,064,099	3,000,000	-	7,064,099
Pump Station Restorations / ABP00001	6,553,202	1,750,000	13,873,471	22,176,673
Reclaimed Water Extension / AHC00001	209,125	-	-	209,125
Reclaimed Water Retrofit / AHC00003	250,002	-	-	250,002
Recycled Water System Upgrades / S10010	2,350,000	-	-	2,350,000
Recycled Water Systems Upgrades / AHC00004	337,422	-	-	337,422
Recycled Water Tank Modifications / S12014	791,984	200,000	-	991,984
SBWR Plant Demineralization / S00310	3,279,133	2,694,562	-	5,973,695
Scripps Ranch Pump Station / S12019	13,079,000	-	-	13,079,000
Seismic Upgrades / AKB00004	-	400,000	7,133,944	7,533,944
Sewer CIP Emergency Reserve / S00342	5,000,000	-	-	5,000,000
Sewer Main Replacements / AJA00001	143,098,570	55,367,797	170,999,997	369,466,364
South Metro Sewer Rehabilitation Ph 3B / S00317	157,506	-	9,057,451	9,214,957
South Mission Valley Trunk Sewer / S00302	15,801,938	-	-	15,801,938
Standpipe and Reservoir Rehabilitations / ABL00001	10,061,613	6,637,485	8,054,648	24,753,746
Tierrasanta (Via Dominique) Pump Station / S12040	2,014,736	2,193,264	7,000,000	11,208,000
University Ave Pipeline Replacement / S11021	5,390,197	2,500,000	10,809,803	18,700,000
Unscheduled Projects / AJA00003	5,433,215	5,000,000	-	10,433,215
Upas St Pipeline Replacement / S11022	8,096,326	5,000,000	7,100,000	20,196,326
Water & Sewer Group Job 816 (W) / S13015	1,150,000	2,000,000	7,605,363	10,755,363
Water CIP Emergency Reserve / S00048	5,000,000	-	-	5,000,000

Public Utilities

Public Utilities: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
Water Department Security Upgrades / S00050	15,243,959	-	-	15,243,959
Water Group 787 / S11108	7,986,125	-	-	7,986,125
Water Group Job 915 (3012) / S10123	16,005,121	-	-	16,005,121
Water Main Replacements / AKB00003	158,111,910	41,172,755	320,000,000	519,284,665
Water Pump Station Restoration / ABJ00001	6,335,569	4,660,427	21,456,323	32,452,319
Water Treatment Plants / ABI00001	800,000	2,054,000	400,000	3,254,000
Wet Weather Storage Facility / S00314	2,991,626	-	4,280,501	7,272,127
Public Utilities Total	\$ 997,026,043	\$ 211,420,915	\$1,077,031,293	\$2,285,478,251



Page Intentionally Left Blank

Public Utilities

30th Street Pipeline Replacement / S12010

Water - Distribution Sys - Transmission

Council District:	3, 8	Priority Score:	93
Community Plan:	Greater North Park, Greater Golden Hill, Southeastern San Diego	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Amen, Rania
Duration:	2014 - 2019		619-533-5492
Improv Type:	Replacement		ramen@sandiego.gov

Description: This project will replace approximately 5.45 miles of existing cast iron (CI) mains from Polk Avenue to Commercial Street. Also, it will update the transmission and distribution system in the University Heights (390 Zone) to meet its current and future needs.

Justification: Because the pipeline has been paralleled by the newer 28th Street Pipeline south of Thorn Street and no longer serves as an important transmission route to University Heights (390 Zone), this project will replace the cast iron pipe, provide supply reliability to the south end of the 390 Zone, and improve water quality.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Greater North Park and Greater Golden Hill Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2018.

Summary of Project Changes: The total project cost increased by \$5.4 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 106,834	\$ 264,353	\$ 2,000,000	\$ -	\$ 8,000,000	\$ 4,368,813	\$ -	\$ -	\$ -	\$ -	\$ 14,740,000
Total		\$ 106,834	\$ 264,353	\$ 2,000,000	\$ -	\$ 8,000,000	\$ 4,368,813	\$ -	\$ -	\$ -	\$ -	\$ 14,740,000

Public Utilities

69th & Mohawk Pump Station / S12011

Bldg - Water - Pump Stations

Council District:	9	Priority Score:	96
Community Plan:	College Area	Priority Category:	High
Project Status:	Continuing	Contact Information:	Azar, Hossein
Duration:	2013 - 2018		619-533-4102
Improv Type:	Expansion		hazar@sandiego.gov

Description: This project will construct a new pump station at the corner of 69th Street and Mohawk Street. The new pump station will feed the 645 Redwood Village Zone. Suction to the pump station will come from the Mid-City Pipeline Phase II.

Justification: This project will replace the existing Montezuma Pump Station for Redwood Village which is reaching the end of its lifecycle.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with College Area and Mid City; Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and will be completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: The total project cost increased by \$5.7 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 414,685	\$ 114,444	\$ 3,585,500	\$ -	\$ -	\$ 7,000,000	\$ 7,172,371	\$ -	\$ -	\$ -	\$ 18,287,000
Total		\$ 414,685	\$ 114,444	\$ 3,585,500	\$ -	\$ -	\$ 7,000,000	\$ 7,172,371	\$ -	\$ -	\$ -	\$ 18,287,000

Public Utilities

Alvarado 2nd PL Exten & Morena Blvd CI / S12013

Council District: 2, 7
Community Plan: Mission Valley, Linda Vista, Mission Bay Park
Project Status: Continuing
Duration: 2012 - 2021
Improv Type: Replacement

Water - Distribution Sys - Transmission

Priority Score: 92
Priority Category: Medium
Contact Information: Rubalcava, Eric
 858-654-4284
 erubalcava@sanidiego.gov

Description: This project provides for the replacement of the aging Kearny Mesa Pipeline transmission route with a new transmission route that uses the Alvarado 2nd Pipeline. It will replace 17,032 linear feet of existing 20-inch and 16-inch cast iron Morena Boulevard Pipeline with a new 36-inch Morena Boulevard Pipeline, which will run from the end of the 48-inch Alvarado 2nd Extension Pipeline and connect to the Kearny Mesa Pipeline at the north end, operating at a 536 Hydraulic Grade Line (HGL). It will also replace 15,598 linear feet of parallel 16-inch distribution line from Friars Road and Morena to Morena and Balboa Avenue. The new 16-inch line will operate at 390 HGL connecting to the existing 16-inch line on Friars Road and terminating at Morena and Bunker Hill Street. Additionally, it is proposed that 22,504 linear feet of new 48-inch Alvarado 2nd Extension Pipeline from the western terminus of the existing 48-inch Alvarado 2nd Pipeline (at Interstate 805 and Friars Road to Morena Boulevard and Napa Street) be built.

Justification: This project will replace cast iron pipe; provide redundant transmission to the coastal zones of La Jolla and Pacific Beach for supply reliability; improve water quality; reduce energy waste at the Miramar County Water Authority Pump back facility; reduce peaking problems in the Miramar Water Treatment Plant service area; and provide supply flexibility (Alvarado vs. Miramar). This project is part of a larger plan to improve transmission reliability to the coastal Pacific Beach/La Jolla Zones by replacing the aging Kearny Mesa Pipeline as the lead supply, and adding a second transmission route to the coastal zones.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley, Linda Vista, and Mission Bay Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2016 and will be completed in Fiscal Year 2018. Construction is scheduled to begin in Fiscal Year 2018 and be completed in Fiscal Year 2021.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ -	\$ -	\$ -	\$ 1,173,807	\$ 3,642,612	\$ 20,429,989	\$ 21,695,085	\$ 20,000,000	\$ -	\$ 66,941,493
Total		\$ -	\$ -	\$ -	\$ -	\$ 1,173,807	\$ 3,642,612	\$ 20,429,989	\$ 21,695,085	\$ 20,000,000	\$ -	\$ 66,941,493

Public Utilities

Alvarado WTP Upgrade & Expansion / S00021

Bldg - Water - Treatment Plants

Council District:	7	Priority Score:	N/A
Community Plan:	Navajo	Priority Category:	N/A
Project Status:	Warranty	Contact Information:	Asgharzadeh, Iraj
Duration:	1999 - 2015		619-533-5105
Improv Type:	Expansion		iasgharzadeh@sandiego.gov

Description: This project increases the treatment capacity of the Alvarado Water Treatment Plant (WTP) from 150 million gallons of water per day (mgd) to 200 mgd and upgrades the existing treatment plant facilities to replace aged equipment to comply with new drinking water regulations. This project is split into multiple construction projects and will be phase funded. The major project components consist of the construction of two new sedimentation basins, the rehabilitation of existing 1950s-era sedimentation basins, the rehabilitation of the mechanical equipment and controls on the filters, ozone generation, and treatment facilities. Various site and landscaping improvements will also be made.

Justification: The Safe Drinking Water Act, Environmental Protection Agency regulations, and a Department of Public Health Compliance Order dictate the need to upgrade the treatment plant process and equipment. Anticipated future demands within the Alvarado Water Service Area also require the plant to be expanded to 200 mgd, allowing for better utilization of the raw water storage in the San Vicente and El Capitan Reservoirs.

Operating Budget Impact: The upgrade from chlorine to ozone, as the primary disinfectant, will have a significant impact on the electrical and chemical consumption of the plant. The increase in treated water capacity and the technical aspect of the equipment will also impact the cost for maintaining and operating the plant.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 1999 and has continued through subsequent phases of work. Construction began on the initial phase of work in Fiscal Year 2004 and was completed in Fiscal Year 2014. Alvarado WTP - Flow Control Facility #12 has been postponed indefinitely until water demand increases.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 55,942,215	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 55,942,215
Total		\$ 55,942,215	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 55,942,215

Public Utilities

Backup Generators at SPS's, TP & EMTS / S12036

Council District:	1, 2, 5, 8	Bldg - MWWD - Pump Stations	
Community Plan:	University, Miramar Ranch North, Barrio Logan, Torrey Pines	Priority Score:	N/A
Project Status:	Continuing	Priority Category:	N/A
Duration:	2012 - 2015	Contact Information:	Quach, Margaret 858-292-6430 mquach@sanidiego.gov
Improv Type:	New		

Description: This project will purchase seven generators and provide a design-build contract to install the generators and associated equipment for permanent power connection to existing sewer Pump Stations 1, 64, 65, Penasquitos, North City Reclamation Plant, and Environmental Monitoring Technical Services laboratory. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: This project is necessary to prevent environmental damage from sewer spills and prevention of permit violation issues when regional electrical black-outs occur.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the University, Miramar Ranch North, Barrio Logan, and Torrey Pines Community Plans and is in conformance with the City's General Plan.

Schedule: Engine procurement began in late Fiscal Year 2012 and was completed in Fiscal Year 2014. Design-build contract began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 6,266,342	\$ 1,969,880	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,236,222
Muni Sewer Utility - CIP Funding Source	700008	7,984,139	1,525,239	-	-	-	-	-	-	-	-	9,509,378
Total		\$ 14,250,481	\$ 3,495,119	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	17,745,600

Public Utilities

Balboa Terrace Trunk Sewer / S12035

Wastewater - Collection Sys - Trunk Swr

Council District: 6	Priority Score: N/A
Community Plan: Clairemont Mesa	Priority Category: N/A
Project Status: Warranty	Contact Information: Gamboa, Wendy
Duration: 1999 - 2015	619-235-1971
Improv Type: Replacement	wgamboa@sandiego.gov

Description: This project includes the installation of 8-inch, 15-inch, and 21-inch sewer pipe via tunneling and open trench construction and other related work.

Justification: This project will upgrade the existing trunk sewer with a larger pipe to accommodate additional flow in the future.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Muni Sewer Utility - CIP Funding Source	700008	\$ 8,763,616	\$ 1,328,197	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,091,812
Total		\$ 8,763,616	\$ 1,328,197	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,091,812

Public Utilities

Barrett Flume Cover / S10013

Bldg - Water - Reservoirs/Dams

Council District: Non-city	Priority Score: 83
Community Plan: Non City	Priority Category: Medium
Project Status: Continuing	Contact Information: Rubalcava, Eric
Duration: 2010 - 2021	858-654-4284
Improv Type: Replacement	erubalcava@sandiego.gov

Description: This project will assess the 10 to 12 miles of open channel delivering water from the Barrett Reservoir to the Lower Otay Reservoir. Based on the assessment, the flume will be covered or replaced.

Justification: Each year golden eagles, deer, and other wildlife drown in the open channel sections of the Barrett Flume. There is also an excessive maintenance burden to keep soil and sediment out. Additionally, there is a slight algae build up due to sunlight. Covering the open flume sections is necessary to prevent fines and sanctions from the resource agencies, to maintain water quality, and to reduce maintenance and down time.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2013. Design is scheduled to begin in Fiscal Year 2015. Construction is estimated to begin in Fiscal Year 2017 and end in Fiscal Year 2021.

Summary of Project Changes: The total project cost has decreased by \$441,663 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 359,481	\$ 39,403	\$ 500,000	\$ -	\$ 2,911,948	\$ 1,738,729	\$ -	\$ -	\$ -	\$ -	5,549,561
Water Utility Operating Fund	700011	1,116	-	-	-	-	-	-	-	-	-	1,116
Total		\$ 360,597	\$ 39,403	\$ 500,000	\$ -	\$ 2,911,948	\$ 1,738,729	\$ -	\$ -	\$ -	\$ -	5,550,677

Public Utilities

Bayview Reservoir Solar Project / S14021

Council District: 1	Priority Score: 90
Community Plan: La Jolla	Priority Category: High
Project Status: New	Contact Information: Antoun, Nevien
Duration: 2014 - 2017	619-533-4852
Improv Type: Expansion	nantoun@sanidiego.gov

Description: This project includes the design, installation, and interconnection of a 450 kilowatts (kw) solar photovoltaic system on the deck of the Bayview Reservoir.

Justification: Project complies with the City's Solar Implementation Plan and will provide enough solar electricity to supply approximately 75-80% of the facility pump stations electricity when averaged over the year.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: The project will be designed and constructed under the City's as-needed solar design/build contract. Design is scheduled to begin and be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: In Fiscal Year 2015, \$325,000 is anticipated to be appropriated from the Energy Conservation Fund to this project via City Council resolution.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Energy Conservation Program CIP Fund	200225	\$ -	\$ -	\$ -	\$ 325,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	325,000
Water Utility - CIP Funding Source	700010	-	-	2,000,000	-	-	-	-	-	-	-	2,000,000
Total		\$ -	\$ -	\$ 2,000,000	\$ 325,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,325,000

Public Utilities

Catalina 12inch Cast Iron Mains / S12008

Council District: 2	Priority Score: 98
Community Plan: Peninsula	Priority Category: High
Project Status: Continuing	Contact Information: Schaar, Luis
Duration: 2014 - 2019	619-533-7492
Improv Type: Replacement	lschaar@sandiego.gov

Description: This project will replace and install approximately 16,000 linear feet of existing cast iron (CI) pipeline (size varies) with PVC pipeline and cement mortar lined and coated steel pipeline (CMLCS) on Catalina Blvd. The scope of work includes but is not limited to replacing the Catalina Pump Station 16-inch CI discharge pipeline with a 16-inch CMLCS pipeline; installing a 24-inch CMLCS from the proposed 16-inch CMLCS pump station discharge pipeline to the proposed Catalina Standpipe inlet; installing a 16-inch PVC from Catalina Standpipe to DuPont Street; and installing a 24-inch CMLCS pipeline from Catalina Standpipe to Garden Lane.

Justification: This project will replace cast iron pipe, provide supply reliability to the Catalina Pump Station service area, and improve water quality.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and will be completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2018.

Summary of Project Changes: The total project cost increased by \$1.0 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 79,978	\$ 920,022	\$ 3,000,000	\$ -	\$ 4,417,326	\$ 1,006,734	\$ -	\$ -	\$ -	\$ -	\$ 9,424,060
Total		\$ 79,978	\$ 920,022	\$ 3,000,000	\$ -	\$ 4,417,326	\$ 1,006,734	\$ -	\$ -	\$ -	\$ -	\$ 9,424,060

Public Utilities

Chollas Building / S11025

Bldg - Operations Facility / Structures

Council District: 9	Priority Score: 65
Community Plan: Eastern Area (Mid-City)	Priority Category: Low
Project Status: Continuing	Contact Information: Azar, Hossein
Duration: 2011 - 2017	619-533-4102
Improv Type: Replacement	hazar@sandiego.gov

Description: This project will construct two new buildings: one two-story building for administration staff and a one-story maintenance shop.

Justification: This project will allow for Water Operations Division to consolidate their staff in one central facility. The existing facility is not adequate for current needs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid City: Eastern Area Community Plan and is in conformance with the City's General Plan.

Schedule: Design/Build is scheduled to begin in Fiscal Year 2015 and to be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 491,806	\$ 7,157,720	\$ -	\$ -	\$ 9,000,000	\$ 800,000	\$ -	\$ -	\$ -	\$ -	\$ 17,449,525
Water Utility Operating Fund	700011	250,475	0	-	-	-	-	-	-	-	-	250,475
Total		\$ 742,281	\$ 7,157,720	\$ -	\$ -	\$ 9,000,000	\$ 800,000	\$ -	\$ -	\$ -	\$ -	\$ 17,700,000

Public Utilities

Cielo & Woodman Pump Station / S12012

Council District: 4	Priority Score: 90
Community Plan: Southeastern (Encanto Neighborhoods)	Priority Category: High
Project Status: Continuing	Contact Information: Azar, Hossein
Duration: 2014 - 2019	619-533-4102
Improv Type: Expansion	hazar@sandiego.gov

Description: This project provides for the replacement of the Cielo and Woodman Pump Station (PS) with a new PS with 12 million gallons per day (mgd) capacity to improve efficiency and reliability, and allow for substitution of Alvarado City water (536 Zone) which is now provided via the County Water Authority (CWA) #19 Paradise Mesa Crosstie. It will replace two 12-inch and 16-inch cast iron distribution mains. The first main is on Imperial and Woodman Street and the second main is on Skyline Drive to Cielo Drive. It will install a dedicated Alvarado 536 line from the intersection of Imperial Avenue and Woodman Street to the new upgraded Cielo and Woodman PS.

Justification: This project will replace a deteriorating pump station facility and cast iron mains that lead to the station. According to year 2030 demands, the Otay Water Treatment Plant (WTP) will not be able to supply enough suction head to the pump station. Thus, the pump station would need to be supplied from the Alvarado Water Treatment Plant (WTP).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern (Encanto Neighborhoods) Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015 and will be completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2017 and be completed in Fiscal Year 2019.

Summary of Project Changes: The total project cost increased by \$200,001 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 55,282	\$ 44,718	\$ 500,000	\$ -	\$ 821,750	\$ 1,861,226	\$ 11,270,174	\$ 126,397	\$ -	\$ -	\$ 14,679,547
Total		\$ 55,282	\$ 44,718	\$ 500,000	\$ -	\$ 821,750	\$ 1,861,226	\$ 11,270,174	\$ 126,397	\$ -	\$ -	\$ 14,679,547

Public Utilities

Colony Hill Water Main Relocation / S11102

Water - Distribution Sys - Transmission

Council District: 1	Priority Score: 88
Community Plan: La Jolla	Priority Category: Low
Project Status: Warranty	Contact Information: Amen, Rania
Duration: 2011 - 2015	619-533-5492
Improv Type: Replacement	ramen@sandiego.gov

Description: This project consists of the installation of approximately 1,199 linear feet of 16-inch water mains, 155.03 linear feet of 8-inch water mains, and relocation of several water services and fire hydrants within the following streets: Via Capri, Via Avola, Caminito Rialto, Caminito Avola, and within the existing water easement adjacent to the Colony Hill Home Owners Association Clubhouse.

Justification: This project is a result of a settlement agreement between the City of San Diego and the Colony Hill HOA in July 2010. The City of San Diego is responsible to complete the construction within two years from the date of the settlement.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Planning started in Fiscal Year 2011 and was completed in Fiscal Year 2012. Design and construction began in Fiscal Year 2012 and was completed in Fiscal Year 2014 after completing the easement acquisition process.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,290,945	\$ 213,305	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,504,250
Total		\$ 1,290,945	\$ 213,305	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,504,250

Public Utilities

Corrosion Control / AKA00001

Water - Distribution Sys - Transmission

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2010 - 2021	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This annual allocation provides for renovating or replacing deteriorating corrosion control and monitoring systems throughout the City.

Justification: Deteriorating corrosion control and monitoring systems are in need of rehabilitation. This annual allocation provides for an ongoing program to rehabilitate over 600 existing corrosion protection stations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 decreased by \$100,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 20,493	\$ 478,450	\$ -	\$ -	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ -	\$ 798,943
Total		\$ 20,493	\$ 478,450	\$ -	\$ -	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ -	\$ 798,943

Public Utilities

Dams and Reservoirs / ABK00001

Bldg - Water - Reservoirs/Dams

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2010 - 2021	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This annual allocation provides for rehabilitating and reconstructing improvement projects at reservoirs and dams. Projects include resurfacing access roads, reconstructing berms, installing lighting around dams, and sandblasting and shotcreting all exposed surfaces of the dams.

Justification: The rehabilitation and reconstruction of access roads and the upgrading of berms, lighting, and all exposed surfaces of the dams are necessary to maintain access to and safety in the dam area. The State required improvements will also serve to satisfy a portion of the Division of Safety of Dams.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is in compliance consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 decreased by \$1.6 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,221,505	\$ 123,035	\$ -	\$ -	\$ 2,468,034	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,812,574
Water Utility Operating Fund	700011	61,230	-	-	-	-	-	-	-	-	-	61,230
Total		\$ 1,282,735	\$ 123,035	\$ -	\$ -	\$ 2,468,034	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,873,804

Public Utilities

Del Mar Heights East Segment / S12017

Water - Distribution Sys - Transmission

Council District: 1	Priority Score: 83
Community Plan: Del Mar Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Rubalcava, Eric
Duration: 2012 - 2020	858-654-4284
Improv Type: Expansion	erubalcava@sandiego.gov

Description: This project provides for the installation of 2,800 feet of 36-inch pipe segments and 3,668 feet of parallel pipeline between Mona Lane and Lopiella Meadows Place for redundancy.

Justification: This pipeline was built in 1961 and has experienced leaks. It is in poor condition and has no corrosion protection. The original pipe was a 30-inch Steel Cylinder Rod Wrapped (SCRW) pipeline. This size is too small to meet projected demand increases in the area.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2016 and will be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2018 and be completed in Fiscal Year 2020.

Summary of Project Changes: The total project cost decreased by \$50,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 50,000	\$ -	\$ -	\$ 730,282	\$ -	\$ 3,230,946	\$ 1,202,116	\$ -	\$ -	\$ 5,213,344
Total		\$ -	\$ 50,000	\$ -	\$ -	\$ 730,282	\$ -	\$ 3,230,946	\$ 1,202,116	\$ -	\$ -	\$ 5,213,344

Public Utilities

Del Mar Heights Pipeline Relocation / S00070

Council District: 1	Priority Score: N/A
Community Plan: Del Mar Mesa	Priority Category: N/A
Project Status: Continuing	Contact Information: Wilson, Leonard
Duration: 2005 - 2019	619-446-5421
Improv Type: Expansion	llwilson@sandiego.gov

Description: This project will provide for the relocation and upsizing of an existing 36-inch pipeline in the ultimate right-of-way for Carmel Valley Road. The existing Del Mar Heights Pipeline will no longer follow the alignment of Carmel Valley Road, once Carmel Valley Road is improved to four lanes.

Justification: Future maintenance of this facility is enhanced when it is in an accessible and convenient location such as a public street right-of-way. This project will relocate the pipeline so that it can be easily maintained, repaired, and serviced in the future.

Operating Budget Impact: None.

Water - Distribution Sys - Distribution

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2012. Phase 1 construction (Del Mar Heights Road from the West Community Plan boundary to Carmel Valley Road and includes the bridge by-pass) began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2016. Phase 2 (Carmel Valley Road to Costa Del Sol) is contingent upon Public Facilities Financing Program approval and is planned for future years.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 4,285,793	\$ 64,207	\$ -	\$ -	\$ -	\$ -	900,000	\$ 2,700,000	\$ -	\$ -	7,950,000
Total		\$ 4,285,793	\$ 64,207	\$ -	\$ -	\$ -	\$ -	900,000	\$ 2,700,000	\$ -	\$ -	7,950,000

Public Utilities

EAM ERP Implementation / \$14000

Council District: Citywide	Priority Score: 85
Community Plan: Citywide	Priority Category: High
Project Status: Continuing	Contact Information: Arnold, Jane
Duration: 2013 - 2019	858-614-4569
Improv Type: Replacement	jarnold@sandiego.gov

Description: This project provides for the establishment of an integrated, real-time SAP ERP Enterprise Asset Management software solution that builds upon the existing Citywide SAP ERP platform. This project will reduce the size of the EAM technological infrastructure while providing full integration in one SAP system. Citywide, multiple legacy maintenance management systems will be replaced with the new SAP-based solution, primarily EMPAC, SWIM, and PSTools within the Public Utilities Department, the Synergy SAP EAM system used within the Transportation and Storm Water Department, Public Works Department, and the Communications Division of the Department of Information Technology and the iMaint building maintenance system used by the Public Works Department, Facilities Division. In addition, approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: A comprehensive maintenance management system is required to appropriately manage the complex asset infrastructure needed to provide water and wastewater services to the San Diego region and to provide sophisticated asset capital planning activities to ensure future needs are met. The SAP ERP Enterprise Asset Management (EAM) Implementation is a strategic project for investment in, and support of, the Citywide SAP ERP System for the City of San Diego which will provide the cornerstone EAM solution, Citywide.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: This project schedule will follow the Accelerated SAP methodology for the project's life cycle. It will use the standardized work breakdown structure (WBS) that provides the foundation for defining implementation project work in a deliverable-oriented, hierarchical manner in order to manage the project work to completion. The project duration is estimated at four years.

Summary of Project Changes: The project received \$1.1 million in OneSD Support Funds in Fiscal Year 2014 from the Enterprise Asset Management project (S13013) as the projects were merged. The total project cost increased by \$10.9 million as a result of revised project scope requirements. Refinement of the project scope allowed more detailed analysts of actual budget requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 99,000	\$ 1,139,160	\$ 1,203,400	\$ -	\$ 2,258,556	\$ 286,000	\$ -	\$ -	\$ -	\$ -	4,986,116
Muni Sewer Utility - CIP Funding Source	700008	171,000	1,967,640	2,078,600	-	3,901,141	494,000	-	-	-	-	8,612,381
OneSD Support Fund	200610	-	1,100,000	-	-	-	-	-	-	-	-	1,100,000
Water Utility - CIP Funding Source	700010	180,000	2,071,200	2,188,000	-	4,106,465	520,000	-	-	-	-	9,065,665
Total		\$ 450,000	\$ 6,278,000	\$ 5,470,000	\$ -	\$ 10,266,162	\$ 1,300,000	\$ -	\$ -	\$ -	\$ -	23,764,162

Public Utilities

EMTS Boat Dock and Steam Line Relocation / S00319

Bldg - MWWD - Laboratories

Council District: 2	Priority Score: 81
Community Plan: Peninsula	Priority Category: Medium
Project Status: Continuing	Contact Information: Elling, Michael
Duration: 2012 - 2016	858-292-6477
Improv Type: New	melling@sandiego.gov

Description: The Environmental Monitoring and Technical Services (EMTS) Laboratory Boat Dock and Steam Line Project provides for the design and construction of a boat dock located in the channel adjacent to the EMTS laboratory, as well as the installation of an esplanade and undergrounding of approximately 600 feet of an above-ground steam line situated along the frontage of the boat channel. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: As part of a Public Benefit Conveyance (PBC) from the federal government, MWWD designed and constructed a 40,000 square foot ocean monitoring laboratory which is now in operation. The design of this project included a boat dock to service the laboratory. Permits obtained as part of the construction required Metro to fund a portion of a future park esplanade located adjacent to the laboratory frontage. To gain future unobstructed access to the boat dock, and to provide unobstructed access to the future esplanade, the existing steam line must be undergrounded. Public Utilities currently leases boat dock space at Driscoll's Wharf and this project would eliminate this ongoing expense.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: The dock was partially designed in Fiscal Year 2001, but was postponed due to ongoing issues related to the contamination and conveyance of the boat channel. The design is scheduled to begin and be completed in Fiscal Year 2015, with construction scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 61,753	\$ 1,670,384	\$ 286,398	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,018,535
Total		\$ 61,753	\$ 1,670,384	\$ 286,398	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,018,535

Public Utilities

East Mission Gorge Force Main Rehab / S00326

Wastewater - Collection Sys - Trunk Swr

Council District: 7	Priority Score: 90
Community Plan: Navajo	Priority Category: Medium
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2004 - 2019	858-292-6425
Improv Type: Replacement	tphung@sanidiego.gov

Description: This project provides for the rehabilitation of the East Mission Gorge force main due to deterioration of the pipeline concrete lining from sulfuric acid build-up.

Justification: This project provides for the rehabilitation of the force main in order to prevent breakage of the force main and prevent potential sewage spills.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and is in conformance with the City's General Plan.

Schedule: This project is on hold pending the negotiation of a cost-sharing agreement with the Participating Agencies.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 441,835	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	441,835
Muni Sewer Utility - CIP Funding Source	700008	-	212,805	-	-	518,062	2,856,302	2,162,831	-	-	-	5,750,000
Total		\$ 441,835	\$ 212,805	\$ -	\$ -	\$ 518,062	\$ 2,856,302	\$ 2,162,831	\$ -	\$ -	\$ -	6,191,835

Public Utilities

El Capitan Reservoir Road Improvements / S00040

Bldg - Water - Reservoirs/Dams

Council District: Non-city	Priority Score: 20
Community Plan: Non City	Priority Category: Low
Project Status: Continuing	Contact Information: Rubalcava, Eric
Duration: 1999 - 2018	858-654-4284
Improv Type: Replacement - Rehab	erubalcava@sandiego.gov

Description: This project provides for repairing and widening the access road to El Capitan Reservoir.

Justification: The existing access road is narrow and has become a safety concern due to rain induced sloughing. Widening the road will improve accessibility to the reservoir, accommodate recreation activities, and assist maintenance efforts for the reservoir.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2000 and was completed in Fiscal Year 2001. Construction has been re-scheduled to begin in Fiscal Year 2016 and to be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 426,601	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	426,601
Water Utility - CIP Funding Source	700010	-	-	-	-	189,564	1,840,809	176,722	-	-	-	2,207,095
Total		\$ 426,601	\$ -	\$ -	\$ -	189,564	1,840,809	176,722	\$ -	\$ -	\$ -	2,633,696

Public Utilities

El Monte Pipeline No 2 / S10008

Water - Distribution Sys - Distribution

Council District: 7	Priority Score: 96
Community Plan: Navajo	Priority Category: High
Project Status: Continuing	Contact Information: Wong, Pete
Duration: 2010 - 2017	858-292-6475
Improv Type: Replacement - Rehab	pwong@sandiego.gov

Description: This project will perform a condition assessment on the existing 63,900 foot long 48-inch to 72-inch diameter pipeline between the Lakeside Pump Station and the Alvarado Water Treatment Plant.

Justification: This project is necessary to ensure that future water demands are met in the Alvarado service area.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and is in conformance with the City's General Plan.

Schedule: Condition assessment began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: The total project cost decreased by \$1.1 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 2,070,068	\$ 176,953	\$ 400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,647,021
Water Utility Operating Fund	700011	979	-	-	-	-	-	-	-	-	-	979
Total		\$ 2,071,047	\$ 176,953	\$ 400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,648,000

Public Utilities

Freeway Relocation / AKB00002

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2010 - 2021	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This annual allocation provides funding to relocate water lines in conflict with the State Department of Transportation highway construction zones.

Justification: Waterline relocation is required by the State Department of Transportation's effort to expand the State Highway System. Relocation projects are accomplished in conjunction with highway projects scheduled by the State Department of Transportation.

Operating Budget Impact: None.

Water - Distribution Sys - Distribution

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis per Caltrans requests.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 increased by \$1.3 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 1,561,054	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,561,054
Water Utility - CIP Funding Source	700010	284,409	656,282	1,745,273	-	100,000	100,000	100,000	100,000	-	-	3,085,964
Water Utility Operating Fund	700011	281,224	-	-	-	-	-	-	-	-	-	281,224
Total		\$ 2,126,687	\$ 656,282	\$ 1,745,273	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ -	4,928,243

Public Utilities

Groundwater Asset Development Program / ABM00001

Bldg - Water - Wells

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Adrian, George
Duration: 2010 - 2021	619-533-4680
Improv Type: Replacement	gadrian@sandiego.gov

Description: This annual allocation provides for investigation work related to legal, technical, regulatory, and water quality issues; and for the planning, design, and construction of groundwater facilities to increase the local water supply.

Justification: The City imports 90 percent of its water from the Colorado River and the State Water Project. The City has access to nine under-utilized groundwater assets that could be developed to supply new yield, seasonal storage, or carryover storage.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is in compliance with applicable community plans and is in conformance with the City's General Plan.

Schedule: Research, exploration, and demonstration began in Fiscal Year 2001 and continued through Fiscal Year 2014. Design and construction of sub-projects identified in the research/exploration/demonstration phase began in Fiscal Year 2012 and will continue through Fiscal Year 2021 and beyond.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 increased by \$500,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund-Enterprise-Other	710002	\$ 493,604	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	493,604
Historical Fund	X999	85,446	-	-	-	-	-	-	-	-	-	85,446
Water Utility - CIP Funding Source	700010	1,792,822	820,301	500,000	-	194,265	166,136	4,498,273	-	-	-	7,971,796
Water Utility Operating Fund	700011	670,186	1,899	-	-	-	-	-	-	-	-	672,084
Total		\$ 3,042,058	\$ 822,199	\$ 500,000	\$ -	\$ 194,265	\$ 166,136	\$ 4,498,273	\$ -	\$ -	\$ -	9,222,931

Public Utilities

Harbor Drive Pipelines Replacement / S12028

Council District: 2	Priority Score: 97
Community Plan: Peninsula	Priority Category: High
Project Status: Continuing	Contact Information: Azar, Hossein
Duration: 2008 - 2015	619-533-4102
Improv Type: Replacement	hazar@sandiego.gov

Description: This project replaces 4.4 miles of 16-inch cast iron water pipeline from the Harbor Drive Bridge to the Point Loma Reservoir.

Justification: These improvements are necessary to prevent water pipe breaks and to ensure a continuous water supply to the Peninsula community planning area.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach, Old San Diego, and Peninsula Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2012 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: The total project cost increased by \$800,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 53,341	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	53,341
Water Utility - CIP Funding Source	700010	10,008,842	309,216	-	-	-	-	-	-	-	-	10,318,057
Total		\$ 10,062,182	\$ 309,216	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,371,398

Public Utilities

Harbor Drive Trunk Sewer Replacement / S00336

Council District: 8	Priority Score: 90
Community Plan: Barrio Logan	Priority Category: Medium
Project Status: Warranty	Contact Information: Spier, Carl
Duration: 2000 - 2015	619-533-5126
Improv Type: Expansion	cspier@sandiego.gov

Description: This project provides for upgrading and replacing existing portions of 39-inch Harbor Drive Trunk Sewer with 48-inch pipelines.

Justification: The existing trunk sewer has a portion constructed of techite pipeline, which has been prone to structural failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Barrio Logan Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2002 and was completed in Fiscal Year 2011. Construction began in Fiscal Year 2012 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 642,459	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	642,459
Muni Sewer Utility - CIP Funding Source	700008	10,990,494	427,154	-	-	-	-	-	-	-	-	11,417,648
Municipal Sewer Revenue Fund	700000	338,640	-	-	-	-	-	-	-	-	-	338,640
Total		\$ 11,971,594	\$ 427,154	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	12,398,748

Public Utilities

La Jolla Scenic Drive 16inch Main / S12009

Council District:	1	Priority Score:	82
Community Plan:	La Jolla	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Rubalcava, Eric
Duration:	2012 - 2017		858-654-4284
Improv Type:	Replacement		erubalcava@sandiego.gov

Description: This project provides for replacement of 6-inch, 8-inch, and 12-inch pipelines with 15,635 linear feet of 16-inch pipe from the Soledad Reservoir that travels south along La Jolla Scenic Drive South; continues onto La Jolla Rancho Road, La Jolla Mesa Drive, Muirlands Drive, and El Camino Del Teatro; rejoins Muirlands Drive and Nautilus Street; and terminates at Fairway Road and the Muirlands Pump Station (PS). It will connect the Muirlands PS to the south Soledad Muirlands (725 Zone) to provide backup supply to the 725 Zone, and to solve fire flow deficiency and maintain peak pressures.

Justification: The current distribution grid has insufficient capacity to meet fire flow requirements, and is a bottleneck that leads to two isolated portions of the 725 Zone. If either of the pump/reservoir tandems that feed the zone go out of service, feed from the other tandem could not effectively be moved across the zone.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2017.

Summary of Project Changes: The total project cost has increased by \$146,957 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 724,089	\$ 500,000	\$ -	\$ 3,927,505	\$ 3,927,504	\$ -	\$ -	\$ -	\$ -	\$ 9,079,098
Total		\$ -	\$ 724,089	\$ 500,000	\$ -	\$ 3,927,505	\$ 3,927,504	\$ -	\$ -	\$ -	\$ -	\$ 9,079,098

Public Utilities

Large Diameter Water Transmission PPL / AKA00003

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2021
Improv Type: Replacement

Water - Distribution Sys - Transmission

Priority Score: Annual
Priority Category: Annual
Contact Information: Hwang, Guann
 858-292-6476
 ghwang@sandiego.gov

Description: This annual allocation allows for the replacement of 16-inch and larger diameter water pipelines at various locations throughout the City.

Justification: This annual allocation provides for the replacement of large diameter pipelines that are in a deteriorated condition or have reached the end of their service life.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 decreased by \$5.7 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 170,564	\$ 179,549	\$ 4,002,532	\$ -	\$ 12,837,980	\$ 9,024,089	\$ 2,164,314	\$ 850,375	\$ -	\$ -	\$ 29,229,403
Total		\$ 170,564	\$ 179,549	\$ 4,002,532	\$ -	\$ 12,837,980	\$ 9,024,089	\$ 2,164,314	\$ 850,375	\$ -	\$ -	\$ 29,229,403

Public Utilities

Lindbergh Field 16" CI Main Replacement / S10055

Water - Distribution Sys - Transmission

Council District:	2, 3	Priority Score:	97
Community Plan:	Midway - Pacific Highway	Priority Category:	High
Project Status:	Warranty	Contact Information:	Azar, Hossein
Duration:	2010 - 2015		619-533-4102
Improv Type:	Replacement		hazar@sandiego.gov

Description: This project replaces 1.34 miles of pipeline and relocates the 16-inch cast iron transmission main from adjacent to the departure taxiway at Lindbergh Field to the public street which is more accessible for operation and maintenance.

Justification: In case of a pipe failure requiring Water Operations to perform emergency repair, the pipeline must be relocated to a location outside the secured Airport property that is more accessible for operation and maintenance. The 12-inch and 16-inch cast iron pipe was installed in the 1940s.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway-Pacific Highway Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 2,989,119	\$ 122,358	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,111,476
Water Utility Operating Fund	700011	366,303	-	-	-	-	-	-	-	-	-	366,303
Total		\$ 3,355,421	\$ 122,358	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,477,779

Public Utilities

Little McGonigle Ranch Road Pipeline / S00069

Water - Distribution Sys - Transmission

Council District: 1	Priority Score: 70
Community Plan: Del Mar Mesa, Pacific Highlands Ranch	Priority Category: Low
Project Status: Continuing	Contact Information: Wilson, Leonard
Duration: 2004 - 2015	619-446-5421
Improv Type: Expansion	llwilson@sandiego.gov

Description: This project provides for the construction of approximately 15,800 linear feet of 30-inch diameter water transmission pipeline in Carmel Mountain Road and Little McGonigle Ranch Road within the Del Mar Mesa and Pacific Highlands Ranch communities to provide capacity for both Del Mar Mesa and Pacific Highlands Ranch.

Justification: The pipeline is required to provide capacity in the water system to adequately supply the demand resulting from the build-out of the Del Mar Mesa and Pacific Highlands Ranch communities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa and Pacific Highlands Ranch Community Plans and is in conformance with the City's General Plan.

Schedule: Phase 1 (Carmel Valley Road within SR-56/Carmel Valley Road Interchange within Right-of-Way) and Phase 2 (Carmel Valley Road from SR-56/Carmel Valley Road Interchange to Del Mar Heights Road) are complete. The design of Phase 3 (Little McGonigle Ranch Road from interchange to Del Mar Mesa Road) is not scheduled at this time. The design of Phase 4 (Little McGonigle Ranch Road from Del Mar Mesa Road to Devino Court) and Phase 5 (Carmel Mountain Road from Devino Court to Del Mar Mesa Community Boundary) are complete. Construction of Phases 4 and 5 is scheduled to be completed in Fiscal Year 2015, but is dependent upon the construction of the Shaw Lorenz Community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 757,000	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	757,000
Total		\$ 757,000	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	757,000

Public Utilities

Lower Otay Outlet Tower / S12018

Council District: Non-city
Community Plan: Non City
Project Status: Continuing
Duration: 2012 - 2020
Improv Type: Betterment

Bldg - Water - Reservoirs/Dams

Priority Score: 90
Priority Category: High
Contact Information: Rubalcava, Eric
 858-654-4284
 erubalcava@sandiego.gov

Description: This project provides for the upgrade/replacement of the Lower Otay Outlet Tower.

Justification: Seismic analysis concluded that the tower's concrete has an overstress in flexural tension. Both the tower and the tower foundation are in danger of failure.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is outside the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2018 and be completed in Fiscal Year 2020.

Summary of Project Changes: The total project cost increased by \$50,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 50,000	\$ 250,000	\$ -	\$ 538,152	\$ 3,113,668	\$ 1,603,564	\$ -	\$ -	\$ -	\$ 5,555,384
Total		\$ -	\$ 50,000	\$ 250,000	\$ -	\$ 538,152	\$ 3,113,668	\$ 1,603,564	\$ -	\$ -	\$ -	\$ 5,555,384

Public Utilities

Lower Otay Reservoir Emer Outlet Improve / S00044

Bldg - Water - Reservoirs/Dams

Council District: 8	Priority Score: 75
Community Plan: Otay Mesa - Nestor	Priority Category: Medium
Project Status: Continuing	Contact Information: Azar, Hossein
Duration: 2001 - 2015	619-533-4102
Improv Type: Betterment	hazar@sandiego.gov

Description: This project provides for the installation of two sluice gates on the auxiliary spillway to improve drawdown capacity.

Justification: The State Department of Safety of Dams requires an emergency draw-down capability of 10 percent of reservoir capacity in 10 days. Lower Otay Reservoir (backed up by Savage Dam) requires 56 days for 10 percent drawdown in order to prevent a risk of dam failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and will be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2015.

Summary of Project Changes: The total project cost increased \$300,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 403,219	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	403,219
Water Utility - CIP Funding Source	700010	184,890	1,168,554	300,000	-	-	-	-	-	-	-	1,653,444
Water Utility Operating Fund	700011	243,337	-	-	-	-	-	-	-	-	-	243,337
Total		\$ 831,446	\$ 1,168,554	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,300,000

Public Utilities

MBC Biosolids Storage Silos / S00322

Bldg - MWWD - Treatment Plants

Council District: 6	Priority Score: 74
Community Plan: Non City	Priority Category: Low
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2007 - 2015	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides for two additional biosolid storage silos (numbers 9 and 10). Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: When a silo is out of service, silo storage capacity is frequently exceeded. In order to accommodate such events and to restore adequate silo capacity, it is essential to build two more storage silos.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property Miramar and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made for this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 120,320	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	120,320
Metro Sewer Utility - CIP Funding Source	700009	7,526,251	642,519	-	-	-	-	-	-	-	-	8,168,770
Metropolitan Sewer Utility Fund	700001	758,749	-	-	-	-	-	-	-	-	-	758,749
Total		\$ 8,405,319	\$ 642,519	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,047,838

Public Utilities

MBC Dewatering Centrifuges Replacement / S00339

Bldg - MWWD - Treatment Plants

Council District: 6	Priority Score: 83
Community Plan: Non City	Priority Category: Medium
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2009 - 2017	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides for the replacement of six of the eight existing dewatering centrifuges with six larger capacity units to better handle biosolids flows during maintenance of the centrifuges and its associated equipment and to handle larger future biosolids flows. The existing units are also near the end of their useful life. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: This project will increase the production capacity of the dewatering centrifuges to accommodate plant shutdowns for maintenance and construction, to accommodate future flows, and to address diverse types of constraining operational factors that limit current capacity. To achieve the required capacity, the existing dewatering centrifuge units must be replaced with larger units.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: The schedule is based on a design/build type of contract. Design is scheduled to be completed by Fiscal Year 2015, and installation of the six centrifuges is scheduled to be completed by Fiscal Year 2016.

Summary of Project Changes: No significant changes has been made for this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 934	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	934
Metro Sewer Utility - CIP Funding Source	700009	6,614,133	900,961	3,913,900	-	-	-	-	-	-	-	11,428,995
Metropolitan Sewer Utility Fund	700001	12,625	-	-	-	-	-	-	-	-	-	12,625
Total		\$ 6,627,693	\$ 900,961	\$ 3,913,900	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	11,442,554

Public Utilities

MBC Odor Control Facility Upgrades / S00323

Bldg - MWWD - Treatment Plants

Council District: 6	Priority Score: 83
Community Plan: Non City	Priority Category: Medium
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2007 - 2016	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides for upgrading the odor control system fans and ducting to reduce system headlosses and improve overall foul air collection efficiency at the various process areas. Access platforms will also be installed at monitoring instruments locations. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: Several areas at the Metro Biosolids Center (MBC) have been identified to cause significant odor problems due to foul air collection deficiencies because of insufficient fan capacity and high headlosses, including poorly located foul air collection registers. Installing access platforms at the monitoring instruments and air volume control dampers will provide safe and timely access for operation and maintenance needs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property (Miramar) and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 8,045	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,045
Metro Sewer Utility - CIP Funding Source	700009	1,268,304	3,185,222	1,681,507	-	-	-	-	-	-	-	6,135,032
Metropolitan Sewer Utility Fund	700001	56,923	-	-	-	-	-	-	-	-	-	56,923
Total		\$ 1,333,271	\$ 3,185,222	\$ 1,681,507	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,200,000

Public Utilities

MOC Complex Solar Project / S14022

Council District: 6	Priority Score: 90
Community Plan: Kearny Mesa	Priority Category: High
Project Status: New	Contact Information: Antoun, Nevien
Duration: 2014 - 2017	619-533-4852
Improv Type: Expansion	nantoun@sanidiego.gov

Description: This project includes the design, installation, and interconnection of 550 kilowatts (kw) worth of solar photovoltaics at various locations throughout the MOC Complex in Kearny Mesa.

Justification: Project complies with the City's Solar Implementation Plan and will provide solar electricity to offset energy used at the MOC Complex buildings when averaged over the year.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: The project will be designed and constructed under the City's as-needed solar design/build contract. Design is scheduled to begin and be completed in Fiscal Year 2015. Construction is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: In Fiscal Year 2015, \$975,000 is anticipated to be appropriated from the Energy Conservation Fund to this project via City Council resolution.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Energy Conservation Program CIP Fund	200225	\$ -	\$ -	\$ -	\$ 975,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	975,000
Metro Sewer Utility - CIP Funding Source	700009	-	-	350,000	-	-	-	-	-	-	-	350,000
Muni Sewer Utility - CIP Funding Source	700008	-	-	900,000	-	-	-	-	-	-	-	900,000
Water Utility - CIP Funding Source	700010	-	-	450,000	-	-	-	-	-	-	-	450,000
Total		\$ -	\$ -	\$ 1,700,000	\$ 975,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,675,000

Public Utilities

Metro Facilities Control Systems Upgrade / L10000

Bldg - MWWD - Treatment Plants

Council District:	1, 2	Priority Score:	72
Community Plan:	University, Peninsula	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Azar, Hossein
Duration:	2010 - 2015		619-533-4102
Improv Type:	Replacement		hazar@sandiego.gov

Description: This project provides for replacement and upgrade of existing control systems at various Metropolitan Wastewater treatment and pump station facilities. These include Metro Biosolids Center (MBC), North City Water Reclamation Plant (NCWRP), and Point Loma Water Treatment Plant (PLWTP). Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: This project is needed to provide replacement of existing control systems at various facilities. The existing control systems are microprocessor/computer-based. The life cycle of these systems is seven to 10 years. Replacement will also provide an upgrade in technology. The change in technology will provide the facilities with greater control system capabilities and are essential for future facility expansion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University and Peninsula Community Plans, and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2010 and are scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 6,622,771	\$ 1,576,540	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,199,311
Metropolitan Sewer Utility Fund	700001	71,077	-	-	-	-	-	-	-	-	-	71,077
Total		\$ 6,693,848	\$ 1,576,540	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,270,388

Public Utilities

Metro Treatment Plants / ABO00001

Bldg - MWWD - Treatment Plants

Council District:	2, 6, 7, 8	Priority Score:	Annual
Community Plan:	Peninsula, University, Tijuana River Valley	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Hwang, Guann
Duration:	2010 - 2021		858-292-6476
Improv Type:	Replacement		ghwang@sandiego.gov

Description: This annual allocation provides for replacement or improvements of facilities at Metro Treatment Plants: Point Loma Wastewater Treatment Plant (PLWTP), North City Water Reclamation Plant (NCWRP), South Bay Water Reclamation Plant (SBWRP), and Metro Biosolids Center (MBC). Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: Various facilities require replacement due to increasing wastewater flows and to be compliant with current regulatory requirements. This annual allocation will be considered an enhancement to the facility and does not include operation and maintenance.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula, Tijuana River Valley, and University community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant changes have been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 6,122	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,122
Metro Sewer Utility - CIP Funding Source	700009	13,931,066	2,440,051	4,000,000	-	4,314,117	1,948,347	830,000	200,000	-	-	27,663,581
Metropolitan Sewer Utility Fund	700001	399,415	0	-	-	-	-	-	-	-	-	399,415
Total		\$ 14,336,603	\$ 2,440,051	\$ 4,000,000	\$ -	\$ 4,314,117	\$ 1,948,347	\$ 830,000	\$ 200,000	\$ -	\$ -	28,069,117

Public Utilities

Metropolitan System Pump Stations / ABP00002

Bldg - MWWD - Pump Stations

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Hwang, Guann
Duration:	2010 - 2021		858-292-6476
Improv Type:	Replacement		ghwang@sandiego.gov

Description: This annual allocation provides for comprehensive upgrades, design modifications, and renovations or replacement of equipment such as pumps, valves, tanks, controls, odor control systems, etc. at Metropolitan System Pump Stations 1, 2, Otay River and Grove Avenue. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: These improvements will allow pump stations to run more efficiently and increase the reliability of the Metropolitan Wastewater System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 increased by \$1.0 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 871,255	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 871,255
Metro Sewer Utility - CIP Funding Source	700009	3,297,588	320,045	1,000,000	-	997,827	2,340,689	703,293	200,000	-	-	8,859,442
Metropolitan Sewer Utility Fund	700001	5,901,235	-	-	-	-	-	-	-	-	-	5,901,235
Total		\$ 10,070,078	\$ 320,045	\$ 1,000,000	\$ -	\$ 997,827	\$ 2,340,689	\$ 703,293	\$ 200,000	\$ -	\$ -	\$ 15,631,932

Public Utilities

Metropolitan Waste Water Department Trunk Sewers / AJB00001

Wastewater - Collection Sys - Trunk Swr

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Hwang, Guann
Duration:	2010 - 2021		858-292-6476
Improv Type:	Replacement		ghwang@sandiego.gov

Description: This annual allocation provides for the replacement of trunk sewers at various locations, including canyons, within the City limits. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: This annual allocation provides for the upgrading of trunk sewers, to improve the level of service to residents of the City of San Diego and to comply with regulatory agencies by reducing the possibility of sewer spills.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project increased by approximately \$800,000 in Fiscal Year 2015 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 6,103,794	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,103,794
Metro Sewer Utility - CIP Funding Source	700009	121,710	4,945,231	-	-	4,000,000	500,000	500,000	100,000	-	-	10,166,941
Metropolitan Sewer Utility Fund	700001	23,059	-	-	-	-	-	-	-	-	-	23,059
Muni Sewer Utility - CIP Funding Source	700008	11,702,850	5,146,120	2,000,000	-	2,605,636	16,384,440	10,899,802	1,000,000	-	-	49,738,848
Municipal Sewer Revenue Fund	700000	660,094	1	-	-	-	-	-	-	-	-	660,094
Total		\$ 18,611,507	\$ 10,091,351	\$ 2,000,000	\$ -	\$ 6,605,636	\$ 16,884,440	\$ 11,399,802	\$ 1,100,000	\$ -	\$ -	\$ 66,692,736

Public Utilities

Miramar Clearwell Improvements / S11024

Bldg - Water - Standpipes

Council District: 5	Priority Score: 100
Community Plan: Scripps Miramar Ranch	Priority Category: High
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2011 - 2020	619-533-5105
Improv Type: Replacement	iasgharzadeh@sandiego.gov

Description: This project will construct two new clearwells just west of the Miramar Water Treatment Plant and a lift station after the filters.

Justification: This project will replace the existing clearwells at Miramar Water Treatment Plant. The existing clearwells were determined to have significant structural issues. The lift station will improve filter performance and increase hydraulic grade line to 712 feet.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016 and to be completed in Fiscal Year 2020.

Summary of Project Changes: The total project cost decreased by \$580,724 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 5,417,228	\$ 618,277	\$ 400,000	\$ -	\$ 7,400,000	\$ 25,478,039	\$ 27,281,961	\$ 17,819,276	\$ -	\$ -	\$ 84,414,781
Water Utility Operating Fund	700011	4,495	-	-	-	-	-	-	-	-	-	4,495
Total		\$ 5,421,723	\$ 618,277	\$ 400,000	\$ -	\$ 7,400,000	\$ 25,478,039	\$ 27,281,961	\$ 17,819,276	\$ -	\$ -	\$ 84,419,276

Public Utilities

Miramar Contract A Roof System Redesign / S13016

Bldg - Water - Treatment Plants

Council District: 5	Priority Score: 90
Community Plan: Scripps Miramar Ranch	Priority Category: High
Project Status: Warranty	Contact Information: Garcia, Alex
Duration: 2013 - 2015	619-533-3634
Improv Type: Replacement - Rehab	agarcia@sandiego.gov

Description: This project is to replace and/or rehab the leaking roof systems on buildings at the Miramar Water Treatment Plant (WTP) facility.

Justification: The Miramar WTP is a key facility within the City's water system that supplies nearly 50 percent of the City of San Diego's treated water demand. Leaks from the failing roof systems could result in a water treatment plant shutdown, potentially leaving customers out of water service.

Operating Budget Impact: None.

Relationship to General and Community Plans: This plan is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Planning is complete. Design/build began in Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 47,358	\$ 266,642	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	314,000
Total		\$ 47,358	\$ 266,642	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	314,000

Public Utilities

Miramar WTP Upgrade & Expansion / S00024

Bldg - Water - Treatment Plants

Council District: 5	Priority Score: N/A
Community Plan: Scripps Miramar Ranch	Priority Category: N/A
Project Status: Warranty	Contact Information: Asgharzadeh, Iraj
Duration: 1993 - 2015	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides for upgrades to and expansion of the Miramar Water Treatment Plant, including construction of state-of-the-art filters, rapid mix and de-aeration facilities, chlorine and chemical facilities, four flocculation and sedimentation basins, an ozone structure with generation equipment, site paving, landscaping, and an administration building.

Justification: The Safe Drinking Water Act, mandated by the Environmental Protection Agency and the Department of Public Health, dictates the need to upgrade the existing treatment plant. Increasing demands on the plant by the rapidly growing North City area also necessitate its expansion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 1997 and continued through subsequent phases of work. Construction began on the initial phase of work in Fiscal Year 2001. All sub-phases are completed.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 117,634,094	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 117,634,094
Water Utility - CIP Funding Source	700010	2,779,166	96,050	-	-	-	-	-	-	-	-	2,875,215
Water Utility Operating Fund	700011	59,196	-	-	-	-	-	-	-	-	-	59,196
Total		\$ 120,472,455	\$ 96,050	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 120,568,505

Public Utilities

Montezuma Trunk Sewer / S00332

Wastewater - Collection Sys - Trunk Swr

Council District: 7, 9	Priority Score: 90
Community Plan: College Area	Priority Category: Medium
Project Status: Warranty	Contact Information: Spier, Carl
Duration: 2002 - 2015	619-533-5126
Improv Type: Expansion	cspier@sandiego.gov

Description: This project provides for the replacement of approximately 6,769 feet of the existing 12-inch and 15-inch trunk sewer with 21-inch pipe.

Justification: This trunk sewer will be upgraded with a larger pipe to accommodate future flow capacity.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the College Area Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004 with final design completed in Fiscal Year 2011. Construction began in Fiscal Year 2012 and was completed in Fiscal Year 2014.

Summary of Project Changes: The total project cost increased by \$100,000 to complete final scopes of work in order to close out the project.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 659,285	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	659,285
Muni Sewer Utility - CIP Funding Source	700008	5,317,223	2,192	100,000	-	-	-	-	-	-	-	5,419,416
Municipal Sewer Revenue Fund	700000	203,394	-	-	-	-	-	-	-	-	-	203,394
Total		\$ 6,179,902	\$ 2,192	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,282,094

Public Utilities

Montezuma/Mid-City Pipeline Phase II / S11026

Water - Distribution Sys - Distribution

Council District:	7, 9	Priority Score:	98
Community Plan:	College Area, Eastern Area (Mid-City), Navajo	Priority Category:	High
Project Status:	Continuing	Contact Information:	Asgharzadeh, Iraj
Duration:	2011 - 2018		619-533-5105
Improv Type:	Expansion		iasgharzadeh@sandiego.gov

Description: This project will construct a new 66-inch pipeline from the Alvarado Water Treatment Plant Clearwells to the existing 48-inch Mid-City Pipeline, which crosses Highway 8. Approximate pipeline length is 6,505 linear feet.

Justification: This project will give complete redundancy to the Trojan Pipeline and will add transmission capacity to all of San Diego, south of Highway 8. The project will provide a back-up supply for the aging 54-inch Trojan Pipeline that currently supplies the Mid-City Pipeline west of the 63rd Street inter-tie, a second supply line to the largest region of the Alvarado Water Treatment Plant service area, and a back-up service that will allow the Trojan Pipeline to be removed from service for inspection. In addition, the project provides connections for a new 69th and Mohawk Pump Station to become the lead supply to the Redwood Village (645 Zone).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the College Area, Navajo, and Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and will be completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,917,388	\$ 385,700	\$ 2,000,000	\$ -	\$ 2,481,800	\$ 10,200,000	\$ -	\$ -	\$ -	\$ -	\$ 16,984,888
Water Utility Operating Fund	700011	215,111	1	-	-	-	-	-	-	-	-	215,112
Total		\$ 2,132,499	\$ 385,701	\$ 2,000,000	\$ -	\$ 2,481,800	\$ 10,200,000	\$ -	\$ -	\$ -	\$ -	\$ 17,200,000

Public Utilities

Morena Reservoir Outlet Tower Upgrade / S00041

Bldg - Water - Reservoirs/Dams

Council District:	Non-city	Priority Score:	90
Community Plan:	Non City	Priority Category:	High
Project Status:	Continuing	Contact Information:	Azar, Hossein
Duration:	2001 - 2016		619-533-4102
Improv Type:	Betterment		hazar@sandiego.gov

Description: This project upgrades the outlet tower to meet seismic requirements, replaces the electrical system and outlet tower piping, interior and exterior valves, and platforms. It will add a 100-foot long, 6-foot wide pedestrian bridge from the dam to the outlet tower and two sluice gates at the emergency spillway.

Justification: The aging outlet tower components are in need of replacement for safety and ease of operation. Furthermore, the electrical system needs to be upgraded to meet current standards, provide better control, and provide safety and better accessibility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design phase began in Fiscal Year 2012. Construction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: The total project cost increased by \$2.5 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 322,485	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	322,485
Water Utility - CIP Funding Source	700010	370,442	4,972,396	-	-	2,500,000	-	-	-	-	-	7,842,839
Water Utility Operating Fund	700011	14,676	-	-	-	-	-	-	-	-	-	14,676
Total		\$ 707,604	\$ 4,972,396	\$ -	\$ -	\$ 2,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	8,180,000

Public Utilities

Municipal Fac Control Systems Upgrade / L10001

Bldg - MWWD - Treatment Plants

Council District: 1, 5	Priority Score: 72
Community Plan: Torrey Pines, Miramar Ranch North	Priority Category: Low
Project Status: Warranty	Contact Information: Azar, Hossein
Duration: 2015 - 2016	619-533-4102
Improv Type: Replacement	hazar@sandiego.gov

Description: This project provides for replacement and upgrade of existing control systems at Pump Station 64 and Penasquitos Pump Station.

Justification: This project is needed to provide replacement of existing control systems at various facilities. The existing control systems are microprocessor/computer-based. The lifecycle of these systems is seven to 10 years. Replacement will also provide an upgrade in technology. The change in technology will provide the facilities with greater control system capabilities and are essential for future facility expansion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines and Miramar Ranch North Plans, and is in conformance with the City's General Plan.

Schedule: Design and construction will begin in Fiscal Year 2015 and is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: This project has been cancelled and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Muni Sewer Utility - CIP Funding Source	700008	\$ -	\$ -	\$ 1,810,000	\$ (1,810,000)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Total		\$ -	\$ -	\$ 1,810,000	\$ (1,810,000)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	0

Public Utilities

NCWRP Sludge Pump Station Upgrade / S00309

Bldg - MWWD - Pump Stations

Council District: 1	Priority Score: 82
Community Plan: University	Priority Category: Medium
Project Status: Continuing	Contact Information: Azar, Hossein
Duration: 2006 - 2015	619-533-4102
Improv Type: Replacement	hazar@sandiego.gov

Description: This project provides for the correction of a vibration problem at the North City Water Reclamation Plant (NCWRP) Sludge Pump Station. The project involves the replacement of the existing sludge pump with a smaller more efficient pump. It also includes the addition of 14 combination air release valves. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: Excessive vibration of the pump and flywheel contribute to wear and tear of equipment. The vibration also generates tremendous heat. The excessive vibration and heat can cause premature failure of equipment, impact operational efficiency, and have structural impacts at the facility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2014. Construction is scheduled to begin and be completed in Fiscal Year 2015.

Summary of Project Changes: The total project cost increased by \$100,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 438	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	438
Metro Sewer Utility - CIP Funding Source	700009	234,731	485,905	100,000	-	-	-	-	-	-	-	820,636
Metropolitan Sewer Utility Fund	700001	136,022	-	-	-	-	-	-	-	-	-	136,022
Total		\$ 371,191	\$ 485,905	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	957,096

Public Utilities

North City Reclamation System / AHC00002

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2021
Improv Type: Expansion

Reclaimed Water System - Pipelines

Priority Score: Annual
Priority Category: Annual
Contact Information: Hwang, Guann
 858-292-6476
 ghwang@sandiego.gov

Description: This annual allocation provides recycled water to the Northern Service Area extending from Black Mountain Road west, along the I-56 corridor, to Carmel Valley. Portions of the recycled water pipeline expansion have been completed and are bringing service to the Olivenhain Municipal Water District and the communities of Black Mountain Ranch and Santa Luz. Recycled water pipelines are planned in Carmel Valley, Pacific Highlands, Los Penasquitos Canyon, and Camino Del Sur. Projects under this annual allocation are eligible for reimbursement by State Proposition 50 (Integrated Regional Water Management Plan) and Bureau of Reclamation Title 16 Grant funds.

Justification: Segments of recycled water pipelines have been constructed by private developers or Caltrans. The City needs to construct the remaining portions to complete the system and start delivering recycled water. The City also needs to expand the distribution system to customers already retrofitted to use recycled water.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 294,424	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	294,424
Water Utility - CIP Funding Source	700010	2,889,457	787,161	-	-	-	-	-	-	-	-	3,676,618
Water Utility Operating Fund	700011	88,502	-	-	-	-	-	-	-	-	-	88,502
Total		\$ 3,272,383	\$ 787,161	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,059,544

Public Utilities

Otay 1st/2nd PPL Abandon E of Highland / S11027

Council District: 4, 9
Community Plan: Mid-City: City Heights, Mid-City: Eastern Area
Project Status: Continuing
Duration: 2011 - 2016
Improv Type: Replacement

Water - Distribution Sys - Transmission

Priority Score: 77
Priority Category: Low
Contact Information: Asgharzadeh, Iraj
 619-533-5105
 iasgharzadeh@sandiego.gov

Description: This project will abandon approximately 13,630 feet of aged 30-inch and 36-inch pipes, identified as Otay 1st and 2nd water transmission pipelines. These pipelines sections will be abandoned from Highland Avenue and Wightman Street east to 54th Street. This project will also install approximately 8,120 feet of new 16-inch distribution mains from a 12-inch line at University Avenue and Winona Avenue to 54th Street and Chollas Station Road.

Justification: This project will abandon approximately 13,630 feet of existing Cast Iron Cement Lined, Reinforced Concrete Steel Cylinder and Cement Mortar Lined Coated Steel pipes in accordance with California Department of Public Health's compliance order 04-14-96CO-022. These pipelines, constructed as early as 1915, have reached the end of their lifecycle and have become a liability to the City. In order to provide system redundancy and maintain distribution needs, approximately 8,120 feet of new 16-inch distribution mains will be installed.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights and Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and will be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,728,743	\$ 190,023	\$ 5,258,471	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,177,238
Water Utility Operating Fund	700011	44,483	-	-	-	-	-	-	-	-	-	44,483
Total		\$ 1,773,227	\$ 190,023	\$ 5,258,471	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,221,721

Public Utilities

Otay 1st/2nd PPL West of Highland Avenue / S12016

Council District: 3, 9
Community Plan: Greater North Park, Mid-City: City Heights
Project Status: Continuing
Duration: 2012 - 2020
Improv Type: Replacement

Water - Distribution Sys - Transmission

Priority Score: 91
Priority Category: Medium
Contact Information: Asgharzadeh, Iraj
 619-533-5105
 iasgharzadeh@sanidiego.gov

Description: This project provides for replacement of the Otay 1st and 2nd Pipeline (west of Highland Avenue, along the existing Otay 2nd alignment). It will replace 14,572 linear feet of existing cast iron Otay 2nd Pipeline with a new 42-inch Wightman Street Pipeline, primarily along existing Otay 2nd alignment from Highland Avenue and Polk Avenue to the University Heights Reservoir at Howard Avenue and Idaho Street. The reach on Highland Avenue includes replacement of 1,328 linear feet of the existing cast iron Otay 1st Pipeline. It will also replace 3,242 linear feet of the cast iron Otay 1st Pipeline from Boundary and Polk to the University Heights Reservoir with a 16-inch distribution line.

Justification: This project will develop a replacement and/or abandonment plan to remove the existing cast iron segments of pipeline west of Highland Avenue. Cast iron reaches of the Otay 1st and 2nd Pipelines are neither safe nor reliable facilities, and may contribute to poor water quality.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the City Heights and Greater North Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin and be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2020.

Summary of Project Changes: The total project cost decreased by \$393,464 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 131,689	\$ 356,362	\$ 925,000	\$ -	\$ 1,300,000	\$ 1,501,949	\$ 8,710,000	\$ 13,010,000	\$ -	\$ -	\$ 25,935,000
Total		\$ 131,689	\$ 356,362	\$ 925,000	\$ -	\$ 1,300,000	\$ 1,501,949	\$ 8,710,000	\$ 13,010,000	\$ -	\$ -	\$ 25,935,000

Public Utilities

Otay Second Pipeline Improvements / S00032

Water - Distribution Sys - Transmission

Council District: 4, 9	Priority Score: 91
Community Plan: Skyline - Paradise Hills, Southeastern San Diego	Priority Category: Medium
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 1993 - 2015	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This project provides funding to evaluate the condition of existing water pipelines and to make appropriate upgrades and replacements to the pipeline.

Justification: This pipeline was originally installed in 1928 and has exceeded its useful life expectancy of 60 years. Breaks in the pipeline have revealed severe pipe corrosion in certain locations, requiring upgrades and replacement.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Skyline-Paradise Hills and Southeastern San Diego Community Plans and is in conformance with the City's General Plan.

Schedule: Engineering studies and design began in Fiscal Year 1999 and were completed in Fiscal Year 2007. Project scheduling is contingent on the assessed condition of the pipeline.

Summary of Project Changes: The total project cost decreased by \$15,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 2,499,869	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,499,869
Water Utility - CIP Funding Source	700010	350,259	35,412	-	-	-	-	-	-	-	-	385,671
Water Utility Operating Fund	700011	52,970	(2,736)	-	-	-	-	-	-	-	-	50,234
Total		\$ 2,903,097	\$ 32,676	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,935,773

Public Utilities

Otay WTP Upgrade & Expansion / S00030

Bldg - Water - Treatment Plants

Council District: Non-city	Priority Score: N/A
Community Plan: Non City	Priority Category: N/A
Project Status: Warranty	Contact Information: Asgharzadeh, Iraj
Duration: 1993 - 2015	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides for upgrading the treatment processes at the Otay Water Treatment Plant (Phases 1 and 2) to comply with the Safe Drinking Water Act standards. The Safe Drinking Water Act is a federal act, enforced by the State of California.

Justification: New standards required by the Safe Drinking Water Act dictate the need to upgrade the existing water treatment plant standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Otay Water Treatment Plant (WTP) Phases 1 and 2 were completed in Fiscal Year 2012. The design/build contract for the Otay WTP Concrete Work project began in Fiscal Year 2013 and was completed in Fiscal Year 2014.

Summary of Project Changes: The total project cost increased by \$50,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 17,475,189	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	17,475,189
Water Utility - CIP Funding Source	700010	2,009,678	119,486	50,000	-	-	-	-	-	-	-	2,179,164
Water Utility Operating Fund	700011	9,185,199	1	-	-	-	-	-	-	-	-	9,185,199
Total		\$ 28,670,065	\$ 119,487	\$ 50,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	28,839,552

Public Utilities

PS 84 Upgrade & PS 62 Abandon / S00308

Bldg - MWWD - Pump Stations

Council District: 1, 5	Priority Score: 86
Community Plan: Rancho Bernardo, Rancho Penasquitos	Priority Category: High
Project Status: Continuing	Contact Information: Azar, Hossein
Duration: 2007 - 2015	619-533-4102
Improv Type: Replacement	hazar@sanidiego.gov

Description: This project provides for the elimination of Sewer Pump Station 62 through the installation of various pipelines and the upsizing of the existing Sewer Pump Station 84.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2013 and is anticipated to be completed in Fiscal Year 2015.

Justification: This project is needed to optimize the sewage system and to eliminate Sewer Pump Station 62.

Summary of Project Changes: The total project cost decreased by \$2.4 million due to revised requirements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo and Rancho Penasquitos Community Plans and is in conformance with the City's General Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 3,939	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,939
Muni Sewer Utility - CIP Funding Source	700008	8,150,340	161,214	1,000,000	-	-	-	-	-	-	-	9,311,555
Municipal Sewer Revenue Fund	700000	1,004,906	0	-	-	-	-	-	-	-	-	1,004,906
Total		\$ 9,159,185	\$ 161,215	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,320,400

Public Utilities

PS Upgrades Group 1 North County / S00303

Bldg - MWWD - Pump Stations

Council District:	Citywide	Priority Score:	N/A
Community Plan:	Citywide	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Azar, Hossein
Duration:	2003 - 2015		619-533-4102
Improv Type:	Replacement		hazar@sandiego.gov

Description: This project provides for the upgrade of 23 pump stations, divided into four groups, located throughout San Diego. The upgrades involve providing new and backup pumps and motors, new control panels, new generators, redundant force mains, underground storage tanks, and miscellaneous civil work.

Justification: This project will provide for the upgrading of deteriorated pump stations, improvement of the level of service to the residents of San Diego, and compliance with regulatory agencies by reducing the impact of sewer spills.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Group I design began in Fiscal Year 2003 and was completed in Fiscal Year 2009. Construction began in Fiscal Year 2009 and was completed in Fiscal Year 2012. Group II design began in Fiscal Year 2008 and was completed in Fiscal Year 2010. Construction started in Fiscal Year 2011 and will be completed in Fiscal Year 2015. Group III design began in Fiscal Year 2005 and was completed in Fiscal Year 2011. Construction started in Fiscal Year 2012 and will be completed in Fiscal Year 2015. Group IV design was completed in Fiscal Year 2008. Construction began in Fiscal Year 2008 and was completed in Fiscal Year 2009.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 2,744,285	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,744,285
Muni Sewer Utility - CIP Funding Source	700008	7,876,565	459,197	-	-	-	-	-	-	-	-	8,335,762
Municipal Sewer Revenue Fund	700000	5,036,780	(1)	-	-	-	-	-	-	-	-	5,036,779
Total		\$ 15,657,630	\$ 459,196	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	16,116,827

Public Utilities

PS2 Power Reliability & Surge Protection / S00312

Bldg - MWWd - Pump Stations

Council District: 2	Priority Score: 90
Community Plan: Midway - Pacific Highway	Priority Category: High
Project Status: Continuing	Contact Information: Azar, Hossein
Duration: 2005 - 2018	619-533-4102
Improv Type: Expansion	hazar@sandiego.gov

Description: This project will improve the reliability of the Pump Station 2. It will also provide the required surge protection and backup power against an electrical outage in compliance with the Environmental Protection Agency (EPA) recommendation of standby power for essential facilities. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: Sewer Pump Station 2 currently has three feeds from San Diego Gas and Electric (SDG&E). Two of the feeds are fed from the same substation. Neither of the two SDG&E substations provide 100% power to Pump Station 2. EPA guidelines recommend that facilities like Pump Station 2 be equipped with two separate and independent sources of electrical power provided from either two separate utility substations or from a single substation and a plant base generator. The current pump station electrical configuration does not comply with the EPA recommendations. Besides satisfying the EPA guidelines, it is also required that force main surge protection be provided at all times during pump station operation and in the event of a total power failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway/Pacific Highway Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2015. Construction will begin in Fiscal Year 2015 and is scheduled to be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 2,206,649	\$ 959,185	\$ 3,000,000	\$ -	\$ 12,970,000	\$ 12,000,000	\$ -	\$ -	\$ -	\$ -	\$ 31,135,834
Metropolitan Sewer Utility Fund	700001	64,166	-	-	-	-	-	-	-	-	-	64,166
Total		\$ 2,270,815	\$ 959,185	\$ 3,000,000	\$ -	\$ 12,970,000	\$ 12,000,000	\$ -	\$ -	\$ -	\$ -	\$ 31,200,000

Public Utilities

Pacific Beach Pipeline South (W) / S12015

Council District: 2, 6
Community Plan: Pacific Beach, Midway - Pacific Highway, Mission Bay Park
Project Status: Continuing
Duration: 2012 - 2019
Improv Type: Expansion

Water - Distribution Sys - Transmission

Priority Score: 85
Priority Category: Low
Contact Information: Gamboa, Wendy
 619-235-1971
 wgamboa@sandiego.gov

Description: Replacement of approximately 7.33 miles of existing transmission and distribution mains known as Pacific Beach Pipeline along Ingraham Street, West Mission Bay Drive, Sports Arena Boulevard, Midway Drive, Enterprise Street, Pacific Highway, Kurtz Street, Hancock Street, California Street, West Walnut Avenue, Vine Street, and Kettner Boulevard from the Buena Vista Street and Ingraham Street intersection through the Upas and Kettner Boulevard intersection. The project also includes demolition of the existing Pacific Beach Reservoir, abandonment of existing 16-inch pipeline from this reservoir through Tourmaline Street and Foothill Boulevard, and replacement of adjacent water mains along West Mission Bay Drive from Mission Boulevard through Ingraham Street, along Hancock Street from Estudillo Street through Noell Street, along West Washington Street from Hancock Street through Pacific Highway, and along Anna Avenue from Pacific Highway to Lovelock Street.

Justification: This project is needed to replace cast iron pipe, provide supply reliability to Pacific Beach, improve water quality, reduce energy waste at the Miramar County Water Authority Pumpback facility, reduce peaking problems in the Miramar Water Treatment Plant service area, and to provide supply flexibility (Alvarado vs. Miramar).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway-Pacific Highway, Mission Bay Park, and Pacific Beach Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2019.

Summary of Project Changes: The total project cost decreased by \$355,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,367,814	\$ 1,282,186	\$ -	\$ -	\$ 7,900,000	\$ 10,168,000	\$ -	\$ -	\$ -	\$ -	\$ 20,718,000
Total		\$ 1,367,814	\$ 1,282,186	\$ -	\$ -	\$ 7,900,000	\$ 10,168,000	\$ -	\$ -	\$ -	\$ -	\$ 20,718,000

Public Utilities

Pipeline Rehabilitation / AJA00002

Wastewater - Collection Sys - Main

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2010 - 2021	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This annual allocation provides for the rehabilitation and repair of deteriorated sewers and manholes at various locations within the municipal wastewater system.

Justification: This annual allocation provides for the extension of the useful life of sewers and manholes, improvements in the level of service to the residents of San Diego, and compliance with regulatory agencies' standards by reducing the possibility of sewer spills.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 decreased by \$2.5 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 32,467	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	32,467
Muni Sewer Utility - CIP Funding Source	700008	52,589,650	21,075,028	22,500,000	-	20,000,000	20,000,000	20,000,000	20,000,000	-	-	176,164,678
Municipal Sewer Revenue Fund	700000	1,619,498	-	-	-	-	-	-	-	-	-	1,619,498
Total		\$ 54,241,615	\$ 21,075,028	\$ 22,500,000	\$ -	\$ 20,000,000	\$ 20,000,000	\$ 20,000,000	\$ 20,000,000	\$ -	\$ -	177,816,643

Public Utilities

Point Loma Grit Processing Improvements / S00315

Bldg - MWWD - Treatment Plants

Council District: 2	Priority Score: N/A
Community Plan: Peninsula	Priority Category: N/A
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2001 - 2015	619-533-5105
Improv Type: Replacement	iasgharzadeh@sandiego.gov

Description: This project provides for upgrading the existing grit removal process at the Point Loma Wastewater Treatment Plant which includes new grit agitation blowers enclosed in a sound dampening facility and the associated air piping. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: The Point Loma Wastewater Treatment Plant has six aerated grit removal tanks. The plant is not achieving desirable grit removal because the existing grit processing equipment is unable to extract fine sand or silt. The grit accumulated downstream of the grit tanks reduces the efficiency of processing equipment and minimizes the biosolid treatment in the digesters.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2012 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: Total project increased by approximately \$300,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 4,727,067	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,727,067
Metro Sewer Utility - CIP Funding Source	700009	26,971,491	1,024,377	312,044	-	-	-	-	-	-	-	28,307,912
Metropolitan Sewer Utility Fund	700001	1,891,150	-	-	-	-	-	-	-	-	-	1,891,150
Total		\$ 33,589,708	\$ 1,024,377	\$ 312,044	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	34,926,129

Public Utilities

Pressure Reduction Facility Upgrades / AKA00002

Water - Distribution Sys - Transmission

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Hwang, Guann
Duration:	2010 - 2021		858-292-6476
Improv Type:	Replacement		ghwang@sandiego.gov

Description: This annual allocation provides for replacing existing pressure reducing stations or expanding pressure capacities to meet present and future water demands.

Justification: Increasing demands for water throughout the City requires pressure reducing stations to better control water pressure throughout the City's system. This annual allocation will continue to fund the replacement and expansion of pressure reduction facilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Total		\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000

Public Utilities

Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003

Bldg - MWWD - Pump Stations

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2010 - 2021	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This annual allocation provides for the comprehensive upgrades, design modifications, and renovations or replacement of equipment, such as pumps, valves, tanks, controls, and odor control systems at the pump stations.

Justification: These improvements will allow the pump stations to run efficiently and increase the reliability of the Municipal Wastewater System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 increased by \$3.0 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 13,509	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	13,509
Muni Sewer Utility - CIP Funding Source	700008	3,048,480	543,710	3,000,000	-	-	-	-	-	-	-	6,592,190
Municipal Sewer Revenue Fund	700000	458,400	-	-	-	-	-	-	-	-	-	458,400
Total		\$ 3,520,389	\$ 543,710	\$ 3,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,064,099

Public Utilities

Pump Station Restorations / ABP00001

Bldg - MWWD - Pump Stations

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2010 - 2021	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This annual allocation provides for the replacement of deteriorated municipal pumping equipment and/or pipeline appurtenances.

Justification: Many existing sewer pump stations have reached or exceeded their anticipated service life. However, because of the widely varying actual lengths of service life, the scheduling of pump station restorations is difficult. This project allows flexibility in replacing deteriorated pumping equipment.

Operating Budget Impact: None.

Relationship to General and Community Plans: This annual allocation is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 decreased by \$750,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 636,737	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	636,737
Muni Sewer Utility - CIP Funding Source	700008	4,253,862	1,333,501	1,750,000	-	1,386,139	4,531,573	6,891,824	1,063,935	-	-	21,210,834
Municipal Sewer Revenue Fund	700000	329,102	1	-	-	-	-	-	-	-	-	329,102
Total		\$ 5,219,701	\$ 1,333,501	\$ 1,750,000	\$ -	\$ 1,386,139	\$ 4,531,573	\$ 6,891,824	\$ 1,063,935	\$ -	\$ -	22,176,673

Public Utilities

Reclaimed Water Extension / AHC00001

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2021
Improv Type: Expansion

Reclaimed Water System - Pipelines

Priority Score: Annual
Priority Category: Annual
Contact Information: Casamassima, Jennifer
 619-533-7402
 jcasamassima@sandiego.gov

Description: This annual allocation provides for pipeline extensions of the City's Recycled Water Distribution System to serve potential customers adjacent or in close proximity to the existing system.

Justification: This project provides recycled water to customers served by the pipeline extensions.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 209,125	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	209,125
Total		\$ -	\$ 209,125	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	209,125

Public Utilities

Reclaimed Water Retrofit / AHC00003

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2021
Improv Type: Expansion

Reclaimed Water System - Pipelines

Priority Score: Annual
Priority Category: Annual
Contact Information: Casamassima, Jennifer
 619-533-7402
 jcasamassima@sandiego.gov

Description: This annual allocation provides for supplying city facilities with the proper connections and metering for the new reclaimed water distribution system.

Justification: The City of San Diego has embarked on an aggressive water reclamation program to provide reclaimed water to large users of potable water for irrigation purposes. This will allow the City to increase its available potable water to serve new potential customers.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 250,002	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,002
Total		\$ -	\$ 250,002	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,002

Public Utilities

Recycled Water System Upgrades / S10010

Council District: 1, 5, 6
Community Plan: University, Black Mountain Ranch, Mira Mesa, Scripps Miramar Ranch
Project Status: Continuing
Duration: 2010 - 2015
Improv Type: Replacement - Retrofit

Reclaimed Water System - Pipelines

Priority Score: N/A
Priority Category: N/A
Contact Information: Azar, Hossein
 619-533-4102
 hazar@sandiego.gov

Description: This project is needed to ensure that spills from the recycled water system flow into the sewer rather than the storm water system. This project would include 15 Pressure Reducing Station vaults to be retro-fitted to divert the drainage inside the vault from the storm drain to the sewer system, as required by the Regional Water Quality Control Board.

Justification: This project is needed to comply with the latest regulatory requirements of the Regional Water Quality Control Board that recycled water be drained to the sewer system rather than the storm drain system when emergency spills or main breaks occur inside the vaults.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University, Black Mountain Ranch, Mira Mesa, and Scripps Miramar Ranch Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,889,440	\$ 412,783	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,302,223
Water Utility Operating Fund	700011	47,777	-	-	-	-	-	-	-	-	-	47,777
Total		\$ 1,937,217	\$ 412,783	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,350,000

Public Utilities

Recycled Water Systems Upgrades / AHC00004

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2021
Improv Type: Expansion

Reclaimed Water System - Pipelines

Priority Score: Annual
Priority Category: Annual
Contact Information: Hwang, Guann
 858-292-6476
 ghwang@saniego.gov

Description: This annual allocation provides for the upgrade and replacement of recycled water system components as necessary.

Justification: Replacement and upgrades are necessary for the ongoing operation of the recycled water system.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 337,422	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 337,422
Total		\$ -	\$ 337,422	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 337,422

Public Utilities

Recycled Water Tank Modifications / S12014

Council District: 1, 5, 8
Community Plan: Scripps Miramar Ranch, Rancho Penasquitos, Tijuana River Valley
Project Status: Continuing
Duration: 2014 - 2017
Improv Type: Replacement

Reclaimed Water System - Reservoirs

Priority Score: 90
Priority Category: Medium
Contact Information: Azar, Hossein
 619-533-4102
 hazar@sandiego.gov

Description: This project provides three recycled water tank drain modifications to comply with new regulatory requirements. The tanks being modified are three nine-million gallon tanks (Miramar Recycled Water Tank, Black Mountain Ranch Tank, and South Bay Reclamation Tank).

Justification: This project is needed in order to comply with the latest regulatory requirements of the Regional Water Quality Control Board that recycled water be drained to the sewer system rather than the storm drain system.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Scripps Miramar Ranch, Rancho Penasquitos, and Tijuana River Valley Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2017.

Summary of Project Changes: The total project cost increased by \$91,984 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 40,773	\$ 751,211	\$ 200,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	991,984
Total		\$ 40,773	\$ 751,211	\$ 200,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	991,984

Public Utilities

SBWR Plant Demineralization / S00310

Bldg - MWWd - Treatment Plants

Council District: 8	Priority Score: 77
Community Plan: Tijuana River Valley	Priority Category: Medium
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2006 - 2015	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides demineralization of reclaimed water using the Electrodialysis Reversal (EDR) process. The project will relocate two trailer mounted EDR units from the North City Water Reclamation Plant to the South Bay Water Reclamation Plant to reduce the Total Dissolved Solids (TDS) in the reclaimed water. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: The majority of reclaimed water is used for irrigation. Demineralization will reduce the level of total dissolved solids in the reclaimed water.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Tijuana River Valley Community Plan and is in conformance with the City's General Plan.

Schedule: This design/build contract began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: Total project cost increased by \$2.7 million due to higher bid results.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 2,360,776	\$ 917,958	\$ 2,694,562	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,973,296
Metropolitan Sewer Utility Fund	700001	399	-	-	-	-	-	-	-	-	-	399
Total		\$ 2,361,175	\$ 917,958	\$ 2,694,562	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,973,695

Public Utilities

Scripps Ranch Pump Station / S12019

Bldg - Water - Pump Stations

Council District: 5	Priority Score: 80
Community Plan: Scripps Miramar Ranch, Miramar Ranch North	Priority Category: Medium
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2010 - 2015	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides for the construction of a new pump station with a total pump station capacity of 17.2 million gallons per day. This pump station will replace the Scripps Miramar pump as the lead pump to the 1020 zone (Scripps Ranch Pump Station).

Justification: The existing pump station is past its useful lifespan and has become inefficient and unreliable and lacks adequate fire flow capacity.

Operating Budget Impact: None.

Relationship to General and Community Plans: This plan is consistent with the Scripps Miramar Ranch and Miramar Ranch North Community Plans and is in conformance with the City's General Plan.

Schedule: Design/Build contract began in Fiscal Year 2012 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 11,363,723	\$ 1,715,277	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 13,079,000
Total		\$ 11,363,723	\$ 1,715,277	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 13,079,000

Public Utilities

Seismic Upgrades / AKB00004

Water - Distribution Sys - Distribution

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2010 - 2021	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This annual allocation provides for seismic retrofits and upgrades to existing facilities to protect the water system in case of an earthquake.

Justification: Many existing facilities throughout the City have serious structural and seismic deficiencies. This annual allocation provides funding to upgrade these facilities to meet current compliance requirements and guidelines. This project allows City crews the ability to rapidly restore water services to affected areas after a large earthquake.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 increased by \$400,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ -	\$ 400,000	\$ -	\$ 420,748	\$ 828,851	\$ 5,884,345	\$ -	\$ -	\$ -	\$ 7,533,944
Total		\$ -	\$ -	\$ 400,000	\$ -	\$ 420,748	\$ 828,851	\$ 5,884,345	\$ -	\$ -	\$ -	\$ 7,533,944

Public Utilities

Sewer CIP Emergency Reserve / S00342

Bldg - MWWD - Treatment Plants

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 1993 - 2020	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This project acts as an emergency financial reserve for Wastewater Fund capital improvement projects.

Justification: This reserve is required to comply with the stipulation from Bond Counsel.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project acts as a reserve to fund projects on an as-needed basis. Projects utilizing this funding source are consistent with applicable community plans and are in conformance with the City's General Plan.

Schedule: The reserve will be used on an as-needed basis, in conformance with Bond Counsel requirements and will be held as a continuing appropriation.

Summary of Project Changes: No significant change has been made to this reserve for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000,000
Total		\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000,000

Public Utilities

Sewer Main Replacements / AJA00001

Wastewater - Collection Sys - Main

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2010 - 2021	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This annual allocation provides for the replacement of deteriorated and undersized sewer mains at various locations within the Municipal Wastewater System.

Justification: This annual allocation provides for the replacement of sewer mains that are in a deteriorated condition or are undersized.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 increased by approximately \$5.4 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 19,264,784	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 19,264,784
Muni Sewer Utility - CIP Funding Source	700008	94,761,046	19,430,886	55,367,797	-	50,999,997	40,000,000	40,000,000	40,000,000	-	-	340,559,727
Municipal Sewer Revenue Fund	700000	9,641,855	(2)	-	-	-	-	-	-	-	-	9,641,853
Total		\$ 123,667,685	\$ 19,430,885	\$ 55,367,797	\$ -	\$ 50,999,997	\$ 40,000,000	\$ 40,000,000	\$ 40,000,000	\$ -	\$ -	\$ 369,466,364

Public Utilities

South Metro Sewer Rehabilitation Ph 3B / S00317

Bldg - MWWd - Treatment Plants

Council District: 2	Priority Score: 90
Community Plan: Peninsula	Priority Category: High
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2003 - 2018	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This project will rehabilitate the remaining 5,000 feet of the 108-inch pipeline from Winship Lane to Pump Station 2. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: Sections of the South Metro Interceptor have deteriorated significantly due to the corrosive effects of sewer gases over 40 years.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 346	\$ 157,160	\$ -	\$ -	\$ -	\$ 4,200,000	\$ 4,857,451	\$ -	\$ -	\$ -	\$ 9,214,957
Total		\$ 346	\$ 157,160	\$ -	\$ -	\$ -	\$ 4,200,000	\$ 4,857,451	\$ -	\$ -	\$ -	\$ 9,214,957

Public Utilities

South Mission Valley Trunk Sewer / S00302

Wastewater - Collection Sys - Trunk Swr

Council District: 3, 7	Priority Score: N/A
Community Plan: Mission Valley, Old San Diego	Priority Category: N/A
Project Status: Warranty	Contact Information: Gamboa, Wendy
Duration: 2001 - 2015	619-235-1971
Improv Type: Expansion	wgamboa@sandiego.gov

Description: This project includes the installation of approximately 3,000 feet of new 36-inch trunk sewer along Interstate 8 between Taylor Street and Hotel Circle Place, and approximately 600 feet of new 24-inch trunk sewer at the Interstate 5/Interstate 8 interchange.

Justification: This project will increase the flow capacity of the South Mission Valley Trunk Sewer.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley and Old San Diego Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2003 and was completed in Fiscal Year 2008. Construction began in Fiscal Year 2010 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 841,854	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	841,854
Muni Sewer Utility - CIP Funding Source	700008	1,853,530	137,202	-	-	-	-	-	-	-	-	1,990,732
Municipal Sewer Revenue Fund	700000	12,969,352	0	-	-	-	-	-	-	-	-	12,969,352
Total		\$ 15,664,735	\$ 137,202	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,801,938

Public Utilities

Standpipe and Reservoir Rehabilitations / ABL00001

Bldg - Water - Standpipes

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Hwang, Guann
Duration:	2010 - 2021		858-292-6476
Improv Type:	Replacement		ghwang@sandiego.gov

Description: This annual allocation provides for reconstructing standpipes and reservoirs to improve operations and extend their service life.

Justification: Many existing standpipes and reservoirs in the water system have deteriorated to a point where they must be reconstructed or replaced to meet the current Occupational Safety and Health Act and Environmental Protection Agency safety and water quality standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is in compliance with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 decreased by \$3.5 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 18,072	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	18,072
Water Utility - CIP Funding Source	700010	7,510,133	2,174,293	6,637,485	-	6,737,485	244,518	1,072,645	-	-	-	24,376,558
Water Utility Operating Fund	700011	359,116	-	-	-	-	-	-	-	-	-	359,116
Total		\$ 7,887,320	\$ 2,174,293	\$ 6,637,485	\$ -	\$ 6,737,485	\$ 244,518	\$ 1,072,645	\$ -	\$ -	\$ -	24,753,746

Public Utilities

Tierrasanta (Via Dominique) Pump Station / S12040

Bldg - Water - Pump Stations

Council District: 7	Priority Score: 96
Community Plan: Tierrasanta	Priority Category: High
Project Status: Continuing	Contact Information: Azar, Hossein
Duration: 2010 - 2016	619-533-4102
Improv Type: Expansion	hazar@sandiego.gov

Description: This project provides for a new station with a total pump station capacity of 13.9 million gallons per day (MGD), and 2,900 feet of 16-inch transmission mains. It will replace the existing temporary Tierrasanta Pump Station and Via Dominique Pump Station, and will serve the Tierrasanta Norte 900 Zone and the Tierrasanta 752 Zone.

Justification: The existing pump stations are past their useful life and are heavily deteriorated and inefficient.

Operating Budget Impact: None.

Relationship to General and Community Plans: This plan is consistent with the Tierrasanta Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and is anticipated to be completed in Fiscal Year 2015. Construction will begin in Fiscal Year 2015 and is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: The total project cost decreased by \$20,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,394,001	\$ 620,735	\$ 2,193,264	\$ -	\$ 7,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,208,000
Total		\$ 1,394,001	\$ 620,735	\$ 2,193,264	\$ -	\$ 7,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,208,000

Public Utilities

University Ave Pipeline Replacement / S11021

Water - Distribution Sys - Distribution

Council District: 3	Priority Score: 93
Community Plan: Uptown, Greater North Park	Priority Category: Medium
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2011 - 2017	619-533-5105
Improv Type: Replacement	iasgharzadeh@sandiego.gov

Description: This project replaces 23,072 linear feet of the existing cast iron University Avenue Pipeline with a new 16-inch distribution line along the entire alignment of the pipeline. This project will connect crossing distribution lines at all intersections, and re-connect all services, including lining or sleeving of freeway crossings, where necessary.

Justification: Cast iron reaches of the University Avenue Pipeline are neither safe nor reliable facilities and may contribute to poor water quality. An active approach is recommended because of high risks and consequences of pipe failure. The University Avenue Pipeline was built in 1912 and lined with concrete in 1974. The replacement of cast-iron pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Uptown and Greater North Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and is scheduled to be completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2017.

Summary of Project Changes: The total project cost increased by \$3.4 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,952,563	\$ 3,307,430	\$ 2,500,000	\$ -	\$ 7,500,000	\$ 3,309,803	\$ -	\$ -	\$ -	\$ -	\$ 18,569,796
Water Utility Operating Fund	700011	130,204	-	-	-	-	-	-	-	-	-	130,204
Total		\$ 2,082,767	\$ 3,307,430	\$ 2,500,000	\$ -	\$ 7,500,000	\$ 3,309,803	\$ -	\$ -	\$ -	\$ -	\$ 18,700,000

Public Utilities

Unscheduled Projects / AJA00003

Wastewater - Collection Sys - Main

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2010 - 2021	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This annual allocation provides for repair and replacement of municipal sewers in need of emergency repairs.

Justification: This annual allocation provides for emergency repairs and replacement of sewer pipeline to avoid failures of the Municipal Sewer System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 increased by \$2.8 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 920,931	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	920,931
Muni Sewer Utility - CIP Funding Source	700008	2,447,742	1,810,836	5,000,000	-	-	-	-	-	-	-	9,258,578
Municipal Sewer Revenue Fund	700000	253,708	0	-	-	-	-	-	-	-	-	253,707
Total		\$ 3,622,380	\$ 1,810,835	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,433,215

Public Utilities

Upas St Pipeline Replacement / S11022

Water - Distribution Sys - Distribution

Council District:	2, 3	Priority Score:	93
Community Plan:	Uptown, Greater North Park, Midway - Pacific Highway	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Asgharzadeh, Iraj
Duration:	2011 - 2018		619-533-5105
Improv Type:	Replacement		iasgharzadeh@sandiego.gov

Description: This project replaces 21,000 linear feet of existing cast iron Upas Street Pipeline with a new 16-inch and 30-inch line from 30th and Upas to Upas and Front Street. It will abandon 2,546 linear feet of existing cast iron Upas Street Pipeline from Upas and Front to West Upas and Ibis Street and replace 250 linear feet of cast iron Upas Street Pipeline with a new 8-inch line from West Upas and Ibis to West Upas and Jackdaw Street. It will also abandon 1,902 linear feet of Upas Street Pipeline from West Upas and Jackdaw to the west side of California Street and replace 249 linear feet of cast iron Upas Street Pipeline with new 16-inch lines from the Pacific Beach Pipeline west of California Street to the 12-inch connection west of Pacific Highway.

Justification: This project is needed because the cast iron reaches of the Upas Street Pipeline, and associated Pressure Regulating Stations, are neither safe nor reliable facilities, and may contribute to poor water quality. An active approach is recommended because of high risks and consequences of pipe failure. The Upas Street Pipeline was built in 1940. The replacement of cast iron pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Uptown, Greater North Park, and Midway-Pacific Highway Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and will be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 7,111,217	\$ 872,006	\$ 5,000,000	\$ -	\$ 5,600,000	\$ 1,500,000	\$ -	\$ -	\$ -	\$ -	\$ 20,083,223
Water Utility Operating Fund	700011	113,103	-	-	-	-	-	-	-	-	-	113,103
Total		\$ 7,224,320	\$ 872,006	\$ 5,000,000	\$ -	\$ 5,600,000	\$ 1,500,000	\$ -	\$ -	\$ -	\$ -	\$ 20,196,326

Public Utilities

Water & Sewer Group Job 816 (W) / S13015

Water - Distribution Sys - Distribution

Council District: 2	Priority Score: 90
Community Plan: Pacific Beach	Priority Category: Medium
Project Status: Continuing	Contact Information: Spier, Carl
Duration: 2013 - 2018	619-533-5126
Improv Type: Expansion	cspier@sandiego.gov

Description: This project is in the Pacific Beach Community and provides for the replacement and expansion of 30,879 linear feet of various pipe materials and sizes consisting of three, 184 linear feet of asbestos concrete (AC) 6-inch, 8-inch, 10-inch and 16-inch pipes, 27,514 linear feet of cast iron (CI) 8-inch, 10-inch and 16-inch pipes; and 181 linear feet of polyvinyl chloride (PVC) 12-inch pipe.

Justification: The majority of Pacific Beach Community pipelines are made of cast iron and are due for replacement in accordance with California Department of Public Health's (CDPH) Compliance Order 04-14-96CO-022. This project is intended to reduce maintenance and improve service.

Operating Budget Impact: None.

Relationship to General and Community Plans: This plan is consistent with the Pacific Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2012 and was completed in Fiscal Year 2013. Design began in Fiscal Year 2013 and is anticipated to be completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 171,385	\$ 978,615	\$ 2,000,000	\$ -	\$ 6,455,363	\$ 1,150,000	\$ -	\$ -	\$ -	\$ -	\$ 10,755,363
Total		\$ 171,385	\$ 978,615	\$ 2,000,000	\$ -	\$ 6,455,363	\$ 1,150,000	\$ -	\$ -	\$ -	\$ -	\$ 10,755,363

Public Utilities

Water CIP Emergency Reserve / S00048

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 1999 - 2020	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This project provides for an emergency financial reserve for Water Fund capital improvement projects.

Justification: This reserve is required to comply with the stipulation in the Bond Counsel.

Operating Budget Impact: None.

Relationship to General and Community Plans: Projects utilizing this funding source are consistent with applicable community plans and are in conformance with the City's General Plan.

Schedule: This reserve will be used on an as-needed basis, in conformance with Bond Counsel requirements. This reserve will be held as a continuing appropriation.

Summary of Project Changes: No significant change has been made to this reserve for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000,000
Total		\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000,000

Public Utilities

Water Department Security Upgrades / S00050

Bldg - Operations Facility / Structures

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Azar, Hossein
Duration: 2001 - 2015	619-533-4102
Improv Type: Betterment	hazar@sandiego.gov

Description: This project provides for the design and installation of miscellaneous security systems at various facilities.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Justification: This project provides for the deterrence, detection, and apprehension of unauthorized personnel, in order to maintain a safe and secure water system.

Schedule: Implementation began in Fiscal Year 2001 and will continue through Fiscal Year 2015.

Operating Budget Impact: None.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 4,483,042	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,483,042
Water Utility - CIP Funding Source	700010	6,921,852	3,501,103	-	-	-	-	-	-	-	-	10,422,955
Water Utility Operating Fund	700011	337,962	0	-	-	-	-	-	-	-	-	337,962
Total		\$ 11,742,856	\$ 3,501,103	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,243,959

Public Utilities

Water Group 787 / S11108

Water - Distribution Sys - Distribution

Council District:	9	Priority Score:	38
Community Plan:	Mid-City: City Heights, Mid-City: Kensington — Talmadge, Mid-City: Eastern Area	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Spier, Carl
Duration:	2011 - 2015		619-533-5126
Improv Type:	Replacement		cspier@sandiego.gov

Description: This project provides for the removal and replacement of 26,732 linear feet (5.3 miles) of 6-inch, 8-inch, 12-inch and 16-inch of cast iron mains (CI) and 1029 linear feet of asbestos concrete (AC) pipes in the 6-inch and 8-inch diameter range in the Mid-City areas of City Heights, Kensington-Talmadge and the Eastern Area communities. All of these mains are being replaced with polyvinyl chloride (PVC) pipelines.

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The existing cast iron system is either approaching or has exceeded its expected life. The replacement of cast iron pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City City Heights, Kensington-Talmadge, and Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008 and was completed in Fiscal Year 2011. Construction began in Fiscal Year 2012 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: The total project cost increased by \$250,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 6,702,936	\$ 500,363	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,203,299
Water Utility Operating Fund	700011	782,826	-	-	-	-	-	-	-	-	-	782,826
Total		\$ 7,485,762	\$ 500,363	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,986,125

Public Utilities

Water Group Job 915 (3012) / S10123

Water - Distribution Sys - Distribution

Council District: 2	Priority Score: N/A
Community Plan: Pacific Beach	Priority Category: N/A
Project Status: Warranty	Contact Information: Schaar, Luis
Duration: 2010 - 2015	619-533-7492
Improv Type: Replacement	lschaar@sandiego.gov

Description: This project is in the Pacific Beach Community and consists of replacement of 42,020 linear feet (7.96 miles) of 8-inch and 12-inch water mains and all other work and appurtenances. It also includes installation of curb ramps and street resurfacing.

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The existing cast-iron system is either approaching or has exceeded its expected life. The replacement of cast iron pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan and is in conformance with the City's General Plan.

Schedule: The planning phase began in Fiscal Year 2008. Construction began in Fiscal Year 2010 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 8,775,661	\$ 1,202,297	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,977,958
Water Utility Operating Fund	700011	6,027,163	0	-	-	-	-	-	-	-	-	6,027,163
Total		\$ 14,802,824	\$ 1,202,297	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 16,005,121

Public Utilities

Water Main Replacements / AKB00003

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2021
Improv Type: Replacement

Water - Distribution Sys - Distribution

Priority Score: Annual
Priority Category: Annual
Contact Information: Hwang, Guann
 858-292-6476
 ghwang@sandiego.gov

Description: This annual allocation allows for the replacement of water mains at various locations throughout the City.

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The existing pipeline is either approaching or has exceeded its expected life. The replacement of cast iron pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 has decreased by \$3.8 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 4,446,765	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,446,765
Water Utility - CIP Funding Source	700010	123,063,925	20,337,516	41,172,755	-	80,000,000	80,000,000	80,000,000	80,000,000	-	-	504,574,196
Water Utility Operating Fund	700011	10,120,127	143,577	-	-	-	-	-	-	-	-	10,263,705
Total		\$ 137,630,817	\$ 20,481,093	\$ 41,172,755	\$ -	\$ 80,000,000	\$ 80,000,000	\$ 80,000,000	\$ 80,000,000	\$ -	\$ -	\$ 519,284,665

Public Utilities

Water Pump Station Restoration / ABJ00001

Bldg - Water - Pump Stations

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2010 - 2021	858-292-6476
Improv Type: Replacement	ghwang@sandiego.gov

Description: This annual allocation provides for replacing deteriorated pumping equipment and appurtenances or expanding pumping capacities to meet present and future water demands.

Justification: Many existing water pump stations have reached or exceeded their anticipated service life or demands have exceeded their maximum pumping capacity. However, because of the widely varying actual lengths of service life, scheduling for pump station restoration is difficult.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 increased by \$32,233 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 960,851	\$ 5,337,209	\$ 4,660,427	\$ -	\$ 7,876,382	\$ 12,401,068	\$ 1,078,873	\$ 100,000	\$ -	\$ -	\$ 32,414,810
Water Utility Operating Fund	700011	37,509	-	-	-	-	-	-	-	-	-	37,509
Total		\$ 998,360	\$ 5,337,209	\$ 4,660,427	\$ -	\$ 7,876,382	\$ 12,401,068	\$ 1,078,873	\$ 100,000	\$ -	\$ -	\$ 32,452,319

Public Utilities

Water Treatment Plants / ABI00001

Bldg - Water - Treatment Plants

Council District: 5, 7	Priority Score: Annual
Community Plan: Scripps Miramar Ranch, Navajo, Non-City	Priority Category: Annual
Project Status: Continuing	Contact Information: Hwang, Guann
Duration: 2013 - 2021	858-292-6476
Improv Type: New	ghwang@sandiego.gov

Description: This annual allocation provides for upgrades and replacement of the treatment facilities at Alvarado, Miramar, and Otay water treatment plants.

Justification: These improvements are necessary to ensure a reliable water supply to the customers and for compliance with the Safe Drinking Water Act.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2015 increased by \$2.0 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 143,170	\$ 656,830	\$ 2,054,000	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ -	\$ 3,254,000
Total		\$ 143,170	\$ 656,830	\$ 2,054,000	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ -	\$ 3,254,000

Public Utilities

Wet Weather Storage Facility / S00314

Bldg - MWWD - Administration Struct

Council District:	1, 2, 6	Priority Score:	83
Community Plan:	University, Clairemont Mesa, Mission Bay Park, Peninsula	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Llagas, Margaret
Duration:	1999 - 2017		858-654-4494
Improv Type:	Expansion		mllagas@saniego.gov

Description: This project includes the implementation of the Emergency Live Stream Discharge of reclaimed water from the North City Reclamation Plant during heavy rain events to reduce the capacity demand on the downstream sewer system and facilities. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: The facility will reduce the risk of potential wet weather overflows, which may be caused by the capacity limitation of Pump Station 2 during extreme rainfall events.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula, University, and Clairemont Mesa Community Plans, and Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: A feasibility study for wet weather intermittent stream discharge was completed in Fiscal Year 2012. Construction of the facilities required for the wet weather intermittent stream discharge is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 1,853,216	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,853,216
Metro Sewer Utility - CIP Funding Source	700009	135,912	622,746	-	-	2,780,501	1,500,000	-	-	-	-	5,039,159
Metropolitan Sewer Utility Fund	700001	379,752	-	-	-	-	-	-	-	-	-	379,752
Total		\$ 2,368,880	\$ 622,746	\$ -	\$ -	\$ 2,780,501	\$ 1,500,000	\$ -	\$ -	\$ -	\$ -	7,272,127



Page Intentionally Left Blank

Public Works - General Services



Page Intentionally Left Blank

Public Works - General Services

The Public Works-General Services Department's Facilities Division provides repair, modernization, and improvement services to over 1,700 municipal facilities incorporating nine million square feet of floor space.

The Facilities CIP projects include the construction of new City structures and major improvements to existing buildings, including the backlog of General Fund deferred capital requirements. Other projects bring City buildings into compliance with the Americans with Disabilities Act (ADA). The Public Works-General Services CIP is funded by deferred capital bond proceeds, the Capital Outlay Fund, the General Fund, and federal grants.

The Fleet Services Division has a CIP project that will expand the Miramar and Rose Canyon facilities in order to increase the capacity to maintain fire apparatus and other heavy vehicles.

The City is conducting a Facilities Condition Assessment to assess existing General Fund buildings, identify replacement items, update and augment current databases, identify capital projects and budgets, and prioritize operation & maintenance work and capital projects.

2014 CIP Accomplishments

Projects throughout the City completed under the Department's City Facilities Improvements annual allocation included:

- Generator controls upgrade at City Operations Building
- Roof Replacement at 20th and B, Building 30
- HVAC Replacement at 20th and B, Building 30
- HVAC Replacement at Malcolm X Library
- Elevator Upgrade at the Harbor Drive Pedestrian Bridge

2015 CIP Goals

The Facilities Division is looking forward to initiating and implementing the following capital improvement projects based on funding availability:

- Museum of Man HVAC Control Replacement
- Pacific Beach Taylor Library HVAC Replacement
- Santa Clara Switch Gear Replacement
- Spanish Village Courtyard installation of 50 AMP Receptacle
- International Houses Power Upgrade
- Hall of Champions Lighting Inverter Electrical Upgrade
- Various Fire Alarm Replacements
- Various City-wide Roof Replacements and Smaller HVAC Units



Page Intentionally Left Blank

Public Works - General Services

Public Works - General Services: Capital Improvement Projects

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
Americans with Disabilities Improvements / ABE00001	\$ 30,843,954	\$ 1,416,000	\$ 4,300,000	\$ 36,559,954
CAB Fire Sprinkler Retrofit Project / S00819	4,473,000	-	-	4,473,000
City Facilities Improvements / ABT00001	24,276,526	928,339	138,002,981	163,207,846
Fleet Services Elect & Fac Improvements / L14002	713,000	-	-	713,000
Roof Replacement / ABT00002	138,983	-	-	138,983
Public Works - General Services Total	\$ 60,445,464	\$ 2,344,339	\$ 142,302,981	\$ 205,092,784



Page Intentionally Left Blank

Public Works - General Services

Americans with Disabilities Improvements / ABE00001

Bldg - Other City Facility / Structures

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Wolford, Mary
Duration:	2010 - 2021		619-236-7246
Improv Type:	Replacement		mwolford@sandiego.gov

Description: This annual allocation provides for improvements to existing City facilities and public right-of-way improvements as required by the Americans with Disabilities Act (ADA), the California Building Code (CBC), and other access codes.

Justification: The City is required by law to ensure that every facility, program, or service operated or funded by the City is fully accessible to, and usable by, people with disabilities in accordance with the ADA as well as other federal, State, and local access codes and disability rights laws. This annual allocation supports the ongoing compliance effort to improve accessibility throughout the City.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: \$1.4 million in Development Impact Fees (DIF) is added for Fiscal Year 2015. Additionally, \$4.3 million in Deferred Capital bonds is anticipated to be allocated in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Barrio Logan	400128	\$ 86,239	\$ 248,761	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	335,000
Capital Outlay Fund	400002	6,526,072	8,866,392	-	-	-	-	-	-	-	-	15,392,464
Carmel Valley Development Impact Fee	400855	-	1,007,000	-	-	-	-	-	-	-	-	1,007,000
Clairemont Mesa - Urban Comm	400129	141,868	83,132	-	-	-	-	-	-	-	-	225,000
College Area	400127	21,863	273,137	-	-	-	-	-	-	-	-	295,000
Deferred Maint Revenue 2009A-Project	400624	55,295	-	-	-	-	-	-	-	-	-	55,295
Deferred Maintenance Revenue 2012A-Project	400848	3,674,510	4,199,182	-	-	-	-	-	-	-	-	7,873,693
Deferred Capital Bond Financing	9301	-	-	-	4,300,000	-	-	-	-	-	-	4,300,000
CIP Contributions from General Fund	400265	998,718	536,631	-	-	-	-	-	-	-	-	1,535,349
Golden Hill Urban Comm	400111	43,183	221,817	-	-	-	-	-	-	-	-	265,000
Grant Fund - State	600001	492,000	51,790	-	-	-	-	-	-	-	-	543,790
La Jolla Urban Comm	400123	127,308	227,692	-	-	-	-	-	-	-	-	355,000
Linda Vista Urban Comm	400113	187,420	382,580	-	-	-	-	-	-	-	-	570,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	-	259,328	-	-	-	-	-	-	-	-	259,328
Mid City Urban Comm	400114	27,915	164,085	310,000	-	-	-	-	-	-	-	502,000
Midway/Pacific Hwy Urban Comm	400115	51,329	253,671	-	-	-	-	-	-	-	-	305,000
Mission Beach - Urban Comm	400130	25,099	74,901	-	-	-	-	-	-	-	-	100,000
Navajo Urban Comm	400116	-	-	250,000	-	-	-	-	-	-	-	250,000
North Park Urban Comm	400112	50,292	329,708	350,000	-	-	-	-	-	-	-	730,000
Old San Diego - Urban Comm	400131	3,058	96,942	-	-	-	-	-	-	-	-	100,000
Otay Mesa/Nestor Urb Comm	400125	-	60,000	-	-	-	-	-	-	-	-	60,000
Peninsula Urban Comm	400118	231,380	93,620	-	-	-	-	-	-	-	-	325,000
Presidio - Major District	400053	7,086	-	-	-	-	-	-	-	-	-	7,086
Rancho Bernardo-Fac Dev Fund	400099	-	150,000	-	-	-	-	-	-	-	-	150,000
S.E. San Diego Urban Comm	400120	108,584	191,416	76,000	-	-	-	-	-	-	-	376,000
San Ysidro Urban Comm	400126	-	-	200,000	-	-	-	-	-	-	-	200,000

Public Works - General Services

Americans with Disabilities Improvements / ABE00001

Bldg - Other City Facility / Structures

Serra Mesa - Urban Community	400132	-	-	100,000	-	-	-	-	-	-	-	100,000
Tierrasanta - DIF	400098	3,441	86,559	-	-	-	-	-	-	-	-	90,000
TransNet ARRA Exchange Fund	400677	20,400	11,550	-	-	-	-	-	-	-	-	31,950
University City So.-Urban Comm	400134	-	-	69,000	-	-	-	-	-	-	-	69,000
Uptown Urban Comm	400121	44,823	46,177	61,000	-	-	-	-	-	-	-	152,000
Total		\$ 12,927,881	\$ 17,916,073	\$ 1,416,000	\$ 4,300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 36,559,954

Public Works - General Services

CAB Fire Sprinkler Retrofit Project / S00819

Bldg - Other City Facility / Structures

Council District: 3	Priority Score: N/A
Community Plan: Centre City	Priority Category: N/A
Project Status: Warranty	Contact Information: Cetin, Elif
Duration: 2000 - 2015	619-533-4640
Improv Type: Betterment	ecetin@sandiego.gov

Description: This project provides for the installation of a fire sprinkler system and upgrading the existing fire alarm system at the City Administration Building located at 202 C Street in Centre City. Phase I provided for the installation of fire sprinklers on the 10th, 14th, and 15th floors. Phase II provided for the installation of eight-inch stand pipes and eight-inch basement lateral pipes. Phase III provided for the installation of sprinklers in the basement and on the 11th and 13th floors and a fire alarm system in the basement and on the 10th, 11th, and 13th floors. Included in Phase III was abatement of amosite ceiling tile on the 11th floor. Phase IV will provide for the installation of sprinklers and alarm system for the 1st through the 9th, and 12th floors and installation of a new generator.

Justification: The project will provide much needed improvements necessary to ensure the safety of the building occupants.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and is in conformance with the City's General Plan.

Schedule: Phases I, II, III, and IV were completed in Fiscal Years 2000, 2002, 2003, and 2014 respectively.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 1,198,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,198,000
Deferred Maint Revenue 2009A-Project	400624	1,000,000	-	-	-	-	-	-	-	-	-	1,000,000
Deferred Maintenance Revenue 2012A-Project	400848	2,191,252	83,748	-	-	-	-	-	-	-	-	2,275,000
Total		\$ 4,389,252	\$ 83,748	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,473,000

Public Works - General Services

City Facilities Improvements / ABT00001

Bldg - Other City Facility / Structures

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Kirby, Roy
Duration: 2010 - 2021	619-531-2966
Improv Type: Betterment	rkirby@sandiego.gov

Description: This annual allocation provides for capital improvements at City facilities. Potential improvements include roof, heating, ventilation, air-conditioning, elevator replacements and adjacent parking lots.

Justification: Several City-owned facilities are in need of repair. High-priority repairs will be completed with this project. Funding for this annual allocation will ensure the facilities remain safe and operable.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Based on a General Fund supported buildings condition assessment conducted in November 2011, the City will need an estimated \$92.9 million of additional unidentified funding to address the remaining deferred capital needs. This project is anticipated to receive \$9.9 million of deferred capital bond funding in Fiscal Year 2015. An additional \$928,339 in funding is being allocated to this project for Fiscal Year 2015. The City began conducting a Citywide General Fund facilities condition assessment in Fiscal Year 2014.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Antenna Lease Revenue Fund	200324	\$ 80,542	\$ 119,458	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	200,000
Capital Outlay Fund	400002	2,210,040	899,282	-	-	-	-	-	-	-	-	3,109,322
Deferred Maint Revenue 2009A-Project	400624	13,222,751	(12,553)	-	-	-	-	-	-	-	-	13,210,197
Deferred Maintenance Revenue 2012A-Project	400848	2,262,820	2,845,098	-	-	-	-	-	-	-	-	5,107,918
Deferred Capital Bond Financing	9301	-	-	-	9,880,000	17,600,000	17,600,000	-	-	-	-	45,080,000
CIP Contributions from General Fund	400265	991,707	539,032	365,668	-	-	-	-	-	-	-	1,896,407
Grant Fund - Federal	600000	880,000	2,500	-	-	-	-	-	-	-	-	882,500
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	-	145,919	-	-	-	-	-	-	-	-	145,919
Mission Bay Improvements Fund	200386	-	-	306,568	-	-	-	-	-	-	-	306,568
Private & Others Contrib-CIP	400264	-	89,931	-	-	-	-	-	-	-	-	89,931
Rancho Bernardo-Major District	400021	-	-	23,012	-	-	-	-	-	-	-	23,012
Rancho Bernardo-Pk Dev Fund	400107	-	-	233,091	-	-	-	-	-	-	-	233,091
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	92,922,981	92,922,981
Total		\$ 19,647,859	\$ 4,628,667	\$ 928,339	\$ 9,880,000	\$ 17,600,000	\$ 17,600,000	\$ -	\$ -	\$ -	92,922,981	\$ 163,207,846

Public Works - General Services

Fleet Services Elect & Fac Improvements / L14002

Council District: 1, 2	Priority Score: 84
Community Plan: Clairemont Mesa, University	Priority Category: High
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2014 - 2018	619-533-4852
Improv Type: Betterment	nantoun@sanidiego.gov

Description: This project will provide improvements at Fleet Services maintenance yards located at Miramar Place and Rose Canyon. At Miramar Place, improvements include installation of twenty 20-amp circuits along the southeast curb line. The complete parking lot at the east end of the facility is to be restriped. A mezzanine floor, approximately 1,000 square feet, is to be added to current parts storage facility. At the Rose Canyon location, electrical upgrade includes installation of five 20-amp circuits to the outside of the north wall of the auto shop building. The area to the north of the shop is to be fenced in with a 16 foot sliding gate. It will also upgrade the yard ingress/egress gate from manual to automated with a security access.

Justification: This project is necessary to properly implement Fleet's Most Efficient Government Office (MEGO) requirements due to the closing of the heavy Fire repair facility at 3870 Kearny Villa Rd. and the movement of heavy Fire apparatus repair to the Rose Canyon and Miramar Place Facilities. Heavy fire apparatus require the ability to plug in to shore power in the areas where they are parked to maintain the charge on the vehicle battery systems due to all of the electronic equipment on them. The Rose Canyon and Miramar Place facilities do not currently have the infrastructure to accommodate maintaining the charging systems in the parking lot areas.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the University and Clairemont Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2016. Construction is scheduled to be completed at the end of Fiscal Year 2017.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015. \$713,000 was transferred from S10042 - Fitting Facility Expansion project via a City Council Resolution in Fiscal Year 2014.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Equipment Division CIP Fund	400676	\$ -	\$ 713,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	713,000
Total		\$ -	\$ 713,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	713,000

Public Works - General Services

Roof Replacement / ABT00002

Bldg - Other City Facility / Structures

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Montoya, John
Duration: 2010 - 2021	619-525-8544
Improv Type: Betterment	jmontoya@sandiego.gov

Description: This annual allocation provides needed roof replacements at various City facilities. This project has funded various roof replacements including the Museum of Art, Museum of Man, Old Globe Theater, and Bud Kearns Pool.

Justification: This annual provides roof replacements for various city facilities that are beyond their life-cycle and are in need of total roof replacements. Leaky roofs damage other building infrastructure and building systems (electrical, interiors, carpets, etc.) increasing repair or replacement costs. Sustainable maintained roofs preserve the life-cycle expectancy of a building.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 84,239	\$ 54,744	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	138,983
Total		\$ 84,239	\$ 54,744	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	138,983

Public Works - General Services

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
City Facilities Improvements / ABT00001	\$ 163,207,846	\$ 92,922,981	56.9%	This annual allocation provides for capital improvements at all City facilities. Potential improvements include roof, heating, ventilation, air-conditioning and elevator replacements. Funding for this annual allocation will ensure the facilities remain safe. The unidentified funding amount reflects the estimated amount needed to address the deferred capital needs of the City's General Fund supported buildings based on condition assessments.
Total - Public Works - General Services		\$ 92,922,981		



Page Intentionally Left Blank

QUALCOMM Stadium



Page Intentionally Left Blank

QUALCOMM Stadium

Qualcomm Stadium is a 70,500 seat sports stadium that hosts the San Diego Chargers, San Diego State University Aztecs, the annual Holiday and Poinsettia Bowls, plus Super Cross, Monster Jam and major religious conventions. The Stadium hosts over one-million visitors every year. The 166-acre stadium site opened in 1967, and is now in its 48th year of operation. The Stadium parking lot spans 122 acres. The CIP budget supports the implementation of projects that keep the 48 year old stadium in the type of condition that contributes to the fan experience and keeps San Diego in the forefront for large scale, national events. Funding for Capital Improvements Program projects comes from Qualcomm Stadium revenue.

2014 CIP Accomplishments

Capital improvements are vital to the continuing operation of the stadium. For Fiscal Year 2014, these improvements included:

- Emergency concrete repairs

2015 CIP Goals

The CIP Goals for Fiscal Year 2015 remain as critical to stadium operations. As the stadium continues to age, more investment in the maintenance of the venue will be required. CIP funding will continue to grow. The City is contractually obligated to maintain the facility in clean, working order. The CIP budget will be needed to support:

- Back-up lighting replacement
- Roof replacement
- Field lighting replacement
- Micro-light System replacement
- Underground wire and pipe replacement for parking lot lights



Page Intentionally Left Blank

QUALCOMM Stadium

QUALCOMM Stadium: Capital Improvement Projects

Project	Prior Fiscal Years		FY2015 Adopted	Future Fiscal Years		Project Total		
QUALCOMM Stadium / ABG00001	\$	1,896,689	\$	750,000	\$	3,750,000	\$	6,396,689
QUALCOMM Stadium Total	\$	1,896,689	\$	750,000	\$	3,750,000	\$	6,396,689



Page Intentionally Left Blank

QUALCOMM Stadium

QUALCOMM Stadium / ABG00001

Bldg - Stadium Facilities

Council District: 6	Priority Score: Annual
Community Plan: Mission Valley	Priority Category: Annual
Project Status: Continuing	Contact Information: Medina, Lydia
Duration: 2010 - 2021	619-641-3105
Improv Type: Betterment	lmedina@sandiego.gov

Description: This annual allocation provides for needed improvements at QUALCOMM Stadium, including the emergency back-up lighting system, training center HVAC and roof replacement, parking lot, and stadium seating areas.

Justification: QUALCOMM Stadium enriches the quality of life through a variety of hosted events, and serves as a visitor attraction that strengthens the local economy. As the stadium ages, regular upgrades and renovations are required for various components of the facility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction will be phased in accordance with the scope of various projects.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
QUALCOMM Stadium Operations CIP Fund	200116	\$ 766,125	\$ 1,130,564	\$ 750,000	\$ -	\$ 750,000	\$ 750,000	\$ 750,000	\$ 750,000	\$ 750,000	\$ -	\$ 6,396,689
Total		\$ 766,125	\$ 1,130,564	\$ 750,000	\$ -	\$ 750,000	\$ 750,000	\$ 750,000	\$ 750,000	\$ 750,000	\$ -	\$ 6,396,689



Page Intentionally Left Blank

Special Promotional Programs



Page Intentionally Left Blank

Special Promotional Programs

Special Promotional Programs are intended to advance the City's economy by promoting the City of San Diego as a visitor destination in the national and international market place. The Department also supports programs that increase hotel occupancy and develops and enhances visitor-related facilities. The Department's Capital Improvements Program project will expand the existing Convention Center to accommodate larger events, increase attendance, and provide significant economic benefits. Funding for the initiation of this project was made available by the Convention Center.

2014 CIP Accomplishments

A concept design for the Convention Center expansion was completed and approved by the Coastal Commission.

2015 CIP Goals

Finalize financing plan and begin design of the Convention Center expansion.



Page Intentionally Left Blank

Special Promotional Programs

Special Promotional Programs: Capital Improvement Projects

Project	Prior Fiscal Years		FY2015 Adopted	Future Fiscal Years		Project Total
Convention Center Phase III Expansion / S12022	\$	3,232,728	\$ -	\$	514,050,000	\$ 517,282,728
Special Promotional Programs Total	\$	3,232,728	\$ -	\$	514,050,000	\$ 517,282,728



Page Intentionally Left Blank

Special Promotional Programs

Convention Center Phase III Expansion / S12022

Bldg - Other City Facility / Structures

Council District: 2	Priority Score: N/A
Community Plan: Centre City	Priority Category: N/A
Project Status: Continuing	Contact Information: Greenhalgh, Darren
Duration: 2012 - 2019	619-533-6600
Improv Type: Expansion	dgreenhalgh@sandiego.gov

Description: This project provides for the expansion of the existing San Diego Convention Center. The expansion will increase the existing leasable space by approximately 225,000 square feet of exhibit hall, 101,000 square feet of meeting rooms, and 80,000 square feet of ballrooms for an approximate total of 405,000 square feet.

Justification: The existing facility cannot accommodate some of the larger major events, which leads to the loss of events to other venues. The expansion is expected to increase the attendance and numbers of events held at the facility and provide significant economic benefits to the region such as tax revenues and permanent jobs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Centre City community plan and is in conformance with the City's General Plan.

Schedule: Concept design work began prior to Fiscal Year 2012. It was completed along with the Coastal Commission approval in Fiscal Year 2014. The estimated project total and schedule was developed prior to Fiscal Year 2012 by the Convention Center. The design and construction schedule will be revised when the financing plan is approved and funding becomes available.

Summary of Project Changes: \$500,000 of CIP Contributions from the General Fund was added to the project in Fiscal Year 2014 as authorized by Council Resolution R-308944. Additionally the total estimated project cost of \$517.3 million reflected in the financing plan has been added to this project.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Convention Center Exp Surety	200210	\$ 1,726,924	\$ 5,804	\$ -	\$ 32,450,000	\$ 29,600,000	\$ 431,600,000	\$ 6,600,000	\$ 13,800,000	\$ -	\$ -	\$ 515,782,728
CIP Contributions from General Fund	400265	974,858	525,142	-	-	-	-	-	-	-	-	1,500,000
Total		\$ 2,701,782	\$ 530,946	\$ -	\$ 32,450,000	\$ 29,600,000	\$ 431,600,000	\$ 6,600,000	\$ 13,800,000	\$ -	\$ -	\$ 517,282,728



Page Intentionally Left Blank

Transportation & Storm Water



Page Intentionally Left Blank

Transportation & Storm Water

The Transportation & Storm Water Department's Capital Improvements Program includes roadway infrastructure and drainage improvements within the public right-of-way. The Department's Street Division manages the City's roadway infrastructure of 2,659 centerline miles of asphalt streets and 115 centerline miles of concrete streets. The Division is also responsible for the planning and programming of capital improvement projects which include resurfacing, reconstruction, and replacement of streets and sidewalks. The Department's Transportation Engineering Operations Division is responsible for engineering traffic systems to improve traffic flow and safety for motorists, pedestrians, and cyclists.

The Department's Storm Water Division leads the City's efforts to protect and improve water quality and provide flood risk management through capital improvement projects focused on providing the most efficient storm drain system, including structural Best Management Practices (BMPs) designed to capture or treat storm water runoff.

The Utilities Undergrounding Program plans for the removal of utility lines (electric, phone, cable) and affiliated poles from overhead for relocation underground. Although the City has been undergrounding overhead utility lines since 1970, the City's program expanded in 2003 following the California Public Utilities Commission approval of an undergrounding surcharge on San Diego residents' electricity bills. This surcharge is the primary funding source for the program. When completed, the expanded program will have undergrounded approximately 1,400 miles of overhead utility lines throughout the City. The Utilities Undergrounding Program provides for resurfacing or slurry sealing curb-to-curb all trenched streets, installing new streetlights in accordance with the Street Design Manual Standards, and installing curb ramps in compliance with Americans with Disabilities Act (ADA) requirements.

To date, approximately 381 miles of overhead utility lines have been undergrounded with 1,058 miles remaining to be undergrounded. Since 2003, with the addition of the surcharge component, the Utilities Undergrounding Program has installed over 2,506 streetlights, 1,833 curb ramps, and resurfaced or slurry sealed 129 miles of roadway.

Funding for the Department's projects comes from a variety of sources such as development impact fees, facilities benefit assessments, deferred capital project bond financing, underground surcharge fees, gasoline taxes, TransNet, and federal and State grants.

2014 CIP Accomplishments

In Fiscal Year 2014, the Transportation & Storm Water Department initiated, and the Public Works Department completed, capital projects which included the construction of many pedestrian, bike-way, roadway, and traffic improvement projects. The Department also resurfaced 68 miles and slurry sealed 67 miles of streets during this past fiscal year.

Completed transportation projects include the following:

- Installation of the San Diego River multi-use path
- Stabilization of the Talbot Street slope
- Construction of the Ted Williams Parkway pedestrian bridge at Shoal Creek
- Reconstruction of the North Torrey Pines Road bridge over Los Penasquitos Creek
- Construction of Saturn Boulevard roadway improvements
- Construction of the Juniper Street sidewalk project
- Construction of the Florence Griffith Joyner Elementary safe routes to school project

Transportation & Storm Water

In Fiscal Year 2014, TSW designed and constructed over 4,000 linear feet of new sidewalk at nine locations throughout the City.

To improve storm drain infrastructure and halt the deterioration of a privately owned parcel, the Storm Water Division completed the replacement of the North Talmadge Storm Drain. In addition, two deteriorated storm water pumps were replaced at Pump Station H to increase pumping capacity.

Completed Storm Water projects also include the following:

- CMP (Corrugated Metal Pipe) Lining GJ 1A
- 34th Street storm drain lining plus a new outfall
- Maryland St. storm drain replacement
- Fontaine St. storm drain replacement
- Construction of four low flow diversions in the La Jolla ASBS
- Mt Abernathy green street

The Utilities Undergrounding Program relocated 7.4 miles of overhead utilities during Fiscal Year 2014.

2015 CIP Goals

In Fiscal Year 2015, the Department plans to resurface 80 miles of asphalt/concrete (AC) overlay and 125 miles of slurry; complete the construction of many pedestrian and bike facilities, vehicular traffic, and roadway improvement projects; and establish new transportation projects including sidewalk and street light installation, street light circuit conversion, traffic calming, signal modification, bridge rehabilitation, and addition of bicycle facilities.

Transportation projects scheduled to be completed in Fiscal Year 2015 include:

- Widening of the State Route 163/Friars Road overcrossing and construction of new south-bound off-ramp
- Construction of the Mission Beach Boardwalk Bulkhead preservation project
- Construction of curbs, gutters, and sidewalks along La Jolla Mesa Drive
- Installation of pedestrian improvements in the Torrey Pines Improvements Phase 1 project
- Construction of Streamview Drive improvements
- Installation of sidewalks, curbs, gutter, guardrail, and new roadway segments in the Old Otay Mesa Road Westerly project
- Widening of Regents Road from Genesee Avenue to Executive Drive
- Construction of full street improvements on 38th Street and installation of angle parking adjacent to Park de la Cruz
- Construction of Florida Drive median improvements
- Construction of the 25th Street Renaissance project
- Construction of full street improvements along Holly Drive
- Widening of Hillery Drive

In addition, the Storm Water Division is scheduled to complete the construction of flood risk management projects and low impact development (LID) projects. Storm Water projects scheduled to be completed in Fiscal Year 2015 include repairs at Storm Water Pump Station D and storm drain replacements at Avocado Place, Norma Drive, Princess View Drive, Jean Drive, Coolidge Street,

Transportation & Storm Water

Manhasset Drive, Mobley Street, Avenida de la Playa, and El Camino del Teatro. Fiscal Year 2015 projects that will improve water quality include Beta Street Green Alley and Allied Gardens Green Lot.

The Utilities Undergrounding Program plans to relocate 15 miles of overhead utilities in Fiscal Year 2015.



Page Intentionally Left Blank

Transportation & Storm Water

Transportation & Storm Water: Capital Improvement Projects

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
25th Street Renaissance Project / S00985	\$ 2,994,000	\$ -	\$ -	\$ 2,994,000
34th & 35th @ Madison Ave Improvements / S00922	1,430,854	-	-	1,430,854
34th Street Storm Drain / S11001	380,000	-	-	380,000
36th Street Landscape Maintenance / S00902	50,000	-	-	50,000
38th Street Improvements / S00930	1,730,000	-	-	1,730,000
43rd St fr Logan to I805 St Widening / S00845	9,048,223	-	-	9,048,223
54th Street/Euclid Ave Bikeways / S00956	130,000	-	-	130,000
Aldine & Fairmount Dr Slope Restoration / S00865	4,499,546	-	-	4,499,546
Alta La Jolla Drive Drainage Repair PhII / S10001	1,206,105	-	-	1,206,105
Architectural Barrier Removal - DIF Funded / AII00001	51,000	-	-	51,000
Avenida de la Playa Infrastructure-SD / S13018	6,835,753	-	-	6,835,753
Azalea Park Neighborhood Identification / S00699	411,830	-	-	411,830
Balboa Ave/Tierrasanta Blvd Bikeway / S00957	250,000	-	-	250,000
Balboa Avenue Corridor Improvements / S00831	2,902,027	-	-	2,902,027
Balboa Pk/Florida Cyn Storm Drain Repair / S01064	1,370,000	-	-	1,370,000
Bayshore Bikeway / S00944	5,582,775	-	-	5,582,775
Bear Drive Retaining Wall / S10093	692,655	-	-	692,655
Bridge Rehabilitation / AIE00001	1,514,234	500,000	2,000,000	4,014,234
Bus Stop Improvements / AID00007	391,828	100,000	255,000	746,828
Camino Del Sur (Bernardo Lks/Lone Quail) / RD11000	50,000	-	-	50,000
Camino Del Sur-SR-56 to Dormouse / S00872	1,204,894	-	14,163,000	15,367,894
Carmel Country Road Low Flow Channel / S00969	2,712,000	-	-	2,712,000
Carmel Mountain Rd to Del Mar Mesa Rd / S00846	1,800,000	-	-	1,800,000
Carmel Val Rd-Del Mar Hts-Lopelia Mdws / S00906	6,900,000	305,000	-	7,205,000
Carmel Val Rd-Lopelia Mdws-Via Abertura / S00934	2,850,000	-	9,850,000	12,700,000
Carmel Val Rd-Via Albutura-Camin Del Sur / S00854	15,223,324	-	-	15,223,324
Carmel Valley Rd 4/6 Lanes s of Street A / S00900	4,400,000	2,685,000	-	7,085,000
Carmel Valley Road Enhancement Project / S00859	9,094,641	-	-	9,094,641
Carroll Cyn Rd/Sorrento Valley Rd Dist 1 / S00841	21,058,000	-	-	21,058,000
Cherokee Street Improvements / S00921	1,986,005	-	-	1,986,005
Coastal Rail Trail / S00951	1,980,189	-	19,925,629	21,905,818
Concrete Streets / AID00006	13,746,786	-	-	13,746,786
Coolidge Street Storm Drain / S11003	175,000	-	294,000	469,000
Cooperative Traffic Signal Projects / AIL00003	478,500	-	-	478,500
Del Mar Heights Road Flashing Beacon / S00987	35,000	-	-	35,000
Del Mar Heights Road-4/6 Lanes / S00903	9,800,000	42,000	-	9,842,000
Del Sol Boulevard-Central / S00858	6,500,000	-	-	6,500,000
Dennerly Road East / S10018	109,707	-	-	109,707
Drainage Projects / ACA00001	27,324,650	2,850,000	208,522,688	238,697,338
El Camino Real Widening / S00916	100,000	-	-	100,000
El Camino Real to ViaDeLaValle (1/2 mile) / S00856	9,424,358	342,000	23,258,076	33,024,434

Transportation & Storm Water

Transportation & Storm Water: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
El Camino Real/SR 56 Bike Path Connector / S00981	461,640	83,700	-	545,340
Euclid Avenue & Home Improvements / S00886	1,012,740	-	-	1,012,740
FY12 Asphalt Overlay Group I / S12030	9,435,697	-	-	9,435,697
Five Points Neighborhood Pedestrian Impr / S00988	475,000	-	-	475,000
Florence Griffith Joyner Elementary SR2S / S10061	1,292,073	-	-	1,292,073
Florida Drive Median Improvements / S11057	951,617	-	-	951,617
Genesee Avenue Widen I-5 Crossing / S00839	22,587,667	-	-	22,587,667
Genesee Avenue-Nobel Dr to SR 52 / S00852	1,948,600	-	22,353,100	24,301,700
Georgia Street Bridge Improvements / S00863	5,185,042	-	7,000,000	12,185,042
Guard Rails / AIE00002	3,217,942	-	-	3,217,942
Hayes Ave Storm Drain / S11002	555,000	-	-	555,000
Hillery Drive Improvements / S11064	2,500,000	-	-	2,500,000
Holly Dr. Street Improvements / S11033	2,000,000	-	-	2,000,000
I5 to SR56 Freeway Connectors / S00707	3,007,586	-	6,706,676	9,714,262
I5/SR56 Fiberoptic Relocation / S00708	197,104	-	-	197,104
Install T/S Interconnect Systems / AIL00002	2,981,459	100,000	400,000	3,481,459
Installation of City Owned Street Lights / AIH00001	3,782,170	1,500,000	400,000	5,682,170
Interstate 5 Underpass-Bikeway/Ped Conn / S00982	535,000	-	1,116,010	1,651,010
Juan Street Concrete Street / S00602	7,229,843	-	-	7,229,843
Kearny Mesa Community Sign / S10044	60,000	-	-	60,000
Kearny Villa Road Bike Lane Improvements / S00961	300,000	-	-	300,000
Kelton Road Pedestrian Improvements / S10154	276,000	-	-	276,000
La Jolla Ecological Reserve Area of ASBS / S00607	2,750,000	-	-	2,750,000
La Jolla Mesa Drive Sidewalk / S00928	326,000	500,000	-	826,000
La Jolla Village Drive and Regents Road / S00867	1,370,000	-	-	1,370,000
La Jolla Village Drive-I-805 Ramps / S00857	23,974,536	-	-	23,974,536
Laurel Street Bridge over SR 163 / S00939	1,220,000	-	-	1,220,000
Linda Vista/Genesee Intersection Improve / S00907	323,000	565,000	-	888,000
Manhasset Dr Storm Drain System Upgrade / S11005	385,000	-	-	385,000
Maryland Street Storm Drain Replacement / S10056	399,840	-	-	399,840
Median Installation / AIG00001	1,135,963	150,000	400,000	1,685,963
Midway Street Bluff Repair / S12005	128,883	-	100,000	228,883
Minor Bike Facilities / AIA00001	911,500	750,000	3,000,000	4,661,500
Mira Mesa Community Transit Center / S00847	692,000	-	-	692,000
Mira Srnto Pl-Scranton to Vista Sorrento / S00878	12,460,253	-	-	12,460,253
Miramar Road-I-805 Easterly Ramps / S00880	7,048,073	-	-	7,048,073
Mission Beach Boardwalk Bulkhead / S00726	3,292,225	-	-	3,292,225
Mission Beach Brdwalk Bulkhead Phased / L14004	-	-	600,000	600,000
Mission Trails RP/Mission Bay Bike Path / S00734	160,300	-	-	160,300
N Harbor Dr Navy Estuary Seismic Retrofit / S00728	17,584,481	-	-	17,584,481
N Torrey Pines Rd Bridge/ Los Penasquitos / S00935	13,980,652	-	-	13,980,652

Transportation & Storm Water

Transportation & Storm Water: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
N Torrey Pines Roadway/Median Enhance / S00868	4,747,000	-	-	4,747,000
New Walkways / AIK00001	4,994,058	1,714,515	4,000,000	10,708,573
North Park Lighting Improvements / S00823	487,860	-	-	487,860
North Torrey Pines Road @ Genesee Avenue / S00720	9,573,775	-	-	9,573,775
Ocean View Hills Parkway / S00882	15,058,237	-	-	15,058,237
Old Otay Mesa Road-Westerly / S00870	9,361,896	2,174,775	-	11,536,671
Otay Mesa Truck Route Phase 4 / S11060	2,600,000	-	14,250,000	16,850,000
Pacific Beach Curb Ramp Barrier Removal / S11048	50,000	-	320,000	370,000
Pacific Highlands Traffic Signals / S01062	2,400,000	-	-	2,400,000
Pacific Hwy Curb Ramp Barrier Removal / S11045	450,000	-	-	450,000
Palm Avenue Interstate 805 Interchange / S00869	11,187,886	-	-	11,187,886
Palm Avenue Roadway Improvements / S00913	4,617,209	-	-	4,617,209
Park Boulevard and Essex Street / S11054	350,000	-	-	350,000
Poway Road Bicycle Path - Class I / S00943	2,580,000	-	-	2,580,000
Rancho Bernardo Bikeway / S00962	250,000	-	-	250,000
Regents Rd Widening-Genesee to Executive / S00881	5,375,000	-	670,000	6,045,000
Regents Road Bridge / S00729	6,737,799	-	24,816,677	31,554,476
Replace Obsolete T/S Controllers / AIL00010	101,815	-	-	101,815
Resurfacing of City Streets / AID00005	65,265,460	11,732,945	392,176,331	469,174,736
Rose & Tecolote Creeks Water Quality Improvements / ACC00002	1,085,119	-	-	1,085,119
Rose Creek Bikeway / S00946	5,800,000	-	-	5,800,000
Rosecrans Street Corridor Improvements / S00830	1,448,325	-	-	1,448,325
Ruffin Road/Murphy Canyon Road Bikeway / S00959	177,200	-	-	177,200
SR 163/Clairemont Mesa Blvd Interchange / S00905	15,721,200	-	-	15,721,200
SR 163/Friars Road / S00851	15,864,782	9,149,927	106,086,159	131,100,868
SR 56-Carmel Country to Black Mountain / S00853	17,721,479	-	-	17,721,479
SR94/Euclid Av Interchange Phase 2 / S14009	744,800	-	3,050,000	3,794,800
San Diego River Multi-Use Path / S00958	1,819,000	-	-	1,819,000
San Remo Way Storm Drain / S11004	305,000	-	-	305,000
Saturn Blvd Roadway Improvements / S11028	1,195,720	-	-	1,195,720
School Traffic Safety Improvements / AIK00002	911,722	200,000	700,000	1,811,722
Scripps Ranch/Mira Mesa Medians Project / S00838	1,077,994	-	-	1,077,994
Sea World Dr/I5 Interchange Improvement / S00888	4,000,000	-	116,163,209	120,163,209
Sidewalk Repair and Reconstruction / AIK00003	1,198,913	800,000	2,600,000	4,598,913
Skyline Drive Improvements / S00912	2,877,294	-	-	2,877,294
Sorrento Valley Rd & I5 Interchange / S00914	4,194,892	-	-	4,194,892
State Route 15 Bikeway Study / S00731	2,595,386	-	-	2,595,386
State Route 56 Bike Interchanges / S00955	1,375,566	-	8,654,408	10,029,974
State Route 56 Freeway Expansion / RD14000	1,000,000	3,000,000	148,000,000	152,000,000
Stockton Street Lights / S10130	235,443	-	-	235,443

Transportation & Storm Water

Transportation & Storm Water: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2015 Adopted	Future Fiscal Years	Project Total
Streamview Drive Improvements / S00864	1,725,000	1,550,000	-	3,275,000
Street Light Circuit Upgrades / AIH00002	3,303,000	-	33,347,000	36,650,000
TDA Bicycle Rings and Racks / S00968	50,000	-	-	50,000
Talbot Street Slope Restoration / S00609	3,672,435	-	-	3,672,435
Ted Williams Pkwy Bridge/Shoal Creek Dr / S00941	4,669,547	-	-	4,669,547
Texas St fr Cam Del Rio S to El Caj Blvd / RD13000	725,560	-	-	725,560
Torrey Meadows Drive Overcrossing / S10015	9,115,000	-	-	9,115,000
Torrey Pines Improvements Phase I / S00613	900,000	-	14,500,000	15,400,000
Torrey Pines Road Slope Restoration / S00877	3,686,220	-	-	3,686,220
Traffic Calming / AIL00001	4,098,638	1,304,000	4,000,000	9,402,638
Traffic Signals - Citywide / AIL00004	2,717,444	1,375,000	2,800,000	6,892,444
Traffic Signals Modification / AIL00005	6,360,825	1,255,801	3,669,521	11,286,147
Transportation Grant Match / AID00002	100,000	-	-	100,000
Triple Pipe Crossing Dennerly Road / S10017	119,246	-	-	119,246
University Avenue Mobility / S00915	3,829,686	750,314	1,200,000	5,780,000
University/Alabama Bike & Ped Safety Impr / S00960	520,000	-	-	520,000
Utilities Undergrounding Program / AID00001	84,672,875	-	-	84,672,875
Via de la Valle Widening / RD11001	1,002,749	-	-	1,002,749
Village Loop Road / S00919	2,880,000	-	-	2,880,000
W Mission Bay Dr Bridge Over SD River / S00871	14,226,449	1,000,000	105,206,000	120,432,449
Watershed CIP / ACC00001	15,794,794	500,000	14,243,745	30,538,539
West San Ysidro Blvd Streetscape / S00822	587,981	-	-	587,981
Westerly Extension of Hazard Center Dr / RD10001	1,000,000	-	-	1,000,000
Transportation & Storm Water Total	\$ 729,854,053	\$ 46,979,977	\$1,320,797,229	\$2,097,631,259

Transportation & Storm Water

25th Street Renaissance Project / S00985

Trans - Signals - Calming/Speed Abatement

Council District: 3	Priority Score: 61
Community Plan: Greater Golden Hill	Priority Category: High
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2009 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the construction of pedestrian amenities, traffic calming, streetscape improvements, and parking along 25th Street from Highway 94 to Balboa Park. The focus of the improvements is between E Street and B Street.

Justification: This project will provide traffic calming and improve pedestrian safety.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Golden Hill Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2009 and was completed in Fiscal Year 2011. Design began in Fiscal Year 2011 and was completed in Fiscal Year 2014. Project construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: Project schedule has been revised due to delay in obtaining Caltrans approval of advertise and award process.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 396,048	\$ 72,952	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	469,000
TransNet Extension Congestion Relief Fund	400169	1,926,327	598,673	-	-	-	-	-	-	-	-	2,525,000
Total		\$ 2,322,374	\$ 671,626	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,994,000

Transportation & Storm Water

34th & 35th @ Madison Ave Improvements / S00922

Trans - Ped Fac - Sidewalks

Council District: 3	Priority Score: 76
Community Plan: Normal Heights (Mid-City)	Priority Category: High
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2008 - 2016	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for the reconstruction of the curb, gutter, and sidewalk on 34th and 35th Streets from Adams Avenue to Madison Avenue, and on Madison Avenue from Felton Street to 35th Street.

Justification: This project is required in order to mitigate drainage problems and reduce flooding.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Normal Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary work on this project was completed in Fiscal Year 2009. Design began in Fiscal Year 2010 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled to begin and end in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 60,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000
TransNet Extension Congestion Relief Fund	400169	360,630	1,010,224	-	-	-	-	-	-	-	-	1,370,854
Total		\$ 420,630	\$ 1,010,224	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,430,854

Transportation & Storm Water

34th Street Storm Drain / S11001

Drainage - Storm Drain Pipes

Council District: 3	Priority Score: 48
Community Plan: Golden Hill	Priority Category: Medium
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2011 - 2016	619-533-7482
Improv Type: Replacement	jbatta@sandiego.gov

Description: This project provides for improved flood control by upgrading the existing pipe and outfall along 34th Street.

Justification: This project will alleviate frequent flooding during normal storm events as a result of failure at the discharge end of the pipe.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Golden Hill Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Project construction began and was completed in Fiscal Year 2014. Post-construction environmental monitoring and the plant establishment period will follow the completion of construction, and is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: Total project cost has been increased by \$150,000 which includes the budget transfer from S-00607, La Jolla Ecological Reserve ASBS, as authorized per City Council Resolution R-309028, adopted June 23, 2014.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 19,878	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	19,878
Deferred Maintenance Revenue 2012A-Project	400848	133,720	1,402	-	-	-	-	-	-	-	-	135,122
CIP Contributions from General Fund	400265	-	150,000	-	-	-	-	-	-	-	-	150,000
Golden Hill Urban Comm	400111	75,000	-	-	-	-	-	-	-	-	-	75,000
Total		\$ 228,598	\$ 151,402	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	380,000

Transportation & Storm Water

36th Street Landscape Maintenance / S00902

Trans - Roadway - Enhance/Scape/Medians

Council District: 4	Priority Score: N/A
Community Plan: Eastern Area (Mid-City)	Priority Category: N/A
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 2006 - 2015	619-533-3770
Improv Type: Betterment	gchui@sandiego.gov

Description: This project is the result of a relinquishment agreement between the City of San Diego and Caltrans and provides for the landscape maintenance of 36th Street between Imperial Avenue and Market Street.

Justification: This project was approved by the City Council Resolution No. R-300154 and will provide for plant establishment as defined in the standard specifications for the construction of local street and roads.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Eastern Area Community Plan and is in conformance with the City's General Plan.

Schedule: Plant establishment began in Fiscal Year 2010 and was completed in Fiscal Year 2012. On-going evaluation will identify additional improvements to the project and is scheduled to continue through Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Relinquishment 36th St Coop 06	400626	\$ 6,724	\$ 43,276	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
Total		\$ 6,724	\$ 43,276	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000

Transportation & Storm Water

38th Street Improvements / S00930

Council District: 9	Trans - Roadway
Community Plan: City Heights	Priority Score: 81
Project Status: Continuing	Priority Category: High
Duration: 2008 - 2015	Contact Information: Johnson, Brad
Improv Type: New	619-533-5120
	bjohnson@sandiego.gov

Description: This project provides full street improvements on 38th Street from Dwight Street north to terminus. Improvements will include curb, gutter, driveways, sidewalk, pedestrian ramps, pavement, drainage facilities, angled on-street parking, etc. The improvements will comply with current local, State, and federal safety and accessibility codes and regulations.

Justification: Street improvements are needed to comply with the City's design guides for the improvement of public right-of-way.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: The project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2014. Construction is anticipated to begin and to be completed in Fiscal Year 2015.

Summary of Project Changes: Project schedule has been revised due to redesign efforts needed to meet storm water regulations. City Council resolution R-309054, dated June 25, 2014 authorized the transfer of \$270,000 in TransNet funding from this project to the Drainage Projects Annual Allocation project (ACA.00001). Total project cost was reduced by \$270,000.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
TransNet ARRA Exchange Fund	400677	1,067,834	562,166	-	-	-	-	-	-	-	-	1,630,000
Total		\$ 1,167,834	\$ 562,166	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,730,000

Transportation & Storm Water

43rd St fr Logan to I805 St Widening / S00845

Trans - Roadway

Council District: 4, 9	Priority Score: 55
Community Plan: Southeastern San Diego	Priority Category: Medium
Project Status: Warranty	Contact Information: Palaseyed, Abi
Duration: 1989 - 2015	619-533-4654
Improv Type: Betterment	apalaseyed@sanidiego.gov

Description: This project provides for realigning the intersection at 43rd Street and National Avenue. This project will make necessary traffic enhancements to handle the increased daily traffic associated with the residential, industrial, and commercial development of the State Route 252 Corridor (approximately 66 acres).

Justification: This project is a major component in the development of the State Route 252 Corridor within the Southcrest Project. The street currently handles approximately 12,000 weekday trips. Once development on the corridor is complete, the number of trips will increase significantly. The Southeastern San Diego Community Plan recommends improvement to four lanes to handle the current capacity.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's General Plan.

Schedule: Design and land acquisition began in Fiscal Year 2002 and were completed in Fiscal Year 2009. Construction began in Fiscal Year 2011 and was completed in Fiscal Year 2013.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 116,981	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	116,981
CIP Contributions from General Fund	400265	293,909	60,000	-	-	-	-	-	-	-	-	353,909
Grant Fund - State	600001	2,513,802	1	-	-	-	-	-	-	-	-	2,513,803
ISTEA-TransNet Exchange	400162	26,005	-	-	-	-	-	-	-	-	-	26,005
TransNet (Prop A 1/2% Sales Tax)	400156	3,362,525	-	-	-	-	-	-	-	-	-	3,362,525
TransNet Extension Congestion Relief Fund	400169	2,468,371	206,629	-	-	-	-	-	-	-	-	2,675,000
Total		\$ 8,781,594	\$ 266,630	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,048,223

Transportation & Storm Water

54th Street/Euclid Ave Bikeways / S00956

Council District: 4, 9
Community Plan: Southeastern San Diego, College Area
Project Status: Warranty
Duration: 2008 - 2015
Improv Type: New

Trans - Bicycle Facilities (All Class.)

Priority Score: 91
Priority Category: High
Contact Information: Palaseyed, Abi
 619-533-4654
 apalaseyed@sandiego.gov

Description: This project provides for the installation of Class II Bike Lanes on 54th Street between Trojan and Euclid Avenues and for Class III Bike Route signage and pavement markings along Euclid Avenue between 54th Street and Market Street.

Justification: This project will close a gap in bicycle routes between the College Area and Southeastern San Diego and its neighborhoods and provide a safer route for bicyclists.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego and College Area Community Plans and is in conformance with the City's General Plan.

Schedule: This project is part of a Design/Build contract. Design and construction began in Fiscal Year 2010. Construction was completed in Fiscal Year 2013. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Other	600002	\$ 79,154	\$ 50,846	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	130,000
Total		\$ 79,154	\$ 50,846	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	130,000

Transportation & Storm Water

Aldine & Fairmount Dr Slope Restoration / S00865

Trans - Roadway - Erosion/Slope/Ret Wall

Council District: 9	Priority Score: 78
Community Plan: Kensington - Talmadge (Mid-City)	Priority Category: High
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2006 - 2015	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project provides for the evaluation, design, and construction of slope stability improvements along the south side of Aldine Drive between Fairmount Avenue and Van Dyke Avenue.

Justification: The inordinate amount of rainfall from the 2004/2005 rainy season caused erosion of sections of the slope along the south side of Aldine Drive between Fairmount Avenue and Van Dyke Avenue.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project implements the Mid-City: Kensington-Talmadge Community Plan and is in conformance with the City's General Plan.

Schedule: Design began and was completed in Fiscal Year 2010. Construction began in Fiscal Year 2011 and was completed in Fiscal Year 2012. A 25-month maintenance period was initiated following construction and was completed in Fiscal Year 2014. The closeout process with Caltrans and Federal Highway Administration (FHWA) will extend into Fiscal Year 2015 with final project close out to follow.

Summary of Project Changes: In Fiscal Year 2014, City Council authorized the transfer of TransNet funding from continuing appropriations to other TransNet eligible projects in need of funding. The TransNet funding became available for reallocation due to the fact that federal grant funding allocated for the slope restoration project was fully received, appropriated and expended. This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 2,988,591	\$ 21,559	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,010,150
TransNet (Prop A 1/2% Sales Tax)	400156	573,989	1,011	-	-	-	-	-	-	-	-	575,000
TransNet Extension Congestion Relief Fund	400169	744,997	169,399	-	-	-	-	-	-	-	-	914,396
Total		\$ 4,307,576	\$ 191,970	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,499,546

Transportation & Storm Water

Alta La Jolla Drive Drainage Repair PhII / S10001

Drainage - Storm Drain Pipes

Council District: 1	Priority Score: 91
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2010 - 2016	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project will repair the erosion and damage to the lower La Jolla Canyon bounded by Alta La Jolla Drive and the cul-de-sac at Vickie Drive.

Justification: This project is part of the settlement agreement and limited release entered into by the La Jolla Alta Master Council and the City of San Diego.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2013. Construction schedule is subject to receipt of State and federal permits.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Private & Others Contrib-CIP	400264	\$ 1,065,631	\$ 140,474	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,206,105
Total		\$ 1,065,631	\$ 140,474	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,206,105

Transportation & Storm Water

Architectural Barrier Removal - DIF Funded / AII00001

Trans - Ped Fac - Accessibility Improve

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Wolford, Mary
Duration:	2010 - 2021		619-236-7246
Improv Type:	Betterment		mwolford@sandiego.gov

Description: This project provides for installing curb ramps at various locations throughout the City as funded by Development Impact Fees (DIF).

Justification: Persons with disabilities and many senior citizens find their mobility restricted by curbs, which they find difficult or impossible to negotiate. The City must ensure that every facility, program and service operated or funded by the City is fully accessible to and usable by people with disabilities in accordance with the Americans With Disabilities Act (ADA) as well as other federal, State, and local access codes and disability rights laws.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Old San Diego - Urban Comm	400131	\$ -	\$ 16,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	16,000
Uptown Urban Comm	400121	-	35,000	-	-	-	-	-	-	-	-	35,000
Total		\$ -	\$ 51,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	51,000

Transportation & Storm Water

Avenida de la Playa Infrastructure-SD / S13018

Drainage - Storm Drain Pipes

Council District: 1	Priority Score: 73
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Amen, Rania
Duration: 2009 - 2015	619-533-5492
Improv Type: Replacement	ramen@sandiego.gov

Description: This project will reduce flooding along Avenida de la Playa and will improve the capacity of the storm drain system and divert dry weather discharges. The improvements include the replacement of the low-flow diversion and outlet box, the addition of a hydrodynamic separator, and the upsizing of 650-linear feet of storm drain pipe.

Justification: Reports indicated the low flow diversion was not functioning as needed resulting in dry weather flow reaching the beach which is out of compliance with the California Oceans Plan. Additionally, the current pipe is vastly undersized which results in street flooding every year and which has, in the past, resulted in the flooding of local businesses.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering began and was completed in Fiscal Year 2009. Design began in Fiscal Year 2009 and was completed in Fiscal Year 2013. Construction began and was completed in Fiscal Year 2014. Project will remain active until warranty period ends in Fiscal Year 2015.

Summary of Project Changes: No significant change to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 1,924,567	\$ 1,075,433	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,000,000
CIP Contributions from General Fund	400265	685,004	270,135	-	-	-	-	-	-	-	-	955,139
Grant Fund - Federal	600000	285,134	334,538	-	-	-	-	-	-	-	-	619,672
Grant Fund - State	600001	1,752,876	508,066	-	-	-	-	-	-	-	-	2,260,942
Total		\$ 4,647,581	\$ 2,188,173	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,835,753

Transportation & Storm Water

Azalea Park Neighborhood Identification / S00699

Trans - Roadway - Enhance/Scape/Medians

Council District: 9	Priority Score: N/A
Community Plan: City Heights (Mid-City)	Priority Category: N/A
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2004 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the construction of new vehicular and pedestrian improvements, including raised medians, sidewalks, curb ramps and curb-extensions (which are to be funded by Development Impact Fees), and neighborhood identification signage. This project is part of a community revitalization effort outlined in the Azalea Park-Hollywood Park Revitalization Action Program. The specific locations of this portion of the project are the intersections of Poplar Street and Fairmount Avenue.

Justification: These improvements will benefit the community by increasing safety, improving the flow of traffic, enhancing pedestrian access, and promoting community identification.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation and Storm Water budget.

Relationship to General and Community Plans: This project implements the recommendations found in the Mid-City Community Plan and the Azalea Park-Hollywood Park Revitalization Action Program and is in conformance with the City's General Plan.

Schedule: The preliminary design process for the raised medians, neighborhood identification signs, and seating areas, which included neighborhood residents' involvement, was completed. Design began in Fiscal Year 2007 and was completed in Fiscal Year 2013. Construction of vehicular and pedestrian improvements began in Fiscal Year 2011 and was completed in Fiscal Year 2012. The community identification sign was constructed in Fiscal Year 2014. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: The project schedule has been updated. This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 91,879	\$ 33,951	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	125,830
Mid City Urban Comm	400114	20,000	-	-	-	-	-	-	-	-	-	20,000
RDA Contributions to City Heights Project Fund	200347	54,993	101,007	-	-	-	-	-	-	-	-	156,000
TransNet Extension Congestion Relief Fund	400169	106,917	3,083	-	-	-	-	-	-	-	-	110,000
Total		\$ 273,790	\$ 138,041	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	411,830

Transportation & Storm Water

Balboa Ave/Tierrasanta Blvd Bikeway / S00957

Council District: 2, 6, 7
Community Plan: Clairemont Mesa, Kearny Mesa, Tierrasanta
Project Status: Warranty
Duration: 2006 - 2015
Improv Type: New

Trans - Bicycle Facilities (All Class.)

Priority Score: 91
Priority Category: High
Contact Information: Manchester, Jeffrey
 619-533-4661
 jmanchester@sandiego.gov

Description: This project provides for the installation of 13.5 miles of Class II bike lanes on Balboa Avenue from Morena Boulevard to Interstate 15 and on Tierrasanta Boulevard from Interstate 15 to Santo Road, and 0.7 miles of Class III bike route on Balboa Avenue from Mission Bay Drive to Morena Boulevard.

Justification: This project will provide the safe use of bicycles in the community.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa, Kearny Mesa, and Tierrasanta Community Plans and is in conformance with City's General Plan.

Schedule: This project is part of a Design/Build contract. Design and construction began in Fiscal Year 2010. Construction was scheduled to be completed in Fiscal Year 2013, but due to revised project scope, was completed in Fiscal Year 2014. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Prop A-(Bikeway)	400158	\$ 206,746	\$ 43,254	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000
Total		\$ 206,746	\$ 43,254	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000

Transportation & Storm Water

Balboa Avenue Corridor Improvements / S00831

Trans - Roadway - Enhance/Scape/Medians

Council District: 6	Priority Score: 12
Community Plan: Clairemont Mesa, Kearny Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 2003 - 2018	619-533-3770
Improv Type: Betterment	gchui@sandiego.gov

Description: This project provides improvements to Balboa Avenue (formerly known as State Route 274). The project is located between Interstate 5 and Interstate 15. The project will provide improvements consisting of new sidewalks, improvements to curb ramps and medians, modification of existing traffic signals, and bicycle facility improvements and traffic calming measures through the corridor. The first phase of improvements consists of sidewalk installation between Mount Culebra Avenue and Mount Everest Boulevard, installation of V Calm Signs between Clairemont Drive and Mount Culebra Avenue, installation of bike lane, and the addition of new Pedestrian Countdown Timers at various intersections between Interstate 5 and Interstate 15. The second phase of improvements will consist of traffic signal modifications, landscaping of existing median and various pedestrian & bicycle facility improvements.

Justification: This project is funded by a State contribution agreement as part of the relinquishment of State Route 274 to the City of San Diego.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa and Kearny Mesa Community Plans and is in conformance with the City's General Plan.

Schedule: Preliminary engineering has been completed. Construction of the first phase was completed in Fiscal Year 2014. The second phase of this project is scheduled to complete design in Fiscal Year 2015. Construction of the second phase is anticipated to start in Fiscal Year 2016.

Summary of Project Changes: City Council District Six Community Projects, Programs, and Services funding in the amount of \$41,000 was allocated to this project to help fund the Revitalization Streetscape Improvements along Balboa Avenue. Schedule text has been revised to reflect proposed construction of improvements in this project.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 41,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	41,000
SR 209 & 274 Coop with State	400633	595,847	2,265,180	-	-	-	-	-	-	-	-	2,861,027
Total		\$ 595,847	\$ 2,306,180	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,902,027

Transportation & Storm Water

Balboa Pk/Florida Cyn Storm Drain Repair / S01064

Drainage - Storm Drain Pipes

Council District: 3	Priority Score: N/A
Community Plan: Balboa Park	Priority Category: N/A
Project Status: Warranty	Contact Information: Darvishi, Ali
Duration: 2009 - 2017	619-533-5328
Improv Type: Betterment	adarvishi@sandiego.gov

Description: This project provides for evaluation, design, and construction to repair a damaged storm drain that leads from Park Boulevard and the San Diego Zoo parking lot into the Florida Canyon creek bed.

Justification: This project repairs a damaged storm drain caused by erosion of a gully that spans the entire length of Florida Canyon, from Park Boulevard east to the creek bed. This project will repair the storm drain to prevent further erosion and allow a north-south trail access to continue through the west side of Florida Canyon.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2009. Construction began in Fiscal Year 2009 and was completed in Fiscal Year 2010. The five-year mitigation and monitoring requirements for this project began in Fiscal Year 2011 and are scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 368,859	\$ 1,141	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	370,000
Regional Park Improvements Fund	200391	1,000,000	0	-	-	-	-	-	-	-	-	1,000,000
Total		\$ 1,368,859	\$ 1,141	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,370,000

Transportation & Storm Water

Bayshore Bikeway / S00944

Trans - Bicycle Facilities (All Class.)

Council District: 8	Priority Score: 51
Community Plan: Otay Mesa - Nestor	Priority Category: Medium
Project Status: Warranty	Contact Information: Schultz, Louis
Duration: 2001 - 2018	619-533-4668
Improv Type: New	lschultz@sandiego.gov

Description: This project provides for constructing a Class I bikeway from the northern end of 13th Street to Main Street at the Interstate 5 interchange at the southeast corner of San Diego Bay. This project will include the construction of 2.7 acres of Coastal Sage Scrub restoration as mitigation for impacts from the Bayshore Bikeway Project.

Justification: This project completes the missing segment of the planned bike path around San Diego Bay from Point Loma to Coronado. When completed, this change will improve public use safety overall.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2008. Construction began in Fiscal Year 2009 and was completed in Fiscal Year 2010. Design of the mitigation restoration began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Locating the mitigation site and design of the mitigation was completed in Fiscal Year 2014. A five-year mitigation maintenance period will continue into Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 16,775	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	16,775
Grant Fund - Other	600002	624,000	-	-	-	-	-	-	-	-	-	624,000
Historical Fund	X999	50,000	-	-	-	-	-	-	-	-	-	50,000
Prop A-(Bikeway)	400158	818,000	-	-	-	-	-	-	-	-	-	818,000
TransNet ARRA Exchange Fund	400677	129,154	20,846	-	-	-	-	-	-	-	-	150,000
TransNet Extension Congestion Relief Fund	400169	150,000	-	-	-	-	-	-	-	-	-	150,000
TransNet Extension Major Corri	400173	3,774,000	-	-	-	-	-	-	-	-	-	3,774,000
Total		\$ 5,561,929	\$ 20,846	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,582,775

Transportation & Storm Water

Bear Drive Retaining Wall / S10093

Trans - Roadway - Erosion/Slope/Ret Wall

Council District: 3	Priority Score: 70
Community Plan: Uptown	Priority Category: High
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2010 - 2016	619-533-7482
Improv Type: Replacement	jbatta@sanidiego.gov

Description: This project will replace a damaged section (approximately 55 feet long by 8.5 feet high) of the existing retaining wall that supports the side of Bear Drive.

Justification: This project is needed in order to maintain the roadway and provide public safety.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and will be completed in Fiscal Year 2015. The warranty period will begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: In Fiscal Year 2014 City Council authorized (R-308667 dated January 2, 2014) an increase of \$300,000 to this project due to revised project cost estimate. This project is scheduled to be completed in Fiscal Year 2016. Project schedule has been revised to reflect construction completion in Fiscal Year 2015 and project close out in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 133,867	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	133,867
Prop 42 Replacement - Transportation Relief Fund	200306	374,086	184,702	-	-	-	-	-	-	-	-	558,788
Total		\$ 507,953	\$ 184,702	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	692,655

Transportation & Storm Water

Bridge Rehabilitation / AIE00001

Trans - Roadway - GRails/BRails/Safety

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 2010 - 2021	619-533-3770
Improv Type: Replacement	gchui@sandiego.gov

Description: This annual allocation provides for the widening, replacement, or retrofitting of miscellaneous bridge rehabilitation projects.

Justification: This project maintains an ongoing program to promote safety on City bridges. Funding is provided on an on-going basis.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding in the amount of \$500,000 will be allocated to this project for each of the five years from Fiscal Year 2015 through Fiscal Year 2019.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 135,864	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	135,864
Grant Fund - State	600001	66,135	-	-	-	-	-	-	-	-	-	66,135
Historical Fund	X999	35,412	-	-	-	-	-	-	-	-	-	35,412
North Bay Redevelopment CIP Contribution Fund	200346	170,000	-	-	-	-	-	-	-	-	-	170,000
Prop 42 Replacement - Transportation Relief Fund	200306	45,452	388,413	-	-	-	-	-	-	-	-	433,865
TransNet (Prop A 1/2% Sales Tax)	400156	169,750	1,153	-	-	-	-	-	-	-	-	170,903
TransNet Extension Congestion Relief Fund	400169	140,220	361,834	500,000	-	500,000	500,000	500,000	500,000	-	-	3,002,055
Total		\$ 762,833	\$ 751,400	\$ 500,000	\$ -	\$ 500,000	\$ 500,000	\$ 500,000	\$ 500,000	\$ -	\$ -	4,014,234

Transportation & Storm Water

Bus Stop Improvements / AID00007

Trans - Roadway

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Celniker, Steve
Duration: 2010 - 2024	619-533-3611
Improv Type: Betterment	scelniker@sandiego.gov

Description: This project will provide for the installation of improvements such as bus pads and sidewalks near bus stops citywide. This project is funded by the City's share of bus stop advertising revenue. Funding for the project was provided per terms of an agreement with San Diego Metropolitan Transit System (MTS) in Fiscal Years 2010 through 2015. This agreement was extended through Fiscal Year 2024.

Justification: Pavement at bus stops may be damaged by rippling and potholing caused by friction from bus tires when buses decelerate, accelerate, or turn. This project provides for replacing paving at bus stops with stronger pavement sections. This extends pavement life and reduces maintenance costs. Also, this project may include sidewalk betterments at bus stops that improve access and bus passenger loading area.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: \$100,000 was received from the San Diego Metropolitan Transit System and an additional \$15,000 is anticipated to be received in Fiscal Year 2015. The City's share of revenue will be reduced in Fiscal Years 2016 through 2024 due to a new agreement and MTS procurement of new bus shelters.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Bus Stop Capital Improvement Fund	400691	\$ 262,659	\$ 129,169	\$ 100,000	\$ 15,000	\$ 60,000	\$ 60,000	\$ 60,000	\$ 60,000	\$ -	\$ -	\$ 746,828
Total		\$ 262,659	\$ 129,169	\$ 100,000	\$ 15,000	\$ 60,000	\$ 60,000	\$ 60,000	\$ 60,000	\$ -	\$ -	\$ 746,828

Transportation & Storm Water

Camino Del Sur (Bernardo Lks/Lone Quail) / RD11000

Trans - Roadway

Council District:	1	Priority Score:	N/A
Community Plan:	Black Mountain Ranch	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Abeyta, Angela
Duration:	2011 - 2015		619-533-3674
Improv Type:	New		aabeyta@sanidiego.gov

Description: This project provides for reimbursement to a developer for design and construction of a four-lane major roadway within a six-lane right-of-way. The project will be built in two phases. The first phase consists of the two northerly lanes between Bernardo Lakes Drive and Lone Quail Road that have been built as a subdivider improvement. The second phase consists of design and construction of the southerly two lanes and the median from Bernardo Lakes Drive to Lone Quail Road. This is project T-34.2 in the Black Mountain Ranch Public Facilities Financing Plan.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and surrounding communities as well as existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I has been completed and the developer reimbursed per the terms of a reimbursement agreement through the FBA credit program. Phase II began in Fiscal Year 2012 and was completed in Fiscal Year 2014. This is an FBA credit project. Funds budgeted are for city oversight and verification of final costs.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ 39,623	\$ 10,377	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
Total		\$ 39,623	\$ 10,377	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000

Transportation & Storm Water

Camino Del Sur-SR-56 to Dormouse / S00872

Trans - Roadway

Council District: 6	Priority Score: 42
Community Plan: Rancho Penasquitos, Torrey Highlands	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 1998 - 2017	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the construction of Camino del Sur (formerly Camino Ruiz) as a four-lane major street with Class II bicycle lanes from State Route 56 to 1,600 feet north of Park Village Road.

Justification: Camino del Sur is the major street connecting the southwest corner of Rancho Penasquitos to the future Carmel Mountain Road extension and to State Route 56. This street is required to accommodate traffic generated in Rancho Penasquitos, Torrey Highlands, and surrounding communities.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: The project is consistent with the Rancho Penasquitos Community Plan, and Torrey Highlands Subarea Plan, projects T-3.1A, T-3.2A, T-3.1B and T-3.2B and is in conformance with the City's General Plan.

Schedule: The Environmental Impact Report was completed in Fiscal Year 2006. Design began in Fiscal Year 2014. Construction is anticipated to begin in Fiscal Year 2017.

Summary of Project Changes: Project budget was decreased in Fiscal Year 2014 in the amount of \$1.8 million per City Council Resolution R-308686, adopted January 2, 2014, which authorized the update to the Rancho Penasquitos Public Facilities Financing Plan and provided for the reconciliation of project budgets.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Developer Funding	9800	\$ -	\$ -	\$ -	\$ -	\$ -	3,538,000	\$ -	\$ -	\$ -	\$ -	3,538,000
Rancho Penasquitos FBA	400083	1,204,894	-	-	-	-	-	-	-	-	-	1,204,894
Torrey Highlands	400094	-	-	-	-	-	10,625,000	-	-	-	-	10,625,000
Total		\$ 1,204,894	\$ -	\$ -	\$ -	\$ -	14,163,000	\$ -	\$ -	\$ -	\$ -	15,367,894

Transportation & Storm Water

Carmel Country Road Low Flow Channel / S00969

Council District: 1	Priority Score: 41
Community Plan: Carmel Valley	Priority Category: Low
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2009 - 2016	619-533-4654
Improv Type: New	apalaseyed@sandiego.gov

Description: This project provides for raising the elevation of an existing bike path crossing over Carmel Creek.

Justification: This project will provide for relief of water ponding under the Carmel Country Road Bridge and to the east of the bridge on the Palacio Del Mar property. This condition has created a health and safety issue for area residents.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Public Facilities Financing Plan (Project W-3) and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was scheduled to be completed in Fiscal Year 2013, but due to revised project scope, preliminary engineering was completed in Fiscal Year 2014. Design began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016.

Summary of Project Changes: The project schedule has been revised due to a change in scope. Project budget was increased in Fiscal Year 2014 in the amount of \$1.0 million per City Council Resolution R-308365, adopted July 30, 2013, which authorized the update to the Carmel Valley Public Facilities Financing Plan and provided for the reconciliation of project budgets. No other significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 267,044	\$ 2,444,956	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,712,000
Total		\$ 267,044	\$ 2,444,956	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,712,000

Transportation & Storm Water

Carmel Mountain Rd to Del Mar Mesa Rd / S00846

Trans - Roadway

Council District:	1	Priority Score:	N/A
Community Plan:	Del Mar Mesa	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Tracanna, John
Duration:	2003 - 2015		619-533-3682
Improv Type:	New		jtracanna@sandiego.gov

Description: This project provides for the construction of Carmel Mountain Road as a two-lane collector street from the Carmel Valley Neighborhood easterly boundary to Little McGonigle Ranch Road (formerly Del Mar Mesa Road). The 4,050 linear feet of half-width road (FBA funded) which traverses open space will be 40-feet/62-feet. Also included as part of this project is a wildlife crossing under Carmel Mountain Road. The remainder (sub-divider funded) will be both 40-feet/62-feet and 50-feet/72-feet and will include left-turn lanes at intersections and major driveways as needed. A multi-use trail will be constructed as part of this project along the entire project length.

Justification: This project is required to accommodate the additional traffic generated as a result of development in Del Mar Mesa.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific (Community) Plan and is in conformance with the City's General Plan.

Schedule: Project design and construction are to be completed by the developer in accordance with a Reimbursement Agreement (RA) which began in Fiscal Year 2014.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 1,481,090	\$ 318,910	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,800,000
Total		\$ 1,481,090	\$ 318,910	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,800,000

Transportation & Storm Water

Carmel Val Rd-Del Mar Hts-Lopelia Mdws / S00906

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Warranty	Contact Information: Tracanna, John
Duration: 2005 - 2015	619-533-3682
Improv Type: New	jtracanna@sandiego.gov

Description: This reimbursement project provides for design and construction of Carmel Valley Road from Del Mar Heights Road to Lopelia Meadows Place as a four-lane facility within a 122-foot right-of-way that can accommodate six lanes in the future. The two internal lanes will be left unimproved for future expansion to accommodate six lanes of traffic or another transit oriented facility. In the interim, these two lanes shall be landscaped and incorporated into the center median improvements. This section of Carmel Valley Road includes the pedestrian undercrossing at the Lopelia Meadows Place. See Project T-4.3 in the Pacific Highlands Ranch Public Facilities Financing Plan. This project will be built by the developer who will be reimbursed.

Justification: Due to anticipated traffic volumes on Carmel Valley Road, the section between Del Mar Heights Road and Lopelia Meadows Place will be constructed as a four-lane facility that can be expanded to six lanes in the future.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Reimbursement to the developer will be made in accordance with the existing reimbursement agreement. This project is complete.

Summary of Project Changes: This project is complete and will be closed after final reimbursement to the developer.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 6,089,516	\$ 810,484	\$ 305,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,205,000
Total		\$ 6,089,516	\$ 810,484	\$ 305,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,205,000

Transportation & Storm Water

Carmel Val Rd-Lopelia Mdws-Via Abertura / S00934

Trans - Roadway

Council District: 1	Priority Score: 46
Community Plan: Pacific Highlands Ranch	Priority Category: Medium
Project Status: Continuing	Contact Information: Tracanna, John
Duration: 2008 - 2018	619-533-3682
Improv Type: New	jtracanna@sandiego.gov

Description: This project provides for reimbursement to a developer for the design and construction of Carmel Valley Road from Lopelia Meadows place to Via Abertura as a four-lane facility within a 122-foot right-of-way that can accommodate six lanes in the future (approximately 3,600 linear feet).

Justification: This project is in accordance with the Pacific Highlands Ranch Public Facilities Financing Plan, Project T-4.4. Companion Projects T-4.2 and T-4.3 are for the other phases of this project.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I was completed in Fiscal Year 2014. Pardee agreed to advance funding and is anticipated to be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment (FBA) under the terms of a reimbursement agreement. Reimbursement to the developer is programmed for Fiscal Year 2014 through Fiscal Year 2017. Subsequent phases are anticipated with adjacent subdivision development with reimbursement estimated to occur in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 381,911	\$ 2,468,089	\$ -	\$ -	\$ 600,000	\$ 8,850,000	\$ 400,000	\$ -	\$ -	\$ -	\$ 12,700,000
Total		\$ 381,911	\$ 2,468,089	\$ -	\$ -	\$ 600,000	\$ 8,850,000	\$ 400,000	\$ -	\$ -	\$ -	\$ 12,700,000

Transportation & Storm Water

Carmel Val Rd-Via Albutura-Camin Del Sur / S00854

Trans - Roadway

Council District:	1, 5	Priority Score:	55
Community Plan:	Torrey Highlands	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Tracanna, John
Duration:	2003 - 2016		619-533-3682
Improv Type:	New		jtracanna@sandiego.gov

Description: This project provides for the design and construction of two additional travel lanes in two increments. The first increment requires the widening along the frontage of the Torrey Del Mar development. The second increment completes the remainder of the widening. Timing of each increment of widening will be based on the rate of development in Torrey Highlands. See project T4.3 in the Torrey Highlands Public Facilities Financing Plan.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch, Torrey Highlands, and surrounding communities as well as existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan and is in conformance with the City's General Plan.

Schedule: Initial lanes have been completed. Widening to be completed by the two separate developers per terms of Reimbursement Agreement (RA). The RA and construction of the lanes adjacent to the Torrey Del Mar development were also completed in Fiscal Year 2013 (First Increment). It is anticipated that construction of the second increment of the widening will begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 4,869,826	\$ 10,353,498	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 15,223,324
Total		\$ 4,869,826	\$ 10,353,498	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 15,223,324

Transportation & Storm Water

Carmel Valley Rd 4/6 Lanes s of Street A / S00900

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Torrey Highlands, Pacific Highlands Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Tracanna, John
Duration: 2004 - 2017	619-533-3682
Improv Type: New	jtracanna@sandiego.gov

Description: This reimbursement project provides for the design and construction of Carmel Valley Road from the Camino Santa Fe Interchange to Del Mar Heights Road as a six-lane facility within a 146-foot right-of-way transitioning to a four-lane facility within a 122-foot right-of-way (4,000 linear feet). The expanded right-of-way will permit widening of up to 24 additional feet for a future transit-oriented facility. In the interim, these two-lanes shall be landscaped and incorporated into the center median improvements.

Justification: Due to anticipated traffic volumes on Carmel Valley Road, the portion between SR-56 and Del Mar Heights Road will be constructed as a six-lane facility, in two phases, as required by the Transportation Phasing. See Project T- 4.2 and Torrey Highlands Public Facilities Financing Plan Project T- 4.5.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch and Torrey Highlands Public Facilities Financing Plans and is in conformance with the City's General Plan.

Schedule: The developer (Pardee) provided advanced funding for this project and will be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment under the terms of a reimbursement agreement.

Summary of Project Changes: No change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 3,410,239	\$ 989,761	\$ 2,685,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,085,000
Total		\$ 3,410,239	\$ 989,761	\$ 2,685,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,085,000

Transportation & Storm Water

Carmel Valley Road Enhancement Project / S00859

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 51
Community Plan: Carmel Valley	Priority Category: Medium
Project Status: Warranty	Contact Information: Palaseyed, Abi
Duration: 1997 - 2016	619-533-4654
Improv Type: Replacement - Rehab	apalaseyed@sanidiego.gov

Description: This project provides for improving Carmel Valley Road to a modified two-lane collector street from 300 feet east of Portofino Drive to the Del Mar city limits. The improvements include construction of curb, gutter, sidewalks, and drainage improvements as well as construction of a Class II bicycle lane on both sides of Carmel Valley Road.

Justification: This project will improve traffic flow and turning movements on this roadway and provide bike paths on Carmel Valley Road.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction of the project are complete. Environmental monitoring is scheduled to continue through Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 339,464	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	339,464
ISTEA-TransNet Exchange	400162	3,137	-	-	-	-	-	-	-	-	-	3,137
TransNet (Prop A 1/2% Sales Tax)	400156	7,945,040	-	-	-	-	-	-	-	-	-	7,945,040
Torrey Pines - Urban Community	400133	562,000	-	-	-	-	-	-	-	-	-	562,000
TransNet Extension Congestion Relief Fund	400169	193,644	51,356	-	-	-	-	-	-	-	-	245,000
Total		\$ 9,043,285	\$ 51,356	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,094,641

Transportation & Storm Water

Carroll Cyn Rd/Sorrento Valley Rd Dist 1 / S00841

Trans - Bridge - Vehicular

Council District:	1, 6	Priority Score:	73
Community Plan:	Mira Mesa, Torrey Pines	Priority Category:	High
Project Status:	Warranty	Contact Information:	Manchester, Jeffrey
Duration:	1988 - 2016		619-533-4661
Improv Type:	New		jmanchester@sandiego.gov

Description: This project provides for a modified four-lane collector street from Sorrento Valley Road, under Interstate 805, to Scranton Road as part of a joint project with Caltrans. Carroll Canyon Road will include Class II bike lanes and direct access ramps onto Interstate 805 from Carroll Canyon Road to the Interstate 5 interchange. This is project T-29 in the Mira Mesa Public Facilities Financing Plan.

Justification: The Carroll Canyon Road extension project is necessary in accordance with the community plan and the average daily trip forecast of 25,000 vehicles per day. Currently, there is no roadway and the traffic travels on Mira Mesa Boulevard which is over capacity. This project will improve traffic circulation in the area.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and the Torrey Pines Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was scheduled in Fiscal Year 2005 and rescheduled to Fiscal Year 2009 due to changes in scope and alignment. Design was completed in Fiscal Year 2010. Construction began in Fiscal Year 2010 and was completed in Fiscal Year 2014. Project will remain active until warranty period ends in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mitigation Funds for Carroll Canyon Road	400843	\$ 2,700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,700,000
Historical Fund	X999	6,131,930	-	-	-	-	-	-	-	-	-	6,131,930
Mira Mesa - FBA	400085	1,927,805	465,072	-	-	-	-	-	-	-	-	2,392,877
Torrey Pines - Urban Community	400133	150,000	-	-	-	-	-	-	-	-	-	150,000
TransNet Extension Congestion Relief Fund	400169	9,674,937	8,256	-	-	-	-	-	-	-	-	9,683,193
Total		\$ 20,584,672	\$ 473,328	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	21,058,000

Transportation & Storm Water

Cherokee Street Improvements / S00921

Trans - Ped Fac - Sidewalks

Council District: 3	Priority Score: 43
Community Plan: Normal Heights (Mid-City)	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2008 - 2016	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for the reconstruction of the curbs, gutters, and sidewalks on Cherokee Street from Monroe Avenue to East Mountain View.

Justification: This project is required in order to mitigate drainage problems and reduce flooding.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Normal Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering began in Fiscal Year 2009 and was completed in Fiscal Year 2010. Design began in Fiscal Year 2012 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: The project schedule has been revised.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 30,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	30,000
TransNet Extension Congestion Relief Fund	400169	329,136	1,626,869	-	-	-	-	-	-	-	-	1,956,005
Total		\$ 359,136	\$ 1,626,869	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,986,005

Transportation & Storm Water

Coastal Rail Trail / S00951

Trans - Bicycle Facilities (All Class.)

Council District: 1	Priority Score: 72
Community Plan: Torrey Pines, University	Priority Category: High
Project Status: Underfunded	Contact Information: Palaseyed, Abi
Duration: 2002 - 2018	619-533-4654
Improv Type: New	apalaseyed@sandiego.gov

Description: This project provides for identifying the best alignment for a bikeway route of approximately 10 miles between Sorrento Valley/Carmel Valley Road to the Gilman Drive/Interstate 5 Intersection.

Justification: This project is part of a larger multi-jurisdictional project, which proposes a bikeway along the coast in the cities of Oceanside, Encinitas, Solana Beach, Carlsbad, Del Mar, and San Diego. It is intended to provide regional connectivity for both commuting bicylists and recreational activities.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines and University Community Plans and is in conformance with the City's General Plan.

Schedule: Preliminary engineering began in Fiscal Year 2013. Design and environmental document were scheduled to be completed in Fiscal Year 2014, but due to revised project scope, are now scheduled to begin in Fiscal Year 2015. Construction is now expected to begin in Fiscal Year 2017. This schedule will be revised once funding is identified to complete the project.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 17,469	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	17,469
Grant Fund - Federal	600000	1,291,554	525,967	-	-	-	-	-	-	-	-	1,817,521
Grant Fund - Other	600002	63,429	0	-	-	-	-	-	-	-	-	63,429
Prop A-(Bikeway)	400158	81,770	-	-	-	-	-	-	-	-	-	81,770
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	19,925,629	19,925,629
Total		\$ 1,454,222	\$ 525,967	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 19,925,629	\$ 21,905,818

Transportation & Storm Water

Concrete Streets / AID00006

Trans - Roadway

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Gefrom, Walter
Duration: 2010 - 2021	619-527-7509
Improv Type: Betterment	wgefrom@sandiego.gov

Description: This annual allocation provides for the repair and reconstruction of concrete streets which are necessary to maintain the concrete streets in a serviceable condition and to prevent deterioration.

Justification: The repair and reconstruction of concrete streets is necessary to maintain the concrete streets in serviceable condition and prevent deterioration.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: There is no significant change anticipated for this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 200,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	200,000
Deferred Maint Revenue 2009A-Project	400624	481,875	-	-	-	-	-	-	-	-	-	481,875
CIP Contributions from General Fund	400265	1,319,144	495,766	-	-	-	-	-	-	-	-	1,814,911
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	4,008,061	5,741,939	-	-	-	-	-	-	-	-	9,750,000
Prop 42 Replacement - Transportation Relief Fund	200306	465,075	1,034,925	-	-	-	-	-	-	-	-	1,500,000
Total		\$ 6,474,155	\$ 7,272,630	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	13,746,786

Transportation & Storm Water

Coolidge Street Storm Drain / S11003

Drainage - Storm Drain Pipes

Council District: 7	Priority Score: 46
Community Plan: Linda Vista	Priority Category: Medium
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2011 - 2016	619-533-7482
Improv Type: Replacement	jbatta@sandiego.gov

Description: This project provides for improved flood control by upgrading the existing pipe and inlet along Coolidge Street.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the current undersized storm drain.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2015 and to be completed in Fiscal Year 2016.

Summary of Project Changes: Deferred Capital Bond funding in the amount of \$294,000 is anticipated to be allocated to this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 22,059	\$ 77,941	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Deferred Capital Bond Financing	9301	-	-	-	294,000	-	-	-	-	-	-	294,000
Linda Vista Urban Comm	400113	75,000	-	-	-	-	-	-	-	-	-	75,000
Total		\$ 97,059	\$ 77,941	\$ -	\$ 294,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	469,000

Transportation & Storm Water

Cooperative Traffic Signal Projects / AIL00003

Trans - Signals - Traffic Signals

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hughes, Duncan
Duration: 2010 - 2021	619-533-3141
Improv Type: Replacement	drhughes@sandiego.gov

Description: This annual allocation provides for the City's share of the cost of traffic signal improvements undertaken in cooperation with others.

Justification: It is often beneficial for the City to share in the cost of traffic signal improvements undertaken in cooperation with other agencies. The most common situation involves the intersection of a City street with a State highway, County road, or street that is the responsibility of another jurisdiction. This project provides the flexibility necessary for timely initiation of these improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: Future year funding will be allocated as sub-projects are identified. No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Belmont/Mission Beach Develop	400185	\$ -	\$ 250,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000
Grant Fund - State	600001	5,702	24,298	-	-	-	-	-	-	-	-	30,000
TransNet (Prop A 1/2% Sales Tax)	400156	-	84,911	-	-	-	-	-	-	-	-	84,911
TransNet Extension Congestion Relief Fund	400169	93,011	20,578	-	-	-	-	-	-	-	-	113,589
Total		\$ 98,713	\$ 379,787	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	478,500

Transportation & Storm Water

Del Mar Heights Road Flashing Beacon / S00987

Trans - Signals - Calming/Speed Abatement

Council District: 1	Priority Score: 24
Community Plan: Carmel Valley	Priority Category: Low
Project Status: Continuing	Contact Information: Hughes, Duncan
Duration: 2009 - 2015	619-533-3141
Improv Type: New	drhughes@sandiego.gov

Description: This project will install a flashing beacon facing eastbound traffic on Del Mar Heights Road approximately 500 feet west of Seagrove Street.

Justification: The project provides for traffic safety improvements.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Public Facilities Financing Plan (Included in Project T-2) and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014. Construction has been rescheduled for Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 15,119	\$ 19,881	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	35,000
Total		\$ 15,119	\$ 19,881	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	35,000

Transportation & Storm Water

Del Mar Heights Road-4/6 Lanes / S00903

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Warranty	Contact Information: Tracanna, John
Duration: 2003 - 2015	619-533-3682
Improv Type: New	jtracanna@sandiego.gov

Description: This reimbursement project provides for construction of Del Mar Heights Road from Old Carmel Valley Road to the new alignment of Carmel Valley Road as a modified five-lane roadway within a 122-foot right-of-way for a future six-lane facility. The project includes an eastbound third lane as the roadway approaches Carmel Valley Road. This project includes the bridge crossing over the open space corridor. This is the second phase of the project and will provide local access to the central area of development. The developer will advance funding for this project and be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment (FBA) under the terms of a reimbursement agreement.

Justification: This facility is required to accommodate traffic being generated by new development in Pacific Highlands Ranch as well as by existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan (Project T-3.2) and is in conformance with the City's General Plan.

Schedule: Construction of the project is complete. Reimbursements to the developer will continue through Fiscal Year 2015.

Summary of Project Changes: No change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 8,855,207	\$ 944,793	\$ 42,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,842,000
Total		\$ 8,855,207	\$ 944,793	\$ 42,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,842,000

Transportation & Storm Water

Del Sol Boulevard-Central / S00858

Council District: 8
Community Plan: Otay Mesa
Project Status: Continuing
Duration: 2004 - 2016
Improv Type: New

Trans - Roadway

Priority Score: 51
Priority Category: Medium
Contact Information: Johnson, Brad
 619-533-5120
 bjohnson@sandiego.gov

Description: This project provides for construction of the central section of Del Sol Boulevard from the eastern boundary of Palm Ridge through the Multiple Species Conservation Program (MSCP) open space, and along the frontage of the proposed community park, elementary, and middle school site. The roadway will consist of 800 linear feet of a two-lane collector and 2,000 linear feet of a four-lane collector street. Phase I will construct approximately 1,000 linear feet of new road west of Surfcrest Drive along the frontage of the new school. Phase II will construct the remainder.

Justification: The transportation element of the Otay Mesa Community Plan suggests that an integrated transportation network will provide mobility and accessibility for the residents and business travelers to, from, and through the community. See companion projects T-4.1 and T-4.2 in the Otay Mesa Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation and Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I will be constructed by the San Ysidro School District through a Facilities Benefit Assessment Reimbursement Agreement. Design of Phase I was completed in Fiscal Year 2012. Construction of Phase I began in Fiscal Year 2012 and was completed in Fiscal Year 2014. A two-year maintenance period is expected to be completed in Fiscal Year 2016. Phase I is scheduled to be closed in Fiscal Year 2016. Phase II will be designed and constructed by the City to complete the connection from Phase I to the existing westerly terminus.

Summary of Project Changes: Project schedule has been revised due to delays during construction.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 5,087,220	\$ 1,412,780	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 6,500,000
Total		\$ 5,087,220	\$ 1,412,780	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 6,500,000

Transportation & Storm Water

Dennerly Road East / S10018

Trans - Roadway

Council District: 8	Priority Score: N/A
Community Plan: Otay Mesa	Priority Category: N/A
Project Status: Continuing	Contact Information: January, Frank
Duration: 2010 - 2017	619-533-3699
Improv Type: New	fjanuary@sanidiego.gov

Description: This project provides for constructing approximately 2,900 linear feet as a two-lane collector street north of Palm Avenue within the Dennerly Ranch Precise Plan area. Multiple Species Conservation Program frontage is to be funded from the Otay Mesa Facilities Benefit Assessment.

Justification: This project is required to accommodate the additional traffic generated as a result of development in the Otay Mesa community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction have been completed. Per terms of an anticipated reimbursement agreement, the developer may be reimbursed contingent upon the rate of fees collected within the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ -	\$ 109,707	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	109,707
Total		\$ -	\$ 109,707	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	109,707

Transportation & Storm Water

Drainage Projects / ACA00001

Drainage - Storm Drain Pipes

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Matter, Gene
Duration: 2010 - 2021	619-527-7506
Improv Type: New	rmatter@sandiego.gov

Description: This annual allocation provides for reconstructing or replacing failed drainage facilities citywide.

Justification: This project provides for the high priority redesign and reconstruction of existing storm drain structures. There are currently over 900 miles of storm drains in the City of San Diego. These storm drains can fail because of a variety of reasons (system material, age, earth movement, etc). The Operations and Maintenance Section of the Storm Water Division regularly cleans these systems and performs minor repairs; however, storm drain systems that require redesign and reconstruction are often encountered.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis as funding is identified.

Summary of Project Changes: A total of \$21.7 million has been allocated to this project for Fiscal Year 2015 comprised of \$2.9 million in General Fund contributions, as well as anticipated deferred capital bond funding in the amount of \$18.8 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 5,829,786	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,829,786
Deferred Maintenance Revenue 2012A-Project	400848	6,346,541	3,583,162	-	-	-	-	-	-	-	-	9,929,703
Deferred Capital Bond Financing	9301	-	-	-	18,822,255	26,080,000	26,080,000	-	-	-	-	70,982,255
CIP Contributions from General Fund	400265	3,861,661	726,606	2,850,000	-	-	-	-	-	-	-	7,438,267
Grant Fund - State	600001	725,000	-	-	-	-	-	-	-	-	-	725,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	-	4,081	-	-	-	-	-	-	-	-	4,081
TransNet (Prop A 1/2% Sales Tax)	400156	1,833,129	276,196	-	-	-	-	-	-	-	-	2,109,325
Street Division CIP Fund	200202	83,103	-	-	-	-	-	-	-	-	-	83,103
TransNet ARRA Exchange Fund	400677	-	1,260,000	-	-	-	-	-	-	-	-	1,260,000
TransNet Extension Congestion Relief Fund	400169	484,395	2,310,990	-	-	-	-	-	-	-	-	2,795,386
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	137,540,433	137,540,433
Total		\$ 19,163,615	\$ 8,161,035	\$ 2,850,000	\$ 18,822,255	\$ 26,080,000	\$ 26,080,000	\$ -	\$ -	\$ -	\$ 137,540,433	\$ 238,697,338

Transportation & Storm Water

El Camino Real Widening / S00916

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch, Black Mountain Ranch	Priority Category: N/A
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2007 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for widening of the existing roadway of El Camino Real (between Half Mile Drive and San Dieguito Road) as a four-lane major street within the existing, graded right-of-way.

Justification: This project is required in order to accommodate the additional traffic generated as a result of development in the surrounding communities, including Pacific Highlands Ranch, as well as the existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch and Black Mountain Ranch Public Facilities Financing Plans and is in conformance with the City's General Plan.

Schedule: This project was completed in Fiscal Year 2013.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 1,854	\$ 98,146	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Total		\$ 1,854	\$ 98,146	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000

Transportation & Storm Water

El Camino Real to ViaDeLaValle (1/2 mile) / S00856

Trans - Bridge - Vehicular

Council District:	1	Priority Score:	53
Community Plan:	Future Urbanizing Area - Subarea 2	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Johnson, Brad
Duration:	1992 - 2018		619-533-5120
Improv Type:	Widening		bjohnson@sandiego.gov

Description: This project provides for replacing the existing two-lane bridge with a four-lane bridge and widening the existing two-lane roadway to a modified four-lane major road. This project will also provide for improvements on eastbound Via de la Valle as far as northbound El Camino Real.

Justification: This project will replace the existing bridge and modify the segment of El Camino Real between Via de la Valle and San Dieguito Road in order to ensure a structurally sound bridge over the San Dieguito river, alleviate problems associated with high flood events, improve pedestrian and vehicular access to nearby coastal and recreational resources, relieve traffic congestion, and improve consistency with the adopted land-use plan for the project area.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Fairbanks Ranch Country Club Specific Plan and the North City Future Urbanizing Area Framework Plan and is in conformance with the City's General Plan.

Schedule: The environmental review process began in Fiscal Year 2007 and is scheduled to be completed in Fiscal Year 2015. Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Land acquisition is scheduled to begin in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016 and anticipated to be completed in Fiscal Year 2018. Due to the complexity in obtaining environmental clearance, construction is anticipated to be advertised in Fiscal Year 2015.

Summary of Project Changes: TransNet funding originally identified for Fiscal Year 2015 in the amount of \$3.2 million is being re-allocated to Fiscal Year 2016. Development Impact Fee funds of \$342,000 have been allocated to this project for Fiscal Year 2015. Funding previously listed in Fiscal Year 2014 as unidentified is correctly identified as Highway Bridge Program (HBP) federal grant funding and will be programmed for Fiscal Year 2016 in the amount of \$20.1 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Fairbanks Country Club-Fac Dev	400097	\$ 675,561	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	675,561
Grant Fund - Federal	600000	2,953,850	2,440,518	-	-	20,058,076	-	-	-	-	-	25,452,444
Pacific Highlands Ranch FBA	400090	121,454	674,846	-	-	-	-	-	-	-	-	796,300
Private & Others Contrib-CIP	400264	-	157,000	-	-	-	-	-	-	-	-	157,000
TransNet (Prop A 1/2% Sales Tax)	400156	497,526	28,603	-	-	-	-	-	-	-	-	526,129
Sub Area-2	400101	-	950,000	342,000	-	-	-	-	-	-	-	1,292,000
TransNet Extension Congestion Relief Fund	400169	611,149	313,851	-	-	3,200,000	-	-	-	-	-	4,125,000
Total		\$ 4,859,540	\$ 4,564,817	\$ 342,000	\$ -	\$ 23,258,076	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 33,024,434

Transportation & Storm Water

El Camino Real/SR 56 Bike Path Connector / S00981

Council District: 1	Priority Score: 32
Community Plan: Carmel Valley	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2009 - 2016	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: The project provides a new pervious concrete bike path connector, a concrete driveway apron, associated drainage improvements, and re-vegetation areas on the east side of El Camino Real in order to provide access to the State Route 56 Bike Path.

Justification: This project is required in order to provide a safe method of bicycle access from street to trail.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Public Facilities Financing Plan (See project T-4) and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and will be completed in Fiscal Year 2015. Construction will begin and be completed in Fiscal Year 2016.

Summary of Project Changes: Total project cost has been increased due to refined project cost estimate. Additional Carmel Valley FBA funding in the amount of \$194,140 has previously been allocated. TransNet funding in the amount of \$83,700 has been allocated to this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 125,412	\$ 336,228	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	461,640
TransNet Extension Congestion Relief Fund	400169	-	-	83,700	-	-	-	-	-	-	-	83,700
Total		\$ 125,412	\$ 336,228	\$ 83,700	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	545,340

Transportation & Storm Water

Euclid Avenue & Home Improvements / S00886

Trans - Roadway

Council District:	9	Priority Score:	N/A
Community Plan:	Normal Heights (Mid-City)	Priority Category:	N/A
Project Status:	Warranty	Contact Information:	Batta, Jamal
Duration:	2002 - 2015		619-533-7482
Improv Type:	New		jbatta@sanidiego.gov

Description: This project provides for street improvements recommended in the Euclid Avenue Revitalization Program and the Mid-City Community Plan. Improvements will extend from Home Avenue to Thorn Street and will include curb, gutter, sidewalk, paving, traffic calming installations, and landscape.

Justification: Euclid Avenue carries a traffic volume in excess of its design capacity, resulting in significant congestion, which impacts neighboring properties. Traffic speed, volume, and a deficiency in pedestrian infrastructure compromise pedestrian safety.

Operating Budget Impact: The landscape maintenance will be the responsibility of the landscape maintenance assessment district (MAD).

Relationship to General and Community Plans: This project is consistent with the Mid-City: Normal Heights Community Plan and is in conformance with the City's General Plan.

Schedule: All construction improvements are complete except the landscape, which is pending formation of a maintenance assessment district. The street is operational and open to traffic.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 156,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	156,000
Mid City Urban Comm	400114	202,211	72,420	-	-	-	-	-	-	-	-	274,631
Private & Others Contrib-CIP	400264	-	19,500	-	-	-	-	-	-	-	-	19,500
TransNet (Prop A 1/2% Sales Tax)	400156	402,609	-	-	-	-	-	-	-	-	-	402,609
RDA Contributions to City Heights Project Fund	200347	160,000	-	-	-	-	-	-	-	-	-	160,000
Total		\$ 920,820	\$ 91,920	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,012,740

Transportation & Storm Water

FY12 Asphalt Overlay Group I / S12030

Trans - Roadway

Council District: Citywide	Priority Score: 60
Community Plan: Citywide	Priority Category: High
Project Status: Continuing	Contact Information: Gefrom, Walter
Duration: 2012 - 2015	619-527-7509
Improv Type: Betterment	wgefrom@sandiego.gov

Description: This project provides for street resurfacing citywide.

Justification: Resurfacing of City streets is necessary to maintain the streets in serviceable condition and prevent deterioration of the roadway.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2012 and was completed in Fiscal Year 2014. Project close out activities will continue in Fiscal Year 2015.

Summary of Project Changes: Excess project budget was reduced by \$564,303 and transferred per City Council resolution R-309054, dated June 25, 2014.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 6,032,552	\$ 8,675	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,041,227
TransNet Extension Congestion Relief Fund	400169	3,273,387	121,083	-	-	-	-	-	-	-	-	3,394,470
Total		\$ 9,305,940	\$ 129,757	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,435,697

Transportation & Storm Water

Five Points Neighborhood Pedestrian Impr / S00988

Council District: 2, 3
Community Plan: Uptown, Midway - Pacific Highway
Project Status: Continuing
Duration: 2009 - 2015
Improv Type: New

Trans - Signals - Calming/Speed Abatemt

Priority Score: 48
Priority Category: Medium
Contact Information: Johnson, Brad
 619-533-5120
 bjohnson@sandiego.gov

Description: The project provides for the construction of pedestrian curb extension, sidewalk, curb ramps, countdown pedestrian crossing signal system, and modifies traffic signage and signals to allow for safe pedestrian crossing at the intersections of Hancock Street and Washington Street and San Diego Avenue and Washington Street.

Justification: This project is needed to address public concerns regarding pedestrian safety in the Five Points Neighborhood.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Midway Pacific Highway Corridor and Uptown Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2012. Project construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: In Fiscal Year 2014, City Council authorized, per R-308507, the transfers of TransNet funding from the Washington Street Improvements project (S00703) in the amount of \$114,396, and from the Aldine Drive and Fairmount Drive Slope project (S00865) in the amount of \$210,604. This transfer will fully fund the construction of this project. Unidentified funding in the amount of \$325,000 has been removed.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North Bay Redevelopment CIP Contribution Fund	200346	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
TransNet (Prop A 1/2% Sales Tax)	400156	1,645	-	-	-	-	-	-	-	-	-	1,645
TransNet Extension Congestion Relief Fund	400169	19,533	303,822	-	-	-	-	-	-	-	-	323,355
Total		\$ 171,178	\$ 303,822	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	475,000

Transportation & Storm Water

Florence Griffith Joyner Elementary SR2S / S10061

Trans - Signals - Calming/Speed Abatement

Council District: 9	Priority Score: 52
Community Plan: City Heights (Mid-City)	Priority Category: Medium
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2010 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project will provide for the installation of new sidewalks, intersection bulb-outs to decrease the street crossing distances, pedestrian ramps, and a new traffic signal.

Justification: Located in the City Heights Community, Florence Griffith Joyner Elementary School serves students from kindergarten through fifth grade who walk or bike to school, and are faced with crossing several wide intersections in the vicinity of the school. This project will provide traffic calming measures and will enhance pedestrian mobility.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Project will remain active until warranty period ends in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 1,013,630	\$ 9,102	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,022,732
Prop 42 Replacement - Transportation Relief Fund	200306	3,567	251,337	-	-	-	-	-	-	-	-	254,903
TransNet (Prop A 1/2% Sales Tax)	400156	14,438	-	-	-	-	-	-	-	-	-	14,438
Total		\$ 1,031,635	\$ 260,438	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,292,073

Transportation & Storm Water

Florida Drive Median Improvements / S11057

Trans - Roadway - Enhance/Scape/Medians

Council District: 3	Priority Score: N/A
Community Plan: Balboa Park	Priority Category: N/A
Project Status: Continuing	Contact Information: Qasem, Labib
Duration: 2012 - 2016	619-533-6670
Improv Type: New	lqasem@sandiego.gov

Description: This project provides for the installation of median improvements on Florida Drive. Improvements include the installation of a concrete center median and street lighting to enhance safety conditions for vehicles, bicyclists, and other users of the roadway.

Justification: This project will enhance roadway conditions by reducing the occurrence of head-on collisions caused by vehicles crossing over the center median and adding street lights where none exist.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2015.

Summary of Project Changes: State grant funding was allocated to this project in Fiscal Year 2014 per resolution R-306446. Per City Council Resolution R-309002, dated June 10, 2014, State grant Prop 1B funding was reallocated to expedite spending of the fund. Available Prop 42 Replacement funding was transferred into this project. There was no net effect to the project budget resulting from this action.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 66,183	\$ 554,559	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	620,742
Prop 42 Replacement - Transportation Relief Fund	200306	847	330,028	-	-	-	-	-	-	-	-	330,875
Total		\$ 67,030	\$ 884,587	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	951,617

Transportation & Storm Water

Genesee Avenue Widen I-5 Crossing / S00839

Trans - Bridge - Vehicular

Council District: 1	Priority Score: 44
Community Plan: University	Priority Category: Medium
Project Status: Continuing	Contact Information: Schultz, Louis
Duration: 1990 - 2016	619-533-4668
Improv Type: New	lschultz@sandiego.gov

Description: This project provides for widening Genesee Avenue to six lanes plus dual turn lanes and replacing the existing Genesee Avenue overcrossing with a higher, wider (124-foot) structure and the modification of the existing ramps. The environmental document will also clear additional Interstate 5 Corridor improvements including auxiliary lanes on both sides of the freeway, north and south of Genesee Avenue, and the replacement of the Voight Drive Overcrossing.

Justification: This project is needed to improve traffic flow. It is included in the Council-approved North University City Public Facilities Financing Plan (PFFP) as Project Number 24.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: The environmental document was completed in Fiscal Year 2011. Land acquisition and design was completed in Fiscal Year 2014. Construction of the Genesee Overcrossing and ramps will begin in Fiscal Year 2015.

Summary of Project Changes: As a result of revised project scope, total project cost has increased by \$5.0 million dollars. In Fiscal Year 2014, City Council authorized the transfer of the additional funding required for the cost increase. Caltrans has secured \$72.0 million in non-City funding for the construction phase of this project. When combined with City funds of \$22.6 million, the total project cost is estimated at \$94.6 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Monetary Conditions Placed on Future Deposits	200636	\$ 287,667	\$ 304,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	591,667
North University City DIF	400849	1,400,000	1,365,000	-	-	-	-	-	-	-	-	2,765,000
North University City-FBA	400080	15,542,349	357,651	-	-	-	-	-	-	-	-	15,900,000
TransNet (Prop A 1/2% Sales Tax)	400156	-	101,927	-	-	-	-	-	-	-	-	101,927
TransNet Extension Congestion Relief Fund	400169	-	1,079,000	-	-	-	-	-	-	-	-	1,079,000
TransNet Extension RTCI Fee	400174	-	2,150,073	-	-	-	-	-	-	-	-	2,150,073
Total		\$ 17,230,016	\$ 5,357,651	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	22,587,667

Transportation & Storm Water

Genesee Avenue-Nobel Dr to SR 52 / S00852

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 13
Community Plan: University	Priority Category: Low
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 1992 - 2017	619-533-4654
Improv Type: Widening	apalaseyed@sandiego.gov

Description: This project provides for widening Genesee Avenue from Nobel Drive to State Route 52 to a modified six-lane major street north of Decoro Street and a modified six-lane primary arterial south of Decoro Street. The project includes a right-turn lane, eastbound to southbound, at the Genesee Avenue/Nobel Drive intersection; additional left-turn lane, including a traffic signal at State Route 52 interchange; and Class II bicycle lanes.

Justification: This project is needed to increase the capacity of this facility. See Project Number A in the North University City Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: City Council initiated a community plan amendment to delete this project from the community plan (R-301787, August 21, 2006). City Council Resolution R-302497, April 2, 2007, stipulates deletion of the project pending the preparation, consideration, and certification of a project-level Environmental Impact Report (EIR). This project will remain in the financing plan until the EIR is completed.

Summary of Project Changes: Project budget has been revised to reflect recently adopted North University City Public Facilities Financing Plan adopted by City Council per Resolution R-307508, dated June 26, 2012. Project cost has been increased by \$172,000 due to the anticipated grant funding in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 172,000	\$ -	\$ -	\$ -	\$ -	\$ 172,000
North University City-FBA	400080	1,439,321	509,279	-	-	-	5,500,000	5,500,000	5,500,000	5,681,100	-	24,129,700
Total		\$ 1,439,321	\$ 509,279	\$ -	\$ -	\$ -	\$ 5,672,000	\$ 5,500,000	\$ 5,500,000	\$ 5,681,100	\$ -	\$ 24,301,700

Transportation & Storm Water

Georgia Street Bridge Improvements / S00863

Trans - Bridge - Vehicular

Council District:	3	Priority Score:	51
Community Plan:	Greater North Park	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Johnson, Brad
Duration:	1994 - 2016		619-533-5120
Improv Type:	New		bjohnson@sandiego.gov

Description: This project provides for seismic and structural improvements of the bridge and the adjacent retaining walls.

Justification: This bridge has severe spalling due to age and has severe height limitations which need to be corrected. Trucks continue to hit the low arches of the bridge.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: The environmental review process was completed in Fiscal Year 2013. Design began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015. Right-of-way acquisition began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: Total project cost was increased by \$200,000 due to the appropriation of federal grant funding. No other significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Federal Grant	9600	\$ -	\$ -	\$ -	\$ 7,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,000,000
Grant Fund - Federal	600000	1,549,069	193,171	-	-	-	-	-	-	-	-	1,742,240
TransNet (Prop A 1/2% Sales Tax)	400156	233,273	219,161	-	-	-	-	-	-	-	-	452,435
TransNet Bond Proceeds	400160	51,000	-	-	-	-	-	-	-	-	-	51,000
TransNet Extension Congestion Relief Fund	400169	1,048,549	1,890,818	-	-	-	-	-	-	-	-	2,939,367
Total		\$ 2,881,892	\$ 2,303,150	\$ -	\$ 7,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,185,042

Transportation & Storm Water

Guard Rails / AIE00002

Trans - Roadway - GRails/BRails/Safety

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Fuentes, Julio
Duration: 2010 - 2021	619-533-3092
Improv Type: Replacement	jfuentes@sandiego.gov

Description: This annual allocation provides for installing new and replacing old guard rails along streets where needed.

Justification: The City maintains an ongoing program to promote safety within the public right-of-way. Analysis of accident patterns at a particular location will occasionally show that some minor improvements in the area would help to reduce the number and/or severity of accidents. This annual allocation provides the flexibility necessary for timely initiation of such improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 547,490	\$ 123,831	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	671,320
Infrastructure Improvement - CD 5	400685	2,256	-	-	-	-	-	-	-	-	-	2,256
Prop 42 Replacement - Transportation Relief Fund	200306	394,798	916,040	-	-	-	-	-	-	-	-	1,310,838
TransNet (Prop A 1/2% Sales Tax)	400156	1,073,231	160,297	-	-	-	-	-	-	-	-	1,233,528
Total		\$ 2,017,774	\$ 1,200,168	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,217,942

Transportation & Storm Water

Hayes Ave Storm Drain / S11002

Drainage - Storm Drain Pipes

Council District: 3	Priority Score: 41
Community Plan: Uptown	Priority Category: Low
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2011 - 2016	619-533-7482
Improv Type: Replacement	jbatta@sandiego.gov

Description: This project provides for improved flood control by upgrading the existing pipe along Hayes Avenue.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the current undersized storm drain pipe.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. The warranty period will be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 6,850	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,850
CIP Contributions from General Fund	400265	-	193,150	-	-	-	-	-	-	-	-	193,150
Uptown Urban Comm	400121	111,283	243,717	-	-	-	-	-	-	-	-	355,000
Total		\$ 118,133	\$ 436,867	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	555,000

Transportation & Storm Water

Hillery Drive Improvements / S11064

Trans - Roadway

Council District: 6	Priority Score: N/A
Community Plan: Mira Mesa	Priority Category: N/A
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2012 - 2016	619-533-4654
Improv Type: Widening	apalaseyed@sandiego.gov

Description: This project will provide for the widening of Hillery Drive and traffic calming on adjacent streets.

Justification: Caltrans is completing a high occupancy/transit freeway lanes project in the middle of Interstate 15, with a Direct Access Ramp (DAR) onto Hillery Drive to serve the Mira Mesa community. Traffic mitigation is required as part of this project.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design and right-of-way acquisition began in Fiscal Year 2012 and were completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. The warranty period will be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 1,984,190	\$ 515,810	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,500,000
Total		\$ 1,984,190	\$ 515,810	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,500,000

Transportation & Storm Water

Holly Dr. Street Improvements / S11033

Trans - Roadway

Council District: 4	Priority Score: 37
Community Plan: Encanto Neighborhoods (Southeastern)	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2011 - 2016	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for construction of curbs, gutters, sidewalks, driveways, curb ramps, and pavement on Holly Drive from South Willie James Jones Avenue to South Euclid Avenue.

Justification: This project will improve the street and sidewalk making them safer for pedestrians.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Encanto Neighborhoods Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015. Project will remain active until warranty period ends in Fiscal Year 2016.

Summary of Project Changes: Project schedule has been revised.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 738,627	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	738,627
Prop 42 Replacement - Transportation Relief Fund	200306	21,079	200,295	-	-	-	-	-	-	-	-	221,373
TransNet (Prop A 1/2% Sales Tax)	400156	140,000	-	-	-	-	-	-	-	-	-	140,000
S.E. San Diego Urban Comm	400120	900,000	-	-	-	-	-	-	-	-	-	900,000
Total		\$ 1,799,705	\$ 200,295	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,000,000

Transportation & Storm Water

I5 to SR56 Freeway Connectors / S00707

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Carmel Valley	Priority Category: N/A
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2003 - 2016	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the preparation of a project report and environmental document (PR/ED) for northerly connections of the Interstate 5 and State Route 56 freeways. Alternatives under consideration include direct freeway-to-freeway connectors from westbound State Route 56 to northbound Interstate 5 and southbound Interstate 5 to eastbound State Route 56, an auxiliary lane alternative which proposes providing operational improvements on Interstate 5 between Del Mar Heights Road and Carmel Valley Road, on Carmel Valley Road between Interstate 5 and State Route 56, and on State Route 56 west of Carmel Country Road. The third alternative includes the direct freeway connectors from westbound State Route 56 to northbound Interstate 5 and the auxiliary lane alternative improvements on southbound Interstate 5, eastbound Carmel Valley Road, and eastbound State Route 56.

Justification: State Route 56 opened to traffic in July 2004 and provided a new east/west connection between Interstates 5 and 15. This introduced a significantly new volume of traffic to the Interstate 5 corridor in Carmel Valley, some of which needs to travel to or from the north. This project will provide the improvements necessary to make these moves most efficiently and avoid the heavy use of local streets.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plans and is in conformance with the City's General Plan.

Schedule: Preparation of the project report and environmental determination began in Fiscal Year 2004 and was completed in Fiscal Year 2014. Design and construction will be scheduled following completion of the prior phases.

Summary of Project Changes: The financial schedules have been updated for the programmed Facilities Benefit Assessment (FBA) funds per the Carmel Valley Public Facilities Financing Plan (PFFP).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ -	\$ -	\$ -	\$ -	\$ 580,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 580,000
Grant Fund - Other	600002	40,000	-	-	-	-	-	-	-	-	-	40,000
Grant Fund - State	600001	1,595,121	344,262	-	-	-	-	-	-	-	-	1,939,383
Historical Fund	X999	257,200	-	-	-	-	-	-	-	-	-	257,200
Pacific Highlands Ranch FBA	400090	645,520	125,484	-	106,000	-	-	-	6,020,676	-	-	6,897,680
Total		\$ 2,537,840	\$ 469,746	\$ -	\$ 106,000	\$ 580,000	\$ -	\$ -	\$ 6,020,676	\$ -	\$ -	\$ 9,714,262

Transportation & Storm Water

I5/SR56 Fiberoptic Relocation / S00708

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Carmel Valley	Priority Category: N/A
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2004 - 2016	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: The Interstate 5/State Route 56 Fiber Optic Relocation project will abandon an existing fiber optic cable alignment adjacent and parallel to Interstate 5 between Carmel Valley Road and Del Mar Heights Road and will relocate the utility to the east of the existing alignment and into the public right-of-way.

Justification: The relocation is necessary to accommodate the future road widening of Interstate 5 that would affect the existing utility alignment.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Construction is anticipated to begin and be completed in Fiscal Year 2015.

Summary of Project Changes: Caltrans will be constructing the project utilizing federal funds. The City's share of the project is a contribution per terms of the cooperative agreement. The project schedule has been updated.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 2,617	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,617
Historical Fund	X999	92,167	-	-	-	-	-	-	-	-	-	92,167
Pacific Highlands Ranch FBA	400090	85,091	17,229	-	-	-	-	-	-	-	-	102,320
Total		\$ 179,875	\$ 17,229	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	197,104

Transportation & Storm Water

Install T/S Interconnect Systems / AIL00002

Trans - Signals - Traffic Signals

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hughes, Duncan
Duration: 2010 - 2021	619-533-3141
Improv Type: Replacement	drhughes@sandiego.gov

Description: This annual allocation provides for the installation of, and modifications to, traffic signal interconnect systems citywide.

Justification: This project provides for increased traffic signal coordination which will reduce traffic congestion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: TransNet funding in the amount of \$100,000 will be allocated to this project for each of the five years from Fiscal Year 2015 through Fiscal Year 2019.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 2,383,459	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,383,459
TransNet Extension Congestion Relief Fund	400169	197,700	400,300	100,000	-	100,000	100,000	100,000	100,000	-	-	1,098,000
Total		\$ 197,700	\$ 2,783,759	\$ 100,000	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ -	3,481,459

Transportation & Storm Water

Installation of City Owned Street Lights / AIH00001

Trans - Roadway - Street Lighting

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Hughes, Duncan
Duration:	2010 - 2021		619-533-3141
Improv Type:	New		drhughes@sanidiego.gov

Description: This annual allocation provides for installing City-owned safety street lights where needed.

Justification: Additional street lights will increase the level of lighting for motorists, bicyclists, and pedestrians on public streets.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: The allocation of TransNet Extension funding of \$100,000 (Fund 400169) for each of the five years from Fiscal Year 2015 through Fiscal Year 2019 will address new street light requirements at intersections and in Smart Growth areas. Additionally, \$1.4 million in General Fund contributions has been allocated to this project for Fiscal Year 2015 to fund the installation of new street lights.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Crossroads Redevelopmen CIP Contributions Fund	200357	\$ -	\$ 15,370	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,370
CIP Contributions from General Fund	400265	33,291	267,816	1,400,000	-	-	-	-	-	-	-	1,701,108
Grant Fund - State	600001	296,353	-	-	-	-	-	-	-	-	-	296,353
Infrastructure Improvement - CD 4	400684	-	1,496	-	-	-	-	-	-	-	-	1,496
Prop 42 Replacement - Transportation Relief Fund	200306	2,750	200,897	-	-	-	-	-	-	-	-	203,647
TransNet (Prop A 1/2% Sales Tax)	400156	114,532	566,408	-	-	-	-	-	-	-	-	680,940
RDA Contribution to San Ysidro Project Fund	200354	-	359,826	-	-	-	-	-	-	-	-	359,826
RDA Contributions to City Heights Project Fund	200347	-	21,782	-	-	-	-	-	-	-	-	21,782
SC-RDA Contribution to CIP Fund	200353	581,761	73,839	-	-	-	-	-	-	-	-	655,600
Street Division CIP Fund	200202	57,575	312,425	-	-	-	-	-	-	-	-	370,000
TransNet Extension Congestion Relief Fund	400169	393,074	482,975	100,000	-	100,000	100,000	100,000	100,000	-	-	1,376,048
Total		\$ 1,479,336	\$ 2,302,834	\$ 1,500,000	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ -	5,682,170

Transportation & Storm Water

Interstate 5 Underpass-Bikeway/Ped Conn / S00982

Trans - Bicycle Facilities (All Class.)

Council District: 1	Priority Score: 66
Community Plan: Carmel Valley	Priority Category: High
Project Status: Underfunded	Contact Information: Landre, Thomas
Duration: 2009 - 2018	619-533-3045
Improv Type: New	tlandre@sandiego.gov

Description: This project will provide the (missing) link between two existing bike/pedestrian paths: the regional bike connection that runs parallel to State Route 56 corridor, and the Sorrento Valley Road multi-use bike/pedestrian path, and will pass under Interstate 5, just south of the Carmel Mountain Road interchange.

Justification: Currently, cyclists and pedestrians must use the shoulders of Carmel Valley Road to access the west side of Interstate 5. High traffic volumes coupled with commercial driveways and freeway ramps make it difficult for pedestrians and cyclists to travel from one side of the freeway to the other.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Public Facilities Financing Plan (Project T-5) and is in conformance with the City's General Plan.

Schedule: Caltrans may include this project as part of the Interstate 5 widening project. Design and construction will be scheduled upon evaluation of the project. City expenditure is contingent upon approval of cooperative/reimbursement agreement.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ -	\$ 535,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 535,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,116,010	1,116,010
Total		\$ -	\$ 535,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,116,010	\$ 1,651,010

Transportation & Storm Water

Juan Street Concrete Street / S00602

Trans - Roadway

Council District: 3	Priority Score: 73
Community Plan: Old San Diego, Uptown	Priority Category: High
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2010 - 2016	619-533-4654
Improv Type: Replacement	apalaseyed@sandiego.gov

Description: This project provides for the replacement of the existing concrete pavement on Juan Street from Taylor Street to Sunset Road. The improvements include construction of curb, gutter, curb ramps, sidewalks (east and west sides), underground utilities, and replacement of water main, as well as construction of new storm drain system.

Justification: This project is needed to reconstruct the roadway due to deterioration of the existing roadway. This project location is one of the lowest rated non-residential concrete streets within the City based on Overall Condition Index (OCI) rating.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Old San Diego and Uptown Community Plans and is in conformance with the City's General Plan.

Schedule: Environmental document began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Design began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. The warranty period will be completed in Fiscal Year 2016.

Summary of Project Changes: No significant change to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 1,231,358	\$ (8,635)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,222,724
Deferred Maintenance Revenue 2012A-Project	400848	992,498	2,389	-	-	-	-	-	-	-	-	994,886
TransNet (Prop A 1/2% Sales Tax)	400156	1,403,087	855,473	-	-	-	-	-	-	-	-	2,258,560
TransNet Extension Congestion Relief Fund	400169	1,341,935	1,411,738	-	-	-	-	-	-	-	-	2,753,673
Total		\$ 4,968,878	\$ 2,260,965	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,229,843

Transportation & Storm Water

Kearny Mesa Community Sign / S10044

Trans - Roadway

Council District: 6, 7	Priority Score: 21
Community Plan: Kearny Mesa	Priority Category: Low
Project Status: Warranty	Contact Information: Chui, Gary
Duration: 2009 - 2019	619-533-3770
Improv Type: New	gchui@sandiego.gov

Description: This project provides for the installation of community signs in Kearny Mesa.

Justification: The project is funded by a State contribution agreement as part of the relinquishment of State Route 274 to the City of San Diego and was requested by Council District 6.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design has been completed. Construction schedule was not determined.

Summary of Project Changes: This project has been cancelled and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Gen Dyna-Community Improvement	400250	\$ 22,689	\$ 37,311	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000
Total		\$ 22,689	\$ 37,311	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000

Transportation & Storm Water

Kearny Villa Road Bike Lane Improvements / S00961

Council District: 6	Priority Score: 91
Community Plan: Kearny Mesa	Priority Category: High
Project Status: Warranty	Contact Information: Palaseyed, Abi
Duration: 2008 - 2015	619-533-4654
Improv Type: New	apalaseyed@sandiego.gov

Description: This project provides for the resurfacing and repair of damaged bicycle lanes on Kearny Villa Road between Miramar Way and State Route 163.

Justification: The deteriorating asphalt in the bicycle lane causes bicyclists to ride close to the main travel lanes, where there are high volumes of high-speed traffic. This project will replace the existing bicycle lane with new asphalt and provide a safer route of travel for bicyclists.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is conformance with the City's General Plan.

Schedule: This project is part of a Design/Build contract. Design and construction began in Fiscal Year 2010. Construction was completed in Fiscal Year 2013. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Other	600002	\$ 34,902	\$ 265,098	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
Total		\$ 34,902	\$ 265,098	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000

Transportation & Storm Water

Kelton Road Pedestrian Improvements / S10154

Trans - Ped Fac - Accessibility Improve

Council District: 4	Priority Score: 38
Community Plan: Southeastern San Diego	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2010 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides the installation of bulbouts and an in-pavement lighted crosswalk on Kelton Road between Zircon Street and Luber Street, at the entrance to Johnson Elementary School.

Justification: This will provide traffic calming elements in the vicinity of Johnson Elementary School and will be designed to slow traffic speed. This will narrow the roadway, thus providing better visibility for pedestrians, bicyclists, and automobiles. This measure will also shorten actual distance crossing on streets, thus reducing children/pedestrians' exposure to traffic, reducing accidents.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern Community Plan and the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began and was completed in Fiscal Year 2014. Project will remain active until warranty period ends in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
General Fixed Assets Fund	100007	\$ 16,269	\$ (16,269)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
Grant Fund - Other	600002	242,548	5,852	-	-	-	-	-	-	-	-	248,400
TransNet Extension Congestion Relief Fund	400169	27,600	-	-	-	-	-	-	-	-	-	27,600
Total		\$ 286,417	\$ (10,417)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	276,000

Transportation & Storm Water

La Jolla Ecological Reserve Area of ASBS / S00607

Drainage - Best Mgt Practices (BMPs)

Council District: 1	Priority Score: 28
Community Plan: La Jolla	Priority Category: Low
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2008 - 2015	619-533-7482
Improv Type: New	jbatta@sandiego.gov

Description: This project provides low-flow diversion systems for four storm drain outfalls that discharge directly into the La Jolla Ecological Reserve Area of Special Biological Significance (ASBS 29).

Justification: This project will divert non-storm water discharges during the dry season from reaching La Jolla Shores, which minimizes harmful pollutants from entering this significant biological and recreational resource.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design of the low-flow diversion system began in Fiscal Year 2008 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2012 and was completed in Fiscal Year 2014. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: In Fiscal Year 2012, State grant funding (City Council Resolution R-307035) was received for the construction phase of this project. Following the award of the construction contract, \$560,000 was identified as not needed for the ongoing needs of the project; therefore, City Council per Resolution R-309028, dated June 23, 2014, authorized the transfer of \$560,000 in General Fund contributions to the Watershed CIP (ACC00001). This project is complete and will be closed at the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 922,706	\$ 137,294	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,060,000
Grant Fund - State	600001	1,675,442	14,558	-	-	-	-	-	-	-	-	1,690,000
Total		\$ 2,598,148	\$ 151,852	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,750,000

Transportation & Storm Water

La Jolla Mesa Drive Sidewalk / S00928

Trans - Roadway

Council District: 1	Priority Score: 33
Community Plan: La Jolla	Priority Category: Low
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2008 - 2016	619-533-4654
Improv Type: New	apalaseyed@sanidiego.gov

Description: This project provides for the construction of a curb, gutter, and sidewalk on the east side of La Jolla Mesa south of Deer Hill Court.

Justification: This project is required in order to provide safer pedestrian access.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was scheduled to be completed in Fiscal Year 2013, but due to revised project scope, design is now scheduled for completion in Fiscal Year 2015. Construction will begin and is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: TransNet funding in the amount of \$500,000 has been allocated to this project for Fiscal Year 2015 for construction needs required by the updated project scope.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 156,132	\$ 69,868	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	226,000
TransNet Extension Congestion Relief Fund	400169	-	100,000	500,000	-	-	-	-	-	-	-	600,000
Total		\$ 156,132	\$ 169,868	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	826,000

Transportation & Storm Water

La Jolla Village Drive and Regents Road / S00867

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 15
Community Plan: University	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 1995 - 2016	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for a southbound-to-westbound right-turn lane at the La Jolla Village Drive/Regents Road intersection. A Class II bike lane is included for southbound bicyclists. Additional right-of-way will be acquired from the University of California San Diego (UCSD) at no cost.

Justification: This project is needed to improve traffic flow at this intersection per the North University Public Facilities Financing Plan - Project 41.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: The property exchange with UCSD was completed in Fiscal Year 2013. Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015. Project will remain active until warranty period ends in Fiscal Year 2016.

Summary of Project Changes: Construction schedule was revised due to longer than expected process to obtain right-of-way from UCSD. No other significant change is anticipated for this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North University City-FBA	400080	\$ 1,097,210	\$ 272,790	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,370,000
Total		\$ 1,097,210	\$ 272,790	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,370,000

Transportation & Storm Water

La Jolla Village Drive-I-805 Ramps / S00857

Trans - Bridge - Vehicular

Council District: 1	Priority Score: N/A
Community Plan: University	Priority Category: N/A
Project Status: Warranty	Contact Information: Manchester, Jeffrey
Duration: 2001 - 2019	619-533-4661
Improv Type: Widening	jmanchester@sandiego.gov

Description: This project converts the existing La Jolla Village Drive/Interstate 805 full cloverleaf interchange configuration to a partial cloverleaf configuration, including widening the overpass structure and approaches to provide three through lanes with an auxiliary lane in each direction. The project also provides for widening La Jolla Village Drive to eight lanes and constructing three lanes to the southbound on-ramp. Bike lanes will be included.

Justification: This project is needed to improve traffic circulation and safety in the University community per the North University City Public Facilities Financing Plan - Project C.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design and land acquisition began in Fiscal Year 2001. Design was completed in Fiscal Year 2004. Caltrans awarded the construction contract in Fiscal Year 2011. Road construction was completed in Fiscal Year 2013. A five-year plant establishment and monitoring period will continue through Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North University City-FBA	400080	\$ 22,582,095	\$ 1,256,527	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	23,838,622
Private & Others Contrib-CIP	400264	95,411	40,503	-	-	-	-	-	-	-	-	135,914
Total		\$ 22,677,506	\$ 1,297,030	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	23,974,536

Transportation & Storm Water

Laurel Street Bridge over SR 163 / S00939

Trans - Bridge - Vehicular

Council District: 3	Priority Score: 73
Community Plan: Balboa Park	Priority Category: High
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2007 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the maintenance, rehabilitation, and seismic retrofitting of the Laurel Street (Cabrillo) Bridge over Highway 163.

Justification: This bridge has been identified by Caltrans as requiring maintenance, rehabilitation, and seismic retrofitting.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's General Plan.

Schedule: The environmental process began in Fiscal Year 2009 and continued through Fiscal Year 2010. Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. Caltrans is the lead agency for this project.

Summary of Project Changes: Total project cost was increased by \$500,000 due to the appropriation of State grant funding as authorized via City Council Resolution R-307955, adopted January 14, 2013. No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 117,708	\$ 382,292	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
TransNet (Prop A 1/2% Sales Tax)	400156	420,000	-	-	-	-	-	-	-	-	-	420,000
TransNet Extension Congestion Relief Fund	400169	68,362	231,638	-	-	-	-	-	-	-	-	300,000
Total		\$ 606,070	\$ 613,930	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,220,000

Transportation & Storm Water

Linda Vista/Genesee Intersection Improve / S00907

Trans - Roadway

Council District: 7	Priority Score: 52
Community Plan: Linda Vista	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2006 - 2017	619-533-5120
Improv Type: Widening	bjohnson@sandiego.gov

Description: This project provides for lengthening the Genesee Avenue westbound left-turn lanes to 300 feet and re-striping Genesee Avenue to provide an exclusive eastbound right-turn lane. It will also widen Linda Vista Road to provide an exclusive northbound right-turn lane.

Justification: This project will improve the traffic flow through the intersection.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's General Plan.

Schedule: The planning phase of this project was completed in Fiscal Year 2010. Design was completed in Fiscal Year 2014. Right-of-way acquisition began in Fiscal Year 2014 and construction is scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: TransNet funding in the amount of \$565,000 has been allocated to this project for Fiscal Year 2015. The total project cost has been reduced by \$135,188 due to revised estimates.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Linda Vista Urban Comm	400113	\$ 53,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	53,000
TransNet Extension Congestion Relief Fund	400169	160,508	109,492	565,000	-	-	-	-	-	-	-	835,000
Total		\$ 213,508	\$ 109,492	\$ 565,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	888,000

Transportation & Storm Water

Manhasset Dr Storm Drain System Upgrade / S11005

Drainage - Storm Drain Pipes

Council District: 9	Priority Score: 43
Community Plan: College Area	Priority Category: Medium
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2011 - 2015	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project provides for improved flood control by upgrading the existing pipe and inlet drains and adding new facilities along Manhasset Drive.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the current undersized storm drain.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water Department budget.

Relationship to General and Community Plans: This project is consistent with the College Area Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: Per City Council Resolution, R-308713, Deferred Capital Bond financing in the amount of \$100,000 was transferred to this project in Fiscal Year 2014 for construction costs. This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
College Area	400127	\$ 60,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000
Deferred Maint Revenue 2009A-Project	400624	15,465	-	-	-	-	-	-	-	-	-	15,465
Deferred Maintenance Revenue 2012A-Project	400848	218,591	90,944	-	-	-	-	-	-	-	-	309,535
Total		\$ 294,056	\$ 90,944	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	385,000

Transportation & Storm Water

Maryland Street Storm Drain Replacement / S10056

Drainage - Storm Drain Pipes

Council District: 2	Priority Score: 37
Community Plan: Uptown	Priority Category: Low
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2011 - 2015	619-533-7482
Improv Type: Replacement	jbatta@sandiego.gov

Description: This project involves replacement of existing deteriorated corrugated metal pipe within the right of way easement.

Justification: Replacement is required to prevent flooding and potential damage to surrounding structures.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Project will remain active until warranty period ends in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 309,541	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	309,541
Prop 42 Replacement - Transportation Relief Fund	200306	1,857	88,442	-	-	-	-	-	-	-	-	90,299
Total		\$ 311,398	\$ 88,442	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	399,840

Transportation & Storm Water

Median Installation / AIG00001

Trans - Roadway - Enhance/Scape/Medians

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Pence, Gary
Duration: 2010 - 2021	619-533-3184
Improv Type: New	gpence@sandiego.gov

Description: This annual allocation provides for the installation and improvements of medians citywide.

Schedule: Projects will be scheduled on a priority basis.

Justification: This project provides for safety improvements where medians are warranted.

Summary of Project Changes: TransNet funding in the amount of \$100,000 will be allocated to this project for each of the five years from Fiscal Year 2015 through Fiscal Year 2019.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Belmont/Mission Beach Develop	400185	\$ 12,264	\$ 132,550	\$ 50,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	194,814
TransNet Extension Congestion Relief Fund	400169	217,288	773,862	100,000	-	100,000	100,000	100,000	100,000	-	-	1,491,149
Total		\$ 229,551	\$ 906,412	\$ 150,000	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ -	1,685,963

Transportation & Storm Water

Midway Street Bluff Repair / S12005

Trans - Roadway - Erosion/Slope/Ret Wall

Council District: 1	Priority Score: 80
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Darvishi, Ali
Duration: 2012 - 2016	619-533-5328
Improv Type: Betterment	adarvishi@sanidiego.gov

Description: This project provides for the repair of the coastal bluff at the west end of Midway Street. Improvements will include enhanced support of the concrete paving and reconstruction of the protective barrier at the top of the bluff.

Justification: The coastal bluff at the west end of Midway Street in the Birdrock area eroded during the 2004-2005 storm season. The protective safety barriers at the bluff collapsed including portions of the concrete paving in the area. The area was temporarily barricaded to protect the public. This project provides for bluff repair and reconstruction of the protective barrier at the top of the bluff.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Design began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016.

Summary of Project Changes: Deferred Capital Bond funding in the amount of \$100,000 is anticipated to be allocated to this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 57,180	\$ 7,820	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	65,000
Deferred Capital Bond Financing	9301	-	-	-	100,000	-	-	-	-	-	-	100,000
Private & Others Contrib-CIP	400264	56,007	7,875	-	-	-	-	-	-	-	-	63,883
Total		\$ 113,188	\$ 15,695	\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	228,883

Transportation & Storm Water

Minor Bike Facilities / AIA00001

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2021
Improv Type: New

Trans - Bicycle Facilities (All Class.)

Priority Score: Annual
Priority Category: Annual
Contact Information: Genovese, Brian
 619-533-3836
 bgenovese@sanidiego.gov

Description: This annual allocation provides for the installation of bike facilities including Class I, Class II, and Class III bike facilities throughout the City.

Justification: This project will provide funding for various bike facilities.

Operating Budget Impact: The facilities will be maintained by Street Division of the Transportation & Storm Water Department.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: TransNet funding in the amount of \$750,000 has been allocated to this project for each of the five years from Fiscal Year 2015 through Fiscal Year 2019.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Other	600002	\$ 68,820	\$ 224,180	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	293,000
Grant Fund - State	600001	2,966	50,034	-	-	-	-	-	-	-	-	53,000
TransNet (Prop A 1/2% Sales Tax)	400156	68,161	68,337	-	-	-	-	-	-	-	-	136,498
TransNet Extension Congestion Relief Fund	400169	38,244	390,758	750,000	-	750,000	750,000	750,000	750,000	-	-	4,179,002
Total		\$ 178,192	\$ 733,309	\$ 750,000	\$ -	\$ 750,000	\$ 750,000	\$ 750,000	\$ 750,000	\$ -	\$ -	4,661,500

Transportation & Storm Water

Mira Mesa Community Transit Center / S00847

Trans - Roadway - Enhance/Scape/Medians

Council District: 5	Priority Score: 68
Community Plan: Mira Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Abeyta, Angela
Duration: 1991 - 2015	619-533-3674
Improv Type: New	aabeyta@sanidiego.gov

Description: This project provides for installation of an off-street transit center at Hillery Drive and Interstate 15. Concrete pads, bus bays, a shelter, and a 300-space park-and-ride facility will be constructed. The Metropolitan Transit Development Board (MTDB) will design and construct the facility.

Justification: The transit center will facilitate transfer activity between existing and planned routes, and will establish a central focal point for transit in the community. It may also tie into either the future Interstate 15 corridor rail or the high-speed express bus system, depending on the results of the Metropolitan Transit Development Board Interstate 15 advance planning study now underway.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan, and is in conformance with the City's General Plan.

Schedule: FBA funding in the amount of \$692,000 will be contributed to this MTDB project per a contribution agreement between the City and SANDAG. The estimated total cost of the project is \$6.0 million. Per MTDB project management, the construction began in Fiscal Year 2013 and is anticipated to be completed in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mira Mesa - FBA	400085	\$ 692,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	692,000
Total		\$ 692,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	692,000

Transportation & Storm Water

Mira Srrnto Pl-Scranton to Vista Sorrento / S00878

Trans - Roadway

Council District: 6	Priority Score: N/A
Community Plan: Mira Mesa	Priority Category: N/A
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 1999 - 2015	619-533-7482
Improv Type: New	jbatta@sandiego.gov

Description: This project provides for widening and extending Mira Sorrento Place to a four-lane collector street between Scranton Road and Vista Sorrento Parkway. It includes widening the Mira Sorrento Place/Scranton Road intersection.

Justification: This project is needed to improve traffic flow and is included in the Council-approved Mira Mesa Community Financing Plan and Facilities Benefit Assessment Document. See Project Number T-56 in the Mira Mesa Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget. Departmental maintenance for this project would be in addition to a long-term maintenance contract, if established, as noted in the schedule and summary of project changes.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design and land acquisition were completed in Fiscal Year 2002. Construction began in Fiscal Year 2004 and was completed in Fiscal Year 2008. The five-year biological monitoring period ended in Fiscal Year 2012. The warranty period was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Mira Mesa - FBA	400085	\$ 11,421,770	\$ 95,353	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,517,123
Private & Others Contrib-CIP	400264	323,128	42,872	-	-	-	-	-	-	-	-	366,000
TransNet (Prop A 1/2% Sales Tax)	400156	432,570	21,910	-	-	-	-	-	-	-	-	454,479
TransNet Extension Congestion Relief Fund	400169	17,945	104,706	-	-	-	-	-	-	-	-	122,651
Total		\$ 12,195,413	\$ 264,840	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,460,253

Transportation & Storm Water

Miramar Road-I-805 Easterly Ramps / S00880

Trans - Roadway

Council District: 1	Priority Score: 71
Community Plan: University	Priority Category: High
Project Status: Continuing	Contact Information: Manchester, Jeffrey
Duration: 2001 - 2016	619-533-4661
Improv Type: Widening	jmanchester@sandiego.gov

Description: This two-phase project provides for widening Miramar Road to eight lanes from the Interstate 805 easterly on and off-ramps to 300 feet east of Eastgate Mall. It includes dual left-turn lanes at Eastgate Mall. Phase I constructed road improvements west of Eastgate Mall. Phase II will construct an exclusive right turn lane on westbound Miramar Road approaching Eastgate Mall and an exclusive right turn lane on southbound Eastgate Mall.

Justification: This project is needed to improve traffic flow, and is included in the Council-approved North University City Community Plan and Facilities Benefit Assessment Document per the North University City Public Facilities Financing Plan - Project 50.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I of the project was completed in September 2007. Phase II will start construction once needed right-of-way is acquired. Estimated start of construction is summer of 2014.

Summary of Project Changes: City Council resolution R-308875, dated April 30, 2014 authorized the transfer of \$601,927 in TransNet funding from this project to the Genesee Avenue - Widen Interstate 5 Overcrossing project (S-00839). No other significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North University City-FBA	400080	\$ 5,358,031	\$ 866,969	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,225,000
TransNet (Prop A 1/2% Sales Tax)	400156	244,745	578,328	-	-	-	-	-	-	-	-	823,073
Total		\$ 5,602,776	\$ 1,445,297	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,048,073

Transportation & Storm Water

Mission Beach Boardwalk Bulkhead / S00726

Trans - Ped Fac - Sidewalks

Council District: 2	Priority Score: N/A
Community Plan: Mission Beach	Priority Category: N/A
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2002 - 2015	619-533-7482
Improv Type: Replacement - Rehab	jbatta@sandiego.gov

Description: This project provides for preserving the life of the historic Mission Beach bulkhead. The project was separated into five phases based on the pre-design integrity study. The design is focused on the most critical portions of the bulkhead; Phases I and II. These particular phases, in combination, propose to replace 1700 linear feet of boardwalk and 3 foot high seawall spanning between Ventura Place and San Fernando Place. Segments of the seawall and walkway within these limits contain cracks and deterioration as well exposure of rebar which are a major safety concern. In addition, Americans with Disabilities Act (ADA) upgrades of the area are included in the scope of work. One key upgrade will be the ADA ramps within the pop-out openings to provide proper access to the beach.

Justification: This project will preserve the life of the bulkhead which was built in 1928.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Precise Plan and is in conformance with the City's General Plan.

Schedule: A study/evaluation report was prepared to determine the integrity of the existing Mission Beach Seawall from the southern limits at south Mission Beach jetty to Thomas Avenue, a distance of approximately 2.4 miles. The study was completed in March 2012. Design for phases I and II were initiated in Fiscal Year 2012 and is scheduled to be completed in the beginning of Fiscal Year 2015. Due to the revised project scope, construction is now scheduled to begin in Fiscal Year 2015 and is scheduled to be completed by the end of Fiscal Year 2015.

Summary of Project Changes: Construction schedule was adjusted due to revised project scope. There are no other significant changes anticipated for this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 373,925	\$ 298,394	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	672,319
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	-	1,727,681	-	-	-	-	-	-	-	-	1,727,681
TransNet (Prop A 1/2% Sales Tax)	400156	713,172	129,053	-	-	-	-	-	-	-	-	842,225
TOT Coastal Infrastructure CIP Fund	200212	50,000	-	-	-	-	-	-	-	-	-	50,000
Total		\$ 1,137,097	\$ 2,155,128	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,292,225

Transportation & Storm Water

Mission Beach Brdwalk Bulkhead Phased / L14004

Trans - Ped Fac - Sidewalks

Council District: 2	Priority Score: 78
Community Plan: Mission Beach	Priority Category: High
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2014 - 2017	619-533-7482
Improv Type: Replacement - Rehab	jbatta@sandiego.gov

Description: The existing boardwalk stretches from the southern limits at the Mission Beach Jetty north to Thomas Avenue, a distance of approximately 2.3 miles. Due to the length, traffic usage, and conditions of the existing boardwalk, the overall project construction is separated into five phases. The phases are based on the City's priority criteria for the facilities. A detailed pre-design study dated on April 20, 2012, was prepared for the project. This project will cover phases 3 through 5.

Justification: This project will preserve the life of the bulkhead which was built in 1928.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Precise Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2015. Construction is anticipated to begin in Fiscal Year 2017.

Summary of Project Changes: This is a newly published project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Capital Bond Financing	9301	\$ -	\$ -	\$ -	\$ 600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 600,000
Total		\$ -	\$ -	\$ -	\$ 600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 600,000

Transportation & Storm Water

Mission Trails RP/Mission Bay Bike Path / S00734

Trans - Bicycle Facilities (All Class.)

Council District: 6	Priority Score: 69
Community Plan: Navajo, Mission Valley	Priority Category: High
Project Status: Continuing	Contact Information: Landre, Thomas
Duration: 2000 - 2016	619-533-3045
Improv Type: New	tlandre@sandiego.gov

Description: This project provides for various bikeway projects along the San Diego River Bike Path between Mission Trails and Mission Bay in the Mission Valley Community.

Justification: This project will provide safe, as-needed bikeways for bicyclists and pedestrians in the Mission Valley and Navajo communities.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Valley and Navajo Community Plans and is in conformance with the City's General Plan.

Schedule: Preliminary engineering has been completed. The project schedule and cost estimate for design and construction will be established once the scope of work is approved.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ -	\$ 130,300	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	130,300
Capital Outlay-Sales Tax	400000	391	29,609	-	-	-	-	-	-	-	-	30,000
Total		\$ 391	\$ 159,910	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	160,300

Transportation & Storm Water

N Harbor Dr Navy Estuary Seismic Retrofit / S00728

Trans - Bridge - Vehicular

Council District: 2	Priority Score: 74
Community Plan: Peninsula	Priority Category: High
Project Status: Warranty	Contact Information: Palaseyed, Abi
Duration: 1997 - 2015	619-533-4654
Improv Type: Replacement - Retrofit	apalaseyed@sandiego.gov

Description: This project provides for the seismic retrofit of the North Harbor Drive Bridge, which will consist of stabilizing the existing piers and joining the paired piers together at the waterline to increase support during seismic events. Televising of the 87-inch force main is included.

Justification: The North Harbor Drive Bridge over Navy Estuary has been identified as a seismically deficient bridge by Caltrans. This project will provide safe-use of the bridge once retrofitted.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2007. Construction began in Fiscal Year 2009 and was completed in Fiscal Year 2010. The project is scheduled to be closed in Fiscal Year 2015 following the completion of the five-year mitigation and monitoring period.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 10,953,076	\$ 3,921,201	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,874,277
Grant Fund - State	600001	1,901,081	-	-	-	-	-	-	-	-	-	1,901,081
Historical Fund	X999	338,372	-	-	-	-	-	-	-	-	-	338,372
TransNet (Prop A 1/2% Sales Tax)	400156	470,751	-	-	-	-	-	-	-	-	-	470,751
Total		\$ 13,663,280	\$ 3,921,201	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 17,584,481

Transportation & Storm Water

N Torrey Pines Rd Bridge/ Los Penasquitos / S00935

Trans - Bridge - Vehicular

Council District: 1	Priority Score: 56
Community Plan: Torrey Pines	Priority Category: Medium
Project Status: Warranty	Contact Information: Palaseyed, Abi
Duration: 1992 - 2016	619-533-4654
Improv Type: Replacement - Retrofit	apalaseyed@sandiego.gov

Description: This project provides for demolishing and reconstructing the North Torrey Pines Road Bridge over Los Penasquitos Creek and for transitionally widening both road approaches from approximately 770 feet south of the bridge to 1,100 feet north of the bridge. Tidal action from Los Penasquitos Lagoon is compromising beach access. Tidal action has become an issue due to the new configuration of the bridge span over the lagoon. Scouring of the access point from the State parking lot is an issue for State maintenance vehicles and beach patrons.

Justification: This project provides the replacement of the structurally deficient bridge to promote safe access and regular use.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's General Plan.

Schedule: Environmental review was completed in Fiscal Year 2000. Design began in Fiscal Year 2000 and was completed in Fiscal Year 2003. Construction was completed in Fiscal Year 2006. Environmental mitigation and monitoring began in Fiscal Year 2012 and will continue until Fiscal Year 2016. Due to environmental obligations, a post-construction ramp for access to Torrey Pines beach for state vehicles and beach patrons was scheduled to be completed in Fiscal Year 2013, but due to revised project scope, was completed in Fiscal Year 2014. Project will remain active until warranty period ends in Fiscal Year 2016.

Summary of Project Changes: No significant changes has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 10,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,000,000
TransNet (Prop A 1/2% Sales Tax)	400156	2,753,000	-	-	-	-	-	-	-	-	-	2,753,000
Gas Tax Fund	200117	140,000	-	-	-	-	-	-	-	-	-	140,000
Torrey Pines - Urban Community	400133	68,000	-	-	-	-	-	-	-	-	-	68,000
TransNet Extension Congestion Relief Fund	400169	507,739	511,913	-	-	-	-	-	-	-	-	1,019,652
Total		\$ 13,468,739	\$ 511,913	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	13,980,652

Transportation & Storm Water

N Torrey Pines Roadway/Median Enhance / S00868

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 32
Community Plan: University	Priority Category: Low
Project Status: Continuing	Contact Information: Schultz, Louis
Duration: 1998 - 2015	619-533-4668
Improv Type: Betterment	lschultz@sanidiego.gov

Description: This project provides for median curb, gutter, drainage, and landscaping improvements, from 600 feet north of Genesee Avenue to the State Reserve boundary including the Callan Road intersection.

Justification: This project will improve safety and drainage on North Torrey Pines Road per the North University City Public Facilities Financing Plan - Project D.

Operating Budget Impact: Eligible maintenance activities will be funded by the Genesee Avenue/North Torrey Pines Road Maintenance Assessment District.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design was completed in Fiscal Year 2004. Design began in Fiscal Year 2008 and was completed in Fiscal Year 2013. Construction began and was completed in Fiscal Year 2014. Project will remain active until warranty period ends in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Genesee North Torrey Pines MAD CIP	200623	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
North University City-FBA	400080	2,515,635	1,731,365	-	-	-	-	-	-	-	-	4,247,000
Total		\$ 3,015,635	\$ 1,731,365	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,747,000

Transportation & Storm Water

New Walkways / AIK00001

Trans - Ped Fac - Sidewalks

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 2010 - 2021	619-533-3770
Improv Type: New	gchui@sandiego.gov

Description: This annual allocation provides for the construction of sidewalks citywide.

Justification: This project provides permanent sidewalks to promote pedestrian safety and access.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: TransNet funding in the amount \$1.1 million has been allocated to this project for Fiscal Year 2015. TransNet funding in the amount of \$1.0 million will be allocated to this project for each of the next four years from Fiscal Year 2016 through Fiscal Year 2019. Developer Impact Fee funding in the amount of \$250,000 has been allocated to this project for Fiscal Year 2015. Additionally, \$400,000 in CIP contributions from the General Fund has been allocated to this project for Fiscal Year 2015 to fund the installation of new sidewalks.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 7,500	\$ -	\$ 400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	407,500
Navajo Urban Comm	400116	-	-	150,000	-	-	-	-	-	-	-	150,000
Private & Others Contrib-CIP	400264	-	40,000	-	-	-	-	-	-	-	-	40,000
TransNet (Prop A 1/2% Sales Tax)	400156	84,304	38,689	-	-	-	-	-	-	-	-	122,993
Serra Mesa - Urban Community	400132	-	-	100,000	-	-	-	-	-	-	-	100,000
TransNet ARRA Exchange Fund	400677	919,802	199,063	-	-	-	-	-	-	-	-	1,118,865
TransNet Extension Congestion Relief Fund	400169	1,071,453	2,633,248	1,064,515	-	1,000,000	1,000,000	1,000,000	1,000,000	-	-	8,769,216
Total		\$ 2,083,059	\$ 2,911,000	\$ 1,714,515	\$ -	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ -	\$ -	10,708,573

Transportation & Storm Water

North Park Lighting Improvements / S00823

Trans - Roadway - Street Lighting

Council District: 3	Priority Score: 38
Community Plan: Greater North Park	Priority Category: Low
Project Status: Warranty	Contact Information: Qasem, Labib
Duration: 2005 - 2015	619-533-6670
Improv Type: New	lqasem@sandiego.gov

Description: This project provides for the installation of the final set of street lights within the boundaries of the North Park Maintenance Assessment District (MAD).

Justification: This project provides streetlighting to promote safe pedestrian access and use.

Operating Budget Impact: The North Park MAD will provide for the maintenance and energy costs associated with the enhanced street lighting. Maintenance of the street lights is identified as an improvement in the North Park MAD Assessment Engineer's Report.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: North Park MAD-funded street light installation began in Fiscal Year 2004 and was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North Park CIP Fund	200064	\$ 395,219	\$ 2,641	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	397,860
NP - Redevelopment CIP Contributions Fund	200356	90,000	-	-	-	-	-	-	-	-	-	90,000
Total		\$ 485,219	\$ 2,641	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	487,860

Transportation & Storm Water

North Torrey Pines Road @ Genesee Avenue / S00720

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: University	Priority Category: N/A
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 1992 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the reconstruction of Genesee Avenue at Torrey Pines Road and John Jay Hopkins Drive. The proposed changes include rebuilding the intersection of Genesee Avenue/North Torrey Pines Road, widening Genesee Avenue and North Torrey Pines Road north of Genesee Avenue to a six-lane primary arterial, and widening North Torrey Pines Road south of Genesee Avenue to a six-lane major street. The limits of the widening are easterly to John Jay Hopkins Drive, southerly to Torrey Pines Scenic Drive, and to 500 feet north of the North Torrey Pines Road/Genesee Avenue intersection. This project also provides for Class II bicycle lanes. See Project Number E in the North University City Public Facilities Financing Plan.

Justification: This project will improve sight distance through the intersection and provide additional left turn storage capacity on Genesee Avenue at John Jay Hopkins Drive and University of California entrance.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines and University Community Plans and the City's General Plan Guidelines.

Schedule: Design was scheduled in Fiscal Year 1992. Land acquisition was scheduled to begin in Fiscal Year 1992. Construction was scheduled to begin in Fiscal Year 1993 and be completed in Fiscal Year 1994. This project was reinstated in Fiscal Year 2004 to reflect budget and funding adjustments. All work associated with this project was completed in Fiscal Year 2006. The easement acquisition is anticipated to occur in Fiscal Year 2015, which will complete this project.

Summary of Project Changes: Once easement acquisition occurs, the project will be complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Black Horse Frm-John Hopkins	400189	\$ 384,397	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	384,397
Genesee/No Torrey Pines Rd CRD	400281	4,077,013	-	-	-	-	-	-	-	-	-	4,077,013
Historical Fund	X999	387,000	-	-	-	-	-	-	-	-	-	387,000
ISTEA-TransNet Exchange	400162	50,000	-	-	-	-	-	-	-	-	-	50,000
North University City-FBA	400080	2,500,000	-	-	-	-	-	-	-	-	-	2,500,000
TransNet (Prop A 1/2% Sales Tax)	400156	2,174,417	948	-	-	-	-	-	-	-	-	2,175,365
Total		\$ 9,572,827	\$ 948	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,573,775

Transportation & Storm Water

Ocean View Hills Parkway / S00882

Trans - Roadway

Council District: 8	Priority Score: N/A
Community Plan: Otay Mesa	Priority Category: N/A
Project Status: Warranty	Contact Information: Tracanna, John
Duration: 2000 - 2015	619-533-3682
Improv Type: New	jtracanna@sandiego.gov

Description: This project provides for reimbursing the developer for the City's share of the design and construction of Ocean View Hills Parkway (Phases II and III) from Dennery Road to Otay Mesa Road. The project includes approximately 5,200 linear feet of a four-lane major street and 4,900 linear feet of a six-lane major street. See projects T2.1, T2.2, and T2.3 in the Otay Mesa Public Facilities Financing Plan.

Justification: The transportation element of the Otay Mesa Community Plan recommends that an integrated transportation network will provide mobility, accessibility, and safety for the residences and businesses traveling to, from, and through the community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Phases I and II were completed in previous years with reimbursements to-date. Phase III design began and was completed in Fiscal Year 2005. Construction began in Fiscal Year 2006 and has been completed. Schedule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-East (From 39062)	400092	\$ 5,542,664	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,542,664
Otay Mesa-Eastern DIF	400100	3,818,542	-	-	-	-	-	-	-	-	-	3,818,542
Otay Mesa-West (From 39067)	400093	4,092,535	(497)	-	-	-	-	-	-	-	-	4,092,038
Otay Mesa-Western DIF	400102	1,604,993	-	-	-	-	-	-	-	-	-	1,604,993
Total		\$ 15,058,734	\$ (497)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,058,237

Transportation & Storm Water

Old Otay Mesa Road-Westerly / S00870

Trans - Roadway

Council District: 8	Priority Score: 66
Community Plan: Otay Mesa, Otay Mesa - Nestor	Priority Category: High
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2008 - 2016	619-533-4654
Improv Type: Widening	apalaseyed@sanidiego.gov

Description: This project provides for design and construction of Old Otay Mesa Road from the Princess Park Subdivision (Crescent Bay Drive) to the Remington Hills Subdivision (Hawken Drive). This project includes approximately 2,400 linear feet of a two-lane collector street, sidewalks, curb, gutter, street lighting, new roadway sections, guardrail, and traffic calming facilities.

Justification: The transportation element of the Otay Mesa Community Plan suggests that an integrated transportation network will provide mobility, accessibility, and safety for persons traveling to, from, and through the community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is required by, and is consistent with, the Otay Mesa and Otay Nestor Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008 and was scheduled to be completed in Fiscal Year 2013, but due to revised project scope, design was completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016.

Summary of Project Changes: In Fiscal Year 2014, City Council authorized an increase of \$3.1 million to this project. Per Resolution, R-308811 dated March 25, 2014, Otay Mesa West Facilities Benefit Assessment (FBA) funding in the amount of \$1.7 million and Otay Mesa West Development Impact Fees (DIF) in the amount of \$546,000 were appropriated to this project. Additionally, as authorized by the Fiscal Year 2014 Appropriations Ordinance, TransNet funding in the amount of \$825,225 was transferred into this project from FY12 Asphalt Overlay Group II (S12031) which was closed. As a result of these actions, the Fiscal Year 2015 allocation of TransNet funding, unidentified funding in this project was removed. Total project cost has increased by \$2,791,051.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 1,365,147	\$ 3,588,853	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,954,000
Otay Mesa-Western DIF	400102	-	546,000	-	-	-	-	-	-	-	-	546,000
TransNet (Prop A 1/2% Sales Tax)	400156	-	39,346	-	-	-	-	-	-	-	-	39,346
TransNet Extension Congestion Relief Fund	400169	-	3,822,551	2,174,775	-	-	-	-	-	-	-	5,997,326
Total		\$ 1,365,147	\$ 7,996,749	\$ 2,174,775	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	11,536,671

Transportation & Storm Water

Otay Mesa Truck Route Phase 4 / S11060

Trans - Roadway

Council District: 8	Priority Score: 43
Community Plan: Otay Mesa	Priority Category: Medium
Project Status: Continuing	Contact Information: Li, David
Duration: 2010 - 2017	619-533-5164
Improv Type: New	dli@sandiego.gov

Description: This Phase IV project provides for the construction of an additional lane to the existing Otay Truck Route from La Media Road to Drucker Lane and for the extension of the Truck Route (two lanes) from Britannia Boulevard to La Media Road and along Britannia Boulevard from the border to Britannia Court.

Justification: The Phase IV additional lane and extension of the Truck Route will remove cargo traffic from local streets and further expedite international truck traffic southbound into Mexico at the Otay Mesa Port of Entry.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: The environmental process for Phase IV was completed in Fiscal Year 2012. Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Right-of-way acquisition was scheduled for Fiscal Year 2014 but due to delays in completion of design has been rescheduled for Fiscal Year 2015. Construction for Phase IV is scheduled to begin in Fiscal Year 2016, pending identification of additional funds.

Summary of Project Changes: Project schedule has been adjusted due to lack of an identified funding source for construction. As a result, TransNet funding in the amount of \$2.5 million originally programmed in Fiscal Year 2015 has been allocated in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Federal Grant	9600	\$ -	\$ -	\$ -	\$ 2,400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,400,000
Grant Fund - State	600001	1,429,853	370,147	-	-	-	-	-	-	-	-	1,800,000
TransNet Extension Congestion Relief Fund	400169	422,169	377,831	-	-	2,500,000	-	-	-	-	-	3,300,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	9,350,000	9,350,000
Total		\$ 1,852,022	\$ 747,978	\$ -	\$ 2,400,000	\$ 2,500,000	\$ -	\$ -	\$ -	\$ -	\$ 9,350,000	\$ 16,850,000

Transportation & Storm Water

Pacific Beach Curb Ramp Barrier Removal / S11048

Trans - Ped Fac - Accessibility Improve

Council District: 2	Priority Score: 62
Community Plan: Pacific Beach	Priority Category: High
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2012 - 2015	619-533-4654
Improv Type: Betterment	apalaseyed@sandiego.gov

Description: This project will provide for curb ramps, curbs, gutters, sidewalks, street overlay, new curb inlets, cleanouts, Americans with Disabilities Act (ADA) pedestrian push buttons, a median curb, and traffic striping at the intersection of Pacific Beach Drive and Mission Boulevard.

Justification: This project location is in a heavily used area. One or more ADA complaints have been received. The improvements are needed for disabled access in the public right-of-way for compliance with current ADA standards.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan and is in conformance with the City's General Plan.

Schedule: The project description is preliminary and the scope of work has not been established. Design and construction will be scheduled following definition of project scope.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Beach Urban Comm	400117	\$ 25,099	\$ 24,901	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	320,000	320,000
Total		\$ 25,099	\$ 24,901	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	320,000	\$ 370,000

Transportation & Storm Water

Pacific Highlands Traffic Signals / S01062

Trans - Signals - Traffic Signals

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: January, Frank
Duration: 2004 - 2019	619-533-3699
Improv Type: New	fjanuary@sanidiego.gov

Description: This reimbursement project provides for installing up to 16 different traffic signals within the Pacific Highlands Ranch Community.

Justification: These signals will be installed as part of the traffic control system for the Pacific Highlands Ranch community. They are needed to accommodate the increase in traffic generated by this community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Public Facilities Financing Plan and is in conformance with the City's General Plan.

Schedule: Traffic signal installation will be scheduled as the community develops.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 1,220,996	\$ 1,179,004	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,400,000
Total		\$ 1,220,996	\$ 1,179,004	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,400,000

Transportation & Storm Water

Pacific Hwy Curb Ramp Barrier Removal / S11045

Trans - Ped Fac - Accessibility Improve

Council District: 2	Priority Score: 66
Community Plan: Midway - Pacific Highway	Priority Category: High
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2012 - 2016	619-533-4654
Improv Type: Betterment	apalaseyed@sanidiego.gov

Description: This project will provide for curb ramps, curbs, gutters, sidewalks, a new storm drain inlet, streetlights, and traffic striping on Pacific Highway at Estudillo Street, Bandini Street, and Sutherland Street.

Justification: The project location is a highly used area. One or more Americans with Disabilities Act (ADA) complaints have been received. The improvements are needed for disabled access in public right-of-way for compliance with current ADA standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway Community Plan and the City's General Plan.

Schedule: Design and environmental document began in Fiscal Year 2013. Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2015. The warranty period will be completed in Fiscal Year 2016.

Summary of Project Changes: The original project cost estimate included the rebuilding and reallocation of storm drain inlets. After further assessment by the engineer, the replacement of piping is no longer required and as a result, \$750,000 of appropriations was reduced per City Council R-308994, adopted June 23, 2014.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Midway/Pacific Hwy Urban Comm	400115	\$ 180,922	\$ 269,078	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	450,000
Total		\$ 180,922	\$ 269,078	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	450,000

Transportation & Storm Water

Palm Avenue Interstate 805 Interchange / S00869

Trans - Bridge - Vehicular

Council District: 8	Priority Score: 53
Community Plan: Otay Mesa, Otay Mesa - Nestor	Priority Category: Medium
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2002 - 2018	619-533-4654
Improv Type: Widening	apalaseyed@sandiego.gov

Description: This project provides for improving the Palm Avenue/Interstate 805 Interchange in three phases. The first phase has been completed which included restriping of travel lanes and signal modification. The second phase consists of environmental determination and design of the project; construction repairs to the bridge approaches and abutments; bridge widening to the south; installation of sidewalk and signals; restriping; and signage modifications. The third phase consists of construction of the bridge widening to the north; relocation of north bound on/off ramps and widening of the two on-ramps. All three phases of the project improvements per the Otay Mesa Public Facility Financing Plan (Projects T1.1, 1.2, 1.3, and 1.4).

Justification: This project is required to accommodate the additional traffic generated as a result of development in the Otay Mesa Community. Improvements to this interchange will also help to reduce traffic volumes on State Route 905.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa and Otay Mesa/Nestor Community Plans and is in conformance with the City's General Plan.

Schedule: Phase I is completed. Project Study Report was completed in Fiscal Year 2014. Phase II Preliminary Engineering and Environmental Phase will be completed in Fiscal Year 2016. Phase II design is scheduled to begin in Fiscal Year 2016 and construction is scheduled to begin in Fiscal Year 2018. Phase III design and construction phases will be scheduled upon allocation of funding. This schedule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: Future years funding has been removed because Facilities Benefit Assessments (FBA) revenues were not generated.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-East (From 39062)	400092	\$ 3,955,987	\$ 2,980,502	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,936,489
Otay Mesa-West (From 39067)	400093	2,188,596	2,062,801	-	-	-	-	-	-	-	-	4,251,397
Total		\$ 6,144,582	\$ 5,043,304	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	11,187,886

Transportation & Storm Water

Palm Avenue Roadway Improvements / S00913

Trans - Roadway

Council District: 8	Priority Score: 57
Community Plan: Otay Mesa - Nestor	Priority Category: High
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2007 - 2016	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for vehicular and pedestrian safety improvements on Palm Avenue from Beyer Way to Del Cardo Avenue. The improvements include installation of raised center medians, turn pockets, traffic signals, pedestrian refuge areas, crosswalks, striping, and signage. Subsequent phases of this project may include further analysis of the pedestrian and streetscape aspects of the project area.

Justification: These improvements will benefit the community by increasing the safety and flow of traffic.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa-Nestor Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary project planning began in Fiscal Year 2007 and was completed in Fiscal Year 2008. Design began in Fiscal Year 2010 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. Project will remain active until warranty period ends in Fiscal Year 2016.

Summary of Project Changes: The project schedule has been revised.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
TransNet Extension Congestion Relief Fund	400169	2,519,876	1,947,333	-	-	-	-	-	-	-	-	4,467,209
Total		\$ 2,669,876	\$ 1,947,333	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,617,209

Transportation & Storm Water

Park Boulevard and Essex Street / S11054

Trans - Ped Fac - Accessibility Improve

Council District: 3	Priority Score: N/A
Community Plan: Uptown	Priority Category: N/A
Project Status: Warranty	Contact Information: Palaseyed, Abi
Duration: 2011 - 2015	619-533-4654
Improv Type: New	apalaseyed@sandiego.gov

Description: This project provides for the realignment of the existing crosswalk, installs in-roadway lighting systems at the crosswalk, and provides pop-outs to improve safety and walkability for pedestrians.

Justification: This project will enhance safety and walkability for pedestrians.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Environmental document began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Design began and was completed in Fiscal Year 2012. Construction began Fiscal Year 2013 and was completed in Fiscal Year 2014. The warranty period was completed in Fiscal Year 2014.

Summary of Project Changes: City Council Resolution R-308865, dated April 22, 2014, authorized the increase of \$30,000 to this project to cover anticipated costs associated with project close out activities. This project is expected to be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Other	600002	\$ 195,007	\$ 28,993	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	224,000
TransNet Extension Congestion Relief Fund	400169	115,926	10,074	-	-	-	-	-	-	-	-	126,000
Total		\$ 310,933	\$ 39,067	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	350,000

Transportation & Storm Water

Poway Road Bicycle Path - Class I / S00943

Council District: 5	Priority Score: 56
Community Plan: Sabre Springs	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 1997 - 2017	619-533-5120
Improv Type: Widening	bjohnson@sandiego.gov

Description: This project provides for the construction of a Class I bicycle path (combined pedestrian and bicycle travel) easterly along the south side of Poway Road from the I-15/Poway Road interchange to Sabre Springs Parkway, approximately 1,950 feet in length.

Justification: The Sabre Springs Community Plan encourages the development of a system of bikeways within the community, tying into the regional bicycle network.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Sabre Springs Community Plan and is in conformance with the City's General Plan.

Schedule: The Environmental Process began in Fiscal Year 2008 and was completed in Fiscal Year 2012. Design began in Fiscal Year 2012 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2015. After construction, a 25 month maintenance and monitoring period will end in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been revised.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Prop A-(Bikeway)	400158	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
Sabre Springs-FBA	400082	811,541	288,459	-	-	-	-	-	-	-	-	1,100,000
TransNet Extension Congestion Relief Fund	400169	980,000	-	-	-	-	-	-	-	-	-	980,000
Total		\$ 2,291,541	\$ 288,459	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,580,000

Transportation & Storm Water

Rancho Bernardo Bikeway / S00962

Council District: 5
Community Plan: Rancho Bernardo
Project Status: Warranty
Duration: 2007 - 2015
Improv Type: New

Trans - Bicycle Facilities (All Class.)

Priority Score: 74
Priority Category: High
Contact Information: Palaseyed, Abi
 619-533-4654
 apalaseyed@sandiego.gov

Description: This project provides for the installation of three miles of Class II bike lanes on West Bernardo Drive from Rancho Bernardo Road to Aguamiel Road and on Bernardo Center Drive from West Bernardo Drive to Rancho Bernardo Road.

Justification: This project completes gaps in the Rancho Bernardo community bicycle network, and connects to regional bicycle facilities. It also improves bicycle access to a number of community facilities, including a transit center, library, and schools.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's General Plan.

Schedule: This project is part of a Design/Build contract. Design and construction began in Fiscal Year 2010. Construction was completed in Fiscal Year 2013. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Prop A-(Bikeway)	400158	\$ 90,008	\$ 159,992	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000
Total		\$ 90,008	\$ 159,992	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000

Transportation & Storm Water

Regents Rd Widening-Genesee to Executive / S00881

Trans - Roadway

Council District: 1	Priority Score: 56
Community Plan: University	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2003 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for widening Regents Road to a modified four-lane major street from Genesee Avenue to Executive Drive, relocation of the Genesee Avenue/Regents Road intersection to the east, and bike lanes.

Justification: This project is needed to improve traffic flow and is included in the Council-approved North University City Community Financing Plan - Project 13 and Facilities Benefit Assessment Document.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: The right-of-way phase of the project has been completed and the project design has been updated to meet new water quality requirements. Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North University City-FBA	400080	\$ 1,508,844	\$ 3,866,156	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,375,000
Donations	9700	-	-	-	670,000	-	-	-	-	-	-	670,000
Total		\$ 1,508,844	\$ 3,866,156	\$ -	\$ 670,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,045,000

Transportation & Storm Water

Regents Road Bridge / S00729

Trans - Bridge - Vehicular

Council District: 1	Priority Score: N/A
Community Plan: University	Priority Category: N/A
Project Status: Warranty	Contact Information: Chui, Gary
Duration: 1992 - 2015	619-533-4654
Improv Type: New	apalaseyed@sanidiego.gov

Description: This project provides for an 870-foot bridge spanning the AT&SF Railroad and a portion of the flood plain. Additionally, this project provides for a four-lane major street with Class II bike lanes on Regents Road from the AT&SF railroad bridge to 100 feet north of Lahitte Court as well as widening the existing half width street to a four-lane major street from 100 feet north of Lahitte Court to Governor Drive, including Class II bike lanes. In addition, the project recreational improvements in the canyon, which include limiting noise to the greatest extent possible, traffic calming, walkability, profile/light penetration structure design, habitat restoration, recreational improvements for pedestrians, and bike access trails.

Justification: This project will complete Regents Road and provide continuous access to northern communities. This project is included in the Council-approved North University City Financing Plan and Facilities Benefit Assessment Plan (Project NUC-18).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Project is on indefinite hold due to a vote not to proceed by the Land Use and Housing Committee.

Summary of Project Changes: No significant change to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
North University City-FBA	400080	\$ 2,195,038	\$ 4,542,761	\$ -	\$ -	\$ -	\$ 24,816,677	\$ -	\$ -	\$ -	\$ -	\$ 31,554,476
Total		\$ 2,195,038	\$ 4,542,761	\$ -	\$ -	\$ -	\$ 24,816,677	\$ -	\$ -	\$ -	\$ -	\$ 31,554,476

Transportation & Storm Water

Replace Obsolete T/S Controllers / AIL00010

Trans - Signals - Traffic Signals

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Hughes, Duncan
Duration:	2010 - 2021		619-533-3141
Improv Type:	Replacement		drhughes@sandiego.gov

Description: This annual allocation provides for replacing obsolete and/or out-of-production traffic signal (T/S) controller units.

Justification: Present day requirements for coordinated signal operation, protected left turns, and emergency vehicle preemption are increasingly difficult or impossible to incorporate into some older controller units now in service. Older units function with moving parts and electrical contacts, both of which are subject to wear. Maintenance costs are increasing and parts are becoming difficult to find. The new controllers are solid-state, less costly to maintain, and more adaptable to today's needs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: This annual allocation will use prior-year continuing appropriations to replace obsolete or out-of-production T/S controller units. Future TransNet funding will be allocated on an as-needed basis.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ -	\$ 1,045	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,045
TransNet Extension Congestion Relief Fund	400169	97,792	2,979	-	-	-	-	-	-	-	-	100,771
Total		\$ 97,792	\$ 4,023	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	101,815

Transportation & Storm Water

Resurfacing of City Streets / AID00005

Trans - Roadway

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Gefrom, Walter
Duration: 2010 - 2021	619-527-7509
Improv Type: Betterment	wgefrom@sandiego.gov

Description: This annual allocation provides for roadway resurfacing, repair, and reconstruction.

Justification: This project provides for resurfacing, repair, and reconstruction of City streets, which are necessary to maintain the streets in serviceable condition and to mitigate roadway deterioration.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: Proposition 42 funding in the amount of \$1.9 million, Trench Cut Fees in the amount of \$2.0 million, and TranNet funding in the amount of \$7.8 million have been allocated to this project for Fiscal Year 2015. An additional \$124.4 million of bond financing and \$18.5 million in TransNet funding is anticipated for street resurfacing projects in future years. Based on a streets condition assessment conducted in November 2011, the City will need an estimated \$249.3 million of additional unidentified funding to address the remaining deferred capital needs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 5,628,509	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,628,509
Deferred Maintenance Revenue 2012A-Project	400848	21,240,866	6,258,248	-	-	-	-	-	-	-	-	27,499,114
Deferred Capital Bond Financing	9301	-	-	-	43,460,000	40,480,000	40,480,000	-	-	-	-	124,420,000
Gas Tax Fund	200118	9,990,911	1,809,090	-	-	-	-	-	-	-	-	11,800,000
CIP Contributions from General Fund	400265	-	2,552,888	-	-	-	-	-	-	-	-	2,552,888
Grant Fund - State	600001	7,436,686	-	-	-	-	-	-	-	-	-	7,436,686
Infrastructure Improvement - CD 1	400681	3,899	-	-	-	-	-	-	-	-	-	3,899
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	4,654,325	345,675	-	-	-	-	-	-	-	-	5,000,000
Prop 42 Replacement - Transportation Relief Fund	200306	240,388	1,174,164	1,907,720	-	-	-	-	-	-	-	3,322,272
TransNet (Prop A 1/2% Sales Tax)	400156	-	1	-	-	-	-	-	-	-	-	1
TransNet Extension Congestion Relief Fund	400169	-	1,174,775	7,825,225	-	-	3,450,000	6,000,000	9,000,000	-	-	27,450,000
Trench Cut Fees/Excavation Fee Fund	200203	337,415	1,662,585	2,000,000	-	-	-	-	-	-	-	4,000,000
Underground Surcharge CIP Fund	200218	755,036	-	-	-	-	-	-	-	-	-	755,036
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	249,306,331	249,306,331
Total		\$ 50,288,036	\$ 14,977,424	\$ 11,732,945	\$ 43,460,000	\$ 40,480,000	\$ 43,930,000	\$ 6,000,000	\$ 9,000,000	\$ -	\$ 249,306,331	\$ 469,174,736

Transportation & Storm Water

Rose & Tecolote Creeks Water Quality Improvements / ACC00002

Council District: 6	Priority Score: Annual
Community Plan: Clairemont Mesa	Priority Category: Annual
Project Status: Continuing	Contact Information: Matter, Gene
Duration: 2010 - 2015	858-541-4346
Improv Type: Betterment	rmatter@sandiego.gov

Description: This project proposes Storm Water Best Management Practices (BMP) to address pollutants of concern in the Tecolote Creek sub-watershed. A green street consisting of several biofiltration basins will be constructed at various points in the neighborhood around Mount Abernathy Avenue. The basins will reduce the amount of storm water runoff that reaches the storm drain system.

Justification: This project addresses pollutants of concern within the Rose and Tecolote Creek watersheds which satisfies the watershed-based water quality activity requirements in the Regional Water Quality Board's Municipal Storm Water Permit.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Clairemont Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2013 and is anticipated to be completed in early Fiscal Year 2015.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015. The project schedule has been updated.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Rose & Tecolote Creek Water Quality	400631	\$ 1,040,619	\$ 44,500	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,085,119
Total		\$ 1,040,619	\$ 44,500	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,085,119

Transportation & Storm Water

Rose Creek Bikeway / S00946

Council District:	2, 6	Priority Score:	N/A
Community Plan:	Mission Bay Park, Pacific Beach	Priority Category:	N/A
Project Status:	Warranty	Contact Information:	Batta, Jamal
Duration:	2001 - 2015		619-533-7482
Improv Type:	New		jbatta@sandiego.gov

Description: This project provides for design and construction of a pedestrian/bicycle bridge across Rose Creek and a paved Class I bike path to connect the westerly end of the new bridge to Pacific Beach Drive.

Justification: This project will close a gap in the existing network of bike paths and lanes in Mission Bay Park. The project will allow pedestrians and bicyclists to circumvent a much longer existing route along Grand Avenue.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project implements the Pacific Beach Community Plan and the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Trans - Bicycle Facilities (All Class.)

Schedule: Design began in Fiscal Year 2001 and was completed in Fiscal Year 2010. Construction began in Fiscal Year 2011 with substantial completion in Fiscal Year 2012. Ribbon cutting for the bridge was held on April 20, 2012. Plant establishment and maintenance was completed in Fiscal Year 2014 and was followed by the issuance of the Notice of Completion (NOC).

Summary of Project Changes: Per City Council approved Ordinance, O-20240, dated January 23, 2013, \$500,000 was transferred from this project to the West Mission Bay Drive Bridge over San Diego River project (S00871) to replace funding utilized in Fiscal Year 2012 for asphalt paving contracts. This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Other	600002	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
Grant Fund - State	600001	291,253	208,747	-	-	-	-	-	-	-	-	500,000
TransNet (Prop A 1/2% Sales Tax)	400156	150,000	-	-	-	-	-	-	-	-	-	150,000
Prop A-(Bikeway)	400158	1,000,000	-	-	-	-	-	-	-	-	-	1,000,000
TransNet ARRA Exchange Fund	400677	3,924,624	75,376	-	-	-	-	-	-	-	-	4,000,000
Total		\$ 5,515,877	\$ 284,123	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,800,000

Transportation & Storm Water

Rosecrans Street Corridor Improvements / S00830

Trans - Roadway

Council District: 2	Priority Score: N/A
Community Plan: Midway - Pacific Highway, Peninsula	Priority Category: N/A
Project Status: Warranty	Contact Information: Pence, Gary
Duration: 2003 - 2016	619-533-3184
Improv Type: Betterment	gpence@sandiego.gov

Description: This project provides for improvements to the former State Route 209, which includes all or parts of Camino del Rio West, Rosecrans Street, Canon Street, Catalina Boulevard, and Cabrillo Memorial Drive. Project scope could include but is not limited to construction of sidewalks, modification of existing traffic signals, traffic calming measures, and bicycle facility improvements.

Justification: Redevelopment in the area resulted in increased traffic and pedestrian activity.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation and Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Peninsula and Midway Community Plans and is in conformance with the City's General Plan.

Schedule: The department is evaluating the study to identify improvements to be implemented. The evaluation of this project was completed in Fiscal Year 2014. Implementation of improvements is scheduled to begin in Fiscal Year 2015.

Summary of Project Changes: Project evaluation will identify improvements which are scheduled to be implemented in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
SR 209 & 274 Coop with State	400633	\$ 118,399	\$ 1,329,927	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,448,325
Total		\$ 118,399	\$ 1,329,927	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,448,325

Transportation & Storm Water

Ruffin Road/Murphy Canyon Road Bikeway / S00959

Trans - Bicycle Facilities (All Class.)

Council District: 6, 7	Priority Score: 91
Community Plan: Kearny Mesa	Priority Category: High
Project Status: Warranty	Contact Information: Palaseyed, Abi
Duration: 2008 - 2015	619-533-4654
Improv Type: New	apalaseyed@sanidiego.gov

Description: This proposed project will install 3.25 miles of Class II Bikeways from Kearny Villa Road to Murphy Canyon Road and upgrade the existing Class III facility on Murphy Canyon Road between Aero Drive to city limits that will connect to Murphy Canyon Road Bike Path.

Justification: This project will provide north and south connectivity to other bikeways within the city and will provide a safer route of travel for bicyclists.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's General Plan. This Study is consistent with the Bicycle Master Plan, which was passed by Council Resolution R-296581.

Schedule: This project is part of a Design/Build contract. Design and construction began in Fiscal Year 2010. Construction was completed in Fiscal Year 2013. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 125,450	\$ 20,750	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	146,200
TransNet (Prop A 1/2% Sales Tax)	400156	1,000	-	-	-	-	-	-	-	-	-	1,000
TransNet ARRA Exchange Fund	400677	30,000	-	-	-	-	-	-	-	-	-	30,000
Total		\$ 156,450	\$ 20,750	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	177,200

Transportation & Storm Water

SR 163/Clairemont Mesa Blvd Interchange / S00905

Trans - Bridge - Vehicular

Council District: 6	Priority Score: 71
Community Plan: Kearny Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2005 - 2020	619-533-4654
Improv Type: Widening	apalaseyed@sandiego.gov

Description: This project provides for improving Clairemont Mesa Boulevard/State Route 163 to six-lane prime arterial standards. Phase I of the project consists of bridge widening and ramp realignment on the eastern side of the interchange. Phase II consists of ramp realignment on the western side. The interchange will be re-configured to eliminate existing loop on-ramps. The ramps will be re-configured to intersect Clairemont Mesa Boulevard at standard signalized intersections. High-occupancy vehicle/bus bypass lanes will be incorporated on the on-ramps.

Justification: These improvements will eliminate existing pedestrian/bike high-speed crossings and all vehicle, bike, and pedestrian moves will be controlled, thus improving safety. Transit movement through the interchange area will be greatly enhanced.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2013 and was scheduled to be completed in Fiscal Year 2014, but due to revised project scope, construction is now scheduled for completion in Fiscal Year 2015. There will be a five-year plant establishment and monitoring period through Fiscal Year 2020.

Summary of Project Changes: The project schedule has been revised to reflect adjusted construction completion date as a result of revised project scope.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 2,300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,300,000
Kearny Mesa-Urban Comm	400136	599,809	191	-	-	-	-	-	-	-	-	600,000
Private & Others Contrib-CIP	400264	2,643,200	-	-	-	-	-	-	-	-	-	2,643,200
TransNet (Prop A 1/2% Sales Tax)	400156	2,500,000	-	-	-	-	-	-	-	-	-	2,500,000
TransNet Extension Congestion Relief Fund	400169	7,178,858	149,142	-	-	-	-	-	-	-	-	7,328,000
TransNet Extension RTCI Fee	400174	-	350,000	-	-	-	-	-	-	-	-	350,000
Total		\$ 15,221,866	\$ 499,334	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,721,200

Transportation & Storm Water

SR 163/Friars Road / S00851

Trans - Bridge - Vehicular

Council District: 7	Priority Score: 61
Community Plan: Mission Valley	Priority Category: High
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 1990 - 2019	619-533-4654
Improv Type: Widening	apalaseyed@sandiego.gov

Description: This project provides for construction of a new southbound State Route 163 to westbound Friars Road off-ramp, widening of the Friars Road overcrossing structure to eight lanes extending to Frazee Road, construction of a third westbound lane on Friars Road to Fashion Valley Road, the addition of an exclusive right-turn lane on southbound Frazee Road to westbound Friars Road, other modifications to the existing on and off-ramps, and improvements to the existing State Route 163 southbound travel lanes to improve the weaving problems. This project also includes an auxiliary lane on southbound State Route 163 from Genesee Avenue to westbound Interstate 8, which requires major structural work to widen the bridge over the San Diego River. Additionally, over 5,300 feet of retaining walls will need to be constructed along State Route 163 and Friars Road, including one that is over 30 feet high. Friars Road widening and ramp improvements at Friars Road will be constructed with Phase I.

Justification: This project will alleviate some of the severe traffic delays along Friars Road due to new development in Mission Valley and the backup that occurs on the existing southbound off-ramp because of the weaving situation with the southbound on-ramp.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering was completed in Fiscal Year 1996. Design began in Fiscal Year 2002 and continued through Fiscal Year 2009. Final design for Phase 1 began in Fiscal Year 2011 and is scheduled to be completed in Fiscal Year 2014. Right-of-way is scheduled to be acquired in Fiscal Year 2014. Construction for Phase I is scheduled for Fiscal Year 2015 due to an extended and complex design process and funding availability. Phase II and Phase III are scheduled to be constructed in Fiscal Years 2017 and 2019, if funding becomes available.

Summary of Project Changes: TransNet funding in the amount of \$10.0 million will be required in this project for construction needs in Fiscal Year 2016. Additionally, Developer Impact Fee funding in the amount of \$5.6 million and Transnet Extension Regional Transportation Congestion Relief Program (RTCIP) funding in the amount of \$3.5 million have been allocated to this project for Fiscal Year 2015. Developer funding shown as anticipated donations in the amount of \$5.0 million is also expected to be received in Fiscal Year 2015, and \$14.0 million in Fiscal Year 2016. Total project cost has been increased by \$8.4 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 2,504,343	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,504,343
Mission Valley-Urban Comm.	400135	3,344,395	2,234,093	5,600,000	-	-	-	-	-	-	-	11,178,488
Private & Others Contrib-CIP	400264	471,139	-	-	-	-	-	-	-	-	-	471,139
Donations	9700	-	-	-	5,000,000	14,000,000	-	-	-	-	-	19,000,000
TransNet (Prop A 1/2% Sales Tax)	400156	988,611	-	-	-	-	-	-	-	-	-	988,611
TransNet Extension Congestion Relief Fund	400169	2,386,555	2,955,646	-	-	10,000,000	-	-	-	-	-	15,342,201
TransNet Extension RTCI Fee	400174	-	980,000	3,549,927	-	-	-	-	-	-	-	4,529,927
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	77,086,159	77,086,159
Total		\$ 9,695,044	\$ 6,169,739	\$ 9,149,927	\$ 5,000,000	\$ 24,000,000	\$ -	\$ -	\$ -	\$ -	\$ 77,086,159	\$ 131,100,868

Transportation & Storm Water

SR 56-Carmel Country to Black Mountain / S00853

Trans - Roadway

Council District: 1, 5	Priority Score: N/A
Community Plan: Los Penasquitos Canyon Preserve (RPQ, Sabre Springs, Rancho Penasquitos, Torrey Highlands)	Priority Category: N/A
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 1991 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the State Route 56 freeway between the Carmel Valley and Rancho Penasquitos communities. A four-lane freeway will be constructed with interchanges at Black Mountain Road, Camino Santa Fe, and Camino Del Sur. This project will provide the necessary right-of-way and prepare the grade for a six-lane freeway. In addition, this project provides for the bikepath through the State Route 56 corridor, and a future project is planned for a bikepath interchange at Camino Del Sur. The preparation of project report and environmental document for the remaining Interstate 5/State Route 56 connector ramps is budgeted under S-00707, Interstate 5/State Route 56 Freeway Connectors.

Justification: This project is needed to provide an east-west connection between Interstate 5 and Interstate 15.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Los Penasquitos Canyon Preserve Master Plan; the Sabre Springs, Rancho Penasquitos, and Torrey Hills Community Plans; and the Torrey Highlands and Pacific Highlands Ranch Subarea Plans, and is in conformance with the City's General Plan.

Schedule: This project was completed in Fiscal Year 2010.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 3,472,114	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,472,114
ISTEA-TransNet Exchange	400162	952,893	-	-	-	-	-	-	-	-	-	952,893
Private & Others Contrib-CIP	400264	1,000,000	-	-	-	-	-	-	-	-	-	1,000,000
TransNet (Prop A 1/2% Sales Tax)	400156	1,244,794	-	-	-	-	-	-	-	-	-	1,244,794
Rancho Penasquitos FBA	400083	3,778,000	-	-	-	-	-	-	-	-	-	3,778,000
Sabre Springs-FBA	400082	20,000	-	-	-	-	-	-	-	-	-	20,000
Gas Tax Fund	200117	600,000	-	-	-	-	-	-	-	-	-	600,000
SR56 Coop w/ SANDAG	400674	4,735,575	-	-	-	-	-	-	-	-	-	4,735,575
TransNet Bond Proceeds	400160	1,918,103	-	-	-	-	-	-	-	-	-	1,918,103
Total		\$ 17,721,479	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	17,721,479

Transportation & Storm Water

SR94/Euclid Av Interchange Phase 2 / S14009

Trans - Roadway

Council District: 4	Priority Score: 57
Community Plan: Southeastern (Encanto Neighborhoods)	Priority Category: High
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2011 - 2018	619-533-3770
Improv Type: Betterment	apalaseyed@sandiego.gov

Description: The State Route 94/Euclid Avenue interchange is an uncontrolled intersection with higher than average accident rates. The Euclid Avenue overpass crosses State Route 94, one of the region's most important east-west connections. The City of San Diego is considering improvements to the interchange to enhance safety features through this corridor and the optimization of the level of service for both Euclid Avenue and State Route 94.

Justification: The project will evaluate the State Route 94 / Euclid Avenue Interchange for improvements to enhance Level of Service of the interchange and safety improvement measures for all modes of transportation.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Encanto Neighborhoods Community Plan and in conformance with the City's General Plan.

Schedule: Preliminary engineering and environmental documentation began in Fiscal Year 2012 and was completed in Fiscal Year 2013 in SR-94/Euclid Avenue Interchange Improvements, S11046. Design is scheduled to begin in Fiscal Year 2015. Construction has been rescheduled from Fiscal Year 2016 to Fiscal Year 2017 due to reallocation of funding. A traffic study for the project was performed which identified improvement elements for the area. The State of California has reviewed the study and will participate in the project as it relates to their facilities.

Summary of Project Changes: Total project cost has been increased by \$3.4 million which includes the budget transfer from S11046, SR-94/Euclid Avenue Interchange Improvements, as authorized per City Council Resolution R-308558, adopted November 21, 2013, and construction funding allocated in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet Extension Congestion Relief Fund	400169	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,050,000	\$ -	\$ -	\$ -	\$ -	\$ 3,050,000
TransNet Extension RTCI Fee	400174	13,016	731,784	-	-	-	-	-	-	-	-	744,800
Total		\$ 13,016	\$ 731,784	\$ -	\$ -	\$ -	\$ 3,050,000	\$ -	\$ -	\$ -	\$ -	\$ 3,794,800

Transportation & Storm Water

San Diego River Multi-Use Path / S00958

Council District: 7
Community Plan: Mission Valley
Project Status: Warranty
Duration: 2006 - 2015
Improv Type: New

Trans - Bicycle Facilities (All Class.)

Priority Score: 56
Priority Category: Medium
Contact Information: Johnson, Brad
 619-533-5120
 bjohnson@sandiego.gov

Description: This project provides for a multi-use pedestrian and bicycle path under State Route 163 from Hazard Center Drive to Fashion Valley Mall on the north side of the San Diego River. The project includes a paved bicycle and pedestrian path, visitor kiosk, striping, signage, bollards, and lighting for the path underneath State Route 163.

Justification: This project is part of the Bicycle Master Plan to guide the development and the creation of a firm foundation for a bicycle-friendly environment to serve bicyclists and pedestrians throughout the City. These improvements will benefit the community by increasing the mobility and safety through the enhancement of the bicycle path environment.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering and planning began in Fiscal Year 2006 and was completed in Fiscal Year 2008. The environmental review process began in Fiscal Year 2009 and was completed in Fiscal Year 2012. Design began in Fiscal Year 2009 and was completed in Fiscal Year 2013. Construction began and was completed in Fiscal Year 2014. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 96,902	\$ 3,098	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Prop A-(Bikeway)	400158	180,000	-	-	-	-	-	-	-	-	-	180,000
TransNet Extension Congestion Relief Fund	400169	1,459,611	79,389	-	-	-	-	-	-	-	-	1,539,000
Total		\$ 1,736,514	\$ 82,486	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,819,000

Transportation & Storm Water

San Remo Way Storm Drain / S11004

Drainage - Storm Drain Pipes

Council District: 2	Priority Score: 44
Community Plan: Peninsula	Priority Category: Medium
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2011 - 2015	619-533-7482
Improv Type: Replacement	jbatta@sandiego.gov

Description: This project provides for improved flood control by upgrading the existing pipe along San Remo Way.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the current undersized storm drain.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 89,479	\$ 65,521	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	155,000
Peninsula Urban Comm	400118	150,000	-	-	-	-	-	-	-	-	-	150,000
Total		\$ 239,479	\$ 65,521	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	305,000

Transportation & Storm Water

Saturn Blvd Roadway Improvements / S11028

Trans - Ped Fac - Sidewalks

Council District: 8	Priority Score: 41
Community Plan: Otay Mesa - Nestor	Priority Category: Low
Project Status: Warranty	Contact Information: Palaseyed, Abi
Duration: 2011 - 2015	619-533-4654
Improv Type: Betterment	apalaseyed@sandiego.gov

Description: This project provides for the widening of the west side of Saturn Boulevard, north of Grove Street. The project includes new pavement, with approximately 980 linear feet of new curb, gutter and sidewalk, pedestrian ramps, retaining wall, drainage improvements and relocation of existing above ground utilities.

Justification: The project is located adjacent to a school where students disembark from a school bus and then walk to school via this route. This project would provide a safer pedestrian route for the students and also improve surface drainage.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa-Nestor Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 777,949	\$ 26,480	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	804,429
Otay Mesa/Nestor Urb Comm	400125	4,885	345,115	-	-	-	-	-	-	-	-	350,000
Prop 42 Replacement - Transportation Relief Fund	200306	7,297	33,994	-	-	-	-	-	-	-	-	41,291
Total		\$ 790,132	\$ 405,588	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,195,720

Transportation & Storm Water

School Traffic Safety Improvements / AIK00002

Trans - Ped Fac - Sidewalks

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Genovese, Brian
Duration:	2010 - 2021		619-533-3836
Improv Type:	New		bgenovese@sanidiego.gov

Description: This annual allocation provides for the installation of traffic control devices, sidewalks, signal modifications, and other improvements that will serve to improve safety surrounding schools. This allocation can also be used to match State or federal grants for this purpose.

Justification: The Public Safety and Neighborhood Services Committee of the City Council requested that this program be instituted in order to proactively respond to school traffic safety problems in the City.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding in the amount of \$200,000 has been allocated to this project in Fiscal Year 2015. TransNet funding in the amount of \$100,000 has been allocated to this project for Fiscal Year 2016; \$200,000 will be allocated from TransNet funds in each of the four years from Fiscal Year 2016 through Fiscal Year 2019.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 15,515	\$ 4,485	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	20,000
Grant Fund - State	600001	10,492	330,308	-	-	-	-	-	-	-	-	340,800
TransNet (Prop A 1/2% Sales Tax)	400156	-	12,178	-	-	-	-	-	-	-	-	12,178
TransNet Extension Congestion Relief Fund	400169	448,782	89,963	200,000	-	100,000	200,000	200,000	200,000	-	-	1,438,744
Total		\$ 474,788	\$ 436,934	\$ 200,000	\$ -	\$ 100,000	\$ 200,000	\$ 200,000	\$ 200,000	\$ -	\$ -	1,811,722

Transportation & Storm Water

Scripps Ranch/Mira Mesa Medians Project / S00838

Trans - Roadway - Enhance/Scape/Medians

Council District: 5	Priority Score: 37
Community Plan: Scripps Miramar Ranch	Priority Category: Low
Project Status: Warranty	Contact Information: Palaseyed, Abi
Duration: 2001 - 2015	619-533-4654
Improv Type: Betterment	apalaseyed@sanidiego.gov

Description: This project provides for median improvements on Scripps Ranch Boulevard between Hibert Street and Mira Mesa Boulevard and on Mira Mesa Boulevard from Interstate 15 to Scripps Ranch Boulevard. Bike lanes will also be added along Mira Mesa Boulevard. The improvements on Mira Mesa Boulevard will be done by a developer reimbursement agreement, and includes a new traffic signal and mid-block crosswalk at the Hibert Street driveway, restricting u-turns during peak hours for east bound to west bound Mira Mesa Boulevard at Scripps Ranch Boulevard, and accommodating u-turns at the Scripps Ranch Boulevard and Erma Road intersection. The City will be responsible for the improvements on Scripps Ranch Boulevard.

Justification: This portion of Scripps Ranch Boulevard and Mira Mesa Boulevard is classified as a four-lane major street. The median improvement will improve vehicle access and operations per the Scripps Miramar Ranch Public Facilities Financing Plan - Project 34-2A and Project 34-2B.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Improvements to the Scripps Ranch Boulevard portion of the project were the responsibility of the City. Design of these medians was completed in Fiscal Year 2010. Construction of the Scripps Ranch Boulevard portion began in Fiscal Year 2012 and was completed in Fiscal Year 2013. Construction of the Mira Mesa Boulevard median and improvements began in Fiscal Year 2014 and the developer is on schedule to complete the project by Fiscal Year 2015 per the terms of a reimbursement agreement.

Summary of Project Changes: Developer funding in the amount of \$160,000 anticipated to be received in Fiscal Year 2014 was not realized and total project cost has been decreased by this amount.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Private & Others Contrib-CIP	400264	\$ 78,338	\$ 78,338	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	156,676
Scripps Miramar Ranch FBA	400086	785,068	136,250	-	-	-	-	-	-	-	-	921,318
Total		\$ 863,406	\$ 214,588	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,077,994

Transportation & Storm Water

Sea World Dr/I5 Interchange Improvement / S00888

Trans - Bridge - Vehicular

Council District: 6	Priority Score: 74
Community Plan: Mission Bay Park	Priority Category: High
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2007 - 2018	619-533-4654
Improv Type: Replacement	apalaseyed@sanidiego.gov

Description: This project proposes to realign and widen the southbound off-ramp, reconfigure the off-ramp intersection to eliminate the free right turn onto Sea World Drive, widen the eastbound approach to the southbound on-ramp, and increase storage on the overcrossing for the eastbound to northbound left turn at the northbound on-ramp. In addition, this alternative proposes to provide a loop on ramp to northbound Interstate 5 from eastbound Sea World Drive. The eastbound and westbound approaches would be modified to provide required storage and the entire interchange would be relocated approximately 30-feet to the south to accommodate phased construction of a new overcrossing. In addition, when funding is identified, Sea World Drive will be widened to six lanes between Sea World Way and Interstate 5.

Justification: Widening Sea World Drive to six lanes and improving the Sea World Drive/Interstate 5 interchange are necessary to meet existing and forecasted traffic volumes.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Project study report was completed in Fiscal Year 2011. Preliminary engineering and preparation of environmental document were scheduled to begin in Fiscal Year 2011 but have been put on hold due to funding constraints. Design, environmental, right-of-way, construction support, and construction engineering totaling \$105.4 million (\$23.2 million design, right-of-way, environmental, and \$82.2 million for construction support and construction) is on hold until funding can be identified.

Summary of Project Changes: There are no significant changes anticipated for this project in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Sea World Traffic Mitigation Fund	200385	\$ 1,090,538	\$ 2,909,462	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 4,000,000
TransNet Extension Congestion Relief Fund	400169	-	-	-	-	5,455,393	5,269,516	-	-	-	-	10,724,909
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	105,438,300	105,438,300
Total		\$ 1,090,538	\$ 2,909,462	\$ -	\$ -	\$ 5,455,393	\$ 5,269,516	\$ -	\$ -	\$ -	\$ 105,438,300	\$ 120,163,209

Transportation & Storm Water

Sidewalk Repair and Reconstruction / AIK00003

Trans - Ped Fac - Sidewalks

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Gefrom, Walter
Duration: 2010 - 2021	619-527-7509
Improv Type: New	wgefrom@sandiego.gov

Description: This annual allocation provides for the replacement of damaged sidewalks, curbs, and gutters Citywide.

Justification: This project replaces sidewalks, curbs, and gutters which have been damaged by City trees in areas near schools and parks and contributes to the City's ongoing efforts to promote walking as a mode of transportation.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis and as funding is allocated.

Summary of Project Changes: General Fund contribution in the amount of \$800,000 has been allocated to this project for Fiscal Year 2015 and \$400,000 is anticipated to be allocated to this project each year through Fiscal Year 2019. Additionally, \$1.0 million in bond funding is anticipated to be allocated to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 7,127	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,127
Deferred Maintenance Revenue 2012A-Project	400848	147,352	50,441	-	-	-	-	-	-	-	-	197,793
Deferred Capital Bond Financing	9301	-	-	-	1,000,000	-	-	-	-	-	-	1,000,000
CIP Contributions from General Fund	400265	411,320	50,955	800,000	-	400,000	400,000	400,000	400,000	-	-	2,862,276
Infrastructure Improvement - CD 6	400686	15,392	-	-	-	-	-	-	-	-	-	15,392
Prop 42 Replacement - Transportation Relief Fund	200306	483,107	16,893	-	-	-	-	-	-	-	-	500,000
TransNet (Prop A 1/2% Sales Tax)	400156	0	-	-	-	-	-	-	-	-	-	0
TransNet Infrastructure Fund	400168	16,325	-	-	-	-	-	-	-	-	-	16,325
Total		\$ 1,080,624	\$ 118,289	\$ 800,000	\$ 1,000,000	\$ 400,000	\$ 400,000	\$ 400,000	\$ 400,000	\$ -	\$ -	4,598,913

Transportation & Storm Water

Skyline Drive Improvements / S00912

Trans - Ped Fac - Sidewalks

Council District: 4	Priority Score: 49
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2007 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for improvements along Skyline Drive from 58th Street to Cardiff Street. These improvements include hardscape medians, traffic signal modifications, pavement enhancements, street lights, bus stops, pedestrian crossing improvements, traffic calming, and community signs.

Justification: The hardscaped medians, street lighting, and other proposed improvements will provide reduction in vehicle travel delay at many intersections. In addition, the proposed improvements will increase pedestrian and vehicular safety, particularly near many schools along the corridor. The project will also improve corridor walkability and add bicycle lanes that will provide connectivity to existing bicycle lanes.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary Design was completed in Fiscal Year 2008. Design began in Fiscal Year 2009 and was completed in Fiscal Year 2011. Construction began in Fiscal Year 2012 and was completed in Fiscal Year 2013. The warranty period was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 718,293	\$ 1,628	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	719,921
TransNet (Prop A 1/2% Sales Tax)	400156	157,373	-	-	-	-	-	-	-	-	-	157,373
TransNet ARRA Exchange Fund	400677	325,000	-	-	-	-	-	-	-	-	-	325,000
TransNet Extension Congestion Relief Fund	400169	1,675,000	-	-	-	-	-	-	-	-	-	1,675,000
Total		\$ 2,875,666	\$ 1,628	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,877,294

Transportation & Storm Water

Sorrento Valley Rd & I5 Interchange / S00914

Trans - Roadway

Council District: 1	Priority Score: 50
Community Plan: Torrey Pines	Priority Category: Medium
Project Status: Warranty	Contact Information: Palaseyed, Abi
Duration: 2007 - 2015	619-533-4654
Improv Type: New	apalaseyed@sanidiego.gov

Description: The purpose of the project is to provide studied for traffic relief of local roadways within the Interstate-5/Sorrento Valley Road Interchange. Key stakeholder agencies (Caltrans, SANDAG, and NCTD) make up the Project Development Team (PDT) and are committed to the development and evaluation of project alternatives to enhance traffic flow and safety that will accomodate all modes of travel within the project site.

Justification: Traffic flow within the area is operating at low level of service and is severely impacted by stop-page for trains at the Coaster Station.

Operating Budget Impact: None. Future operating and maintenance funding for this project will be included in the Transportation & Storm Water budget when required.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa and Torrey Pines Community Plans and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2007 and will be completed in Fiscal Year 2015.

Summary of Project Changes: TransNet funding in the amount of \$500,000 previously identified for this project has been removed from Fiscal Year 2015 and future years. It has been determined that this funding is not required at this time. Total project cost has been reduced by \$49.0 million. This project will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 3,351,830	\$ 218,062	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,569,892
TransNet Extension Congestion Relief Fund	400169	205,911	419,089	-	-	-	-	-	-	-	-	625,000
Total		\$ 3,557,741	\$ 637,151	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,194,892

Transportation & Storm Water

State Route 15 Bikeway Study / S00731

Trans - Bicycle Facilities (All Class.)

Council District: 3, 9	Priority Score: 36
Community Plan: City Heights (Mid-City)	Priority Category: Low
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 1995 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the construction of a bike route on the east side of State Route 15 from Landis Street to Adams Avenue.

Relationship to General and Community Plans: This project implements the Mid-City City Heights Community Plan and is in conformance with the City's General Plan.

Justification: This project provides the needed bikeway/bike path parallel with State Route 15 from Landis Street to Adams Avenue.

Schedule: Design was completed in Fiscal Year 2010. Construction began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Plant establishment period is scheduled to end in Fiscal Year 2015.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 650,890	\$ 374,579	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,025,469
Grant Fund - State	600001	163,481	57,568	-	-	-	-	-	-	-	-	221,048
Historical Fund	X999	575,119	-	-	-	-	-	-	-	-	-	575,119
Prop A-(Bikeway)	400158	268,750	-	-	-	-	-	-	-	-	-	268,750
TransNet Extension Congestion Relief Fund	400169	486,776	18,224	-	-	-	-	-	-	-	-	505,000
Total		\$ 2,145,015	\$ 450,371	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,595,386

Transportation & Storm Water

State Route 56 Bike Interchanges / S00955

Trans - Bicycle Facilities (All Class.)

Council District: 1	Priority Score: 90
Community Plan: Black Mountain Ranch, Del Mar Mesa, Pacific Highlands Ranch, Rancho Penasquitos	Priority Category: High
Project Status: Continuing	Contact Information: Landre, Thomas
Duration: 2006 - 2015	619-533-3045
Improv Type: New	tlandre@sandiego.gov

Description: This project will provide for a bicycle path interchange and community connection points at Black Mountain Road, Camino Del Sur, Rancho Del Sol Way, and Torrey Meadows Drive along State Route 56.

Justification: Bicyclists and pedestrians traveling the SR-56 bicycle path and needing to cross through the interchange areas have to contend with high volumes of conflicting vehicular traffic. This project will expedite the movements along the bicycle path through and connecting to the interchange areas.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch, Del Mar Mesa, Pacific Highlands Ranch, and Torrey Highlands Subarea Plans and the Rancho Penasquitos Community Plan, and is in conformance with the City's General Plan.

Schedule: The project study report began in Fiscal Year 2006 and was completed in Fiscal Year 2008. Design and construction for SR-56 / Black Mountain Road began in Fiscal Year 2010 and were completed in Fiscal Year 2012. Remaining community bicycle paths will be designed and constructed once funding is identified.

Summary of Project Changes: Project budget was decreased in Fiscal Year 2014 in the amount of \$1.7 million per City Council Resolution R-308686, adopted January 2, 2014, which authorized the update to the Rancho Penasquitos Public Facilities Financing Plan and provided for the reconciliation of project budgets.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	605,168	\$ -	\$ -	605,168
Pacific Highlands Ranch FBA	400090	-	-	-	-	-	-	-	530,400	-	-	530,400
Prop A-(Bikeway)	400158	365,993	984,007	-	-	-	-	-	-	-	-	1,350,000
Rancho Penasquitos FBA	400083	25,566	-	-	-	-	-	-	-	-	-	25,566
Torrey Highlands	400094	-	-	-	-	-	-	-	295,900	-	-	295,900
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	7,222,940	7,222,940
Total		\$ 391,559	\$ 984,007	\$ -	\$ -	\$ -	\$ -	\$ -	1,431,468	\$ -	7,222,940	\$ 10,029,974

Transportation & Storm Water

State Route 56 Freeway Expansion / RD14000

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Torrey Highlands, Black Mountain Ranch, Pacific Highlands Ranch, Del Mar Mesa	Priority Category: N/A
Project Status: Continuing	Contact Information: Tracanna, John
Duration: 2014 - 2020	619-533-3770
Improv Type: Widening	jtracana@sandiego.gov

Description: This project provides for the conversion of the four-lane freeway into a six-lane facility. High occupancy vehicle lanes can be accommodated within the center median at some point in the future once regional funding is identified. This project will be completed in multiple phases as funding becomes available.

Justification: Due to the regional servicing nature of this freeway, it is anticipated that federal, State, or other outside funding for this segment of SR-56 will be obtained. In the absence of these other funding sources, development within the individual subareas of the North City Future Urbanizing area may be required to advance the cost of this project. See Project Page T-1.2B in the Torrey Highlands Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch, Del Mar Mesa, Pacific Highlands Ranch, and Torrey Highlands Subarea Plans, and is in conformance with the City's General Plan.

Schedule: A Project Study Report will begin during Fiscal Year 2015 to evaluate existing conditions and develop design alternatives for the future project.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ -	\$ 500,000	\$ 1,500,000	\$ -	\$ 1,500,000	\$ -	\$ -	\$ -	\$ 8,591,000	\$ -	\$ 12,091,000
Del Mar Mesa FBA	400089	-	-	-	-	-	-	-	567,000	-	-	567,000
Pacific Highlands Ranch FBA	400090	-	-	-	-	-	-	-	11,546,000	-	-	11,546,000
Torrey Highlands	400094	450,000	50,000	1,500,000	-	1,500,000	-	-	5,296,000	-	-	8,796,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	119,000,000	119,000,000
Total		\$ 450,000	\$ 550,000	\$ 3,000,000	\$ -	\$ 3,000,000	\$ -	\$ -	\$ 17,409,000	\$ 8,591,000	\$ 119,000,000	\$ 152,000,000

Transportation & Storm Water

Stockton Street Lights / S10130

Trans - Roadway - Street Lighting

Council District: 8	Priority Score: 22
Community Plan: Southeastern San Diego	Priority Category: Low
Project Status: Warranty	Contact Information: Qasem, Labib
Duration: 2009 - 2015	619-533-6670
Improv Type: New	lqasem@sandiego.gov

Description: This project will install 25 streetlights in the Memorial, Stockton, and Grant Hill neighborhoods of Southeast San Diego. The proposed method of installation requires resident and Council office approvals.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and in conformance with the City's General Plan.

Justification: The street lights will improve the safety of pedestrian route to the new Logan Heights Library, the Clay Street Park, the Memorial Recreation Center, and the Stockton Recreation Center.

Schedule: Design began and was completed in Fiscal Year 2011. Construction began and was completed in Fiscal Year 2014.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
EDCD Community Fund	700042	\$ 36,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	36,000
Grant Fund - Federal	600000	164,616	-	-	-	-	-	-	-	-	-	164,616
TransNet (Prop A 1/2% Sales Tax)	400156	34,828	-	-	-	-	-	-	-	-	-	34,828
Total		\$ 235,443	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	235,443

Transportation & Storm Water

Streamview Drive Improvements / S00864

Trans - Roadway

Council District: 4	Priority Score: 53
Community Plan: City Heights (Mid-City)	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2007 - 2016	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for the installation of new raised median, new sidewalk including curb and gutter, and traffic circles on Streamview Drive from 54th Street to College Avenue.

Justification: This project provides for safety/capacity improvements on Streamview Drive from 54th Street to College Avenue to reduce excessive speeds, increase safety, and enhance visual impacts.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction is scheduled to begin in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2016.

Summary of Project Changes: TransNet funding in the amount of \$1.6 million has been allocated to this project for estimated construction and construction engineering needs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 90,248	\$ 9,752	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
TransNet Extension Congestion Relief Fund	400169	394,009	1,230,991	1,550,000	-	-	-	-	-	-	-	3,175,000
Total		\$ 484,257	\$ 1,240,743	\$ 1,550,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,275,000

Transportation & Storm Water

Street Light Circuit Upgrades / AIH00002

Trans - Roadway - Street Lighting

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Gefrom, Walter
Duration: 2010 - 2021	619-527-7509
Improv Type: New	wgefrom@sandiego.gov

Description: This annual allocation provides for the replacement of obsolete street light series circuits.

Justification: Series circuits are over 70 years old and no longer meet current standards and they constantly have maintenance problems which impact a large number of lights.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis as funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 649,329	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	649,329
Deferred Maintenance Revenue 2012A-Project	400848	1,871,595	782,076	-	-	-	-	-	-	-	-	2,653,671
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	33,347,000	33,347,000
Total		\$ 2,520,924	\$ 782,076	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 33,347,000	\$ 36,650,000

Transportation & Storm Water

TDA Bicycle Rings and Racks / S00968

Trans - Bicycle Facilities (All Class.)

Council District: 9	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Landre, Thomas
Duration: 2008 - 2015	619-533-3045
Improv Type: New	tlandre@sandiego.gov

Description: This project will install bike rings and racks citywide and will promote bicyclist safety.

Justification: The project encourages bicycling as a viable commuting or recreational option.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Installation of bike rings and racks began in Fiscal Year 2010 and was scheduled to be completed in Fiscal Year 2013; however, installation was rescheduled for completion in Fiscal Year 2015.

Summary of Project Changes: Due to delays in acquiring bicycle racks, this project has been rescheduled for completion in Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Other	600002	\$ 50,000	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
Total		\$ 50,000	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000

Transportation & Storm Water

Talbot Street Slope Restoration / S00609

Trans - Roadway - Erosion/Slope/Ret Wall

Council District: 2	Priority Score: 72
Community Plan: Peninsula	Priority Category: High
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2007 - 2015	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project provides for the stabilization of the slope adjacent to Talbot Street at Martinez Street.

Justification: The winter storms of 2004 and 2005 eroded the steep slope adjacent to Talbot Street and threatened the houses at the top of the slope. This project is eligible for Federal Highways Administration (FHWA) reimbursement.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008 and was completed in Fiscal Year 2011. Construction began and was completed in Fiscal Year 2014. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 92,835	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	92,835
Grant Fund - Federal	600000	1,963,600	-	-	-	-	-	-	-	-	-	1,963,600
TransNet (Prop A 1/2% Sales Tax)	400156	328,677	131,323	-	-	-	-	-	-	-	-	460,000
TransNet Extension Congestion Relief Fund	400169	650,108	505,892	-	-	-	-	-	-	-	-	1,156,000
Total		\$ 3,035,220	\$ 637,215	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,672,435

Transportation & Storm Water

Ted Williams Pkwy Bridge/Shoal Creek Dr / S00941

Trans - Bridge - Pedestrian

Council District: 5	Priority Score: 23
Community Plan: Carmel Mountain Ranch	Priority Category: Low
Project Status: Continuing	Contact Information: Manchester, Jeffrey
Duration: 2008 - 2015	619-533-4661
Improv Type: New	jmanchester@sandiego.gov

Description: This project provides for construction of a pedestrian bridge along Shoal Creek Drive to facilitate crossing Ted Williams Parkway.

Justification: The intersection is in close proximity to Shoal Creek Elementary School and has a high volume of children crossing Ted Williams Parkway. This project will increase pedestrian safety and was requested by City Council and the community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Mountain Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Environmental approval was received in Fiscal Year 2011. Design began in Fiscal Year 2008 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014. The warranty period will be completed in Fiscal Year 2015.

Summary of Project Changes: City Council authorized (R-308606) the transfer of \$500,000 in TransNet funding from the Aldine Drive Slope project (S00865) in Fiscal Year 2014 for increased construction costs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 1,557,271	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,557,271
TransNet (Prop A 1/2% Sales Tax)	400156	112,275	-	-	-	-	-	-	-	-	-	112,275
TransNet ARRA Exchange Fund	400677	2,500,000	-	-	-	-	-	-	-	-	-	2,500,000
TransNet Extension Congestion Relief Fund	400169	423,284	76,716	-	-	-	-	-	-	-	-	500,000
Total		\$ 4,592,831	\$ 76,716	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,669,547

Transportation & Storm Water

Texas St fr Cam Del Rio S to El Caj Blvd / RD13000

Trans - Ped Fac - Sidewalks

Council District:	3, 7	Priority Score:	N/A
Community Plan:	Mission Valley, Greater North Park	Priority Category:	N/A
Project Status:	Warranty	Contact Information:	Galvez III, Oscar
Duration:	2013 - 2015		619-533-3685
Improv Type:	New		galvez@sanidiego.gov

Description: This project provides for reimbursement to a developer for the design and construction of pedestrian lighting and a new sidewalk from Camino Del Rio South to Madison Avenue.

Justification: This project is in accordance with the City of San Diego Regional Transportation Congestion Improvement Program (RTCIP) Funding Program.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation and Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Greater North Park and Mission Valley Community Plans and is in conformance with the City's General Plan.

Schedule: Design and construction were completed in Fiscal Year 2013 and the developer will be reimbursed per the terms of a reimbursement agreement through the RTCIP Funding Program.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet Extension RTCI Fee	400174	\$ -	\$ 725,560	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	725,560
Total		\$ -	\$ 725,560	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	725,560

Transportation & Storm Water

Torrey Meadows Drive Overcrossing / S10015

Trans - Bridge - Vehicular

Council District: 1	Priority Score: 46
Community Plan: Torrey Highlands	Priority Category: Medium
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 2010 - 2020	619-533-4654
Improv Type: New	apalaseyed@sanidiego.gov

Description: This project provides for the design and construction of a two-lane overcrossing of Torrey Meadows Drive over State Route 56. This project will include the bridge approaches on each side of the bridge, approximately 200 linear feet of a two-lane local collector road, together with any right-of-way not previously acquired as part of the State Route 56 project. The City has a reimbursement agreement with developer to provide design and construction specifications for future construction of project.

Justification: This two-lane connection will provide access to the neighborhood park, elementary and high schools, and the local mixed use zone for those properties south of State Route 56. The project should alleviate traffic congestion on the Camino Del Sur Interchange and provide enhanced traffic flow.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan, the Torrey Highlands Public Facilities Financing Plan (PFFP Project T-9), and is in conformance with the City's General Plan.

Schedule: Preliminary design and environmental reconnaissance began in Fiscal Year 2010. Project design and construction is to be specified in accordance with a Reimbursement Agreement (RA) between City and Developer. Caltrans will provide oversight for the design and construction of the project.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 1,483,834	\$ 7,018,500	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,502,334
West Pac Contrib Torrey High	400096	-	612,666	-	-	-	-	-	-	-	-	612,666
Total		\$ 1,483,834	\$ 7,631,166	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,115,000

Transportation & Storm Water

Torrey Pines Improvements Phase I / S00613

Trans - Roadway

Council District: 1	Priority Score: 58
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2010 - 2018	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for missing sidewalk segments, curb ramps, and reconstructing driveways along the north side of Torrey Pines Road from La Jolla Parkway to Prospect Place, as well as new sidewalk, retaining walls, curb ramps, and reconstructing driveways along the south side of Torrey Pines Road from Calle Juela and Roseland Drive. Future phases may include improvements such as guardrails, median improvements, sidewalks, traffic signals and lighting, and installation of bike lanes and striping modifications.

Justification: Improvements are needed on Torrey Pines Road between La Jolla Parkway and Prospect Place in order to accommodate existing and future traffic volumes, and to provide for roadway features to enhance safety and traffic flow for vehicles, bicycles and pedestrians. A Corridor Study has been completed and potential improvements have been identified to enhance traffic safety and walkability along the Torrey Pines Road corridor.

Operating Budget Impact: Costs for operation and maintenance above and beyond the current levels within the project area will be included in the Transportation and Storm Water Department's budget during the final design phase.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design was completed in Fiscal Year 2011. Phase I design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction of Phase I improvements began in Fiscal Year 2014 and are scheduled to be completed in Fiscal Year 2015. Phase II improvements are scheduled for Fiscal Year 2017. All future phases of the project are contingent upon identification of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
La Jolla Urban Comm	400123	\$ 10,000	\$ 90,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
TransNet ARRA Exchange Fund	400677	435,221	64,779	-	-	-	-	-	-	-	-	500,000
TransNet Extension Congestion Relief Fund	400169	174	299,826	-	-	-	1,500,000	-	-	-	-	1,800,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	13,000,000	13,000,000
Total		\$ 445,395	\$ 454,605	\$ -	\$ -	\$ -	1,500,000	\$ -	\$ -	\$ -	\$ 13,000,000	\$ 15,400,000

Transportation & Storm Water

Torrey Pines Road Slope Restoration / S00877

Trans - Roadway - Erosion/Slope/Ret Wall

Council District: 1	Priority Score: 42
Community Plan: La Jolla	Priority Category: Medium
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2000 - 2016	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project provides for reconstructing a 350-foot section of earthen slope along the south side of Torrey Pines Road between Little Street and Roseland Drive.

Justification: The existing slope is eroding. This project will eliminate the possibility of soil slough landing in the travel lane of a primary arterial street.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 with project completion scheduled for Fiscal Year 2015. Project will remain active until warranty period ends in Fiscal Year 2016.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 121,089	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	121,089
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	158,911	-	-	-	-	-	-	-	-	-	158,911
TransNet (Prop A 1/2% Sales Tax)	400156	326,220	-	-	-	-	-	-	-	-	-	326,220
TransNet Extension Congestion Relief Fund	400169	261,189	2,818,811	-	-	-	-	-	-	-	-	3,080,000
Total		\$ 867,409	\$ 2,818,811	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,686,220

Transportation & Storm Water

Traffic Calming / AIL00001

Trans - Signals - Traffic Signals

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Pence, Gary
Duration: 2010 - 2021	619-533-3184
Improv Type: Replacement	gpence@sandiego.gov

Description: This annual allocation provides for installing traffic control measures on an as-needed basis. These improvements respond to a variety of traffic concerns such as speeding motorists and shortcutting traffic. Solutions used may include the construction of flashing beacons and geometric design features such as road humps and traffic islands.

Justification: This annual allocation is needed to improve safety by mitigating traffic problems on streets such as speeding, shortcutting traffic, and the need for increased pedestrian safety.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding in the amount of \$1.0 million and Development Impact Fee funding of \$304,000 have been allocated to this project for Fiscal Year 2015. TransNet funding in the amount of \$1.0 million will be allocated to this project for each of the next four years from Fiscal Year 2016 through Fiscal Year 2019.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 105,940	\$ 24,452	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	130,391
Grant Fund - State	600001	580,382	77	-	-	-	-	-	-	-	-	580,459
Lusk-Gen'l Traffic Imprvmts	400211	14,661	18,152	-	-	-	-	-	-	-	-	32,813
Navajo Urban Comm	400116	-	-	304,000	-	-	-	-	-	-	-	304,000
Prop 42 Replacement - Transportation Relief Fund	200306	2,107	276,562	-	-	-	-	-	-	-	-	278,670
TransNet (Prop A 1/2% Sales Tax)	400156	296,679	544,124	-	-	-	-	-	-	-	-	840,803
Rancho Penasquitos FBA	400083	94,098	4,976	-	-	-	-	-	-	-	-	99,075
TransNet Extension Congestion Relief Fund	400169	1,034,629	1,101,798	1,000,000	-	1,000,000	1,000,000	1,000,000	1,000,000	-	-	7,136,428
Total		\$ 2,128,497	\$ 1,970,141	\$ 1,304,000	\$ -	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ -	\$ -	9,402,638

Transportation & Storm Water

Traffic Signals - Citywide / AIL00004

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2021
Improv Type: Replacement

Trans - Signals - Traffic Signals

Priority Score: Annual
Priority Category: Annual
Contact Information: Hughes, Duncan
 619-533-3141
 drhughes@sandiego.gov

Description: This annual allocation provides for the installation of traffic signals at high-priority locations and the City's share of the costs of traffic signals undertaken in cooperation with others.

Justification: The City maintains an inventory of candidate intersections which are periodically surveyed for significant changes in operating conditions. Installing traffic signals in select intersections provides for the orderly movement of traffic, increased traffic handling capacity, reduced frequency of accidents, and for improved traffic flow. Signals also permit vehicles and pedestrians from a minor street to enter or cross continuous traffic on the major street. The criteria for installing traffic signals are governed by Council Policy 200-6.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding in the amount of \$750,000 will be allocated to this project from Fiscal Year 2017 through Fiscal Year 2019. Additionally, Development Impact Fee funding in the amount of \$825,000 has been allocated to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Crossroads Redevelopmen CIP Contributions Fund	200357	\$ 450,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	450,000
Navajo Urban Comm	400116	-	-	275,000	-	-	-	-	-	-	-	275,000
Private & Others Contrib-CIP	400264	120,000	-	-	-	-	-	-	-	-	-	120,000
TransNet (Prop A 1/2% Sales Tax)	400156	75,160	-	-	-	-	-	-	-	-	-	75,160
S.E. San Diego Urban Comm	400120	-	-	550,000	-	-	-	-	-	-	-	550,000
TOT Coastal Infrastructure CIP Fund	200212	-	382	-	-	-	-	-	-	-	-	382
TransNet Extension Congestion Relief Fund	400169	459,659	1,516,743	550,000	-	550,000	750,000	750,000	750,000	-	-	5,326,402
Uptown Urban Comm	400121	5,948	89,552	-	-	-	-	-	-	-	-	95,500
Total		\$ 1,110,767	\$ 1,606,677	\$ 1,375,000	\$ -	\$ 550,000	\$ 750,000	\$ 750,000	\$ 750,000	\$ -	\$ -	6,892,444

Transportation & Storm Water

Traffic Signals Modification / AIL00005

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2021
Improv Type: Replacement

Trans - Signals - Traffic Signals

Priority Score: Annual
Priority Category: Annual
Contact Information: Hughes, Duncan
 619-533-3141
 drhughes@sandiego.gov

Description: This annual allocation provides for upgrading existing traffic signals as necessary to improve traffic flow and promote safety. Improvements may include conversion from post-mounted to mast-arm-mounted indicators, addition of pedestrian signals, and additional phases to accommodate separate turning moves.

Justification: The City maintains an ongoing program to promote safety within the public right-of-way. Analysis of accident patterns at a particular location often shows that some minor improvement would help to reduce the number and/or severity of accidents. In addition, increasing traffic volumes and changing traffic patterns typically reduce the effectiveness and efficiency of existing traffic signal controls at certain intersections, warranting upgrades.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding in the amount of \$519,521 will be allocated to this project in Fiscal Year 2016 and \$1.1 million is anticipated for each of the next three years from Fiscal Year 2017 through Fiscal Year 2019. Additionally, Development Impact Fee funding in the amount of \$540,000 has been allocated to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Barrio Logan	400128	\$ 38,135	\$ 261,865	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	600,000
Belmont/Mission Beach Develop	400185	-	4,165	-	-	-	-	-	-	-	-	4,165
Clairemont Mesa - Urban Comm	400129	-	25,000	-	-	-	-	-	-	-	-	25,000
College Area	400127	-	175,000	-	-	-	-	-	-	-	-	175,000
Golden Hill Urban Comm	400111	-	130,000	-	-	-	-	-	-	-	-	130,000
Grant Fund - Other	600002	198,694	1,306	-	-	-	-	-	-	-	-	200,000
La Jolla Urban Comm	400123	-	21,108	-	-	-	-	-	-	-	-	21,108
Midway/Pacific Hwy Urban Comm	400115	33,483	191,517	-	-	-	-	-	-	-	-	225,000
North Park Urban Comm	400112	71,635	48,365	50,000	-	-	-	-	-	-	-	170,000
TransNet (Prop A 1/2% Sales Tax)	400156	740,471	415,240	-	-	-	-	-	-	-	-	1,155,710
S.E. San Diego Urban Comm	400120	-	-	190,000	-	-	-	-	-	-	-	190,000
TransNet ARRA Exchange Fund	400677	-	10,006	-	-	-	-	-	-	-	-	10,006
TransNet Extension Congestion Relief Fund	400169	2,565,281	1,270,055	715,801	-	519,521	1,050,000	1,050,000	1,050,000	-	-	8,220,658
Uptown Urban Comm	400121	13,072	146,428	-	-	-	-	-	-	-	-	159,500
Total		\$ 3,660,770	\$ 2,700,055	\$ 1,255,801	\$ -	\$ 519,521	\$ 1,050,000	\$ 1,050,000	\$ 1,050,000	\$ -	\$ -	11,286,147

Transportation & Storm Water

Transportation Grant Match / AID00002

Trans - Roadway

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Warranty	Contact Information: Chui, Gary
Duration: 2010 - 2021	619-533-3770
Improv Type: Betterment	gchui@sandiego.gov

Description: This annual allocation provides funding for matching fund obligations to transportation grant projects for various types of transportation grants.

Justification: In order to qualify for future additional grant funds, the City may be required to ensure that matching funds are available or projects may need supplemental funds to continue.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ -	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	0
TransNet Extension Congestion Relief Fund	400169	100,000	0	-	-	-	-	-	-	-	-	100,000
Total		\$ 100,000	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000

Transportation & Storm Water

Triple Pipe Crossing Dennery Road / S10017

Trans - Roadway

Council District: 8	Priority Score: N/A
Community Plan: Otay Mesa	Priority Category: N/A
Project Status: Continuing	Contact Information: Tracanna, John
Duration: 2010 - 2020	619-533-3682
Improv Type: New	jtracanna@sandiego.gov

Description: This project provides for constructing a triple pipe arch culvert beneath Dennery Road where the road spans Dennery Canyon to maintain the continuity of the Dennery Canyon Open Space link with the Otay River Valley and to accommodate the existing wildlife movement.

Justification: The alignment of Dennery Road will bisect a key wildlife corridor within the Otay Mesa Community. In order to minimize the disturbance, a wildlife undercrossing is proposed to provide an unobstructed corridor for wildlife movement between Dennery Canyon and the Otay River Valley.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: The design and construction of the triple pipe crossing shall be performed by the subdivider responsible for the construction of Dennery Ranch Road and may be reimbursed from Otay Mesa Facilities Benefit Assessment funding under the terms of a reimbursement agreement.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Otay Mesa-East (From 39062)	400092	\$ -	\$ 119,246	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 119,246
Total		\$ -	\$ 119,246	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 119,246

Transportation & Storm Water

University Avenue Mobility / S00915

Trans - Roadway - Enhance/Scape/Medians

Council District:	3	Priority Score:	53
Community Plan:	Greater North Park	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Johnson, Brad
Duration:	2007 - 2017		619-533-5120
Improv Type:	New		bjohnson@sandiego.gov

Description: This project provides for the University Avenue Mobility Project-Phase I (UAMP-Phase I), which is a subset of the improvements planned in the larger University Avenue Mobility Plan. Since funding for the entire project is not available at this time, the Phase I project was developed by combining selected portions of the UAMP that would provide the greatest benefits, focusing on the commercial core of the corridor. The major elements of the UAMP-Phase I are restriping to provide a painted median, left turn pockets at signalized intersections and improved lane widths, installation of raised medians in the core area, installation of enhanced pedestrian crosswalks, repainting of existing crosswalks, removal of parallel on-street parking, and re-striping select side streets to provide angled parking on both sides of the street.

Justification: This project will significantly improve safety and mobility along the corridor for pedestrians, bicyclists, transit, and automobile traffic.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2007. The environmental process began in Fiscal Year 2009 and was completed in Fiscal Year 2014. Design began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: TransNet funding in the amount of \$750,314 has been allocated to this project for Fiscal Year 2015 and North Park Urban Community funding in the amount of \$149,686 was allocated to this project in Fiscal Year 2014, and are required to complete construction of Phase I of this project. Future year funding shown in this project in Fiscal Year 2017 will be required for Phase II.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 354,120	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	354,120
Grant Fund - State	600001	45,880	-	-	-	-	-	-	-	-	-	45,880
North Park Urban Comm	400112	-	149,686	-	-	-	-	-	-	-	-	149,686
TransNet (Prop A 1/2% Sales Tax)	400156	400,000	-	-	-	-	-	-	-	-	-	400,000
TransNet ARRA Exchange Fund	400677	133,248	46,752	-	-	-	-	-	-	-	-	180,000
TransNet Extension Congestion Relief Fund	400169	500,000	2,200,000	750,314	-	-	1,200,000	-	-	-	-	4,650,314
Total		\$ 1,433,248	\$ 2,396,438	\$ 750,314	\$ -	\$ -	\$ 1,200,000	\$ -	\$ -	\$ -	\$ -	\$ 5,780,000

Transportation & Storm Water

University/Alabama Bike & Ped Safety Impr / S00960

Trans - Bicycle Facilities (All Class.)

Council District:	3	Priority Score:	56
Community Plan:	Greater North Park	Priority Category:	Medium
Project Status:	Warranty	Contact Information:	Guise, Jason
Duration:	2007 - 2015		619-533-4665
Improv Type:	Betterment		jguise@sandiego.gov

Description: This project provides for the restriping of University Avenue from east of Florida Street to the west side of Mississippi Street, including the two intersections of University Avenue at Alabama Street to provide a center refuge median and wider travel lanes to improve bicycle and pedestrian safety. This project will provide for the removal of parking on both sides of the street and eliminate left turns in and out of both intersections of University Avenue and Alabama Street.

Justification: This project will provide a center refuge median and wider travel lanes to improve bicycle and pedestrian safety.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2010. Construction began and was completed in Fiscal Year 2013. The warranty period was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Grant Fund - Other	600002	\$ 509,315	\$ 10,685	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	520,000
Total		\$ 509,315	\$ 10,685	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	520,000

Transportation & Storm Water

Utilities Undergrounding Program / AID00001

Trans - Roadway

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Reyes, Mario
Duration:	2010 - 2021		619-533-7426
Improv Type:	Betterment		mreyes@sanidiego.gov

Description: This annual allocation provides for additional underground conversion projects to augment the California Public Utilities Commission (CPUC) Rule 20A projects as well as provides for the necessary administrative expenses, conversion of City-owned street lighting, and resurfacing of roadways associated with the undergrounding of utilities.

Justification: The CPUC mandates that local utility companies allocate funding for undergrounding of utilities at the direction of the local municipality. San Diego Gas and Electric (SDG&E), AT&T, and the cable companies spend several million dollars annually to underground overhead facilities. The City must provide the utility companies with a priority listing of projects, aid coordination, establish underground utility districts, and give informational support. Construction costs for undergrounding are paid by utility companies in accordance with Public Utilities Commission Decisions 73078, 820118, and Case 8209. If not provided with administrative support, millions of dollars of utility company construction money could go unused. Additional underground conversion projects are funded through the City Undergrounding Surcharge Fund. This fund is used solely for the undergrounding of utilities and cannot be used for other purposes.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 1,509	\$ 880	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,390
Capital Outlay-Sales Tax	400000	10,368	14,203	-	-	-	-	-	-	-	-	24,571
Del Mar Terraces	200501	-	150,688	-	-	-	-	-	-	-	-	150,688
CIP Contributions from General Fund	400265	-	60,000	-	-	-	-	-	-	-	-	60,000
TransNet (Prop A 1/2% Sales Tax)	400156	23,014	-	-	-	-	-	-	-	-	-	23,014
Gas Tax Fund	200117	123	-	-	-	-	-	-	-	-	-	123
Underground Surcharge CIP Fund	200218	49,467,459	34,944,631	-	-	-	-	-	-	-	-	84,412,090
Total		\$ 49,502,473	\$ 35,170,403	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	84,672,875

Transportation & Storm Water

Via de la Valle Widening / RD11001

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Black Mountain Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Abeyta, Angela
Duration: 2011 - 2015	619-533-3674
Improv Type: Widening	aabeyta@sandiego.gov

Description: This project provides for reimbursement to a developer for the reconstruction of Via de la Valle between San Andres Drive and El Camino Real West to a modified four-lane major street to accommodate existing and projected sub-regional traffic. Scope of the project includes modification of the traffic signals at San Andres Drive and El Camino Real West as required and the relocation of existing overhead utilities to underground locations. Via de la Valle between San Andres Drive and Interstate 5 will be restriped to six lanes. This is project T-32.1 in the Black Mountain Ranch Public Facilities Financing Plan.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and surrounding communities as well as existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering and design were completed in Fiscal Year 2014. Final design and construction are scheduled to begin in Fiscal Year 2016, with completion estimated in Fiscal Year 2017.

Summary of Project Changes: No change has been made to this project for Fiscal Year 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ -	\$ 50,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
San Andres Cost Reim. Dist.	400272	-	952,749	-	-	-	-	-	-	-	-	952,749
Total		\$ -	\$ 1,002,749	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,002,749

Transportation & Storm Water

Village Loop Road / S00919

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Warranty	Contact Information: Tracanna, John
Duration: 2007 - 2015	619-533-3682
Improv Type: New	jtracanna@sandiego.gov

Description: This reimbursement project provides for construction of Village Loop Drive, from the intersection of Del Mar Heights Road and Carmel Valley Road easterly to the property line (approximately 2,000 linear feet), as a four-lane collector roadway within a 108-foot right-of-way route providing access to the high school site and the core residential areas.

Justification: This project is dependent upon the development of the high school, community park, and core residential area including the village area of the community.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Public Facility Financing Plan and is in conformance with the City's General Plan.

Schedule: The developer (Pardee) advanced funding for this project and will be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment (FBA) under the terms of a reimbursement agreement. Reimbursement is programmed from Fiscal Years 2006 through 2013.

Summary of Project Changes: This project has been completed by the developer (Pardee). Upon final reimbursement to the developer, this project will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 2,531,458	\$ 348,542	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,880,000
Total		\$ 2,531,458	\$ 348,542	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,880,000

Transportation & Storm Water

W Mission Bay Dr Bridge Over SD River / S00871

Trans - Bridge - Vehicular

Council District: 2	Priority Score: 70
Community Plan: Midway - Pacific Highway, Mission Bay Park, Peninsula	Priority Category: High
Project Status: Continuing	Contact Information: Palaseyed, Abi
Duration: 1997 - 2021	619-533-4654
Improv Type: Replacement	apalaseyed@sanidiego.gov

Description: This project provides for replacing the existing four-lane West Mission Bay Drive bridge with a six-lane bridge, sidewalk, bike lanes, and shoulder improvements.

Justification: A six-lane facility is needed to accommodate both the existing and the projected future traffic volumes. It was determined that a bridge replacement was more cost effective than widening the existing bridge.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan, Midway - Pacific Highway Community Plan, and the Peninsula Community Plan, and is in conformance with the City's General Plan.

Schedule: Preliminary engineering was scheduled to begin in Fiscal Year 1998; however, the scope changed from bridge widening to bridge replacement. Feasibility and environmental studies began in Fiscal Year 2001. Preliminary engineering and Environmental Document began in Fiscal Year 2009 and were completed in Fiscal Year 2013. Design began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2015. Construction is scheduled to begin in Fiscal Year 2016 and will be completed once funding is identified.

Summary of Project Changes: Federal Highway Administration (FHWA) grant funding, in the amount of \$97.2 million, is anticipated be received in Fiscal Year 2015 for construction needs of the project. TransNet funding originally identified for Fiscal Year 2015 in the amount of \$500,000 has been increased to \$1.0 million and is required as City's match to grant funding. With this revised allocation, total project cost is now \$120.4 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Federal Grant	9600	\$ -	\$ -	\$ -	\$ 97,206,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 97,206,000
Grant Fund - Federal	600000	6,996,735	1,516,406	-	-	-	-	-	-	-	-	8,513,142
Historical Fund	X999	664,122	-	-	-	-	-	-	-	-	-	664,122
TransNet (Prop A 1/2% Sales Tax)	400156	709,878	-	-	-	-	-	-	-	-	-	709,878
TransNet ARRA Exchange Fund	400677	-	500,000	-	-	-	-	-	-	-	-	500,000
TransNet Extension Congestion Relief Fund	400169	1,044,783	2,794,524	1,000,000	-	-	-	-	-	-	-	4,839,307
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	8,000,000	8,000,000
Total		\$ 9,415,518	\$ 4,810,931	\$ 1,000,000	\$ 97,206,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 8,000,000	\$ 120,432,449

Transportation & Storm Water

Watershed CIP / ACC00001

Drainage - Best Mgt Practices (BMPs)

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Matter, Gene
Duration:	2010 - 2015		619-527-7506
Improv Type:	Betterment		rmatter@sandiego.gov

Description: This project provides for the design and construction of watershed capital projects. These projects, in conjunction with non-structural water quality projects, address storm drain discharge water quality standards.

Justification: The purpose of these projects is to remove pollutants from storm water before it enters the City's public waterways or to reuse the storm water and keep it from entering public waterways. This results in reduced pollutants entering the ocean and various San Diego rivers and bays. These projects satisfy watershed-based water quality activity requirements in the Regional Water Quality Control Board's Municipal Storm Water National Pollutant Discharge Elimination System (NPDES) permit.

Operating Budget Impact: Maintenance costs for the structural watershed Best Management Practice (BMP) need to be estimated and included in the storm drain infrastructure operating budget by Fiscal Year 2020.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled to address pollutants of concern within high priority watersheds and are planned based on regulatory requirements and as funding is allocated.

Summary of Project Changes: Deferred Capital bond financing in the amount of \$2.8 million is anticipated to be allocated to this project in Fiscal Year 2015. In addition \$500,000 has been allocated for the construction of the South Chollas Facility Upgrades.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 1,066,356	\$ (2,708)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,063,648
Deferred Capital Bond Financing	9301	-	-	-	2,843,745	-	-	-	-	-	-	2,843,745
CIP Contributions from General Fund	400265	5,908,035	3,203,766	450,000	-	2,850,000	2,850,000	2,850,000	2,850,000	-	-	20,961,801
Grant Fund - State	600001	630,500	-	-	-	-	-	-	-	-	-	630,500
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	188,331	4,552,341	-	-	-	-	-	-	-	-	4,740,672
Rose & Tecolote Creek Water Quality	400631	-	150,000	-	-	-	-	-	-	-	-	150,000
SC-RDA Contribution to CIP Fund	200353	98,174	-	-	-	-	-	-	-	-	-	98,174
Water Utility - CIP Funding Source	700010	-	-	50,000	-	-	-	-	-	-	-	50,000
Total		\$ 7,891,396	\$ 7,903,399	\$ 500,000	\$ 2,843,745	\$ 2,850,000	\$ 2,850,000	\$ 2,850,000	\$ 2,850,000	\$ -	\$ -	30,538,539

Transportation & Storm Water

West San Ysidro Blvd Streetscape / S00822

Trans - Roadway - Enhance/Scape/Medians

Council District: 8	Priority Score: N/A
Community Plan: San Ysidro	Priority Category: N/A
Project Status: Warranty	Contact Information: Chui, Gary
Duration: 2004 - 2015	619-533-3770
Improv Type: Replacement	gchui@sandiego.gov

Description: This project provides for public improvements along West San Ysidro Boulevard on the block located between Cottonwood and Via de San Ysidro. The improvements are the initial revitalization activities for the area and will consist of sidewalk improvements, new street trees, and ornamental street lamps.

Justification: The City of San Diego Redevelopment Agency and San Ysidro Business Improvement District have identified this public improvement project as a priority for the San Ysidro commercial district to help eliminate blight, spark new development, and increase business activity.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and is in conformance with the City's Progress Guide and General Plan.

Schedule: Construction was completed in Fiscal Year 2006.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 10,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,000
RDA Contribution to San Ysidro Project Fund	200354	279,395	298,587	-	-	-	-	-	-	-	-	577,981
Total		\$ 289,395	\$ 298,587	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	587,981

Transportation & Storm Water

Westerly Extension of Hazard Center Dr / RD10001

Trans - Roadway

Council District: 7	Priority Score: N/A
Community Plan: Mission Valley	Priority Category: N/A
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2010 - 2015	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: The construction of the Westerly Extension of Hazard Center Drive will provide for the construction of a two lane road from the eastern terminus of Hazard Center Drive to the existing road behind Fashion Valley Shopping Center.

Justification: This project will provide for the construction of the missing segment of Hazard Center Drive and when constructed, the road will provide enhanced traffic circulation which will benefit the community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and is scheduled to be completed in Fiscal Year 2015. Construction is anticipated to begin in Fiscal Year 2015 and be completed in Fiscal Year 2016. This project is being designed and constructed by the developer.

Summary of Project Changes: No significant change has been made to this project in Fiscal Year 2015. The project schedule has been updated.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2015	FY 2015 Anticipated	FY 2016	FY 2017	FY 2018	FY 2019	Future FY	Unidentified Funding	Project Total
Private & Others Contrib-CIP	400264	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000
Total		\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000

Transportation & Storm Water

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
W Mission Bay Dr Bridge Over SD River / S00871	\$ 120,432,449	\$ 8,000,000	6.6%	This project provides for replacing the existing four-lane West Mission Bay Drive bridge with a six-lane bridge. A portion of construction is currently unfunded.
Resurfacing of City Streets / AID00005	469,174,736	249,306,331	53.1%	This annual allocation provides for roadway resurfacing, repair and reconstruction of City streets are necessary to maintain the streets in serviceable condition and prevent deterioration of the roadway. The unidentified funding reflects the estimated amount needed to address the deferred capital needs of the City's streets based on condition assessments.
Otay Mesa Truck Route Phase 4 / S11060	16,850,000	9,350,000	55.5%	This Phase IV project provides for the construction of an additional lane to the existing Otay Truck Route from La Media Road to Drucker Lane and for the extension of the Truck Route (two lanes) from Britannia Boulevard to La Media Road and along Britannia Boulevard from the border to Britannia Court. Construction phase is currently unfunded.
Drainage Projects / ACA00001	238,697,338	137,540,433	57.6%	This annual allocation provides for restructuring or replacing failed drainage facilities citywide. The unidentified funding amount reflects the estimated funding to address the deferred capital needs of the City's General Fund supported drainage projects based on condition assessments.
SR 163/Friars Road / S00851	131,100,868	77,086,159	58.8%	This project provides for reconfiguration of State Route 163 and Friars Road on and off-ramps and other Friars Road improvements. Future phases of this project are currently unfunded.
Interstate 5 Underpass-Bikeway/Ped Conn / S00982	1,651,010	1,116,010	67.6%	This project will provide the link between two existing bike/pedestrian paths: the regional bike connection that runs parallel to State Route 56 corridor, and the Sorrento Valley Road multi-use bike/pedestrian path. Construction phase is unfunded.
State Route 56 Bike Interchanges / S00955	10,029,974	7,222,940	72.0%	This project provides at-grade or grade-separated bicycle path interchange facilities along State Route 56. Future sections of the project are currently unfunded.
State Route 56 Freeway Expansion / RD14000	152,000,000	119,000,000	78.3%	This project provides for the conversion of the four-lane freeway into a six-lane facility. High occupancy vehicle lanes can be accommodated within the center median at some point in the future once regional funding is identified. This project will be completed in multiple phases as funding becomes available. The total estimated project cost of \$152 million includes an unfunded amount of \$119 million.
Torrey Pines Improvements Phase I / S00613	15,400,000	13,000,000	84.4%	This project provides for improvements to the Torrey Pines Corridor. Future phases of the project, design, and construction are currently unfunded.
Pacific Beach Curb Ramp Barrier Removal / S11048	370,000	320,000	86.5%	This project will provide for curb ramps, curbs, gutters, sidewalks, street overlay, new curb inlets, cleanouts, Americans with Disabilities Act (ADA) pedestrian push buttons, a median curb, and traffic striping at the intersection of Pacific Beach Drive and Mission Boulevard. Design and construction phases are currently unfunded.
Sea World Dr/I5 Interchange Improvement / S00888	120,163,209	105,438,300	87.7%	This project proposes to realign and widen the southbound off-ramp, reconfigure the off-ramp intersection to eliminate the free right turn onto Sea World Drive, widen the eastbound approach to the southbound on-ramp, and increase storage on the overcrossing for the eastbound to northbound left turn at the northbound on-ramp. Construction phase is currently unfunded.

Transportation & Storm Water

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Coastal Rail Trail / S00951	21,905,818	19,925,629	91.0%	This project provides for construction of a bicycle route between the San Diego-Del Mar city limit and Downtown San Diego. Design and construction of future phases of the project are currently unfunded.
Street Light Circuit Upgrades / AIH00002	36,650,000	33,347,000	91.0%	This annual allocation will provide for the replacement of obsolete street light series circuits. Design and construction phases of additional locations needing replacement are currently unfunded.
Total - Transportation & Storm Water	\$ 780,652,802			



Page Intentionally Left Blank

Capital Improvements Program

Glossary

ACCOUNTING PERIOD – The City of San Diego's fiscal year is divided into 12 accounting periods. Each accounting period is a month and may have two or three pay periods.

ADOPTED BUDGET – The Mayor and City Council's approved plan for the City's financial operations, which includes an estimate of expenditures and revenues for a given fiscal year.

AMERICANS WITH DISABILITIES ACT (ADA) – Americans with Disabilities Act, Public Law 336 of the 101st Congress, enacted July 26, 1990. The ADA prohibits discrimination and ensures equal opportunity for persons with disabilities in employment, State and local government services, public accommodations, commercial facilities, and transportation. It also mandates the establishment of telecommunications device for the deaf (TDD)/telephone relay services.

ANNUAL ALLOCATION – A specific project type which typically receives budget on an annual basis and that provides for the establishment of sublet projects which fall under the budgetary threshold guidelines.

ANNUALIZATION – Prorating expenditures for a portion of a year over 12 months for the purpose of estimating annual costs.

APPROPRIATION – A legal authorization to make expenditures and to incur obligations for specific purposes.

APPROPRIATION ORDINANCE – The official enactment by the City Council to establish legal authority for City officials to expend and obligate resources.

ASSET TYPE – Capital assets are generally large and expensive and expected to last for at least one year but may be required for decades of public use and include complex underground water distribution and wastewater collection systems to buildings, parks, streets, and bridges.

ASSET MANAGEMENT - Asset management is a strategic, comprehensive approach that involves systematic data collection and the analysis to provide City management with a framework for making sound decisions each fiscal year. Asset managers must make decisions on when and how to inspect, maintain, repair, renew, and replace a diverse set of existing facilities in a cost effective manner.

BOND – A funding tool representing a written promise to pay a specific sum (face value or principal amount) in the future (maturity date), plus interest. In California, municipal government bonds are only used to finance capital improvements.

BOND PROCEEDS – Funds derived from the sale of bonds for the purpose of constructing major capital facilities.

BUDGET – Proposed plan of expenditure and revenue over a specified period of time such as a fiscal year or accounting period.

BUDGET CALENDAR – The schedule of major events in the development of the annual budget including the proposed budget, budget hearings, budget deliberations, and the adoption of the annual Appropriation Ordinance.

Capital Improvements Program

Glossary

BUDGET DELIBERATIONS – The timeframe, after the completion of public hearings, of which the City Council reviews and amends or approves the Mayor's Proposed Budget.

BUDGET DOCUMENT – The instrument utilized to present the City's comprehensive financial plan to the City Council and the public.

BUSINESS IMPROVEMENT DISTRICT (BID) FUNDS – A special assessment levied upon business owners within a district with specifically defined boundaries established by City Ordinance. These assessments finance improvements within the district.

CAPITAL IMPROVEMENTS PROGRAM (CIP) BUDGET – A multi-year financial plan of capital projects and the authorized means of their expenditures over a given period of time.

CAPITAL IMPROVEMENT PROJECT – A capital improvement is generally a large construction project such as the development of park land, the construction of an overpass, the installation of a traffic signal, the acquisition of land, or the construction or remodeling of a City building. Funds for these projects are derived largely from the issuance of bonds, water and sewer fees, and a one-half cent local sales tax for transportation improvements (TransNet), grants, and developer impact fees.

CAPITAL IMPROVEMENTS PROGRAM ADVISORY COMMITTEE (CIPRAC) – This committee provides oversight for prioritizing and approving CIP projects for the annual budget process. CIPRAC is primarily comprised of the asset-owning department management to advise on CIP related matters such as project listings and prioritizations.

COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) FUNDS – Funds established to account for revenues from the federal government and expenditures as prescribed under the Community Development Block Grant Program.

CONTINUING APPROPRIATIONS – Funding approved in prior fiscal years, but not expended within the respective fiscal year, are carried forward into subsequent fiscal years for their intended purpose.

CONTRACTS – Expenditures for services provided by outside organizations and businesses, including consultant and construction activities.

DEBT – Payment of interest and principal on an obligation resulting from the issuance of bonds.

DEFERRED CAPITAL – A capital program established for street pavement, buildings, and storm drains improvements funded through a series of deferred maintenance bonds.

DEPARTMENT – A basic organizational unit of government that may be sub-divided into divisions, programs, activity groups, and/or activities. Also referred to as Business Area.

DEFERRED MAINTENANCE – A backlog of needed repairs to City facilities or other assets such as streets, roof repairs, heating and cooling system upgrades, painting, floor covering repair, structural repairs, and slurry sealing of streets.

DEVELOPMENT IMPACT FEES (DIF) - Fees that are collected within urbanized communities which are near build-out to mitigate the impact of new development.

ENCUMBRANCE – An encumbrance designates or reserves funds for a specific purpose as approved by the appropriate authority. When the goods and services are received, the encumbrance is released and the expenditure is recorded for the actual costs.

Capital Improvements Program

Glossary

ENTERPRISE FUNDS – Funds established to account for specific services funded directly by fees and charges to users such as water and sewer services. These funds are intended to be self-supporting.

ENVIRONMENTAL GROWTH FUND (EGF) – This fund was established in accordance with Section 103.1a of the City Charter to receive 25 percent of all funds derived from the revenues accruing to the City from gas, electricity, and steam franchises.

EXPENDITURE – The actual outlay of monies from the City treasury.

EXPENSES – Charges incurred for operations, maintenance, interest, or other charges.

FACILITIES BENEFIT ASSESSMENT (FBA) - An FBA generally provides 100% of funds for public facilities projects that service a designated area of benefit and are identified in the Public Facilities Financing Plan (PFFP).

FEDERAL GRANT FUNDS – These funds were established to account for revenue from the federal government and expenditures as prescribed by grant provisions/agreements.

FISCAL YEAR (FY) – A 12-month timeframe designating the beginning and ending period for recording financial transactions. The City of San Diego has specified July 1 through June 30 as the fiscal year.

FIVE-YEAR FINANCIAL OUTLOOK – The Five-Year Financial Outlook includes revenue and expenditure forecasts which are based on various assumptions, such as economic conditions or previous policy decisions. The Financial Outlook serves as a long-range planning tool which identifies priorities, economic trends, risks and opportunities, and guides the City in the development of future budgets.

FULL-TIME EQUIVALENT (FTE) – The decimal equivalent of a part-time position converted to a full-time basis, i.e., one person working half-time would count as a 0.50 FTE position.

FUND – A fiscal and accounting entity with a self-balancing set of accounts to record revenues and expenditures.

GENERAL FUND – The City's main operating fund that pays for basic City services that use most of the City's tax revenue, such as public safety, parks, and library services. The General Fund is also supported by fees from licenses and permits, fines, and investment earnings.

GRANT – A contribution by a government or other organization to support a particular function.

INFRASTRUCTURE - The basic facilities, services, and installations needed for the functioning of a community, such as transportation and communications systems, water and power lines, and public institutions.

MAINTENANCE ASSESSMENT DISTRICT (MAD) FUNDS – Property owners within a specified district are assessed for the purpose of financing maintenance of open space areas, street medians, rights-of-way, and in some cases, mini-parks and streetlights.

NON-PERSONNEL EXPENSE (NPE) – Expenditures related to supplies, contracts, information technology, energy and utilities, other, capital expenditures, and debt.

Capital Improvements Program

Glossary

OPERATING BUDGET – Authorized expenditures for ongoing municipal services (e.g., police and fire protection, street maintenance, parks, and libraries).

OPERATING IMPACTS – An estimate of a capital project's ongoing operating expenses upon completion and the impact on the City's operating budget.

ORDINANCE – A law adopted by the City Council. Ordinances usually amend, repeal, or supplement the Municipal Code; provide zoning specifications; or appropriate money for specific purposes.

PERSONNEL EXPENSE (PE) – Expenditures related to employee compensation including wages and salaries, fringe benefits, retirement, and special pays such as shift differentials.

PROJECT TYPE - Project types are a more specific manner of categorizing the kind of improvement provided by each capital project.

PROPOSED BUDGET – The Mayor's recommendation for the City's financial operations, which includes an estimate of proposed expenditures and revenues for a given fiscal year. The proposed budget is delivered to City Council in April of each year.

PUBLIC FACILITIES FINANCING PLAN (PFFP) – These plans implements the improvement requirements set forth in a designated area and provides funding by the FBA.

REIMBURSEMENT – Fees received as payment for the provision of specific municipal services.

REGIONAL TRANSPORTATION CONGESTION IMPROVEMENT PROGRAM FEE (RTCIP) – Fees that were established to ensure that new development directly invests in the region's transportation system to offset the negative impact of growth on congestion and mobility. This fee is only applicable on new residential development.

REQUEST FOR PROPOSAL (RFP) – A document intended to elicit bids from potential vendors for a product or service. The quality of an RFP is very important to successful project management because it clearly delineates the deliverables associated with the project and establishes a framework for project execution. Ideally, RFPs stipulate the requesting organization's requirements and the conditions demanded of applicants clearly enough to minimize the possibility of misunderstandings and errors.

RESOLUTION – Formal expressions of opinion or intention of the City Council. Resolutions typically become effective upon their adoption.

REVENUE – Funds received from various sources and treated as income to finance expenditures.

SAN DIEGO ASSOCIATION OF GOVERNMENTS (SANDAG) – A public agency which serves as the forum for regional decision-making. SANDAG builds consensus; makes strategic plans; obtains and allocates resources; plans, engineers, and builds public transportation; and provides information on a broad range of topics pertinent to the region's quality of life.

SMART GROWTH – A development pattern that focuses on future community growth which maximizes the use of existing infrastructure (such as public transportation) while preserving open space and natural resources. Smart growth results in more housing and transportation choices for those who live and work within smart growth areas.

Capital Improvements Program

Glossary

TRANSNET FUNDS – Funds derived from a one-half cent local sales tax, that is administered by SANDAG, which is used for traffic congestion relief and transportation improvements. In addition to roadway enhancements, TransNet Funds are utilized for bikeway and pedestrian projects.

UNFUNDED NEEDS LIST – A summary of projects with insufficient funding for project completion which identifies both the amount of funding required and the component of work that is not funded.

UNIDENTIFIED FUNDING – An amount required for project completion, but for which no funding source has been identified.



Page Intentionally Left Blank

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S00985	25th Street Renaissance Project	489	S13100	CAD System Replacement Project	345
S12010	30th Street Pipeline Replacement	361	ABT00006	CIP Emergency Reserve	181
S00922	34th & 35th @ Madison Ave Improvements	490	S15000	CNG Fueling Station for Refuse & Recycling	102
S11001	34th Street Storm Drain	491	S00763	Cabrillo Heights NP Improvements	199
S00902	36th Street Landscape Maintenance	492	L12003	California Tower Seismic Retrofit	200
S00930	38th Street Improvements	493	RD11000	Camino Del Sur (Bernardo Lks/Lone Quail)	508
S00845	43rd St fr Logan to I805 St Widening	494	S00872	Camino Del Sur-SR-56 to Dormouse	509
S00956	54th Street/Euclid Ave Bikeways	495	S10037	Camino Santa Fe Median Improvements	201
S12011	69th & Mohawk Pump Station	362	S15006	Canyon Hills Resource Park Improvements	202
S15002	ADA Improvements & Expansion of Paradise Senior Ce	191	S12004	Canyonside Community Park Improvements	203
S00865	Aldine & Fairmount Dr Slope Restoration	496	S00969	Carmel Country Road Low Flow Channel	510
S10001	Alta La Jolla Drive Drainage Repair Phil	497	S10039	Carmel Country Road Median Improvements	204
S12013	Alvarado 2nd PL Exten & Morena Blvd Cl	363	S00659	Carmel Grove Mini Park Play Area Upgrade	205
S00021	Alvarado WTP Upgrade & Expansion	364	S00846	Carmel Mountain Rd to Del Mar Mesa Rd	511
ABE00001	Americans with Disabilities Improvements	455	S00906	Carmel Val Rd-Del Mar Hts-Lopelia Mdws	512
S00762	Angier Elementary School Joint Use	192	S00934	Carmel Val Rd-Lopelia Mdws-Via Abertura	513
AIH00001	Architectural Barrier Removal - DIF Funded	498	S00854	Carmel Val Rd-Via Albutura-Camin Del Sur	514
S00682	Arizona St Landfill Closure & Mods	101	L14000	Carmel Valley Landscaping & Irrigation	206
S13018	Avenida de la Playa Infrastructure-SD	499	S00642	Carmel Valley Neighborhood Park #8	207
S00699	Azalea Park Neighborhood Identification	500	S00900	Carmel Valley Rd 4/6 Lanes s of Street A	515
S12036	Backup Generators at SPS's, TP & EMTS	365	S00859	Carmel Valley Road Enhancement Project	516
S00957	Balboa Ave/Tierrasanta Blvd Bikeway	501	S00841	Carroll Cyn Rd/Sorrento Valley Rd Dist 1	517
S00831	Balboa Avenue Corridor Improvements	502	S12008	Catalina 12inch Cast Iron Mains	369
S00808	Balboa Branch Library	157	S14010	Central Ave Mini Park Ph II Skate Plaza	208
AGF00002	Balboa Park Arcade	193	S00992	Central Avenue MP Acquisition/Development	209
AEA00002	Balboa Park Golf Course	194	S00921	Cherokee Street Improvements	518
S00614	Balboa Park Golf Course - Clubhouse	195	S13003	Chicano Park ADA Upgrades	210
S01064	Balboa Pk/Florida Cyn Storm Drain Repair	503	S00644	Children's Pool Lifeguard Station	123
S12035	Balboa Terrace Trunk Sewer	366	S11025	Chollas Building	370
S10013	Barrett Flume Cover	367	S00654	Chollas Community Park	211
S14008	Bay Terraces Parkside Greenbelt Lighting	196	S14002	Chollas Lake Pk Playground Improvements	212
S00944	Bayshore Bikeway	504	S12012	Cielo & Woodman Pump Station	371
S14021	Bayview Reservoir Solar Project	368	ABT00001	City Facilities Improvements	458
S10093	Bear Drive Retaining Wall	505	S01070	City Heights Square Mini-Park	213
S00752	Beyer Park Development	197	ABT00003	Citywide Energy Improvements	103
S11007	Bird Rock Median Lighting	198	S15001	Coast Blvd Walkway Improvements	214
AIE00001	Bridge Rehabilitation	506	AGF00006	Coastal Erosion and Access	215
AAA00002	Brown Field	91	S00951	Coastal Rail Trail	519
AID00007	Bus Stop Improvements	507	S11102	Colony Hill Water Main Relocation	372
S00819	CAB Fire Sprinkler Retrofit Project	457	AID00006	Concrete Streets	520

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S12022	Convention Center Phase III Expansion	477	S13010	Evans Pond Reclaimed Water Pipeline Inst	233
L12000	Convert RB Medians-Asphalt to Concrete	216	S12030	FY12 Asphalt Overlay Group I	532
S11003	Coolidge Street Storm Drain	521	S01002	Fairbrook Neighborhood Park Acquisition	234
AIL00003	Coopertive Traffic Signal Projects	522	S01083	Fairbrook Neighborhood Park Development	235
AKA00001	Corrosion Control	373	S00605	Famosa Slough Salt Marsh Creation	236
S14001	Cowles Mountain Access Rd Rehabilitation	217	ABC00001	Fire Station Major Component Replacement Rehab	124
S15005	Crest Canyon Neighborhood Park	218	S00788	Fire Station No. 05 - Hillcrest	125
S10067	Crest Canyon Resource Management Plan	219	S15013	Fire Station No. 07 - Barrio Logan	126
S11014	Crystal Pier Improvements	220	S10029	Fire Station No. 08 - Mission Hills	127
ABK00001	Dams and Reservoirs	374	S13011	Fire Station No. 15 - Ocean Beach Expansion	128
S12017	Del Mar Heights East Segment	375	S00783	Fire Station No. 17 - Mid-City	129
S00070	Del Mar Heights Pipeline Relocation	376	S00787	Fire Station No. 22 - Point Loma	130
S00987	Del Mar Heights Road Flashing Beacon	523	S10006	Fire Station No. 38 - Mira Mesa Remodel	131
S00903	Del Mar Heights Road-4/6 Lanes	524	S00688	Fire Station No. 45 - E Mission Valley	132
RD12004	Del Mar Hgts Rd Multiuse Trl Undercross	221	S00689	Fire Station No. 47-Pac Highlands Ranch	133
S00998	Del Mar Mesa Acquisition	222	S15015	Fire Station No. 48 - Black Mountain Ranch	134
S00890	Del Mar Mesa Central Multi Use Trail	223	S00784	Fire Station No. 49 - Otay Mesa	135
S00892	Del Mar Mesa N Hiking/Equestrian Trail	224	S13021	Fire Station No. 50 - North University City	136
S00648	Del Mar Mesa Neighborhood Park	225	S14017	Fire Station No. 51 - Skyline Hills	137
S13023	Del Mar Mesa Neighborhood Park Ph II	226	S00785	Fire Station No. 54 - Paradise Hills	138
S00889	Del Mar Mesa Southern Multi-Use Trail	227	S15012	Fire-Rescue Air Operations Facility	139
S10038	Del Mar Terrace Street Improvements	228	S00988	Five Points Neighborhood Pedestrian Impr	533
L14003	Del Mar Terrace Street Improvements	229	L14002	Fleet Services Elect & Fac Improvements	459
S00858	Del Sol Boulevard-Central	525	S10061	Florence Griffith Joyner Elementary SR2S	534
S00636	Dennery Ranch Neighborhood Park	230	S11057	Florida Drive Median Improvements	535
S10018	Dennery Road East	526	AKB00002	Freeway Relocation	382
ACA00001	Drainage Projects	527	S01088	Future Waste Mgmt Disposal & Pro Fac	106
S14000	EAM ERP Implementation	377	S00839	Genesee Avenue Widen I-5 Crossing	536
S00319	EMTS Boat Dock and Steam Line Relocation	378	S00852	Genesee Avenue-Nobel Dr to SR 52	537
S00326	East Mission Gorge Force Main Rehab	379	S00863	Georgia Street Bridge Improvements	538
S00826	El Cajon Blvd Streetscape Improvements	231	S11030	Gompers NP - Play Area Upgrades	237
S00916	El Camino Real Widening	528	S00994	Gonzales Canyon Neighborhood Park	238
S00856	El Camino Real to ViaDeLaValle (1/2 mile)	529	S10068	Gonzales Canyon Resource Management Plan	239
S00981	El Camino Real/SR 56 Bike Path Connector	530	ABM00001	Groundwater Asset Development Program	383
S00040	El Capitan Reservoir Road Improvements	380	AIE00002	Guard Rails	539
S14006	El Cuervo Adobe Improvements	232	S12028	Harbor Drive Pipelines Replacement	384
S10008	El Monte Pipeline No 2	381	S00336	Harbor Drive Trunk Sewer Replacement	385
ABT00004	Energy Commission Energy Efficiency Facility Imp	104	S11002	Hayes Ave Storm Drain	540
AFA00003	Environmental Services Operations Yard Improvement	105	S00751	Hickman Fields Athletic Area	240
S00886	Euclid Avenue & Home Improvements	531	S00995	Hidden Trails Neighborhood Park	241

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S00722	Hiking & Equestrian Trail NP #10	242	S14016	MTRP Equestrian & Multi Use Staging Area AdminBldg	250
S00891	Hiking/Equestrian Trails-Eastern Region	243	S11005	Manhasset Dr Storm Drain System Upgrade	558
S11064	Hillery Drive Improvements	541	S13020	Martin Luther King Jr. Promenade	251
S11033	Holly Dr. Street Improvements	542	S10056	Maryland Street Storm Drain Replacement	559
S14018	Home Avenue Fire Station	140	S12001	McKinley Elementary School JU Improvemts	252
S00673	Home Avenue Park	244	AIG00001	Median Installation	560
S00707	I5 to SR56 Freeway Connectors	543	S00970	Memorial Pool Improvements	253
S00708	I5/SR56 Fiberoptic Relocation	544	L10000	Metro Facilities Control Systems Upgrade	396
AIL00002	Install T/S Interconnect Systems	545	ABO00001	Metro Treatment Plants	397
AIH00001	Installation of City Owned Street Lights	546	ABP00002	Metropolitan System Pump Stations	398
S00982	Interstate 5 Underpass-Bikeway/Ped Conn	547	AJB00001	Metropolitan Waste Water Department Trunk Sewers	399
AGF00003	Joint Use Improvements - Citywide	245	S15003	Mid City Skate Park	254
S00602	Juan Street Concrete Street	548	S12005	Midway Street Bluff Repair	561
S10044	Kearny Mesa Community Sign	549	AIA00001	Minor Bike Facilities	562
S00961	Kearny Villa Road Bike Lane Improvements	550	AFA00001	Minor Improvements to Landfills	107
S10154	Kelton Road Pedestrian Improvements	551	S00667	Mira Mesa CP - Exp & Aquatic Complex	255
S00795	Kensington/Normal Heights Library	158	S00847	Mira Mesa Community Transit Center	563
S00655	Kumeyaay Lakes Berm Restoration and Dredg	246	S00878	Mira Srnto Pl-Scranton to Vista Sorrento	564
S00792	La Jolla Cove Lifeguard Station	141	S11024	Miramar Clearwell Improvements	400
S00607	La Jolla Ecological Reserve Area of ASBS	552	S13016	Miramar Contract A Roof System Redesign	401
S00928	La Jolla Mesa Drive Sidewalk	553	S00975	Miramar Landfill Greenery Expansion	108
S12009	La Jolla Scenic Drive 16inch Main	386	S00880	Miramar Road-I-805 Easterly Ramps	565
S00790	La Jolla Shores Lifeguard Station	142	S00024	Miramar WTP Upgrade & Expansion	402
S00867	La Jolla Village Drive and Regents Road	554	S10021	Mission Bay Athletic Area Comfort Station Mod	256
S00857	La Jolla Village Drive-I-805 Ramps	555	S01090	Mission Bay GC Practice Ctr Bldg Improve	257
AKA00003	Large Diameter Water Transmission PPL	387	S11010	Mission Bay GC Renovation/Reconstruction	258
S13004	Larsen Field ADA Improvements Phase II	247	AEA00003	Mission Bay Golf Course	259
S00939	Laurel Street Bridge over SR 163	556	AGF00004	Mission Bay Improvements	260
S12000	Library Collection Conversion to RFID	159	S00726	Mission Beach Boardwalk Bulkhead	566
S01068	Linda Vista Community Park Picnic Area	248	L14004	Mission Beach Brdwalk Bulkhead Phased	567
S15008	Linda Vista Skate Park	249	S00793	Mission Beach Lifeguard Station	143
S00907	Linda Vista/Genesee Intersection Improve	557	S11008	Mission Hills Historic Street Lighting	261
S10055	Lindbergh Field 16" CI Main Replacement	388	S13022	Mission Hills-Hillcrest Library	160
S00069	Little McGonigle Ranch Road Pipeline	389	S10065	Mission Trails RP Cowles Mountain Trail	262
S12018	Lower Otay Outlet Tower	390	S01014	Mission Trails RP Master Plan Update	263
S00044	Lower Otay Reservoir Emer Outlet Improve	391	S10066	Mission Trails RP Trail Realignment	264
S00322	MBC Biosolids Storage Silos	392	S00734	Mission Trails RP/Mission Bay Bike Path	568
S00339	MBC Dewatering Centrifuges Replacement	393	S13008	Mohnike Adobe and Barn Restoration	265
S00323	MBC Odor Control Facility Upgrades	394	S00332	Montezuma Trunk Sewer	403
S14022	MOC Complex Solar Project	395	S11026	Montezuma/Mid-City Pipeline Phase II	404

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S00973	Montgomery Academy JU Improvements	266	S00312	PS2 Power Reliability & Surge Protection	415
AAA00001	Montgomery Field	92	S11048	Pacific Beach Curb Ramp Barrier Removal	578
S00680	Montgomery Field Rehabilitation	93	S12015	Pacific Beach Pipeline South (W)	416
S00754	Montgomery Waller Community Park	267	S00649	Pacific Breezes (Ocean View Hills) CP	280
S00041	Morena Reservoir Outlet Tower Upgrade	405	S14023	Pacific Highlands Ranch Branch Library	164
S11019	Mountain View NP Area Upgrades	268	RD12003	Pacific Highlands Ranch Hiking & Biking	281
S01076	Multiple Species Conservation	269	S01062	Pacific Highlands Traffic Signals	579
L10001	Municipal Fac Control Systems Upgrade	406	S11045	Pacific Hwy Curb Ramp Barrier Removal	580
S11101	Museum of Man Roof Replacement	270	S10026	Palisades Park Comfort Station Replace	282
S00728	N Harbor Dr Navy Estuary Seismic Retrofit	569	S00869	Palm Avenue Interstate 805 Interchange	581
S00935	N Torrey Pines Rd Bridge/ Los Penasquitos	570	S00913	Palm Avenue Roadway Improvements	582
S00868	N Torrey Pines Roadway/Median Enhance	571	S00810	Paradise Hills Library	165
S00309	NCWRP Sludge Pump Station Upgrade	407	AGF00001	Park & Recreation Grant Match Funding	283
S10000	NTC Aquatic Center	271	S11054	Park Boulevard and Essex Street	583
AIK00001	New Walkways	572	AJA00002	Pipeline Rehabilitation	417
AHC00002	North City Reclamation System	408	S00315	Point Loma Grit Processing Improvements	418
S12041	North Ocean Beach Gateway Ph II	272	S10131	Police HQs CoGeneration Repower Project	346
S10119	North Pacific Beach Lifeguard Station	144	S10118	Police Range Refurbishment	347
S00798	North Park Library	161	S10035	Pomerado Median Improve-N of R Bernardo	284
S00823	North Park Lighting Improvements	573	S00943	Poway Road Bicycle Path - Class I	584
S10050	North Park Mini Park & Streetscape Improvements	273	AKA00002	Pressure Reduction Facility Upgrades	419
S10040	North Park/Main St Sidewalk Improvements	274	S00816	Public Safety Training Institute	348
S00720	North Torrey Pines Road @ Genesee Avenue	574	ABP00003	Pump Station 64,65, Penasquitos, E Mission Gorge	420
S00806	Ocean Beach Branch Library	162	ABP00001	Pump Station Restorations	421
S10121	Ocean Beach Lifeguard Station	145	ABG00001	QUALCOMM Stadium	469
S00882	Ocean View Hills Parkway	575	S00962	Rancho Bernardo Bikeway	585
S00611	Old Mission Dam Preservation	275	S11012	Rancho Bernardo CP Sports Field Lights	285
S00870	Old Otay Mesa Road-Westerly	576	S00812	Rancho Bernardo Library	166
S10051	Olive St Park Acquisition/Development	276	S12006	Rancho Bernardo Streetscape-Phase I	286
AGG00001	Open Space Improvements	277	S00652	Rancho Encantada Park #2	287
S11027	Otay 1st/2nd PPL Abandon E of Highland	409	S15004	Rancho Mission Neighborhood Park Play Area Upgrade	288
S12016	Otay 1st/2nd PPL West of Highland Avenue	410	S12002	Rancho Penasquitos Skate Park	289
S10025	Otay East Branch Library	163	S12003	Rancho Penasquitos Towne Centre Park Imp	290
S11060	Otay Mesa Truck Route Phase 4	577	AHC00001	Reclaimed Water Extension	422
S00032	Otay Second Pipeline Improvements	411	AHC00003	Reclaimed Water Retrofit	423
S00753	Otay Valley Fenton Pond Recreation Trail	278	S10010	Recycled Water System Upgrades	424
S00638	Otay Valley RP Beyer Blvd Staging Area	279	AHC00004	Recycled Water Systems Upgrades	425
S00030	Otay WTP Upgrade & Expansion	412	S12014	Recycled Water Tank Modifications	426
S00308	PS 84 Upgrade & PS 62 Abandon	413	S00881	Regents Rd Widening-Genesee to Executive	586
S00303	PS Upgrades Group 1 North County	414	S00729	Regents Road Bridge	587

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
AGF00005	Regional Park Improvements	291	S00687	Skyline-Paradise Hills Fire Station	147
AIL00010	Replace Obsolete T/S Controllers	588	S00914	Sorrento Valley Rd & I5 Interchange	606
AGE00001	Resource-Based Open Space Parks	292	S00776	South Chollas Landfill	109
AID00005	Resurfacing of City Streets	589	S00684	South Chollas Landfill Improvements	110
S00999	Riviera Del Sol Neighborhood Park	293	S00317	South Metro Sewer Rehabilitation Ph 3B	432
ABT00002	Roof Replacement	460	S00779	South Miramar Landfill	111
S00761	Roosevelt Middle School Improvements	294	S00791	South Mission Beach Lifeguard Station	148
ACC00002	Rose & Tecolote Creeks Water Quality Improvements	590	S00302	South Mission Valley Trunk Sewer	433
S00946	Rose Creek Bikeway	591	S01071	Southcrest Trails 252 Corr Park Imp-Ph2	301
S00830	Rosecrans Street Corridor Improvements	592	ABL00001	Standpipe and Reservoir Rehabilitations	434
S00959	Ruffin Road/Murphy Canyon Road Bikeway	593	S00731	State Route 15 Bikeway Study	607
S00310	SBWR Plant Demineralization	427	S00955	State Route 56 Bike Interchanges	608
S00606	SD River Dredging Qualcomm Way to SR163	295	RD14000	State Route 56 Freeway Expansion	609
L12002	SDFD Station Alerting	146	S10130	Stockton Street Lights	610
S00905	SR 163/Clairemont Mesa Blvd Interchange	594	S00864	Streamview Drive Improvements	611
S00851	SR 163/Friars Road	595	AIH00002	Street Light Circuit Upgrades	612
S00853	SR 56-Carmel Country to Black Mountain	596	S10091	Sunset Cliffs Natural Pk Hillside Imp Presrv	302
S14009	SR94/Euclid Av Interchange Phase 2	597	L14005	Sunset Cliffs Park Drainage Improvements	303
S14007	Salk Neighborhood Park & Joint Use Devel	296	S10054	Switzer Canyon Bridge Enhancement Prog	304
S00800	San Carlos Branch Library	167	S00968	TDA Bicycle Rings and Racks	613
S00799	San Diego New Central Library	168	S00609	Talbot Street Slope Restoration	614
S00958	San Diego River Multi-Use Path	598	S00978	Talmadge Decorative SL Restoration	305
S11004	San Remo Way Storm Drain	599	L12001	Talmadge Historic Gates	306
S11013	San Ysidro Athletic Area/Larsen Fld Lght	297	S00820	Talmadge Street Improvements	307
S00802	San Ysidro Branch Library	169	S00976	Talmadge Streetscape & Lighting Zone 1E	308
S11028	Saturn Blvd Roadway Improvements	600	S00977	Talmadge Streetscape & Lighting Zone 2W	309
AIK00002	School Traffic Safety Improvements	601	S00941	Ted Williams Pkwy Bridge/Shoal Creek Dr	615
S00811	Scripps Miramar Ranch Library	170	RD13000	Texas St fr Cam Del Rio S to El Caj Blvd	616
S12019	Scripps Ranch Pump Station	428	S12040	Tierrasanta (Via Dominique) Pump Station	435
S00838	Scripps Ranch/Mira Mesa Medians Project	602	L14001	Tierrasanta - Median Conversion	310
S00888	Sea World Dr/I5 Interchange Improvement	603	S11011	Tierrasanta CP Sports Field Lighting	311
S01012	Sefton Field Improvements	298	S15011	Tierrasanta Library Expansion	172
AKB00004	Seismic Upgrades	429	S11009	Torrey Highlands Community ID & Enhance	312
S00342	Sewer CIP Emergency Reserve	430	S11020	Torrey Highlands Park Play Area Upgrades	313
AJA00001	Sewer Main Replacements	431	RD12002	Torrey Highlands Trail System	314
AIK00003	Sidewalk Repair and Reconstruction	604	S13007	Torrey Hills NP Development	315
S11051	Silver Wing NP Sports Field/Lighting	299	S11006	Torrey Hills SDG&E Easement Enhancement	316
S00616	Sixth Avenue Playground Improvements	300	S10015	Torrey Meadows Drive Overcrossing	617
S00912	Skyline Drive Improvements	605	S00651	Torrey Meadows NP South	317
S00692	Skyline Hills Library	171	AEA00001	Torrey Pines Golf Course	318

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S00613	Torrey Pines Improvements Phase I	618	S00774	West Miramar Landfill - Phase 2	113
S14019	Torrey Pines N. Golf Course-Improvements	319	S01074	West Miramar Refuse Disposal Fac Ph 2	114
S00877	Torrey Pines Road Slope Restoration	619	S00822	West San Ysidro Blvd Streetscape	632
AIL00001	Traffic Calming	620	RD10001	Westerly Extension of Hazard Center Dr	633
AIL00004	Traffic Signals - Citywide	621	S00314	Wet Weather Storage Facility	447
AIL00005	Traffic Signals Modification	622	S00767	Wightman Street Neighborhood Park	333
S13001	Trail for All People	320	S11017	Windwood II MP Play Area Upgrades	334
AID00002	Transportation Grant Match	623			
S10017	Triple Pipe Crossing Dennery Road	624			
S13000	Tubman Charter School JU Improvements	321			
AFA00002	Underground Tank Program	112			
S11021	University Ave Pipeline Replacement	436			
S00915	University Avenue Mobility	625			
S13005	University Village Park Tot Lot	322			
S00960	University/Alabama Bike & Ped Safety Impr	626			
AJA00003	Unscheduled Projects	437			
S11022	Upas St Pipeline Replacement	438			
AID00001	Utilities Undergrounding Program	627			
S11103	Valencia Park Acquisition & Development	323			
RD11001	Via de la Valle Widening	628			
S10031	Views West NP ADA Upgrades	324			
S00919	Village Loop Road	629			
S00871	W Mission Bay Dr Bridge Over SD River	630			
S14014	W. Henderson Security Light Improvement	325			
S15007	Wagenheim Joint Use Facility	326			
S10092	Walker NP Playground Upgrades	327			
S13015	Water & Sewer Group Job 816 (W)	439			
S00048	Water CIP Emergency Reserve	440			
S00050	Water Department Security Upgrades	441			
S11108	Water Group 787	442			
S10123	Water Group Job 915 (3012)	443			
AKB00003	Water Main Replacements	444			
ABJ00001	Water Pump Station Restoration	445			
ABI00001	Water Treatment Plants	446			
ACC00001	Watershed CIP	631			
S14005	Webster Neighborhood Identification Sign	328			
S00764	Wegeforth Elementary School Joint Use	329			
S10036	Welcome to Rancho Bernardo Signs	330			
S00757	West Lewis and Falcon Streets MP	331			
S00760	West Maple Canyon MP	332			

Capital Improvements Program

Index by Project Number

Project Number	Project Name	Page No	Project Number	Project Name	Page No
AAA00001	Montgomery Field	92	AIA00001	Minor Bike Facilities	562
AAA00002	Brown Field	91	AID00001	Utilities Undergrounding Program	627
ABC00001	Fire Station Major Component Replacement Rehab	124	AID00002	Transportation Grant Match	623
ABE00001	Americans with Disabilities Improvements	455	AID00005	Resurfacing of City Streets	589
ABG00001	QUALCOMM Stadium	469	AID00006	Concrete Streets	520
ABI00001	Water Treatment Plants	446	AID00007	Bus Stop Improvements	507
ABJ00001	Water Pump Station Restoration	445	AIE00001	Bridge Rehabilitation	506
ABK00001	Dams and Reservoirs	374	AIE00002	Guard Rails	539
ABL00001	Standpipe and Reservoir Rehabilitations	434	AIG00001	Median Installation	560
ABM00001	Groundwater Asset Development Program	383	AIH00001	Installation of City Owned Street Lights	546
ABO00001	Metro Treatment Plants	397	AIH00002	Street Light Circuit Upgrades	612
ABP00001	Pump Station Restorations	421	AIJ00001	Architectural Barrier Removal - DIF Funded	498
ABP00002	Metropolitan System Pump Stations	398	AIK00001	New Walkways	572
ABP00003	Pump Station 64,65, Penasquitos, E Mission Gorge	420	AIK00002	School Traffic Safety Improvements	601
ABT00001	City Facilities Improvements	458	AIK00003	Sidewalk Repair and Reconstruction	604
ABT00002	Roof Replacement	460	AIL00001	Traffic Calming	620
ABT00003	Citywide Energy Improvements	103	AIL00002	Install T/S Interconnect Systems	545
ABT00004	Energy Commission Energy Efficiency Facility Imp	104	AIL00003	Cooperative Traffic Signal Projects	522
ABT00006	CIP Emergency Reserve	181	AIL00004	Traffic Signals - Citywide	621
ACA00001	Drainage Projects	527	AIL00005	Traffic Signals Modification	622
ACC00001	Watershed CIP	631	AIL00010	Replace Obsolete T/S Controllers	588
ACC00002	Rose & Tecolote Creeks Water Quality Improvements	590	AJA00001	Sewer Main Replacements	431
AEA00001	Torrey Pines Golf Course	318	AJA00002	Pipeline Rehabilitation	417
AEA00002	Balboa Park Golf Course	194	AJA00003	Unscheduled Projects	437
AEA00003	Mission Bay Golf Course	259	AJB00001	Metropolitan Waste Water Department Trunk Sewers	399
AFA00001	Minor Improvements to Landfills	107	AKA00001	Corrosion Control	373
AFA00002	Underground Tank Program	112	AKA00002	Pressure Reduction Facility Upgrades	419
AFA00003	Environmental Services Operations Yard Improvement	105	AKA00003	Large Diameter Water Transmission PPL	387
AGE00001	Resource-Based Open Space Parks	292	AKB00002	Freeway Relocation	382
AGF00001	Park & Recreation Grant Match Funding	283	AKB00003	Water Main Replacements	444
AGF00002	Balboa Park Arcade	193	AKB00004	Seismic Upgrades	429
AGF00003	Joint Use Improvements - Citywide	245	L10000	Metro Facilities Control Systems Upgrade	396
AGF00004	Mission Bay Improvements	260	L10001	Municipal Fac Control Systems Upgrade	406
AGF00005	Regional Park Improvements	291	L12000	Convert RB Medians-Asphalt to Concrete	216
AGF00006	Coastal Erosion and Access	215	L12001	Talmadge Historic Gates	306
AGG00001	Open Space Improvements	277	L12002	SDFD Station Alerting	146
AHC00001	Reclaimed Water Extension	422	L12003	California Tower Seismic Retrofit	200
AHC00002	North City Reclamation System	408	L14000	Carmel Valley Landscaping & Irrigation	206
AHC00003	Reclaimed Water Retrofit	423	L14001	Tierrasanta - Median Conversion	310
AHC00004	Recycled Water Systems Upgrades	425	L14002	Fleet Services Elect & Fac Improvements	459

Capital Improvements Program

Index by Project Number

Project Number	Project Name	Page No	Project Number	Project Name	Page No
L14003	Del Mar Terrace Street Improvements	229	S00605	Famosa Slough Salt Marsh Creation	236
L14004	Mission Beach Brdwalk Bulkhead Phased	567	S00606	SD River Dredging Qualcomm Way to SR163	295
L14005	Sunset Cliffs Park Drainage Improvements	303	S00607	La Jolla Ecological Reserve Area of ASBS	552
RD10001	Westerly Extension of Hazard Center Dr	633	S00609	Talbot Street Slope Restoration	614
RD11000	Camino Del Sur (Bernardo Lks/Lone Quail)	508	S00611	Old Mission Dam Preservation	275
RD11001	Via de la Valle Widening	628	S00613	Torrey Pines Improvements Phase I	618
RD12002	Torrey Highlands Trail System	314	S00614	Balboa Park Golf Course - Clubhouse	195
RD12003	Pacific Highlands Ranch Hiking & Biking	281	S00616	Sixth Avenue Playground Improvements	300
RD12004	Del Mar Hgts Rd Multiuse Trl Undercross	221	S00636	Dennerly Ranch Neighborhood Park	230
RD13000	Texas St fr Cam Del Rio S to El Caj Blvd	616	S00638	Otay Valley RP Beyer Blvd Staging Area	279
RD14000	State Route 56 Freeway Expansion	609	S00642	Carmel Valley Neighborhood Park #8	207
S00021	Alvarado WTP Upgrade & Expansion	364	S00644	Children's Pool Lifeguard Station	123
S00024	Miramar WTP Upgrade & Expansion	402	S00648	Del Mar Mesa Neighborhood Park	225
S00030	Otay WTP Upgrade & Expansion	412	S00649	Pacific Breezes (Ocean View Hills) CP	280
S00032	Otay Second Pipeline Improvements	411	S00651	Torrey Meadows NP South	317
S00040	El Capitan Reservoir Road Improvements	380	S00652	Rancho Encantada Park #2	287
S00041	Morena Reservoir Outlet Tower Upgrade	405	S00654	Chollas Community Park	211
S00044	Lower Otay Reservoir Emer Outlet Improve	391	S00655	Kumeyaay Lakes Berm Restoration and Dredg	246
S00048	Water CIP Emergency Reserve	440	S00659	Carmel Grove Mini Park Play Area Upgrade	205
S00050	Water Department Security Upgrades	441	S00667	Mira Mesa CP - Exp & Aquatic Complex	255
S00069	Little McGonigle Ranch Road Pipeline	389	S00673	Home Avenue Park	244
S00070	Del Mar Heights Pipeline Relocation	376	S00680	Montgomery Field Rehabilitation	93
S00302	South Mission Valley Trunk Sewer	433	S00682	Arizona St Landfill Closure & Mods	101
S00303	PS Upgrades Group 1 North County	414	S00684	South Chollas Landfill Improvements	110
S00308	PS 84 Upgrade & PS 62 Abandon	413	S00687	Skyline-Paradise Hills Fire Station	147
S00309	NCWRP Sludge Pump Station Upgrade	407	S00688	Fire Station No. 45 - E Mission Valley	132
S00310	SBWR Plant Demineralization	427	S00689	Fire Station No. 47-Pac Highlands Ranch	133
S00312	PS2 Power Reliability & Surge Protection	415	S00692	Skyline Hills Library	171
S00314	Wet Weather Storage Facility	447	S00699	Azalea Park Neighborhood Identification	500
S00315	Point Loma Grit Processing Improvements	418	S00707	I5 to SR56 Freeway Connectors	543
S00317	South Metro Sewer Rehabilitation Ph 3B	432	S00708	I5/SR56 Fiberoptic Relocation	544
S00319	EMTS Boat Dock and Steam Line Relocation	378	S00720	North Torrey Pines Road @ Genesee Avenue	574
S00322	MBC Biosolids Storage Silos	392	S00722	Hiking & Equestrian Trail NP #10	242
S00323	MBC Odor Control Facility Upgrades	394	S00726	Mission Beach Boardwalk Bulkhead	566
S00326	East Mission Gorge Force Main Rehab	379	S00728	N Harbor Dr Navy Estuary Seismic Retrofit	569
S00332	Montezuma Trunk Sewer	403	S00729	Regents Road Bridge	587
S00336	Harbor Drive Trunk Sewer Replacement	385	S00731	State Route 15 Bikeway Study	607
S00339	MBC Dewatering Centrifuges Replacement	393	S00734	Mission Trails RP/Mission Bay Bike Path	568
S00342	Sewer CIP Emergency Reserve	430	S00751	Hickman Fields Athletic Area	240
S00602	Juan Street Concrete Street	548	S00752	Beyer Park Development	197

Capital Improvements Program

Index by Project Number

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S00753	Otay Valley Fenton Pond Recreation Trail	278	S00839	Genesee Avenue Widen I-5 Crossing	536
S00754	Montgomery Waller Community Park	267	S00841	Carroll Cyn Rd/Sorrento Valley Rd Dist 1	517
S00757	West Lewis and Falcon Streets MP	331	S00845	43rd St fr Logan to I805 St Widening	494
S00760	West Maple Canyon MP	332	S00846	Carmel Mountain Rd to Del Mar Mesa Rd	511
S00761	Roosevelt Middle School Improvements	294	S00847	Mira Mesa Community Transit Center	563
S00762	Angier Elementary School Joint Use	192	S00851	SR 163/Friars Road	595
S00763	Cabrillo Heights NP Improvements	199	S00852	Genesee Avenue-Nobel Dr to SR 52	537
S00764	Wegeforth Elementary School Joint Use	329	S00853	SR 56-Carmel Country to Black Mountain	596
S00767	Wightman Street Neighborhood Park	333	S00854	Carmel Val Rd-Via Albutura-Camin Del Sur	514
S00774	West Miramar Landfill - Phase 2	113	S00856	El Camino Real to Via De La Valle (1/2 mile)	529
S00776	South Chollas Landfill	109	S00857	La Jolla Village Drive-I-805 Ramps	555
S00779	South Miramar Landfill	111	S00858	Del Sol Boulevard-Central	525
S00783	Fire Station No. 17 - Mid-City	129	S00859	Carmel Valley Road Enhancement Project	516
S00784	Fire Station No. 49 - Otay Mesa	135	S00863	Georgia Street Bridge Improvements	538
S00785	Fire Station No. 54 - Paradise Hills	138	S00864	Streamview Drive Improvements	611
S00787	Fire Station No. 22 - Point Loma	130	S00865	Aldine & Fairmount Dr Slope Restoration	496
S00788	Fire Station No. 05 - Hillcrest	125	S00867	La Jolla Village Drive and Regents Road	554
S00790	La Jolla Shores Lifeguard Station	142	S00868	N Torrey Pines Roadway/Median Enhance	571
S00791	South Mission Beach Lifeguard Station	148	S00869	Palm Avenue Interstate 805 Interchange	581
S00792	La Jolla Cove Lifeguard Station	141	S00870	Old Otay Mesa Road-Westerly	576
S00793	Mission Beach Lifeguard Station	143	S00871	W Mission Bay Dr Bridge Over SD River	630
S00795	Kensington/Normal Heights Library	158	S00872	Camino Del Sur-SR-56 to Dormouse	509
S00798	North Park Library	161	S00877	Torrey Pines Road Slope Restoration	619
S00799	San Diego New Central Library	168	S00878	Mira Srnto Pl-Scranton to Vista Sorrento	564
S00800	San Carlos Branch Library	167	S00880	Miramar Road-I-805 Easterly Ramps	565
S00802	San Ysidro Branch Library	169	S00881	Regents Rd Widening-Genesee to Executive	586
S00806	Ocean Beach Branch Library	162	S00882	Ocean View Hills Parkway	575
S00808	Balboa Branch Library	157	S00886	Euclid Avenue & Home Improvements	531
S00810	Paradise Hills Library	165	S00888	Sea World Dr/I5 Interchange Improvement	603
S00811	Scripps Miramar Ranch Library	170	S00889	Del Mar Mesa Southern Multi-Use Trail	227
S00812	Rancho Bernardo Library	166	S00890	Del Mar Mesa Central Multi Use Trail	223
S00816	Public Safety Training Institute	348	S00891	Hiking/Equestrian Trails-Eastern Region	243
S00819	CAB Fire Sprinkler Retrofit Project	457	S00892	Del Mar Mesa N Hiking/Equestrian Trail	224
S00820	Talmadge Street Improvements	307	S00900	Carmel Valley Rd 4/6 Lanes s of Street A	515
S00822	West San Ysidro Blvd Streetscape	632	S00902	36th Street Landscape Maintenance	492
S00823	North Park Lighting Improvements	573	S00903	Del Mar Heights Road-4/6 Lanes	524
S00826	El Cajon Blvd Streetscape Improvements	231	S00905	SR 163/Clairemont Mesa Blvd Interchange	594
S00830	Rosecrans Street Corridor Improvements	592	S00906	Carmel Val Rd-Del Mar Hts-Lopelia Mdws	512
S00831	Balboa Avenue Corridor Improvements	502	S00907	Linda Vista/Genesee Intersection Improve	557
S00838	Scripps Ranch/Mira Mesa Medians Project	602	S00912	Skyline Drive Improvements	605

Capital Improvements Program

Index by Project Number

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S00913	Palm Avenue Roadway Improvements	582	S00995	Hidden Trails Neighborhood Park	241
S00914	Sorrento Valley Rd & I5 Interchange	606	S00998	Del Mar Mesa Acquisition	222
S00915	University Avenue Mobility	625	S00999	Riviera Del Sol Neighborhood Park	293
S00916	El Camino Real Widening	528	S01002	Fairbrook Neighborhood Park Acquisition	234
S00919	Village Loop Road	629	S01012	Sefton Field Improvements	298
S00921	Cherokee Street Improvements	518	S01014	Mission Trails RP Master Plan Update	263
S00922	34th & 35th @ Madison Ave Improvements	490	S01062	Pacific Highlands Traffic Signals	579
S00928	La Jolla Mesa Drive Sidewalk	553	S01064	Balboa Pk/Florida Cyn Storm Drain Repair	503
S00930	38th Street Improvements	493	S01068	Linda Vista Community Park Picnic Area	248
S00934	Carmel Val Rd-Lopelia Mdws-Via Abertura	513	S01070	City Heights Square Mini-Park	213
S00935	N Torrey Pines Rd Bridge/ Los Penasquitos	570	S01071	Southcrest Trails 252 Corr Park Imp-Ph2	301
S00939	Laurel Street Bridge over SR 163	556	S01074	West Miramar Refuse Disposal Fac Ph 2	114
S00941	Ted Williams Pkwy Bridge/Shoal Creek Dr	615	S01076	Multiple Species Conservation	269
S00943	Poway Road Bicycle Path - Class I	584	S01083	Fairbrook Neighborhood Park Development	235
S00944	Bayshore Bikeway	504	S01088	Future Waste Mgmt Disposal & Pro Fac	106
S00946	Rose Creek Bikeway	591	S01090	Mission Bay GC Practice Ctr Bldg Improve	257
S00951	Coastal Rail Trail	519	S10000	NTC Aquatic Center	271
S00955	State Route 56 Bike Interchanges	608	S10001	Alta La Jolla Drive Drainage Repair PhII	497
S00956	54th Street/Euclid Ave Bikeways	495	S10006	Fire Station No. 38 - Mira Mesa Remodel	131
S00957	Balboa Ave/Tierrasanta Blvd Bikeway	501	S10008	El Monte Pipeline No 2	381
S00958	San Diego River Multi-Use Path	598	S10010	Recycled Water System Upgrades	424
S00959	Ruffin Road/Murphy Canyon Road Bikeway	593	S10013	Barrett Flume Cover	367
S00960	University/Alabama Bike & Ped Safety Impr	626	S10015	Torrey Meadows Drive Overcrossing	617
S00961	Kearny Villa Road Bike Lane Improvements	550	S10017	Triple Pipe Crossing Dennerly Road	624
S00962	Rancho Bernardo Bikeway	585	S10018	Dennerly Road East	526
S00968	TDA Bicycle Rings and Racks	613	S10021	Mission Bay Athletic Area Comfort Station Mod	256
S00969	Carmel Country Road Low Flow Channel	510	S10025	Otay East Branch Library	163
S00970	Memorial Pool Improvements	253	S10026	Palisades Park Comfort Station Replace	282
S00973	Montgomery Academy JU Improvements	266	S10029	Fire Station No. 08 - Mission Hills	127
S00975	Miramar Landfill Greenery Expansion	108	S10031	Views West NP ADA Upgrades	324
S00976	Talmadge Streetscape & Lighting Zone 1E	308	S10035	Pomerado Median Improve-N of R Bernardo	284
S00977	Talmadge Streetscape & Lighting Zone 2W	309	S10036	Welcome to Rancho Bernardo Signs	330
S00978	Talmadge Decorative SL Restoration	305	S10037	Camino Santa Fe Median Improvements	201
S00981	El Camino Real/SR 56 Bike Path Connector	530	S10038	Del Mar Terrace Street Improvements	228
S00982	Interstate 5 Underpass-Bikeway/Ped Conn	547	S10039	Carmel Country Road Median Improvements	204
S00985	25th Street Renaissance Project	489	S10040	North Park/Main St Sidewalk Improvements	274
S00987	Del Mar Heights Road Flashing Beacon	523	S10044	Kearny Mesa Community Sign	549
S00988	Five Points Neighborhood Pedestrian Impr	533	S10050	North Park Mini Park & Streetscape Improvements	273
S00992	Central Avenue MP Acquisition/Development	209	S10051	Olive St Park Acquisition/Development	276
S00994	Gonzales Canyon Neighborhood Park	238	S10054	Switzer Canyon Bridge Enhancement Prog	304

Capital Improvements Program

Index by Project Number

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S10055	Lindbergh Field 16" CI Main Replacement	388	S11028	Saturn Blvd Roadway Improvements	600
S10056	Maryland Street Storm Drain Replacement	559	S11030	Gompers NP - Play Area Upgrades	237
S10061	Florence Griffith Joyner Elementary SR2S	534	S11033	Holly Dr. Street Improvements	542
S10065	Mission Trails RP Cowles Mountain Trail	262	S11045	Pacific Hwy Curb Ramp Barrier Removal	580
S10066	Mission Trails RP Trail Realignment	264	S11048	Pacific Beach Curb Ramp Barrier Removal	578
S10067	Crest Canyon Resource Management Plan	219	S11051	Silver Wing NP Sports Field/Lighting	299
S10068	Gonzales Canyon Resource Management Plan	239	S11054	Park Boulevard and Essex Street	583
S10091	Sunset Cliffs Natural Pk Hillside Imp Presrv	302	S11057	Florida Drive Median Improvements	535
S10092	Walker NP Playground Upgrades	327	S11060	Otay Mesa Truck Route Phase 4	577
S10093	Bear Drive Retaining Wall	505	S11064	Hillery Drive Improvements	541
S10118	Police Range Refurbishment	347	S11101	Museum of Man Roof Replacement	270
S10119	North Pacific Beach Lifeguard Station	144	S11102	Colony Hill Water Main Relocation	372
S10121	Ocean Beach Lifeguard Station	145	S11103	Valencia Park Acquisition & Development	323
S10123	Water Group Job 915 (3012)	443	S11108	Water Group 787	442
S10130	Stockton Street Lights	610	S12000	Library Collection Conversion to RFID	159
S10131	Police HQs CoGeneration Repower Project	346	S12001	McKinley Elementary School JU Improvemts	252
S10154	Kelton Road Pedestrian Improvements	551	S12002	Rancho Penasquitos Skate Park	289
S11001	34th Street Storm Drain	491	S12003	Rancho Penasquitos Towne Centre Park Imp	290
S11002	Hayes Ave Storm Drain	540	S12004	Canyonside Community Park Improvements	203
S11003	Coolidge Street Storm Drain	521	S12005	Midway Street Bluff Repair	561
S11004	San Remo Way Storm Drain	599	S12006	Rancho Bernardo Streetscape-Phase I	286
S11005	Manhasset Dr Storm Drain System Upgrade	558	S12008	Catalina 12inch Cast Iron Mains	369
S11006	Torrey Hills SDG&E Easement Enhancement	316	S12009	La Jolla Scenic Drive 16inch Main	386
S11007	Bird Rock Median Lighting	198	S12010	30th Street Pipeline Replacement	361
S11008	Mission Hills Historic Street Lighting	261	S12011	69th & Mohawk Pump Station	362
S11009	Torrey Highlands Community ID & Enhance	312	S12012	Cielo & Woodman Pump Station	371
S11010	Mission Bay GC Renovation/Reconstruction	258	S12013	Alvarado 2nd PL Exten & Morena Blvd CI	363
S11011	Tierrasanta CP Sports Field Lighting	311	S12014	Recycled Water Tank Modifications	426
S11012	Rancho Bernardo CP Sports Field Lights	285	S12015	Pacific Beach Pipeline South (W)	416
S11013	San Ysidro Athletic Area/Larsen Fld Lght	297	S12016	Otay 1st/2nd PPL West of Highland Avenue	410
S11014	Crystal Pier Improvements	220	S12017	Del Mar Heights East Segment	375
S11017	Windwood II MP Play Area Upgrades	334	S12018	Lower Otay Outlet Tower	390
S11019	Mountain View NP Area Upgrades	268	S12019	Scripps Ranch Pump Station	428
S11020	Torrey Highlands Park Play Area Upgrades	313	S12022	Convention Center Phase III Expansion	477
S11021	University Ave Pipeline Replacement	436	S12028	Harbor Drive Pipelines Replacement	384
S11022	Upas St Pipeline Replacement	438	S12030	FY12 Asphalt Overlay Group I	532
S11024	Miramar Clearwell Improvements	400	S12035	Balboa Terrace Trunk Sewer	366
S11025	Chollas Building	370	S12036	Backup Generators at SPS's, TP & EMTS	365
S11026	Montezuma/Mid-City Pipeline Phase II	404	S12040	Tierrasanta (Via Dominique) Pump Station	435
S11027	Otay 1st/2nd PPL Abandon E of Highland	409	S12041	North Ocean Beach Gateway Ph II	272

Capital Improvements Program

Project Number	Project Name	Page No
S13000	Tubman Charter School JU Improvements	321
S13001	Trail for All People	320
S13003	Chicano Park ADA Upgrades	210
S13004	Larsen Field ADA Improvements Phase II	247
S13005	University Village Park Tot Lot	322
S13007	Torrey Hills NP Development	315
S13008	Mohnike Adobe and Barn Restoration	265
S13010	Evans Pond Reclaimed Water Pipeline Inst	233
S13011	Fire Station No. 15 - Ocean Beach Expansion	128
S13015	Water & Sewer Group Job 816 (W)	439
S13016	Miramar Contract A Roof System Redesign	401
S13018	Avenida de la Playa Infrastructure-SD	499
S13020	Martin Luther King Jr. Promenade	251
S13021	Fire Station No. 50 - North University City	136
S13022	Mission Hills-Hillcrest Library	160
S13023	Del Mar Mesa Neighborhood Park Ph II	226
S13100	CAD System Replacement Project	345
S14000	EAM ERP Implementation	377
S14001	Cowles Mountain Access Rd Rehabilitation	217
S14002	Chollas Lake Pk Playground Improvements	212
S14005	Webster Neighborhood Identification Sign	328
S14006	El Cuervo Adobe Improvements	232
S14007	Salk Neighborhood Park & Joint Use Devel	296
S14008	Bay Terraces Parkside Greenbelt Lighting	196
S14009	SR94/Euclid Av Interchange Phase 2	597
S14010	Central Ave Mini Park Ph II Skate Plaza	208
S14014	W. Henderson Security Light Improvement	325
S14016	MTRP Equestrian & Multi Use Staging Area AdminBldg	250
S14017	Fire Station No. 51 - Skyline Hills	137
S14018	Home Avenue Fire Station	140
S14019	Torrey Pines N. Golf Course-Improvements	319
S14021	Bayview Reservoir Solar Project	368
S14022	MOC Complex Solar Project	395
S14023	Pacific Highlands Ranch Branch Library	164
S15000	CNG Fueling Station for Refuse & Recycling	102
S15001	Coast Blvd Walkway Improvements	214
S15002	ADA Improvements & Expansion of Paradise Senior Ce	191
S15003	Mid City Skate Park	254
S15004	Rancho Mission Neighborhood Park Play Area Upgrade	288
S15005	Crest Canyon Neighborhood Park	218

Index by Project Number

Project Number	Project Name	Page No
S15006	Canyon Hills Resource Park Improvements	202
S15007	Wagenheim Joint Use Facility	326
S15008	Linda Vista Skate Park	249
S15011	Tierrasanta Library Expansion	172
S15012	Fire-Rescue Air Operations Facility	139
S15013	Fire Station No. 07 - Barrio Logan	126
S15015	Fire Station No. 48 - Black Mountain Ranch	134