

Capital Improvements Program

Table of Contents

Capital Improvements Program Summary

Capital Budget Introduction	3
Fiscal Year 2017 Adopted Budget Summary	5
Profile of the City of San Diego's CIP	25
Fiscal Year 2016 Budget Update	41
Project Prioritization	47
Project Types	59
Funding Sources	63
Community Planning	69
Guide to the Capital Improvement Projects	73

Capital Improvements Projects

Airports	81
Citywide	89
Environmental Services	103
Fire-Rescue	121
Library	153
Park & Recreation	173
Police	323
Public Utilities	335
Public Works - General Services	425
QUALCOMM Stadium	433
Transportation & Storm Water	441

Glossary and Indexes

Glossary	573
Index by Project Name	577
Index by Project Number	583

Capital Budget Introduction

In keeping with the City of San Diego's continued efforts to provide greater transparency for the general public, elected officials, and other City departments, this budget publication has been designed to provide the user with project-to-date information for the published 405 standalone and annual allocation type projects managed by 12 asset-owning departments. Additional capital project information can be found online on the City's CIP webpage (www.sandiego.gov/cip/).

The **Fiscal Year 2017 Adopted Budget Summary** (page 5) focuses on activity anticipated to occur in the upcoming fiscal year. This section explains how the allocation of budget is based on a fund source analysis that takes into account project needs and priorities. To assist with the explanation of available resources, this section is broken down by funding source, descriptions, and specific projects included in the Adopted CIP Budget.

The **Profile of the City of San Diego's CIP** (page 25) details the City's Budgeting Best Practices which provides an overview of the multi-year program in accordance with the City's budget policy; the CIP prioritization process; available funding options; operating budget impacts; and total project cost estimates. In addition, this section explains how the CIP budget is developed in conjunction with the City's operating budget which follows the timeline established by the City Charter [Section 69].

A **Fiscal Year 2016 Budget Update** (page 41) details changes made to the CIP since the Fiscal Year 2016 Adopted Budget was published. Of note are new projects added to the Capital Improvements Program; projects closed and no longer published; a breakdown of expenditures by fiscal year; and contracts awarded.

To aid in understanding the development of the CIP budget, descriptions of the **Project Prioritization** process (page 47), **Project Types** (page 59), **Funding Sources** (page 63), and a **Glossary** (page 573) of terms have been included. The **Community Planning** section (page 69) provides additional details and maps of the City's planning areas. A **Guide to the Capital Improvement Projects** (page 73) details how the project pages are organized. Each asset-owning department's narrative and project pages follow the Guide. Finally, **Indexes** (page 577) are available to help guide the user to specific projects within the budget document.



Page Intentionally Left Blank

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

The Fiscal Year 2017 Adopted Capital Improvements Program (CIP) Budget is \$421.0 million. This Adopted Budget allocates existing funds and anticipated revenues to both new and continuing projects in the City's \$7.47 billion multi-year CIP. The Adopted allocation of funds is based upon an analysis of available funding sources as well as a review of project needs and priorities. The City's CIP needs often outweigh available resources; therefore, the Adopted CIP budget is constrained by the availability of funds. The Fiscal Year 2017 Adopted CIP Budget, as summarized in **Table 1** below, is funded by a variety of sources, including, but not limited to, water and sewer enterprise funds, TransNet, development impact fees (DIF), and facilities benefit assessments (FBA). Further details on all funding sources and the specific projects included in the Fiscal Year 2017 Adopted CIP Budget can be found later in this section, beginning on page 7.

Table 1: Fiscal Year 2017 Adopted CIP Budget

Funding Source	FY2017 Adopted Budget	Percent of Total CIP Budget
Developer Funding	\$ 13,385,354	3.18%
Development Impact Fees	1,889,600	0.45%
EDCO Community Fund	675,000	0.16%
Energy Conservation Program Fund	300,000	0.07%
Environmental Growth Funds	2,431,373	0.58%
Facilities Benefit Assessments	1,400,000	0.33%
General Fund	12,025,000	2.86%
Golf Course Enterprise Fund	500,000	0.12%
Lease Purchase Fund	8,883,932	2.11%
Library System Improvement Fund	155,605	0.04%
Maintenance Assessment Districts	580,000	0.14%
Mission Bay Improvements Fund	6,157,723	1.46%
Recycling Fund	820,000	0.19%
Regional Park Improvements Fund	2,500,000	0.59%
Sewer Funds	168,695,179	40.07%
TransNet Funds	19,030,491	4.52%
Trench Cut/Excavation Fee Fund	3,758,329	0.89%
Water Fund	177,808,899	42.24%
Grand Total	\$ 420,996,485	

An additional \$161.0 million of funding is anticipated to be received during Fiscal Year 2017. This anticipated funding is not included in the Adopted budget amount of \$421.0 million because the funding sources either require additional City Council approval, such as Facilities Benefit Assessments, bonds, and grants, or the funding sources are more tentative and staff will request City Council approval to appropriate when the funds have been received. Anticipated funding includes a variety of funding such as donations, grants, debt financing, developer funding, and facilities benefit assessments.


The Fiscal Year 2017 Adopted CIP Budget of \$421.0 million will support various types of projects, as displayed in **Figure 1**, such as water and sewer facilities, buildings, and transportation projects. Because the allocation of resources is primarily driven by the availability of funds, the distribution of the Adopted CIP Budget is concentrated on those project types with dedicated funding sources. The

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Water and Sewer Funds account for the majority of the Adopted CIP Budget and support water and wastewater project types. In addition, 76.6 percent of the Adopted CIP Budget allocation for City buildings is for buildings that are maintained and operated by the Public Utilities Department and are funded by the Water and Sewer Funds. Transportation projects are primarily funded by TransNet, which may also fund transportation components of other project types in the right-of-way. Landfills, airports, and golf project types are funded by enterprise funds. Parks, and other building projects such as police, fire, and library buildings, compete for scarce resources, including development impact fees and the City's General Fund.

Figure 1: Fiscal Year 2017 Adopted Budget by Project Type



The City's multi-year CIP includes assets which are maintained and operated by a variety of City departments, as shown below in **Table 2**. The largest funding allocation in the Fiscal Year 2017 Adopted CIP Budget is for the Public Utilities Department's projects, receiving \$332.0 million, or 78.9 percent, of the Adopted CIP Budget. The next largest portion is for the Transportation & Storm Water Department's projects, with \$45.0 million, or 10.7 percent, of the Adopted CIP Budget. This distribution of funding for each department's projects is primarily dependent upon the availability of funding for the types of assets maintained by each department, combined with the amount, size and condition of those assets. Project pages for each asset-owning department can be found later in this volume, beginning on page 81.

Table 2: Multi-Year CIP

Department	Prior Year	FY2017 Adopted	Future Years	Total
Airports	\$ 20,882,683	- \$	- \$	20,882,683
Citywide	57,253,996	23,459,630	581,169,991	661,883,617

Capital Improvements Program Fiscal Year 2017 Adopted Budget Summary

Department	Prior Year	FY2017 Adopted	Future Years	Total
Environmental Services	39,720,624	2,020,000	2,855,547	44,596,171
Fire-Rescue	101,247,876	850,000	96,308,818	198,406,694
Library	229,806,799	155,605	59,083,095	289,045,499
Park & Recreation	283,966,223	15,124,096	226,406,408	525,496,727
Police	12,818,359	2,073,923	6,999,593	21,891,875
Public Utilities	916,884,963	332,014,057	1,899,617,796	3,148,516,816
Public Works - General Services	25,308,661	250,000	223,000,000	248,558,661
QUALCOMM Stadium	4,016,720	-	3,000,000	7,016,720
Transportation & Storm Water	806,484,192	45,049,174	1,453,933,841	2,305,467,207
Grand Total	\$ 2,498,391,097	\$ 420,996,485	\$ 4,552,375,089	\$ 7,471,762,671

The Fiscal Year 2017 Adopted CIP Budget will add \$421.0 million to the City's \$7.47 billion multi-year CIP, as reflected in **Table 2**. City Council previously approved \$2.50 billion towards projects that are continuing from previous fiscal years. An estimated \$4.55 billion of additional funding will be needed in future years to complete the projects currently in the City's CIP and to fund annual ongoing capital expenses, such as road resurfacing and pipe replacements. The City's CIP does not include all of the City's unfunded CIP needs or new projects which may be added in future years. For more information about the City's multi-year CIP, please refer to the Profile of the City of San Diego's CIP section, beginning on page 25.

Funding Sources for the Fiscal Year 2017 Adopted CIP Budget

The Fiscal Year 2017 Adopted CIP Budget of \$421.0 million was developed by evaluating available funding sources for new and continuing CIP projects. The following discussion identifies the funding sources which have been allocated to projects for Fiscal Year 2017 and describes each funding source's purpose and constraints. Some funding sources are very flexible and can be used for a variety of projects while other funding sources are restricted, in some cases to certain types of projects or areas of the community. Further, funds to support capital projects are limited, requiring that project needs and priorities be evaluated within the requirements of the funding source. For more information on the more common funding sources used in the CIP, refer to the Funding Sources section of this volume beginning on page 63. While projects are prioritized within project types, funding sources may be constrained by other factors, such as geographic region or specific contractual agreements. Therefore, projects with low priority scores may be proposed to receive funding because they are the highest scoring projects that meet the requirements of a particular funding source.

The Fiscal Year 2017 Adopted CIP Budget includes funding for 88 CIP projects, of which six are new this year. Most of the projects are standalones, limited to a single asset or set of assets with a clear scope for project completion, while others are annual allocation projects which receive funding each year to provide for ongoing repair and replacement of a certain asset type.

Included with the description of each funding source is a list of the projects that are proposed to receive funding in Fiscal Year 2017. Projects are listed in alphabetical order along with the project's page number, an indication of whether the project is new for Fiscal Year 2017 or continuing from a prior year, the project's priority score and category, and the Fiscal Year 2017 Adopted Budget

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

amount. Annual allocation projects and projects in construction are not scored. Refer to the Project Prioritization section on page 45 for more information on the scoring process.

Developer Funding

Contributions may be received from developers to support City CIP projects. These funds are provided in order to satisfy conditions placed on development and are usually restricted to certain projects, or types of projects, in specific areas. For Fiscal Year 2017, \$13.4 million of developer funding has been added to the CIP budget in three continuing projects, **Table 3**.

Table 3: Developer Funding

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
El Camino Real to ViaDeLaValle (1/2 mile) / S00856	490	Continuing	53	Medium	\$ 714,354
I5 to SR56 Freeway Connectors / S00707	502	Continuing	N/A	N/A	580,000
State Route 56 Freeway Expansion / RD14000	551	Continuing	N/A	N/A	12,091,000
Total					\$ 13,385,354

Development Impact Fees

Development impact fees (DIFs) are assessed to mitigate the impacts of development on a community. These funds are then used to expand existing City facilities or build new facilities to support the increased population. DIFs are assessed within a specific community and must be used for expanded or new facilities within the same community. A total of \$1.9 million in DIF funding has been added to CIP projects in Fiscal Year 2017. A summary of these amounts by community is provided in **Table 4**.

Table 4: Development Impact Fees by Community

Community	FY2017 Adopted Budget
Barrio Logan	\$ 60,000
Clairemont Mesa	100,000
Golden Hills	25,000
North Park	205,000
Ocean Beach	55,000
Pacific Beach	60,000
Peninsula	60,000
Rancho Bernardo	114,600
San Ysidro	280,000
Tierrasanta	850,000
Uptown	80,000
Total	\$ 1,889,600

Available DIF funding is one of the most competitive funding sources in the CIP. The needs of most urbanized communities outweigh the availability of funds. A total of three projects have received DIF funding in Fiscal Year 2017 as shown in **Table 5**. The Americans with Disabilities Improvements annual allocation will provide improvements throughout many different communities and, as a result, will receive funding from the various DIF communities in which the projects are taking place. Fire

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Station No 39 Replacement is located within the Tierrasanta DIF community, and Beyer Park Development within the San Ysidro Community.

Table 5: Development Impact Fees

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
Americans with Disabilities Improvements / ABE00001	95	Continuing	Annual	Annual \$	759,600
Beyer Park Development / S00752	189	Continuing	41	Low	280,000
Fire Station No. 39 Replacement / S17002	137	New	60	Low	850,000
Total				\$	1,889,600

EDCO Community Fund

Per the Non-Exclusive Solid Waste Facility Franchise Agreement with EDCO, a portion of franchise fees received from the EDCO recycling and transfer station are deposited in a special revenue fund to enhance community activities (Parks & Recreation and Library) in the surrounding neighborhoods. For Fiscal Year 2017, \$675,000 has been added to the CIP budget, as shown in **Table 6**.

Table 6: EDCO Community Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
Southeastern Mini Park Improvements / L16000	291	Continuing	57	Medium \$	675,000
Total				\$	675,000

Energy Conservation Program Funds

The Energy Conservation Program Fund is an internal service fund that receives funding from other City departments to support energy costs at City facilities and to implement conservation programs. The fund also receives grants and rebates to implement energy efficiency improvements at City facilities. For Fiscal Year 2017, \$300,000 has been added to the CIP budget, as shown in **Table 7**.

Table 7: Energy Conservation Program Funds

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
Citywide Energy Improvements / ABT00003	111	Continuing	Annual	Annual \$	300,000
Total				\$	300,000

Environmental Growth Funds

A portion of franchise fee revenue from the transmission and distribution of gas, electricity, and steam is allocated to the Environmental Growth Fund in accordance with City Charter Article VII, Section 103.1a. Funds are used exclusively for the purpose of preserving and enhancing the environment of the City of San Diego. For Fiscal Year 2017, \$2.4 million has been allocated to three projects, as shown in **Table 8**.

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Table 8: Environmental Growth Funds

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
East Fortuna Staging Area Field Stn Bldg / S14016	216	Continuing	73	High \$	1,375,373
El Cuervo Adobe Improvements / S14006	221	Continuing	53	Medium	256,000
Resource-Based Open Space Parks / AGE00001	279	Continuing	Annual	Annual	800,000
Total				\$	2,431,373

Facilities Benefit Assessments

A Facilities Benefit Assessment (FBA) generally provides 100 percent of funds for public facilities projects which service a designated area of benefit and are identified in the Public Facilities Financing Plan (PFFP). The dollar amount of the assessment is based upon the cost of each public facility equitably distributed over a designated area of benefit in the community planning area. Fees will be paid on the actual development when permits are issued. A total of \$1.4 million has been added to the Fiscal Year 2017 Adopted Budget as shown in **Table 9**.

Table 9: Facilities Benefit Assessments

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
Del Mar Heights Pipeline Relocation / S00070	356	Continuing	N/A	N/A \$	1,400,000
Total				\$	1,400,000

General Fund

The City's General Fund supports core community services, such as public safety, parks, libraries, refuse collection, and roadway maintenance. The largest funding sources for the General Fund are taxes, such as property, sales, and transient occupancy taxes, and franchise fees. Because the General Fund is the primary funding source for basic City services and those funds are limited, General Fund monies are only used for the most urgent capital projects that do not have any other available funding sources. The use of General Fund monies for CIP impacts the operational budgets of the departments requesting these funds. The General Fund CIP budget for Fiscal Year 2017 is \$12.0 million as shown in **Table 10**.

Table 10: General Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
CNG Fueling Station for Refuse & Recycling / S15000	110	Continuing	55	Low \$	900,000
City Facilities Improvements / ABT00001	431	Continuing	Annual	Annual	250,000
Drainage Projects / ACA00001	488	Continuing	Annual	Annual	1,525,000
Pershing MidSch Joint Use Synthet Turf Replacement / S17007	272	New	59	Medium	500,000
Regional Park Improvements / AGF00005	278	Continuing	Annual	Annual	1,500,000
Sidewalk Repair and Reconstruction / AIK00003	547	Continuing	Annual	Annual	2,000,000
Street Light Circuit Upgrades / AIH00002	553	Continuing	Annual	Annual	1,350,000
Watershed CIP / ACC00001	567	Continuing	Annual	Annual	4,000,000
Total				\$	12,025,000

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Golf Course Enterprise Fund

The Golf Course Enterprise Funds support the City's three municipal golf courses: Balboa Park, Mission Bay and Torrey Pines. These funds receive revenue from the operations of the golf courses, which are in turn used to fund capital projects that improve and/or maintain the condition of the courses. Projects for Balboa Park Golf Course received additional funding in Fiscal Year 2017, for a total Golf Course Enterprise Funds allocation of \$500,000, **Table 11**.

Table 11: Golf Course Enterprise Funds

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
Balboa Park Golf Course / AEA00002	184	Continuing	Annual	Annual \$	500,000
Total				\$	500,000

Lease Purchase Fund

The City's Equipment and Vehicle Financing Program provides a mechanism for the lease purchase of essential equipment in addition to pay-as-you-go funding. The terms of the lease purchases are typically over a three-year to ten-year term and based on useful life expectancy of the equipment. A total of \$8.9 million has been added to the Fiscal Year 2017 Adopted Budget as shown in **Table 12**.

Table 12: Lease Purchase Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
CAD System Replacement Project / S13100	329	Continuing	N/A	N/A \$	2,073,923
I AM San Diego Project / S14000	101	Continuing	N/A	N/A	6,810,009
Total				\$	8,883,932

Library System Improvement Fund

On July 30, 2002, the City Council authorized 24 specific capital improvement projects related to the construction and improvement of library facilities throughout San Diego. The Library System Improvements fund was established with multi-year bond proceeds including lease bonds, certain transient occupancy tax (TOT) revenues, and receipts received under the Master Settlement Agreement with the tobacco industry. For Fiscal Year 2017, a total of \$155,605 has been allocated to one project as shown in **Table 13**.

Table 13: Library System Improvement Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
San Carlos Branch Library / S00800	166	Continuing	N/A	N/A \$	155,605
Total				\$	155,605

Maintenance Assessment Districts

Property owners in Maintenance Assessment Districts (MADs) assess themselves in order to pay for enhanced improvements, maintenance, services, and activities in their community. If those improvements are capital in nature, they are included in the CIP budget. Listed below in **Table 14** are the \$580,000 of MAD-funded projects requested by the respective districts for inclusion in the Fiscal Year 2017 Adopted CIP Budget.

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Table 14: Maintenance Assessment Districts

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
Convert RB Medians-Asphalt to Concrete / L12000	206	Continuing	50	Medium	\$ 175,000
El Cajon Blvd Streetscape Improvements / S00826	220	Continuing	46	Low	30,000
Evans Pond Reclaimed Water Pipeline Inst / S13010	223	Continuing	40	Medium	165,000
Talmadge Traffic Calming Infrastructure / S17001	300	New	53	Medium	160,000
Torrey Highlands Community ID & Enhance / S11009	303	Continuing	32	Low	50,000
Total					\$ 580,000

Mission Bay Improvements Fund

The Mission Bay Improvements Fund receives revenue from Mission Bay rents and concessions in accordance with San Diego City Charter Article V, Section 55.2. These funds may only be spent in the Mission Bay Park for capital improvements. The Adopted budget of \$6.2 million is based on current projections of the revenue to be received by the end of Fiscal Year 2016. Once the revenue is received, the Park & Recreation Department will work with the Mission Bay Park Improvement Fund Oversight Committee to identify specific sub-projects per the City Charter and based on the actual amount of available revenue. For Fiscal Year 2017, \$6.2 million has been allocated in the Mission Bay Improvements annual allocation, as shown in **Table 15**.

Table 15: Mission Bay Improvements Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
Mission Bay Improvements / AGF00004	250	Continuing	Annual	Annual	\$ 6,157,723
Total					\$ 6,157,723

Recycling Fund

The Recycling Fund is an enterprise fund that supports the City's recycling programs, receiving revenue from a variety of fees associated with recycling. For Fiscal Year 2017, a total of \$820,000 has been allocated to one project as shown in **Table 16**.

Table 16: Recycling Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
CNG Fueling Station for Refuse & Recycling / S15000	110	Continuing	55	Low	\$ 820,000
Total					\$ 820,000

Regional Park Improvements Fund

The Regional Park Improvements Fund receives revenue from Mission Bay rents and concessions in accordance with San Diego City Charter Article V, Section 55.2. These funds may only be spent on capital improvements in the City's regional parks, including Balboa Park, Chollas Lake Park, Mission Trails Regional Park, Otay River Valley Park, Presidio Park, San Diego River Park, open space parks, and coastal beaches and contiguous coastal parks. Once the revenue is received, the Park & Recreation Department works with the San Diego Regional Parks Improvement Fund Oversight Committee to identify specific sub-projects based on the actual amount of available revenue. The Adopted budget of \$2.5 million is based on current projections of the revenue for Fiscal Year 2016.

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

For Fiscal Year 2017, \$2.5 million has been allocated to four projects, as shown in **Table 17**.

Table 17: Regional Park Improvements Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
Balboa Park West Mesa Comfort Station Replacement / S15036	186	Continuing	63	Low \$	300,000
Balboa Pk Bud Kearns Aquatic Complex Imp / S17000	187	New	57	Low	500,000
EB Scripps Pk Comfort Station Replacement / S15035	215	Continuing	43	Low	700,000
Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091	293	Continuing	58	Medium	1,000,000
Total				\$	2,500,000

Sewer Funds

The Sewer Funds are enterprise funds that support the Municipal and Metropolitan Sewer Systems. Funding for sewer capital projects is provided by a variety of sources, including sewer rates, bond financing, state revolving fund loans, and grants. A total of \$168.7 million in Sewer Funds is added to the CIP budget for Fiscal Year 2017, as shown in **Table 18**. This funding will support projects to meet the requirements of the Clean Water Act, projects to replace and/or rehabilitate the aging sewer system infrastructure, and the Pure Water program.

Table 18: Sewer Funds

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
AMI Implementation / S17008	347	New	N/A	N/A \$	19,187,795
Alvarado Trunk Sewer Phase IV / S15019	349	Continuing	84	Medium	1,000,000
Harbor Dr TS Participation Agreement / RD16001	362	Continuing	89	High	2,991,250
I AM San Diego Project / S14000	101	Continuing	N/A	N/A	9,534,013
MBC Odor Control Facility Upgrades / S00323	375	Continuing	83	High	1,100,000
Metro Treatment Plants / ABO00001	377	Continuing	Annual	Annual	1,500,000
Metropolitan Waste Water Department Trunk Sewers / AJB00001	379	Continuing	Annual	Annual	2,600,000
PS2 Power Reliability & Surge Protection / S00312	392	Continuing	90	High	7,000,000
PURE Water Program / ALA00001	393	Continuing	Annual	Annual	38,000,000
Pipeline Rehabilitation / AJA00002	395	Continuing	Annual	Annual	37,982,121
Sewer Main Replacements / AJA00001	408	Continuing	Annual	Annual	45,300,000
Unscheduled Projects / AJA00003	416	Continuing	Annual	Annual	2,500,000
Total				\$	168,695,179

TransNet Funds

TransNet is a one-half cent local sales tax that can only be used for projects in the City's right-of-way. The primary goal of TransNet funding is to reduce traffic congestion. In addition to roadway improvements, the funds can be used for bicycle facilities, bridges, pedestrian facilities and traffic signals. The City's transportation needs greatly outweigh the availability of funds. Projects are considered for inclusion in the budget based on community needs and the individual project's priority score. Efforts are made to distribute funding among all transportation assets types, such as roadways, traffic signals and calming, and bike facilities. Priority scores vary among the transportation asset types which results in funding some projects that are scored lower within the overall transportation category but highest within the individual asset type. The Fiscal Year 2017

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Adopted CIP Budget of \$19.0 million, as shown in **Table 19**, adds funding to 16 projects, which includes 11 annual allocations.

Table 19: TransNet Funds

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
Bayshore Bikeway / S00944	461	Warranty	51	Medium	\$ 20,000
Bridge Rehabilitation / AIE00001	464	Continuing	Annual	Annual	250,000
Drainage Projects / ACA00001	488	Continuing	Annual	Annual	1,300,000
Install T/S Interconnect Systems / AIL00002	504	Continuing	Annual	Annual	1,413,547
Installation of City Owned Street Lights / AIH00001	505	Continuing	Annual	Annual	1,260,000
Median Installation / AIG00001	517	Continuing	Annual	Annual	718,325
Minor Bike Facilities / AIA00001	519	Continuing	Annual	Annual	750,000
New Walkways / AIK00001	525	Continuing	Annual	Annual	1,658,619
SR 163/Friars Road / S00851	541	Continuing	61	Medium	3,000,000
SR94/Euclid Av Interchange Phase 2 / S14009	542	Continuing	57	Medium	3,050,000
School Traffic Safety Improvements / AIK00002	545	Continuing	Annual	Annual	100,000
Torrey Pines Road Improvement Phase 2 / S15023	556	Continuing	73	High	1,300,000
Traffic Calming / AIL00001	558	Continuing	Annual	Annual	760,000
Traffic Signals - Citywide / AIL00004	559	Continuing	Annual	Annual	150,000
Traffic Signals Modification / AIL00005	560	Continuing	Annual	Annual	100,000
University Avenue Mobility / S00915	562	Continuing	53	Medium	3,200,000
Total					\$ 19,030,491

Trench Cut/Excavation Fee Fund

Pavement deterioration studies show that pavement excavations will significantly degrade and shorten pavement life. Street Damage Fees are collected from excavators to recover the increased repaving and reconstruction costs incurred by the City as a result of trenching. In conjunction with the Streets Preservation Ordinance adopted in January 2013, Council approved a graduated increase in fees towards full cost recovery. Fees depend on the size of the trench, the age of the pavement, and the type of utility. For Fiscal Year 2017, \$3.8 million has been allocated to one annual allocation as shown in **Table 20**.

Table 20: Trench Cut/Excavation Fee Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
Resurfacing of City Streets / AID00005	537	Continuing	Annual	Annual	\$ 3,758,329
Total					\$ 3,758,329

Water Fund

The Water Fund is an enterprise fund that supports the City's Water System. Funding for water capital projects is provided by a variety of sources, including water rates, bond financing, state revolving fund loans, and grants. The Fiscal Year 2017 Adopted CIP Budget of \$177.8 million from the Water Fund, as shown in **Table 21**, includes projects contained in the Compliance Order from the California Department of Public Health as well as projects to meet the requirements of the federal

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Safe Drinking Act, projects to replace and/or rehabilitate the aging water system infrastructure, and the PURE Water Program.

Table 21: Water Fund

Project	Page No.	Project Status	Priority Score	Priority Category	FY2017 Adopted
30th Street Pipeline Replacement / S12010	345	Continuing	93	Medium	\$ 750,000
69th & Mohawk Pump Station / S12011	346	Continuing	96	High	6,000,000
AMI Implementation / S17008	347	New	N/A	N/A	19,187,795
Alvarado 2nd Extension Pipeline / S12013	348	Continuing	92	Medium	1,500,000
Catalina 12inch Cast Iron Mains / S12008	352	Continuing	98	High	6,072,816
Chollas Building / S11025	353	Continuing	65	Low	4,500,000
Cielo & Woodman Pump Station / S12012	354	Continuing	90	High	500,000
El Monte Pipeline No 2 / S10008	358	Continuing	96	High	200,000
Freeway Relocation / AKB00002	359	Continuing	Annual	Annual	595,273
Groundwater Asset Development Program / ABM00001	361	Continuing	Annual	Annual	100,000
I AM San Diego Project / S14000	101	Continuing	N/A	N/A	6,356,008
La Jolla Scenic Drive 16inch Main / S12009	366	Continuing	82	Low	4,832,598
La Jolla View Reservoir / S15027	367	Continuing	96	High	500,000
Large Diameter Water Transmission PPL / AKA00003	368	Continuing	Annual	Annual	2,250,000
Lower Otay Outlet Tower / S12018	371	Continuing	90	High	500,000
Miramar Clearwell Improvements / S11024	380	Continuing	100	High	22,180,091
Montezuma/Mid-City Pipeline Phase II / S11026	381	Continuing	98	High	3,500,000
Morena Pipeline / S16027	382	Continuing	92	Medium	1,500,000
Morena Reservoir Outlet Tower Upgrade / S00041	383	Continuing	90	High	4,300,000
Otay 1st/2nd PPL West of Highland Avenue / S12016	388	Continuing	91	Medium	550,000
PURE Water Program / ALA00001	393	Continuing	Annual	Annual	38,000,000
Pacific Beach Pipeline South (W) / S12015	394	Continuing	92	Medium	5,900,000
Recycled Water Systems Upgrades / AHC00004	403	Continuing	Annual	Annual	950,000
Standpipe and Reservoir Rehabilitations / ABL00001	411	Continuing	Annual	Annual	3,400,000
University Ave Pipeline Replacement / S11021	414	Continuing	93	Medium	7,450,000
University Heights Water Tower Seismic Retrofit / S17006	415	New	43	Low	450,000
Upas St Pipeline Replacement / S11022	417	Continuing	93	Medium	14,600,000
Water & Sewer Group Job 816 (W) / S13015	418	Continuing	90	Medium	8,850,000
Water Main Replacements / AKB00003	421	Continuing	Annual	Annual	8,624,318
Water Pump Station Restoration / ABJ00001	422	Continuing	Annual	Annual	3,710,000
Total					\$ 177,808,899

Projects to Fund with Other Project Savings

Following, in **Table 22**, is a list of underfunded projects that are proposed to receive funding during Fiscal Year 2017, pending availability of funds from other project closures. This list is organized in priority order by project and includes the project's page number and priority score along with the phase or activity that would be funded and the amount of funding needed for that phase of the project. These projects will be eligible to receive a budget increase without returning to City Council during the fiscal year. If another project is completed and closed with budget remaining, it may be transferred to the first eligible project on this list, rather than returning the unspent money to fund

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

balance. By receiving City Council approval for these budget transfers in advance, these projects can be accelerated as soon as funding becomes available. If the first project is not eligible for the available funding source, or if available funds exceed the amount requested for the project, the amount not allocated to the first project would move on to the next project on the list and so forth. This budgetary authority has been included in the Fiscal Year 2017 Appropriations Ordinance.

Table 22: Underfunded Projects

Project	Page No.	Priority Score	Phase	Amount
Police Range Refurbishment / S10118	333	81	Construction	\$ 6,999,593
Olive Grove Community Park Improvements / S15028	264	65	Construction	750,000
Skyline Hills Community Park ADA Improve / S15038	288	62	Construction	750,000
Rancho Bernardo Library / S00812	165	62	Construction	3,467,682
Scripps Miramar Ranch Library / S00811	169	59	Construction	1,090,400
Kensington/Normal Heights Library / S00795	160	49	Construction	2,246,530
Switzer Canyon Bridge Enhancement Prog / S10054	295	47	Construction	175,000
Pomerado Median Improve-N of R Bernardo / S10035	274	44	Construction	200,000
College Area Fire Station / S16015	128	65	Land Acquisition	800,000
Fire Station No. 54 - Paradise Hills / S00785	143	81	Design	800,000
Ocean Beach Lifeguard Station / S10121	149	79	Design	600,000
Americans with Disabilities Improvements / ABE00001	95	Annual		5,000,000
Drainage Projects / ACA00001	488	Annual		1,000,000
Guard Rails / AIE00002	498	Annual		1,500,000
Resurfacing of City Streets / AID00005	537	Annual		5,000,000
New Walkways / AIK00001	525	Annual		3,000,000

Developer Credits

Pursuant to the Municipal Code and City of San Diego RTCIP Funding Program, the City may accept public facilities improvements as consideration in lieu of the FBA, DIF, or RTCIP. In these cases a developer provides capital improvements as credit against current and future fees. The amount of the credit is based on the final cost of the capital improvements as verified by the City. A credit is only available based upon an executed reimbursement agreement which has been approved by City Council and pursuant to the RTCIP Credit Policy. Because the City does not receive cash as reimbursement for capital improvements provided by the developer, FBA credits are not included as a funding source in the department's CIP project pages. Therefore, in order to show the contribution of FBA credits to the Capital Improvement Program, a list of projects receiving developer credits are listed below in **Table 23**.

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Table 23: Developer Credit Allocations to Capital Improvements

Project	PFFP ¹ Project No. Reference	Prior Fiscal Years Credit	FY2017 Credit	Future Fiscal Years Credit	Funding Source Total Credit
Black Mountain Ranch Facilities Benefit Assessment (FBA) ²					
Black Mountain Rd Widening-SR-56 South to Mercy Rd	T-57	\$ -	\$ -	993,000	\$ 993,000
Camino Del Sur - Bernardo Lakes Dr to Lone Quail Rd - 4 lanes ³	T-34.2	4,388,128	1,656,872	-	6,045,000
Camino Del Sur South Wildlife Crossing-San Dieguito Road to Carmel Valley Road ⁵	T-12	2,779,376	1,059,624	-	3,839,000
Camino Del Sur Widening-San Dieguito Rd to Paseo Del Sur ³	T-6	2,675,351	73,649	-	2,749,000
Camino Del Sur Widening-Carmel Valley Road south to SR-56	T-14	592,127	1,101,874	1,694,000	3,388,000
Camino Del Sur Widening-San Dieguito Road south to Carmel Valley Road ⁴	T-10	4,546,056	1,132,964	-	5,679,020
Camino San Bernardo-Paseo Del Sur East to City Limit ⁵	T-47.2	1,702,295	52,706	-	1,755,001
Carmel Valley Rd East Wildlife Crossing Widening ⁴	T-27	809,974	1,842,326	294,700	2,947,000
Carmel Valley Rd/Black Mountain Rd to Camino Crisalida - Widen to 4 Lanes ⁴	T-25.3	1,366,240	1,755,660	349,100	3,491,000
Black Mountain Ranch Community Park	P-1	5,066,304	-	15,340,000	20,406,304
North Fire Station - No. 48	F-2	-	-	11,780,000	11,780,000
North Neighborhood Park (NP #2)	P-5	1,813,113	1,411,887	1,075,000	4,300,000
Paseo Del Sur-Camino Del Sur East to Babcock St - 4 Lanes ⁴	T-47.1	10,287,153	-	-	10,287,153
Paseo Del Sur-Potomac Ridge Rd to Camino Del Sur - 2 Lanes ⁴	T-47.3	621,553	1,115,447	-	1,737,000
Ranch Bernardo Rd Widening-I-15 to Bernardo Center Dr - 2 Lanes	T-40	-	527,500	527,500	1,055,000
Via de la Valle Widening-West El Camino Real to San Andres Dr	T-32.1	1,351,395	-	4,987,665	6,339,060
West Bernardo Dr at Bernardo Center Dr intersection Improvements	T-45	114,014	394,486	56,500	565,000
West Bernardo Dr Spot Improvements-I-15 South to Aquamiel Rd	T-43	90,813	279,187	-	370,000
Total Black Mountain Ranch FBA		\$ 38,203,892	12,424,181	37,097,465	87,725,538
Mission Valley Development Impact Fees (DIF)					
Central Park (14.28 Acres)	P-6	\$ 16,092,151	\$ 12,014,066	\$ 2,409,254	\$ 30,515,471
Creekside Park (1.30 Acres)	P-6	398,872	-	2,762,645	3,161,517
Franklin Ridge Pocket Park (0.20 Acre)	P-6	-	-	901,736	901,736
Phyllis Place Park (1.33 Acre)	P-6	-	-	1,944,471	1,944,471
Total Mission Valley DIF		\$ 16,491,023	\$ 12,014,066	\$ 8,018,106	\$ 36,523,195

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Table 23: Developer Credit Allocations to Capital Improvements

Project	PFFP ¹ Project No. Reference	Prior Fiscal Years Credit	FY2017 Fiscal Years Credit	Future Fiscal Years Credit	Funding Source Total Credit
City of San Diego Regional Transportation Congestion Improvement Program (RTCIP) ⁵					
Friars Rd EB Ramp/Qualcomm Way	17	\$ -	\$ -	\$ 1,296,750	\$ 1,296,750
Friars Rd/1-15 SB Off-ramp	19	-	-	1,056,044	1,056,044
Friars Rd/SR-163 Interchange	15a	-	-	2,660,000	2,660,000
Friars Road - Pedestrian Bridge across Friars Road	16	-	-	3,500,000	3,500,000
Friars Road - Qualcomm Way to Mission Center Road	4	880,412	1,471,974	261,376	2,613,762
Mission Center Road/I-8 Interchange	15b (Phase 2)	-	-	1,000,000	1,000,000
Mission Ctr Rd/ I-8 Interchange	15b (Phase 3)	-	-	13,034,250	13,034,250
Qualcomm Way / I-8 WB off ramp	21	-	-	626,175	626,175
Texas St/ El Cajon Blvd	20	-	-	416,350	416,350
Total City of San Diego RTCIP		\$ 880,412	\$ 1,471,974	\$ 23,850,945	\$ 26,203,331
Total		\$ 55,575,327	\$ 25,910,221	\$ 68,966,516	\$ 150,452,064

Note: The Credit listings above are exclusive to those projects which are being funded through FBA, DIF, and RTCIP credits and is not inclusive of the entire funding program.

¹ PFFP stands for Public Facilities Financing Plan.

² A full description of each project is contained in the respective Public Facilities Financing Plans.

³ This is a completed project with remaining FBA credits scheduled for future years.

⁴ It's anticipated that final credits will be awarded for this project and used in FY 2016.

⁵ A full description of each project is contained in the Quarry Falls Transportation Phasing Plan Project No. 49068.

Planned Construction Contracts

In Fiscal Year 2012, City Council approved increases in the Mayor's CIP contract execution thresholds. As a result, most CIP projects are able to proceed with awarding construction contracts without returning to City Council for additional authorization, as long as City Council has approved the project's budget and the contract is under \$30 million. This is estimated to reduce project execution timelines by three to 12 months. Since the individual contracts will no longer be brought before City Council prior to award, they are provided here. The list of projects anticipated to move forward to bid and award construction contracts during Fiscal Year 2017 is shown in **Table 24**; any changes to the list (i.e., added/deleted projects or contracting method) throughout the fiscal year will be communicated to the City Council. The list is organized by department and then alphabetically by project and includes the construction contract delivery method and estimated amount of the contract.

Table 24: Construction Contracts

Project	Page No.	Delivery Method	Estimated Construction Contract	Estimated Total Project Cost
Airports				
Brown Field / AAA00002	87			
Brown Field Runway 8L-26R Rehabilitation Phase 2 / B16150		Design Bid Build	5,800,000	7,500,000
Airports Total			\$ 5,800,000	\$ 7,500,000

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Table 24: Construction Contracts

Fire-Rescue

City Facilities Improvements / ABT00001	431			
Fire Station 3 Roof & HVAC Replacement / B13187		Design Bid Build	745,019	1,135,019
Fire Station 14 Roof & HVAC Replacement / B13189		Design Bid Build	501,000	755,000
Fire Station 19 Roof & HVAC Replacement / B13190		Design Bid Build	666,500	1,000,000
Fire Station No. 05 - Hillcrest / S00788	130	Design Bid Build	\$ 7,316,923	\$ 9,661,923
Fire Station No. 08 - Mission Hills / S10029	132	Design Bid Build	508,500	858,500
Fire Station No. 15 - Ocean Beach Expansion / S13011	133	Design Bid Build	425,000	675,000
Fire-Rescue Total			\$ 10,162,942	\$ 14,085,442

Library

City Facilities Improvements / ABT00001	431			
Malcolm X Library Facility Repairs / B10038		Design Bid Build	516,800	725,000
San Ysidro Branch Library / S00802	168	Design Build	\$ 9,050,000	\$ 12,827,000
Mission Hills-Hillcrest Library / S13022	162	Design Build	\$ 14,847,523	\$ 17,847,523
Library Total			\$ 24,414,323	\$ 31,399,523

Park & Recreation

Balboa Park Golf Course / AEA00002	184			
Balboa Park Golf Course -Fuel Tank Installation / B12019		Design Bid Build	\$ 370,000	\$ 535,406
Coastal Erosion and Access / AGF00006	205			
Orchard Av, Capri by Sea & Old Salt Pool / B14073		Design Bid Build	290,000	495,000
Canyonside Community Park Improvements / S12004	194	Design Bid Build	711,548	1,000,841
Cesar Solis Community Park / S00649	199	Design Bid Build	11,200,000	16,800,000
Chicano Park ADA Upgrades / S13003	201	Design Bid Build	1,049,000	1,640,000
Chollas Lake Pk Playground Improvements / S14002	203	Design Bid Build	1,181,807	1,739,000
East Fortuna Staging Area Field Stn Bldg / S14016	216	Design Bid Build	3,600,000	4,218,000
El Cuervo Adobe Improvements / S14006	221	Design Bid Build	273,480	621,368
Evans Pond Reclaimed Water Pipeline Inst / S13010	223	Design Bid Build	300,000	419,500
Mission Bay GC Irrigation and Light Upgr / S11010	247	Design Bid Build	2,100,000	2,960,000
Mission Bay Golf Crs Club Dem & Trailer / S01090	249	Design Bid Build	963,882	1,400,000
Park de la Cruz Neighborhood Park Improvements / S15003	271	Design Bid Build	6,818,102	10,297,708
Rancho Mission Neighborhood Park Play Area Upgrade / S15004	276	Design Bid Build	792,000	1,271,983
Rolling Hills Neighborhood Park ADA Upgrades / S15021	282	Design Bid Build	240,000	400,000
San Ysidro Community Park ADA Improvements / S15033	285	Design Bid Build	608,400	870,000
Torrey Meadows Neighborhood Park / S00651	308	Design Bid Build	3,683,300	7,922,755
University Village Park Tot Lot / S13005	313	Design Bid Build	377,500	545,253
Park & Recreation Total			\$ 34,559,019	\$ 53,136,814

Police

Police HQs CoGeneration Repower Project / S10131	332	Design Bid Build	\$ 1,522,100	\$ 1,854,653
Police Range Refurbishment / S10118	333	Design Bid Build	900,000	1,078,000
Police Total			\$ 2,422,100	\$ 2,932,653

Public Utilities

Chollas Building / S11025	353			
Chollas Building / S11025		Design Build	\$ 17,500,000	\$ 22,500,000
Chollas Material Bins / S15043		Design Build	970,000	1,200,000
Large Diameter Water Transmission PPL / AKA00003	368			
Miramar PL Segment Replacement (DB) / B15050		Design Bid Build	805,000	1,185,770
Otay 2nd Pipeline Phase II / B15046		Design Build	9,170,000	12,227,000
Metro Treatment Plants / ABO00001	377			

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Table 24: Construction Contracts

SBWRP Valve Mster Sta & Loop Control Sys / B16132	Design Build	724,488	900,000
Metropolitan Waste Water Department Trunk Sewers / AJB00001	379		
ROSE CANYONE TRUNK SEWER (RCTS) JOINT REPAIR / B11025	Design Bid Build	12,834,000	14,252,295
S Mission Valley TS Accelerated Project / B14068	Design Bid Build	315,000	600,000
Pipeline Rehabilitation / AJA00002	395		
Otay Valley Manhole Improvements Phase 3 / B15123	Design Bid Build	2,932,500	3,650,000
Pipeline Rehabilitation AE-1 / B14030	Design Bid Build	5,789,162	7,059,149
Pipeline Rehabilitation AG-1 / B14118	Design Bid Build	4,417,000	5,437,000
Pipeline Rehabilitation AI-1 / B15187	Design Bid Build	3,893,375	4,986,045
Pipeline Rehabilitation AJ-1 / B15201	Design Bid Build	4,924,881	5,759,126
Pipeline Rehabilitation AM-1 / B16002	Design Bid Build	5,026,900	6,456,800
Pump Station Restorations / ABP00001	399		
SPS 13 14 16 25A & 85 Dual FM / B00501	Design Bid Build	1,790,880	2,341,880
SPS 23T - Reliability Improvements / B14131	Design Bid Build	1,179,861	1,592,861
SPS 76 Generator / B14168	Design Bid Build	41,500	75,000
Sewer Main Replacements / AJA00001	408		
AC Water & Sewer Group 1011 (S) / B15040	Design Bid Build	580,000	773,000
AC Water & Sewer Group 1017 (S) / B15116	Design Bid Build	385,000	513,400
AC Water & Sewer Group 1029 (S) / B15172	Multiple Award Construction Contract	995,000	1,326,000
BUCHANAN CANYON SEWER B / B00429	Design Bid Build	3,487,493	4,894,396
Sewer & AC Water Group 764A (S) / B00380	Design Bid Build	2,691,518	4,112,092
Sewer & AC Water Group 776 (S) / B00387	Design Bid Build	5,893,255	7,806,664
SEWER & WATER GROUP 701(S) / B00452	Design Bid Build	3,656,800	5,987,600
Sewer and AC Water Group 837 (S) / B13214	Design Bid Build	2,420,950	3,186,140
SEWER GJ 798C / B00409	Design Bid Build	212,420	484,380
SEWER GROUP 697A / B00346	Design Bid Build	2,979,400	4,149,893
SEWER GROUP 786 / B00421	Design Bid Build	5,915,495	7,358,201
SEWER GROUP 818 / B00414	Design Bid Build	2,340,300	3,304,592
Sewer Group 835 / B13157	Design Bid Build	2,330,057	2,629,264
SEWER GROUP JOB 830 / B11019	Design Bid Build	411,400	604,000
Tecolote Canyon 8-inch CI Sewer Main / B11111	Design Bid Build	585,000	1,193,005
Tyrian Street and Soledad Avenue Sewer Main Replac / B12111	Design Bid Build	915,000	1,346,500
Water and Sewer Group 954 (S) / B13203	Design Bid Build	526,700	666,200
Water and Sewer Group 955 (S) / B14069	Design Bid Build	504,300	738,700
Water and Sewer Group 965 (S) / B12048	Design Bid Build	2,182,900	2,932,600
Water and Sewer Group Job 966(S) / B12085	Design Bid Build	1,221,700	1,711,100
Standpipe and Reservoir Rehabilitations / ABL00001	411		
Hodges Resv Hypolimnetic Oxygenation Sys / B15195	Design Build	2,792,051	3,600,000
La Jolla Country Club Reservoir / B11024	Design Bid Build	4,534,250	6,782,000
Unscheduled Projects / AJA00003	416		
MOC 5 Materials Bins / B14133	Design Bid Build	570,000	760,000
Water Department Security Upgrades / S00050	420		
WDSU - Reservoirs & Dams - Phase II / S11106	Design Bid Build	4,500,000	6,000,000
Water Main Replacements / AKB00003	421		
AC Water & Sewer Group 1011 (W) / B15041	Design Bid Build	3,179,000	4,239,000
AC Water & Sewer Group 1017 (W) / B15119	Design Bid Build	5,673,600	7,564,900
AC Water and Sewer Group 1029 (W) / B15174	Multiple Award Construction Contract	5,140,000	6,854,000
AC Water Group 1008 / B14117	Design Bid Build	3,240,655	4,600,720
AC Water Group 1018A / B16146	Design Bid Build	4,500,000	5,200,000
CI - Water and Sewer Group Job 966 (W) / B12086	Design Bid Build	1,447,100	2,122,400

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Table 24: Construction Contracts

Remaining Small Diameter CI Water Ph 1 / B15206		Design Bid Build	1,886,700	2,903,700
Sewer & AC Water Group 697A (W) / B15207		Design Bid Build	813,325	1,230,000
Sewer & AC Water Group 764A (W) / B13201		Design Bid Build	1,212,402	1,767,738
Sewer & AC Water Group 776 (W) / B13197		Design Bid Build	1,411,906	1,775,688
Sewer & Water Group 701 (W) / B00039		Design Bid Build	192,800	437,192
Sewer and AC Water Group 837 (W) / B15071		Design Bid Build	960,050	1,252,820
Tyrian St&Soledad Ave Sewer&AC Wtr Rep W / B15216		Design Bid Build	583,000	982,000
Water and Sewer GJ 955 (W) / B13186		Design Bid Build	2,719,392	3,973,952
Water and Sewer Group 954 (W) / B10187		Design Bid Build	1,619,600	2,049,400
Water and Sewer Group 965 (W) / B12057		Design Bid Build	2,081,600	2,934,600
Water Group 969 / B14100		Design Bid Build	1,404,700	2,047,000
Water Group Job 939 / B11035		Design Bid Build	1,390,000	1,853,000
Water Group Job 952 / B11048		Design Bid Build	2,621,000	4,307,181
69th & Mohawk Pump Station / S12011	346	Design Bid Build	10,650,000	14,800,000
EMTS Boat Dock and Steam Line Relocation / S00319	357	Design Bid Build	1,547,325	2,018,535
Lower Otay Reservoir Emer Outlet Improve / S00044	372	Design Bid Build	1,725,930	3,146,971
Montezuma/Mid-City Pipeline Phase II / S11026	381	Design Bid Build	24,843,000	31,555,000
Morena Reservoir Outlet Tower Upgrade / S00041	383	Design Bid Build	18,600,000	21,500,000
PS2 Power Reliability & Surge Protection / S00312	392	Design Bid Build	34,300,000	43,330,000
Tierrasanta (Via Dominique) Pump Station / S12040	413	Design Bid Build	13,251,833	16,688,861
Public Utilities Total			\$ 274,066,454	\$ 357,051,311

Public Works - General Services

Americans with Disabilities Improvements / ABE00001	95			
ADA Accessibility Improvements Group I / B15222		Design Bid Build	\$ 1,516,000	\$ 1,665,600
ADA Accessibility Improvements Group II / B15229		Design Build	1,486,100	1,624,800
ADA Accessibility Improvements Group IV / B15230		Design Build	556,400	620,000
Bay Bridge Community Center ADA Improvements / B13076		Design Bid Build	304,000	608,000
Carmel Creek Park Comfort Station ADA Access Impr / B14153		Design Bid Build	159,185	234,000
Carmel Del Mar Comfort Station ADA Accessilbty Im / B14154		Design Bid Build	317,200	431,000
Carmel Valley Rec Ctr ADA Accessibility Improvemen / B14152		Design Bid Build	380,000	583,000
Colina Del Sol Pool ADA / B13077		Design Bid Build	480,960	836,477
SY Comm and Rec CTR-ADA Barrier Removal / B13078		Design Bid Build	696,200	1,240,000
William Heath Davis House ADA Accessibility Mod / B15223		Design Bid Build	281,012	389,600
Fleet Servs Elect & Fac Impvts. / L14002	100	Design Bid Build	612,500	1,043,000
Public Works - General Services Total			\$ 6,789,557	\$ 9,275,477

QUALCOMM Stadium

QUALCOMM Stadium / ABG00001	439			
Qualcomm Stdm Fiber Optic & CATV / B14071		Design Build	335,000	500,000
QUALCOMM Stadium Total			\$ 335,000	\$ 500,000

Transportation & Storm Water

Americans with Disabilities Improvements / ABE00001	95			
El Cajon & 59th Obstruction DIF CR DS / B13105		Design Bid Build	\$ 152,584	\$ 211,648
Golden Hill CR Obstruction DIF 14 / B14052		Design Bid Build	131,000	250,500
Group Job 13F Linda Vista DIF CR / B13108		Design Bid Build	293,560	377,278
Group Job 13I North Park DIF CR / B13111		Design Bid Build	308,700	466,800
Group Job 13J Peninsula DIF CR / B13112		Design Bid Build	438,000	737,500
Southeastern Obstruction DIF13 CR / B13106		Design Bid Build	169,000	300,000
Drainage Projects / ACA00001	488			
Bonillo Dr (4150) Storm Drain Replacement / B12033		Design Bid Build	179,000	388,000

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Table 24: Construction Contracts

Burroughs & W Dunlop Sts Storm Dr Repl / B13101	Design Bid Build	492,929	860,887
Storm Drain Group 1008 / B15062	Design Bid Build	231,035	315,138
Whitney Ct (6969) Storm Drain Replacem / B13210	Design Bid Build	229,282	490,282
Guard Rails / AIE00002	498		
Guardrail Projects Group 1501 / B15224	Design Bid Build	219,300	385,000
Installation of City Owned Street Lights / AIH00001	505		
City Street Lights - 25 Locations / B14106	Design Bid Build	184,000	275,300
New Street Lights - 19 Locations / B14012	Design Bid Build	282,450	389,200
Minor Bike Facilities / AIA00001	519		
Bikeway Striping Improvements-Citywide / B14040	Design Bid Build	79,500	114,000
Camino del Este Path Xing Improvements / B13088	Design Bid Build	302,542	449,640
New Walkways / AIK00001	525		
Mission Village-Rhonda to Qualcomm Sdkw / B15004	Design Bid Build	705,100	1,034,100
School Traffic Safety Improvements / AIK00002	545		
31st St & Market St School Traffic Signal / B15014	Design Bid Build	192,000	275,000
Street Light Circuit Upgrades / AIH00002	553		
Pacific Beach 3 Streetlight Circuit Upgrade / B13140	Design Bid Build	825,063	1,013,063
Sunset Cliffs 3 Streetlight Circuit Upgrade / B13141	Design Bid Build	696,900	943,500
Traffic Signals - Citywide / AIL00004	559		
31st St @ Ocean View Bl Traffic Signal / B14014	Design Bid Build	211,541	272,500
36th St & El Cajon Bl Traffic Signal / B13138	Design Bid Build	252,993	330,000
3rd Ave @ Washington St Traffic Signal / B14062	Design Bid Build	303,200	395,100
41st St @ National Ave Traffic Signal / B14016	Design Bid Build	271,541	335,000
4th Ave & Date St Traffic Signal / B13137	Design Bid Build	214,589	275,000
Beyer Bl @ Smythe Ave Traffic Signal / B14015	Design Bid Build	235,900	320,000
Division St & Osborn St Traffic Signal / B15047	Design Bid Build	212,200	275,000
Division St & Valencia Pky Traffic Signal / B15008	Design Bid Build	232,155	301,000
Grove Ave/Ingrid Ave@Hollister St TS / B13179	Design Bid Build	266,000	349,500
Traffic Signals Modification / AIL00005	560		
Campanile Dr & Montezuma Rd Signal Mod / B13134	Design Bid Build	100,100	155,200
Traffic Signal Upgrades Citywide FY14 / B14048	Design Bid Build	626,700	814,400
Utilities Undergrounding Program / AID00001	563		
25th (SB) Street UUP (Coronado-SB to Grove) - 20A / B15088	Design Bid Build	36,000	43,200
28th Street UUD (Island Av - Clay St) / B13156	Design Bid Build	265,000	337,000
30th Street Phase III Broadway to K UUD / B00717	Design Bid Build	669,000	870,550
32nd Street UUD (Market St - F St) / B13144	Design Bid Build	70,000	91,000
32nd Street UUP (Market to Imperial) - 20A / B15089	Design Bid Build	72,000	86,400
Altadena/Wightman/Winona-El Cajon UUD / B00850	Design Bid Build	634,884	817,879
Baker St/Shawnee Rd UUP (Morena to Shawnee) / B15090	Design Bid Build	108,000	129,600
Block 1M UUD (La Jolla 4) / B13151	Design Bid Build	316,800	396,000
Block 1M1 UUP (La Jolla) / B15084	Design Bid Build	297,000	356,400
Block 2S1 South Mission Beach UUD / B12067	Design Bid Build	302,400	378,000
Block 2S2 UUP / B15098	Design Bid Build	306,000	367,200
Block 4-J1 UUD (Mid City) / B13152	Design Bid Build	324,000	405,000
Block 4N North Encanto UUD / B12055	Design Bid Build	899,654	1,874,539
Block 6DD Bay HO 3 UUD / B12065	Design Bid Build	1,313,715	1,790,978
Block 6DD1 UUD (Clairemont Mesa) / B13153	Design Bid Build	439,200	549,000
Block 6H UUP / B15086	Design Bid Build	423,000	507,600
Block 7G2 UUP / B15085	Design Bid Build	1,324,002	1,558,780
Block 7G2 UUP / 21003598	Design Bid Build	3,795,000	5,272,688
Block 7O1 UUD (College Area) / B13154	Design Bid Build	388,800	486,000
Block 7R Allied Gardens UUD / B12064	Design Bid Build	1,832,436	3,686,139

Capital Improvements Program

Fiscal Year 2017 Adopted Budget Summary

Table 24: Construction Contracts

Block 8A Golden Hill UUD / B12056	Design Bid Build	190,045	231,445
Block 8C UUD (Greater Golden Hill) / B13155	Design Bid Build	345,600	432,000
Cardiff Street UUD (Carlisle Dr - Wade St) / B13145	Design Bid Build	270,000	375,000
District 1 Block 1-J UUD / B00836	Design Bid Build	83,483	96,083
District 4 Block 4-Z UUD / B00838	Design Bid Build	1,467,469	1,766,756
District 7 Block 7-A UUD / B00842	Design Bid Build	1,404,046	1,716,434
District 8 Block 8-B UUD / B00841	Design Bid Build	1,936,852	2,514,050
Euclid Ave UUD Streetlights (Euclid-Univ) / B11131	Design Bid Build	558,802	740,718
Fanual Street Phase II Grand to Reed UUD / B00722	Design Bid Build	319,000	478,000
Hancock Street UUP (Witherby to Tourquoise) - 20A / B15096	Design Bid Build	63,000	75,600
Hilltop Drive UUP (Boundary to Toyne) - 20A / B15095	Design Bid Build	126,000	151,200
Howard Avenue UUD (Park Bl - I-805) / B13146	Design Bid Build	266,400	333,000
Illion Street UUD (Gardena Av - Milton St) / B13147	Design Bid Build	83,000	125,000
Lincoln Av UUD (30th St-Wabash Av) / B12066	Design Bid Build	677,901	721,638
Mission Blvd UUP (Loring to Tourquoise) - 20A / B15094	Design Bid Build	90,000	108,000
Moraga Ave Ph II -Moraga Ct to Monair UUD / B00788	Design Bid Build	319,887	587,388
Moraga Ave to Idelwild UUD / B00726	Design Bid Build	290,941	529,341
Mount Alifan Dr UUD (Genesee Ave-Mt Everest Blvd) / B13148	Design Bid Build	82,400	103,000
Paradise Valley Rd UUD (Potomac St-Parkland Wy) / B13149	Design Bid Build	63,000	88,000
Potomac St UUD (Calle Tres Lomas-Sea Breeze) / B12069	Design Bid Build	392,616	465,634
San Vicente Street to Ashmore UUD / B00725	Design Bid Build	300,000	400,000
Seminole Drive UUP (Stanley to Estelle) - 20A / B15093	Design Bid Build	45,000	54,000
Stlight Design & Install 30th St - Ocean Vw - K St / B12001	Design Bid Build	302,000	376,000
Sunset Cliffs Dr Coronado to Newport UUD / B00720	Design Bid Build	309,512	464,581
Trojan Ave 56th to 60th UUD / B00718	Design Bid Build	405,320	748,075
Wightman Street UUP (Chamoune to Euclid) - 20A / B15092	Design Bid Build	72,000	86,400
Woodrow Ave UUP (Calvacado to Aemacost) - 20A / B15091	Design Bid Build	54,000	64,800
Watershed CIP / ACC00001	567		
Alamo, Salvation, 68th Street Basins LID / B14120	Design Bid Build	2,024,000	2,771,845
Ashley Falls Lg Scale Storm Flow Storage / B14007	Design Bid Build	585,000	1,025,000
Beta Street and 37th Street Green Alley / B11057	Design Bid Build	585,100	786,959
Callado Rd Green St Infiltration BMP / B13198	Design Bid Build	1,000,000	1,650,000
Green Infrastructure Group 1014 / B15104	Design Bid Build	2,268,880	2,887,500
Euclid Avenue & Home Improvements / S00886	492 Design Bid Build	60,000	65,000
La Jolla Mesa Drive Sidewalk / S00928	508 Design Bid Build	585,900	837,000
Miramar Road-I-805 Easterly Ramps / S00880	520 Design Bid Build	4,823,519	6,548,073
State Route 56 Bike Interchanges / S00955	550 Design Bid Build	73,500	97,000
Torrey Pines Road Slope Restoration / S00877	557 Design Bid Build	1,800,000	2,831,576
Transportation & Storm Water Total		\$ 46,948,528	\$ 66,059,585
Total		\$ 405,497,923	\$ 541,940,805

Conclusion

The Fiscal Year 2017 Adopted CIP Budget provides a \$421.0 million increase to the City's multi-year CIP. This budget will establish six new projects and add funding to 88 continuing projects spanning a variety of departments and project types. The Fiscal Year 2017 Adopted CIP Budget also includes a list of underfunded projects which are proposed to receive funding if other projects have savings at project completion, and a list of projects which are anticipated to be entering into construction contracts during the fiscal year. City Council approved the \$421.0 million increase to the City's CIP (**Tables 3-21**), the projects to fund when other projects close (**Table 22**) and the planned construction contracts (**Table 24**) for Fiscal Year 2017.



Page Intentionally Left Blank

Profile of the City of San Diego's CIP

Budgeting Best Practices

The City of San Diego's Capital Improvements Program (CIP) is a multi-year forecast of capital needs which includes new construction projects and planned improvements of existing facilities. The CIP establishes structure and consistency by identifying, prioritizing, approving, and funding capital improvement projects through coordination of the participating City departments and the Mayor's Capital Improvements Program Review and Advisory Committee (CIPRAC). Implementation of CIP projects is based on the City's adopted General Plan and applicable community plans.

In accordance with the City's budget policy (City Council Policy 000-02), CIP descriptions clearly establish that a project is capital in nature. Projects include, but are not limited to, the construction, purchase, or major renovation of buildings, utility systems, and other facilities; in addition to land acquisition and roadway projects. Each capital project is represented by a City department and categorized by project type and improvement type. Project types provide a categorized breakdown of the type of facility being constructed or improved. Improvement types describe the project's impact on existing assets and may be identified as providing betterment, expansion, replacement, or widening of an existing City asset or the project may result in a new asset to the City. Project types are discussed in greater detail beginning on page 59.

The City's CIP prioritization process establishes guidelines for project selection and an objective process for ranking projects which then allows decision-makers a basis for optimizing the use of available funding resources. City Council Policy 800-14, Prioritizing Capital Improvement Program Projects, updated in November 2013, details the purpose, process, and implementation of the City's prioritization process. For further information on priority scores and policies see the Project Prioritization section on page 47.

Funding for the CIP is programmed from a variety of sources, such as: sewer and water fees, a one half-cent local sales tax for transportation improvements, development impact fees, facilities benefit assessments, private donations, the sale of City-owned property, and State and federal grants. Financing in the form of bonds or lease purchase may be utilized for large and/or costly projects, and deferred capital project needs.

Additionally, funding options utilizing the available resources are taken into consideration in the programming of projects. Annual allocations are budgeted each year and allow the City to better plan for the expansion, renovation, reallocation, or replacement of facilities, as well as providing for emergency and accelerated construction needs. This type of financial planning allows the City to better address State and federal standards. Phase funding provides a process by which large projects are budgeted in an efficient manner that maximizes the use of available funds. This method of funding allows the contract or project to be divided into clearly defined phases which are contracted for independently, allowing the funds to be phased into the project based on the timing of expenses.

Identification of unfunded needs, or unidentified funding, provides a method for communicating resource requirements of projects that are not fully funded and for which a fund source has not yet been identified. Some CIP project schedules indicate an undetermined timeline with unfunded needs as a mechanism to communicate intent or community support for improvements.

The operating budget impact included on many CIP projects provides a reasonable estimate of a capital project's effect on the operating budget of the asset-owning department. New or expanded capital projects can lead to increased programs which require additional personnel and non-

Capital Improvements Program

Profile of the City of San Diego's CIP

personnel expenditures. Conversely, capital enhancements, such as energy efficiencies, may reduce on-going operating or maintenance expenditures. Explanation of the operating budget impact establishes the connection between the construction of an asset and the required operational needs following project completion.

CIP project cost estimates are developed by City departments based on capital asset type and commonly accepted methodology to determine a project cost that is complete, reliable, attainable, and easily verified. Project budgets consist of identified or potential funding sources and previously allocated funding. City departments are responsible for the regular monitoring of expenditures, encumbrances, and continuing appropriations of authorized CIP budgets in order to ensure accuracy and accountability within each project. Financial data referenced in the budget includes total costs and fund allocations since project inception.

The CIP budget is the mechanism that implements the CIP and fulfills a requirement of the City Charter (Section 69). The City Council annually approves the CIP budget and the allocation of funds for the included projects via the Appropriations Ordinance (AO) which establishes capital spending limits for a given fiscal year. These limits include appropriations carried forward from prior years as authorized in the City Charter (Section 84). Although the budget includes a provision for current year anticipated funding, these funds are not included in the AO as they are either not certain to be received within the fiscal year or the appropriation of the funds will require additional legal authority. Spending limits, based on updated information, can be amended during the year through City Council action. For example, a grant may be shown as anticipated until all related documents are fully executed. The agreements must be accepted and the funding appropriated via an approved Council resolution.

CIP Streamlining and Transparency

In accordance with Council Policy 000-31, Capital Improvements Program Transparency, the Fiscal Year 2017 Adopted CIP Budget document includes the following information.

- A list of underfunded projects which are proposed to receive funding if other projects have savings at project completion is provided on page 16.
- A list of projects entering into construction contracts is provided on page 18 so that City Council may review the contracts as part of the budget process, rather than requiring a project to return to City Council later in the fiscal year.
- All projects in the Fiscal Year 2017 Adopted CIP Budget have been organized into four project status categories as shown in **Table 2** at the end of this section on page 30. The project status categories are:
 - *New*: projects that are newly established as part of the Fiscal Year 2017 Adopted Budget
 - *Continuing*: projects initiated in Fiscal Year 2016, or in a prior year, and are currently in progress
 - *Warranty*: projects that are technically completed, and the asset has been put into service, but have not yet been closed
 - *Underfunded*: projects that are on hold due to lack of funding
- Details of funding sources and proposed Fiscal Year 2017 allocations for City Council approval can be found in the Fiscal Year 2017 Adopted CIP Budget Summary (pages 5-24).
- Department narratives have been included for each asset-owning department in conjunction with a list of that department's projects and precede each department's project pages.

Capital Improvements Program

Profile of the City of San Diego's CIP

- A CIP webpage (<http://www.sandiego.gov/cip/>) provides project information that is readily available to the public.

In addition to the streamlining measures above, Financial Management released two Semi-Annual CIP Budget Monitoring Reports, in December 2015 (Report No: 15-107) and May 2016 (Report No: 16-056). These CIP monitoring reports provided an update on the status of the implementation of CIP cash management process improvement measures and the efficiencies gained, as well as a consolidated request for City Council action on behalf of all City departments. The purpose of these improvements, which include an internal CIP monitoring process, CIP budget review process, reallocation of funding from projects that are technically complete, pooling project contingencies, deappropriation of annual allocations at year-end, encumbrance policy improvements, and a commercial paper program, is to manage cash in the CIP as efficiently and effectively as possible. A total of more than \$133.4 million in project savings and reallocations from cash management and streamlining efforts were included across both reports.

CIP Performance Measures

In order to evaluate the success of the execution of the City's entire Capital Improvements Program, the following performance measures will be tracked and reported to the Infrastructure Committee twice a year as part of the State of the CIP Report. These six measures were designed to give an accurate and transparent account of ongoing CIP activity.

- The total amount expended on CIP projects.
- The value of CIP contracts awarded for construction.
- The value of CIP construction work-in-place.
- The average number of days from bid opening to construction contract award for CIP projects.
- The number of notices of award for CIP construction contracts.
- The percentage of all CIP funds awarded through construction and consultant contracts that are restricted to Small Local Business Enterprise (SLBE)/Emerging Local Business Enterprise (ELBE) certified firms.

Five-Year Capital Infrastructure Planning Outlook

Buildings, infrastructure, technology, and major equipment are the physical foundation for providing services to the City's constituents. Therefore, the procurement, construction, and maintenance of capital assets are a critical activity of the City. Careful planning involves ongoing review of the City's capital needs and funding programs to develop an integrated capital asset management system. A prudent multi-year capital plan will identify and prioritize expected needs based on a community's strategic plan, establish project scope and cost, detail estimated amounts of funding from various sources, and project future operating and maintenance costs that will expand well beyond one year.

On December 7, 2015, the Public Works Department released its Five-Year Capital Infrastructure Planning Outlook (CIP Outlook) report. The CIP Outlook is the second consolidated CIP plan which presents a comprehensive overview of the City's CIP including current driving factors, reviews of services level standards, a discussion of condition assessment impacts, and a cost analysis which spans over multiple fiscal years. The CIP Outlook will be released on an annual basis and will be used as a guide in developing the City's Annual Capital Improvement Program Budget.

The City's CIP budget incorporates five fiscal years of budget data. It includes all on-going projects with details of current budget-to-date and expended/encumbered funding, while also detailing future

Capital Improvements Program

Profile of the City of San Diego's CIP

revenue estimates and forecasting future needs. The budget serves as a planning tool for balancing anticipated funding with community needs and requests. The CIP budget not only shows the current adopted budget but is a reflection of future intent. Projected budgets shown for the next four fiscal years are not a part of the annual Appropriations Ordinance adopted by City Council.

Future year funding is based upon estimated revenue from various sources. For example, Facilities Benefit Assessments (FBA) are dependent upon the rate of development in communities. Although current projections show that revenue should be received, in reality a certain portion of these fees may not be collected at the rate assumed in the five-year plan. FBA funded project budgets should mirror the project as represented in Public Facilities Financing Plans. TransNet revenue estimates are based upon sales tax projections provided by the San Diego Association of Governments (SANDAG). These estimates are utilized in preparation of the TransNet five-year program of projects as required by SANDAG for compliance with the Regional Transportation Improvement Program. These and all other revenue sources are carefully monitored throughout the year and will be adjusted as needed. The City's enterprise funds are received directly from fees and charges to users. These funding sources are reflected in the Airports, Environmental Services, Park & Recreation, and Public Utilities Departments. Anticipated funding from these sources is based on revenue trends and fees or rate schedules. Other funding sources may also be included. For projects without sufficient identified funding, the balance required to fulfill the engineer's cost estimate is included on the unfunded needs list. It should also be noted that project cost estimates reflect uninflated dollars and are not adjusted for market volatility.

Table 1 provides expected revenues in major fund source categories for the current budget year and following four years of the multi-year CIP.

Table 1: Five-Year CIP by Funding Source (in thousands of dollars)

Funding Source	FY2017 Adopted	FY2017 Anticipated	FY2018	FY2019	FY2020	FY2021	Total by Source	
Bond Financing	\$	-\$	2,874	\$	-\$	-\$	-\$	2,874
Bus Stop Capital Improvement Fund		-	60	60	60	60	60	300
Deferred Capital Projects Bonds		-	90,000	90,000	90,000	-	-	270,000
Developer Funding	13,385	3,538	1,430	-	-	-	-	18,353
Development Impact Fees	1,890	5,100	-	-	-	-	-	6,990
Donations		-	11,500	-	-	-	-	11,500
EDCO Community Fund	675	-	-	-	-	-	-	675
Energy Conservation Program Fund	300	-	-	-	-	-	-	300
Environmental Growth Funds	2,431	-	1,751	1,271	1,728	3,215	10,397	
Facilities Benefit Assessments	1,400	37,708	59,231	24,945	40,292	7,021	170,596	
Federal Grants		-	2,626	103,538	-	-	-	106,164
General Fund	12,025	-	15,129	19,575	14,375	10,375	71,479	
Golf Course Enterprise Fund	500	-	9,500	-	-	-	-	10,000
Infrastructure Improvement Funds		-	200	-	-	-	-	200
Lease Purchase Fund	8,884	-	1,098	-	-	-	-	9,982
Library System Improvement Fund	156	-	-	-	-	-	-	156
Maintenance Assessment Districts	580	-	-	-	-	-	-	580
Mission Bay Improvements Fund	6,158	-	7,169	7,697	8,151	8,614	37,789	
QUALCOMM Stadium Fund		-	750	750	750	750	3,000	
Recycling Fund	820	-	-	-	-	-	-	820

Capital Improvements Program

Profile of the City of San Diego's CIP

Table 1: Five-Year CIP by Funding Source (in thousands of dollars)

Funding Source	FY2017 Adopted	FY2017 Anticipated	FY2018	FY2019	FY2020	FY2021	Total by Source
Regional Park Improvements Fund	2,500	–	2,500	500	2,000	2,100	9,600
Sewer Funds	168,695	250	131,802	88,941	98,636	240,365	728,690
State Grants	–	3,269	–	–	–	–	3,269
TransNet Funds	19,030	40	19,965	20,940	21,966	23,039	104,981
Trench Cut/Excavation Fee Fund	3,758	–	1,500	1,500	1,500	1,500	9,758
Water Fund	177,809	3,998	237,011	202,149	383,674	515,993	1,520,633
Total	\$ 420,996	\$ 160,963	\$ 682,634	\$ 458,329	\$ 573,131	\$ 813,033	\$ 3,109,087

Note: This table does not include unidentified funding of \$1.31 billion or \$556.5 million of funding expected in Fiscal Year 2022 or beyond.

Projects within the CIP budget are required to include estimates of the project's impact on the City's operating budget. Operating impacts are provided for the first year, or the annualized portion of the first year, an asset is anticipated to be put into service. Full-year projections are also provided for each year in the five-year plan. Operating impacts include both personnel and non-personnel expenditures and are critical for departments proposing new facilities with ongoing staffing needs which will require increased expenditures in the City's General Fund.

Following is a sample of important projects in the five-year program with significant milestones expected in Fiscal Year 2017:

- The launching of Public Utilities innovative water purification technology known as Pure Water San Diego. Pure Water San Diego is a 20-year cost effective, integrated water and wastewater capital improvement program to provide a safe, secure, and sustainable local water supply by turning recycled water into drinkable water through the use of water purification technology. It will also eliminate the need for nearly \$2.1 billion of upgrades to the Point Loma Wastewater Treatment Plant and associated facilities.
- Over 300 miles of City streets will be resurfaced, contributing to the goal of resurfacing 1,000 miles by 2020. Additionally, the Transportation and Storm Water Department's goal is to complete 50 bike lane miles in coordination with the City's resurfacing contracts, fund and program 10,000 linear feet of new sidewalk, optimize 12 traffic signal systems and add 50 non-communicating intersections to the citywide communication network.
- The Park de la Cruz Neighborhood Park will be put into service.
- Complete the installation of solar photovoltaic systems at 25 City sites.
- The Fire-Rescue Department continues to update and construct facilities to best serve the City of San Diego and to conform to the Citygate Report's recommendations. Some highlights include land acquisition for both fire stations at Home Avenue and Fire Station 7 in Barrio Logan.
- The Library Department will make major headway on the Mission Hills/Hillcrest Branch Library as they expect to finish construction in Fiscal Year 2019 to better serve the residents of this community.

Many programs will continue throughout the multi-year program, including:

- Undergrounding of utilities
- Bond financing for deferred capital projects
- Improvements for compliance with the Americans with Disabilities Act

Capital Improvements Program

Profile of the City of San Diego's CIP

Budget Process

The CIP budget is developed in conjunction with the City's operating budget and follows the timeline established by the City Charter. Development of the CIP budget begins earlier than that of the operating budget and is initiated by a review of project status and community needs conducted by the Public Works Department in coordination with City's asset-owning departments.

The CIP budget process considers project priorities and funding availability.

October - February: Budget development training on the budgeting system and the current CIP budget process is provided to City departments with CIP project responsibilities. Departments develop fiscal year needs based on the CIP Outlook and submit proposed CIP funding requests to Financial Management which are then brought to Capital Improvements Program Review and Advisory Committee (CIPRAC) for a recommendation to the Mayor. During this timeframe, Financial Management also confirms the availability of funds to support the budget to be considered by CIPRAC. The CIP budget development and CIPRAC approval calendar is established by the Financial Management and Public Works Departments.

February - March: In coordination with asset-owning departments, Financial Management reviews all CIP project pages and prepares the proposed budget publication.

April: The Mayor releases the Proposed Budget to the public by April 15 in compliance with the City Charter [Article XV, Section 265, Item (b) (15)].

May: During the month of May, the City Council holds a series of public budget hearings. Council members may recommend changes to the Proposed CIP Budget. Additionally, the Mayor's May Revision to the Proposed Budget is released. This report recommends changes to specific CIP project budgets based on updated information.

June: City Council reviews final modifications and approves the budget in June. The Mayor's veto period follows City Council's initial approval. Once the budget is approved, the final changes are implemented. The Change Letter will be created to summarize the May Revision and Council Action changes to the CIP Budget.

July: The annual Appropriations Ordinance is presented to the City Council and adopted in July authorizing expenditure of the CIP budget.

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
New			
AMI Implementation / S17008	347	\$ 38,375,590	\$ 60,046,060
Balboa Pk Bud Kearns Aquatic Complex Imp / S17000	187	500,000	1,200,000
Beta Street Green Alley / S15041	463	-	495,000
City Heights Pedestrian Improvements / S15044	480	-	4,582,654
Fire Station No. 39 Replacement / S17002	137	850,000	9,370,000
Pershing MidSch Joint Use Synthet Turf Replacement / S17007	272	500,000	1,623,985
Talmadge Traffic Calming Infrastructure / S17001	300	160,000	160,000
University Heights Water Tower Seismic Retrofit / S17006	415	450,000	1,198,000
Total New		\$ 40,835,590	\$ 78,675,699

Capital Improvements Program

Profile of the City of San Diego's CIP

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
Continuing			
30th Street Pipeline Replacement / S12010	345	\$ 750,000	\$ 14,740,000
69th & Mohawk Pump Station / S12011	346	6,000,000	18,287,000
Aerated Static Pile System / S16053	109	-	500,000
Airway Road Improvements / S16043	456	-	10,000
Alta La Jolla Drive Drainage Repair PhII / S10001	457	-	6,206,105
Alvarado 2nd Extension Pipeline / S12013	348	1,500,000	47,769,986
Alvarado Trunk Sewer Phase IV / S15019	349	1,000,000	21,800,000
Americans with Disabilities Improvements / ABE00001	95	759,600	73,303,376
Angier Elementary School Joint Use / S00762	183	-	2,671,575
Backup Generators at SPS's, TP & EMTS / S12036	350	-	15,745,600
Balboa Avenue Corridor Improvements / S00831	460	-	2,902,027
Balboa Park Golf Course / AEA00002	184	500,000	1,044,504
Balboa Park Golf Course - Clubhouse / S00614	185	-	12,088,120
Balboa Park West Mesa Comfort Station Replacement / S15036	186	300,000	1,492,574
Bay Terraces Community Center / S16060	188	-	500,000
Bayview Reservoir Solar Project / S14021	351	-	2,325,000
Beyer Park Development / S00752	189	280,000	11,888,000
Bridge Rehabilitation / AIE00001	464	250,000	6,157,327
Brown Field / AAA00002	87	-	10,737,870
Bus Stop Improvements / AID00007	465	-	887,775
CAD System Replacement Project / S13100	329	2,073,923	8,254,821
CIP Emergency Reserve / ABT00006	97	-	1,000,000
CNG Fueling Station for Refuse & Recycling / S15000	110	1,720,000	5,050,000
California Tower Seismic Retrofit / L12003	190	-	2,775,612
Camino Del Sur - 2 Lns(T Sta Fe to Carmel Mtn. Rd) / RD15000	467	-	5,170,000
Camino Del Sur-SR-56 to Dormouse / S00872	468	-	10,625,000
Canon Street Pocket Park / S16047	192	-	840,000
Canyon Hills Resource Park Improvements / S15006	193	-	6,173,502
Canyonside Community Park Improvements / S12004	194	-	1,000,841
Carmel Country Road Low Flow Channel / S00969	469	-	2,712,000
Carmel Mountain Rd to Del Mar Mesa Rd / S00846	470	-	1,800,000
Carmel Mountain Road (T-5.2) / RD15002	471	-	5,400,000
Carmel Val Rd-Lopelia Mdws-Via Abertura / S00934	473	-	14,000,000
Carmel Val Rd-Via Albutura-Camin Del Sur / S00854	474	-	15,223,324
Carmel Valley Landscaping & Irrigation / L14000	195	-	500,000
Carmel Valley Neighborhood Park #8 / S00642	196	-	6,630,526
Carmel Valley Rd 4/6 Lanes s of Street A / S00900	475	-	7,085,000
Carmel Vly Rd Widening(Camino Del Sur to Blk MtnRd / RD15001	477	-	1,774,058
Carroll Cyn Rd/Sorrento Valley Rd Dist 1 / S00841	478	-	21,058,000
Catalina 12inch Cast Iron Mains / S12008	352	6,072,816	9,980,000
Central Ave Mini Park Ph II Skate Plaza / S14010	197	-	846,950

Capital Improvements Program

Profile of the City of San Diego's CIP

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
Central Avenue MP Acquisition/Development / S00992	198	-	2,066,714
Cesar Solis Community Park / S00649	199	-	17,480,079
Chicano Park ADA Upgrades / S13003	201	-	1,900,835
Children's Park Improvements / S16013	202	-	3,900,000
Children's Pool Lifeguard Station / S00644	127	-	4,384,607
Chollas Building / S11025	353	4,500,000	25,200,000
Chollas Lake Pk Playground Improvements / S14002	203	-	1,739,224
Cielo & Woodman Pump Station / S12012	354	500,000	6,678,000
City Facilities Improvements / ABT00001	431	250,000	248,558,661
Citywide Energy Improvements / ABT00003	111	300,000	2,447,793
Coast Blvd Walkway Improvements / S15001	204	-	576,000
Coastal Erosion and Access / AGF00006	205	-	3,412,872
College Area Fire Station / S16015	128	-	12,000,000
Concrete Streets / AID00006	482	-	29,843,067
Convention Center Phase III Expansion / S12022	98	-	517,182,728
Convention Center Sails Pavilion / L15000	99	-	19,547,313
Convert RB Medians-Asphalt to Concrete / L12000	206	175,000	208,764
Cooperative Traffic Signal Projects / AIL00003	484	-	110,702
Corrosion Control / AKA00001	355	-	498,943
Crest Canyon Resource Management Plan / S10067	207	-	75,000
Del Mar Heights Pipeline Relocation / S00070	356	1,400,000	7,950,000
Del Mar Heights Road-4/6 Lanes / S00903	485	-	9,842,000
Del Mar Mesa Central Multi Use Trail / S00890	209	-	161,000
Del Mar Mesa N Hiking/Equestrian Trail / S00892	210	-	386,000
Del Mar Mesa Neighborhood Park Ph II / S13023	211	-	2,060,354
Del Mar Mesa Southern Multi-Use Trail / S00889	212	-	110,300
Del Sol Boulevard-Central / S00858	486	-	5,571,792
Dennerly Ranch Neighborhood Park / S00636	213	-	15,100,001
Dennerly Road East / S10018	487	-	825,000
Doyle Park Community Park ADA Upgrades / S15037	214	-	420,402
Drainage Projects / ACA00001	488	2,825,000	258,283,361
EB Scripps Pk Comfort Station Replacement / S15035	215	700,000	1,160,379
EMTS Boat Dock and Steam Line Relocation / S00319	357	-	2,018,535
East Fortuna Staging Area Field Stn Bldg / S14016	216	1,375,373	4,500,339
East Village Green Phase 1 / S16012	218	-	20,008,158
Egger/South Bay Community Park ADA Improvements / S15031	219	-	2,439,886
El Cajon Blvd Streetscape Improvements / S00826	220	30,000	2,420,611
El Camino Real to ViaDeLaValle (1/2 mile) / S00856	490	714,354	34,255,455
El Cuervo Adobe Improvements / S14006	221	256,000	621,368
El Monte Pipeline No 2 / S10008	358	200,000	17,921,010
Encanto Comm Pk Security Lighting Upgrades / S16017	222	-	404,560
Enterprise Radio/Phone Logger / S15025	330	-	1,697,882
Evans Pond Reclaimed Water Pipeline Inst / S13010	223	165,000	427,467

Capital Improvements Program

Profile of the City of San Diego's CIP

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
Fairbrook Neighborhood Park Development / S01083	224	-	3,453,080
Fire Station No. 02 - Bayside / S15042	129	-	20,000,000
Fire Station No. 05 - Hillcrest / S00788	130	-	9,179,923
Fire Station No. 07 - Barrio Logan / S15013	131	-	12,000,000
Fire Station No. 08 - Mission Hills / S10029	132	-	1,238,500
Fire Station No. 15 - Ocean Beach Expansion / S13011	133	-	735,000
Fire Station No. 17 - Mid-City / S00783	134	-	10,328,624
Fire Station No. 22 - Point Loma / S00787	135	-	8,463,161
Fire Station No. 45 - E Mission Valley / S00688	138	-	10,968,692
Fire Station No. 48 - Black Mountain Ranch / S15015	139	-	2,700,000
Fire Station No. 49 - Otay Mesa / S00784	140	-	8,400,000
Fire Station No. 50 - North University City / S13021	141	-	14,000,000
Fire Station No. 51 - Skyline Hills / S14017	142	-	13,312,000
Fire-Rescue Air Operations Facility / S15012	144	-	12,500,000
Fleet Services Elect & Fac Improvements / L14002	100	-	1,081,961
Freeway Relocation / AKB00002	359	595,273	2,867,335
Future Waste Mgmt Disposal & Pro Fac / S01088	112	-	4,064,658
Genesee Avenue Widen I-5 Crossing / S00839	495	-	22,587,667
Genesee Avenue-Nobel Dr to SR 52 / S00852	496	-	24,301,700
Georgia Street Bridge Improvements / S00863	497	-	13,459,772
Golf Course Drive Improvements / S15040	226	-	2,000,000
Gonzales Canyon Resource Management Plan / S10068	227	-	60,000
Gonzales Canyon Sewer / RD16004	360	-	635,000
Groundwater Asset Development Program / ABM00001	361	100,000	3,915,844
Guard Rails / AIE00002	498	-	4,429,667
Guymon Ngh Pk & Horton ES Joint Use Dev / S16045	228	-	660,656
Harbor Dr TS Participation Agreement / RD16001	362	2,991,250	13,422,922
Harbor Drive Pipelines Replacement / S12028	363	-	10,836,398
Hayes Ave Storm Drain / S11002	499	-	555,000
Hickman Fields Athletic Area / S00751	229	-	4,550,180
Hiking & Equestrian Trail NP #10 / S00722	231	-	620,600
Home Avenue Fire Station / S14018	145	-	12,000,000
I AM San Diego Project / S14000	101	22,700,030	49,768,239
I5 to SR56 Freeway Connectors / S00707	502	580,000	9,264,000
I5/SR56 Fiberoptic Relocation / S00708	503	-	197,104
Install T/S Interconnect Systems / AIL00002	504	1,413,547	169,865,342
Installation of City Owned Street Lights / AIH00001	505	1,260,000	10,030,282
Instrumentation and Control / AKB00007	365	-	2,200,000
Interstate 5 Underpass-Bikeway/Ped Conn / S00982	506	-	1,651,010
Juan Street Concrete Street / S00602	507	-	8,529,843
Junipero Serra Museum ADA Improvements / S15034	232	-	1,500,000
Keiller Neighborhood Park ADA Improvements / S15030	233	-	1,777,606
Kelly St Neighborhood Pk Security Lighting Upgrade / S16016	234	-	150,000

Capital Improvements Program

Profile of the City of San Diego's CIP

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
La Jolla Cove Lifeguard Station / S00792	146	-	1,754,627
La Jolla Mesa Drive Sidewalk / S00928	508	-	826,000
La Jolla Scenic Drive 16inch Main / S12009	366	4,832,598	9,232,000
La Jolla View Reservoir / S15027	367	500,000	16,800,000
La Media Road Improvements / S15018	510	-	39,147,800
Large Diameter Water Transmission PPL / AKA00003	368	2,250,000	59,849,017
Larsen Field ADA Improvements Phase II / S13004	236	-	1,797,059
Library Collection Conversion to RFID / S12000	161	-	700,000
Linda Vista Skate Park / S15008	237	-	3,808,985
Linda Vista/Genesee Intersection Improve / S00907	512	-	988,000
Lindbergh Field 16" CI Main Replacement / S10055	369	-	3,357,779
Little McGonigle Ranch Road Pipeline / S00069	370	-	5,257,000
Little McGonigle Ranch Road-DM Mesa/SR56 / S16040	513	-	6,264,589
Lomita Nghbrhood Pk Plygrnd ADA Upgrades / S16019	238	-	450,639
Los Penasquitos Cyn Preserve STRl Restor / S13014	239	-	981,098
Lower Otay Outlet Tower / S12018	371	500,000	1,990,811
Lower Otay Reservoir Emer Outlet Improve / S00044	372	-	3,100,000
MBC Biosolids Storage Silos / S00322	373	-	9,047,838
MBC Dewatering Centrifuges Replacement / S00339	374	-	12,122,443
MBC Odor Control Facility Upgrades / S00323	375	1,100,000	7,715,612
MOC Complex Solar Project / S14022	376	-	2,675,000
Marie Widman Memorial Pk Security Lighting Upgrade / S16018	240	-	300,000
Market St-Euclid to Pitta-Improvements / S16022	515	-	1,000,000
Martin Luther King Jr. Promenade / S13020	516	-	1,230,000
Median Installation / AIG00001	517	718,325	2,669,020
Memorial Comm Pk Playground ADA Upgrades / S16020	242	-	1,864,000
Memorial Community Building Clearance Activity / S15039	243	-	650,000
Metro Treatment Plants / ABO00001	377	1,500,000	11,235,884
Metropolitan System Pump Stations / ABP00002	378	-	15,613,630
Metropolitan Waste Water Department Trunk Sewers / AJB00001	379	2,600,000	25,890,881
Midway Street Bluff Repair / S12005	518	-	475,883
Minor Bike Facilities / AIA00001	519	750,000	5,292,706
Minor Improvements to Landfills / AFA00001	113	-	1,634,975
Mira Mesa CP - Exp & Aquatic Complex / S00667	244	-	33,238,875
Mira Mesa Community Pk Improvements / L16002	245	-	2,110,948
Miramar Clearwell Improvements / S11024	380	22,180,091	114,728,744
Miramar Landfill Gas Recovery Improvemen / S16052	114	-	1,000,000
Miramar Landfill Greenery Expansion / S00975	115	-	397,858
Miramar Landfill Storm Water Improvement / S16054	116	-	1,000,000
Miramar PubTipping/Resource Recovery Ctr / S16056	117	-	9,612,262
Miramar Road-I-805 Easterly Ramps / S00880	520	-	6,548,073
Mission Bay Athletic Area Comfort Station Mod / S10021	246	-	1,029,182
Mission Bay GC Irrigation and Light Upgr / S11010	247	-	2,960,000

Capital Improvements Program

Profile of the City of San Diego's CIP

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
Mission Bay Golf Course / AEA00003	248	-	867,243
Mission Bay Golf Crs Club Dem & Trailer / S01090	249	-	1,400,000
Mission Bay Improvements / AGF00004	250	6,157,723	57,447,064
Mission Beach Brdwalk Bulkhead Phased / L14004	522	-	9,857,000
Mission Hills-Hillcrest Library / S13022	162	-	17,847,523
Mission Trails RP Cowles Mountain Trail / S10065	252	-	400,000
Mission Trails RP Master Plan Update / S01014	253	-	884,829
Mission Trails RP Trail Realignment / S10066	254	-	215,000
Mohnike Adobe and Barn Restoration / S13008	255	-	2,549,880
Montezuma/Mid-City Pipeline Phase II / S11026	381	3,500,000	31,555,000
Montgomery-Gibbs Executive Airport / AAA00001	88	-	10,144,813
Morena Pipeline / S16027	382	1,500,000	25,906,014
Morena Reservoir Outlet Tower Upgrade / S00041	383	4,300,000	19,000,000
Mountain View NP Area Upgrades / S11019	257	-	1,639,033
NCWRP Sludge Pump Station Upgrade / S00309	384	-	1,207,096
NTC Aquatic Center / S10000	259	-	9,486,726
New 16" Water Mains (U-3) / RD15003	385	-	1,225,000
New Walkways / AIK00001	525	1,658,619	19,562,553
North City Reclamation System / AHC00002	386	-	4,730,346
North Pacific Beach Lifeguard Station / S10119	148	-	7,257,870
North Park Mini Park & Streetscape Improvements / S10050	261	-	6,046,693
North Park/Main St Sidewalk Improvements / S10040	262	-	635,000
Old Otay Mesa Road-Westerly / S00870	526	-	14,701,671
Olive Grove Community Park / S15028	264	-	2,598,384
Olive St Park Acquisition and Development / S10051	265	-	2,771,585
Open Space Improvements / AGG00001	266	-	2,072,253
Otay 1st/2nd PPL Abandon E of Highland / S11027	387	-	6,833,390
Otay 1st/2nd PPL West of Highland Avenue / S12016	388	550,000	29,440,500
Otay Mesa Truck Route Phase 4 / S11060	527	-	19,150,000
Otay Second Pipeline Relocation-PA / S15016	389	-	25,574,500
Otay WTP Concrete Work / S11059	390	-	2,751,306
PS 84 Upgrade & PS 62 Abandon / S00308	391	-	10,320,400
PS2 Power Reliability & Surge Protection / S00312	392	7,000,000	43,000,000
PURE Water Program / ALA00001	393	76,000,000	1,044,345,778
Pacific Beach Curb Ramp Barrier Removal / S11048	528	-	246,000
Pacific Beach Pipeline South (W) / S12015	394	5,900,000	38,840,943
Pacific Highlands Ranch Branch Library / S14023	164	-	19,275,422
Pacific Highlands Ranch Community Park / RD16002	267	-	47,010,002
Pacific Highlands Ranch Hiking & Biking / RD12003	268	-	7,169,905
Pacific Highlands Traffic Signals / S01062	529	-	2,400,000
Palm Avenue Interstate 805 Interchange / S00869	531	-	17,368,663
Palm Avenue Roadway Improvements / S00913	532	-	4,617,209
Paradise Senior Center Improvements / S15002	270	-	700,000

Capital Improvements Program

Profile of the City of San Diego's CIP

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
Park Boulevard At-Grade Crossing / S15045	533	-	13,998,000
Park de la Cruz Neighborhood Park Improvements / S15003	271	-	6,141,903
Piazza Famiglia Park / RD16000	273	-	1,000,000
Pipeline Rehabilitation / AJA00002	395	37,982,121	186,818,903
Point Loma Grit Processing Improvements / S00315	396	-	37,095,037
Police 911 Call Manager / S15024	331	-	1,230,275
Police HQs CoGeneration Repower Project / S10131	332	-	1,733,085
Police Range Refurbishment / S10118	333	-	8,975,812
Pressure Reduction Facility Upgrades / AKA00002	397	-	350,000
Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003	398	-	6,064,099
Pump Station Restorations / ABP00001	399	-	15,956,610
QUALCOMM Stadium / ABG00001	439	-	4,916,720
Rancho Mission Neighborhood Park Play Area Upgrade / S15004	276	-	1,274,695
Rancho Penasquitos Towne Centre Park Imp / S12003	277	-	175,000
Reclaimed Water Extension / AHC00001	400	-	159,125
Reclaimed Water Retrofit / AHC00003	401	-	250,002
Recycled Water Systems Upgrades / AHC00004	403	950,000	1,387,422
Recycled Water Tank Modifications / S12014	404	-	1,400,000
Regents Rd Widening-Genesee to Executive / S00881	535	-	6,630,000
Regents Road Bridge / S00729	536	-	31,554,476
Regional Park Improvements / AGF00005	278	1,500,000	1,501,652
Resource-Based Open Space Parks / AGE00001	279	800,000	11,585,420
Resurfacing of City Streets / AID00005	537	3,758,329	430,047,686
Rolando Joint Use Facility Development / S15029	281	-	2,250,000
Rolling Hills Neighborhood Park ADA Upgrades / S15021	282	-	791,096
Rose & Tecolote Creeks Water Quality Improvements / ACC00002	538	-	1,085,119
Rosecrans Street Corridor Improvements / S00830	539	-	1,448,325
SBWR Plant Demineralization / S00310	405	-	5,973,695
SD River Dredging Qualcomm Way to SR163 / S00606	283	-	1,089,000
SR 163/Clairemont Mesa Blvd Interchange / S00905	540	-	17,921,200
SR 163/Friars Road / S00851	541	3,000,000	126,466,787
SR94/Euclid Av Interchange Phase 2 / S14009	542	3,050,000	3,794,800
Salk Neighborhood Park & Joint Use Devel / S14007	284	-	5,284,658
San Carlos Branch Library / S00800	166	155,605	20,598,001
San Ysidro Branch Library / S00802	168	-	12,827,000
San Ysidro Community Park ADA Improvements / S15033	285	-	967,260
School Traffic Safety Improvements / AIK00002	545	100,000	1,170,336
Scripps Ranch Pump Station / S12019	406	-	11,636,730
Sea World Dr/I5 Interchange Improvement / S00888	546	-	120,163,109
Sewer CIP Emergency Reserve / S00342	407	-	5,000,000
Sewer Main Replacements / AJA00001	408	45,300,000	361,862,490
Sidewalk Repair and Reconstruction / AIK00003	547	2,000,000	48,120,924
Siempre Viva Road Improvements / S16044	548	-	10,000

Capital Improvements Program

Profile of the City of San Diego's CIP

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
Silver Wing NP Sports Field/Lighting / S11051	286	-	1,228,452
Skyline Hills Comm Pk Security Lighting Upgrades / S16021	287	-	150,000
Skyline Hills Community Park ADA Improve / S15038	288	-	1,217,885
Skyline Hills Library / S00692	170	-	13,934,252
Sorrento Valley Rd & I5 Interchange / S00914	549	-	3,852,237
South Chollas Landfill Improvements / S00684	118	-	15,828,624
South Metro Sewer Rehabilitation Ph 3B / S00317	409	-	9,214,957
South Mission Beach Lifeguard Station / S00791	151	-	4,982,126
Southcrest Trails 252 Corr Park Imp-Ph2 / S01071	290	-	2,892,270
Southeastern Mini Park Improvements / L16000	291	675,000	5,125,000
Stadium Reconstruction / S16025	440	-	2,100,000
Standpipe and Reservoir Rehabilitations / ABL00001	411	3,400,000	30,942,739
State Route 56 Bike Interchanges / S00955	550	-	9,190,503
State Route 56 Freeway Expansion / RD14000	551	12,091,000	152,000,000
Streamview Drive Improvements / S00864	552	-	4,225,000
Street Light Circuit Upgrades / AIH00002	553	1,350,000	40,615,371
Sunset Cliffs Natural Pk Hillside Imp Preserv Phas / L16001	292	-	900,000
Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091	293	1,000,000	3,279,290
Sunset Cliffs Park Drainage Improvements / L14005	294	-	11,456,000
Taft Joint Use Facility Development / S15026	296	-	3,354,600
Talmadge Historic Gates / L12001	298	-	363,726
Tecolote Canyon Trunk Sewer Improvement / S15020	412	-	16,860,000
Tierrasanta (Via Dominique) Pump Station / S12040	413	-	14,647,303
Tierrasanta CP Sports Field Lighting / S11011	302	-	1,150,981
Tierrasanta Library Expansion / S15011	171	-	975,000
Torrey Highlands Community ID & Enhance / S11009	303	50,000	375,000
Torrey Highlands Trail System / RD12002	305	-	667,834
Torrey Hills NP Development / S13007	306	-	1,000,000
Torrey Hills SDG&E Easement Enhancement / S11006	307	-	441,000
Torrey Meadows Drive Overcrossing / S10015	555	-	9,115,000
Torrey Meadows Neighborhood Park / S00651	308	-	7,922,755
Torrey Pines Golf Course / AEA00001	309	-	1,467,123
Torrey Pines N. Golf Course-Improvements / S14019	310	-	14,170,000
Torrey Pines Road Improvement Phase 2 / S15023	556	1,300,000	1,600,000
Traffic Calming / AIL00001	558	760,000	9,832,744
Traffic Signals - Citywide / AIL00004	559	150,000	6,990,440
Traffic Signals Modification / AIL00005	560	100,000	9,650,665
Triple Pipe Crossing Dennery Road / S10017	561	-	750,000
Tubman Charter School JU Improvements / S13000	312	-	2,735,040
University Ave Pipeline Replacement / S11021	414	7,450,000	26,250,000
University Avenue Mobility / S00915	562	3,200,000	5,780,000
University Village Park Tot Lot / S13005	313	-	545,253
Unscheduled Projects / AJA00003	416	2,500,000	10,750,385

Capital Improvements Program

Profile of the City of San Diego's CIP

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
Upas St Pipeline Replacement / S11022	417	14,600,000	31,396,326
Utilities Undergrounding Program / AID00001	563	-	85,783,619
Valencia Park Acquisition & Development / S11103	314	-	1,315,851
Via de la Valle Widening / RD11001	564	-	1,002,749
W Mission Bay Dr Bridge Over SD River / S00871	566	-	109,600,000
Wangenheim Joint Use Facility / S15007	315	-	5,366,168
Water & Sewer Group Job 816 (W) / S13015	418	8,850,000	17,093,884
Water CIP Emergency Reserve / S00048	419	-	5,000,000
Water Department Security Upgrades / S00050	420	-	17,224,930
Water Main Replacements / AKB00003	421	8,624,318	392,196,241
Water Pump Station Restoration / ABJ00001	422	3,710,000	32,263,393
Water Treatment Plants / ABI00001	423	-	5,563,225
Watershed CIP / ACC00001	567	4,000,000	43,756,683
Wegeforth Elementary School Joint Use / S00764	316	-	3,346,244
West Maple Canyon MP / S00760	317	-	1,037,630
West Miramar Landfill - Phase 2 / S00774	119	-	3,060,000
Westerly Extension of Hazard Center Dr / RD10001	568	-	1,000,000
Wet Weather Storage Facility / S00314	424	-	7,272,127
Wightman Street Neighborhood Park / S00767	318	-	3,480,779
Total Continuing		\$ 380,140,895	\$ 6,915,013,071

Warranty

25th Street Renaissance Project / S00985	451	\$ -	2,662,048
34th & 35th @ Madison Ave Improvements / S00922	452	-	1,320,854
34th Street Storm Drain / S11001	453	-	339,775
38th Street Improvements / S00930	454	-	1,300,000
43rd St fr Logan to I805 St Widening / S00845	455	-	8,948,223
Avenida de la Playa Infrastructure-SD / S13018	458	-	11,362,508
Azalea Park Neighborhood Identification / S00699	459	-	388,002
Bayshore Bikeway / S00944	461	20,000	5,667,775
Bear Drive Retaining Wall / S10093	462	-	602,787
Camino Del Sur (Bernardo Lks/Lone Quail) / RD11000	466	-	50,000
Camino Santa Fe Median Improvements / S10037	191	-	270,000
Carmel Val Rd-Del Mar Hts-Lopelia Mdws / S00906	472	-	7,205,000
Carmel Valley Road Enhancement Project / S00859	476	-	9,094,641
Charles Lewis III Memorial Park / S00673	200	-	4,640,283
Cherokee Street Improvements / S00921	479	-	1,986,005
Coolidge Street Storm Drain / S11003	483	-	548,000
Crystal Pier Improvements / S11014	208	-	1,103,987
East Village Green General Development Plan / S16014	217	-	100,000
El Camino Real Widening / S00916	489	-	100,000
El Camino Real/SR 56 Bike Path Connector / S00981	491	-	545,340
Euclid Avenue & Home Improvements / S00886	492	-	1,012,740

Capital Improvements Program

Profile of the City of San Diego's CIP

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
Famosa Slough Salt Marsh Creation / S00605	225	-	363,357
Fire Station No. 38 - Mira Mesa Remodel / S10006	136	-	1,030,000
Five Points Neighborhood Pedestrian Impr / S00988	493	-	810,000
Florida Drive Median Improvements / S11057	494	-	1,101,617
Harbor Drive Trunk Sewer Replacement / S00336	364	-	10,627,286
Hillery Drive Improvements / S11064	500	-	2,500,000
Holly Dr. Street Improvements / S11033	501	-	2,075,000
La Jolla Shores Lifeguard Station / S00790	147	-	3,652,142
La Jolla Village Drive-I-805 Ramps / S00857	509	-	23,974,536
Laurel Street Bridge over SR 163 / S00939	511	-	435,732
Manhasset Dr Storm Drain System Upgrade / S11005	514	-	364,470
McKinley Elementary School JU Improvemts / S12001	241	-	179,500
Mission Beach Boardwalk Bulkhead / S00726	521	-	5,732,102
Mission Hills Historic Street Lighting / S11008	251	-	367,486
Montgomery Academy JU Improvements / S00973	256	-	1,331,511
Museum of Man Roof Replacement / S11101	258	-	2,001,020
N Torrey Pines Rd Bridge/ Los Penasquitos / S00935	523	-	14,530,652
N Torrey Pines Roadway/Median Enhance / S00868	524	-	4,747,000
Old Mission Dam Preservation / S00611	263	-	1,577,336
Pacific Hwy Curb Ramp Barrier Removal / S11045	530	-	450,000
Palisades Park Comfort Station Replace / S10026	269	-	762,712
Poway Road Bicycle Path - Class I / S00943	534	-	2,580,000
Rancho Bernardo CP Sports Field Lights / S11012	275	-	713,104
Recycled Water System Upgrades / S10010	402	-	2,075,425
San Diego New Central Library / S00799	167	-	187,637,423
San Diego River Multi-Use Path / S00958	543	-	1,868,868
San Remo Way Storm Drain / S11004	544	-	265,000
Skyline Hills FS Land Acquisition / S00687	150	-	1,589,176
Solana Ranch Park / S00994	289	-	7,095,000
South Mission Valley Trunk Sewer / S00302	410	-	15,801,938
Talbot Street Slope Restoration / S00609	554	-	3,672,435
Talmadge Decorative SL Restoration / S00978	297	-	366,800
Talmadge Streetscape & Lighting Zone 1E / S00976	299	-	622,923
Tierrasanta - Median Conversion / L14001	301	-	250,000
Torrey Highlands Park Play Area Upgrades / S11020	304	-	942,735
Torrey Pines Road Slope Restoration / S00877	557	-	3,686,220
Trail for All People / S13001	311	-	511,000
Village Loop Road / S00919	565	-	2,880,000
Total Warranty		\$ 20,000 \$	370,419,473

Underfunded

Balboa Branch Library / S00808	159	\$	- \$	262,289
Coastal Rail Trail / S00951	481		-	21,467,901

Capital Improvements Program

Profile of the City of San Diego's CIP

Percent of Projects by Project Status

Project Name	Page No.	FY2017 Adopted	Project Total
Fire Station No. 54 - Paradise Hills / S00785	143	-	12,000,000
Hidden Trails Neighborhood Park / S00995	230	-	5,450,000
Kensington/Normal Heights Library / S00795	160	-	2,346,530
Kumeyaay Lakes Berm Restoration and Dredg / S00655	235	-	10,000,000
North Chollas Comm Park Comfort Station / S00654	260	-	30,175,562
Ocean Beach Branch Library / S00806	163	-	8,011,360
Ocean Beach Lifeguard Station / S10121	149	-	4,560,247
Pomerado Median Improve-N of R Bernardo / S10035	274	-	1,099,840
Rancho Bernardo Library / S00812	165	-	3,504,700
Riviera Del Sol Neighborhood Park / S00999	280	-	7,400,000
Scripps Miramar Ranch Library / S00811	169	-	1,126,000
Switzer Canyon Bridge Enhancement Prog / S10054	295	-	250,000
Total Underfunded		\$ -	107,654,428

Capital Improvements Program

Fiscal Year 2016 Budget Update

Project Changes

The Fiscal Year 2016 Adopted Capital Improvements Program budget published 431 ongoing and new standalone and annual allocation projects. Since publication, 59 of these projects have been closed or canceled and 27 projects have been initiated. The Fiscal Year 2017 Adopted Budget includes 405 standalone and annual allocation projects. **Table 1** lists the 27 newly published projects which includes 8 newly published projects receiving funding for the first time in the Fiscal Year 2017 Adopted Budget or are anticipated to be added in Fiscal Year 2017 via City Council resolution.

Table 1: Projects Added to the Fiscal Year 2017 Capital Improvements Program Budget

Project	Prior Fiscal Years	FY2017 Adopted	FY2017 Anticipated
Harbor Dr TS Participation Agreement / RD16001	\$ - \$	2,991,250	\$ 250,000
Pacific Highlands Ranch Community Park / RD16002	10,000	-	13,000,000
Park Boulevard At-Grade Crossing / S15045	13,998,000	-	-
Morena Pipeline / S16027	196,014	1,500,000	-
Little McGonigle Ranch Road-DM Mesa/SR56 / S16040	100,000	-	6,164,589
Airway Road Improvements / S16043	10,000	-	-
Siempre Viva Road Improvements / S16044	10,000	-	-
Balboa Pk Bud Kearns Aquatic Complex Imp / S17000 ¹	-	500,000	-
Talmadge Traffic Calming Infrastructure / S17001 ¹	-	160,000	-
Fire Station No 39 Replacement / S17002 ¹	-	850,000	-
University Heights Water Tower Seismic Retrofit / S17006 ¹	-	600,000	-
Pershing MidSch Joint Use Synthet Turf Replacement / S17007 ¹	-	500,000	-
Southeastern Mini Park Improvements / L16000 ¹	-	639,275	-
Sunset Cliffs Natural Pk Hillside Imp Preserv Phas / L16001	900,000	-	-
Mira Mesa Community Pk Improvements / L16002	2,110,948	-	6,000,000
Piazza Famiglia Park / RD16000	100,000	-	-
Gonzales Canyon Sewer / RD16004	635,000	-	-
Beta Street Green Alley / S15041	76,000	-	-
City Heights Pedestrian Improvements / S15044	250,000	-	-
Guymon Ngh Pk & Horton ES Joint Use Dev / S16045	660,656	-	-
Canon Street Pocket Park / S16047	840,000	-	-
Miramar Landfill Gas Recovery Improvemen / S16052	1,000,000	-	-
Aerated Static Pile System / S16053	500,000	-	-
Miramar Landfill Storm Water Improvement / S16054	1,000,000	-	-
Miramar PubTipping/Resource Recovery Ctr / S16056	9,612,262	-	-
Bay Terraces Community Center / S16060	500,000	-	-
AMI Implementation/S17008 ¹	-	19,187,795	-

¹ New Projects for Fiscal Year 2017

Capital Improvements Program


Fiscal Year 2016 Budget Update

It is important to note that although the published number of projects is 405, the total number of active projects being managed is nearly 1370. This number includes all active sublets of annual allocations in addition to all standalone projects.

Project Progress

In accordance with Council Policy 000-31, Capital Improvements Program Transparency, all published projects in the CIP budget have been categorized by four progress categories - *New*, *Continuing*, *Warranty* or *Underfunded*. The complete list of categorized projects can be found in the Profile of the City's CIP section on page 25. The current breakdown is shown in **Figure 1** below.

Figure 1: Projects by Project Status



In Fiscal Year 2016, 59 projects have been closed or canceled. Approximately \$14.50 million in a variety of sources was returned to fund balances or transferred to other projects as a result of these closures. Not all projects resulted in completed assets; some of the projects were canceled or abandoned resulting in the budget being removed. **Table 2** at the end of this section lists the projects that have been closed and are no longer published.


Project Expenditures

Since Fiscal Year 2012, \$1.50 billion dollars has been added to the Capital Improvements Program budget and \$1.68 billion has been expended. Budget added annually supports the on-going needs of the CIP and multi-year life of projects. Expenditures of funds appropriated in one year may occur over a number of years. For Fiscal Year 2016, the largest portion of CIP dollars were spent on City buildings, transportation, water, and wastewater projects. These four project types represent 77 percent of the \$238 million in CIP expenditures during this time.

Capital Improvements Program

Fiscal Year 2016 Budget Update

Figure 2: Budget Added and Expended by Year (In Millions of Dollars)



* Fiscal Year 2012 Net Budget Added has been predominantly reduced by project closures.

** Fiscal Year 2016 Net Budget Added and Expended include activity through June 30, 2016.

Contracts Awarded

Consultant and construction contracts account for a significant portion of annual CIP expenditures. The Public Works Department, is responsible for the bid and award process for CIP contracts. For Fiscal Year 2016, 195 consultant and construction contracts, totaling \$405.50 million, were awarded.

One goal of City Council Policy 000-31, Capital Improvements Program Transparency, is the streamlining of the contract award process. By publishing a list of projects expecting to enter into contracts in the budget document, City Council has the opportunity to review the contracts as part of the budget process, rather than requiring a project to return to City Council later in the fiscal year. This is expected to reduce the project execution time by three to twelve months. The list of projects expecting to enter into contracts during Fiscal Year 2017 can be found on page 18.

Table 2: Projects Removed from Capital Improvements Program Since Fiscal Year 2016

Project	Department
Environmental Services Operations Yard Improvement / AFA00003	Environmental Services
Replace Obsolete T/S Controllers / AIL00010	Transportation & Storm Water
Seismic Upgrades / AKB00004	Public Utilities
Del Mar Terrace Street Improvements / L14003	Park & Recreation
Otay WTP Upgrade & Expansion / S00030	Public Utilities

Capital Improvements Program

Fiscal Year 2016 Budget Update

Table 2: Projects Removed from Capital Improvements Program Since Fiscal Year 2016

Project	Department
East Mission Gorge Force Main Rehab / S00326	Public Utilities
Montezuma Trunk Sewer / S00332	Public Utilities
Otay Valley RP Beyer Blvd Staging Area / S00638	Park & Recreation
Rancho Encantada Park #2 / S00652	Park & Recreation
Mission Trails RP/Mission Bay Bike Path / S00734	Transportation & Storm Water
South Chollas Landfill / S00776	Environmental Services
Mission Beach Lifeguard Station / S00793	Fire-Rescue
West San Ysidro Blvd Streetscape / S00822	Transportation & Storm Water
Aldine & Fairmount Dr Slope Restoration / S00865	Transportation & Storm Water
Rose Creek Bikeway / S00946	Transportation & Storm Water
Memorial Pool Improvements / S00970	Park & Recreation
Del Mar Heights Road Flashing Beacon / S00987	Transportation & Storm Water
City Heights Square Mini-Park / S01070	Park & Recreation
West Miramar Refuse Disposal Fac Ph 2 / S01074	Environmental Services
Multiple Species Conservation / S01076	Park & Recreation
Barrett Flume Cover / S10013	Public Utilities
Florence Griffith Joyner Elementary SR2S / S10061	Transportation & Storm Water
Water Group 787 / S11108	Public Utilities
Del Mar Heights East Segment / S12017	Public Utilities
Cowles Mountain Access Rd Rehabilitation / S14001	Park & Recreation
Crest Canyon Neighborhood Park / S15005	Park & Recreation
Crest Canyon Neighborhood Park / S15005	Park & Recreation
Fire Station Major Component Replacement Rehab / ABC00001	Fire-Rescue
Dams and Reservoirs / ABK00001	Public Utilities
Roof Replacement / ABT00002	Citywide
Underground Tank Program / AFA00002	Environmental Services
Metro Facilities Control Systems Upgrade / L10000	Public Utilities
SDFD Station Alerting / L12002	Fire-Rescue
Texas St fr Cam Del Rio S to El Caj Blvd / RD13000	Transportation & Storm Water
PS Upgrades Group 1 North County / S00303	Public Utilities
La Jolla Ecological Reserve Area of ASBS / S00607	Transportation & Storm Water
Torrey Pines Improvements Phase I / S00613	Transportation & Storm Water
Sixth Avenue Playground Improvements / S00616	Park & Recreation
N Harbor Dr Navy Estuary Seismic Retrofit / S00728	Transportation & Storm Water
State Route 15 Bikeway Study / S00731	Transportation & Storm Water
Cabrillo Heights NP Improvements / S00763	Park & Recreation
North Park Library / S00798	Library
Paradise Hills Library / S00810	Library

Capital Improvements Program

Fiscal Year 2016 Budget Update

Table 2: Projects Removed from Capital Improvements Program Since Fiscal Year 2016

Project	Department
Public Safety Training Institute / S00816	Police
CAB Fire Sprinkler Retrofit Project / S00819	Public Works - General Services
Talmadge Street Improvements / S00820	Park & Recreation
La Jolla Village Drive and Regents Road / S00867	Transportation & Storm Water
36th Street Landscape Maintenance / S00902	Park & Recreation
Ted Williams Pkwy Bridge/Shoal Creek Dr/ S00941	Transportation & Storm Water
Talmadge Streetscape & Lighting Zone 2W / S00977	Park & Recreation
San Diego River Improvements / S01012	Park & Recreation
Welcome to Rancho Bernardo Signs / S10036	Park & Recreation
San Ysidro Athletic Area/Larsen Fld Lght / S11013	Park & Recreation
Saturn Blvd Roadway Improvements / S11028	Transportation & Storm Water
Rancho Penasquitos Skate Par / S12002	Park & Recreation
Balboa Terrace Trunk Sewer / S12035	Public Utilities
North Ocean Beach Gateway Ph II / S12041	Park & Recreation
Webster Neighborhood Identification Sign / S14005	Park & Recreation
Bay Terraces Parkside Greenbelt Lighting / S14008	Park & Recreation
Gamma Street Mini-Park ADA Improvements / S15032	Park & Recreation



Page Intentionally Left Blank

Project Prioritization

Priority Scores are given to projects as a way to compare them to other similar projects of the same project type within the Capital Improvements Program (CIP). Since the implementation of the Prioritization Policy, it has been the goal of the CIP to refine and expand the method in which projects are scored and ranked.

Prioritization Policy

Council Policy 800-14, Prioritizing CIP Projects, outlines the process for scoring and prioritizing projects. The policy was updated in November 2013 and is intended to guide the City Council, Mayor and the Mayor's Capital Improvement Program Review and Advisory Committee (CIPRAC) in their CIP deliberations. The policy establishes a capital planning process that ultimately leads to decisions that optimize the use of available resources for projects competing for funding, resulting in the maximum benefit from the projects delivered. The amended Council Policy addresses areas of improvements identified in the 2011 CIP Audit and 2012 Public Utilities Department Audit that include consideration for emergency projects, risk to environment and sustainability of resources in prioritizing CIP projects. The amended Council Policy also provides guidelines and procedures to maintain consistency in application across all asset-owning departments by requiring asset specific scoring methodology using unique operational needs and a more objective scoring tool. The policy was initially adopted for transportation projects in Fiscal Year 2007 and first revised in Fiscal Year 2008 to incorporate the prioritization of all capital projects. Projects that were scored prior to November 13, 2013 used the process approved in the prior Prioritization Policy, revised in Fiscal Year 2008.

Briefly, the policy states that:

- Projects within restricted funding categories will compete only with projects within the same funding category.
- Projects will compete only with projects within the same asset categories, which include: Enterprise-Funded Assets and Mandated Programs, Mobility Assets, Public Safety Assets, and Neighborhood Assets.
- Prior to inclusion in the CIP Budget, a simple high level project score will be developed to aide in the determination of whether or not the project will be included in the next fiscal year CIP Budget.
- Once included in the CIP Budget, projects will compete only with projects within the same level of completion or project development phase (planning, design, and construction).
- Project Priority Scores will be updated as the condition of the project changes or other information becomes available.
- Low scoring projects may proceed due to unique funding source restrictions.

In addition, projects that were in construction or had completed construction as of Fiscal Year 2012 have not been scored. These projects are noted as not applicable (N/A). Annual allocation project types, funded yearly for ongoing repair and replacement of smaller projects, are not scored and are noted as Annual.

Capital Improvements Program

Project Prioritization

Priority Scoring

Table 1 lists, in order of importance, the scoring weights taken into consideration when projects are scored. Projects receive points for each category from a minimum of zero to a maximum equivalent to the weight of the category.

Table 1: Scoring Weights

Factors	Enterprise-Funded Assets and Mandated Programs	Mobility Assets	Public Safety Assets	Neighborhood Assets
Risk to Health, Safety and Environment and Regulatory or Mandated Requirements	25	20	15	10
Asset Condition, Annual Recurring Costs and Asset Longevity	20	20	20	15
Community Investment and Economic Prosperity	20	20	10	25
Level and Quality of Service	10	20	30	20
Sustainability and Conservation	10	5	5	10
Funding Availability	5	5	10	5
Project Readiness	5	5	5	5
Multiple Category Benefit and Bundling Opportunities	5	5	5	10
Total	100	100	100	100

Priority Categories

Priority Scores for CIP projects, within each major asset category, have been grouped into the following Priority Categories. However, major asset types with six or fewer scored projects are defaulted to Medium.

- High: Priority Scores in the upper one-third, or the highest 33-percent, of priority scores by major asset type category.
- Medium: Priority Scores in the middle one-third, or the middle 33-percent, of all priority scores by major asset type category.
- Low: Priority Scores in the lower one-third, or the lowest 33-percent, of all priority scores by major asset type category.

Table 2 groups all active projects by major asset category. The projects are then listed by priority score.

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Airport Assets				
Brown Field / AAA00002	87	Continuing	Annual	Annual
Montgomery-Gibbs Executive Airport / AAA00001	88	Continuing	Annual	Annual

Capital Improvements Program

Project Prioritization

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Buildings				
Miramar Clearwell Improvements / S11024	380	Continuing	100	High
69th & Mohawk Pump Station / S12011	346	Continuing	96	High
Tierrasanta (Via Dominique) Pump Station / S12040	413	Continuing	96	High
Children's Pool Lifeguard Station / S00644	127	Continuing	93	High
Fire Station No. 02 - Bayside / S15042	129	Continuing	93	High
La Jolla Cove Lifeguard Station / S00792	146	Continuing	93	High
Fire Station No. 45 - E Mission Valley / S00688	138	Continuing	92	High
Bayview Reservoir Solar Project / S14021	351	Continuing	90	High
Cielo & Woodman Pump Station / S12012	354	Continuing	90	High
Lower Otay Outlet Tower / S12018	371	Continuing	90	High
MOC Complex Solar Project / S14022	376	Continuing	90	High
Morena Reservoir Outlet Tower Upgrade / S00041	383	Continuing	90	High
PS2 Power Reliability & Surge Protection / S00312	392	Continuing	90	High
Museum of Man Roof Replacement / S11101	258	Warranty	86	High
PS 84 Upgrade & PS 62 Abandon / S00308	391	Continuing	86	High
Fire Station No. 07 - Barrio Logan / S15013	131	Continuing	85	High
Fleet Services Elect & Fac Improvements / L14002	100	Continuing	84	High
Fire Station No. 51 - Skyline Hills / S14017	142	Continuing	83	High
Home Avenue Fire Station / S14018	145	Continuing	83	High
MBC Dewatering Centrifuges Replacement / S00339	374	Continuing	83	High
MBC Odor Control Facility Upgrades / S00323	375	Continuing	83	High
North Pacific Beach Lifeguard Station / S10119	148	Continuing	83	High
Wet Weather Storage Facility / S00314	424	Continuing	83	High
NCWRP Sludge Pump Station Upgrade / S00309	384	Continuing	82	Medium
EMTS Boat Dock and Steam Line Relocation / S00319	357	Continuing	81	Medium
Fire Station No. 08 - Mission Hills / S10029	132	Continuing	81	Medium
Fire Station No. 22 - Point Loma / S00787	135	Continuing	81	Medium
Fire Station No. 38 - Mira Mesa Remodel / S10006	136	Warranty	81	Medium
Fire Station No. 49 - Otay Mesa / S00784	140	Continuing	81	Medium
Fire Station No. 54 - Paradise Hills / S00785	143	Underfunded	81	Medium
Police Range Refurbishment / S10118	333	Continuing	81	Medium
Skyline Hills FS Land Acquisition / S00687	150	Warranty	81	Medium
South Mission Beach Lifeguard Station / S00791	151	Continuing	81	Medium
Fire Station No. 05 - Hillcrest / S00788	130	Continuing	80	Medium
Fire Station No. 17 - Mid-City / S00783	134	Continuing	80	Medium
Scripps Ranch Pump Station / S12019	406	Continuing	80	Medium
Ocean Beach Lifeguard Station / S10121	149	Underfunded	79	Medium
Fire-Rescue Air Operations Facility / S15012	144	Continuing	78	Medium
Police HQs CoGeneration Repower Project / S10131	332	Continuing	78	Medium
SBWR Plant Demineralization / S00310	405	Continuing	77	Medium
Convention Center Sails Pavilion / L15000	99	Continuing	76	Medium

Capital Improvements Program

Project Prioritization

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Lower Otay Reservoir Emer Outlet Improve / S00044	372	Continuing	75	Medium
Fire Station No. 50 - North University City / S13021	141	Continuing	74	Medium
MBC Biosolids Storage Silos / S00322	373	Continuing	74	Medium
Fire Station No. 48 - Black Mountain Ranch / S15015	139	Continuing	71	Low
Skyline Hills Library / S00692	170	Continuing	71	Low
Chollas Building / S11025	353	Continuing	65	Low
College Area Fire Station / S16015	128	Continuing	64	High
Balboa Park West Mesa Comfort Station Replacement / S15036	186	Continuing	63	Low
Balboa Branch Library / S00808	159	Underfunded	62	Low
Mission Hills-Hillcrest Library / S13022	162	Continuing	62	Low
Ocean Beach Branch Library / S00806	163	Underfunded	62	Low
Paradise Senior Center Improvements / S15002	270	Continuing	62	Low
Rancho Bernardo Library / S00812	165	Underfunded	62	Low
San Ysidro Branch Library / S00802	168	Continuing	62	Low
Fire Station No. 39 Replacement / S17002	137	New	60	Low
Tierrasanta Library Expansion / S15011	171	Continuing	60	Low
Scripps Miramar Ranch Library / S00811	169	Underfunded	59	Low
Pacific Highlands Ranch Branch Library / S14023	164	Continuing	58	Low
Balboa Pk Bud Kearns Aquatic Complex Imp / S17000	187	New	57	Low
NTC Aquatic Center / S10000	259	Continuing	56	Low
Mira Mesa Community Pk Improvements / L16002	245	Continuing	54	Low
Kensington/Normal Heights Library / S00795	160	Underfunded	49	Low
Library Collection Conversion to RFID / S12000	161	Continuing	46	Low
Fire Station No. 15 - Ocean Beach Expansion / S13011	133	Continuing	44	Low
EB Scripps Pk Comfort Station Replacement / S15035	215	Continuing	43	Low
University Heights Water Tower Seismic Retrofit / S17006	415	New	43	Low
AMI Implementation / S17008	347	New	N/A	N/A
Backup Generators at SPS's, TP & EMTS / S12036	350	Continuing	N/A	N/A
CAD System Replacement Project / S13100	329	Continuing	N/A	N/A
Convention Center Phase III Expansion / S12022	98	Continuing	N/A	N/A
Enterprise Radio/Phone Logger / S15025	330	Continuing	N/A	N/A
I AM San Diego Project / S14000	101	Continuing	N/A	N/A
La Jolla Shores Lifeguard Station / S00790	147	Warranty	N/A	N/A
Montgomery Academy JU Improvements / S00973	256	Warranty	N/A	N/A
Otay WTP Concrete Work / S11059	390	Continuing	N/A	N/A
Point Loma Grit Processing Improvements / S00315	396	Continuing	N/A	N/A
Police 911 Call Manager / S15024	331	Continuing	N/A	N/A
San Carlos Branch Library / S00800	166	Continuing	N/A	N/A
San Diego New Central Library / S00799	167	Warranty	N/A	N/A
Sewer CIP Emergency Reserve / S00342	407	Continuing	N/A	N/A
Stadium Reconstruction / S16025	440	Continuing	N/A	N/A
Water Department Security Upgrades / S00050	420	Continuing	N/A	N/A
West Miramar Landfill - Phase 2 / S00774	119	Continuing	N/A	N/A

Capital Improvements Program

Project Prioritization

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Americans with Disabilities Improvements / ABE00001	95	Continuing	Annual	Annual
CIP Emergency Reserve / ABT00006	97	Continuing	Annual	Annual
City Facilities Improvements / ABT00001	431	Continuing	Annual	Annual
Citywide Energy Improvements / ABT00003	111	Continuing	Annual	Annual
Groundwater Asset Development Program / ABM00001	361	Continuing	Annual	Annual
Metro Treatment Plants / ABO00001	377	Continuing	Annual	Annual
Metropolitan System Pump Stations / ABP00002	378	Continuing	Annual	Annual
Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003	398	Continuing	Annual	Annual
Pump Station Restorations / ABP00001	399	Continuing	Annual	Annual
QUALCOMM Stadium / ABG00001	439	Continuing	Annual	Annual
Standpipe and Reservoir Rehabilitations / ABL00001	411	Continuing	Annual	Annual
Water Pump Station Restoration / ABJ00001	422	Continuing	Annual	Annual
Water Treatment Plants / ABI00001	423	Continuing	Annual	Annual
Drainage				
Alta La Jolla Drive Drainage Repair PhII / S10001	457	Continuing	91	High
Avenida de la Playa Infrastructure-SD / S13018	458	Warranty	73	High
SD River Dredging Qualcomm Way to SR163 / S00606	283	Continuing	69	High
34th Street Storm Drain / S11001	453	Warranty	48	Medium
Coolidge Street Storm Drain / S11003	483	Warranty	46	Medium
San Remo Way Storm Drain / S11004	544	Warranty	44	Medium
Manhasset Dr Storm Drain System Upgrade / S11005	514	Warranty	43	Low
Hayes Ave Storm Drain / S11002	499	Continuing	41	Low
Famosa Slough Salt Marsh Creation / S00605	225	Warranty	N/A	N/A
Drainage Projects / ACA00001	488	Continuing	Annual	Annual
Rose & Tecolote Creeks Water Quality Improvements / ACC00002	538	Continuing	Annual	Annual
Watershed CIP / ACC00001	567	Continuing	Annual	Annual
Golf				
Mission Bay Golf Crs Club Dem & Trailer / S01090	249	Continuing	60	High
Mission Bay GC Irrigation and Light Upgr / S11010	247	Continuing	54	Medium
Golf Course Drive Improvements / S15040	226	Continuing	50	Medium
Balboa Park Golf Course - Clubhouse / S00614	185	Continuing	44	Low
Torrey Pines N. Golf Course-Improvements / S14019	310	Continuing	34	Low
Balboa Park Golf Course / AEA00002	184	Continuing	Annual	Annual
Mission Bay Golf Course / AEA00003	248	Continuing	Annual	Annual
Torrey Pines Golf Course / AEA00001	309	Continuing	Annual	Annual
Landfills				
Aerated Static Pile System / S16053	109	Continuing	93	High
Future Waste Mgmt Disposal & Pro Fac / S01088	112	Continuing	92	High
Miramar Landfill Storm Water Improvement / S16054	116	Continuing	90	High
Miramar PubTipping/Resource Recovery Ctr / S16056	117	Continuing	89	Medium
Miramar Landfill Gas Recovery Improvemen / S16052	114	Continuing	88	Medium

Capital Improvements Program

Project Prioritization

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
South Chollas Landfill Improvements / S00684	118	Continuing	85	Medium
CNG Fueling Station for Refuse & Recycling / S15000	110	Continuing	55	Low
Miramar Landfill Greenery Expansion / S00975	115	Continuing	53	Low
Minor Improvements to Landfills / AFA00001	113	Continuing	Annual	Annual
Parks				
Tierrasanta CP Sports Field Lighting / S11011	302	Continuing	91	High
Torrey Highlands Park Play Area Upgrades / S11020	304	Warranty	90	High
Palisades Park Comfort Station Replace / S10026	269	Warranty	84	High
Mountain View NP Area Upgrades / S11019	257	Continuing	83	High
Rancho Bernardo CP Sports Field Lights / S11012	275	Warranty	83	High
Rancho Mission Neighborhood Park Play Area Upgrade / S15004	276	Continuing	77	High
Silver Wing NP Sports Field/Lighting / S11051	286	Continuing	74	High
East Fortuna Staging Area Field Stn Blg / S14016	216	Continuing	73	High
Riviera Del Sol Neighborhood Park / S00999	280	Underfunded	73	High
Solana Ranch Park / S00994	289	Warranty	73	High
Larsen Field ADA Improvements Phase II / S13004	236	Continuing	71	High
Crystal Pier Improvements / S11014	208	Warranty	70	High
California Tower Seismic Retrofit / L12003	190	Continuing	68	High
Mission Bay Athletic Area Comfort Station Mod / S10021	246	Continuing	68	High
San Ysidro Community Park ADA Improvements / S15033	285	Continuing	68	High
Wegeforth Elementary School Joint Use / S00764	316	Continuing	67	High
Sunset Cliffs Park Drainage Improvements / L14005	294	Continuing	66	High
Olive Grove Community Park / S15028	264	Continuing	65	High
Rolando Joint Use Facility Development / S15029	281	Continuing	64	High
Lomita Nghbrhood Pk Plygrnd ADA Upgrades / S16019	238	Continuing	63	High
Memorial Comm Pk Playground ADA Upgrades / S16020	242	Continuing	63	High
Angier Elementary School Joint Use / S00762	183	Continuing	62	High
Cesar Solis Community Park / S00649	199	Continuing	62	High
Linda Vista Skate Park / S15008	237	Continuing	62	High
Mohnike Adobe and Barn Restoration / S13008	255	Continuing	62	High
Park de la Cruz Neighborhood Park Improvements / S15003	271	Continuing	62	High
Skyline Hills Community Park ADA Improve / S15038	288	Continuing	62	High
Taft Joint Use Facility Development / S15026	296	Continuing	62	High
McKinley Elementary School JU Improvemts / S12001	241	Warranty	61	Medium
Valencia Park Acquisition & Development / S11103	314	Continuing	61	Medium
Junipero Serra Museum ADA Improvements / S15034	232	Continuing	60	Medium
Marie Widman Memorial Pk Security Lighting Upgrade / S16018	240	Continuing	60	Medium
Pershing MidSch Joint Use Synthet Turf Replacement / S17007	272	New	59	Medium
Southcrest Trails 252 Corr Park Imp-Ph2 / S01071	290	Continuing	59	Medium
Wangenheim Joint Use Facility / S15007	315	Continuing	59	Medium
Canon Street Pocket Park / S16047	192	Continuing	58	Medium
Skyline Hills Comm Pk Security Lighting Upgrades / S16021	287	Continuing	58	Medium

Capital Improvements Program

Project Prioritization

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Sunset Cliffs Natural Pk Hillside Imp Preserv Phas / L16001	292	Continuing	58	Medium
Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091	293	Continuing	58	Medium
Central Ave Mini Park Ph II Skate Plaza / S14010	197	Continuing	57	Medium
Chicano Park ADA Upgrades / S13003	201	Continuing	57	Medium
Keiller Neighborhood Park ADA Improvements / S15030	233	Continuing	57	Medium
Olive St Park Acquisition and Development / S10051	265	Continuing	57	Medium
Southeastern Mini Park Improvements / L16000	291	Continuing	57	Medium
Bay Terraces Community Center / S16060	188	Continuing	56	Medium
Memorial Community Building Clearance Activity / S15039	243	Continuing	56	Medium
Carmel Valley Neighborhood Park #8 / S00642	196	Continuing	55	Medium
Del Mar Mesa Neighborhood Park Ph II / S13023	211	Continuing	55	Medium
Mira Mesa CP - Exp & Aquatic Complex / S00667	244	Continuing	55	Medium
Guymon Ngh Pk & Horton ES Joint Use Dev / S16045	228	Continuing	54	Medium
Trail for All People / S13001	311	Warranty	54	Medium
El Cuervo Adobe Improvements / S14006	221	Continuing	53	Medium
North Park Mini Park & Streetscape Improvements / S10050	261	Continuing	53	Medium
Old Mission Dam Preservation / S00611	263	Warranty	53	Medium
Encanto Comm Pk Security Lighting Upgrades / S16017	222	Continuing	52	Medium
Rolling Hills Neighborhood Park ADA Upgrades / S15021	282	Continuing	52	Medium
West Maple Canyon MP / S00760	317	Continuing	52	Medium
East Village Green General Development Plan / S16014	217	Warranty	51	Medium
Charles Lewis III Memorial Park / S00673	200	Warranty	49	Low
North Chollas Comm Park Comfort Station / S00654	260	Underfunded	49	Low
Wightman Street Neighborhood Park / S00767	318	Continuing	49	Low
Kelly St Neighborhood Pk Security Lighting Upgrade / S16016	234	Continuing	48	Low
Children's Park Improvements / S16013	202	Continuing	47	Low
Dennerly Ranch Neighborhood Park / S00636	213	Continuing	47	Low
Hidden Trails Neighborhood Park / S00995	230	Underfunded	47	Low
Torrey Hills NP Development / S13007	306	Continuing	47	Low
Canyon Hills Resource Park Improvements / S15006	193	Continuing	45	Low
Doyle Park Community Park ADA Upgrades / S15037	214	Continuing	45	Low
Hickman Fields Athletic Area / S00751	229	Continuing	44	Low
East Village Green Phase 1 / S16012	218	Continuing	42	Low
Beyer Park Development / S00752	189	Continuing	41	Low
Chollas Lake Pk Playground Improvements / S14002	203	Continuing	40	Low
Central Avenue MP Acquisition/Development / S00992	198	Continuing	39	Low
Egger/South Bay Community Park ADA Improvements / S15031	219	Continuing	36	Low
Los Penasquitos Cyn Preserve STRl Restor / S13014	239	Continuing	35	Low
Tubman Charter School JU Improvements / S13000	312	Continuing	31	Low
Kumeyaay Lakes Berm Restoration and Dredg / S00655	235	Underfunded	27	Low
University Village Park Tot Lot / S13005	313	Continuing	25	Low
Canyonside Community Park Improvements / S12004	194	Continuing	22	Low
Mission Trails RP Cowles Mountain Trail / S10065	252	Continuing	20	Low

Capital Improvements Program

Project Prioritization

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Mission Trails RP Trail Realignment / S10066	254	Continuing	20	Low
Del Mar Mesa Central Multi Use Trail / S00890	209	Continuing	19	Low
Del Mar Mesa N Hiking/Equestrian Trail / S00892	210	Continuing	19	Low
Del Mar Mesa Southern Multi-Use Trail / S00889	212	Continuing	19	Low
Hiking & Equestrian Trail NP #10 / S00722	231	Continuing	19	Low
Salk Neighborhood Park & Joint Use Devel / S14007	284	Continuing	19	Low
Torrey Hills SDG&E Easement Enhancement / S11006	307	Continuing	19	Low
Rancho Penasquitos Towne Centre Park Imp / S12003	277	Continuing	14	Low
Crest Canyon Resource Management Plan / S10067	207	Continuing	N/A	N/A
Fairbrook Neighborhood Park Development / S01083	224	Continuing	N/A	N/A
Gonzales Canyon Resource Management Plan / S10068	227	Continuing	N/A	N/A
Mission Trails RP Master Plan Update / S01014	253	Continuing	N/A	N/A
Pacific Highlands Ranch Community Park / RD16002	267	Continuing	N/A	N/A
Pacific Highlands Ranch Hiking & Biking / RD12003	268	Continuing	N/A	N/A
Piazza Famiglia Park / RD16000	273	Continuing	N/A	N/A
Torrey Highlands Trail System / RD12002	305	Continuing	N/A	N/A
Torrey Meadows Neighborhood Park / S00651	308	Continuing	N/A	N/A
Coastal Erosion and Access / AGF00006	205	Continuing	Annual	Annual
Mission Bay Improvements / AGF00004	250	Continuing	Annual	Annual
Open Space Improvements / AGG00001	266	Continuing	Annual	Annual
Regional Park Improvements / AGF00005	278	Continuing	Annual	Annual
Resource-Based Open Space Parks / AGE00001	279	Continuing	Annual	Annual
Reclaimed Water System				
Recycled Water Tank Modifications / S12014	404	Continuing	90	Medium
Evans Pond Reclaimed Water Pipeline Inst / S13010	223	Continuing	40	Medium
Recycled Water System Upgrades / S10010	402	Warranty	N/A	N/A
North City Reclamation System / AHC00002	386	Continuing	Annual	Annual
Reclaimed Water Extension / AHC00001	400	Continuing	Annual	Annual
Reclaimed Water Retrofit / AHC00003	401	Continuing	Annual	Annual
Recycled Water Systems Upgrades / AHC00004	403	Continuing	Annual	Annual
Transportation				
City Heights Pedestrian Improvements / S15044	480	New	91	High
State Route 56 Bike Interchanges / S00955	550	Continuing	90	High
La Media Road Improvements / S15018	510	Continuing	85	High
Market St-Euclid to Pitta-Improvements / S16022	515	Continuing	84	High
38th Street Improvements / S00930	454	Warranty	81	High
Midway Street Bluff Repair / S12005	518	Continuing	80	High
Mission Beach Brdwalk Bulkhead Phased / L14004	522	Continuing	78	High
34th & 35th @ Madison Ave Improvements / S00922	452	Warranty	76	High
Sea World Dr/I5 Interchange Improvement / S00888	546	Continuing	74	High
Carroll Cyn Rd/Sorrento Valley Rd Dist 1 / S00841	478	Continuing	73	High
Juan Street Concrete Street / S00602	507	Continuing	73	High

Capital Improvements Program

Project Prioritization

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Laurel Street Bridge over SR 163 / S00939	511	Warranty	73	High
Torrey Pines Road Improvement Phase 2 / S15023	556	Continuing	73	High
Coastal Rail Trail / S00951	481	Underfunded	72	High
Talbot Street Slope Restoration / S00609	554	Warranty	72	High
Miramar Road-I-805 Easterly Ramps / S00880	520	Continuing	71	High
SR 163/Clairemont Mesa Blvd Interchange / S00905	540	Continuing	71	High
Bear Drive Retaining Wall / S10093	462	Warranty	70	High
W Mission Bay Dr Bridge Over SD River / S00871	566	Continuing	70	High
Interstate 5 Underpass-Bikeway/Ped Conn / S00982	506	Continuing	66	High
Old Otay Mesa Road-Westerly / S00870	526	Continuing	66	High
Pacific Hwy Curb Ramp Barrier Removal / S11045	530	Warranty	66	High
Airway Road Improvements / S16043	456	Continuing	65	High
Siempre Viva Road Improvements / S16044	548	Continuing	65	High
Pacific Beach Curb Ramp Barrier Removal / S11048	528	Continuing	62	High
25th Street Renaissance Project / S00985	451	Warranty	61	Medium
SR 163/Friars Road / S00851	541	Continuing	61	Medium
Little McGonigle Ranch Road-DM Mesa/SR56 / S16040	513	Continuing	58	Medium
Palm Avenue Roadway Improvements / S00913	532	Continuing	57	Medium
SR94/Euclid Av Interchange Phase 2 / S14009	542	Continuing	57	Medium
N Torrey Pines Rd Bridge/ Los Penasquitos / S00935	523	Warranty	56	Medium
Poway Road Bicycle Path - Class I / S00943	534	Warranty	56	Medium
Regents Rd Widening-Genesee to Executive / S00881	535	Continuing	56	Medium
San Diego River Multi-Use Path / S00958	543	Warranty	56	Medium
43rd St fr Logan to I805 St Widening / S00845	455	Warranty	55	Medium
Carmel Val Rd-Via Albutura-Camin Del Sur / S00854	474	Continuing	55	Medium
Talmadge Historic Gates / L12001	298	Continuing	55	Medium
El Camino Real to ViaDeLaValle (1/2 mile) / S00856	490	Continuing	53	Medium
Palm Avenue Interstate 805 Interchange / S00869	531	Continuing	53	Medium
Park Boulevard At-Grade Crossing / S15045	533	Continuing	53	Medium
Streamview Drive Improvements / S00864	552	Continuing	53	Medium
Talmadge Traffic Calming Infrastructure / S17001	300	New	53	Medium
University Avenue Mobility / S00915	562	Continuing	53	Medium
Linda Vista/Genesee Intersection Improve / S00907	512	Continuing	52	Medium
Bayshore Bikeway / S00944	461	Warranty	51	Medium
Carmel Valley Road Enhancement Project / S00859	476	Warranty	51	Medium
Del Sol Boulevard-Central / S00858	486	Continuing	51	Medium
Georgia Street Bridge Improvements / S00863	497	Continuing	51	Medium
Convert RB Medians-Asphalt to Concrete / L12000	206	Continuing	50	Medium
Sorrento Valley Rd & I5 Interchange / S00914	549	Continuing	50	Medium
Five Points Neighborhood Pedestrian Impr / S00988	493	Warranty	48	Medium
North Park/Main St Sidewalk Improvements / S10040	262	Continuing	47	Low
Switzer Canyon Bridge Enhancement Prog / S10054	295	Underfunded	47	Low
Carmel Val Rd-Lopelia Mdws-Via Abertura / S00934	473	Continuing	46	Low

Capital Improvements Program

Project Prioritization

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
El Cajon Blvd Streetscape Improvements / S00826	220	Continuing	46	Low
Torrey Meadows Drive Overcrossing / S10015	555	Continuing	46	Low
Genesee Avenue Widen I-5 Crossing / S00839	495	Continuing	44	Low
Pomerado Median Improve-N of R Bernardo / S10035	274	Underfunded	44	Low
Cherokee Street Improvements / S00921	479	Warranty	43	Low
Otay Mesa Truck Route Phase 4 / S11060	527	Continuing	43	Low
Camino Del Sur-SR-56 to Dormouse / S00872	468	Continuing	42	Low
Carmel Valley Landscaping & Irrigation / L14000	195	Continuing	42	Low
Coast Blvd Walkway Improvements / S15001	204	Continuing	42	Low
Tierrasanta - Median Conversion / L14001	301	Warranty	42	Low
Torrey Pines Road Slope Restoration / S00877	557	Warranty	42	Low
Camino Santa Fe Median Improvements / S10037	191	Warranty	41	Low
Carmel Country Road Low Flow Channel / S00969	469	Continuing	41	Low
Holly Dr. Street Improvements / S11033	501	Warranty	37	Low
Talmadge Decorative SL Restoration / S00978	297	Warranty	36	Low
Talmadge Streetscape & Lighting Zone 1E / S00976	299	Warranty	36	Low
La Jolla Mesa Drive Sidewalk / S00928	508	Continuing	33	Low
El Camino Real/SR 56 Bike Path Connector / S00981	491	Warranty	32	Low
N Torrey Pines Roadway/Median Enhance / S00868	524	Warranty	32	Low
Torrey Highlands Community ID & Enhance / S11009	303	Continuing	32	Low
Mission Hills Historic Street Lighting / S11008	251	Warranty	30	Low
Martin Luther King Jr. Promenade / S13020	516	Continuing	15	Low
Genesee Avenue-Nobel Dr to SR 52 / S00852	496	Continuing	13	Low
Balboa Avenue Corridor Improvements / S00831	460	Continuing	12	Low
Azalea Park Neighborhood Identification / S00699	459	Warranty	N/A	N/A
Beta Street Green Alley / S15041	463	New	N/A	N/A
Camino Del Sur (Bernardo Lks/Lone Quail) / RD11000	466	Warranty	N/A	N/A
Camino Del Sur - 2 Lns(T Sta Fe to Carmel Mtn. Rd) / RD15000	467	Continuing	N/A	N/A
Carmel Mountain Rd to Del Mar Mesa Rd / S00846	470	Continuing	N/A	N/A
Carmel Mountain Road (T-5.2) / RD15002	471	Continuing	N/A	N/A
Carmel Val Rd-Del Mar Hts-Lopelia Mdws / S00906	472	Warranty	N/A	N/A
Carmel Valley Rd 4/6 Lanes s of Street A / S00900	475	Continuing	N/A	N/A
Carmel Vly Rd Widening(Camino Del Sur to Blk MtnRd / RD15001	477	Continuing	N/A	N/A
Del Mar Heights Road-4/6 Lanes / S00903	485	Continuing	N/A	N/A
Dennery Road East / S10018	487	Continuing	N/A	N/A
El Camino Real Widening / S00916	489	Warranty	N/A	N/A
Euclid Avenue & Home Improvements / S00886	492	Warranty	N/A	N/A
Florida Drive Median Improvements / S11057	494	Warranty	N/A	N/A
Hillery Drive Improvements / S11064	500	Warranty	N/A	N/A
I5 to SR56 Freeway Connectors / S00707	502	Continuing	N/A	N/A
I5/SR56 Fiberoptic Relocation / S00708	503	Continuing	N/A	N/A
La Jolla Village Drive-I-805 Ramps / S00857	509	Warranty	N/A	N/A
Mission Beach Boardwalk Bulkhead / S00726	521	Warranty	N/A	N/A

Capital Improvements Program

Project Prioritization

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Pacific Highlands Traffic Signals / S01062	529	Continuing	N/A	N/A
Regents Road Bridge / S00729	536	Continuing	N/A	N/A
Rosecrans Street Corridor Improvements / S00830	539	Continuing	N/A	N/A
State Route 56 Freeway Expansion / RD14000	551	Continuing	N/A	N/A
Triple Pipe Crossing Dennerly Road / S10017	561	Continuing	N/A	N/A
Via de la Valle Widening / RD11001	564	Continuing	N/A	N/A
Village Loop Road / S00919	565	Warranty	N/A	N/A
Westerly Extension of Hazard Center Dr / RD10001	568	Continuing	N/A	N/A
Bridge Rehabilitation / AIE00001	464	Continuing	Annual	Annual
Bus Stop Improvements / AID00007	465	Continuing	Annual	Annual
Concrete Streets / AID00006	482	Continuing	Annual	Annual
Cooperative Traffic Signal Projects / AIL00003	484	Continuing	Annual	Annual
Guard Rails / AIE00002	498	Continuing	Annual	Annual
Install T/S Interconnect Systems / AIL00002	504	Continuing	Annual	Annual
Installation of City Owned Street Lights / AIH00001	505	Continuing	Annual	Annual
Median Installation / AIG00001	517	Continuing	Annual	Annual
Minor Bike Facilities / AIA00001	519	Continuing	Annual	Annual
New Walkways / AIK00001	525	Continuing	Annual	Annual
Resurfacing of City Streets / AID00005	537	Continuing	Annual	Annual
School Traffic Safety Improvements / AIK00002	545	Continuing	Annual	Annual
Sidewalk Repair and Reconstruction / AIK00003	547	Continuing	Annual	Annual
Street Light Circuit Upgrades / AIH00002	553	Continuing	Annual	Annual
Traffic Calming / AIL00001	558	Continuing	Annual	Annual
Traffic Signals - Citywide / AIL00004	559	Continuing	Annual	Annual
Traffic Signals Modification / AIL00005	560	Continuing	Annual	Annual
Utilities Undergrounding Program / AID00001	563	Continuing	Annual	Annual
Wastewater				
Harbor Drive Trunk Sewer Replacement / S00336	364	Warranty	90	High
South Metro Sewer Rehabilitation Ph 3B / S00317	409	Continuing	90	High
Harbor Dr TS Participation Agreement / RD16001	362	Continuing	89	High
Alvarado Trunk Sewer Phase IV / S15019	349	Continuing	84	Medium
Tecolote Canyon Trunk Sewer Improvement / S15020	412	Continuing	84	Medium
Gonzales Canyon Sewer / RD16004	360	Continuing	N/A	N/A
South Mission Valley Trunk Sewer / S00302	410	Warranty	N/A	N/A
Metropolitan Waste Water Department Trunk Sewers / AJB00001	379	Continuing	Annual	Annual
Pipeline Rehabilitation / AJA00002	395	Continuing	Annual	Annual
Sewer Main Replacements / AJA00001	408	Continuing	Annual	Annual
Unscheduled Projects / AJA00003	416	Continuing	Annual	Annual
Water				
Catalina 12inch Cast Iron Mains / S12008	352	Continuing	98	High
Montezuma/Mid-City Pipeline Phase II / S11026	381	Continuing	98	High
Harbor Drive Pipelines Replacement / S12028	363	Continuing	97	High

Capital Improvements Program

Project Prioritization

Capital Improvement Projects by Project Type and Priority Scores

Project	Page No.	Project Status	Priority Score	Priority Category
Lindbergh Field 16" CI Main Replacement / S10055	369	Continuing	97	High
El Monte Pipeline No 2 / S10008	358	Continuing	96	High
La Jolla View Reservoir / S15027	367	Continuing	96	High
30th Street Pipeline Replacement / S12010	345	Continuing	93	Medium
University Ave Pipeline Replacement / S11021	414	Continuing	93	Medium
Upas St Pipeline Replacement / S11022	417	Continuing	93	Medium
Alvarado 2nd Extension Pipeline / S12013	348	Continuing	92	Medium
Morena Pipeline / S16027	382	Continuing	92	Medium
Pacific Beach Pipeline South (W) / S12015	394	Continuing	92	Medium
Otay 1st/2nd PPL West of Highland Avenue / S12016	388	Continuing	91	Medium
Water & Sewer Group Job 816 (W) / S13015	418	Continuing	90	Medium
La Jolla Scenic Drive 16inch Main / S12009	366	Continuing	82	Low
Otay 1st/2nd PPL Abandon E of Highland / S11027	387	Continuing	77	Low
Little McGonigle Ranch Road Pipeline / S00069	370	Continuing	70	Low
Otay Second Pipeline Relocation-PA / S15016	389	Continuing	99	High
Del Mar Heights Pipeline Relocation / S00070	356	Continuing	N/A	N/A
New 16" Water Mains (U-3) / RD15003	385	Continuing	N/A	N/A
Water CIP Emergency Reserve / S00048	419	Continuing	N/A	N/A
Corrosion Control / AKA00001	355	Continuing	Annual	Annual
Freeway Relocation / AKB00002	359	Continuing	Annual	Annual
Instrumentation and Control / AKB00007	365	Continuing	Annual	Annual
Large Diameter Water Transmission PPL / AKA00003	368	Continuing	Annual	Annual
Pressure Reduction Facility Upgrades / AKA00002	397	Continuing	Annual	Annual
Water Main Replacements / AKB00003	421	Continuing	Annual	Annual

Capital Improvements Program

Project Types

The Capital Improvements Program (CIP) uses a variety of project types, which are a more specific manner of categorizing the kind of improvement provided by each project. Below is a description of each of the major project types along with a summary schedule of their budgets.

Airport Assets

Airport Assets include anything related to the two airports that the City of San Diego oversees, Montgomery and Brown Field Airports. These assets are managed by the Airports Division and the Airport Assets Project Types can be seen below in **Table 1**.

Table 1: Airport Assets Project Types

Project Type	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Type Total
Airport Assets	\$ 20,882,683	\$ -	\$ -	\$ 20,882,683
Airport Assets Total	\$ 20,882,683	\$ -	\$ -	\$ 20,882,683

Buildings

Buildings projects refer to the construction, expansion, or capital upgrade of any building the City owns regardless of the department that operates it. They are further broken down into more descriptive asset types that often describe the department that manages the asset as well as a more specific building type which can be seen below in **Table 2**.

Table 2: Buildings Project Types

Project Type	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Type Total
Bldg - Libraries	\$ 229,806,799	\$ 155,605	\$ 59,083,095	\$ 289,045,499
Bldg - MWWD - Administration Struct	2,991,626	-	4,280,501	7,272,127
Bldg - MWWD - Laboratories	2,018,535	-	-	2,018,535
Bldg - MWWD - Pump Stations	63,159,270	7,000,000	37,748,166	107,907,436
Bldg - MWWD - Treatment Plants	84,685,860	2,600,000	904,649	88,190,509
Bldg - Operations Facility / Structures	22,824,930	4,500,000	15,100,000	42,424,930
Bldg - Other City Facility / Structures	96,830,387	63,385,220	827,466,008	987,681,615
Bldg - Parks - Recreation/Pool Centers	3,597,674	500,000	8,700,000	12,797,674
Bldg - Pub Safety - Fire Fac / Struct	85,526,225	850,000	85,438,851	171,815,076
Bldg - Pub Safety - Lifeguard Stations	15,721,652	-	10,869,967	26,591,619
Bldg - Pub Safety - Police Fac / Struct	12,818,359	2,073,923	6,999,593	21,891,875
Bldg - Stadium Facilities	4,016,720	-	3,000,000	7,016,720
Bldg - Water - Pump Stations	31,051,539	10,210,000	42,250,886	83,512,425
Bldg - Water - Reservoirs/Dams	6,280,000	4,800,000	13,010,811	24,090,811
Bldg - Water - Standpipes	24,846,301	26,030,091	95,993,091	146,869,483
Bldg - Water - Treatment Plants	7,221,246	-	1,093,285	8,314,531
Bldg - Water - Wells	877,605	100,000	2,938,239	3,915,844
Buildings Total	\$ 694,274,727	\$ 122,204,839	\$1,214,877,142	\$2,031,356,708

Capital Improvements Program

Project Types

Drainage

Drainage projects are related to the storm water system which consists of channels, pump stations, and storm drain piping. These assets are primarily managed by the Transportation & Storm Water Department and the Drainage Project Types can be seen below in **Table 3**.

Table 3: Drainage Project Types

Project Type	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Type Total
Drainage - Best Mgt Practices (BMPs)	\$ 23,741,802	\$ 4,000,000	\$ 17,100,000	\$ 44,841,802
Drainage - Channels	1,452,357	-	-	1,452,357
Drainage - Storm Drain Pipes	68,889,856	2,825,000	206,209,364	277,924,220
Drainage Total	\$ 94,084,015	\$ 6,825,000	\$ 223,309,364	\$ 324,218,379

Golf

Golf projects are related to the three golf courses owned by the City of San Diego which are: Torrey Pines Golf Course, Balboa Golf Course, and Mission Bay Golf Course and Practice Center. These assets are managed by the Park & Recreation Department and the Golf Project Types can be seen below in **Table 4**.

Table 4: Golf Project Types

Project Type	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Type Total
Golf Courses	\$ 24,176,013	\$ 500,000	\$ 11,320,977	\$ 35,996,990
Golf Total	\$ 24,176,013	\$ 500,000	\$ 11,320,977	\$ 35,996,990

Landfills

Landfill projects take place at landfills owned by the City of San Diego and are managed by the Environmental Services Department. The Landfills Project Types can be seen below in **Table 5**. Some typical projects include operations yard improvements, groundwater monitoring projects, and other landfill improvements to maintain regulatory compliance.

Table 5: Landfills Project Types

Project Type	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Type Total
Landfills	\$ 14,145,096	\$ -	\$ -	\$ 14,145,096
Landfills - Supporting Fac / Struct	21,993,282	1,720,000	1,230,000	24,943,282
Landfills Total	\$ 36,138,378	\$ 1,720,000	\$ 1,230,000	\$ 39,088,378

Parks

The Park & Recreation Department manages a wide variety of park projects. They are further broken down into more descriptive asset types such as a mini park (1-acre to 3-acres without a comfort station) to a community park (at least 13 acres, meant to serve a population of 25,000 with comfort stations and parking). These project types and more can be seen below in **Table 6**.

Capital Improvements Program

Project Types

Table 6: Parks Project Types

Project Type	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Type Total
Parks - Community	\$ 38,882,135	\$ 280,000	\$ 50,547,973	\$ 89,710,108
Parks - Developed Regional Park	1,900,835	-	-	1,900,835
Parks - Mini Parks	8,747,502	675,000	6,874,257	16,296,759
Parks - Miscellaneous Parks	90,606,438	8,157,723	62,780,277	161,544,438
Parks - Neighborhood	68,524,119	-	42,581,063	111,105,182
Parks - Open Space	7,786,543	1,256,000	915,248	9,957,791
Parks - Resource Based	17,375,770	2,175,373	38,781,614	58,332,757
Parks - Trails	7,358,738	-	3,463,999	10,822,737
Parks Total	\$ 241,182,079	\$ 12,544,096	\$ 205,944,431	\$ 459,670,606

Potable Reuse

Potable Reuse projects are needed to meet the new permit requirement stipulated in the 2015 Point Loma Wastewater Treatment Plant permit application and to reduce reliance on external water sources by providing an uninterrupted local water supply. These assets are managed by the Public Utilities Department and the Potable Reuse Project Types can be seen below in **Table 7**.

Table 7: Potable Reuse Project Types

Project Type	Prior Fiscal Years	FY2017 Proposed	Future Fiscal Years	Project Type Total
Potable Reuse	\$ 23,693,478	\$ 76,000,000	\$ 934,652,300	\$ 1,034,345,778
Potable Reuse Total	\$ 23,693,478	\$ 76,000,000	\$ 934,652,300	\$ 1,034,345,778

Reclaimed Water System

The Reclaimed Water System is made up of pipelines and reservoirs widely identified by their utilization of purple pipes that transport water that was once seen as waste and has undergone treatment to make the water usable for tasks such as landscaping. These assets are managed by the Public Utilities Department and the Reclaimed Water System Project Types can be seen below in **Table 8**.

Table 8: Reclaimed Water System Project Types

Project Type	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Type Total
Reclaimed Water System - Pipelines	\$ 7,914,786	\$ 1,115,000	\$ -	\$ 9,029,786
Reclaimed Water System - Reservoirs	1,400,000	-	-	1,400,000
Reclaimed Water System Total	\$ 9,314,786	\$ 1,115,000	\$ -	\$ 10,429,786

Transportation

Transportation projects include a variety of different project subtypes. Some of these include: roadways, traffic signals, sidewalks, bridges, and bicycle facilities. These assets are primarily managed by the Transportation & Storm Water Department and the Transportation Project Types can be seen below in **Table 9**.

Capital Improvements Program

Project Types

Project Type	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Type Total
Trans - Bicycle Facilities (All Class.)	\$ 18,975,055	\$ 770,000	\$ 31,231,047	\$ 50,976,102
Trans - Bridge - Vehicular	206,302,309	3,714,354	352,474,387	562,491,050
Trans - Ped Fac - Accessibility Improve	696,000	-	-	696,000
Trans - Ped Fac - Sidewalks	30,883,608	5,058,619	60,201,200	96,143,427
Trans - Roads/Widening/Reconfiguration	6,276,690	-	32,891,110	39,167,800
Trans - Roadway	372,860,633	19,479,329	517,891,924	910,231,886
Trans - Roadway - Enhance/Scape/Medians	29,748,268	4,333,325	24,030,356	58,111,949
Trans - Roadway - Erosion/Slope/Ret Wall	8,437,325	-	-	8,437,325
Trans - Roadway - GRails/BRails/Safety	6,998,994	250,000	3,338,000	10,586,994
Trans - Roadway - Street Lighting	13,045,862	2,610,000	36,347,000	52,002,862
Trans - Signals - Calming/Speed Abatement	3,472,048	-	-	3,472,048
Trans - Signals - Traffic Signals	23,765,894	2,423,547	172,660,453	198,849,894
Transportation Total	\$ 721,462,685	\$ 38,639,174	\$1,231,065,477	\$1,991,167,336

Wastewater

Wastewater project types largely consist of mains and trunk sewers which are used to transport and treat waste for nearly 2.5 million customers in the City of San Diego and surrounding areas. The assets are managed by the Public Utilities Department and the Wastewater Project Types can be seen below in **Table 10**.

Table 10: Wastewater Project Types

Project Type	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Type Total
Wastewater - Collection Sys - Interceptor	\$ 157,506	\$ -	\$ 9,057,451	\$ 9,214,957
Wastewater - Collection Sys - Main	284,976,165	85,782,121	189,308,491	560,066,777
Wastewater - Collection Sys - Trunk Swr	42,679,520	6,591,250	55,132,258	104,403,028
Wastewater Total	\$ 327,813,191	\$ 92,373,371	\$ 253,498,200	\$ 673,684,762

Water

Water project types include distribution and transmission systems that allow the City to provide water to approximately 1.3 million customers in the City of San Diego. These assets are managed by the Public Utilities Department and the Water Project Types can be seen below in **Table 11**.

Table 11: Water Project Types

Project Type	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Type Total
Water - Distribution Sys - Distribution	\$ 239,188,350	\$ 45,719,591	\$ 262,546,855	\$ 547,454,796
Water - Distribution Sys - Transmission	56,180,713	23,355,414	213,930,343	293,466,470
Water Total	\$ 295,369,063	\$ 69,075,005	\$ 476,477,198	\$ 840,921,266

Funding Sources

The Capital Improvements Program (CIP) uses a variety of funding sources to support projects. This section outlines some of the more common funding sources used in the CIP.

Bond Financing

Bond financing is a long-term borrowing tool used to meet the City's cash flow needs and to provide funds for capital projects. In Fiscal Years 2009, 2012, 2013, and 2015, the City Council approved financing to provide funding for ongoing and deferred capital projects throughout the City. The list of deferred capital projects includes improvements to General Fund streets, buildings, and storm drain infrastructure.

Capital Outlay

Capital Outlay Funds are used exclusively for the acquisition, construction, and completion of permanent public improvements or real property; replacement or reconstruction of public facilities; and other improvements of a permanent character. Repair or maintenance expenditures cannot be made from the Capital Outlay Funds. Revenue for the Capital Outlay Fund is derived primarily from the sale of City-owned property but may also come from other sources per Section 77 of the San Diego City Charter. In addition, San Diego City Ordinance No. 12685 (New Series) further specifies that all proceeds from sales or leases of the Pueblo Lands of San Diego be utilized to finance police substations and other permanent improvements for police purposes.

Development Impact Fees

Development Impact Fees (DIFs) are collected to mitigate the impact of new development in urbanized communities that are near build-out. The amount of DIF is based on a portion of the financing needed for identified public facilities. Property being developed is assessed the fee(s) at the time the building permit is issued.

Donations and Developer Funding

Projects may be funded by contributions and/or donations from private sources, such as residents, developers, private organizations, and businesses. Contributions by developers and vendors may be reimbursed with City funds in future years.

Enterprise Funds

Enterprise Funds account for specific services that are funded directly by fees and charges to users. These include the services provided by Public Utilities, Environmental Services, Airports, and Golf Courses. These funds are intended to be fully self-supporting and are not typically subsidized by any general revenue or taxes. Within each Enterprise Fund, budgets are developed which are sufficient to fund current year operations and maintenance expenses, as well as provide for current and future years' upgrade, replacement, and expansion-related capital construction requirements.

Facilities Benefit Assessments

Facilities Benefit Assessments (FBAs) provide 100 percent of funding for public facilities projects that service a designated area of benefit and are identified in the public facilities financing plan. The dollar amount of the assessment is based upon the cost of each public facility equitably distributed over a designated area of benefit in the community planning area. Assessments are recorded as liens with the County Assessor's Office. Property being developed is assessed at the time the building permit is issued. The amount of the assessment is determined by the type and size of the development.

Capital Improvements Program

Funding Sources

General Fund

The General Fund is the City's main operating fund that pays for basic City services that use most of the City's tax revenue, such as public safety, parks, and library services. The General Fund is also supported by fees from licenses and permits, fines, and investment earnings. Some allocations to the CIP budget are allocated from the operating budget of General Fund departments.

Grants

Some projects are entirely or partially funded by grants and reimbursements from the State and federal government and other agencies. The receipts of certain grants and reimbursements typically follow the award of contracts; therefore, other City funding is programmed for front-end financing of the total estimated project costs. Grant funding includes State and federal grants and grants from proceeds from State bond issuances. For example, Community Development Block Grant (CDBG) funding is programmed in accordance with Council Policy 700-02, Community Development Block Grant Program (CDBG). CIP priorities are developed irrespective of whether or not CDBG funding is to be received by the City. CDBG funding is to be used to supplement the City's CIP program and not as a substitute for other City funding.

Internal Service Funds

Internal Service Funds are established for the financing of goods or services provided by one City department to another City department on a cost-reimbursement basis. Examples of Internal Service Funds used in the CIP budget are the Energy Conservation Program Fund and the Fleet Services Internal Service Fund.

Maintenance Assessment Districts

Maintenance Assessment Districts (MADs) are established by the City of San Diego as a means of providing property owners with the opportunity to assess themselves to pay for enhanced improvements, maintenance, services, and activities. Certain projects requested by a district may be capital in nature and are funded by the specific MAD. MAD budgets are developed with sufficient funding for current year maintenance and capital projects.

Mission Bay and Regional Park Improvements Funds

Mission Bay rents and concessions revenue is allocated to the Mission Bay and Regional Park Improvements Funds in accordance with the San Diego City Charter, Article V, Section 55.2. The funds in the Mission Bay Improvements Fund may only be expended in Mission Bay Park for permanent or deferred capital improvements of existing facilities, as well as to improve environmental conditions consistent with the Mission Bay Park Master Plan. The funds in the Regional Park Improvements Fund may only be expended for permanent or deferred capital improvements in San Diego's regional parks. The City of San Diego's regional parks include Chollas Lake Park, Balboa Park, Mission Trails Regional Park, Otay River Valley Park, Presidio Park, San Diego River Park, open space parks, and coastal beaches and parks.

Park Service District Funds

Park Service District Funds were established by the City of San Diego for park and recreation purposes. Proceeds from these funds are to be used for park and recreational facilities within the district areas from which the funds were collected. Funds may be used for the purchase of land and construction of facilities; purchase of previously constructed facilities; rehabilitation of existing park facilities or purchase of new equipment when such rehabilitation or purchase allows for expanded uses; and to reimburse those who have donated land or constructed improvements. Park Service District Funds no longer collect revenues and have been replaced by Facilities Benefit Assessments and Development Impact Fees which now include a park component.

Capital Improvements Program

Funding Sources

Special Revenue Funds

Special Revenue Funds account for revenue received for specifically identified purposes. Examples of Special Revenue Funds used in the CIP budget are the Environmental Growth Fund, Fire/Emergency Medical Services Transport Fund, Gas Tax Fund, QUALCOMM Stadium Fund, Bus Stop Capital Improvement Fund, Library System Improvement Fund, Sunset Cliffs Natural Park Fund, and OneSD/ERP Support Funds.

TransNet Funds

TransNet, a one-half cent local sales tax, is used for traffic congestion relief and transportation improvements. In addition to roadway enhancements, TransNet Funds are utilized for bikeway and pedestrian projects. TransNet includes a Maintenance of Effort (MOE) provision to guarantee that the City spends a certain amount of discretionary funds on the maintenance and improvement of the public right-of-way. The City utilizes TransNet cash for projects as much as possible in an attempt to minimize the issuance of bonds due to added costs of debt service. TransNet Commercial Paper is a borrowing tool that can be used to raise cash needed to cover cash-flow deficits and is generally viewed as a lower-cost alternative to bank loans. In an attempt to further minimize debt service costs, the issuance of TransNet Commercial Paper may be utilized when feasible.

Utilities Undergrounding Program Fund

This fund provides for the undergrounding of City utilities. San Diego Gas & Electric (SDG&E), AT&T, and the cable companies all contribute funds for the purpose of undergrounding overhead facilities. This amount is deposited with the City to be used solely for the undergrounding of electrical lines and associated activities.

A complete list of funding sources in the CIP and their budgets are provided below in **Table 1**.

Capital Improvements Program by Funding Source

Funding Source	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Funding Source Total
Airport Funds	\$ 10,071,306	\$ -	\$ -	\$ 10,071,306
Antenna Lease Fund	1,000,000	-	-	1,000,000
Bond Financing	11,288,353	-	22,321,570	33,609,923
Bus Stop Capital Improvement Fund	587,775	-	300,000	887,775
Capital Outlay - Land Sales	18,497,220	-	-	18,497,220
Capital Outlay - Other	2,584,487	-	-	2,584,487
Capital Outlay - Police Decentralization Land Sales	822,864	-	-	822,864
Convention Center Funds	1,732,728	-	-	1,732,728
Deferred Capital Projects Bonds	234,772,747	-	270,000,000	504,772,747
Developer Funding	17,093,601	13,385,354	4,968,000	35,446,955
Development Impact Fees	111,773,328	1,889,600	5,100,000	118,762,928
Donations	79,062,820	-	11,500,000	90,562,820
EDCO Community Fund	-	675,000	-	675,000
Energy Conservation Program Fund	3,055,331	300,000	-	3,355,331
Environmental Growth Funds	6,373,347	2,431,373	7,965,480	16,770,200
Facilities Benefit Assessments	300,870,162	1,400,000	198,718,286	500,988,448
Federal Grants	62,155,030	-	106,163,548	168,318,578
Fiesta Island Sludge Mitigation Fund	10,975	-	-	10,975

Capital Improvements Program

Funding Sources

Capital Improvements Program by Funding Source

Funding Source	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Funding Source Total
Fire/Emergency Medical Services Transport Fund	400,000	-	-	400,000
Fleet Services Internal Service Fund	2,367,028	-	-	2,367,028
Gas Tax Fund	6,949,212	-	-	6,949,212
General Fund	80,962,280	12,025,000	59,453,985	152,441,265
Golf Course Enterprise Fund	23,996,990	500,000	9,500,000	33,996,990
Infrastructure Improvement Funds	283,044	-	200,000	483,044
Lease Purchase Fund	-	8,883,932	1,098,481	9,982,413
Library System Improvement Fund	11,191,864	155,605	-	11,347,469
Maintenance Assessment Districts	6,753,915	580,000	-	7,333,915
Mission Bay Improvements Fund	19,953,555	6,157,723	31,631,380	57,742,658
Mission Trails Regional Park Fund	1,620,369	-	-	1,620,369
Non-CIP Funds	30,000	-	-	30,000
OneSD/ERP Funding	6,216,800	-	-	6,216,800
Other Funding	122,891,383	-	-	122,891,383
Other Grants	1,092,417	-	-	1,092,417
Park Service District Funds	3,946,213	-	-	3,946,213
Proposition 42 Replacement - Transportation Relief Fund	17,713,545	-	-	17,713,545
QUALCOMM Stadium Fund	1,916,720	-	3,000,000	4,916,720
Recycling Fund	1,200,000	820,000	-	2,020,000
Redevelopment Funding	47,379,594	-	-	47,379,594
Refuse Disposal Fund	27,581,456	-	-	27,581,456
Regional Park Improvements Fund	15,426,320	2,500,000	7,100,000	25,026,320
Regional Transportation Congestion Improvement Program	16,840,719	-	-	16,840,719
San Diego Unified School District	20,641,657	-	-	20,641,657
Sea World Traffic Mitigation Fund	10,400,000	-	-	10,400,000
Sewer Funds	466,734,323	168,695,179	559,994,469	1,195,423,971
State Grants	53,468,679	-	3,269,256	56,737,935
Sunset Cliffs Natural Park Fund	876,000	-	-	876,000
TransNet - Extension Bikeways	2,037,298	-	-	2,037,298
TransNet Funds	160,248,412	19,030,491	85,950,589	265,229,492
Trench Cut/Excavation Fee Fund	3,810,539	3,758,329	6,000,000	13,568,868
Unidentified Funding	-	-	1,815,315,521	1,815,315,521
Utilities Undergrounding Program Fund	85,688,979	-	-	85,688,979
Water Fund	416,019,712	177,808,899	1,342,824,524	1,936,653,135
Total	\$ 2,498,391,097	\$ 420,996,485	\$ 4,552,375,089	\$ 7,471,762,671

Capital Improvements Program

Funding Sources

Unidentified Funding

Some projects may lack sufficient identified funding to complete the project. These projects display an “unidentified funding” amount in the project pages. Each project with an unidentified amount is summarized in each department's Unfunded Needs List. A complete list of all projects with unidentified funding is provided below in **Table 2**.

Capital Improvement Projects Unfunded Needs

Project	Page No.	Priority Score	Priority Category	Unidentified Funding	Percent Unfunded
El Cuervo Adobe Improvements / S14006	221	53	Medium	\$ 15,368	2.5%
Fire Station No. 22 - Point Loma / S00787	135	81	Medium	400,000	4.7%
Wangenheim Joint Use Facility / S15007	315	59	Medium	279,000	5.2%
El Camino Real to ViaDeLaValle (1/2 mile) / S00856	490	53	Medium	3,200,000	9.3%
San Ysidro Community Park ADA Improvements / S15033	285	68	High	96,550	10.0%
W Mission Bay Dr Bridge Over SD River / S00871	566	70	High	11,220,441	10.2%
Coast Blvd Walkway Improvements / S15001	204	42	Low	66,000	11.5%
Tubman Charter School JU Improvements / S13000	312	31	Low	395,040	14.4%
Pomerado Median Improve-N of R Bernardo / S10035	274	44	Low	200,000	18.2%
Resurfacing of City Streets / AID00005	537	Annual	Annual	96,473,366	22.4%
Guard Rails / AIE00002	498	Annual	Annual	1,338,000	30.2%
Fire Station No. 15 - Ocean Beach Expansion / S13011	133	44	Low	235,000	32.0%
Coastal Erosion and Access / AGF00006	205	Annual	Annual	1,100,000	32.2%
University Avenue Mobility / S00915	562	53	Medium	2,000,000	34.6%
Memorial Comm Pk Playground ADA Upgrades / S16020	242	63	High	690,872	37.1%
Sunset Cliffs Park Drainage Improvements / L14005	294	66	High	5,900,000	51.5%
SR94/Euclid Av Interchange Phase 2 / S14009	542	57	Medium	2,000,000	52.7%
Drainage Projects / ACA00001	488	Annual	Annual	138,609,364	53.7%
SD River Dredging Qualcomm Way to SR163 / S00606	283	69	High	600,000	55.1%
Sidewalk Repair and Reconstruction / AIK00003	547	Annual	Annual	26,688,200	55.5%
Americans with Disabilities Improvements / ABE00001	95	Annual	Annual	41,680,000	56.9%
Palm Avenue Interstate 805 Interchange / S00869	531	53	Medium	10,000,000	57.6%
Street Light Circuit Upgrades / AIH00002	553	Annual	Annual	23,997,000	59.1%
SR 163/Friars Road / S00851	541	61	Medium	76,636,159	60.6%
Skyline Hills Community Park ADA Improve / S15038	288	62	High	750,000	61.6%
Torrey Pines Road Improvement Phase 2 / S15023	556	73	High	1,000,000	62.5%
Interstate 5 Underpass-Bikeway/Ped Conn / S00982	506	66	High	1,116,010	67.6%
Switzer Canyon Bridge Enhancement Prog / S10054	295	47	Low	175,000	70.0%
Canyon Hills Resource Park Improvements / S15006	193	45	Low	4,454,932	72.2%
Keiller Neighborhood Park ADA Improvements / S15030	233	57	Medium	1,287,000	72.4%
City Facilities Improvements / ABT00001	431	Annual	Annual	187,000,000	75.2%
Police Range Refurbishment / S10118	333	81	Medium	6,999,593	78.0%
Southeastern Mini Park Improvements / L16000	291	57	Medium	4,000,000	78.0%
State Route 56 Freeway Expansion / RD14000	551	N/A	N/A	119,000,000	78.3%
State Route 56 Bike Interchanges / S00955	550	90	High	7,222,940	78.6%
North Chollas Comm Park Comfort Station / S00654	260	49	Low	23,961,082	79.4%
Mission Bay Athletic Area Comfort Station Mod / S10021	246	68	High	820,000	79.7%

Capital Improvements Program

Funding Sources

Capital Improvement Projects Unfunded Needs

Project	Page No.	Priority Score	Priority Category	Unidentified Funding	Percent Unfunded
Martin Luther King Jr. Promenade / S13020	516	15	Low	1,005,000	81.7%
Rolando Joint Use Facility Development / S15029	281	64	High	1,870,000	83.1%
Home Avenue Fire Station / S14018	145	83	High	10,000,000	83.3%
Olive Grove Community Park / S15028	264	65	High	2,175,535	83.7%
La Media Road Improvements / S15018	510	85	High	32,891,110	84.0%
NTC Aquatic Center / S10000	259	56	Low	8,000,000	84.3%
Children's Park Improvements / S16013	202	47	Low	3,300,000	84.6%
Coastal Rail Trail / S00951	481	72	High	18,425,629	85.8%
Fire-Rescue Air Operations Facility / S15012	144	78	Medium	10,851,919	86.8%
North Pacific Beach Lifeguard Station / S10119	148	83	High	6,319,967	87.1%
San Carlos Branch Library / S00800	166	N/A	N/A	18,304,201	88.9%
Fire Station No. 39 Replacement / S17002	137	60	Low	8,520,000	90.9%
Golf Course Drive Improvements / S15040	226	50	Medium	1,820,977	91.0%
Fire Station No. 51 - Skyline Hills / S14017	142	83	High	12,312,000	92.5%
Fire Station No. 07 - Barrio Logan / S15013	131	85	High	11,150,000	92.9%
Mission Beach Brdwalk Bulkhead Phased / L14004	522	78	High	9,257,000	93.9%
Beyer Park Development / S00752	189	41	Low	11,196,000	94.2%
Install T/S Interconnect Systems / AIL00002	504	Annual	Annual	161,060,453	94.8%
Egger/South Bay Community Park ADA Improvements / S15031	219	36	Low	2,329,886	95.5%
Kensington/Normal Heights Library / S00795	160	49	Low	2,246,530	95.7%
Sea World Dr/I5 Interchange Improvement / S00888	546	74	High	116,163,109	96.7%
Scripps Miramar Ranch Library / S00811	169	59	Low	1,090,400	96.8%
College Area Fire Station / S16015	128	64	High	11,730,000	97.8%
Ocean Beach Branch Library / S00806	163	62	Low	7,864,860	98.2%
Kumeyaay Lakes Berm Restoration and Dredg / S00655	235	27	Low	9,840,000	98.4%
Rancho Bernardo Library / S00812	165	62	Low	3,467,682	98.9%
Fire Station No. 54 - Paradise Hills / S00785	143	81	Medium	11,916,346	99.3%
Convention Center Phase III Expansion / S12022	98	N/A	N/A	514,050,000	99.4%
Ocean Beach Lifeguard Station / S10121	149	79	Medium	4,550,000	99.8%
Total				\$ 1,815,315,521	

Community Planning

The City's General Plan

The City of San Diego General Plan (2008) sets out a long-range vision and policy framework for how the City should plan for projected growth and development, provide public services, and maintain the qualities that define San Diego over the next 20 to 30 years.

The General Plan provides guidance on how to design both infill and remaining new growth development, and emphasizes the need to reinvest in existing communities. It has a strong sustainability focus through policies addressing transit/land use coordination; climate change; healthy, walkable communities; green buildings; clean technology industries; water and energy conservation and management; and urban forestry. In addition, the General Plan features protections for prime industrial lands, strategies for providing urban parks, “toolboxes” to implement mobility strategies, and policies designed to further the preservation of San Diego’s historical and cultural resources. The General Plan was structured to work in concert with the City’s community plans.

The General Plan includes the City of Villages strategy to focus growth into mixed-use villages that are pedestrian-friendly districts, of different scales, linked to the transit system. Each village is envisioned as unique to the community in which it is located, yet all villages would be pedestrian-friendly and characterized by inviting, accessible and attractive streets and public spaces. Individual villages are intended to offer a variety of housing types and affordability levels. The strategy draws upon the character and strengths of San Diego’s natural environment, distinctive neighborhoods, and activity centers that together form the City as a whole.

The General Plan is comprised of an introductory Strategic Framework section and the following elements: Land Use and Community Planning; Mobility; Economic Prosperity; Public Facilities, Services, and Safety; Urban Design; Recreation; Historic Preservation; Conservation; and Noise. The Housing Element update was adopted separately in 2013 and is provided under separate cover from the rest of the 2008 General Plan. The policies within each element were developed with ten guiding principles in mind. These principles are to achieve:

- An open space network formed by parks, canyons, river valleys, habitats, beaches, and ocean;
- Diverse residential communities formed by the open space network;
- Compact and walkable mixed-use villages of different scales within communities;
- Employment centers for a strong economy;
- An integrated regional transportation network of walkways, bikeways, transit, roadways, and freeways that efficiently link communities and villages to each other and to employment centers;
- High quality, affordable, and well-maintained public facilities to serve the City’s population, workers, and visitors;
- Historic districts and sites that respect our heritage;
- Balanced communities that offer opportunities for all San Diegans and share citywide responsibilities;
- A clean and sustainable environment; and,
- A high aesthetic standard.

The Public Facilities, Services, and Safety Element of the General Plan includes policies on the prioritization and provision of public facilities and services, evaluation of new growth, guidelines for implementing a financing strategy, and guidelines for the provision of specific facilities. This element

Capital Improvements Program

Community Planning

discusses City challenges, including a public facilities deficit, and recommends that facilities deficiencies be remedied through diverse funding strategies such as joint-use, more-efficient resource allocations, and fiscal reform efforts that provide equitable redistribution of revenues to the City from the state.

Implementation of the General Plan is being accomplished through a broad range of legislative and regulatory actions that influence private and public development. The General Plan Action Plan identifies measures and timeframes for implementing General Plan policies. The Action Plan highlights eight key initiatives which are critical to General Plan implementation, as follows: Community Plan Updates, Climate Change Initiatives, Water Supply and Conservation Efforts, Land Development Code (LDC) Amendments, Public Facilities Finance Strategy, Economic Development Strategic Plan, Parks Master Plan, and Historic Preservation Incentives. In addition, the General Plan is consistent with the Regional Comprehensive Plan prepared by the San Diego Association of Governments (SANDAG).

Community Plans

The City's community plans contain additional detailed planning guidance and are a part of the General Plan. Community plans establish specific recommendations and objectives in a given community for future land uses and public improvements. The community plan provides a long range physical development guideline for elected officials and citizens engaged in community development. Citizen involvement has been a long-standing concept in the City of San Diego. In the 1960s and 1970s, the City Council adopted policies that established and recognized community planning groups as formal mechanisms for community input in the decision-making processes. Community planning groups provide citizens with an opportunity for involvement in advising the City Council, the Planning Commission, and other decision makers on development projects, community plan amendments, rezoning projects, and public facilities. The recommendations of the planning groups are integral components of the planning process.

The General and community plans are policy documents, which require regulatory tools and programs to help implement their goals and standards. The implementation tools for planning documents include the Municipal Code, the Multiple Species Conservation Program (MSCP), zoning, code enforcement, development impact fees, and others. These regulations and programs help guide land use, development, and design.

CIP Conformance to the City's General Plan and Community Plans

The capital improvement project information in the current budget was reviewed by City planners for conformance with the City's General Plan and community plans, as required by Council Policy 000-02 and General Plan Policy PF.A.4.a. These capital improvement projects were found to be consistent with the General Plan, relevant community plans, and facilities financing plans.

Capital Improvements Program Community Planning


Community Planning Areas



Capital Improvements Program

Community Planning

Community Planning Areas by Council District



Capital Improvements Program

Guide to the Capital Improvement Projects

The CIP project pages are designed to provide accurate and informative financial and logistical information for projects. All active projects as of June 2016 are included in addition to new projects scheduled to begin in Fiscal Year 2017. Within the Capital Improvement Projects section, CIP project pages are organized by asset-owning department, then alphabetically by project title. Refer to the Indexes beginning on page 577 to locate a specific project page.

Each asset-owning department section begins with a Budget Narrative which introduces the department and highlights Fiscal Year 2016 accomplishments and Fiscal Year 2017 goals. Following the narrative is an alphabetical list of the department's projects including budgeted amounts and total project cost.

Project Attributes

Fire-Rescue

Fire Station No. 45 - E Mission Valley / S00688

Bldg - Pub Safety - Fire Fac / Struct

Council District:	7	Priority Score:	92
Community Plan:	Mission Valley	Priority Category:	High
Project Status:	Continuing	Contact Information:	Cetin, Elif
Duration:	1994 - 2019		619-533-4640
Improv Type:	New		ecetin@sanidiego.gov

Department, Project Title, and Project Number

The department listed is the department that will be responsible for operating or maintaining the asset once complete. Each department's CIP is organized by project title. The project's title and unique identification number are listed below the department name. Due to character restrictions, the Capital Improvement Program uses a standard set of abbreviations in the project's title; some of which can be found in **Table 1** below:

Table 1: Project Title Abbreviations

Full Description	Abbreviation	Full Description	Abbreviation
Abestos Concrete	AC	Neighborhood Park	NP
Canyon	Cyn	Open Space	OS
Community Park	CP	Pipeline	PL
Concrete	CRC	Pump Station	PS
Ductile Iron	DI	Regional Park	RP
Golf Course	GC	Steel	STL
Maintenance Assessment District	MAD	Water Treatment Plant	WTP
Mini Park	MP		

Additionally, the first character of the project number indicates the type of project. The following list describes the characteristics of each type of project:

A: Annual Allocation - These projects provide for ongoing repair and replacement requiring funding on an annual basis. Individual projects funded by an annual allocation are typically smaller projects that are expected to be completed in a short time frame. The funding information provided for annual allocation projects aggregates all funding in existing sub-projects and will fluctuate as individual projects are completed and new projects are added.

Capital Improvements Program

Guide to the Capital Improvement Projects

L: Large - These projects are a combination of multiple assets into a single project in order to achieve efficiencies. Each individual asset will be capitalized as that portion of the project is completed. As a result, the total estimated project cost will be reduced as each asset is completed.

RD: Reimbursement to Developer - These projects allocate funding to reimburse developers for projects privately constructed in accordance with approved financing plans or other regulatory documents.

S: Standalone - These projects are typically limited to a single asset and may be of any size and duration.

Project Type

Project Types are a more specific manner of categorizing the type of improvement provided by each project. A complete listing of Project Types is available on page 59. On the project pages, the Project Type is listed to the right of the Project Title and Number. Some Project Types, such as Buildings, are used in several departments.

Council District

This identifies the City Council District in which a project is located. Projects that have a Citywide impact or are outside the City limits are also noted. For a map of all Council Districts, refer to the Community Planning section beginning on page 69.

Community Plan

This component lists affected community planning area(s). Projects that have a Citywide impact or are outside the City limits are also noted. For additional information on community planning areas, refer to the Community Planning section beginning on page 69.

Project Status

The Project Status serves as an indicator of project progress. Below is a description of these statuses:

New - This indicates that the project is newly established as part of the Fiscal Year 2017 Proposed Budget.

Continuing - This indicates that the project was initiated in Fiscal Year 2016, or in a prior year, and is currently in progress.

Warranty - This indicates that the project is technically completed and the asset has been put into service but has not yet been closed.

Underfunded - This indicates that the project is on hold due to lack of funding.

Duration

Duration is the estimated starting and ending fiscal years for each project.

Capital Improvements Program

Guide to the Capital Improvement Projects

Improvement Type

This component describes the project's impact on existing assets. A project may provide betterment, expansion, replacement, or widening of an existing City asset, or may result in a new asset to the City.

Priority Score

Projects are scored to establish an objective process for ranking CIP projects. Project scores range from 0-100. Projects that were in construction or had completed construction as of Fiscal Year 2012 have not been scored and are noted as not applicable (N/A). Annual allocation projects are noted as Annual and are not scored. For additional information, refer to the Prioritization Policy section beginning on page 45.

Priority Category

The priority category indicates if the project is scored within the upper one-third (High), middle one-third (Medium), or lower one-third (Low) of the priority scores within the same major asset type category. Projects that were in construction or had completed construction as of Fiscal Year 2012 have not be categorized and are noted as not applicable (N/A). Annual allocation projects are categorized as Annual. For additional information, refer to the Prioritization Policy section beginning on page 45.

Contact Information

This provides the name, phone number, and e-mail address of the project manager or designated point of contact, at the time of publication.

Project Description

Description: This project provides for a new lifeguard station and family restroom at the Children's Pool in La Jolla.

Justification: The previous Lifeguard Tower structure was no longer safe and has been abandoned. It did not meet the current or future needs of Lifeguard Services. It did not provide adequate safety to the employees, and can no longer keep up with the growing community of La Jolla and the larger number of visitors every year. The scope of this project is also to remodel the existing public restrooms facilities.

Operating Budget Impact: Personnel expenses are expected to increase by approximately \$182,000 during construction only. Maintenance costs for the new facility are expected to increase by approximately \$5,000 annually due to the increased square footage of the new facility.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Conceptual design is completed and approved. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2016.

Summary of Project Changes: Total project cost increased by \$50,000 due to revised requirements.

Description

This component provides a brief statement explaining what the project is, where it is located, and its impact on the surrounding neighborhood(s).

Justification

This component explains why a project is needed and describes any legal requirements for the project, including State or federal mandates.

Operating Budget Impact

This component describes any ongoing operating expenses anticipated upon completion of the project and the impact on the City's operating budget. An Operating Budget Impact table may be

Capital Improvements Program

Guide to the Capital Improvement Projects

included to provide additional detail and is described later in this section. Operating budget impacts include additional funding requirements to support both the operation and maintenance of the building, facility, park, or other infrastructure once it is put into service.

Relationship to General and Community Plans

This component indicates whether a project is consistent with the affected community plan(s) and is in conformance with the City's General Plan. Additional information can be found in the Community Planning section beginning on page 69.

Schedule

This component describes the anticipated project timeline and includes the years when design, construction, and other phases are expected to begin and end.

Summary of Project Changes

This component explains any changes that have occurred since publication of the Fiscal Year 2016 Adopted Budget. Changes may have resulted from modifications to the project scope, City Council action to modify funding (resolutions and/or ordinances), updated total project cost estimates, and changes in project schedule.

Project Funding

Expenditure by Funding Source Table

This table lists the funding sources, expended/encumbered amounts, continuing appropriations, and an estimated budget timeline through project completion. The total estimated project cost includes project activity since inception through current and future fiscal years. Descriptions of common funding sources for the CIP can be found in the Funding Sources section beginning on page 63.

Expenditure by Funding Source												
Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 160,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 160,000
Deferred Maintenance Revenue 2012A-Project	400848	960,408	-	-	-	-	-	-	-	-	-	960,408
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	2,739,592	-	-	130,000	-	-	-	-	-	-	2,869,592
Mission Valley-Urban Comm.	400135	5,995,100	4,900	-	-	-	-	-	-	-	-	6,000,000
PFFA-FLSF 2002B-Const.	400157	978,692	-	-	-	-	-	-	-	-	-	978,692
Total		\$ 10,833,792	\$ 4,900	\$ -	\$ 130,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,968,692

Expended and Encumbered (Exp/Enc) - Projects initiated prior to Fiscal Year 2017 may have incurred expenditures and encumbrances in a prior fiscal year. Amounts shown include all funds that have been expended in the project, as well as any contractual or other obligations, as of June 30, 2016. The expended and encumbered amount is cumulative since project inception.

Continuing Appropriations (Con Appn) - Funding budgeted prior to Fiscal Year 2017, but not yet expended or encumbered, is reflected as continuing appropriations. Continuing appropriations are a cumulative amount of unexpended and unencumbered budget since project inception through June 30, 2016.

Capital Improvements Program

Guide to the Capital Improvement Projects

FY 2017 - This is the amount of funding approved in the Fiscal Year 2017 Adopted CIP Budget. This amount, as approved by City Council, is included in the annual Appropriations Ordinance, which gives the City the authority to expend from the capital improvement project.

FY 2017 Anticipated - Funding that is uncertain to be received during Fiscal Year 2017 is reflected as anticipated funding. Anticipated funding may include sources, such as grants and donations, that require additional City Council approval prior to budgeting, or that are unpredictable revenue streams, such as land sale proceeds. The City is not legally bound to any Fiscal Year 2017 Anticipated funding because it is not included in the annual Appropriations Ordinance.

Outlying Fiscal Years - Projects that will extend beyond Fiscal Year 2017 may include future year cost estimates based on project scheduling and projected funding availability. The City is not legally bound to any projections made beyond Fiscal Year 2017 because they are not included in the annual Appropriations Ordinance. Revisions and refinements of project scope, cost estimates, scheduling, and funding may affect the unidentified funding estimate.

Unidentified Funding - This reflects the portion of the total estimated project cost for which a funding source has not yet been identified. This amount is based upon the current estimated total project cost and funding schedule. Revisions and refinements of project scope, cost estimates, scheduling, and funding may affect the unidentified funding estimate.

Project Total - The project total by funding source is an estimate of the total project cost from project inception through the current and future fiscal years, to project completion.

Operating Budget Impact Table

The Operating Budget Impact table provides estimated operational and maintenance costs that will be incurred upon completion of the project. This table supports the Operating Budget Impact description that was discussed earlier in this section. Not every published project will have an Operating Budget Impact table. This data is required for any project with anticipated impacts to a department's operating budget within the next five fiscal years. Operating budget impacts are provided for each impacted department and fund.

Operating Budget Impact					
Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Fire-Rescue - GENERAL FUND	FTEs	0.00	22.00	22.00	22.00
	Total Impact \$	- \$	2,264,199 \$	2,266,004 \$	2,264,344 \$

Full-time Equivalents (FTEs) - The decimal equivalent of the number of positions required to be added to the budget to operate and maintain the asset.

Total Impact - The estimated amount of personnel and non-personnel expenses required to be added to the budget to operate and maintain the asset upon completion, net of any additional anticipated revenue. Personnel expenses are expenditures related to employee compensation including salaries and wages, fringe benefits, retirement, and special pays such as shift differentials. Non-personnel expenses are expenditures related to supplies and services, information technology, energy, utilities, and outlay.

Capital Improvements Program

Guide to the Capital Improvement Projects

Unfunded Needs List

The Unfunded Needs List for each department provides a summary of projects with insufficient funding to complete an active project. Projects are listed by the percent of the project that is unfunded and include the total estimated project cost, unidentified funding amount, and the percent of the project that is unfunded. Also included is a brief description of the project and what components are unfunded. Unfunded Needs Lists follow the project pages within each department's section. For a complete list of all projects with unfunded needs, refer to page 67.

Fire-Rescue

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Fire Station No. 38 - Mira Mesa Remodel / S10006	\$ 930,000	\$ 80,000	8.6%	This project provides for the design and construction of an expansion to the existing fire station. \$80,000 of increased construction costs are currently unfunded.
Fire Station No. 15 - Ocean Beach Expansion / S13011	565,000	65,000	11.5%	The project provides for the expansion of the existing fire station, \$65,000 of increased construction costs are currently unfunded.
Fire Station No. 48 - Black Mountain Ranch / S15015	11,780,000	9,080,000	77.1%	This project will result in a Fire Station to serve the Black Mountain Ranch area. Funding for construction of the facility is currently unfunded.
Home Avenue Fire Station / S14018	12,000,000	10,000,000	83.3%	This project will provide for a new fire station to serve the City Heights community. Funds needed for design and construction have not yet been identified.
North Pacific Beach Lifeguard Station / S10119	6,923,347	6,185,444	89.3%	This project provides for the North Pacific Beach Lifeguard Station located at the foot of Law Street, which will be a year-round facility replacing the current station. Construction phase is currently unfunded.
Fire-Rescue Air Operations Facility / S15012	12,500,000	11,351,919	90.8%	This project provides for the program, design and construction of a Fire-Rescue Air Operations ("Air Ops") Facility for helicopter operations. Construction for this project is currently unfunded.
Fire Station No. 51 - Skyline Hills / S14017	12,000,000	11,000,000	91.7%	This project provides for an additional station to be built at 7180 Skyline Drive to better serve the growing community of Skyline/Paradise Hills. Construction phase is currently unfunded.
Fire Station No. 07 - Barrio Logan / S15013	12,000,000	11,150,000	92.9%	This project provides for the program, design and construction of a new fire station, demolition of the old station and design and assembly of a temporary fire station. Design and construction phases are currently unfunded.
College Area Fire Station / S16015	12,000,000	11,730,000	97.8%	This project will result in a new Fire Station to serve the College Community area. Design and construction phases are currently unfunded.
Fire Station No. 54 - Paradise Hills / S00785	11,095,000	11,011,065	99.2%	This project provides for a new station in the Paradise Hills area to serve the Paradise Hills/Skyline area of San Diego. Design and construction phases are currently unfunded.
Ocean Beach Lifeguard Station / S10121	4,560,000	4,550,000	99.8%	This project provides for the Ocean Beach Station located at 1950 Abbott Street. Design and construction phases are currently unfunded.
Total - Fire-Rescue	\$ 86,203,428			

Airports



Page Intentionally Left Blank

Airports

The Airports Division manages Brown Field and Montgomery-Gibbs Executive Airport with a combined 1,330 acres. These two general aviation airports contain nearly eight miles of runways and taxiways, which safely accommodate over 275,000 annual aircraft operations, including those of the military, U.S. Customs and Border Protection, San Diego Police, San Diego Fire-Rescue, Cal-Fire, Sheriff, Medi-Evacs, as well as business and recreation sectors. The most critical factor associated with airport management is maintaining safety. To that end, the Capital Improvements Program plays an important role by rehabilitating and repairing the pavement and lighting of its runways, taxiways and aircraft ramp areas. These capital improvements are largely funded by Federal Aviation Administration (FAA) and Caltrans matching grants, as well as enterprise funds.

2016 CIP Accomplishments

The Airports Division had a number of accomplishments and successes in Fiscal Year 2016, including:

Montgomery-Gibbs Executive Airport (KMYF)

- Completed Runway 5/23 and Taxiway Golf Construction Project
- Completed the Airport Terminal Lobby Office Remodel Project

Brown Field (KSDM)

- Completed Runway 8L/26R Re-pavement Construction Project Phase 1
- Completed ADA/Barrier Removal and Restroom Renovation
- Completed U.S. Customs and Border Protection Modular Building Design & Construction

2017 CIP Goals

The CIP Goals of the Airports Division are the provision of safety, and compliance with federal, State, and local regulations and policies. To achieve this in Fiscal Year 2017, Airports Division is pursuing the following goals:

Montgomery-Gibbs Executive Airport (KMYF)

- Initiate Paving of Taxiway Charlie
- Initiate System Master Plan Process
- Repair, Re-stucco and Repaint of the Airport Terminal Exterior

Brown Field (KSDM)

- Initiate Design and Construction Phase II 8L/26R Re-pavement Construction Projects
- Initiate Construction of Temporary Patch and Repair of Runway 8R/26L
- Initiate System Master Plan Process
- Repair, Replace and Repaint Damaged Areas of the Airport Terminal Exterior



Page Intentionally Left Blank

Airports

Airports: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
Brown Field / AAA00002	\$ 10,737,870	\$ -	\$ -	\$ 10,737,870
Montgomery-Gibbs Executive Airport / AAA00001	10,144,813	-	-	10,144,813
Airports Total	\$ 20,882,683	\$ -	\$ -	\$ 20,882,683



Page Intentionally Left Blank

Airports

Brown Field / AAA00002

Council District: 8	Priority Score: Annual
Community Plan: Otay Mesa	Priority Category: Annual
Project Status: Continuing	Contact Information: Propst, Rodney
Duration: 2002 - 2024	858-573-1441
Improv Type: Betterment	rpropst@sanidiego.gov

Description: This annual allocation provides for as-needed improvements within the City's Brown Field Airport; which can include, but is not limited to, pavement, drainage, striping, and signage condition assessments for scheduled rehabilitation in order to meet current Federal Aviation Administration (FAA) standards.

Justification: This project maintains an airport which promotes the safe use of the runways as required by the FAA, Caltrans (Division of Aeronautics), and compliance with federal and State ADA regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: Estimated total cost has increased due to \$4.6 million in grant funding in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Brown Field Special Aviation	700028	\$ 1,779,330	\$ 3,633,669	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,413,000
Grant Fund-Enterprise-Federal	710000	4,505,222	600,916	-	-	-	-	-	-	-	-	5,106,138
Grant Fund-Enterprise-State	710001	-	218,732	-	-	-	-	-	-	-	-	218,732
Total		\$ 6,284,552	\$ 4,453,318	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,737,870

Airports

Montgomery-Gibbs Executive Airport / AAA00001

Council District: 6	Priority Score: Annual
Community Plan: Kearny Mesa	Priority Category: Annual
Project Status: Continuing	Contact Information: Propst, Rodney
Duration: 2002 - 2024	858-573-1441
Improv Type: Betterment	rpropst@sanidiego.gov

Description: This annual allocation provides for as-needed improvements within the City's Montgomery-Gibbs Executive Airport; which can include, but is not limited to, pavement, drainage, striping, and signage condition assessments for scheduled rehabilitation in order to meet current Federal Aviation Administration (FAA) standards.

Justification: This project maintains an airport which promotes the safe use of the runways as required by the FAA, Caltrans (Division of Aeronautics), and compliance with federal and State ADA regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund-Enterprise-Federal	710000	\$ 5,486,508	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,486,508
Montgomery Field Special Aviation	700030	2,552,445	2,105,861	-	-	-	-	-	-	-	-	4,658,306
Total		\$ 8,038,952	\$ 2,105,861	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,144,813

Citywide



Page Intentionally Left Blank

The Citywide Department Capital Program Improvements Program (CIP) is comprised of various projects that provide benefits citywide. These projects are generally not attributable to any single asset-owning city department. This includes projects related to ADA improvements, Fleet operations, infrastructure asset management and the Convention Center.

2016 CIP Accomplishments

Under the direction of the Office of ADA Compliance and Accessibility Division the ADA annual allocation provides for modification to existing City facilities and public right-of-way improvements as required by the Americans with Disabilities Act, the California Building Code, and other access codes.

Projects throughout the City completed under the Office of ADA Compliance and Accessibility's annual allocation include the following ADA modification projects:

- Mission Beach Community Center
- Santa Clara Recreation Center
- Alzheimer Family Center
- United/Hall of Nations
- Museum of Man
- Development Services Pedestrian Bridge
- San Carlos Library
- Sherman Heights Community Center

In Fiscal Year 2016, the scope of the I AM San Diego Project was expanded beyond replacement of existing maintenance management systems within multiple City departments to a comprehensive IAM System that will transform the way the City prioritizes, plans, and delivers maintenance and capital projects. IAM will be used for asset-based investment planning; capital asset management including the Five-Year Capital Infrastructure Planning Outlook and the City's financial plan for repair and/or construction of infrastructure; predictive, proactive and corrective maintenance operations; asset inspections; and condition assessments.

During Fiscal Year 2016, the I AM San Diego Project has accomplished the following:

- Completed an SAP Asset Management Assessment to perform a preliminary design and generate a solution roadmap for the project
- Procured services of a Business Process Consultant and initiated an effort to analyze As-Is business processes and develop To-Be visions for processes that are to be enabled using the new IAM System
- Procured services of a Systems Integrator consultant to design, develop, test and deploy the IAM System
- Procured software required to deliver the project
- Procured an Asset Management Planning tool, developed solution design, and started implementation for a proof-of-concept to go-live in Fiscal Year 2017
- Conducted a pilot for an interactive 3D visualization software tool that is used to support training, service and maintenance management functions
- Set up the City's project organization in preparation for the implementation phase of the project

Citywide

2017 CIP Goals

The Office of ADA Compliance and Accessibility is looking forward to starting construction on the following ADA projects for parking, path of travel, and restroom modifications based on funding availability:

- Barrio Youth Facilities 2 & 3
- City Heights Youth & Community Center
- Bay Bridge Community Center
- Colina Del Sol Pool
- Carmel Creek Park Comfort Station
- Carmel Del Mar Comfort Station

The I AM San Diego Project CIP goals for Fiscal Year 2017 include:

- Implementing a stand-alone Asset Management Planning tool for right-of-way assets to improve asset-based capital planning in advance of the overall IAM System go-live. The tool will be incorporated into the overall IAM System to include all in-scope assets
- Implementing a comprehensive IAM System for the City on the existing SAP Enterprise Resource Planning (ERP) platform. This involves gathering business and system requirements; performing software design, configuration, coding, and testing; migration of data from multiple sources of asset-related data in the City to a consolidated system; and preparation of the various City Departments impacted by the project to successfully transition to the new system
- Developing a strategy to expand the foundational phase of the IAM System to include other departments

Citywide: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
Americans with Disabilities Improvements / ABE00001	\$ 30,863,776	\$ 759,600	\$ 41,680,000	\$ 73,303,376
CIP Emergency Reserve / ABT00006	1,000,000	-	-	1,000,000
Convention Center Phase III Expansion / S12022	3,132,728	-	514,050,000	517,182,728
Convention Center Sails Pavilion / L15000	100,000	-	19,447,313	19,547,313
Fleet Services Elect & Fac Improvements / L14002	1,081,961	-	-	1,081,961
I AM San Diego Project / S14000	21,075,531	22,700,030	5,992,678	49,768,239
Citywide Total	\$ 57,253,996	\$ 23,459,630	\$ 581,169,991	\$ 661,883,617



Page Intentionally Left Blank

Citywide

Americans with Disabilities Improvements / ABE00001

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Wolford, Mary
Duration:	2010 - 2024		619-236-7246
Improv Type:	Replacement		mwolford@sandiego.gov

Description: This annual allocation provides for modifications to existing City facilities and public right-of-way improvements as required by the Americans with Disabilities Act (ADA), the California Building Code (CBC), and other access codes.

Justification: The City is required by law to ensure that every facility, program, or service operated or funded by the City is fully accessible to, and usable by, people with disabilities in accordance with the ADA as well as other federal, State, and local access codes and disability rights laws. This annual allocation supports the ongoing compliance effort to improve accessibility throughout the City.

Operating Budget Impact: Requested funding will not affect the Office of ADA Compliance and Accessibility's operating budget.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2017, \$759,600 in Development Impact Fees (DIF) was approved for addition to the ADA Annual Allocation. This project was previously published under Public Works - General Services.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Barrio Logan	400128	\$ 242,724	\$ -	\$ 60,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	302,724
Capital Outlay Fund	400002	2,685,803	5,473,678	-	-	-	-	-	-	-	-	8,159,481
Capital Outlay-Sales Tax	400000	-	14,203	-	-	-	-	-	-	-	-	14,203
Carmel Valley Development Impact Fee	400855	343,337	663,663	-	-	-	-	-	-	-	-	1,007,000
Clairemont Mesa - Urban Comm	400129	249	272,335	100,000	-	-	-	-	-	-	-	372,585
College Area	400127	71,163	126,187	-	-	-	-	-	-	-	-	197,350
Deferred Maint Revenue 2009A-Project	400624	55,295	-	-	-	-	-	-	-	-	-	55,295
Deferred Maintenance Revenue 2012A-Project	400848	5,200,816	-	-	-	-	-	-	-	-	-	5,200,816
CIP Contributions from General Fund	400265	1,121,368	850,240	-	-	-	-	-	-	-	-	1,971,608
Golden Hill Urban Comm	400111	191,658	73,342	25,000	-	-	-	-	-	-	-	290,000
Grant Fund - Federal	600000	95,070	886,986	-	-	-	-	-	-	-	-	982,056
Grant Fund - State	600001	492,000	-	-	-	-	-	-	-	-	-	492,000
Kearny Mesa-Urban Comm	400136	-	49,900	-	-	-	-	-	-	-	-	49,900
La Jolla Urban Comm	400123	165,872	54,803	-	-	-	-	-	-	-	-	220,675
Linda Vista Urban Comm	400113	145,099	278,713	-	-	-	-	-	-	-	-	423,812
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	2,053,394	-	-	-	-	-	-	-	-	-	2,053,394
Mid City Urban Comm	400114	292,191	163,320	-	-	-	-	-	-	-	-	455,511
Midway/Pacific Hwy Urban Comm	400115	130,300	-	-	-	-	-	-	-	-	-	130,300
Mission Beach - Urban Comm	400130	25,099	-	-	-	-	-	-	-	-	-	25,099
Navajo Urban Comm	400116	173,827	76,173	-	-	-	-	-	-	-	-	250,000
North Clairemont - Major Dist	400041	711	-	-	-	-	-	-	-	-	-	711
North Park Urban Comm	400112	383,415	407,722	205,000	-	-	-	-	-	-	-	996,137
Ocean Beach Urban Comm	400124	-	-	55,000	-	-	-	-	-	-	-	55,000
Otay Mesa/Nestor Urb Comm	400125	26,640	33,360	-	-	-	-	-	-	-	-	60,000

Citywide

Americans with Disabilities Improvements / ABE00001

Bldg - Other City Facility / Structures

Pacific Beach Urban Comm	400117	-	-	60,000	-	-	-	-	-	-	-	60,000
Parking Meter Operations Fund	200712	-	30,000	-	-	-	-	-	-	-	-	30,000
Peninsula Urban Comm	400118	129,884	102,916	60,000	-	-	-	-	-	-	-	292,800
PFFA Lease Revenue Bonds 2015B-Project	400860	246,955	5,169,059	-	-	-	-	-	-	-	-	5,416,014
PFFA Lease Revenue Bonds 2015A-Projects	400859	500,986	281,025	-	-	-	-	-	-	-	-	782,011
Presidio - Major District	400053	7,173	-	-	-	-	-	-	-	-	-	7,173
Rancho Bernardo-Fac Dev Fund	400099	10,457	139,543	114,600	-	-	-	-	-	-	-	264,600
S.E. San Diego Urban Comm	400120	185,652	86,739	-	-	-	-	-	-	-	-	272,392
San Ysidro Urban Comm	400126	-	200,000	-	-	-	-	-	-	-	-	200,000
Santa Clara - Major District	400049	4,760	-	-	-	-	-	-	-	-	-	4,760
Serra Mesa - Urban Community	400132	65,980	171,020	-	-	-	-	-	-	-	-	237,000
Tierrasanta - DIF	400098	9,332	46,358	-	-	-	-	-	-	-	-	55,690
University City So.-Urban Comm	400134	69,000	-	-	-	-	-	-	-	-	-	69,000
Uptown Urban Comm	400121	30,956	55,325	80,000	-	-	-	-	-	-	-	166,281
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	41,680,000	41,680,000
Total		\$ 15,157,164	\$ 15,706,612	\$ 759,600	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 41,680,000	\$ 73,303,376

Citywide

CIP Emergency Reserve / ABT00006

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Nagelvoort, James
Duration: 2010 - 2024	619-533-5100
Improv Type: Betterment	jnagelvoort@sandiego.gov

Description: This annual allocation provides funding for urgent repairs due to an emergency or natural disaster.

Justification: This annual allocation provides an immediate source of funding for public works contracts in order to respond quickly to an emergency or natural disaster.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled as needed.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017. This project was previously published under the Office of the Chief Operating Officer.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000
Total		\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000

Citywide

Convention Center Phase III Expansion / S12022

Bldg - Other City Facility / Structures

Council District: 3	Priority Score: N/A
Community Plan: Centre City	Priority Category: N/A
Project Status: Continuing	Contact Information: Celaya, Lisa
Duration: 2012 - 2017	619-236-6913
Improv Type: Expansion	lcelaya@sanidiego.gov

Description: This project provides for the expansion of the existing San Diego Convention Center. The expansion will increase the existing leasable space by approximately 225,000 square feet of exhibit hall, 101,000 square feet of meeting rooms, and 80,000 square feet of ballrooms for an approximate total of 405,000 square feet.

Justification: The existing facility cannot accommodate some of the larger major events, which leads to the loss of events to other venues. The expansion is expected to increase the attendance and numbers of events held at the facility and provide significant economic benefits to the region such as tax revenues and permanent jobs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Centre City community plan and is in conformance with the City's General Plan.

Schedule: Concept design work began prior to Fiscal Year 2012. It was completed along with the Coastal Commission approval in Fiscal Year 2014. The estimated project total and schedule was developed prior to Fiscal Year 2012 by the Convention Center. The design and construction schedule will be revised when the financing plan is approved and funding becomes available.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017. This project was previously published under Special Promotional Programs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Convention Center Exp Surety	200210	\$ 1,726,924	\$ 5,804	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,732,728
CIP Contributions from General Fund	400265	1,277,286	122,714	-	-	-	-	-	-	-	-	1,400,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	514,050,000	514,050,000
Total		\$ 3,004,211	\$ 128,517	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 514,050,000	\$ 517,182,728

Citywide

Convention Center Sails Pavilion / L15000

Council District: 3	Priority Score: 76
Community Plan: Centre City - Marina	Priority Category: Medium
Project Status: Continuing	Contact Information: Celaya, Lisa
Duration: 2015 - 2019	619-236-6913
Improv Type: Replacement	lcelaya@sanidiego.gov

Description: The Convention Center is one of San Diego's major attractions bringing in a large number of visitors to the region. With its white sails dominating the downtown waterfront, the Sails Pavilion has made this facility recognizable throughout the world. The Convention Center first opened its doors to the public in 1989 with the Sails Pavilion as part of its unique design. Due to its enormous success, the facility was expanded in 2001. This project provides for a facility condition assessment, preliminary design services, and preparation of environmental documents. In addition, the project will consist of replacing the sails and support structure, concrete floor replacement, water boiler and chiller replacements.

Justification: The Sails Pavilion is a 108,000 square foot glass-enclosed structure with a fiber-glass coated fabric roof. It was built in 1989 as part of the original Convention Center. The Sails Pavilion is now 25 years old and requires major rehabilitation beyond routine maintenance.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and in conformance with the City's General Plan.

Schedule: The Sails Pavilion project was established in Fiscal Year 2015. A facility condition assessment, preliminary design services, and preparation of environmental documents began in Fiscal Year 2015 and will continue during Fiscal Year 2016. Additionally, the following phases will be completed as funding is identified: Boilers and water chillers are scheduled to be replaced in FY2017. Design, environmental clearance, and permits for roof and support structures will also take place in Fiscal Year 2017. Actual construction for the roof and support structures is anticipated to begin in Fiscal Year 2018. Concrete replacement and rebuild of west building rooftop chillers are anticipated to begin in Fiscal Year 2019. Replacements of six fire cannons are projected to occur in Fiscal Year 2020. On June 28, 2016 the City Council approved authorization to implement an I-Bank Infrastructure State Revolving Fund Program loan to enable the City to facilitate the funding of the San Diego Convention Center Sails Pavilion and capital improvements.

Summary of Project Changes: This project was previously budgeted under Special Promotional Programs. Funding from an Infrastructure State Revolving Fund loan has been identified.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 10,252	\$ 89,748	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Other Debt Financing	9302	-	-	-	-	-	-	-	-	19,447,313	-	19,447,313
Total		\$ 10,252	\$ 89,748	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	19,447,313	\$ -	19,547,313

Citywide

Fleet Services Elect & Fac Improvements / L14002

Bldg - Other City Facility / Structures

Council District:	1, 2	Priority Score:	84
Community Plan:	Clairemont Mesa, University	Priority Category:	High
Project Status:	Continuing	Contact Information:	Freiha, George
Duration:	2015 - 2018		619-533-7449
Improv Type:	Betterment		gfreiha@sandiego.gov

Description: This project will provide improvements at Fleet Services maintenance yards located at Miramar Place and Rose Canyon. At Miramar Place, improvements include installation of twenty 20-amp circuits along the southeast curb line. The complete parking lot at the east end of the facility is to be restriped. A mezzanine floor, approximately 1,000 square feet, will be added to the current parts storage facility. At the Rose Canyon location, electrical upgrade includes installation of five 20-amp circuits to the outside of the north wall of the auto shop building. The area to the north of the shop will be fenced in with a 16 foot sliding gate. It will also upgrade the yard ingress/egress gate from manual to automated with a security access.

Justification: This project is necessary to properly implement Fleet's Most Efficient Government Office (MEGO) requirements due to the closing of the heavy Fire repair facility at 3870 Kearny Villa Road and the transfer of heavy Fire apparatus repair to the Rose Canyon and Miramar Place Facilities. Heavy fire apparatus require access to shore power while they are parked to maintain the charge on the vehicle electronic equipment battery systems. The Rose Canyon and Miramar Place facilities do not currently have the infrastructure to accommodate charging systems maintenance in the parking lot areas.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the University and Clairemont Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and is anticipated to be completed in the beginning of Fiscal Year 2017. Both projects are on hold until further notice per the client department's request.

Summary of Project Changes: City Council Resolution R-310504 dated June 16, 2016 authorized the increase of \$368,961.47 from General-Service Maintenance/Improvement funds to this project to cover future construction and administration costs. The project schedule was updated for Fiscal Year 2017. This project was previously published under Public Works - General Services.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Fleet Services CIP Fund	400676	\$ 256,286	\$ 456,714	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	713,000
Gen Serv - Maint/Impr	400179	-	368,961	-	-	-	-	-	-	-	-	368,961
Total		\$ 256,286	\$ 825,676	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,081,961

Citywide

I AM San Diego Project / S14000

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Noel, Erin
Duration: 2013 - 2019	619-533-3640
Improv Type: Replacement	enoel@sandiego.gov

Description: The I AM San Diego Project is a Citywide strategic initiative to develop and implement an integrated SAP-based software solution that will improve the City's management of infrastructure assets. The Infrastructure Asset Management (IAM) System will be used for asset-based planning; capital asset management including the CIP, Multi-Year Capital Plan, and City's financial plan for the repair and/or construction of municipal infrastructure; predictive, proactive and corrective maintenance of asset-intensive operations; asset inspections; and condition assessments. The City has identified the I AM San Diego project as a critical step toward full replacement of existing disparate and outdated maintenance management systems now in use in phase 1 participating departments. IAM will serve as the foundation for future phases of implementation by other City departments.

Justification: The City owns and maintains a large and complex network of infrastructure assets valued in the billions. Currently, the City has many outdated and obsolete departmental maintenance management systems with varying degrees of sophistication that are not integrated. The IAM System will replace 32 applications citywide. Integration with the City's existing SAP functions, such as inventory and procurement, will increase efficiencies in work management. Additionally, the City has aging and deteriorating assets and a backlog of deferred maintenance and capital projects. The approach to maintenance for non-utility assets has primarily been reactive. The IAM System will transform the City's approach from reactive to proactive maintenance based on life cycle management which will minimize life cycle costs for assets and optimize the City's limited funds.

Bldg - Other City Facility / Structures

Operating Budget Impact: The project team is currently developing a business case to determine the return on investment and assess current versus future ongoing software maintenance costs. Principal and Interest for the CIP Lease Financing will be funded through the operating budget of the three General Fund departments currently involved in this project. If additional costs are identified, the operating budget impact will be updated as appropriate.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: The project is currently in the blueprint phase and is anticipated to be completed and go live in Fiscal Year 2018. Upon project completion, the system will be transferred to the Department of Information Technology, which will manage and support the system.

Summary of Project Changes: The total project cost increased by approximately \$9.0 million due to other City Departments participating in this project. This project was previously published under the title EAM ERP Implementation, under Public Utilities.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Lease Financing	200724	\$ -	\$ -	\$ 6,810,009	\$ -	\$ 1,098,481	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,908,490
Metro Sewer Utility - CIP Funding Source	700009	1,909,270	1,359,651	3,495,805	-	1,076,723	-	-	-	-	-	7,841,449
Muni Sewer Utility - CIP Funding Source	700008	3,297,829	2,348,489	6,038,208	-	1,859,795	-	-	-	-	-	13,544,321
OneSD Support Fund	200610	3,280,155	2,936,645	-	-	-	-	-	-	-	-	6,216,800
Water Utility - CIP Funding Source	700010	3,471,400	2,472,092	6,356,008	-	1,957,679	-	-	-	-	-	14,257,179
Total		\$ 11,958,654	\$ 9,116,877	\$ 22,700,030	\$ -	\$ 5,992,678	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 49,768,239

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Department of IT - SAP SUPPORT FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ 108	\$ 410	\$ 604	\$ 604	\$ 604
General Services - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ 91,125	\$ 346,275	\$ 509,625	\$ 509,625	\$ 509,625
Transp & Storm Water - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ 178,767	\$ 679,315	\$ 999,771	\$ 999,771	\$ 999,771

Citywide

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Americans with Disabilities Improvements / ABE00001	\$ 73,303,376	\$ 41,680,000	56.9%	This annual allocation provides for required ADA accessibility improvements at City facilities listed on the City's federally-mandated Transition Plan, as well as remediation for access complaints in the City's public rights-of-way. Facility improvements include creating accessible restrooms, parking, curb ramps, and path of travel, among other features; public rights-of-way improvements include installing missing or non-compliant curb ramps, sidewalks and audible pedestrian signals, among others. The unidentified funding amount reflects the estimated amount needed to address a significant portion of the facilities on the City's transition plan, as well as the current and projected public rights-of-way complaint projects.
Convention Center Phase III Expansion / S12022	517,182,728	514,050,000	99.4%	This project provides for the expansion of the existing San Diego Convention Center. The expansion will increase the existing leasable space by approximately 225,000 square feet of exhibit hall, 101,000 square feet of meeting rooms, and 80,000 square feet of ballrooms for an approximate total of 405,000 square feet. Design and construction phases are unfunded.
Total - Citywide		\$ 555,730,000		

Environmental Services



Page Intentionally Left Blank

Environmental Services

The Environmental Services Department (ESD) ensures City of San Diego residents are provided with a clean and safe environment. The Department operates a full-service landfill and maintains eight closed landfills and eight inactive burn sites. The landfill sites require sustained improvements related to landfill gas systems, groundwater monitoring networks, grading and slope work. ESD also manages the City's energy use and implements a variety of innovative programs focused on increasing energy efficiency at City facilities.

2016 CIP Accomplishments

The Department has continued to dedicate capital improvement resources towards its mission of providing reliable solid waste management, resource conservation, and environmental protection to preserve public health and ensure sustainable communities for future generations.

- Awarded contract for the design of a compressed natural gas fueling station at the ESD Collections Yard.
- Awarded a solar power purchase agreement to install solar photovoltaic systems at 25 City sites.
- Constructed landfill improvements at the Chollas Operations Yard. The project included extensive improvements to the cover and landfill gas collection system, storm water controls, materials storage areas, and other site infrastructure.

2017 CIP Goals

The Department will continue to promote sustainability and public health through its effective delivery of capital improvement projects. The following are ESD's goals for Fiscal Year 2017:

- Award contract to begin construction of a compressed natural gas fueling station. This project will provide natural gas to the City's refuse and recycling fleet, which is being converted from diesel to compressed natural gas.
- Award Multiple Award Construction Contract (MACC) to continue energy efficiency upgrades at City facilities such as lighting and air conditioning in order to reduce energy consumption and costs.
- Continue the installation of solar photovoltaic systems project.
- Award a power purchase agreement to install solar photovoltaic systems which may include energy storage systems at various City sites and landfills.
- Award contract to retrofit approximately 14,000 street lights with energy efficient LED fixtures with adaptive controls.
- Award contract using Community Development Block Grant (CDBG) funding for ADA improvements and energy efficiency measures, including retrofitting existing interior and exterior lights with LED alternatives, replacing HVAC units, and installing integrated controls at the City Heights Recreation Center; Martin Luther King Recreation Center; Mid-City Police Station and Southeastern Police Station.
- Award the design and construction of the Miramar Landfill storm water basin using best management practices for improvements to remain compliant with new National Pollutant Discharge Elimination System (NPDES) requirements.
- Award the design and construction of the infrastructure required to utilize aerated static piles at the West Miramar Landfill Greenery and Composting Facility. Assembly Bill AB-1826 and the City's Zero Waste Plan dictate significant increases in organic recycling. Stricter air emission and run-off water standards necessitate covered/indoor compost piles.

Environmental Services

- Award the design for a consolidated blower/flare system and well field improvements to facilitate the development of energy utilization projects and help the City obtain the highest and best value for the Miramar Landfill gas.
- Complete energy efficiency projects to upgrade the HVAC systems at Fire Station 31, Fire Station 37 and the Rancho Bernardo Library.
- Begin planning for a new Resource Recovery Facility intended to serve self-haul customers at the West Miramar Landfill.
- Begin planning for a new Organic Diversion Facility at the West Miramar Landfill to accumulate increases in food waste and green organics expected to be diverted from the waste stream as a result of Assembly Bill 1826.

Environmental Services

Environmental Services: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
Aerated Static Pile System / S16053	\$ 500,000	\$ -	\$ -	\$ 500,000
CNG Fueling Station for Refuse & Recycling / S15000	2,100,000	1,720,000	1,230,000	5,050,000
Citywide Energy Improvements / ABT00003	522,246	300,000	1,625,547	2,447,793
Future Waste Mgmt Disposal & Pro Fac / S01088	4,064,658	-	-	4,064,658
Minor Improvements to Landfills / AFA00001	1,634,975	-	-	1,634,975
Miramar Landfill Gas Recovery Improvemen / S16052	1,000,000	-	-	1,000,000
Miramar Landfill Greenery Expansion / S00975	397,858	-	-	397,858
Miramar Landfill Storm Water Improvement / S16054	1,000,000	-	-	1,000,000
Miramar PubTipping/Resource Recovery Ctr / S16056	9,612,262	-	-	9,612,262
South Chollas Landfill Improvements / S00684	15,828,624	-	-	15,828,624
West Miramar Landfill - Phase 2 / S00774	3,060,000	-	-	3,060,000
Environmental Services Total	\$ 39,720,624	\$ 2,020,000	\$ 2,855,547	\$ 44,596,171



Page Intentionally Left Blank

Environmental Services

Aerated Static Pile System / S16053

Landfills

Council District: 1	Priority Score: 93
Community Plan: University	Priority Category: High
Project Status: Continuing	Contact Information: Thompson, Michael
Duration: 2016 - 2019	858-573-1275
Improv Type: New	mthompson@sandiego.gov

Description: This project provides for the design and construction of infrastructure required to utilize aerated static piles at West Miramar Landfill's Greenery and composting facility. This methodology would be used to enhance production and throughput of clean source separated food scraps and yard waste being composted.

Justification: AB-1826 and the City's zero waste plan dictate significant increases in organic recycling. Stricter air emission and run-off water standards necessitate covered/in-door compost piles.

Operating Budget Impact: None.

Relationship to General and Community Plans: The West Miramar Landfill is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Advertisement and award to begin in Fiscal Year 2017. Construction is anticipated to begin in calendar year 2018.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
Total		\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000

Environmental Services

CNG Fueling Station for Refuse & Recycling / S15000

Council District: 1
Community Plan: University
Project Status: Continuing
Duration: 2015 - 2021
Improv Type: New

Landfills - Supporting Fac / Struct

Priority Score: 55
Priority Category: Low
Contact Information: Fergusson, Craig
 858-627-3311
 cfergusson@sandiego.gov

Description: This project provides for the design and construction of a compressed natural gas (CNG) fueling station at the Environmental Services Operations Station located at 8353 Miramar Place. In conjunction with the completion of the fueling station, the division plans to put into service refuse and recycling vehicles that run on CNG eventually replacing the entire fleet of low sulphur diesel refuse and recycling packers. The construction of CNG fueling infrastructure and the replacement of vehicles will be implemented in a phased approach. It is estimated that CNG infrastructure will be constructed to allow for the replacement of approximately 20 vehicles on an annual basis until all vehicles have been replaced.

Justification: This project provides for the necessary infrastructure to convert Environmental Services fleet refuse and recycling vehicles from low sulfur diesel to compressed natural gas.

Operating Budget Impact: Provides for a positive operating budget impact by saving fuel costs to the General Fund and Recycling Enterprise Fund.

Relationship to General and Community Plans: This project is in conformance with the Conservation Element of the City's General Plan.

Schedule: Design and construction are scheduled to continue in Fiscal Year 2017 and will continue through each phase of the project which is scheduled to be completed in Fiscal Year 2021.

Summary of Project Changes: A total of \$1.7 million has been added to this project of which \$900,000 from General Fund CIP and \$820,000 from Recycling Fund CIP in Fiscal Year 2017. In Fiscal Year 2018 total project cost increased by \$300,000 to \$1.2 million from the General Fund CIP.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 463,350	\$ 436,650	\$ 900,000	\$ -	\$ 1,230,000	\$ -	\$ -	\$ -	\$ -	\$ -	3,030,000
Recycling Fund CIP Fund	700049	416,089	783,911	820,000	-	-	-	-	-	-	-	2,020,000
Total		\$ 879,439	\$ 1,220,561	\$ 1,720,000	\$ -	\$ 1,230,000	\$ -	\$ -	\$ -	\$ -	\$ -	5,050,000

Environmental Services

Citywide Energy Improvements / ABT00003

Bldg - Other City Facility / Structures

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Olson, Bryan
Duration: 2010 - 2024	858-492-5059
Improv Type: Betterment	olsonb@sandiego.gov

Description: This annual allocation will provide for energy efficiency improvements in City facilities. Projects typically address lighting, air conditioning, chiller, pumping and fan systems, invertors, and City-owned solar systems. Newer, more efficient technologies greatly reduce energy consumption.

Justification: Energy efficiency improvements repay capital costs in one to nine years, depending upon the project. The energy savings continue each year thereafter. Energy audits are performed in a variety of City-owned facilities to identify opportunities for energy savings.

Operating Budget Impact: There will be energy cost savings related to the energy efficiency projects for various City departments.

Relationship to General and Community Plans: These projects are consistent with applicable community plans and are in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: \$300,000 of Energy Conservation funding was added in Fiscal Year 2017 due to San Diego Gas & Electric rebates and incentives. Additionally, \$1.6 million is anticipated to be added in Fiscal Year 2017 for CDBG funded projects.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Energy Conservation Program CIP Fund	200225	\$ -	\$ 522,246	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	822,246
Grant Fund - Federal	600000	-	-	-	1,625,547	-	-	-	-	-	-	1,625,547
Total		\$ -	\$ 522,246	\$ 300,000	\$ 1,625,547	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,447,793

Environmental Services

Future Waste Mgmt Disposal & Pro Fac / S01088

Landfills - Supporting Fac / Struct

Council District:	Citywide	Priority Score:	92
Community Plan:	Citywide	Priority Category:	High
Project Status:	Continuing	Contact Information:	Fergusson, Craig
Duration:	1989 - 2018		858-627-3311
Improv Type:	New		cfergusson@sandiego.gov

Description: This project provides for the development and construction of solid waste disposal and processing facilities. Strategic planning, design, construction, environmental review, and potential purchase of mitigation property are all within the scope of the project.

Justification: The City must continue to have adequate disposal or processing facilities for the solid waste it generates each year. Technology to recover and/or convert portions of refuse material is being explored and developed. It appears that there will always be a need for landfilling part of the generated waste stream and residue from other solid waste disposal facilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Ongoing efforts are being made to identify solid waste processing and disposal options. The project is scheduled to continue through Fiscal Year 2018.

Summary of Project Changes: In Fiscal Year 2016 Council approved the deappropriation of \$9.5 million (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ 3,676,522	\$ 388,136	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 4,064,658
Total		\$ 3,676,522	\$ 388,136	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 4,064,658

Environmental Services

Minor Improvements to Landfills / AFA00001

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Fergusson, Craig
Duration: 2010 - 2024	858-627-3311
Improv Type: New	cfergusson@sandiego.gov

Description: This annual allocation provides for minor improvements to existing sanitary landfills to comply with operating permits and regulatory requirements. Such improvements may include fencing, access roads, drains, small structures, and environmental protection projects. This project also provides for minor improvements to existing groundwater monitoring networks at all closed and operating landfills managed by the City. Improvements include new facilities as well as engineering reports and/or design specifications necessary to mitigate groundwater issues or modify groundwater monitoring programs.

Justification: This project provides the flexibility for timely initiation of minor improvements and construction needed to meet operational and solid waste regulatory mandates such as drainage, grading, and groundwater monitoring improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis to meet regulatory requirements.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ -	\$ 1,634,975	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,634,975
Total		\$ -	\$ 1,634,975	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,634,975

Environmental Services

Miramar Landfill Gas Recovery Improvemen / S16052

Landfills

Council District: 1	Priority Score: 88
Community Plan: University	Priority Category: Medium
Project Status: Continuing	Contact Information: Purtee, Ray
Duration: 2016 - 2019	858-573-1208
Improv Type: New	rpurtee@sandiego.gov

Description: This project provides for a consolidated blower system and well field improvements to ensure all collectable landfill gas is extracted and distributable to energy utilization facilities. In 2019 the remaining privately owned portion of the well field will be purchased as the City takes back the gas rights.

Justification: This project is needed to ensure the landfill will meet regulatory requirements concerning gas emissions and greenhouse gas reduction measures.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design and permitting will begin in Fiscal Year 2017. Construction will begin in Fiscal Year 2018 and be completed by January 1, 2019.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000
Total		\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000

Environmental Services

Miramar Landfill Greenery Expansion / S00975

Landfills

Council District:	Citywide	Priority Score:	53
Community Plan:	Citywide	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Fergusson, Craig
Duration:	2009 - 2018		858-292-6477
Improv Type:	Betterment		cfergusson@sandiego.gov

Description: This project provides for the expansion of the existing Miramar Greenery currently located at the Miramar Landfill. The expansion of curbside greens collection to additional neighborhoods in the City will increase the tonnage coming into the facility, requiring additional acreage and equipment.

Justification: Expansion of curbside greens collection will increase the diversion of solid waste required by the State of California. A larger facility is required to process the increased tonnage expected as a result of expanded curbside pickup.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: The remaining balance in this project will be used to conduct a feasibility study and potentially the preliminary design of an anaerobic digestion facility at the Miramar Greenery in Fiscal Year 2017. An anaerobic digestion facility will allow the Miramar Greenery to intake and process food waste into commodities such as compost.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ -	\$ 397,858	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 397,858
Total		\$ -	\$ 397,858	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 397,858

Environmental Services

Miramar Landfill Storm Water Improvement / S16054

Landfills

Council District: 1	Priority Score: 90
Community Plan: University	Priority Category: High
Project Status: Continuing	Contact Information: Fergusson, Craig
Duration: 2016 - 2019	858-627-3311
Improv Type: New	cfergusson@sandiego.gov

Description: This project provides for the design and construction of Storm Water Basin and Best Management Practices (BMP) improvements. To remain in compliance with new Industrial National Pollutant Elimination System (NPDES) requirements.

Justification: The storm water basin and associated BMP engineered structures at the Miramar Landfill must be properly designed and constructed to ensure compliance with NPDES requirements and to avoid regulatory violations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: This project is currently in the planning and design stage. Construction of basin and BMP improvements is expected to commence by Fiscal Year 2020.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,000,000
Total		\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,000,000

Environmental Services

Miramar PubTipping/Resource Recovery Ctr / S16056

Council District: 6	Priority Score: 89
Community Plan: Kearny Mesa	Priority Category: Medium
Project Status: Continuing	Contact Information: Fergusson, Craig
Duration: 2016 - 2019	858-627-3311
Improv Type: New	cfergusson@sandiego.gov

Description: This project will establish a new refuse tipping, sorting, and transfer facility at Miramar Landfill. The facility will permit the ongoing collection of refuse within the City of San Diego once the Miramar Landfill reaches capacity and is put into permanent closure, currently anticipated to occur in 2030 with the implantation of the zero waste initiative. The facility will provide the most efficient management of refuse to ensure that incoming loads are processed/sorted to separate organic materials for renewable energy production, recyclables which had not been properly sorted/separated by City residents at the point of curbside collection, and waste streams to be hauled to off-site locations for disposal.

Justification: This project will help ensure the City meets its goals associated with the Zero Waste Initiative and the refuse collection can continue within the City of San Diego once the Miramar Landfill closes.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: This project is currently in the planning stage with facility construction targeted to commence by Fiscal Year 2020.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ -	\$ 9,612,262	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,612,262
Total		\$ -	\$ 9,612,262	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,612,262

Environmental Services

South Chollas Landfill Improvements / S00684

Landfills - Supporting Fac / Struct

Council District: 4	Priority Score: 85
Community Plan: Eastern Area (Mid-City)	Priority Category: Medium
Project Status: Continuing	Contact Information: Fergusson, Craig
Duration: 2000 - 2017	858-627-3311
Improv Type: Replacement	cfergusson@sandiego.gov

Description: This project provides for cover material, grading, drainage, and site improvements at the inactive South Chollas Landfill. The project will also result in improvements to the Chollas Operations Yard required by the Regional Water Quality Control Board in order to bring the site into compliance. A Corrective Action Plan has been developed to identify the corrective measures and timelines to mitigate the groundwater issues.

Justification: This project is required to maintain compliance with various State and federal regulatory requirements and to avoid code violations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Eastern Area Community Plan and it is in conformance with the City's General Plan.

Schedule: Construction is expected to be completed in Fiscal Year 2016.

Summary of Project Changes: Project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Fleet Services CIP Fund	400676	\$ 958,182	\$ 695,846	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,654,028
CIP Contributions from General Fund	400265	4,658,719	475,281	-	-	-	-	-	-	-	-	5,134,000
Refuse Disposal CIP Fund	700040	6,199,012	112,690	-	-	-	-	-	-	-	-	6,311,702
Water Utility - CIP Funding Source	700010	2,358,950	369,944	-	-	-	-	-	-	-	-	2,728,894
Total		\$ 14,174,863	\$ 1,653,761	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,828,624

Environmental Services

West Miramar Landfill - Phase 2 / S00774

Bldg - Other City Facility / Structures

Council District:	Citywide	Priority Score:	N/A
Community Plan:	Citywide	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Purtee, Ray
Duration:	1996 - 2024		858-573-1208
Improv Type:	Betterment		rpurtee@sandiego.gov

Description: This project provides for a landfill gas collection system for the West Miramar Landfill - Phase 2. Bio-degradation of buried waste produces landfill gas. The landfill gas collection system consists of a network of gas extraction wells connected by piping.

Justification: This improvement is required to maintain compliance with various State and federal regulatory requirements. It will also prevent code violations and enhance public health and safety.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 1996 and will continue through the life of the landfill which is anticipated to close in Fiscal Year 2024. The next scheduled major project is the design and construction of a consolidated landfill gas blower flare station. The station will mitigate landfill gas surface emissions and migration. Design was completed and permitting is in progress. Construction will begin in Fiscal Year 2018 and is scheduled to be completed in Fiscal Year 2019.

Summary of Project Changes: Project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Refuse Disposal CIP Fund	700040	\$ 1,183,261	\$ 1,876,739	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,060,000
Total		\$ 1,183,261	\$ 1,876,739	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,060,000



Page Intentionally Left Blank

Fire-Rescue



Page Intentionally Left Blank

Fire-Rescue

The City of San Diego's Fire-Rescue Department (SDFD) is committed to replacing and rehabilitating the Fire and Lifeguard station facilities and associated infrastructure in order to better serve our community. The Capital Improvement Program (CIP) plays a vital role in meeting future infrastructure needs while also addressing ongoing deferred maintenance and capital needs of the existing stations. The Department has 48 fire stations, two 9-1-1 communications centers, an air operations facility, a training facility, nine permanent lifeguard stations, a boat dock, and 48 seasonal lifeguard towers. The Department seeks funding for capital improvements to preserve and extend the lifecycle of its facility infrastructure. This is accomplished through reconstruction, renovation, rehabilitation, expansion, and replacement of the facility or its essential building components such as roof, exterior, driveways, heating, ventilating, and air conditioning (HVAC), and other facility maintenance and repair. These improvements positively impact the efficiency, health, and safety of the department's workforce, as well as ensure the community can take pride in its public facilities. Funding for the Department's capital projects come from a variety of sources such as Development Impact Fees (DIF), Facilities Benefit Assessments (FBA), deferred capital bonds, various grants, foundation funds and the General Fund.

2016 CIP Accomplishments

In Fiscal Year 2016, the Fire-Rescue Department completed many capital improvements that included:

- Completion of the temporary Fire Station 51 (Skyline/Paradise Hills)
- Completion of the new Fire Station 45 (Mission Valley)
- Completion of the ambulance apparatus bay and station expansion at Fire Station 38 (Mira Mesa)
- Completion of the Lifeguard Headquarter's Boat Safety Unit Dorms
- Completion of the new La Jolla Children's Pool Lifeguard Station
- Completion of the new La Jolla Cove Lifeguard Station
- Completion of the temporary station for Fast Response Squad 56 (South University City)
- Began construction for Fire Station 2 (Bayside)
- Completion of temporary Fire Station 17
- 20% construction completion of Fire Station 17 (City Heights)
- 60% design completion of the North Pacific Beach Lifeguard Station
- Completion of the bridging documents for the Design/Build Fire Station 50 (University City)
- Completion of bid and award process for temporary and permanent Fire Station 5 (Hillcrest)
- Began construction of temporary and permanent Fire Station 22 (Pt. Loma)
- 90% design completion for Fire Station 3 (Little Italy) for new dorms, kitchen, HVAC and Americans with Disabilities Act (ADA) upgrades
- 90% design completion for Fire Station 15 (Ocean Beach) for a new kitchen, dining/meeting room expansion and ADA upgrades
- 90% design completion for Fire Station 8 (Mission Hills) for a new kitchen, ready room, watch room expansion and ADA upgrades
- Design completion of Fire Station 9 (La Jolla) for dorm and kitchen reconstruction and ADA upgrades

Fire-Rescue

2017 CIP Goals

The San Diego Fire-Rescue Department is looking forward to initiating and implementing the following capital improvement projects based on funding availability:

- Initiate Federal Aviation Administration (FAA) building tenant improvements for the Air Operations Facility and complete construction of a helicopter parking area
- Construction completion of Fire Station 9 Dorm reconstruction and ADA upgrade
- Construction completion of Temporary Fire Stations 5 and 22
- Design completion of the new Fire Station 48 (Black Mountain Ranch)
- Land acquisition and design completion of the fire station at Home Avenue
- Land acquisition for replacement of Fire Station 7 (Barrio Logan)
- Land identification for the new College Area Fire Station
- Initiate design for permanent Fire Station 51 (Skyline Hills)
- Begin construction of Fire Station 3 (Little Italy) for a new kitchen & dorms
- Begin construction of Fire Station 15 (Ocean Beach) for a new kitchen, dining/meeting room and ADA upgrades
- Begin construction of Fire Station 8 (Mission Hills) for a new kitchen, ready room, watch room and ADA bathroom
- Completion of design and permit approvals for the North Pacific Beach Lifeguard Station
- Completion of the Fire Station Standardization Design
- Initiate design/build for Lifeguard's Northern Garage (La Jolla) new dorms, office and kitchen
- Initiate design/build for Fire Station 6's new kitchen, dorm reconstruction, flooring, roof and HVAC upgrades

Fire-Rescue

Fire-Rescue: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
Children's Pool Lifeguard Station / S00644	\$ 4,384,607	\$ -	\$ -	\$ 4,384,607
College Area Fire Station / S16015	270,000	-	11,730,000	12,000,000
Fire Station No. 02 - Bayside / S15042	20,000,000	-	-	20,000,000
Fire Station No. 05 - Hillcrest / S00788	9,179,923	-	-	9,179,923
Fire Station No. 07 - Barrio Logan / S15013	850,000	-	11,150,000	12,000,000
Fire Station No. 08 - Mission Hills / S10029	1,238,500	-	-	1,238,500
Fire Station No. 15 - Ocean Beach Expansion / S13011	500,000	-	235,000	735,000
Fire Station No. 17 - Mid-City / S00783	10,328,624	-	-	10,328,624
Fire Station No. 22 - Point Loma / S00787	8,063,161	-	400,000	8,463,161
Fire Station No. 38 - Mira Mesa Remodel / S10006	1,030,000	-	-	1,030,000
Fire Station No. 39 Replacement / S17002	-	850,000	8,520,000	9,370,000
Fire Station No. 45 - E Mission Valley / S00688	10,968,692	-	-	10,968,692
Fire Station No. 48 - Black Mountain Ranch / S15015	2,700,000	-	-	2,700,000
Fire Station No. 49 - Otay Mesa / S00784	76,414	-	8,323,586	8,400,000
Fire Station No. 50 - North University City / S13021	14,000,000	-	-	14,000,000
Fire Station No. 51 - Skyline Hills / S14017	1,000,000	-	12,312,000	13,312,000
Fire Station No. 54 - Paradise Hills / S00785	83,654	-	11,916,346	12,000,000
Fire-Rescue Air Operations Facility / S15012	1,648,081	-	10,851,919	12,500,000
Home Avenue Fire Station / S14018	2,000,000	-	10,000,000	12,000,000
La Jolla Cove Lifeguard Station / S00792	1,754,627	-	-	1,754,627
La Jolla Shores Lifeguard Station / S00790	3,652,142	-	-	3,652,142
North Pacific Beach Lifeguard Station / S10119	937,903	-	6,319,967	7,257,870
Ocean Beach Lifeguard Station / S10121	10,247	-	4,550,000	4,560,247
Skyline Hills FS Land Acquisition / S00687	1,589,176	-	-	1,589,176
South Mission Beach Lifeguard Station / S00791	4,982,126	-	-	4,982,126
Fire-Rescue Total	\$ 101,247,876	\$ 850,000	\$ 96,308,818	\$ 198,406,694



Page Intentionally Left Blank

Fire-Rescue

Children's Pool Lifeguard Station / S00644

Council District: 1	Priority Score: 93
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2000 - 2018	619-533-7525
Improv Type: Replacement	jgrani@sandiego.gov

Description: This project provides for a new lifeguard station and family restroom at the Children's Pool in La Jolla.

Justification: The previous Lifeguard Tower structure was no longer safe and has been abandoned. It did not meet the current or future needs of Lifeguard Services. It did not provide adequate safety to the employees, and can no longer keep up with the growing community of La Jolla and the larger number of visitors every year. The scope of this project is also to remodel the existing public restrooms facilities.

Operating Budget Impact: Personnel expenses are expected to increase by approximately \$182,000 during construction only. Maintenance costs for the new facility are expected to increase by approximately \$5,000 annually due to the increased square footage of the new facility.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Conceptual design is completed and approved. Construction began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016 the total project cost increased by \$147,000 due to revised requirements and unforeseen conditions. Per City Council Resolution R-310504, \$147,000 was allocated to this project from CIP S00788- Fire Station No. 5 Hillcrest.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 121,646	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	121,646
Deferred Maint Revenue 2009A-Project	400624	927,819	0	-	-	-	-	-	-	-	-	927,819
Deferred Maintenance Revenue 2012A-Project	400848	707,942	-	-	-	-	-	-	-	-	-	707,942
CIP Contributions from General Fund	400265	449,181	-	-	-	-	-	-	-	-	-	449,181
La Jolla Urban Comm	400123	700,000	-	-	-	-	-	-	-	-	-	700,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	896,733	-	-	-	-	-	-	-	-	-	896,733
PFFA Lease Revenue Bonds 2015A-Projects	400859	218,230	147,469	-	-	-	-	-	-	-	-	365,699
PFFA-FLSF 2002B-Const.	400157	95,586	-	-	-	-	-	-	-	-	-	95,586
TOT Coastal Infrastructure CIP Fund	200212	120,000	-	-	-	-	-	-	-	-	-	120,000
Total		\$ 4,237,138	\$ 147,469	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,384,607

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Fire-Rescue - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ 5,000	\$ 5,000	\$ 5,000	\$ 5,000	\$ 5,000

Fire-Rescue

College Area Fire Station / S16015

Bldg - Pub Safety - Fire Fac / Struct

Council District: 9	Priority Score: 64
Community Plan: College Area	Priority Category: High
Project Status: Continuing	Contact Information: Abella-Shon, Michelle
Duration: 2016 - 2019	858-573-1362
Improv Type: New	mshon@sanidiego.gov

Description: This project provides for the design and construction of a new permanent fire station of approximately 10,500 SF located in the College Community Area as well as the purchase of a new fire engine apparatus. The facility will accommodate up to ten personnel and will include apparatus bay, dorm rooms, kitchen, watch room, ready room, station alerting system and any infrastructure associated with the new fire station facility that meets SDFD operational requirements.

Justification: This project will provide for the much needed Fire Station to meet the emergency response times for the College Community area and SDFD Citygate Study Priority No.3 and the College Community Plan.

Operating Budget Impact: The operating budget effect will be determined once funding and land have been identified.

Relationship to General and Community Plans: This project implements the recommendations by the Fire-Rescue Department and it is in conformance with the City's General Plan's Public Facilities, Services and Safety Element and Public Facilities Financing Plan.

Schedule: \$270,000 is initially appropriated to support the planning report and feasibility study for land acquisition. The planning report is in process but cannot be completed until the land has been identified. Currently Real Estate Assets Department (READ) is looking for land. Design and construction will begin when funding is identified.

Summary of Project Changes: This project will be closed in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
College Area	400127	\$ -	\$ 270,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	270,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	11,730,000	11,730,000
Total		\$ -	\$ 270,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	11,730,000	\$ 12,000,000

Fire-Rescue

Fire Station No. 02 - Bayside / S15042

Bldg - Pub Safety - Fire Fac / Struct

Council District: 3	Priority Score: 93
Community Plan: Centre City - Little Italy	Priority Category: High
Project Status: Continuing	Contact Information: Abella-Shon, Michelle
Duration: 2015 - 2018	858-573-1362
Improv Type: New	mshon@sandiego.gov

Description: This project provides for the program, design, and construction of a new fire station of approximately 24,680 SF of work and living spaces, underground parking, 3 apparatus bays, dorm rooms, kitchen, watch room, ready room, and station alerting system, to accommodate the 24-hour SDFD crew of 12 and the acquisition of a new fire apparatus.

Justification: This project will add the much needed brand new fire station west of the existing railroad tracks in order to meet current SDFD operational needs and response times. The new station will also meet future growth population of downtown San Diego's and the surrounding communities' ongoing redevelopment.

Operating Budget Impact: Annual operating costs to staff this station is \$2.1 million and non-personnel expenditures are estimated at \$200,000.

Relationship to General and Community Plans: This project implements the recommendations by Fire-Rescue Department and it is in conformance with the City's General Plan's Public Facilities, Services and Safety Element and the Downtown and Little Italy Community Plan.

Schedule: Design and permits are complete. Construction bid has been awarded and began in Spring 2016. Anticipated completion is Fall of 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Centre City DIF-Admin	400122	\$ 6,610,989	\$ 2,680,853	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,291,842
Excess Redevelopment Bond Proceeds Exp	400862	9,921,956	786,202	-	-	-	-	-	-	-	-	10,708,158
Total		\$ 16,532,945	\$ 3,467,055	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	20,000,000

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Fire-Rescue - GENERAL FUND	FTEs 0.00	22.00	22.00	22.00	22.00
	Total Impact \$ -	\$ 2,264,199	\$ 2,266,004	\$ 2,264,344	\$ 2,264,344

Fire-Rescue

Fire Station No. 05 - Hillcrest / S00788

Bldg - Pub Safety - Fire Fac / Struct

Council District: 3	Priority Score: 80
Community Plan: Uptown	Priority Category: Medium
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2009 - 2020	619-533-7525
Improv Type: New	jgrani@sandiego.gov

Description: This project provides for an approximately 10,500 square foot fire station located at 3902 9th Avenue. The existing fire station will be demolished and replaced by a new, modern fire station. This station will house a crew of eight and one Battalion Chief. It will accommodate one engine and one aerial truck.

Justification: The current station is 49 years old. The water and sewer service to the existing station is deteriorating and requires immediate repairs. The station is too small to accommodate a new style fire engine and the larger type of aerial ladder truck. The current station is inadequate to serve future population growth.

Operating Budget Impact: The square footage increase of this fire station will result in an increased maintenance costs estimated at \$5,000 annually.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2016 and construction is scheduled to begin in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016, City Council Resolution R-310155 authorized the increase of \$500,000 to this project to cover anticipated construction costs. In Fiscal Year 2016, the project was then decreased by \$482,000 per City Council Resolution R-310504. The funding was allocated to CIP S-00787 Fire Station 22 Point Loma and CIP S-00644 Children's Pool Lifeguard Station.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 603,291	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	603,291
Deferred Maintenance Revenue 2012A-Project	400848	215,971	-	-	-	-	-	-	-	-	-	215,971
PFFA Lease Revenue Bonds 2015A-Projects	400859	6,440,627	1,278,110	-	-	-	-	-	-	-	-	7,718,738
PFFA-FLSF 2002B-Const.	400157	91,423	-	-	-	-	-	-	-	-	-	91,423
Uptown Urban Comm	400121	50,500	500,000	-	-	-	-	-	-	-	-	550,500
Total		\$ 7,401,813	\$ 1,778,110	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,179,923

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Fire-Rescue - GENERAL FUND	FTEs	0.00	0.00	0.00	0.00	0.00
	Total Impact \$	\$ -	\$ 5,000	\$ 5,000	\$ 5,000	\$ 5,000

Fire-Rescue

Fire Station No. 07 - Barrio Logan / S15013

Bldg - Pub Safety - Fire Fac / Struct

Council District: 8	Priority Score: 85
Community Plan: Barrio Logan	Priority Category: High
Project Status: Continuing	Contact Information: Abella-Shon, Michelle
Duration: 2017 - 2019	858-573-1362
Improv Type: Betterment	mshon@sandiego.gov

Description: This project provides for land acquisition and the program, design and construction of a new fire station, demolition of the old station and design and assembly of a temporary fire station. The new permanent station will provide approximately 10,500 Square Feet of work and living spaces, conference/training room, apparatus bay, dorm rooms, kitchen, watch room, ready room, station alerting system, to accommodate the 24-hour SDFD staff. The design of a temporary station, at a location to be determined, will include the site plan, utility hook-ups to address the temporary displacement of the crew during demolition of the old and construction of the new station facility.

Justification: This project will replace the existing 1957 Fire Station 7, which does not meet current SDFD operational needs. The new station will also meet future growth population of Barrio Logan and the surrounding communities, consistent with San Diego Association of Governments 2050.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project implements the recommendations by Fire-Rescue Department and it is in conformance with the City's General Plan's Public Facilities, Services, and Safety Element and the Barrio Logan Community Plan.

Schedule: Land acquisition was partially funded in Fiscal Year 2015. Design and construction schedules will be provided upon allocation of funds.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Barrio Logan	400128	\$ -	\$ 850,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 850,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	11,150,000	11,150,000
Total		\$ -	\$ 850,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	11,150,000	\$ 12,000,000

Fire-Rescue

Fire Station No. 08 - Mission Hills / S10029

Bldg - Pub Safety - Fire Fac / Struct

Council District: 2	Priority Score: 81
Community Plan: Uptown	Priority Category: Medium
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2013 - 2019	619-533-7525
Improv Type: Betterment	jgrani@sandiego.gov

Description: This station is located at 3974 Goldfinch Street and it serves Mission Hills and surrounding areas. This project provides for the design and construction of the facility's working areas to provide the full functionality of the fire station operational requirements.

Justification: This project will allow for the accommodation of modern fire apparatus to meet current operational requirements for emergency responses.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Project design began in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2017. Construction will begin Fiscal Year 2017 and be completed in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016, City Council Resolution R-310155 authorized the increase of \$375,000 to this project to cover construction and anticipated project close out activities.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Old San Diego - Urban Comm	400131	\$ -	\$ 375,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	375,000
Uptown Urban Comm	400121	277,269	586,231	-	-	-	-	-	-	-	-	863,500
Total		\$ 277,269	\$ 961,231	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,238,500

Fire-Rescue

Fire Station No. 15 - Ocean Beach Expansion / S13011

Bldg - Pub Safety - Fire Fac / Struct

Council District: 2	Priority Score: 44
Community Plan: Ocean Beach	Priority Category: Low
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2013 - 2019	619-533-7525
Improv Type: Betterment	jgrani@sandiego.gov

Description: Fire Station 15 serves the community of Ocean Beach and surrounding areas and is located at 4711 Voltaire Street. The project provides for the expansion of the existing fire station facility to meet current department standards and operational needs (meeting room or dorm rooms) to serve the growing population.

Justification: Expansion of the existing station is needed to keep up with increased operational activity over the years. The project provides for the expansion of the existing fire station facility to meet current department standards and operational requirements to serve the needs of the community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Project Design began in Fiscal Year 2015 and will be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018, dependent on funding received.

Summary of Project Changes: Total project cost increased by \$170,000 in unidentified funding due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Peninsula Urban Comm	400118	\$ 134,295	\$ 365,705	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	235,000	235,000
Total		\$ 134,295	\$ 365,705	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	235,000	\$ 735,000

Fire-Rescue

Fire Station No. 17 - Mid-City / S00783

Bldg - Pub Safety - Fire Fac / Struct

Council District: 9	Priority Score: 80
Community Plan: City Heights (Mid-City)	Priority Category: Medium
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2009 - 2019	619-533-7525
Improv Type: Replacement	jgrani@sandiego.gov

Description: This project provides for reconstructing the 50-year-old fire station at 4206 Chamoune Avenue in the Mid-City area. The station will accommodate up to ten personnel, two fire vehicles, and one paramedic unit. The cost of one fire truck is included in the project cost.

Justification: Fire Station No. 17 is one of the busiest engine companies in the United States and is currently in a state of deterioration. Reconstruction of Fire Station No.17 will allow for assignment of one additional fire crew to divide emergency response between two units.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2015. Construction began in Fiscal Year 2016 and is estimated to be completed in Fiscal Year 2018.

Summary of Project Changes: In Fiscal Year 2016, City Council Resolution R-310155 authorized the re-allocation of \$1.5 million from this project to Fire Station No. 22 (S-00787) for project completion and \$200,000 to North Pacific Beach Lifeguard Station (S-10119) to complete the discretionary permit phase.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 9,488	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,488
Deferred Maint Revenue 2009A-Project	400624	548,654	-	-	-	-	-	-	-	-	-	548,654
Deferred Maintenance Revenue 2012A-Project	400848	248,738	-	-	-	-	-	-	-	-	-	248,738
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	770,642	-	-	-	-	-	-	-	-	-	770,642
PFFA Lease Revenue Bonds 2015A-Projects	400859	6,825,434	1,901,532	-	-	-	-	-	-	-	-	8,726,966
PFFA-FLSF 2002B-Const.	400157	24,136	-	-	-	-	-	-	-	-	-	24,136
Total		\$ 8,427,093	\$ 1,901,532	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,328,624

Fire-Rescue

Fire Station No. 22 - Point Loma / S00787

Bldg - Pub Safety - Fire Fac / Struct

Council District: 2	Priority Score: 81
Community Plan: Peninsula	Priority Category: Medium
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2009 - 2020	619-533-7525
Improv Type: Replacement	jgrani@sandiego.gov

Description: This project provides for the demolition of an existing station and reconstruction of a new station located at 1055 Catalina Boulevard in Point Loma.

Justification: The existing fire station was built in the early 1940s and is now too small to accommodate new fire engines. Many of the major components have exceeded their expected service life. The needs of modern technology and a diversified workforce also require changes in fire facility configuration.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: The project design was completed in Fiscal Year 2016 and construction began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2018.

Summary of Project Changes: Due to bids coming in higher than anticipated in Fiscal Year 2016, per City Council Resolution R-310155 \$1.5 Million of Deferred Capital Bond funding was transferred into this project. Per Council Resolution R-309944 \$225,000 of Capital Bond funding was transferred from this project to CIP S-10006, Fire Station 38 Mira Mesa Remodel and CIP S-00687, Skyline Hills Fire Station Land Acquisition. In Fiscal Year 2016 \$335,000 was allocated from CIP S-00788 Fire Station 5 Hillcrest per City Council Resolution R-310504 due to revised requirements. The total project cost has been increased by \$2,010,000.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 249,684	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	249,684
Deferred Maintenance Revenue 2012A-Project	400848	320,562	-	-	-	-	-	-	-	-	-	320,562
Fire Station #22-State Grant	400634	400,000	-	-	-	-	-	-	-	-	-	400,000
CIP Contributions from General Fund	400265	-	450,817	-	-	-	-	-	-	-	-	450,817
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	146,853	-	-	-	-	-	-	-	-	-	146,853
Peninsula Urban Comm	400118	185,622	14,378	-	-	-	-	-	-	-	-	200,000
PFFA Lease Revenue Bonds 2015A-Projects	400859	5,853,664	333,420	-	-	-	-	-	-	-	-	6,187,084
PFFA-FLSF 2002B-Const.	400157	108,161	-	-	-	-	-	-	-	-	-	108,161
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	400,000	400,000
Total		\$ 7,264,545	\$ 798,616	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 400,000	\$ 8,463,161

Fire-Rescue

Fire Station No. 38 - Mira Mesa Remodel / S10006

Bldg - Pub Safety - Fire Fac / Struct

Council District: 6	Priority Score: 81
Community Plan: Mira Mesa	Priority Category: Medium
Project Status: Warranty	Contact Information: Grani, Jason
Duration: 2010 - 2018	619-533-7525
Improv Type: Betterment	jgrani@sandiego.gov

Description: This project provides for design and construction of approximately 637 square feet to expand the existing fire station to accommodate Emergency Medical Services (EMS) staff living quarters and increased operational needs. This project will also include design and construction of a 385 square foot ambulance garage if the existing funding is adequate.

Justification: The existing facility does not accommodate staff adequately. This project will provide for the housing of two medics who are currently housed in a rented trailer/modular building. This project will ensure consistency with the Citygate Report's recommendations.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2016. Project is now in warranty phase.

Summary of Project Changes: City Council Resolution R-309944, dated August 17, 2015, authorized the increase of \$180,000 to this project to cover costs associated with unforeseen conditions.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 261,947	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	261,947
Fire/Emergency Medical Services Transport Program Fund	200227	400,000	-	-	-	-	-	-	-	-	-	400,000
Infrastructure Improvement - CD 5	400685	250,000	-	-	-	-	-	-	-	-	-	250,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	105,230	-	-	-	-	-	-	-	-	-	105,230
PFFA Lease Revenue Bonds 2015A-Projects	400859	5,977	6,845	-	-	-	-	-	-	-	-	12,823
Total		\$ 1,023,155	\$ 6,845	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,030,000

Fire-Rescue

Fire Station No. 39 Replacement / S17002

Bldg - Pub Safety - Fire Fac / Struct

Council District: 7	Priority Score: 60
Community Plan: Tierrasanta	Priority Category: Low
Project Status: New	Contact Information: Abella-Shon, Michelle
Duration: 2017 - 2021	858-573-1362
Improv Type: Replacement	mshon@sandiego.gov

Description: This project would provide for the replacement of existing fire station No. 39, located at 4949 La Cuenta Drive. This new Station will be approximately 9,000 sq ft and accommodate up to six personnel. The program will include the temporary relocation of the existing crew. The design will include dorm space for 6 persons and a 2-bay apparatus floor to accommodate a fire engine and ambulance or battalion chief officer.

Justification: The current station is a retrofitted residential home that can no longer adequately accommodate modern fire apparatus and personnel staffing.

Operating Budget Impact: None.

Relationship to General and Community Plans: The project is consistent with the goals of the Tierrasanta Community Plan and the City's General Plan, and is needed to serve the community at full buildout.

Schedule: Project construction will be scheduled when full funding is identified.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Tierrasanta - DIF	400098	\$ -	\$ -	\$ 850,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 850,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	8,520,000	8,520,000
Total		\$ -	\$ -	\$ 850,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,520,000	\$ 9,370,000

Fire-Rescue

Fire Station No. 45 - E Mission Valley / S00688

Bldg - Pub Safety - Fire Fac / Struct

Council District: 7	Priority Score: 92
Community Plan: Mission Valley	Priority Category: High
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 1994 - 2017	619-533-7525
Improv Type: New	jgrani@sandiego.gov

Description: This project provides for an updated fire station in Mission Valley. The station will accommodate up to 18 personnel, one engine, one aerial truck, two hazardous material apparatus, one paramedic ambulance, and one Battalion Chief vehicle.

Justification: A fire station is needed to serve the Mission Valley community. This project is consistent with City Council policy to meet response time guidelines.

Operating Budget Impact: Non-personnel costs to operate a new station are approximately \$200,000. Operating expenses have been added to Fire-Rescue's operating budget in Fiscal Year 2016.

Relationship to General and Community Plans: This project is in conformance with the City's General Plan; however, the Mission Valley Community Plan does not currently provide for this project. An amendment to the Community Plan may be required prior to implementation of this project.

Schedule: Design was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2016.

Summary of Project Changes: \$130,000 in Deferred Capital Bonds were allocated to this project for Fiscal Year 2016 due to an increase in project scope.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 160,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	160,000
Deferred Maintenance Revenue 2012A-Project	400848	960,408	-	-	-	-	-	-	-	-	-	960,408
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	2,869,592	-	-	-	-	-	-	-	-	-	2,869,592
Mission Valley-Urban Comm.	400135	5,994,736	5,264	-	-	-	-	-	-	-	-	6,000,000
PFFA-FLSF 2002B-Const.	400157	978,692	-	-	-	-	-	-	-	-	-	978,692
Total		\$ 10,963,428	\$ 5,264	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,968,692

Fire-Rescue

Fire Station No. 48 - Black Mountain Ranch / S15015

Bldg - Pub Safety - Fire Fac / Struct

Council District: 5	Priority Score: 71
Community Plan: Black Mountain Ranch	Priority Category: Low
Project Status: Continuing	Contact Information: Abella-Shon, Michelle
Duration: 2015 - 2019	858-573-1362
Improv Type: Betterment	mshon@sandiego.gov

Description: This project provides for the acquisition, design and construction of a new permanent Fire Station of approximately 10,500 square feet. The facility will accommodate eight crewmembers and will include apparatus bay, dorm rooms, kitchen, watch room, ready room, station alerting system, and training classroom/multi-purpose room. The new station will be located at Carmel Valley Rd. and Winecreek Rd. in the Black Mountain Community. The fire station design and construction will be implemented through facilities financing development and reimbursement agreement with the private developer. This is one of the new stations recommended by the Citygate Report #18.

Justification: This project will provide for the much needed Fire Station to meet the emergency response times of the community.

Operating Budget Impact: This station will require the purchase of one Fire Engine and Brush Apparatus (included in the cost estimate of \$11.8 million). A recurring total of \$2.1 million will need to be added to the Fire-Rescue Operating Budget to hire a new crew of Fire Fighters once construction is completed.

Relationship to General and Community Plans: This project is consistent with Black Mountain Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Land Acquisition will be paid directly from Facility Benefit Assessment (FBA) funding in Fiscal Year 2017. This project will be designed and constructed by a developer per the terms of the reimbursement agreement. Reimbursement for the design and construction will be in the form of Facility Benefit Assessment (FBA) credits. Design will be scheduled for Fiscal Year 2017.

Summary of Project Changes: The financial schedule has been updated for the programmed Facilities Benefit Assessment (FBA) funding per the Black Mountain Ranch Public Facilities Financing Plan (PFFP).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ -	\$ 2,700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,700,000
Total		\$ -	\$ 2,700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,700,000

Fire-Rescue

Fire Station No. 49 - Otay Mesa / S00784

Bldg - Pub Safety - Fire Fac / Struct

Council District:	8	Priority Score:	81
Community Plan:	Otay Mesa - Nestor, Otay Mesa	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Abella-Shon, Michelle
Duration:	2002 - 2020		858-573-1362
Improv Type:	New		mshon@sandiego.gov

Description: This project provides for an approximately 10,500 square foot double-house fire station to serve the Otay Mesa and Otay Mesa/Nestor Communities. The fire station will be located across the intersection of Ocean View Hills Parkway and Sea Fire Point and will serve the community in addition to Fire Station 6 located at 693 Twining Avenue. The fire station will accommodate two fire apparatus and a paramedic ambulance and will also have a training room. The one-time cost of \$800,000 for one fire engine is included in the project.

Justification: A second fire station is needed to serve the Otay Mesa Community and it will ensure consistency with the Citygate Report's recommendations.

Operating Budget Impact: The operation of the Otay Mesa/Nestor Communities Fire Station will require the addition of a full crew of approximately \$2.1 million and non-personnel costs of approximately \$200,000 to operate the new station. These costs will need to be added permanently to the Fire-Rescue operating budget once the project is complete.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa and Otay Mesa/Nestor Community Plans and is in conformance with the City's General Plan.

Schedule: Design and land acquisition is anticipated to begin in Fiscal Year 2019 and construction is anticipated to begin in Fiscal Year 2020.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 77,930	\$ (1,516)	\$ -	\$ -	\$ -	\$ 1,861,176	\$ 6,462,410	\$ -	\$ -	\$ -	\$ 8,400,000
Total		\$ 77,930	\$ (1,516)	\$ -	\$ -	\$ -	\$ 1,861,176	\$ 6,462,410	\$ -	\$ -	\$ -	\$ 8,400,000

Fire-Rescue

Fire Station No. 50 - North University City / S13021

Bldg - Pub Safety - Fire Fac / Struct

Council District: 1	Priority Score: 74
Community Plan: University	Priority Category: Medium
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2013 - 2021	619-533-7525
Improv Type: New	jgrani@sandiego.gov

Description: This new facility will provide support to the University City area and will provide emergency response times that meet City and national standards. This project will include design, construction, and equipment for a new fire station to accommodate up to eleven crew members, a fire engine, service aerial truck, ambulance and training room. The size of the station will be approximately 12,300 square feet. The site of the station has been selected.

Justification: An additional fire station is needed in this area to ensure consistency with the Citygate Report's recommendations.

Operating Budget Impact: Once construction is completed additional staffing of approximately \$2.1 Million and non-personnel expenditures of approximately \$200,000 will need to be added to the Department's annual operating budget.

Relationship to General and Community Plans: The building design will comply with San Diego Fire-Rescue Department's Design and Construction Standards and will be consistent with the North and South University Community Plan, Council Policy 900-14 on Sustainable Building Policy, Leadership in Energy and Environmental Design requirements and with the City's General Plan.

Schedule: Planning and design was initiated in Fiscal Year 2015 and will be completed in Fiscal Year 2017. Construction is anticipated to be completed in Fiscal Year 2020.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
North University City-FBA	400080	\$ 916,031	\$ 13,083,969	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,000,000
Total		\$ 916,031	\$ 13,083,969	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,000,000

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Fire-Rescue - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	22.00
	Total Impact \$ -	\$ -	\$ -	\$ -	2,064,344

Fire-Rescue

Fire Station No. 51 - Skyline Hills / S14017

Bldg - Pub Safety - Fire Fac / Struct

Council District: 4	Priority Score: 83
Community Plan: Skyline - Paradise Hills	Priority Category: High
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2015 - 2023	619-533-7525
Improv Type: New	jgrani@sandiego.gov

Description: This project provides for the design and construction of a permanent station to be built at 7180 Skyline Drive to better serve the growing community of Skyline/Paradise Hills. This is one of the 12 projects included in the Fire Rescue Facility Improvement Program approved by the City Council on February 27, 2001 per Council Resolution R-294609 and amended by the City Council on April 16, 2002 per Council Ordinance O-19054.

Justification: An additional fire station is needed in this area to meet response time guidelines in this growing community.

Operating Budget Impact: This station will be staffed by the employees that are currently working the temporary station at this site. No additional staff will be requested once this station is completed.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Design has not yet started but is anticipated to be completed in Fiscal Year 2018. Construction phase is currently unfunded.

Summary of Project Changes: This project has increased by \$1,312,000 due to additional construction costs. Project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
PFFA Lease Revenue Bonds 2015A-Projects	400859	\$ -	\$ 208,925	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	208,925
PFFA Lease Revenue Bonds 2015B-Project	400860	299,012	492,063	-	-	-	-	-	-	-	-	791,075
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	12,312,000	12,312,000
Total		\$ 299,012	\$ 700,988	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	12,312,000	\$ 13,312,000

Fire-Rescue

Fire Station No. 54 - Paradise Hills / S00785

Bldg - Pub Safety - Fire Fac / Struct

Council District: 4	Priority Score: 81
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Underfunded	Contact Information: Abella-Shon, Michelle
Duration: 2010 - 2020	858-573-1362
Improv Type: New	mshon@sanidiego.gov

Description: This project provides for the design and construction of a new fire station in the Paradise Hills area to serve the Paradise Hills/ Skyline area as well as the purchase of a fire engine apparatus. The site for this project has not been identified.

Justification: This station is needed to serve the Paradise Hills/Skyline community and will ensure consistency with the Citygate Report's recommendations.

Operating Budget Impact: The staffing of the Paradise Hills/Skyline double-house station will require additional positions equivalent to approximately \$4.2 million. Additionally, a new fire engine will need to be purchased for \$800,000. Non-personnel costs to operate a new station are approximately \$200,000.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction will be scheduled when funding is identified.

Summary of Project Changes: In Fiscal Year 2016, the project was decreased by \$281 per City Council Resolution R-310504. In Fiscal Year 2017 this project was increased by \$905,000.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
PFFA-FLSF 2002B-Const.	400157	\$ 83,654	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	83,654
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	11,916,346	11,916,346
Total		\$ 83,654	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	11,916,346	\$ 12,000,000

Fire-Rescue

Fire-Rescue Air Operations Facility / S15012

Bldg - Pub Safety - Fire Fac / Struct

Council District: 6	Priority Score: 78
Community Plan: Tierrasanta	Priority Category: Medium
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2016 - 2020	619-533-4852
Improv Type: Betterment	nantoun@sanidiego.gov

Description: This project provides for the program, design and improvement of a Montgomery-Gibbs Executive Airport owned building for permanent stationing of the Fire-Rescue Air Operations ("Air Ops") Facility. The station area will provide approximately 6,000 square feet of office and living spaces to accommodate 24 hour staffing that includes one battalion chief, two captains, two pilots, and four firefighters. The aircraft hangar will be approximately 15,000 square feet to accommodate two helicopters.

Justification: Air Ops personnel is currently operating from mobile trailers with no hangar space for the department's two helicopters. The proposed improved facility will include offices, dormitories and hangar space. This project will provide a much needed permanent solution for the Fire-Rescue Air Operations Facility.

Operating Budget Impact: The operating budget impact for non-personnel expenses is approximately \$200,000 once the project is completed and will need to be added to the department's annual allocated budget.

Relationship to General and Community Plans: This project implements the recommendations by the Fire-Rescue Department and it is in conformance with the City's General Plan's Public Facilities, Services, and Safety Element, Airport Land Use Compatibility Plan (ALUCP) and Airport Layout Plan (ALP) for Montgomery-Gibbs Executive Airport.

Schedule: Design will begin in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: In Fiscal Year 2016 City Council Resolution R-310155 allocated \$500,000 in Development Impact Fees (DIF) to this project for Fiscal Year 2017 to support the program, design and improvement of the Montgomery-Gibbs Executive Airport owned building for Fire-Rescue Air Operations use.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ -	\$ 39,981	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 39,981
Kearny Mesa-Urban Comm	400136	-	1,315,100	-	-	-	-	-	-	-	-	1,315,100
Serra Mesa - Urban Community	400132	74,821	218,179	-	-	-	-	-	-	-	-	293,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	10,851,919	10,851,919
Total		\$ 74,821	\$ 1,573,260	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,851,919	\$ 12,500,000

Fire-Rescue

Home Avenue Fire Station / S14018

Bldg - Pub Safety - Fire Fac / Struct

Council District: 9	Priority Score: 83
Community Plan: Mid-City: City Heights	Priority Category: High
Project Status: Continuing	Contact Information: Abella-Shon, Michelle
Duration: 2015 - 2022	858-573-1362
Improv Type: New	mshon@sandiego.gov

Description: This project provides for the design and construction of a new permanent fire station of approximately 10,500 square feet. The project will also include the purchase of a new fire engine apparatus. The facility will accommodate ten crews and will include apparatus bay, dorm rooms, kitchen, watch room, ready room, station alerting system, and training classroom/multipurpose room.

Justification: This project will provide for the much needed Fire Station to meet emergency response times for the community.

Operating Budget Impact: Once funding is identified and construction is complete this station will require hiring an additional crew costing approximately \$2.1 million and non-personnel operating expenses costing approximately \$200,000.

Relationship to General and Community Plans: This project implements the recommendations by Fire-Rescue Department and it is in conformance with the City's General Plan's Public Facilities, Services and Safety Element, Public Facilities Financing Plan, SDFD Citygate Study and the City Heights and Southeastern San Diego Community Plans.

Schedule: Land appraisal has begun. Land acquisition and design is anticipated to be completed in Fiscal Year 2018. Funding for construction is currently not identified.

Summary of Project Changes: No significant changes have been made for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ -	\$ 3,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,000
Capital Outlay-Sales Tax	400000	-	637	-	-	-	-	-	-	-	-	637
Deferred Maintenance Revenue 2012A-Project	400848	37,449	-	-	-	-	-	-	-	-	-	37,449
CIP Contributions from General Fund	400265	-	62,116	-	-	-	-	-	-	-	-	62,116
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	40,639	-	-	-	-	-	-	-	-	-	40,639
PFFA Lease Revenue Bonds 2015A-Projects	400859	3,320	-	-	-	-	-	-	-	-	-	3,320
PFFA Lease Revenue Bonds 2015B-Project	400860	59,429	1,793,409	-	-	-	-	-	-	-	-	1,852,839
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	10,000,000	10,000,000
Total		\$ 140,837	\$ 1,859,163	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,000,000	\$ 12,000,000

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Fire-Rescue - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	22.00
	Total Impact \$ -	\$ -	\$ -	\$ -	2,064,344

Fire-Rescue

La Jolla Cove Lifeguard Station / S00792

Bldg - Pub Safety - Lifeguard Stations

Council District: 1	Priority Score: 93
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2009 - 2018	619-533-7525
Improv Type: Replacement	jgrani@sandiego.gov

Description: This project provides for the La Jolla Cove Lifeguard Station, located at 1100 Coast Boulevard, which will be a year-round facility replacing the current station. The structure will include an observation tower, first aid room, and locker room/restroom areas. This project will also provide for an accessible ramp for the mid-landing.

Justification: The existing facility consists of a station constructed in the 1950s and an observation tower added in 1980, which is inadequate to accommodate staff or provide adequate water safety protection.

Operating Budget Impact: Personnel expenses are not expected to increase; however, non-personnel expenses for utilities and on-going maintenance are estimated to increase by approximately \$5,000 per year due to an expanded facility area.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2016.

Summary of Project Changes: Due to the revised construction estimates for unforeseen conditions the project's budget increased in the amount of \$120,000 in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 4,754	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,754
Deferred Maint Revenue 2009A-Project	400624	251,563	-	-	-	-	-	-	-	-	-	251,563
Deferred Maintenance Revenue 2012A-Project	400848	910,091	-	-	-	-	-	-	-	-	-	910,091
La Jolla Urban Comm	400123	244,708	5,292	-	-	-	-	-	-	-	-	250,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	84,320	-	-	-	-	-	-	-	-	-	84,320
PFFA Lease Revenue Bonds 2015A-Projects	400859	29,228	18,460	-	-	-	-	-	-	-	-	47,688
PFFA-FLSF 2002B-Const.	400157	206,212	-	-	-	-	-	-	-	-	-	206,212
Total		\$ 1,730,876	\$ 23,751	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,754,627

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Fire-Rescue - GENERAL FUND	FTEs	0.00	0.00	0.00	0.00	0.00
	Total Impact \$	5,000 \$	5,000 \$	5,000 \$	5,000 \$	5,000

Fire-Rescue

La Jolla Shores Lifeguard Station / S00790

Bldg - Pub Safety - Lifeguard Stations

Council District: 1	Priority Score: N/A
Community Plan: La Jolla	Priority Category: N/A
Project Status: Warranty	Contact Information: Grani, Jason
Duration: 2009 - 2018	619-533-7525
Improv Type: Replacement	jgrani@sandiego.gov

Description: This project provided for a new lifeguard station at La Jolla Shores, located at 8100 Camino del Oro. The structure includes an observation tower, first aid room, reception area, kitchen, locker room/restroom areas, and a separate facility for rescue vehicles and emergency equipment.

Justification: The old facility was built in 1981 and was inadequate to accommodate current and future staff and to allow for adequate water safety protection to the public.

Operating Budget Impact: Due to the increase of square footage and maintenance costs non-personnel expenses have increased by approximately \$5,000 annually. Operation expenses were included in Fire-Rescue's Fiscal Year 2016 operational budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Final design was completed during Fiscal Year 2010. Construction began in Fiscal Year 2011 and was completed in Fiscal Year 2014.

Summary of Project Changes: The total project cost was increased by \$107,000 in Fiscal Year 2016 for ongoing mitigation issues. The project is complete and will be closed by the end of Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 2,212,336	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,212,336
Deferred Maintenance Revenue 2012A-Project	400848	270,446	-	-	-	-	-	-	-	-	-	270,446
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	82,378	-	-	-	-	-	-	-	-	-	82,378
PFFA Lease Revenue Bonds 2015A-Projects	400859	6,304	18,319	-	-	-	-	-	-	-	-	24,622
PFFA Lease Revenue Bonds 2015B-Project	400860	100	11,900	-	-	-	-	-	-	-	-	12,000
PFFA-FLSF 2002B-Const.	400157	901,360	-	-	-	-	-	-	-	-	-	901,360
TOT Coastal Infrastructure CIP Fund	200212	149,000	-	-	-	-	-	-	-	-	-	149,000
Total		\$ 3,621,924	\$ 30,219	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,652,142

Fire-Rescue

North Pacific Beach Lifeguard Station / S10119

Council District: 2	Priority Score: 83
Community Plan: Pacific Beach	Priority Category: High
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2011 - 2020	619-533-7525
Improv Type: Replacement	jgrani@sandiego.gov

Description: This project provides for the North Pacific Beach Lifeguard Station located at the foot of Law Street, which will be a year-round facility replacing the current station. The structure will include an observation tower, first aid room, reception area, kitchen, locker room/restroom areas and a rescue vehicles facility.

Justification: North Pacific Beach has become a highly frequented beach over the years and new facilities will benefit both the public and the employees. Lifeguards are currently operating from a seasonal tower structure supported by a container-type of facility where medical aids and other daily activities like food preparation take place. This can create health issues for both the public and the employees.

Operating Budget Impact: There is an estimated \$5,000 operating cost that will need to be added to the Lifeguard Division budget, after construction is complete. The funds will be needed to properly maintain this expanded new facility.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and is scheduled to be completed during Fiscal Year 2017. Construction will be scheduled upon identification of funding.

Summary of Project Changes: In Fiscal Year 2016, City Council Resolution R-310155 authorized the increase of \$200,000 of Infrastructure Bond funding to this project to cover construction costs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 90,877	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	90,877
Deferred Maintenance Revenue 2012A-Project	400848	121,966	-	-	-	-	-	-	-	-	-	121,966
CIP Contributions from General Fund	400265	132,188	813	-	-	-	-	-	-	-	-	133,001
Pacific Beach Urban Comm	400117	149,999	1	-	-	-	-	-	-	-	-	150,000
PFFA Lease Revenue Bonds 2015A-Projects	400859	211,942	95,594	-	-	-	-	-	-	-	-	307,536
TOT Coastal Infrastructure CIP Fund	200212	134,523	-	-	-	-	-	-	-	-	-	134,523
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	6,319,967	6,319,967
Total		\$ 841,496	\$ 96,407	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 6,319,967	\$ 7,257,870

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Fire-Rescue - GENERAL FUND	FTEs	0.00	0.00	0.00	0.00	0.00
	Total Impact \$	\$ -	\$ -	\$ -	5,000 \$	5,000

Fire-Rescue

Ocean Beach Lifeguard Station / S10121

Bldg - Pub Safety - Lifeguard Stations

Council District: 2	Priority Score: 79
Community Plan: Ocean Beach	Priority Category: Medium
Project Status: Underfunded	Contact Information: Abella-Shon, Michelle
Duration: 2011 - 2020	858-573-1362
Improv Type: Replacement	mshon@sandiego.gov

Description: This project provides for the design and construction of a new Ocean Beach Lifeguard Station located at 1950 Abbott Street to replace the current station. The structure will include an observation tower, first aid room, reception area, kitchen, locker room/restroom areas, and a garage for rescue vehicles and emergency equipment.

Justification: The existing facility consists of a station constructed in 1980. Since that time, the beach has become a very popular area for swimming and surfing. The existing station is inadequate to accommodate staff and equipment. This project will result in a more effective deployment of lifeguard personnel and equipment, therefore improving the safety of the public and the community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Project is temporarily on hold until funding is identified.

Summary of Project Changes: Per City Council Resolution R-310504, \$247 was allocated to this project in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ -	\$ 247	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	247
Deferred Maint Revenue 2009A-Project	400624	5,135	-	-	-	-	-	-	-	-	-	5,135
PFFA Lease Revenue Bonds 2015B-Project	400860	-	4,865	-	-	-	-	-	-	-	-	4,865
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	4,550,000	4,550,000
Total		\$ 5,135	\$ 5,112	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,550,000	\$ 4,560,247

Fire-Rescue

Skyline Hills FS Land Acquisition / S00687

Bldg - Pub Safety - Fire Fac / Struct

Council District: 4	Priority Score: 81
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Warranty	Contact Information: Grani, Jason
Duration: 2002 - 2017	619-533-7525
Improv Type: New	jgrani@sandiego.gov

Description: This project provides for the demolition and land clearing for the site of a temporary fire station to meet community emergency response needs.

Justification: An additional fire station is needed in this area to meet General Plan recommended revisions. To treat medical patients and control small fires, the first-due unit should arrive within 7.5 minutes, 90 percent of the time from the receipt of the 911 call in fire dispatch. The purpose of this project is solely to provide land acquisition, complete an underground tank assessment, and construct a temporary fire station. The design and construction of the permanent facility will be completed under S-14017 (Fire Station No. 51 - Skyline Hills). This temporary fire station will mitigate priority number 4 of the Citygate study.

Operating Budget Impact: The annual cost to staff the temporary Skyline Fire Station is approximately \$2.1 million annually and has been added to the departments operating budget. Non-personnel expenditures to operate the station is estimated to be \$200,000 annually.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2004 and the underground tank assessment is completed. Demolition of existing structure and land clearing began in Fiscal Year 2015 and was completed in Fiscal Year 2016. Construction of the temporary fire station was completed in Fiscal Year 2016.

Summary of Project Changes: Due to the revised construction estimates for unforeseen conditions the project's budget increased in the amount of \$71,000 in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 117,534	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	117,534
Deferred Maintenance Revenue 2012A-Project	400848	137,389	-	-	-	-	-	-	-	-	-	137,389
CIP Contributions from General Fund	400265	406,968	10,109	-	-	-	-	-	-	-	-	417,077
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	45,627	-	-	-	-	-	-	-	-	-	45,627
PFFA Lease Revenue Bonds 2015A-Projects	400859	-	5,373	-	-	-	-	-	-	-	-	5,373
PFFA-FLSF 2002B-Const.	400157	866,176	-	-	-	-	-	-	-	-	-	866,176
Total		\$ 1,573,694	\$ 15,482	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,589,176

Fire-Rescue

South Mission Beach Lifeguard Station / S00791

Bldg - Pub Safety - Lifeguard Stations

Council District: 2	Priority Score: 81
Community Plan: Mission Beach	Priority Category: Medium
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2009 - 2019	619-533-7525
Improv Type: Replacement	jgrani@sandiego.gov

Description: The project provides for a replacement for the South Mission Beach Station located at 700 North Jetty Road. The new structure will include an observation tower, first aid room, reception area, kitchen, locker room and restroom areas, and a rescue vehicle and emergency equipment facility.

Justification: The existing facility was constructed in 1974 and was intended to be a temporary lifeguard station. It is inadequate to accommodate staff or to provide adequate water safety protection.

Operating Budget Impact: Non-personnel expenses for utilities and on-going maintenance are estimated to increase by approximately \$5,000 annually due to increased area of the new facility.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Precise Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2014. Construction began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2019.

Summary of Project Changes: This project was decreased by \$1,780,000 since bids came in lower than expected. Funds were reduced in Deferred Maintenance 2012A-Project Fund (\$88,000) and PFFA Lease Revenue Bonds 2015B-Project (\$1,692,000).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 20,050	\$ 79,950	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Deferred Maint Revenue 2009A-Project	400624	152,155	-	-	-	-	-	-	-	-	-	152,155
Deferred Maintenance Revenue 2012A-Project	400848	1,126,108	-	-	-	-	-	-	-	-	-	1,126,108
CIP Contributions from General Fund	400265	814,820	104,471	-	-	-	-	-	-	-	-	919,291
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	183,898	-	-	-	-	-	-	-	-	-	183,898
PFFA Lease Revenue Bonds 2015A-Projects	400859	1,104,511	26,652	-	-	-	-	-	-	-	-	1,131,163
PFFA Lease Revenue Bonds 2015B-Project	400860	1,088,000	61,574	-	-	-	-	-	-	-	-	1,149,574
PFFA-FLSF 2002B-Const.	400157	219,936	-	-	-	-	-	-	-	-	-	219,936
Total		\$ 4,709,479	\$ 272,647	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,982,126

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Fire-Rescue - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ -	\$ -	5,000 \$	5,000 \$	5,000

Fire-Rescue

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Fire Station No. 22 - Point Loma / S00787	\$ 8,463,161	\$ 400,000	4.7%	The project provides for the demolition of an existing station and reconstruction of a new station. Funds needed for revised requirements have not yet been identified.
Fire Station No. 15 - Ocean Beach Expansion / S13011	735,000	235,000	32.0%	The project provides for the expansion of the existing fire station, increased construction costs are currently unfunded.
Home Avenue Fire Station / S14018	12,000,000	10,000,000	83.3%	This project will provide for a new fire station to serve the City Heights community. Funds needed for design and construction have not yet been identified.
Fire-Rescue Air Operations Facility / S15012	12,500,000	10,851,919	86.8%	This project provides for the program, design and improvement of a current facility owned by Montgomery-Gibbs Executive Airport for the use by Air Ops. Currently the improvement funding is unidentified.
North Pacific Beach Lifeguard Station / S10119	7,257,870	6,319,967	87.1%	This project provides for a permanent Lifeguard Station in North Pacific Beach. Funding for construction is unidentified.
Fire Station No. 39 Replacement / S17002	9,370,000	8,520,000	90.9%	This project would provide for the replacement of existing fire station #39, located at 4949 La Cuenta Drive. Funding for replacement of the facility is currently unidentified.
Fire Station No. 51 - Skyline Hills / S14017	13,312,000	12,312,000	92.5%	This project provides for an additional station to be built at 7180 Skyline Drive to better serve the growing community of Skyline/Paradise Hills. Construction phase is currently unfunded.
Fire Station No. 07 - Barrio Logan / S15013	12,000,000	11,150,000	92.9%	This project provides for the program, design and construction of a new fire station, demolition of the old station and design and assembly of a temporary fire station. Design and construction phases are currently unfunded.
College Area Fire Station / S16015	12,000,000	11,730,000	97.8%	This project will result in a new Fire Station to serve the College Community area. Design and construction phases are currently unfunded.
Fire Station No. 54 - Paradise Hills / S00785	12,000,000	11,916,346	99.3%	This project provides for a new station in the Paradise Hills area to serve the Paradise Hills/Skyline area of San Diego. Design and construction phases are currently unfunded.
Ocean Beach Lifeguard Station / S10121	4,560,247	4,550,000	99.8%	This project provides for the Ocean Beach Station located at 1950 Abbott Street. Design and construction phases are currently unfunded.
Total - Fire-Rescue	\$ 87,985,232			

Library



Page Intentionally Left Blank

Library

The Library Department serves a population of over 1.3 million residents of the City of San Diego. Creating and maintaining libraries that are valued for their accessibility, comfort, and beauty is a high priority of the Department. The Capital Improvements Program plays an important role in providing new facilities and addressing the capital needs of existing facilities. The Library System includes the Central Library and 35 branch libraries.

2016 CIP Accomplishments

In Fiscal Year 2016, the Library Department made progress on the following projects:

Mission Hills - Hillcrest Branch Library

The new 15,000 square-foot facility will be located at the southwest corner of Washington and Front streets. Bridging document plans and specifications were completed and the Request for Proposals addressed to the shortlisted design-builders. The project proposals were received in March 2016 and a design-builder team was selected.

San Ysidro Branch Library

This project provides for a 15,000 square-foot facility to serve the San Ysidro Community. Property for the new San Ysidro Branch Library project has been acquired. Statements of Qualifications were received from six design-build teams in February 2016 and shortlisted to four. Design and focus groups were held to gather input from the community. The Request for Proposals was completed in July 2016. The selection process for a design-build team will continue in Fiscal Year 2017.

Skyline Hills Branch Library

This project provides for a new 15,000 square-foot library. The new Skyline Hills Branch Library is located at 7844 Paradise Valley Road on a 3.6 acre lot. Ground breaking occurred in October 2015. As of July 2016, construction was approximately 90% complete.

2017 CIP Goals

The Library Department is looking forward to Fiscal Year 2017 with the following goals:

Skyline Hills Branch Library

Construction began in the fall of 2015, and is projected to be completed in the winter of 2016. The project budget is \$13.9 million. The project consists of the construction of a single-story 15,000 square foot library and demolition of the existing 4,400 square foot library. The facility includes reading areas, a community room, a computer lab, teen space, and public art.

Mission Hills - Hillcrest Branch Library

The Mission Hills–Hillcrest Branch Library project is currently in the design phase. Construction is anticipated to begin in 2017 with completion planned for Fiscal Year 2019.



Page Intentionally Left Blank

Library

Library: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
Balboa Branch Library / S00808	\$ 262,289	\$ -	\$ -	\$ 262,289
Kensington/Normal Heights Library / S00795	100,000	-	2,246,530	2,346,530
Library Collection Conversion to RFID / S12000	700,000	-	-	700,000
Mission Hills-Hillcrest Library / S13022	7,847,523	-	10,000,000	17,847,523
Ocean Beach Branch Library / S00806	146,500	-	7,864,860	8,011,360
Pacific Highlands Ranch Branch Library / S14023	4,666,000	-	14,609,422	19,275,422
Rancho Bernardo Library / S00812	37,018	-	3,467,682	3,504,700
San Carlos Branch Library / S00800	2,138,195	155,605	18,304,201	20,598,001
San Diego New Central Library / S00799	187,637,423	-	-	187,637,423
San Ysidro Branch Library / S00802	11,327,000	-	1,500,000	12,827,000
Scripps Miramar Ranch Library / S00811	35,600	-	1,090,400	1,126,000
Skyline Hills Library / S00692	13,934,252	-	-	13,934,252
Tierrasanta Library Expansion / S15011	975,000	-	-	975,000
Library Total	\$ 229,806,799	\$ 155,605	\$ 59,083,095	\$ 289,045,499



Page Intentionally Left Blank

Library

Balboa Branch Library / S00808

Bldg - Libraries

Council District: 6	Priority Score: 62
Community Plan: Clairemont Mesa	Priority Category: Low
Project Status: Underfunded	Contact Information: Burnett, Sheila
Duration: 2010 - 2015	619-236-5873
Improv Type: Betterment	sburnett@sandiego.gov

Description: This project provides for a new 15,000 square-foot branch library on the current site to replace the existing facility at 4255 Mount Abernathy. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing undersized facility has no meeting room, computer lab, nor adequate seating to provide adequate library services to the community.

Operating Budget Impact: Operational costs for the project will be determined once funding is identified and a new project is created.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: The original schematic design began in Fiscal Year 2003 and was completed in Fiscal Year 2006; however, due to higher than anticipated total project cost this project will be requested to be abandoned and closed. Once funds are indentified a new project will be created. The scope, cost, and schedule (including construction) will be revised once a new schematic design is developed, approved by the community, and funding is identified.

Summary of Project Changes: This project will be close by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Clairemont Mesa - Urban Comm	400129	\$ 65,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	65,000
Library System Improvement Fund	200209	197,289	-	-	-	-	-	-	-	-	-	197,289
Total		\$ 262,289	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	262,289

Library

Kensington/Normal Heights Library / S00795

Bldg - Libraries

Council District: 9	Priority Score: 49
Community Plan: Kensington - Talmadge (Mid-City)	Priority Category: Low
Project Status: Underfunded	Contact Information: Burnett, Sheila
Duration: 2004 - 2020	619-236-5873
Improv Type: Betterment	sburnett@sandiego.gov

Description: This project provides for a 2,000 square-foot expansion of the existing building at 4121 Adams Avenue. This project will benefit the Kensington/Normal Heights residents.

Justification: The expansion is to provide adequate library services to the community. The Kensington/Normal Heights Branch Library is the smallest branch in the Library System. The community has expressed a desire for the library to remain at the same location.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Kensington-Talmadge (Mid-City) Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design and site studies were performed in Fiscal Years 2002 through 2005. The estimated cost and schedule for this project were developed in Fiscal Year 2003 and will be revised when funding is identified.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 14,644	\$ 356	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,000
Infrastructure Imp Fund	400184	10,000	-	-	-	-	-	-	-	-	-	10,000
Mid City Urban Comm	400114	-	75,000	-	-	-	-	-	-	-	-	75,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	2,246,530	2,246,530
Total		\$ 24,644	\$ 75,356	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,246,530	\$ 2,346,530

Library

Library Collection Conversion to RFID / \$12000

Bldg - Libraries

Council District:	Citywide	Priority Score:	46
Community Plan:	Citywide	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Gage-Norquist, Robyn
Duration:	2012 - 2017		619-236-5803
Improv Type:	Replacement		rgage@sandiego.gov

Description: This project provides for re-labeling all library materials with Radio Frequency Identification (RFID) tags, purchasing self-checks and security gates that will detect the RFID tags/signals, and where cost effective, modify existing equipment to detect the RFID tag/signal.

Justification: All library materials that are checked out to the public are currently labeled with barcodes. RFID technology offers enhanced security, ergonomic benefits, and lends itself better to automation and self-service in libraries; all critical considerations for the Library. Barcodes were once the industry standard for labeling items; however, libraries are increasingly adding RFID tags/signals. Increased efficiency and better customer service are primary reasons for adopting RFID technology. RFID increases the speed of circulation as multiple items can be checked out/checked in simultaneously, rather than one-by-one as in barcode technology. Hand-held RFID readers can also assist staff in the stacks allowing for faster processing of holds, weeding the collection, and performing materials inventory tasks. RFID technology coupled with materials handling systems enhances the speed with which items are back on the shelf and available for check-out.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: There are no design and construction schedules associated with this project. Phase 1 involved the conversion of the Central Library and Centralized Services which was completed in Fiscal Year 2013. Phase 2 will involve the conversion of branch library collections, which began in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: This project will be closed by the end of the fiscal year. Phase 2, the conversion of branch library collections, will be expended through the operating budget.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 358,791	\$ 341,209	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	700,000
Total		\$ 358,791	\$ 341,209	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	700,000

Library

Mission Hills-Hillcrest Library / S13022

Bldg - Libraries

Council District: 3	Priority Score: 62
Community Plan: Uptown	Priority Category: Low
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2013 - 2020	619-533-5259
Improv Type: New	cmeinhardt@sandiego.gov

Description: This project provides for a 15,000 square-foot library at a site adjacent to the Florence Elementary School, on a block bounded by Front Street, Washington Street, Albatross Street, and University Avenue. This project will serve the Mission Hills and Hillcrest neighborhoods and is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility has no meeting room, computer lab, nor adequate seating and collection space to provide adequate library services to the community.

Operating Budget Impact: The personnel increase in Fiscal Year 2019 reflects the staffing necessary to meet the standard set in the Branch Facilities Report approved by City Council (R-296900). The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: The project is consistent with the Uptown Community Plan for promoting a high level of library services, but will require a technical amendment to re-designate the site from Commercial-Mixed use to Institutional-Library. This will be included during the Uptown Community Plan Update process.

Schedule: Preliminary studies and design concepts began in Fiscal Year 2001. Land acquisition was completed in Fiscal Year 2004. Design work began in Fiscal Year 2006 and will be completed in Fiscal Year 2017. A Request for Proposals (RFP) was completed in Fiscal Year 2016. Construction is schedule to begin in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2019.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ -	\$ 987,099	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	987,099
Deferred Maintenance Revenue 2012A-Project	400848	244,130	-	-	-	-	-	-	-	-	-	244,130
CIP Contributions from General Fund	400265	-	858,563	-	-	-	-	-	-	-	-	858,563
Library System Improvement Fund	200209	90,000	102,767	-	-	-	-	-	-	-	-	192,767
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	156,150	-	-	-	-	-	-	-	-	-	156,150
PFFA Lease Revenue Bonds 2015B-Project	400860	-	1,558,601	-	-	-	-	-	-	-	-	1,558,601
PFFA Lease Revenue Bonds 2015A-Projects	400859	272,167	1,923,291	-	-	-	-	-	-	-	-	2,195,458
Donations	9700	-	-	-	10,000,000	-	-	-	-	-	-	10,000,000
Uptown Urban Comm	400121	147,937	1,506,819	-	-	-	-	-	-	-	-	1,654,756
Total		\$ 910,384	\$ 6,937,139	\$ -	\$ 10,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 17,847,523

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Library - GENERAL FUND	FTEs 0.00	0.00	1.55	1.55	1.55
	Total Impact \$ -	\$ -	237,440 \$	243,442 \$	246,518

Library

Ocean Beach Branch Library / S00806

Bldg - Libraries

Council District: 2	Priority Score: 62
Community Plan: Ocean Beach	Priority Category: Low
Project Status: Underfunded	Contact Information: Burnett, Sheila
Duration: 2017 - 2018	619-236-5873
Improv Type: Betterment	sburnett@sandiego.gov

Description: This project provides for a 15,000 square-foot library using the current site and adjacent property to serve the Ocean Beach community. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility was originally built in 1927 and has no meeting room, computer lab, nor adequate seating and collection space to provide adequate library services to the community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed when funding is identified and the new project is created.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary studies and design concepts began in Fiscal Year 2001. Property acquisition and design were completed in Fiscal Year 2005. Revision of the design documents is in progress. The project cost and schedule were initially developed in Fiscal Year 2002; however, the scope, cost, and schedule (including construction) will be revised once funding is identified.

Summary of Project Changes: No significant changes are expected for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Ocean Beach Urban Comm	400124	\$ 105,067	\$ 41,433	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	146,500
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	7,864,860	7,864,860
Total		\$ 105,067	\$ 41,433	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,864,860	\$ 8,011,360

Library

Pacific Highlands Ranch Branch Library / S14023

Bldg - Libraries

Council District: 1	Priority Score: 58
Community Plan: Pacific Highlands Ranch	Priority Category: Low
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2016 - 2021	619-533-5259
Improv Type: New	cmeinhardt@sandiego.gov

Description: This project provides for a new 18,000 square foot branch library facility on a three-acre site in Pacific Highlands Ranch to serve the entire North City Future Urbanizing Area (NCFUA).

Justification: This project will provide branch library service to the NCFUA for future development and population.

Operating Budget Impact: The facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2015. Design began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2019. Construction is scheduled to begin in Fiscal Year 2020 and be completed in Fiscal Year 2021.

Summary of Project Changes: \$1.0 million in Facilities Benefit Assessment (FBA) funds was added to this project in Fiscal Year 2016, per Council Resolution R-31051, adopted on December 11, 2015. The project and financial schedules have been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,592,000	\$ -	\$ -	\$ -	\$ 7,592,000
Del Mar Mesa FBA	400089	10,000	-	-	-	-	-	780,000	-	-	-	790,000
Pacific Highlands Ranch FBA	400090	35,272	964,728	-	-	6,237,422	-	-	-	-	-	7,237,422
Torrey Highlands	400094	3,654,903	1,097	-	-	-	-	-	-	-	-	3,656,000
Total		\$ 3,700,175	\$ 965,825	\$ -	\$ -	\$ 6,237,422	\$ -	\$ 8,372,000	\$ -	\$ -	\$ -	\$ 19,275,422

Library

Rancho Bernardo Library / S00812

Bldg - Libraries

Council District: 5	Priority Score: 62
Community Plan: Rancho Bernardo	Priority Category: Low
Project Status: Underfunded	Contact Information: Burnett, Sheila
Duration: 2009 - 2020	619-236-5873
Improv Type: Betterment	sburnett@sandiego.gov

Description: This project provides for a 2,500 square-foot expansion to the existing branch library at 17110 Bernardo Center Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing facility does not have a computer lab. An additional seating and collection space would enhance service to the community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Estimates of the operating budget impact will be developed as the project progresses.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary studies and design concepts took place in Fiscal Years 2004 and 2005. The project cost and schedule were initially developed in Fiscal Year 2013; however, the scope, cost, and schedule (including construction) will be revised once funding is identified. This project is currently on hold due to lack of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Library System Improvement Fund	200209	\$ 28,811	\$ 8,207	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 37,018
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	3,467,682	3,467,682
Total		\$ 28,811	\$ 8,207	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,467,682	\$ 3,504,700

Library

San Carlos Branch Library / S00800

Bldg - Libraries

Council District: 7	Priority Score: N/A
Community Plan: Navajo	Priority Category: N/A
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2009 - 2020	619-533-5259
Improv Type: Betterment	cmeinhardt@sandiego.gov

Description: This project provides for the acquisition of a lot adjoining the existing branch library located at 7265 Jackson Drive and building a new 25,000 square-foot library. This project is part of the 21st Century Library System/Library Department Facility Improvements Program. The new building will serve as the district's flagship library.

Justification: The existing library does not have a computer lab, meeting room, nor adequate public seating and collection space.

Operating Budget Impact: The personnel increase in Fiscal Year 2020 reflects the staffing necessary to meet the standard set in the Branch Libraries Facilities Report approved by City Council (R-301061). The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2004. Bridging document development began in Fiscal Year 2008 and will be completed after construction funding is identified. Project cost and schedule (including construction) will be revised once additional funding is identified.

Summary of Project Changes: A total of \$155,605 in Library Improvement Trust Fund funding was allocated to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 50,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
Library Improvement Trust Fund	200369	-	-	155,605	-	-	-	-	-	-	-	155,605
Library System Improvement Fund	200209	33,130	-	-	-	-	-	-	-	-	-	33,130
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	8,306	-	-	-	-	-	-	-	-	-	8,306
Navajo Urban Comm	400116	490,194	563,518	-	-	-	-	-	-	-	-	1,053,712
PFFA Lease Revenue Bonds 2015B-Project	400860	232,993	752,444	-	-	-	-	-	-	-	-	985,437
PFFA Lease Revenue Bonds 2015A-Projects	400859	6,257	-	-	-	-	-	-	-	-	-	6,257
San Carlos Library	200484	1,353	-	-	-	-	-	-	-	-	-	1,353
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	18,304,201	18,304,201
Total		\$ 822,233	\$ 1,315,962	\$ 155,605	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 18,304,201	\$ 20,598,001

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Library - GENERAL FUND	FTEs 0.00	0.00	0.00	2.00	2.00
	Total Impact \$ -	\$ -	\$ -	399,124	\$ 407,242

Library

San Diego New Central Library / S00799

Bldg - Libraries

Council District: 3	Priority Score: N/A
Community Plan: Centre City	Priority Category: N/A
Project Status: Warranty	Contact Information: Lewis, Nikki
Duration: 1996 - 2018	619-533-6653
Improv Type: Betterment	nlewis@sandiego.gov

Description: This project provides for the design and construction of a new Central Library of approximately 500,000 square feet, with approximately 250 underground parking spaces dedicated to library patrons. It is large enough to accommodate library needs for 20 years and contain expansion space to accommodate growth for an additional 30 years. The expansion space has been leased for 40 years by San Diego Unified School District for a Charter High School. The lobby is opens to the courtyard, which contains an outdoor café, and there is a 350-seat auditorium adjacent to the lobby. The top floor houses special collections and provide public amenities including an airy reading room, a 400-seat multi-purpose room, an art gallery, a small public meeting room, and a series of open terraces.

Justification: The existing Library was too small to provide adequate library and informational services to the library system and the region, and could not support the technological and programmatic needs of the future.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and was completed in Fiscal Year 2010. Construction began in Fiscal Year 2011 and was completed in early Fiscal Year 2014. The grand opening occurred on Saturday, September 28, 2013. Post construction as-built drawings will be completed in Fiscal Year 2017. This project is anticipated to be closed by the end of FY2017.

Summary of Project Changes: A total of \$400,000 in CIP Contributions from the General Fund was added to this project and \$113,653 in San Diego Library Foundation Contributions was de-appropriated from this project in Fiscal Year 2016, per City Council Resolution R-310212, adopted on January 22, 2016. This project is complete and will be closed by the end of the fiscal year. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay-Industrial Dev	400005	\$ 2,200,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,200,000
Capital Outlay Fund	400002	1,300,000	-	-	-	-	-	-	-	-	-	1,300,000
Centre City Contribution to City Tax Increment	200633	42,100,000	-	-	-	-	-	-	-	-	-	42,100,000
CCDC Contributions	200629	21,400,000	-	-	-	-	-	-	-	-	-	21,400,000
New Central Library Contributions	400693	62,418,439	-	-	-	-	-	-	-	-	-	62,418,439
Contributions to Redevelopment Agency Fund	200338	1,500,000	-	-	-	-	-	-	-	-	-	1,500,000
CIP Contributions from General Fund	400265	348,126	51,874	-	-	-	-	-	-	-	-	400,000
Grant Fund - State	600001	20,000,000	-	-	-	-	-	-	-	-	-	20,000,000
Historical Fund	X999	6,500,000	-	-	-	-	-	-	-	-	-	6,500,000
Library Improvement Trust Fund	200369	750,000	-	-	-	-	-	-	-	-	-	750,000
Library System Improvement Fund	200209	6,617,908	-	-	-	-	-	-	-	-	-	6,617,908
Peg Fee (City Tv)	200595	1,677,814	22,186	-	-	-	-	-	-	-	-	1,700,000
Private & Others Contrib-CIP	400264	109,027	392	-	-	-	-	-	-	-	-	109,419
SD Unified School Dist-Cap Out	400003	20,641,657	-	-	-	-	-	-	-	-	-	20,641,657
Total		\$ 187,562,971	\$ 74,452	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 187,637,423

Library

San Ysidro Branch Library / S00802

Bldg - Libraries

Council District: 8	Priority Score: 62
Community Plan: San Ysidro	Priority Category: Low
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2010 - 2021	619-533-7525
Improv Type: Betterment	jgrani@sandiego.gov

Description: This project provides for a 15,000 square-foot facility to serve the San Ysidro Community. This project is part of the 21st Century System/Library Department Facility Improvements Program.

Justification: The existing 4,089 square foot library was built in 1924 and was remodeled in 1983. It contains no meeting rooms or computer lab, no on-site parking, and no separation of the children's area and quiet study areas to serve the current and projected needs of the community.

Operating Budget Impact: The personnel increase in Fiscal Year 2019 reflects the staffing necessary to meet the standard set in the Branch Libraries Facilities Report approved by City Council (R-296900). The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and is in conformance with the City's General Plan.

Schedule: The preliminary study began in Fiscal Year 2010. Design phase began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2019.

Summary of Project Changes: \$1.2 million in Development Impact Fees was added to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. An additional \$1.5 million in Private Donations is anticipated to be received in Fiscal Year 2017. \$641,000 increase in total project cost reflects a revised cost estimate. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 42,293	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	42,293
CIP Contributions from General Fund	400265	15,042	4,452,438	-	-	-	-	-	-	-	-	4,467,480
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	62,855	-	-	-	-	-	-	-	-	-	62,855
PFFA Lease Revenue Bonds 2015B-Project	400860	-	527,371	-	-	-	-	-	-	-	-	527,371
Donations	9700	-	-	-	1,500,000	-	-	-	-	-	-	1,500,000
San Ysidro Urban Comm	400126	260,653	2,090,347	-	-	-	-	-	-	-	-	2,351,000
SY-TAB 2010A (TE) Proceeds	400698	1,212,051	1,367,949	-	-	-	-	-	-	-	-	2,580,000
SY-TAB 2010B (T) Proceeds	400699	-	1,296,000	-	-	-	-	-	-	-	-	1,296,000
Total		\$ 1,592,894	\$ 9,734,106	\$ -	\$ 1,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,827,000

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Library - GENERAL FUND					
FTEs	0.00	0.00	0.82	0.82	0.82
Total Impact \$	\$ -	\$ -	\$ 211,958	\$ 215,209	\$ 216,923

Library

Scripps Miramar Ranch Library / S00811

Bldg - Libraries

Council District: 5	Priority Score: 59
Community Plan: Scripps Miramar Ranch	Priority Category: Low
Project Status: Underfunded	Contact Information: Burnett, Sheila
Duration: 2003 - 2020	619-236-5873
Improv Type: Betterment	sburnett@sandiego.gov

Description: This project provides for an expansion of the Scripps Ranch Branch Library parking lot located at 10301 Scripps Lake Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The current facility is fully occupied and the current parking lot does not have the capacity to serve the needs of the community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary inquiries were made of available properties in Fiscal Year 2004. The estimated construction cost and schedule for this project were developed in Fiscal Year 2003 and will continue once funding is identified. This project is currently on hold due to lack of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Library System Improvement Fund	200209	\$ 27,010	\$ 8,590	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	35,600
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,090,400	1,090,400
Total		\$ 27,010	\$ 8,590	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,090,400	\$ 1,126,000

Library

Skyline Hills Library / S00692

Bldg - Libraries

Council District: 4	Priority Score: 71
Community Plan: Skyline - Paradise Hills	Priority Category: Low
Project Status: Continuing	Contact Information: Grani, Jason
Duration: 2003 - 2018	619-533-7525
Improv Type: New	jgrani@sandiego.gov

Description: This project provides for a new 15,000 square-foot library adjacent to the existing library location at 480 South Meadowbrook Drive. The existing 4,400 square foot Library will be demolished. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The existing library was built in 1969 and is too small to provide adequate library services to the community. There are no meeting room facilities or computer lab, and limited collection space and patron seating.

Operating Budget Impact: The personnel increase in Fiscal Year 2018 reflects the staffing necessary to meet the standard set in the Branch Libraries Facilities Report approved by City Council. The non-personnel increase is required to fund ongoing maintenance and contractual services for the additional square footage.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2004. Design began in Fiscal Year 2014 and construction is anticipated to be completed by Fiscal Year 2017.

Summary of Project Changes: City Council Resolution R-310023, adopted on October 28, 2015 authorized the increase of \$180,000 to this project to cover additional costs associated with the construction of an audio video room, equipment, cooling system and associated staff charges.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 1,870,849	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,870,849
Library System Improvement Fund	200209	3,086,182	123,070	-	-	-	-	-	-	-	-	3,209,252
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	4,312,783	-	-	-	-	-	-	-	-	-	4,312,783
Peg Fee (City Tv)	200595	-	180,000	-	-	-	-	-	-	-	-	180,000
PFFA Lease Revenue Bonds 2015A-Projects	400859	3,688,130	128,238	-	-	-	-	-	-	-	-	3,816,368
Skyline/Paradise Urb Comm	400119	545,000	-	-	-	-	-	-	-	-	-	545,000
Total		\$ 13,502,944	\$ 431,308	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	13,934,252

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Library - GENERAL FUND	FTEs 0.00	2.05	2.05	2.05	2.05
	Total Impact \$ -	\$ 396,130	\$ 404,633	\$ 408,964	\$ 413,785

Library

Tierrasanta Library Expansion / S15011

Bldg - Libraries

Council District: 7	Priority Score: 60
Community Plan: Tierrasanta	Priority Category: Low
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2015 - 2019	619-533-5259
Improv Type: Betterment	cmeinhardt@sanidago.gov

Description: This project will enclose two areas under the existing roof area (approximately 520 sq. ft each) and provide an outdoor reading patio under the third roof area, an expansion of usable space totaling approximately 1,560 sq. ft. One enclosure will become two separate study rooms, and the other enclosure will become an addition to the existing Community/Meeting Room. These improvements will necessitate remodel work to the existing Men's and Women's restrooms and site accessible parking stall to comply with current accessibility codes. Other miscellaneous site improvements will be included as necessary for access and Path of Travel compliance. This project will also include the roof replacement of the facility.

Justification: This project library expansion will meet the immediate needs of the community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Tierrasanta Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary studies and meetings began in Fiscal Year 2013. Planning was completed in Fiscal Year 2015. Design began in Fiscal Year 2016 and anticipated to be complete in Fiscal Year 2017. Construction is anticipated to be completed in Fiscal Year 2019.

Summary of Project Changes: A total of \$495,000 was allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016, to cover increased construction cost. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Library System Improvement Fund	200209	\$ -	\$ 118,900	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	118,900
Tierrasanta - DIF	400098	233,400	622,700	-	-	-	-	-	-	-	-	856,100
Total		\$ 233,400	\$ 741,600	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	975,000

Library

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
San Carlos Branch Library / S00800	\$ 20,598,001	\$ 18,304,201	88.9%	This project provides for the acquisition of a lot adjoining the existing branch library located at 7265 Jackson Drive and building a new 25,000 square-foot library. Construction phase is currently unfunded.
Kensington/Normal Heights Library / S00795	2,346,530	2,246,530	95.7%	This project provides for a 2,000 square-foot expansion of the existing building at 4121 Adams Avenue. Design and construction phases are currently unfunded.
Scripps Miramar Ranch Library / S00811	1,126,000	1,090,400	96.8%	This project provides for an expansion of the Scripps Ranch Branch Library parking lot located at 10301 Scripps Lake Drive. Design and construction phases are currently unfunded.
Ocean Beach Branch Library / S00806	8,011,360	7,864,860	98.2%	This project provides for a 15,000 square-foot library using the current site and adjacent property to serve the Ocean Beach Community. Design and construction phases are currently unfunded.
Rancho Bernardo Library / S00812	3,504,700	3,467,682	98.9%	This project provides for a 2,500 square-foot expansion to the existing branch library at 17110 Bernardo Center Drive. Construction phase is currently unfunded.
Total - Library	\$ 32,973,673			

Park & Recreation



Page Intentionally Left Blank

Park & Recreation

The Park and Recreation Department oversees more than 41,000 acres of developed parks, open space, underwater park, golf courses, and two cemeteries within the City of San Diego. The park system provides a wide-range of recreational opportunities for San Diego citizens and visitors alike. The Capital Improvement Program (CIP) plays an important role in providing new facilities and addressing deferred capital of existing facilities. To meet our goal of providing quality parks and programs, it is important to continually invest in capital improvements to keep park facilities available for recreational activities and safe to use. With 57 recreation centers, 13 aquatic centers, approximately 260 playgrounds in 8,700 acres of developed parks, as well as over 26,000 acres of open space, and the 110 acre Mt. Hope Cemetery, the Department continually seeks funding for capital improvements ranging from roof replacements to playground upgrades to trail enhancements. The Department's three golf course complexes continually invest in capital improvements to keep the courses in an enjoyable and playable condition. Department CIP projects derive funding from a variety of sources, including facilities benefit assessments, development impact fees, maintenance assessment districts, Mission Bay Park lease revenue, golf course enterprise funds, private donations, and State and Federal grants. In the Mayor's 2016 State of the City Address, the "50 Parks in Five Years" was announced, with the goal of opening or groundbreaking 50 parks between 2016 and 2020.

The City of San Diego and the San Diego Unified School District entered into an agreement to improve and maximize the shared use of public facilities and resources to meet the recreational and physical education needs of the communities that both public agencies serve. To date, the City and the District have 79 active joint use agreements which include school and park sites. These agreements pertain to recreational programs, multi-purpose fields, parking needs, and tennis courts. Through the Capital Improvement Program, these joint use sites are designed through community input and then built and managed by the city. In the last five years the city has built approximately six joint use projects throughout the city. Future goals include the design and construction of 30 new joint use sites in the next five to 10 years through the Mayor's Play All Day initiative

2016 CIP Accomplishments

In Fiscal Year 2016, the Public Works Department, along with the Park and Recreation Department, completed many capital improvements within the overall park system. These improvements included:

- Park facilities improvements put into service:
 - Beach Access Pescadero Ave & Diamond Street stairways
 - Casa de Balboa (Accessibility Barrier Removal)
 - Chicano Park Playground
 - Hall of Nations Foundation Reconstruction
 - Museum of Man (Accessibility Barrier Removal)
 - Sherman Heights Community Center (Accessibility improvements)
 - Timken Art Gallery (Accessibility Barrier Removal)
 - Villa Montezuma Building Systems Upgrades

Park & Recreation

- New park facilities put into service:
 - Charles Lewis III Memorial Park
 - Coast View Park
 - Fault Line Park
 - Los Penasquitos - Black Mountain Ranger Station
 - North Ocean Beach Gateway Phase II
 - Palisades Park Comfort Station
 - Sunset Cliffs Natural Park Trail (Phase 1A)
 - Ward Canyon Neighborhood Park Interim Off Leash Dog Park
 - Wegeforth Elementary School Joint Use

2017 CIP Goals

The Public Works Department, Park and Recreation Department, and Planning Department will work in cooperation with each other on a variety of park related capital improvement projects in Fiscal Year 2017, which include:

- Park facilities improvements to be put into service:
 - Balboa Park Golf Course Fuel Tank Installation
 - Bay Bridge Community Center Accessibility Improvements
 - Carmel Creek Park Comfort Station Accessibility Access Improvements
 - Carmel Del Mar Comfort Station Accessibility Access Improvements
 - Chicano Park Restroom Upgrades
 - Chollas Lake Park Playground Improvements
 - City Heights Youth & Community Center Accessibility Improvements
 - Colina Del Sol Pool Accessibility Improvements
 - Larsen Field Accessibility Improvements Phase II
 - Linda Vista Skate Park
 - Park de la Cruz Skate Park
 - Pioneer Park and Comfort Station – Accessibility Improvements
 - Rancho Penasquitos Towne Centre Park
 - Santa Clara Recreation Center – Accessibility Improvements
 - San Ysidro Community Park Playground Improvements
 - Silver Wing Park Sports Field Lighting
 - Tierrasanta Community Park Sports Field Lighting
 - Torrey Pines North Golf Course Improvements
 - Trail for All People in Black Mountain Open Space Park
 - University Village Park Tot Lot
 - Mountain View Neighborhood Park Playground Improvements
- New park facilities to be put in service:
 - Angier Elementary School Joint Use
 - Barrio Youth Facilities 2 & 3
 - Central Ave Mini Park and Skate Plaza
 - Creekside Park

Park & Recreation

Del Mar Mesa Neighborhood Park Phase II
Mira Mesa Community Park Expansion Phase I
Montgomery Academy Joint Use
Sunset Cliffs Natural Park Trail (Phase 1B)
West Maple Canyon Mini Park
Wightman Street Neighborhood Park



Page Intentionally Left Blank

Park & Recreation

Park & Recreation: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
Angier Elementary School Joint Use / S00762	\$ 2,671,575	\$ -	\$ -	\$ 2,671,575
Balboa Park Golf Course / AEA00002	544,504	500,000	-	1,044,504
Balboa Park Golf Course - Clubhouse / S00614	2,588,120	-	9,500,000	12,088,120
Balboa Park West Mesa Comfort Station Replacement / S15036	1,192,574	300,000	-	1,492,574
Balboa Pk Bud Kearns Aquatic Complex Imp / S17000	-	500,000	700,000	1,200,000
Bay Terraces Community Center / S16060	500,000	-	-	500,000
Beyer Park Development / S00752	412,000	280,000	11,196,000	11,888,000
California Tower Seismic Retrofit / L12003	1,775,612	-	1,000,000	2,775,612
Camino Santa Fe Median Improvements / S10037	270,000	-	-	270,000
Canon Street Pocket Park / S16047	840,000	-	-	840,000
Canyon Hills Resource Park Improvements / S15006	1,718,570	-	4,454,932	6,173,502
Canyonside Community Park Improvements / S12004	1,000,841	-	-	1,000,841
Carmel Valley Landscaping & Irrigation / L14000	500,000	-	-	500,000
Carmel Valley Neighborhood Park #8 / S00642	6,630,526	-	-	6,630,526
Central Ave Mini Park Ph II Skate Plaza / S14010	846,950	-	-	846,950
Central Avenue MP Acquisition/Development / S00992	2,066,714	-	-	2,066,714
Cesar Solis Community Park / S00649	17,480,079	-	-	17,480,079
Charles Lewis III Memorial Park / S00673	4,640,283	-	-	4,640,283
Chicano Park ADA Upgrades / S13003	1,900,835	-	-	1,900,835
Children's Park Improvements / S16013	600,000	-	3,300,000	3,900,000
Chollas Lake Pk Playground Improvements / S14002	1,739,224	-	-	1,739,224
Coast Blvd Walkway Improvements / S15001	510,000	-	66,000	576,000
Coastal Erosion and Access / AGF00006	1,012,872	-	2,400,000	3,412,872
Convert RB Medians-Asphalt to Concrete / L12000	33,764	175,000	-	208,764
Crest Canyon Resource Management Plan / S10067	75,000	-	-	75,000
Crystal Pier Improvements / S11014	1,103,987	-	-	1,103,987
Del Mar Mesa Central Multi Use Trail / S00890	161,000	-	-	161,000
Del Mar Mesa N Hiking/Equestrian Trail / S00892	386,000	-	-	386,000
Del Mar Mesa Neighborhood Park Ph II / S13023	2,060,354	-	-	2,060,354
Del Mar Mesa Southern Multi-Use Trail / S00889	110,300	-	-	110,300
Dennery Ranch Neighborhood Park / S00636	1,904	-	15,098,097	15,100,001
Doyle Park Community Park ADA Upgrades / S15037	420,402	-	-	420,402
EB Scripps Pk Comfort Station Replacement / S15035	460,379	700,000	-	1,160,379
East Fortuna Staging Area Field Stn Blg / S14016	1,073,634	1,375,373	2,051,332	4,500,339
East Village Green General Development Plan / S16014	100,000	-	-	100,000
East Village Green Phase 1 / S16012	20,008,158	-	-	20,008,158
Egger/South Bay Community Park ADA Improvements / S15031	110,000	-	2,329,886	2,439,886
El Cajon Blvd Streetscape Improvements / S00826	2,390,611	30,000	-	2,420,611
El Cuervo Adobe Improvements / S14006	350,000	256,000	15,368	621,368

Park & Recreation

Park & Recreation: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
Encanto Comm Pk Security Lighting Upgrades / S16017	404,560	-	-	404,560
Evans Pond Reclaimed Water Pipeline Inst / S13010	262,467	165,000	-	427,467
Fairbrook Neighborhood Park Development / S01083	3,453,080	-	-	3,453,080
Famosa Slough Salt Marsh Creation / S00605	363,357	-	-	363,357
Golf Course Drive Improvements / S15040	179,023	-	1,820,977	2,000,000
Gonzales Canyon Resource Management Plan / S10068	60,000	-	-	60,000
Guymon Ngh Pk & Horton ES Joint Use Dev / S16045	660,656	-	-	660,656
Hickman Fields Athletic Area / S00751	4,550,180	-	-	4,550,180
Hidden Trails Neighborhood Park / S00995	1,133,196	-	4,316,804	5,450,000
Hiking & Equestrian Trail NP #10 / S00722	620,600	-	-	620,600
Junipero Serra Museum ADA Improvements / S15034	1,000,000	-	500,000	1,500,000
Keiller Neighborhood Park ADA Improvements / S15030	490,606	-	1,287,000	1,777,606
Kelly St Neighborhood Pk Security Lighting Upgrade / S16016	150,000	-	-	150,000
Kumeyaay Lakes Berm Restoration and Dredg / S00655	160,000	-	9,840,000	10,000,000
Larsen Field ADA Improvements Phase II / S13004	1,797,059	-	-	1,797,059
Linda Vista Skate Park / S15008	3,808,985	-	-	3,808,985
Lomita Nghbrhood Pk Plygrnd ADA Upgrades / S16019	450,639	-	-	450,639
Los Penasquitos Cyn Preserve STRl Restor / S13014	981,098	-	-	981,098
Marie Widman Memorial Pk Security Lighting Upgrade / S16018	300,000	-	-	300,000
McKinley Elementary School JU Improvemts / S12001	179,500	-	-	179,500
Memorial Comm Pk Playground ADA Upgrades / S16020	1,173,128	-	690,872	1,864,000
Memorial Community Building Clearance Activity / S15039	650,000	-	-	650,000
Mira Mesa CP - Exp & Aquatic Complex / S00667	16,838,875	-	16,400,000	33,238,875
Mira Mesa Community Pk Improvements / L16002	2,110,948	-	-	2,110,948
Mission Bay Athletic Area Comfort Station Mod / S10021	209,182	-	820,000	1,029,182
Mission Bay GC Irrigation and Light Upgr / S11010	2,960,000	-	-	2,960,000
Mission Bay Golf Course / AEA00003	867,243	-	-	867,243
Mission Bay Golf Crs Club Dem & Trailer / S01090	1,400,000	-	-	1,400,000
Mission Bay Improvements / AGF00004	19,657,961	6,157,723	31,631,380	57,447,064
Mission Hills Historic Street Lighting / S11008	367,486	-	-	367,486
Mission Trails RP Cowles Mountain Trail / S10065	400,000	-	-	400,000
Mission Trails RP Master Plan Update / S01014	884,829	-	-	884,829
Mission Trails RP Trail Realignments / S10066	215,000	-	-	215,000
Mohnike Adobe and Barn Restoration / S13008	2,450,000	-	99,880	2,549,880
Montgomery Academy JU Improvements / S00973	1,331,511	-	-	1,331,511
Mountain View NP Area Upgrades / S11019	1,639,033	-	-	1,639,033
Museum of Man Roof Replacement / S11101	2,001,020	-	-	2,001,020
NTC Aquatic Center / S10000	1,486,726	-	8,000,000	9,486,726
North Chollas Comm Park Comfort Station / S00654	6,214,480	-	23,961,082	30,175,562

Park & Recreation

Park & Recreation: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
North Park Mini Park & Streetscape Improvements / S10050	3,172,436	-	2,874,257	6,046,693
North Park/Main St Sidewalk Improvements / S10040	635,000	-	-	635,000
Old Mission Dam Preservation / S00611	1,577,336	-	-	1,577,336
Olive Grove Community Park / S15028	422,849	-	2,175,535	2,598,384
Olive St Park Acquisition and Development / S10051	2,771,585	-	-	2,771,585
Open Space Improvements / AGG00001	2,072,253	-	-	2,072,253
Pacific Highlands Ranch Community Park / RD16002	13,010,000	-	34,000,002	47,010,002
Pacific Highlands Ranch Hiking & Biking / RD12003	3,705,906	-	3,463,999	7,169,905
Palisades Park Comfort Station Replace / S10026	762,712	-	-	762,712
Paradise Senior Center Improvements / S15002	700,000	-	-	700,000
Park de la Cruz Neighborhood Park Improvements / S15003	6,141,903	-	-	6,141,903
Pershing MidSch Joint Use Synthet Turf Replacement / S17007	700,000	500,000	423,985	1,623,985
Piazza Famiglia Park / RD16000	1,000,000	-	-	1,000,000
Pomerado Median Improve-N of R Bernardo / S10035	899,840	-	200,000	1,099,840
Rancho Bernardo CP Sports Field Lights / S11012	713,104	-	-	713,104
Rancho Mission Neighborhood Park Play Area Upgrade / S15004	1,274,695	-	-	1,274,695
Rancho Penasquitos Towne Centre Park Imp / S12003	175,000	-	-	175,000
Regional Park Improvements / AGF00005	1,652	1,500,000	-	1,501,652
Resource-Based Open Space Parks / AGE00001	3,471,152	800,000	7,314,268	11,585,420
Riviera Del Sol Neighborhood Park / S00999	1,920,838	-	5,479,162	7,400,000
Rolando Joint Use Facility Development / S15029	380,000	-	1,870,000	2,250,000
Rolling Hills Neighborhood Park ADA Upgrades / S15021	791,096	-	-	791,096
SD River Dredging Qualcomm Way to SR163 / S00606	1,089,000	-	-	1,089,000
Salk Neighborhood Park & Joint Use Devel / S14007	5,284,658	-	-	5,284,658
San Ysidro Community Park ADA Improvements / S15033	870,710	-	96,550	967,260
Silver Wing NP Sports Field/Lighting / S11051	1,228,452	-	-	1,228,452
Skyline Hills Comm Pk Security Lighting Upgrades / S16021	150,000	-	-	150,000
Skyline Hills Community Park ADA Improve / S15038	467,885	-	750,000	1,217,885
Solana Ranch Park / S00994	7,095,000	-	-	7,095,000
Southcrest Trails 252 Corr Park Imp-Ph2 / S01071	2,692,270	-	200,000	2,892,270
Southeastern Mini Park Improvements / L16000	450,000	675,000	4,000,000	5,125,000
Sunset Cliffs Natural Pk Hillside Imp Preserv Phas / L16001	900,000	-	-	900,000
Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091	1,479,290	1,000,000	800,000	3,279,290
Sunset Cliffs Park Drainage Improvements / L14005	2,456,000	-	9,000,000	11,456,000
Switzer Canyon Bridge Enhancement Prog / S10054	75,000	-	175,000	250,000
Taft Joint Use Facility Development / S15026	3,354,600	-	-	3,354,600
Talmadge Decorative SL Restoration / S00978	366,800	-	-	366,800
Talmadge Historic Gates / L12001	363,726	-	-	363,726

Park & Recreation

Park & Recreation: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
Talmadge Streetscape & Lighting Zone 1E / S00976	622,923	-	-	622,923
Talmadge Traffic Calming Infrastructure / S17001	-	160,000	-	160,000
Tierrasanta - Median Conversion / L14001	250,000	-	-	250,000
Tierrasanta CP Sports Field Lighting / S11011	1,150,981	-	-	1,150,981
Torrey Highlands Community ID & Enhance / S11009	325,000	50,000	-	375,000
Torrey Highlands Park Play Area Upgrades / S11020	942,735	-	-	942,735
Torrey Highlands Trail System / RD12002	667,834	-	-	667,834
Torrey Hills NP Development / S13007	1,000,000	-	-	1,000,000
Torrey Hills SDG&E Easement Enhancement / S11006	441,000	-	-	441,000
Torrey Meadows Neighborhood Park / S00651	7,922,755	-	-	7,922,755
Torrey Pines Golf Course / AEA00001	1,467,123	-	-	1,467,123
Torrey Pines N. Golf Course-Improvements / S14019	14,170,000	-	-	14,170,000
Trail for All People / S13001	511,000	-	-	511,000
Tubman Charter School JU Improvements / S13000	910,000	-	1,825,040	2,735,040
University Village Park Tot Lot / S13005	545,253	-	-	545,253
Valencia Park Acquisition & Development / S11103	1,315,851	-	-	1,315,851
Wangenheim Joint Use Facility / S15007	5,087,168	-	279,000	5,366,168
Wegeforth Elementary School Joint Use / S00764	3,346,244	-	-	3,346,244
West Maple Canyon MP / S00760	1,037,630	-	-	1,037,630
Wightman Street Neighborhood Park / S00767	3,480,779	-	-	3,480,779
Park & Recreation Total	\$ 283,966,223	\$ 15,124,096	\$ 226,406,408	\$ 525,496,727

Park & Recreation

Angier Elementary School Joint Use / S00762

Council District: 7
Community Plan: Serra Mesa
Project Status: Continuing
Duration: 2009 - 2017
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: 62
Priority Category: High
Contact Information: Oliver, Kevin
 619-533-5139
 koliver@sandiego.gov

Description: This project provides for the design and construction of 3.95 acres at Angier Elementary School for joint-use facilities to supplement existing park acreage in the Serra Mesa Community. Improvements may include turfed multi-purpose sports fields, multi-purpose courts, walkways, landscaping, and accessibility upgrades.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan in an area that is park deficient. The project will provide multi-purpose sports fields and associated infrastructure that will provide the community with safer park conditions.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$45,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Serra Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2014. Construction began in Fiscal Year 2016 and will be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Private & Others Contrib-CIP	400264	\$ 1,730,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,730,000
Serra Mesa - Major District	400035	68,797	220,778	-	-	-	-	-	-	-	-	289,575
Serra Mesa - Urban Community	400132	652,000	-	-	-	-	-	-	-	-	-	652,000
Total		\$ 2,450,797	\$ 220,778	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,671,575

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.19	0.19	0.19	0.19	0.19
	Total Impact \$	43,872 \$	44,508 \$	44,843 \$	45,208 \$	45,208

Park & Recreation

Balboa Park Golf Course / AEA00002

Golf Courses

Council District: 3	Priority Score: Annual
Community Plan: Balboa Park	Priority Category: Annual
Project Status: Continuing	Contact Information: Shelly Stowell
Duration: 2010 - 2024	858-581-7867
Improv Type: Betterment	sstowell@sandiego.gov

Description: This annual allocation provides for unexpected replacement of minor capital assets on an as-needed basis at the City's Municipal Golf Course - Balboa Park which may include minor replacements of existing golf course building structures and golf course fairway and green systems.

Justification: This annual allocation will provide for a capital assets cost-avoidance program allowing for timely replacement of unanticipated failure of golf capital assets.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design and replacement of minor capital assets will be implemented on an as-needed basis.

Summary of Project Changes: \$150,000 in Golf Enterprise funding was transferred to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. An additional \$500,000 in Golf Enterprise funding was allocated to this project for Fiscal Year 2017, due to an increase in scope in accordance with the Golf Division Business Plan Update. \$12,838 in Unappropriated Reserve was transferred to S15036 - Balboa Park West Mesa Comfort Station Replacement in Fiscal Year 2016, per City Council Resolution R-310504, adopted on June 16, 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Balboa Park Golf Course CIP Fund	700044	\$ 153,578	\$ 390,926	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,044,504
Total		\$ 153,578	\$ 390,926	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,044,504

Park & Recreation

Balboa Park Golf Course - Clubhouse / S00614

Council District: 3	Priority Score: 44
Community Plan: Balboa Park	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 1994 - 2021	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for revisions to the existing Balboa Park Master Plan to accommodate the design and construction of a new clubhouse, restoration of the existing historic clubhouse, and a new parking lot at the Balboa Park Golf Course.

Justification: Currently the clubhouse is inadequate and there is insufficient parking available to serve users of the golf course.

Operating Budget Impact: The operating budget impact for the additional parking, the restored clubhouse, and the new clubhouse will be determined as the design is finalized.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan, East Mesa Precise Plan, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and is anticipated to be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2018 due to updated construction estimates requiring changes to project scope.

Summary of Project Changes: \$350,000 in Golf Enterprise funding was transferred to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. Golf Enterprise funding in the amount of \$9.5 million originally programmed in Fiscal Year 2017 has been re-programmed for Fiscal Year 2018. The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Balboa Park Golf Course CIP Fund	700044	\$ 958,618	\$ 1,629,502	\$ -	\$ -	\$ 9,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,088,120
Total		\$ 958,618	\$ 1,629,502	\$ -	\$ -	\$ 9,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 12,088,120

Park & Recreation

Balboa Park West Mesa Comfort Station Replacement / S15036

Council District: 3
Community Plan: Balboa Park
Project Status: Continuing
Duration: 2016 - 2020
Improv Type: Replacement

Bldg - Other City Facility / Structures

Priority Score: 63
Priority Category: Low
Contact Information: Freiha, George
 619-533-7449
 gfreiha@sanidiego.gov

Description: This project provides for the design and construction of two replacement comfort stations on the West Mesa of Balboa Park, one north of the children's play area and one near the intersection of 6th Avenue and Nutmeg Street. The project also includes the demolition of the existing comfort stations at these locations and associated path of travel improvements. It is anticipated the new comfort stations will be pre-fabricated buildings.

Justification: The improvements will bring the park into compliance with the Americans with Disabilities Act (ADA), federal and State accessibility requirements and thus making park facilities available to park users with disabilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park West Mesa Precise Plan and is in conformance with the City's General Plan.

Schedule: The project design began in Fiscal Year 2016. Construction scheduled to start in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: A total of \$192,573 was transferred to this project in Fiscal Year 2016, per City Council Resolutions R-310155 and R-310504, adopted on January 4, 2016 and June 16, 2016. An additional \$300,000 in Regional Park Improvements funds has been allocated to this project for Fiscal Year 2017. The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 207,478	\$ 967,522	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,475,000
Unappropriated Reserve - Balboa Park CIP Fund	200215	-	17,574	-	-	-	-	-	-	-	-	17,574
Total		\$ 207,478	\$ 985,095	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,492,574

Park & Recreation

Balboa Pk Bud Kearns Aquatic Complex Imp / S17000

Bldg - Parks - Recreation/Pool Centers

Council District: 3	Priority Score: 57
Community Plan: Balboa Park	Priority Category: Low
Project Status: New	Contact Information: Winter, James
Duration: 2018 - 2021	619-235-5257
Improv Type: Replacement - Rehab	jwinter@sandiego.gov

Description: This project provides for the design and construction of various improvements of the Bud Kearns Aquatic Complex located in the Morley Field area of Balboa Park. Improvements may include mechanical systems, fencing, accessibility upgrades, pool decking and pool coping.

Justification: The improvements are necessary to bring the aquatic complex into full compliance with the San Diego County Department of Environmental Health requirements.

Operating Budget Impact: There will be no operating budget impact. The existing aquatic complex is included in the Park and Recreation Department's annual maintenance budget. The project will not increase pool use capacity.

Relationship to General and Community Plans: The project is consistent with the Balboa Park East Mesa Precise Plan and is in conformance with the City's General Plan.

Schedule: This project will begin design in Fiscal Year 2017 with completion of the improvements anticipated in Fiscal Year 2021.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ -	\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ 700,000	\$ -	\$ -	\$ -	\$ 1,200,000
Total		\$ -	\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ 700,000	\$ -	\$ -	\$ -	\$ 1,200,000

Park & Recreation

Bay Terraces Community Center / S16060

Parks - Community

Council District: 4	Priority Score: 56
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2017 - 2020	619-533-4852
Improv Type: New	nantoun@sanidiego.gov

Description: This project provides for the design and construction of a community center within Bay Terraces Community Park. It is anticipated this community center will be around 3,200 to 3,500 square feet in size and may contain restrooms, kitchen, meeting room(s), one staff office, and storage closet(s). The final amenities will be determined during the design phase.

Justification: The improvements are necessary to meet the needs of the community.

Operating Budget Impact: The operating budget impact will be determined upon completion of design.

Relationship to General and Community Plans: The project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Design will begin in Fiscal Year 2016 with completion of the community center dependent on further funding needs as outlined by the design phase.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
Total		\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000

Park & Recreation

Beyer Park Development / S00752

Council District: 8	Priority Score: 41
Community Plan: Otay Mesa, San Ysidro	Priority Category: Low
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2002 - 2022	619-533-4852
Improv Type: New	nantoun@sandiego.gov

Description: This project provides for the acquisition, design, and construction of approximately 12.6 useable acres, out of approximately 43 total acres, for a community and neighborhood park on Beyer Boulevard.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Otay Mesa and San Ysidro Communities.

Operating Budget Impact: Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and the Otay Mesa Community Plan. The project is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2002. Preliminary design was completed in Fiscal Year 2008. Design and construction schedules are dependent upon the actual rate of development within the Otay Mesa and San Ysidro Communities. A draft of the General Development Plan (GDP) has been completed.

Summary of Project Changes: \$280,000 in Development Impact Fees has been allocated to this project for Fiscal Year 2017 to support the Environmental Study and General Development Plan (GDP) phases.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 200,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	200,000
Otay Mesa-West (From 39067)	400093	204,695	7,305	-	-	-	-	-	-	-	-	212,000
San Ysidro Urban Comm	400126	-	-	280,000	-	-	-	-	-	-	-	280,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	11,196,000	11,196,000
Total		\$ 204,695	\$ 207,305	\$ 280,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,196,000	\$ 11,888,000

Park & Recreation

California Tower Seismic Retrofit / L12003

Parks - Resource Based

Council District: 3	Priority Score: 68
Community Plan: Balboa Park	Priority Category: High
Project Status: Continuing	Contact Information: Freiha, George
Duration: 2013 - 2020	619-533-7449
Improv Type: Betterment	gfreiha@sandiego.gov

Description: This project provides for the seismic retrofit of the historic California Tower within Balboa Park. As part of the tower seismic retrofit, the plan requires the structural re-enforcements of the walls of the electrical room located at the bottom floor of the tower. This room presently hosts the San Diego Gas and Electric and the Museum of Man electrical transformers and control panels. Phase I of this project provides for the relocation of these electrical systems. Phase II of this project provides for the seismic system upgrade of the tower.

Justification: The California Tower was built in 1914. The last seismic upgrade was conducted in 1975. This additional seismic upgrade is required to bring the tower structure up-to-date with the current California Building Code.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan, East Mesa Precise Plan, and is in conformance with the City's General Plan.

Schedule: Phase I design and construction were completed in Fiscal Year 2015. Phase II design began in Fiscal Year 2015 and scheduled to be completed in Fiscal Year 2017. Phase II construction is scheduled to begin in Fiscal Year 2018.

Summary of Project Changes: Total project cost decreased by \$500,000 due to lower construction cost. Funding previously listed in Fiscal Year 2016 as unidentified have been identified as \$1.0 million in federal grant funding and is anticipated to be received in Fiscal Year 2017. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ -	\$ -	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000
Grant Fund - State	600001	65,415	-	-	-	-	-	-	-	-	-	65,415
Private & Others Contrib-CIP	400264	20,000	-	-	-	-	-	-	-	-	-	20,000
Public/Private Partnership Fund	200376	190,197	-	-	-	-	-	-	-	-	-	190,197
Regional Park Improvements Fund	200391	611,387	888,613	-	-	-	-	-	-	-	-	1,500,000
Total		\$ 886,999	\$ 888,613	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,775,612

Park & Recreation

Camino Santa Fe Median Improvements / S10037

Trans - Roadway - Enhance/Scape/Medians

Council District: 6	Priority Score: 41
Community Plan: Mira Mesa	Priority Category: Low
Project Status: Warranty	Contact Information: Sirois, Paul
Duration: 2014 - 2016	619-685-1307
Improv Type: Replacement	psirois@sanidiego.gov

Description: This project provides for the renovation and replacement of existing asphalt medians with stamped concrete medians.

Justification: This project is an identified improvement in the Camino Santa Fe Maintenance Assessment District (MAD). The existing medians are old and damaged and in need of renovation or replacement.

Operating Budget Impact: The Camino Santa Fe Maintenance Assessment District will be responsible for maintenance associated with the medians. No operating budget impact is anticipated as current sweeping and cleaning schedules would continue.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and it is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2015 and was completed in Fiscal Year 2016.

Summary of Project Changes: This project is complete and will be closed by fiscal year end.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Caminito Santa Fe MAD CIP	200624	\$ 171,673	\$ 38,327	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	210,000
Camino Santa Fe MAD Fund	200081	-	60,000	-	-	-	-	-	-	-	-	60,000
Total		\$ 171,673	\$ 98,327	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	270,000

Park & Recreation

Canon Street Pocket Park / S16047

Council District: 2
Community Plan: Peninsula
Project Status: Continuing
Duration: 2016 - 2020
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 58
Priority Category: Medium
Contact Information: Antoun, Nevien
 619-533-4852
 nantoun@sanidiego.gov

Description: This project provides for the design and construction of a pocket park, approximately 0.75 acre, and will provide park amenities such a small children's play area, picnic areas, walkways, landscaping, art and/or interpretive signs.

Justification: This project will expand the use of the park and contribute to satisfying population-based park acreage requirements as set forth in the City's General Plan to serve residents.

Operating Budget Impact: The operating budget impact will be determined upon completion of design.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2017. Construction is anticipated to be completed in Fiscal Year 2020.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Peninsula Urban Comm	400118	\$ 12,471	\$ 827,529	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	840,000
Total		\$ 12,471	\$ 827,529	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	840,000

Park & Recreation

Canyon Hills Resource Park Improvements / S15006

Parks - Resource Based

Council District: 6	Priority Score: 45
Community Plan: Mira Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Freiha, George
Duration: 2015 - 2022	619-533-7449
Improv Type: New	gfreiha@sandiego.gov

Description: This project provides for the design and construction of neighborhood park amenities in Canyon Hills Resource Park to supplement existing park acreage in the Mira Mesa community. Park improvements could include typical neighborhood park amenities such as picnic areas, interpretive signs, walkways, benches and landscaping.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$163,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2019. Construction will be scheduled when funding is identified.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mira Mesa - FBA	400085	\$ 289,852	\$ 1,428,718	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,718,570
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	4,454,932	4,454,932
Total		\$ 289,852	\$ 1,428,718	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,454,932	\$ 6,173,502

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	1.14	1.14	1.14
	Total Impact \$	\$ -	\$ -	\$ 162,630	\$ 166,459	\$ 168,454

Park & Recreation

Canyonside Community Park Improvements / S12004

Parks - Community

Council District: 6	Priority Score: 22
Community Plan: Rancho Penasquitos	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2012 - 2018	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for miscellaneous improvements to serve park users, such as accessibility upgrades to the children's play area, drainage repair at the westerly parking lot, and creation of a parking area in the northwest corner to accommodate overflow parking needs at the Canyonside Community Park.

Justification: This project will provide upgraded and additional recreation amenities to serve the residents of Rancho Penasquitos which is park-deficient by General Plan standards.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$30,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas and playgrounds. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2017. Construction is anticipated to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Penasquitos East Trust	400192	\$ -	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
Penasquitos South-Major Dist	400023	49,833	1,008	-	-	-	-	-	-	-	-	50,841
PV Est-Other P & R Facilities	400221	146,638	153,362	-	-	-	-	-	-	-	-	300,000
Rancho Penasquitos FBA	400083	-	350,000	-	-	-	-	-	-	-	-	350,000
Total		\$ 196,471	\$ 804,370	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,000,841

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.19	0.19	0.19	0.19
	Total Impact \$	\$ -	\$ 30,252	\$ 30,933	\$ 31,269	\$ 23,133

Park & Recreation

Carmel Valley Landscaping & Irrigation / L14000

Trans - Roadway - Enhance/Scape/Medians

Council District:	1	Priority Score:	42
Community Plan:	Carmel Valley	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Bose, Sheila
Duration:	2014 - 2018		619-533-4698
Improv Type:	New		sbose@sandiego.gov

Description: This project provides for the design and installation of multiple landscaping and irrigation enhancements along major roadways with landscaping maintained by the Carmel Valley Maintenance Assessment District. This phased project will include multiple locations with additional phases in future years as funding becomes available. The specific locations proposed for landscaping enhancement include, but are not limited to unimproved medians along El Camino Real from Carmel Valley Road and State Route 56 north to Valley Center Drive; various unimproved rights-of-way along Carmel Center Drive, Carmel Country Road, Carmel Knolls Drive, Carmel Park Road, Del Mar Heights Road, El Camino Real, Graydon Road, Seagrove Street, Torrey Bluff Drive, Townsgate Drive, and Worsch Road; asphalt walkway through City Open Space along San Diego Gas and Electric easement; and an open space trail between Del Mar Trails Road and Carmel Country Road.

Justification: This project will improve unplanted areas within the public right-of-way and unify the landscaping theme of Carmel Valley along various roadways north of State Route 56, west of Pacific Highlands Ranch, south of Gonzales Canyon, and east of Interstate 5. Improvements will include design, permitting, water meter, irrigation, and landscaping.

Operating Budget Impact: All landscaping improvements will be funded and maintained by the Carmel Valley Maintenance Assessment District (MAD). Each sub-project will be uniquely designed and calculated for its operating budget during the design process for each location.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction of Phase I were completed in Fiscal Year 2015. Future sub-projects will be created to address Carmel Valley Maintenance Assessment District (MAD) needs.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Carmel Valley MAD Fund	200033	\$ 134,867	\$ 365,133	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
Total		\$ 134,867	\$ 365,133	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000

Park & Recreation

Carmel Valley Neighborhood Park #8 / S00642

Parks - Neighborhood

Council District: 1	Priority Score: 55
Community Plan: Carmel Valley	Priority Category: Medium
Project Status: Continuing	Contact Information: Shifflet, Robin
Duration: 2007 - 2021	619-533-4534
Improv Type: New	rshifflet@sandiego.gov

Description: This project provides for acquisition, design, and construction of approximately four useable acre neighborhood park in Carmel Valley. Amenities may include a play area, picnic facilities, open turf area, and landscaping. This project also provides for direct access to the park by way of a frontage road, estimated to be 850 feet long by 24 feet wide, from the easterly end of Tang Drive to the park entrance.

Justification: This project will provide the community with additional recreational opportunities as well as enhance the visual quality of the area.

Operating Budget Impact: Operating Budget Impact will be determined once the land has been conveyed to the City.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan, the Carmel Valley Neighborhood 8 Precise Plan, and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 1994 through the Carmel Valley Restoration and Enhancement Project. Design is anticipated to begin in Fiscal Year 2020 and construction to be completed in Fiscal Year 2024. The adjacent parcel that will provide access to the park, approximately 8 acres, will be deeded to the City through an Irrevocable Offer of Dedication when the required restoration for the MHPA land is completed and accepted by the City. Conveyance to the City is expected in 2021.

Summary of Project Changes: The project schedule has been updated to reflect the most recent Carmel Valley Public Facilities Financing Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 25,270	\$ 6,507,776	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,533,046
Carmel Valley South FBA	400087	97,480	-	-	-	-	-	-	-	-	-	97,480
Total		\$ 122,750	\$ 6,507,776	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,630,526

Park & Recreation

Central Ave Mini Park Ph II Skate Plaza / S14010

Council District: 9	Priority Score: 57
Community Plan: Mid-City: City Heights	Priority Category: Medium
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2014 - 2018	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the design and construction of Phase II of the Central Avenue Mini Park in the City Heights community. This new 0.145 acre mini park will include an unsupervised concrete skateboard plaza area and related landscaping. Phase I was a separate project under S-00992.

Justification: This project will contribute to satisfying the population-based park requirements set forth in the City's General Plan.

Operating Budget Impact: Operation and maintenance funding for this facility was previously included in the Park and Recreation budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 840,438	\$ 6,512	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	846,950
Total		\$ 840,438	\$ 6,512	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	846,950

Park & Recreation

Central Avenue MP Acquisition/Development / S00992

Council District: 9
Community Plan: City Heights (Mid-City)
Project Status: Continuing
Duration: 2005 - 2019
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: 39
Priority Category: Low
Contact Information: Mahmalji, Samir
 619-533-5301
 smahmalji@sandiego.gov

Description: This project provides for the acquisition of an approximate 16,000 square foot parcel, remaining from the construction of the Interstate 15 freeway through Mid-City at the corner of Central Avenue and Landis Street, to be developed as a mini park. Phase 1 shall include, but not limited to, a 2- to 5-year-old playground, a 5- to 12-year-old playground, small open turf area for passive recreation, a plaza with game tables, site furnishings, realignment of the existing walkway from the Interstate 15 pedestrian bridge, and park landscaping. Phase II is a separate project, S-14010.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: Operation and maintenance funding for this facility was previously included in the Park and Recreation budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2008. General Development Plan design began in Fiscal Year 2011 and was approved by the Park and Recreation Board mid-Fiscal Year 2013. Design began in late Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2015 and will be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 135,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	135,000
Highland/Landis(East SD)-Major	400059	5,673	-	-	-	-	-	-	-	-	-	5,673
Historical Fund	X999	56,000	-	-	-	-	-	-	-	-	-	56,000
Mid-City - Park Dev Fund	400109	1,461,413	237,587	-	-	-	-	-	-	-	-	1,699,000
Pk/Rec Bldg Permit Fee Dist-D	400076	21,041	-	-	-	-	-	-	-	-	-	21,041
RDA Contributions to City Heights Project Fund	200347	150,000	-	-	-	-	-	-	-	-	-	150,000
Total		\$ 1,829,127	\$ 237,587	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,066,714

Park & Recreation

Cesar Solis Community Park / S00649

Parks - Community

Council District: 8	Priority Score: 62
Community Plan: Otay Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2003 - 2019	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for the acquisition, design, and construction of the Cesar Solis Community Park. This park will be 15 acres with an additional five acres of joint-use with the adjacent Ocean View Hills School. Amenities may include lighted ball fields, a comfort station, a children's play area, picnic areas, and other improvements. A recreation center and pool complex are also scheduled to be developed at this site as separate future projects.

Justification: This project will provide the community with additional recreational opportunities and will enhance the visual quality of the area.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$290,000 is based upon the Park and Recreation Department's current cost to maintain various park areas of this size.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and the California Terraces Precise Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design was completed in Fiscal Year 2007. Final design and construction began in Fiscal Year 2008 and were dependent upon the actual rate of development within the residential community. Final design and construction were delayed due to pending property acquisition and a reimbursement agreement. Property acquisition was completed in Fiscal Year 2010. Final design began and was completed in Fiscal Year 2011. Construction is anticipated to begin in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017. This project reflects the current Public Facilities Financing Plan for Otay Mesa. A total of \$6.5 million was received in Fiscal Year 2016, as a result of the Facilities Benefit Assessment reconciliation. An additional \$80,079 in General Fund funding was allocated to this project in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 80,079	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 80,079
Otay Mesa Facilities Benefit Assessment	400856	-	3,421,614	-	-	-	-	-	-	-	-	3,421,614
Otay Mesa-West (From 39067)	400093	5,189,701	8,788,685	-	-	-	-	-	-	-	-	13,978,386
Total		\$ 5,189,701	\$ 12,290,378	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 17,480,079

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	2.00	2.00	2.00	2.00
	Total Impact \$	\$ -	\$ 290,055	\$ 296,863	\$ 300,372	\$ 304,214

Park & Recreation

Charles Lewis III Memorial Park / S00673

Parks - Neighborhood

Council District:	9	Priority Score:	49
Community Plan:	City Heights (Mid-City)	Priority Category:	Low
Project Status:	Warranty	Contact Information:	Mahmalji, Samir
Duration:	2002 - 2020		619-533-5301
Improv Type:	New		smahmalji@sandiego.gov

Description: This project provides for the design and construction of a 5.8 total acre parcel, of which 1.9 acres will be developed into Charles Lewis III Neighborhood Park. Amenities include: walkways, a half court basketball court, a fenced dog-off leash area, picnic area with shade structure, turf area, comfort station, playground, and security lighting.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: Operations and maintenance funding for this project was previously included in the Park and Recreation budget beginning in Fiscal Year 2016.

Relationship to General and Community Plans: This project is consistent with the Mid-City-City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Park was opened for use in December 2015 which begins the five year mitigation and monitoring.

Summary of Project Changes: \$209,699 in Development Impact fees were allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted January 4, 2016. Additionally \$7,212 in Trans-net funding was de-appropriated from this project in Fiscal Year 2016, per City Council Resolution R-310504, adopted on June 16, 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Environmental Growth 2/3 Fund	200109	\$ 239,740	\$ 97,906	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	337,646
Grant Fund - State	600001	2,799,105	1,045	-	-	-	-	-	-	-	-	2,800,150
Mid City Urban Comm	400114	-	200,000	-	-	-	-	-	-	-	-	200,000
Mid-City - Park Dev Fund	400109	600,000	9,699	-	-	-	-	-	-	-	-	609,699
TransNet Extension Congestion Relief Fund	400169	565,205	127,583	-	-	-	-	-	-	-	-	692,788
Total		\$ 4,204,050	\$ 436,233	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,640,283

Park & Recreation

Chicano Park ADA Upgrades / S13003

Council District: 8
Community Plan: Barrio Logan
Project Status: Continuing
Duration: 2014 - 2021
Improv Type: Betterment

Parks - Developed Regional Park

Priority Score: 57
Priority Category: Medium
Contact Information: Mahmalji, Samir
 619-533-5301
 smahmalji@sandiego.gov

Description: This project provides for accessibility upgrades at Chicano Park to accommodate persons with disabilities pursuant to State and federal accessibility guidelines and regulations, while respecting the park's cultural significance and attributes, and for the expansion of Chicano Park by approximately 2.0 acres through acquisition of ground lease, and development of adjacent and contiguous parcels as they become available or feasible, to serve future residents. Accessibility upgrades for existing park land may include parking areas, walkways, children's play areas, drinking fountains, park furniture, and construction of a new comfort station. A skateboard plaza, park lighting, and sportsfield lighting would expand the use of the existing park.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$58,000 is based on the Park and Recreation Department's current cost to maintain various landscaped areas of this size. Operational costs for the project will be revised once all amenities and site characteristics are identified.

Relationship to General and Community Plans: This project is consistent with the Barrio Logan Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and was completed in Fiscal Year 2016. Construction is anticipated to begin and be completed in Fiscal Year 2017.

Summary of Project Changes: \$178 in Park Service District funds was added to this project in Fiscal Year 2016. \$601,697 in Unidentified funding was removed due to lower construction cost. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Barrio Logan	400128	\$ 206,510	\$ 743,490	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	950,000
Grant Fund - Federal	600000	-	740,000	-	-	-	-	-	-	-	-	740,000
Memorial(Southeast SD)Maj Dist	400061	10,835	-	-	-	-	-	-	-	-	-	10,835
Regional Park Improvements Fund	200391	20	199,980	-	-	-	-	-	-	-	-	200,000
Total		\$ 217,365	\$ 1,683,470	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,900,835

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.00	0.50	0.50
	Total Impact \$ -	\$ -	\$ -	58,110	\$ 59,787

Park & Recreation

Children's Park Improvements / S16013

Council District: 3	Priority Score: 47
Community Plan: Centre City	Priority Category: Low
Project Status: Continuing	Contact Information: Shifflet, Robin
Duration: 2017 - 2020	619-533-4524
Improv Type: Betterment	rshifflet@sanidiego.gov

Description: This project provides for the design and construction of improvements to the existing Children's Park that could include large multi-purpose lawn areas, comfort station, children's play area, interactive water fountain and vendor's building.

Justification: This project implements the Downtown Community Plan Policy 4.1-P-11, "Implement a program to reclaim open spaces that have deteriorated, have design features that provide use opportunities and/or are in need of activity and revitalization."

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is unknown as operational costs for the project will be determined as the project is refined and all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Downtown Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2017. Construction will begin when funding is identified.

Summary of Project Changes: The project schedule was updated for this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Centre City DIF-Admin	400122	\$ -	\$ 600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	600,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	3,300,000	3,300,000
Total		\$ -	\$ 600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,300,000	\$ 3,900,000

Park & Recreation

Chollas Lake Pk Playground Improvements / S14002

Parks - Community

Council District:	4	Priority Score:	40
Community Plan:	Mid-City: Eastern Area	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Mahmalji, Samir
Duration:	2014 - 2017		619-533-5301
Improv Type:	Replacement		smahmalji@sandiego.gov

Description: This project provides for the design and construction of two playgrounds at Chollas Lake Park to replace existing playgrounds which have surpassed their life expectancy and do not meet current Americans with Disabilities Act (ADA) and playground safety requirements. The new playgrounds will be fully ADA compliant and meet all safety guidelines for public playgrounds.

Justification: This project will replace the equipment within two children's playgrounds and provide new accessible safety surfacing. These playgrounds are approximately 30 years old and have reached the end of their service life.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and will be completed in Fiscal Year 2017. Construction is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017. \$224 in Park Service fees was allocated to this project in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Chollas - Major District	400058	\$ 224	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	224
Grant Fund - Federal	600000	-	750,000	-	-	-	-	-	-	-	-	750,000
Regional Park Improvements Fund	200391	273,335	715,665	-	-	-	-	-	-	-	-	989,000
Total		\$ 273,559	\$ 1,465,665	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,739,224

Park & Recreation

Coast Blvd Walkway Improvements / S15001

Trans - Ped Fac - Sidewalks

Council District:	1	Priority Score:	42
Community Plan:	La Jolla	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Lewis, Nikki
Duration:	2015 - 2019		619-533-6653
Improv Type:	Betterment		nlewis@sanidiego.gov

Description: This project provides for the design and construction of widened walkways, enhanced paving, slope protection, sea walls, curb and street paving, and various improvements including, but not limited to, bollards, railings and landscape along Coast Boulevard in the vicinity of Children's Pool from the lifeguard tower to Jenner Street. This project represents the final phase of work outlined in the 1989 "Preliminary Plan for the La Jolla Coastline."

Justification: This project will provide improved walkway access and enhanced landscaping along Coast Boulevard.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design was initiated by the community in Fiscal Year 2012. After conceptual plans were completed, design task was transferred to the City in Fiscal Year 2016. Construction is anticipated to begin in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016, City Council authorized via Resolution R-310155, adopted on January 4, 2016, allocating \$75,000 in Development Impact Fees to this project to partially cover increased construction costs. \$66,000 of unidentified funding was added to reflect the increased project cost.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
La Jolla Urban Comm	400123	\$ 50,623	\$ 459,377	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	510,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	66,000	66,000
Total		\$ 50,623	\$ 459,377	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	66,000	\$ 576,000

Park & Recreation

Coastal Erosion and Access / AGF00006

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2024
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: Annual
Priority Category: Annual
Contact Information: Freiha, George
 619-533-7449
 gfreiha@sandiego.gov

Description: This project provides partial funding for coastal infrastructure improvements at 71 sites, from Sunset Cliffs Park to Torrey Pines State Beach, that were identified and prioritized in a 2003 Coastal Erosion Assessment Survey. High priority sites are those that present potential public hazards.

Justification: This project provides improvements to coastal erosion sites that present potential public hazards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Beach access to Shell Beach and at Sea Ridge Avenue were completed in Fiscal Year 2008. South Casa Beach access was completed in Fiscal Year 2011. Diamond Street Access was completed in Fiscal Year 2014. Pescadero Avenue was completed in Fiscal Year 2015. Construction of Capri-by-the-Sea, Orchard Street and Old Salt Pool Access is scheduled to begin in Fiscal Year 2017. Future design and construction will be scheduled as funding becomes available.

Summary of Project Changes: \$100,000 was transferred from AGF00005 - Regional Park Improvements, per City Council Resolution R-310504, adopted June 6, 2016. The financial schedules have been updated for the programmed Regional Park Improvements funds in Fiscal Year 2019 and Fiscal Year 2020. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Environmental Growth 2/3 Fund	200109	\$ 94,400	\$ 38,203	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	132,603
Ocean Beach - Major District	400050	29	-	-	-	-	-	-	-	-	-	29
Regional Park Improvements Fund	200391	494,356	385,884	-	-	-	500,000	800,000	-	-	-	2,180,240
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,100,000	1,100,000
Total		\$ 588,785	\$ 424,087	\$ -	\$ -	\$ -	500,000	800,000	\$ -	\$ -	1,100,000	\$ 3,412,872

Park & Recreation

Convert RB Medians-Asphalt to Concrete / L12000

Council District: 5
Community Plan: Rancho Bernardo
Project Status: Continuing
Duration: 2012 - 2017
Improv Type: Replacement

Trans - Roadway - Enhance/Scape/Medians

Priority Score: 50
Priority Category: Medium
Contact Information: Nutter, Daniel
 619-533-7492
 dnutter@sandiego.gov

Description: This project provides for the conversion of asphalt medians to concrete medians along various roadways in the Rancho Bernardo community. The first two phases of this project converted medians along Pomerado Road near the intersection of Rancho Bernardo Road. Phases three and four included additional existing asphalt medians along Rancho Bernardo Road, Bernardo Center Drive and Pomerado Road. Phase five will include additional identified locations along Rancho Bernardo Road with the Rancho Bernardo Maintenance Assessment District boundaries.

Justification: The community has requested streetscape improvements to major arterial corridors within Rancho Bernardo. This project allows certain medians to be enhanced by replacing deteriorating asphalt with decorative stamped concrete.

Operating Budget Impact: The existing hardscape medians are maintained by the Rancho Bernardo Maintenance Assessment District (sweeping, litter removal, and weed removal). There is no anticipated increase in maintenance costs as a result of this project.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's General Plan.

Schedule: Construction for the first and second phases of this project began and was completed in Fiscal Year 2012. Additional locations began in Fiscal Year 2014 and anticipated to be completed in Fiscal Year 2017. New identified median locations along Rancho Bernardo Road as requested by the Rancho Bernardo Community group, are anticipated to be completed as a part of Phase five in Fiscal Year 2017.

Summary of Project Changes: No significant changes were made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 5,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,000
Rancho Bernardo MAD Fund	200038	-	-	175,000	-	-	-	-	-	-	-	175,000
Rancho Bernardo MAD CIP	200622	-	28,764	-	-	-	-	-	-	-	-	28,764
Total		\$ -	\$ 33,764	\$ 175,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	208,764

Park & Recreation

Crest Canyon Resource Management Plan / S10067

Parks - Open Space

Council District: 1	Priority Score: N/A
Community Plan: Torrey Pines	Priority Category: N/A
Project Status: Continuing	Contact Information: Miller, Betsy
Duration: 2011 - 2020	619-685-1314
Improv Type: New	bmiller@sandiego.gov

Description: This project provides for the completion of an existing biology report, a literature review, data collection, and formulation of Area Specific Management Directives to manage the Multiple Species Conservation Program (MSCP) covered species within Crest Canyon.

Justification: This project will provide a management framework for sensitive resources within the plan area and ensure the City's compliance with MSCP.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's General Plan.

Schedule: This project began in Fiscal Year 2011 and will be completed in Fiscal Year 2019.

Summary of Project Changes: The schedule for this project was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 43,760	\$ 31,240	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	75,000
Total		\$ 43,760	\$ 31,240	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	75,000

Park & Recreation

Crystal Pier Improvements / S11014

Parks - Resource Based

Council District: 2	Priority Score: 70
Community Plan: Pacific Beach	Priority Category: High
Project Status: Warranty	Contact Information: Freiha, George
Duration: 2011 - 2017	619-533-7449
Improv Type: Betterment	gfreiha@sandiego.gov

Description: This project will provide for the evaluation of the overall condition of the pier which is located in Pacific Beach and to make recommendations for repairs to ensure public safety. This project will also provide for phase I construction per repair recommendations. The pier was originally constructed in 1927. A storm demolished 240 feet of the pier in 1983 and this portion was reconstructed in 1987.

Justification: The purpose of this study is to evaluate the overall condition of the pier and recommend needed repairs. This will include an investigation of the structural integrity of the pier below the surface of the ocean.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan and it is in conformance with the City's General Plan.

Schedule: The study was completed in Fiscal Year 2013. Design and construction of the short-term repair recommendations was completed in Fiscal Year 2015.

Summary of Project Changes: Excess project budget was reduced by \$145,000 and transferred , per City Council Resolution R-310114, adopted on December 16, 2015. This project has been completed and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 294,485	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	294,485
Deferred Maintenance Revenue 2012A-Project	400848	530,752	-	-	-	-	-	-	-	-	-	530,752
CIP Contributions from General Fund	400265	268,114	10,636	-	-	-	-	-	-	-	-	278,750
Total		\$ 1,093,351	\$ 10,636	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,103,987

Park & Recreation

Del Mar Mesa Central Multi Use Trail / S00890

Council District: 1	Priority Score: 19
Community Plan: Del Mar Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2003 - 2018	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides for the design and construction of a multi-purpose trail, approximately 1,300 linear feet by 8-10 feet wide and 400 lineal feet of 4 foot wide trail. The total multi-use trail, approximately 5,800 linear feet, extends easterly from the northerly section of Carmel Mountain Road through the Lorenz Parcel, then southerly into Penasquitos Canyon.

Justification: This project provides additional recreational opportunities in Del Mar Mesa.

Operating Budget Impact: This project will require an on-going operational budget for non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain trails.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2005. This project is being completed in segments and is dependent upon the actual rate of development within the community.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 2,648	\$ 158,352	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 161,000
Total		\$ 2,648	\$ 158,352	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 161,000

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.00	0.00	0.00
	Total Impact \$	\$ -	\$ 2,000	\$ 2,000	\$ 2,000	\$ 2,000

Park & Recreation

Del Mar Mesa N Hiking/Equestrian Trail / S00892

Council District: 1	Priority Score: 19
Community Plan: Del Mar Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2002 - 2018	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: The Del Mar Mesa Community Plan Amendments of Spring 2015 identifies approximately 23,300 feet of multi-use trails hiking/equestrian trails in the northern area. Of this, approximately 10,800 feet of multi-use trail have been completed from Carmel Country Road east to just of Little McGonigle Road. 12,500 feet remain to be completed.

Justification: This project provides additional recreational opportunities in Del Mar Mesa.

Operating Budget Impact: This project will require an on-going operational budget for non-personnel expenses. The current cost estimate is based upon the Park and Recreation Department's current cost to maintain trails.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition and design began in Fiscal Year 2004. Construction began in Fiscal Year 2005. However, this project is being completed in segments and is dependent upon the actual rate of development within the community.

Summary of Project Changes: \$174,344 in Facilities Benefit Assessment funding programmed for Fiscal Year 2017 have been removed as the scope of the project is being revised.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 30,504	\$ 355,496	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	386,000
Total		\$ 30,504	\$ 355,496	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	386,000

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.00	0.00	0.00
	Total Impact \$	\$ -	\$ 3,030	\$ 3,030	\$ 3,030	\$ 3,030

Park & Recreation

Del Mar Mesa Neighborhood Park Ph II / S13023

Parks - Neighborhood

Council District: 1	Priority Score: 55
Community Plan: Del Mar Mesa	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2014 - 2018	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the design and construction of Del Mar Mesa Neighborhood Park in the community of Del Mar Mesa. This new 3.7 acre neighborhood park will include a children's play area, one-half basketball court, comfort station, parking lot, horse corral, picnic areas, turf, and landscaping.

Justification: This project will contribute to satisfying the population-based park requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$96,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas, playgrounds, and comfort stations. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and was completed in Fiscal Year 2016. Construction began in Fiscal Year 2017 and will be completed in Fiscal Year 2018.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 187,900	\$ 1,872,454	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,060,354
Total		\$ 187,900	\$ 1,872,454	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,060,354

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.50	0.50	0.50	0.50	0.50
	Total Impact \$	82,621 \$	84,297 \$	85,175 \$	86,137 \$	86,137

Park & Recreation

Del Mar Mesa Southern Multi-Use Trail / S00889

Council District: 1	Priority Score: 19
Community Plan: Del Mar Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2002 - 2018	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides for the construction of a multi-use trail approximately 200 linear feet long. The total multi-use trail, approximately 1,000 linear feet long, extends southerly from the end of Del Mar Mesa Road and crosses the Grand Del Mar entry road, and then extends westerly to connect to the wildlife crossing under Carmel Country Road and the Neighborhood 10 Trail, and easterly to connect to the Shaw Valley Trail in the Carmel Valley Community.

Justification: This project provides recreational opportunities in Del Mar Mesa in accordance with the City's General Plan and implements the Del Mar Mesa Specific Plan recommendations.

Operating Budget Impact: This project will require an on-going operational budget for non-personnel expenses. The current cost estimate of \$1,000 is based upon the Park and Recreation Department's current cost to maintain trails.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific Plan and is in conformance with the City's General Plan.

Schedule: Approximately 800' of the north-south portion of the trail has been completed, including the connection to Shaw Valley and the wildlife undercrossing. Improvements or realignment to approximately 200' of the south end of the trail alignment is required to complete the trail. The connection to the Neighborhood 10 trail remains to be completed, due to property/right-of-way acquisition. The remaining trail connection is within the Carmel Valley Community and funding will be from the Carmel Valley FBA. Environmental study and trail design required due to wetland on proposed trail alignment.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 8,617	\$ 101,683	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	110,300
Total		\$ 8,617	\$ 101,683	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	110,300

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.00	0.00	0.00
	Total Impact \$	\$ -	\$ 1,000	\$ 1,000	\$ 1,000	\$ 1,000

Park & Recreation

Dennerly Ranch Neighborhood Park / S00636

Parks - Neighborhood

Council District: 8	Priority Score: 47
Community Plan: Otay Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2005 - 2022	619-533-4852
Improv Type: New	nantoun@sanidiego.gov

Description: This project provides for acquisition, design, and construction of a nine useable acre park site in the Otay Mesa Community Plan and the Dennerly Ranch Precise Plan areas. The park may include a multi-purpose court, multi-purpose sports fields, comfort station, children's play area, picnic area and facilities, open turf area, staging area, and trail with connectivity to the Otay Valley Regional Park.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Dennerly Ranch Subdivision.

Operating Budget Impact: This facility will require an ongoing operational budget for personnel and non-personnel expenses. The cost estimate of \$155,000 is based on Park and Recreation's current cost to maintain landscaped areas that have similar amenities. Operational costs will be revised once all amenities and unique site characteristics are finalized.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and the Dennerly Ranch Precise Plan, and is in conformance with the City's General Plan.

Schedule: This turn-key project will be designed and constructed by the developer, Pardee Homes. Construction and conveyance of the completed park to the City, is expected to be completed in Fiscal Year 2021.

Summary of Project Changes: The financial schedules have been updated for the programmed Facilities Benefit Assessment (FBA) funds per the approved Otay Mesa Public Facilities Financing Plan (PFFP).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa Facilities Benefit Assessment	400856	\$ -	\$ -	\$ -	\$ -	\$ 5,392,803	\$ 2,000,000	\$ 2,000,000	\$ 1,000,000	\$ 4,705,294	\$ -	\$ 15,098,097
Otay Mesa-West (From 39067)	400093	1,904	-	-	-	-	-	-	-	-	-	1,904
Total		\$ 1,904	\$ -	\$ -	\$ -	\$ 5,392,803	\$ 2,000,000	\$ 2,000,000	\$ 1,000,000	\$ 4,705,294	\$ -	\$ 15,100,001

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	1.19
Total Impact \$	\$ -	\$ -	\$ -	\$ -	155,337

Park & Recreation

Doyle Park Community Park ADA Upgrades / S15037

Parks - Community

Council District: 1	Priority Score: 45
Community Plan: University	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2016 - 2018	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the installation of path of travel and accessibility improvements to the rear entrance at Doyle Community Park adjacent to the dog off-leash area and future community garden. It may include a small parking area, walkway improvements and accessibility signage.

Justification: The current parking area located in the rear cul-de-sac and adjacent walkways leading into the dog off-leash area and park are not compliant with current accessibility requirements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design is anticipated to begin and be completed in Fiscal Year 2017. Construction is anticipated to begin Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Antenna Lease Revenue Fund	200324	\$ 11,474	\$ 388,526	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	400,000
Univ City Central-Major Dist	400044	-	2,586	-	-	-	-	-	-	-	-	2,586
Univ City North - Sub Dist	400045	285	17,531	-	-	-	-	-	-	-	-	17,816
Total		\$ 11,759	\$ 408,643	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	420,402

Park & Recreation

EB Scripps Pk Comfort Station Replacement / S15035

Bldg - Other City Facility / Structures

Council District: 1	Priority Score: 43
Community Plan: La Jolla	Priority Category: Low
Project Status: Continuing	Contact Information: Freiha, George
Duration: 2016 - 2021	619-533-7449
Improv Type: Replacement	gfreiha@sanidiego.gov

Description: This project provides for the design and construction of a replacement comfort station located in EB Scripps Park adjacent to La Jolla Cove. The project also includes the demolition of the existing comfort station and associated path of travel improvements.

Justification: The existing comfort station was constructed in the 1960's and has reached the end of its useful life. The salt air from the ocean has accelerated the deterioration of the metal structural components within the building. This project corresponds with Project P-22 of the La Jolla Public Facilities Financing Plan.

Operating Budget Impact: As this project may result in an expanded facility, the operating and maintenance budget cost will likely increase. Estimated cost increases will become known during the design phase.

Relationship to General and Community Plans: The project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: The project's preliminary design has been initiated through community efforts. The design will continue through Fiscal Year 2017 with construction anticipated to be complete in Fiscal Year 2020.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017. \$175,000 in Regional Park Improvements funding was transferred to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. An additional \$700,000 in Regional Park Funds have been allocated to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
La Jolla - Major District	400046	\$ 1,403	\$ 33,976	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	35,379
Regional Park Improvements Fund	200391	46,948	378,052	700,000	-	-	-	-	-	-	-	1,125,000
Total		\$ 48,351	\$ 412,028	\$ 700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,160,379

Park & Recreation

East Fortuna Staging Area Field Stn Bldg / S14016

Parks - Resource Based

Council District: 7	Priority Score: 73
Community Plan: Navajo	Priority Category: High
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2014 - 2019	619-533-5259
Improv Type: New	cmeinhardt@sandiego.gov

Description: This project provides for the development and construction of an administration building (approximately 5000 sq. ft.) that could include, but not be limited to staff offices, kitchen, showers and conference room, a small information center, public restrooms, and a workshop room with a screened storage yard, in addition to a covered picnic shelter (approximately 2,300 sq. ft.) as proposed in the site development permit (SDP#40-0524). This project is for the third and final phase of the Equestrian and Multi-use Staging Area that was originally approved by the Mission Trails Citizens Advisory Committee.

Justification: The Mission Trails Visitors Center office space is at capacity and the administration building is needed to accommodate new staff. The facility will also provide additional opportunities for public interface with park staff. The shade structure will provide relief from the elements at a heavily used entry point into Mission Trails Regional Park. The shade structure will be large enough to accommodate large events.

Operating Budget Impact: This facility will require an on-going operational budget for non-personnel expenses. The project's final design has not been approved; therefore, the current cost estimate of \$38,000 is based upon the Park and Recreation Department's current operating cost for similar facilities. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is in conformance with the City's General Plan Guidelines and Tierrasanta Community Plan, and implements the Mission Trails Regional Park Master Plan.

Schedule: Design began in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2018 and completed in Fiscal Year 2019.

Summary of Project Changes: A total of \$573,634 was allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. An additional \$1.4 million in Environmental Growth funds has been allocated to this project in Fiscal Year 2017. Funding previously listed in Fiscal Year 2016 as unidentified funding has been identified as Environmental Growth funds and have been programmed for Fiscal Year 2018 and 2019. The project schedule has been updated for Fiscal Year 2017. The Park and Recreation Department, with the collaboration of Mission Trails Regional Park Citizens' Advisory Committee, changed the project name of this project to East Fortuna Staging Area Field Station Building from "MTRP Equestrian & Multi Use Staging Area AdminBldg".

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ -	\$ 25,000	\$ 1,375,373	\$ -	\$ 1,651,332	\$ 400,000	\$ -	\$ -	\$ -	\$ -	\$ 3,451,705
Environmental Growth 2/3 Fund	200109	-	181,094	-	-	-	-	-	-	-	-	181,094
Mission Trails Regional Park Fund	200403	415,643	451,897	-	-	-	-	-	-	-	-	867,540
Total		\$ 415,643	\$ 657,991	\$ 1,375,373	\$ -	\$ 1,651,332	\$ 400,000	\$ -	\$ -	\$ -	\$ -	\$ 4,500,339

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ -	\$ 38,000	\$ 38,000	\$ 38,000	\$ 38,000

Park & Recreation

East Village Green General Development Plan / S16014

Council District: 3
Community Plan: Centre City - East Village
Project Status: Warranty
Duration: 2017 - 2020
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 51
Priority Category: Medium
Contact Information: Shifflet, Robin
 619-533-4524
 rshifflet@sanidiego.gov

Description: This project provides for the development of a General Development Plan (GDP) for the East Village Green, located between 13th, 15th, F and G Streets in the East Village. Park amenities could include a recreation center and pool, comfort stations, below-grade parking, a leash free dog park, outdoor seating, landscaping, children's play area and an amphitheater.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Downtown Community Plan and is in conformance with the City's General Plan.

Schedule: Development of the plan has been completed. Project costs were pre-funded by Civic San Diego and the funds will be transferred to Civic San Diego to close this project out.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017. The GDP has been completed therefore this project will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Centre City DIF-Admin	400122	\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Total		\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000

Park & Recreation

East Village Green Phase 1 / S16012

Council District: 3	Priority Score: 42
Community Plan: Centre City - East Village	Priority Category: Low
Project Status: Continuing	Contact Information: Shifflet, Robin
Duration: 2016 - 2020	619-533-4524
Improv Type: New	rshifflet@sanidiego.gov

Description: This project provides for the design and construction for Phase 1 of the East Village Green Park. Phase 1 park amenities could include a recreation center, comfort station, below-grade parking, a leash free dog park, children's play area, outdoor seating, and landscaping.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore, the current operating cost estimate is based on the Park and Recreation Department's current cost to maintain various similar facilities. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Downtown Community Plan and is conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2017.

Summary of Project Changes: Development Impact Fee funding of \$5.7 million was allocated to this project in Fiscal Year 2016, via City Council Resolution R-310155, adopted on January 4, 2016. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Centre City DIF-Admin	400122	\$ 2,662	\$ 20,005,496	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 20,008,158
Total		\$ 2,662	\$ 20,005,496	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 20,008,158

Park & Recreation

Egger/South Bay Community Park ADA Improvements / S15031

Parks - Community

Council District: 8	Priority Score: 36
Community Plan: Otay Mesa - Nestor	Priority Category: Low
Project Status: Continuing	Contact Information: Shifflet, Robin
Duration: 2015 - 2019	619-533-4524
Improv Type: Betterment	rshifflet@sandiego.gov

Description: This project provides for the design and construction of Americans with Disabilities Act improvements for the children's play areas and paths of travel at Robert Egger/South Bay Community Park to comply with accessibility requirements.

Justification: The project is needed to provide Americans with Disabilities Act improvements to meet federal and State safety and accessibility regulations, and will serve the needs of existing and future residents.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Nestor Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction will begin when funding is identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa/Nestor Urb Comm	400125	\$ -	\$ 110,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	110,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	2,329,886	2,329,886
Total		\$ -	\$ 110,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,329,886	\$ 2,439,886

Park & Recreation

El Cajon Blvd Streetscape Improvements / S00826

Trans - Roadway - Enhance/Scape/Medians

Council District: 3, 9	Priority Score: 46
Community Plan: Normal Heights (Mid-City), Kensington - Talmadge (Mid-City), City Heights, North Park	Priority Category: Low
Project Status: Continuing	Contact Information: Qasem, Labib
Duration: 1994 - 2020	619-533-6670
Improv Type: New	lqasem@sandiego.gov

Description: This project provides for streetscape improvements which include the installation of street lights and replacement of sidewalks, curbs, and gutters along El Cajon Boulevard from Louisiana Street east to 54th Street, as well as the side streets adjacent to El Cajon Boulevard that are within the El Cajon Boulevard Maintenance Assessment District (MAD) boundaries.

Justification: The El Cajon Boulevard revitalization project began as a part of the Mid-City Commercial Revitalization Program which was originally funded by a Community Development Block Grant and TransNet. This project will continue the approved design along additional commercial blocks using funding from the El Cajon Boulevard MAD. The MAD Assessment Engineer's Report identifies streetscape improvements including street lighting as an improvement within the project area.

Operating Budget Impact: Those projects that are identified as improvements in the North Park MAD Assessment Engineer's Report and the El Cajon Boulevard MAD Assessment Engineer's Report will be maintained by each respective MAD. Each MAD will fund the maintenance and energy costs associated with the special benefit street lighting installed by this project. Since design of all phases of the street light element has not been completed, the actual number of street lights to be installed by this project and resultant operating budget effect is not known.

Relationship to General and Community Plans: This project implements the Mid-City and Greater North Park Communities' Plans and is in conformance with the City's General Plan.

Schedule: Continued improvements of street light installation, replacement of sidewalks, curbs, and gutters within the El Cajon Boulevard Maintenance Assessment District (MAD). Construction is anticipated for completion by the end of Fiscal Year 2017.

Summary of Project Changes: \$750,000 in Redevelopment Bond Proceeds was allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. An additional \$30,000 in MAD funding has been allocated to this project in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
El Cajon Boulevard MAD Fund	200095	\$ -	\$ 130,000	\$ 30,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	160,000
Mid-City CIP Fund	200050	929,945	200,055	-	-	-	-	-	-	-	-	1,130,000
Normal Hgts/Kensington Maj Dis	400056	-	6,881	-	-	-	-	-	-	-	-	6,881
NP 2000 TE Bonds Rf-Oper	400306	27,189	-	-	-	-	-	-	-	-	-	27,189
NP 2003A (T)Bonds Rf Oper	400312	5,292	126,993	-	-	-	-	-	-	-	-	132,285
NP 2003B(TE)Bonds Oper	400317	214,255	-	-	-	-	-	-	-	-	-	214,255
NP-Tab 2009A (TE) Proceeds	400672	303,128	446,872	-	-	-	-	-	-	-	-	750,000
Total		\$ 1,479,810	\$ 910,801	\$ 30,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,420,611

Park & Recreation

El Cuervo Adobe Improvements / S14006

Parks - Open Space

Council District: 6	Priority Score: 53
Community Plan: Rancho Penasquitos	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2014 - 2021	619-533-5139
Improv Type: Replacement - Rehab	koliver@sandiego.gov

Description: This project provides for drainage improvements and reconstruction/stabilization of the El Cuervo Adobe wall ruins.

Justification: The El Cuervo Adobe Ruins site has been designated historic by the City Historic Site Board, California Historic Resources Inventory, and the National Register of Historic Places. Only two of the original structural adobe walls remained until a portion of one wall (the north wall) collapsed in December 2011. This project will protect the historic resource consistent with National Park Service Standards and San Diego Municipal Code Section 143.0205(f).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the City General Plan Historic Resources Element.

Schedule: Design began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017. Construction will be scheduled upon identification of additional funding.

Summary of Project Changes: In Fiscal Year 2016, City Council authorized via Resolution R-310155, adopted January 4, 2016, transferring \$100,000 in Environmental Growth Fund to this project to cover increased construction costs. An additional \$256,000 in Environmental Growth Funds have been allocated in Fiscal Year 2017. The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ 198,875	\$ 51,125	\$ 256,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	506,000
Environmental Growth 2/3 Fund	200109	-	100,000	-	-	-	-	-	-	-	-	100,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	15,368	15,368
Total		\$ 198,875	\$ 151,125	\$ 256,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,368	\$ 621,368

Park & Recreation

Encanto Comm Pk Security Lighting Upgrades / S16017

Parks - Community

Council District:	4	Priority Score:	52
Community Plan:	Southeastern (Encanto Neighborhoods)	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Antoun, Nevien
Duration:	2016 - 2019		619-533-4852
Improv Type:	New		nantoun@sanidiego.gov

Description: This project provides for security lighting upgrades within Encanto Community Park. It may include electrical engineering, new security light poles and fixtures, upgrades to existing security light poles and fixtures, and electrical component upgrades as needed to support the park lighting upgrades.

Justification: The improvements will help bring the park into compliance the Park and Recreation Department's security light guidelines by providing a more even broadcast of lighting along the park's walkways and parking lots. Improved security lighting will also assist the San Diego Police Department in their nightly patrols.

Operating Budget Impact: The operating budget impact will be determined upon completion of the security lighting design. While electrical use may increase due to increased number of light fixtures, the use of energy efficient light fixtures such as LED may minimize additional electrical use.

Relationship to General and Community Plans: The project is consistent with the Southeastern San Diego Community Plan, Encanto Neighborhoods and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2016 and anticipated to be completed in Fiscal Year 2017. Construction will begin in Fiscal Year 2017 and anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: \$150,000 in CIP Contribution from the General Fund was transferred out of this project and \$402,872 in Development Impact Fees was allocated in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Encanto - Major District	400064	\$ 1,688	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,688
S.E. San Diego Urban Comm	400120	14,748	388,124	-	-	-	-	-	-	-	-	402,872
Total		\$ 16,436	\$ 388,124	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	404,560

Park & Recreation

Evans Pond Reclaimed Water Pipeline Inst / S13010

Council District: 5	Priority Score: 40
Community Plan: Scripps Miramar Ranch	Priority Category: Medium
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2013 - 2017	619-533-5259
Improv Type: New	cmeinhardt@sandiego.gov

Description: This project would provide for the installation of a reclaimed water pipeline and meter to service Evans Pond, a small pond located adjacent to Scripps Ranch Library (10301 Scripps Lake Drive). The reclaimed water pipe would connect an existing reclaimed water pipeline reservoir located in Meanley Park (just south of the Library) and extend northeast to the pond. Scripps Ranch Maintenance Assessment District (MAD) maintains this pond via a Memorandum of Understanding (MOU) with the Library Department.

Justification: Evans Pond is currently fed by natural rainwater and runoff, but during summer months it loses depth and becomes shallow. Despite annual transfers of raw water from the nearby San Diego Aqueduct, there is insufficient water to maintain Evans Pond at an acceptable depth. The pond is home to a variety of plant and animal species, including water plants, turtles, ducks, and fish. This project would allow for a stable water source to keep the pond at an acceptable level throughout the year. A health/safety concern would be the use of reclaimed water in a pond environment, which has been accomplished at Torrey Pines Golf Course.

Operating Budget Impact: Currently, the Scripps Ranch Maintenance Assessment District funds a transfer of raw water from the San Diego Aqueduct once a year at a cost of approximately \$18,500. If this project is implemented, water costs are expected to decrease to approximately \$2,000 annually under the reclaimed water rate rather than the potable water rate.

Relationship to General and Community Plans: This project is in compliance with the Scripps-Miramar Ranch Community Plan and in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Design began in Fiscal Year 2014 and will be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2017.

Summary of Project Changes: Funding previously listed in Fiscal Year 2016 as unidentified has been identified as Maintenance Assessment District (MAD) funding and will be programmed for Fiscal Year 2017 in the amount of \$165,000. The schedule for this project was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 97,467	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	97,467
Scripps/Miramar Misc	400257	161,639	3,361	-	-	-	-	-	-	-	-	165,000
Scripps/Miramar Ranch MAD Fund	200028	-	-	165,000	-	-	-	-	-	-	-	165,000
Total		\$ 161,639	\$ 100,828	\$ 165,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	427,467

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - SCRIPPS/ MIRAMAR MISC	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ -	\$ (16,500)	\$ (16,500)	\$ (16,500)	\$ (16,500)

Park & Recreation

Fairbrook Neighborhood Park Development / S01083

Parks - Neighborhood

Council District: 5	Priority Score: N/A
Community Plan: Scripps Miramar Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2016 - 2020	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for development of an approximately three acre neighborhood park south of Pomerado Road in the Scripps Miramar Ranch area. Rough grading, adjacent half-width street improvements, and utilities to serve the park were provided by a developer per vesting tentative map (VTM) conditions.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Fairbrook Subdivision.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$50,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Grading and half-width improvements completed by developer per Vesting Tentative Map (VTM) condition in Fiscal Year 2014. Acquisition of site occurred in Fiscal Year 2015. Design began in Fiscal Year 2017. Construction is anticipated to be completed in Fiscal Year 2020.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Scripps Miramar Ranch FBA	400086	\$ -	\$ 886,424	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	886,424
Scripps/Miramar-Major District	400029	224,180	2,342,476	-	-	-	-	-	-	-	-	2,566,656
Total		\$ 224,180	\$ 3,228,900	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,453,080

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.00	0.49	0.49
	Total Impact \$ -	\$ -	\$ -	49,706 \$	51,348

Park & Recreation

Famosa Slough Salt Marsh Creation / S00605

Drainage - Channels

Council District: 2	Priority Score: N/A
Community Plan: Peninsula	Priority Category: N/A
Project Status: Warranty	Contact Information: Purcell, Carrie
Duration: 2003 - 2017	619-533-4659
Improv Type: Betterment	cpurcell@sandiego.gov

Description: The 0.64 acre mitigation project in Famosa Slough is required by the Army Corps of Engineers, Coastal Commission, and California Department of Fish and Game permits and agreements. The mitigation is a required component of the Transportation and Storm Water Department's channel clearing efforts to prevent flooding in the Sorrento Valley area, and restoration of this site will enhance the functions and values of this important biological resource consistent with a variety of City policies and objectives.

Justification: The 0.64 acre mitigation project in Famosa Slough is required by the Army Corps of Engineers, Coastal Commission, and California Department of Fish and Game permits and agreements. The Famosa Slough was chosen as the mitigation site because opportunities for coastal salt marsh mitigation in the Los Peñasquitos Lagoon have been exhausted. This option utilizes an available, City-owned site within the Coastal Zone and is consistent with the 1993 Famosa Slough Enhancement Plan.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and the Famosa Slough Enhancement Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2005. Construction was completed in Fiscal Year 2005. The five-year maintenance and monitoring period began in Fiscal Year 2006 and ended in Fiscal Year 2011. Due to the extended drought and lack of rainfall, additional maintenance and monitoring has been required in order to obtain site approval and sign off from the Resource Agencies.

Summary of Project Changes: Project cost increased by \$10,357 for the continuing management of the mitigation site. \$30,357 in General Fund Improvement funding was allocated to this project in Fiscal Year 2016 to meet the requirements for closeout.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 242,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	242,000
Street Division CIP Fund	200202	969	29,387	-	-	-	-	-	-	-	-	30,357
TransNet Extension Congestion Relief Fund	400169	90,337	663	-	-	-	-	-	-	-	-	91,000
Total		\$ 333,306	\$ 30,050	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	363,357

Park & Recreation

Golf Course Drive Improvements / S15040

Golf Courses

Council District: 3	Priority Score: 50
Community Plan: Greater Golden Hill	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2016 - 2019	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for the design and construction of a paved pedestrian pathway and bike facility along Golf Course Drive.

Justification: This project will provide needed pedestrian/bike access along Golf Course Drive, connecting the existing Golden Hill Recreation Center to 28th Street.

Operating Budget Impact: The current cost estimate is unknown as operational costs for the project will be determined as the project is refined and all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Greater Golden Hill Community Plan, the East Mesa Precise Plan for Balboa Park and is in conformance with the City's General Plan.

Schedule: Feasibility study began in Fiscal Year 2016 and will be completed in Fiscal Year 2017. Design will begin when additional funding is identified.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Golden Hill - Major District	400060	\$ -	\$ 9,023	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,023
Golden Hill Urban Comm	400111	32,350	137,650	-	-	-	-	-	-	-	-	170,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,820,977	1,820,977
Total		\$ 32,350	\$ 146,673	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,820,977	\$ 2,000,000

Park & Recreation

Gonzales Canyon Resource Management Plan / S10068

Parks - Open Space

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Miller, Betsy
Duration: 2009 - 2019	619-685-1314
Improv Type: New	bmiller@sandiego.gov

Description: This project provides for the completion of an existing biology report, a literature review, data collection, and formulation of Area Specific Management Directives to manage the Multiple Species Conservation Program (MSCP) covered species within Gonzales Canyon.

Justification: This project will provide a management framework for sensitive resources within the plan area and ensure the City's compliance with MSCP.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Development of the Resource Management Plan began in Fiscal Year 2010 and is anticipated to be completed in Fiscal Year 2019.

Summary of Project Changes: The schedule for this project has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 23,621	\$ 36,379	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000
Total		\$ 23,621	\$ 36,379	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000

Park & Recreation

Guymon Ngh Pk & Horton ES Joint Use Dev / S16045

Council District: 4	Priority Score: 54
Community Plan: Southeastern (Encanto Neighborhoods)	Priority Category: Medium
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2016 - 2018	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the design and construction of 0.7 acres of park and 1.4 acres of joint use facilities.

Justification: This project provides for public parks in a community deficit in population-based parks per the General Plan standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the South East San Diego / Encanto Neighborhoods Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2016. Construction to be completed in Fiscal Year 2019.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ 459,994	\$ 200,662	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	660,656
Total		\$ 459,994	\$ 200,662	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	660,656

Park & Recreation

Hickman Fields Athletic Area / S00751

Council District: 6
Community Plan: Kearny Mesa, Serra Mesa, Clairemont Mesa
Project Status: Continuing
Duration: 2008 - 2020
Improv Type: Replacement

Parks - Miscellaneous Parks

Priority Score: 44
Priority Category: Low
Contact Information: Oliver, Kevin
 619-533-5139
 koliver@sandiego.gov

Description: This project scope of work includes multipurpose fields, irrigation upgrades, security lighting, a multi-use aquatic complex, pedestrian and vehicular circulation, parking and lighting, children's play areas and comfort stations/concession stands, on a 44-acre athletic area to serve residents within the Kearny Mesa, Clairemont Mesa, and Serra Mesa Communities. Improvements shall be in compliance with federal, State, and local accessibility guidelines and regulations. This project will be phased as funding becomes available. Phase I includes: Americans with Disabilities Act (ADA) improvements, street improvements and parking area.

Justification: This project provides park and recreational facilities to serve the needs of existing and proposed residents within the Kearny Mesa, Clairemont Mesa, and Serra Mesa Communities in accordance with the City's General Plan Guidelines.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa, Serra Mesa, and Clairemont Mesa Community Plans and is in conformance with the City's General Plan.

Schedule: The General Development Plan Amendment was completed in Fiscal Year 2015. Phase I design began in Fiscal Year 2016. Construction is anticipated to begin in Fiscal Year 2019. Phase II will be completed under a new project.

Summary of Project Changes: This project received \$2.6 million in Developer funding in Fiscal Year 2016, via City Council Resolution R-310155, adopted on January 4, 2016. The description and schedule for this project have been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Clairemont Mesa - Urban Comm	400129	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
Developer Contributions CIP	200636	-	3,505,326	-	-	-	-	-	-	-	-	3,505,326
Gen Dyna-Community Improvement	400250	199,909	37,401	-	-	-	-	-	-	-	-	237,310
Kearny Mesa Imprvmnts 20%	400259	-	507,544	-	-	-	-	-	-	-	-	507,544
Kearny Mesa-Urban Comm	400136	98,737	51,263	-	-	-	-	-	-	-	-	150,000
Total		\$ 448,646	\$ 4,101,534	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,550,180

Park & Recreation

Hidden Trails Neighborhood Park / S00995

Parks - Neighborhood

Council District: 8	Priority Score: 47
Community Plan: Otay Mesa	Priority Category: Low
Project Status: Underfunded	Contact Information: Winter, James
Duration: 2007 - 2021	619-235-5257
Improv Type: New	jwinter@sandiego.gov

Description: This project provides for the acquisition, design, and construction of an approximately 4.0 useable acre neighborhood park serving the Ocean View Hills Community. Amenities may include an open turf area and children's play area, as well as off-site improvements to serve the park.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Hidden Trails Subdivision.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$57,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan, the Hidden Trails Precise Plan, and is in conformance with the City's General Plan.

Schedule: Land acquisition began in Fiscal Year 2008 and was completed in Fiscal Year 2012. The project has been put on hold until additional construction funding has been identified.

Summary of Project Changes: \$1.3 million in Facilities Benefit Assessment (FBA) funds was de-appropriated in Fiscal Year 2017, per the updated Otay Mesa Public Facilities Financing Plan. The financial schedule has been updated for future programmed Facilities Benefit Assessment (FBA) funds per the Otay Mesa Public Facilities Financing Plan (PFFP). \$2.3 million in Otay Mesa Facilities Benefit Assessment funding is anticipated to be received in Fiscal Year 2017. The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa Facilities Benefit Assessment	400856	\$ -	\$ -	\$ -	\$ 2,316,804	\$ 2,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 4,316,804
Otay Mesa-West (From 39067)	400093	1,132,687	509	-	-	-	-	-	-	-	-	1,133,196
Total		\$ 1,132,687	\$ 509	\$ -	\$ 2,316,804	\$ 2,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,450,000

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.40	0.40	0.40	0.40
	Total Impact \$	\$ -	\$ 57,250	\$ 58,638	\$ 59,340	\$ 60,108

Park & Recreation

Hiking & Equestrian Trail NP #10 / S00722

Council District: 1	Priority Score: 19
Community Plan: Carmel Valley	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2008 - 2018	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides for a multi-use trail connection from Del Mar Mesa to Carmel Valley, beginning at Carmel Country Road and traveling south between Carmel Valley Neighborhood #10 on the west and Del Mar Mesa on the east terminating at an entrance into Los Penasquitos Canyon Preserve just south of Carmel Mountain bridge.

Justification: The construction of the identified trails or trail connections will contribute to completion of connectivity with the existing City and regional trail system, providing benefits to the community, including increased recreational opportunities, protection of sensitive natural resources, and alternate transportation opportunities to residents and visitors.

Operating Budget Impact: This project will require an on-going operational budget for non-personnel expenses. The current cost estimate of \$2,200 per year is based upon the Park and Recreation Department's current cost to maintain trails.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and the Carmel Valley Neighborhood 10 Precise Plan, and is in conformance with the City's General Plan.

Schedule: The schedule is contingent upon the City of San Diego obtaining property rights. Currently, the north and south ends of the trail require access easements.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 113,366	\$ 406,840	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	520,206
Carmel Valley South FBA	400087	100,394	-	-	-	-	-	-	-	-	-	100,394
Total		\$ 213,760	\$ 406,840	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	620,600

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.00	0.00	0.00
	Total Impact \$	\$ -	\$ -	\$ 2,200	\$ 2,200	\$ 2,200

Park & Recreation

Junipero Serra Museum ADA Improvements / S15034

Council District: 3	Priority Score: 60
Community Plan: Old San Diego	Priority Category: Medium
Project Status: Continuing	Contact Information: Goodrich, Coselyn
Duration: 2016 - 2019	619-533-4633
Improv Type: Betterment	cgoodrich@sandiego.gov

Description: This project provides for the design and construction of improvements to provide Americans with Disabilities Act (ADA) access to the Junipero Serra Museum within Presidio Park. The project may include a new parking lot, security lighting, walkways and/or accessible ramps, site furnishings and landscape enhancements.

Justification: The ADA improvements will make the historic Junipero Serra Museum more accessible to park users with disabilities.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is unknown as operational costs for the project will be determined as the project is refined and all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: The project is consistent with the Old Town San Diego Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2016 and anticipated to be completed in Fiscal Year 2018. Construction is anticipated to be completed and the new facilities open to the public by the end of December 2019.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 52,246	\$ 947,754	\$ -	\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,500,000
Total		\$ 52,246	\$ 947,754	\$ -	\$ -	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,500,000

Park & Recreation

Keiller Neighborhood Park ADA Improvements / S15030

Parks - Neighborhood

Council District: 4	Priority Score: 57
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2016 - 2019	619-533-4852
Improv Type: Betterment	nantoun@sanidiego.gov

Description: This project provides for the design and construction of Americans with Disabilities Act (ADA) improvements for the children's play area and paths of travel at Keiller Neighborhood Park to comply with federal and State accessibility requirements.

Justification: This project is needed to provide ADA improvements in compliance with federal and State accessibility requirements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Skyline/Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction will begin when additional funding is identified.

Summary of Project Changes: The total estimated project cost has increased by \$1.0 million. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ -	\$ 358	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	358
CIP Contributions from General Fund	400265	-	380,247	-	-	-	-	-	-	-	-	380,247
Skyline/Paradise Urb Comm	400119	4,775	105,225	-	-	-	-	-	-	-	-	110,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,287,000	1,287,000
Total		\$ 4,775	\$ 485,831	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,287,000	\$ 1,777,606

Park & Recreation

Kelly St Neighborhood Pk Security Lighting Upgrade / S16016

Council District: 7	Priority Score: 48
Community Plan: Linda Vista	Priority Category: Low
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2016 - 2019	619-533-4852
Improv Type: New	nantoun@sanidiego.gov

Description: This project provides for security lighting upgrades within Kelly Street Neighborhood Park. It may include electrical engineering, new security light poles and fixtures, upgrades to existing security light fixtures, and electrical component upgrades as needed to support the park lighting upgrades.

Justification: The improvements will help bring the park into compliance the Park and Recreation Department's security light guidelines by providing a more even broadcast of lighting along the park's walkways and near the comfort station. Improved security lighting will also assist the San Diego Police Department in their nightly patrols.

Operating Budget Impact: The operating budget impact will be determined upon completion of the security lighting design. While electrical use may increase due to increased number of light fixtures, the use of energy efficient light fixtures such as LED may minimize additional electrical use.

Relationship to General and Community Plans: The project is consistent with the Linda Vista Community Plan and is in conformance with the City's General Plan.

Schedule: This project began design in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017. Construction will begin when additional funding has been identified.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 13,852	\$ 136,148	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
Total		\$ 13,852	\$ 136,148	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000

Park & Recreation

Kumeyaay Lakes Berm Restoration and Dredg / S00655

Council District: 7
Community Plan: Navajo
Project Status: Underfunded
Duration: 2002 - 2018
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: 27
Priority Category: Low
Contact Information: Ball, Laura
 619-685-1301
 lball@sandiego.gov

Description: This project provides for the dredging of two lakes and reconstruction of a lake berm within the Kumeyaay Lake system at Mission Trails Regional Park.

Justification: A berm that surrounds the lakes was breached during the 1995-96 rainy season. Since that time, the San Diego River's flow has been redirected through the Kumeyaay Lakes, to the detriment of the lakes. Impacts include sedimentation of the lakes, the introduction of exotic invasive aquatic plants, and the decline of an adjacent state wetland mitigation site through which the river once flowed. Dredging of the lakes to remove accumulated sediments and unwanted plant materials will restore the health and vitality of the lakes and the adjacent mitigation site, which depends upon a flowing water source.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Master Development Plan, the Navajo Community Plan, and is in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2003. Design and construction will be scheduled upon identification of funding and pending approval of the Mission Trails Regional Park Master Plan Update.

Summary of Project Changes: No significant changes have been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ 39,479	\$ 35,521	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	75,000
Mission Trails Regional Park Fund	200403	53,243	31,757	-	-	-	-	-	-	-	-	85,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	9,840,000	9,840,000
Total		\$ 92,722	\$ 67,278	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,840,000	\$ 10,000,000

Park & Recreation

Larsen Field ADA Improvements Phase II / S13004

Council District: 8	Priority Score: 71
Community Plan: San Ysidro	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2014 - 2019	619-533-5301
Improv Type: Replacement	smahmalji@sandiego.gov

Description: This project provides for a children's play area and associated path of travel upgrades to meet current accessibility requirements at Larsen Field.

Justification: This project is needed to bring the children's play area and associated paths of travel into conformance with current Americans with Disabilities Act (ADA) standards and to make the facilities accessible to people with disabilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and was completed in Fiscal Year 2016. Construction is anticipated to begin in Fiscal Year 2017.

Summary of Project Changes: \$100,000 in Antenna Lease Revenue funds were allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. An additional \$5,341 in Park Service District funds was allocated to this project in Fiscal Year 2016. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Antenna Lease Revenue Fund	200324	\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Grant Fund - Federal	600000	-	1,000,000	-	-	-	-	-	-	-	-	1,000,000
San Ysidro - Major District	400071	5,967	-	-	-	-	-	-	-	-	-	5,967
San Ysidro Urban Comm	400126	210,395	469,605	-	-	-	-	-	-	-	-	680,000
San Ysidro-Sub Dist	400078	3,299	-	-	-	-	-	-	-	-	-	3,299
South Bay - Major District	400070	7,793	-	-	-	-	-	-	-	-	-	7,793
Total		\$ 227,454	\$ 1,569,605	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,797,059

Park & Recreation

Linda Vista Skate Park / S15008

Parks - Miscellaneous Parks

Council District: 7	Priority Score: 62
Community Plan: Linda Vista	Priority Category: High
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2015 - 2018	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the General Development Plan amendment, design and construction of a multi-generational skatepark at the existing Linda Vista Community Park.

Justification: This project will provide an additional recreational use to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$39,000 is based upon the Park and Recreation Department's current cost various skate parks. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's General Plan.

Schedule: A General Development Plan amendment was processed in Fiscal Year 2015. Design began in Fiscal Year 2015 and was completed in Fiscal Year 2016. Construction is scheduled to begin and be completed in Fiscal Year 2017.

Summary of Project Changes: \$750,000 in State Grant funding was transferred to this project in Fiscal Year 2016, per Council Resolution R-310504, adopted on June 16, 2016. The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 16,986	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	16,986
Grant Fund - Other	600002	3,587	36,413	-	-	-	-	-	-	-	-	40,000
Grant Fund - State	600001	562,818	3,187,182	-	-	-	-	-	-	-	-	3,750,000
Linda Vista-Major District	400036	-	1,999	-	-	-	-	-	-	-	-	1,999
Total		\$ 566,405	\$ 3,242,580	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,808,985

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.50	0.50	0.50	0.50	0.50
	Total Impact \$	38,584 \$	40,260 \$	41,138 \$	42,100 \$	42,100

Park & Recreation

Lomita Nghbrhood Pk Plygrnd ADA Upgrades / S16019

Council District: 4	Priority Score: 63
Community Plan: Skyline - Paradise Hills	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2016 - 2020	619-533-5301
Improv Type: Replacement	smahmalji@sandiego.gov

Description: This project provides for Americans with Disabilities Act (ADA) upgrades to the existing playground within Lomita Neighborhood Park as well as the associated ADA path of travel requirements. The ADA upgrades may include new play equipment, accessible safety surfacing, benches, picnic tables, a drinking fountain, and walkway improvements to meet local, State and Federal accessibility requirements.

Justification: The existing playground and the play equipment within is not accessible to park users with various forms of disabilities. The improvements will help bring the park facilities into compliance with the ADA and will replace playground equipment which has exceeded its useful life.

Operating Budget Impact: None. This project provides for upgrades to existing facilities within the park.

Relationship to General and Community Plans: The project is consistent with the Skyline-Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017. Construction costs will be identified during the design phase and construction will begin upon the identification of additional funding.

Summary of Project Changes: \$639 in Park Service District Fees was added to this project in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Bay Terraces - Major District	400067	\$ 240	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	240
CIP Contributions from General Fund	400265	27,698	422,302	-	-	-	-	-	-	-	-	450,000
Paradise Hills-Major District	400068	399	-	-	-	-	-	-	-	-	-	399
Total		\$ 28,337	\$ 422,302	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	450,639

Park & Recreation

Los Penasquitos Cyn Preserve STrl Restor / S13014

Council District: 1	Priority Score: 35
Community Plan: Los Penasquitos Canyon Preserve	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2016 - 2022	619-685-1301
Improv Type: Betterment	lball@sandiego.gov

Description: This project provides for the reconstruction and improvement of one of the main trails in Los Penasquitos Canyon Preserve.

Justification: The existing trail consistently washes out, which results in trail closures after inclement weather.

Operating Budget Impact: None.

Relationship to General and Community Plans: The main trail is depicted in the Los Penasquitos Canyon Preserve Master Plan and is in conformance with the City's General Plan.

Schedule: Design is anticipated to begin in Fiscal Year 2017. Construction is anticipated to begin in Fiscal Year 2018.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ -	\$ 981,098	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 981,098
Total		\$ -	\$ 981,098	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 981,098

Park & Recreation

Marie Widman Memorial Pk Security Lighting Upgrade / S16018

Council District: 4	Priority Score: 60
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2016 - 2019	619-533-4852
Improv Type: New	nantoun@sanidiego.gov

Description: This project provides for security lighting upgrades within Marie Widman Memorial Neighborhood Park. It may include electrical engineering, new security light poles and fixtures, upgrades to existing security light fixtures, and electrical component upgrades as needed to support the park lighting upgrades.

Justification: The improvements will help bring the park into compliance the Park and Recreation Department's security light guidelines by providing a more even broadcast of lighting along the park's walkways and near the comfort station. Improved security lighting will also assist the San Diego Police Department in their nightly patrols.

Operating Budget Impact: The operating budget impact will be determined upon completion of the security lighting design. While electrical use may increase due to increased number of light fixtures, the use of energy efficient light fixtures such as LED may minimize additional electrical use.

Relationship to General and Community Plans: The project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's General Plan.

Schedule: This project began design in Fiscal Year 2016 and anticipated to be completed in Fiscal Year 2017. If sufficient funding is available, completion of the security lighting upgrades would occur in Fiscal Year 2018.

Summary of Project Changes: A total of \$150,000 in CIP Contributions from the General Fund was transferred to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 23,144	\$ 276,856	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
Total		\$ 23,144	\$ 276,856	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000

Park & Recreation

McKinley Elementary School JU Improvemts / S12001

Parks - Community

Council District:	3	Priority Score:	61
Community Plan:	Greater North Park	Priority Category:	Medium
Project Status:	Warranty	Contact Information:	Winter, James
Duration:	2012 - 2017		619-235-5257
Improv Type:	New		jwinter@sandiego.gov

Description: This project provides for a new General Development Plan of approximately 1.4 acres of new joint-use facilities at McKinley Elementary School to supplement existing park acreage in the Greater North Park Community. Improvements will include natural turfed multi-purpose sportsfields, multi-purpose courts, walkways, landscaping, and Americans with Disabilities Act (ADA) accessibility upgrades.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$16,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: The scope of work has been modified to include the preparation of a General Development Plan which was completed in Fiscal Year 2014. Final design and construction have been removed from this project's scope of work. San Diego Unified School District will build the facility using Prop Z funds.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Park North-East - Park Dev Fd	400110	\$ 113,619	\$ 65,881	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	179,500
Total		\$ 113,619	\$ 65,881	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	179,500

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.15	0.15	0.15
	Total Impact \$	\$ -	\$ -	\$ 16,238	\$ 16,713	\$ 16,960

Park & Recreation

Memorial Comm Pk Playground ADA Upgrades / S16020

Council District: 8	Priority Score: 63
Community Plan: Southeastern San Diego	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2016 - 2019	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for Americans with Disabilities Act (ADA) upgrades to the existing playground and comfort station within Memorial Community Park as well as the associated ADA path of travel requirements. The ADA upgrades may include new play equipment, upgraded comfort station, accessible safety surfacing, benches, picnic tables, a drinking fountain, and walkway improvements to meet local, State and federal accessibility requirements.

Justification: The existing playground and the play equipment within is not accessible to park users with various forms of disabilities. The improvements will help bring the park facilities into compliance with the ADA and will replace playground equipment which has exceeded its useful life.

Operating Budget Impact: None. This project provides for upgrades to existing facilities within the park.

Relationship to General and Community Plans: The project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2016 and anticipated to be completed in Fiscal Year 2017. Construction will begin when funding is identified.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017. \$723,128 in Development Impact Fees was transferred to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. Total project cost increased by \$729,502.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 29,855	\$ 420,145	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	450,000
S.E. San Diego Urban Comm	400120	162,314	560,815	-	-	-	-	-	-	-	-	723,128
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	690,872	690,872
Total		\$ 192,168	\$ 980,960	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	690,872	\$ 1,864,000

Park & Recreation

Memorial Community Building Clearance Activity / S15039

Council District: 8	Priority Score: 56
Community Plan: Southeastern (Encanto Neighborhoods)	Priority Category: Medium
Project Status: Continuing	Contact Information: Daniels, Charles
Duration: 2016 - 2017	619-533-6597
Improv Type: New	cdaniels@sanidiego.gov

Description: This project will demolish and remove an existing building of approximately 11,100 square feet located within Memorial Community Park. The 1959 constructed building was used as a Girls Club until 2008 when the lease agreement expired. The structure is in severe decline and necessary improvements and accessibility upgrades have been determined to be cost prohibitive. After the building and associated site improvements are removed, reuse of the park area for park purposes will be explored through a public input process.

Justification: The existing building is considered spot blight within the community. Removal of the building will allow other park uses within Memorial Community Park.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern community plan, the General Plan Standards, and the City's General Plan.

Schedule: Demolition of the building is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 2,420	\$ 647,580	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	650,000
Total		\$ 2,420	\$ 647,580	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	650,000

Park & Recreation

Mira Mesa CP - Exp & Aquatic Complex / S00667

Parks - Neighborhood

Council District: 6	Priority Score: 55
Community Plan: Mira Mesa	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2004 - 2020	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for developing approximately 11 usable acres of the former Carroll School park site across the street from Mira Mesa Community Park. Amenities include a comfort station and ballfields. The Mira Mesa Community Park will also be upgraded to include a pool complex, improved recreation center, and skate plaza. The street between the two sites will include parking and street calming. This project will be phased as funding becomes available. Phase I includes the ballfields and street calming.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. For Phase I only, the current cost estimate of \$159,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas and comfort stations. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project implements the recommendations found in the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: General Development Plan was approved in June 2005. Funding for Phase I construction was made available in Fiscal Year 2013. Phase I construction by design-build contractor began in Fiscal Year 2016 and will be completed in Fiscal Year 2017. Phase II & III will be completed under CIP L16002 Mira Mesa Community Park Improvements.

Summary of Project Changes: The financial schedule has been updated for the programmed Facilities Benefit Assessment (FBA) funding per the Mira Mesa FBA Public Facilities Financing Plan (PFFP). \$645 of Park Service District funds were allocated to this project in Fiscal Year 2016. An additional \$6.0 million of FBA funding is anticipated to be received in Fiscal Year 2017. Remaining budget will be transferred to CIP L16002 Mira Mesa Community Park Improvements upon completion of Phase I.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
ANA - Blk Mtn Rd Bridge	400223	\$ -	\$ 23,751	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	23,751
Mira Mesa - FBA	400085	14,539,948	2,274,531	-	6,000,000	10,400,000	-	-	-	-	-	33,214,479
Mira Mesa East-Major District	400028	38	-	-	-	-	-	-	-	-	-	38
Mira Mesa West-Major District	400027	606	-	-	-	-	-	-	-	-	-	606
Total		\$ 14,540,593	\$ 2,298,282	\$ -	\$ 6,000,000	\$ 10,400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 33,238,875

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs 0.00	1.25	1.25	1.25	1.25
	Total Impact \$ -	\$ 159,176	\$ 163,371	\$ 165,563	\$ 167,965

Park & Recreation

Mira Mesa Community Pk Improvements / L16002

Council District: 6
Community Plan: Mira Mesa
Project Status: Continuing
Duration: 2016 - 2020
Improv Type: New

Bldg - Parks - Recreation/Pool Centers

Priority Score: 54
Priority Category: Low
Contact Information: Antoun, Nevien
 619-533-4852
 nantoun@sanidiego.gov

Description: This project provides for Phase II and Phase III improvements at Mira Mesa Community Park. Phase II will include an aquatic complex with a standard 25 meter by 25 yard swimming pool and other water amenities, new basketball courts, and a 12,000 sq. ft. wheel friendly plaza. Phase III will include a new, approximately 17,000 square foot recreation center and new children's play area(s).

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: These facilities will require an on-going operational budget for personnel and non-personnel expenses. Operational costs for the projects will be determined as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project implements the recommendations found in the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Construction of Phase II improvements is scheduled to start in Fiscal Year 2018. Construction of Phase III improvements is scheduled to begin in Fiscal Year 2020.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mira Mesa - FBA	400085	\$ 14,743	\$ 2,096,205	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,110,948
Total		\$ 14,743	\$ 2,096,205	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,110,948

Park & Recreation

Mission Bay Athletic Area Comfort Station Mod / S10021

Parks - Miscellaneous Parks

Council District: 2	Priority Score: 68
Community Plan: Mission Bay Park	Priority Category: High
Project Status: Continuing	Contact Information: Winter, James
Duration: 2011 - 2018	619-235-5257
Improv Type: Replacement	jwinter@sandiego.gov

Description: This project provides for the removal and replacement of the existing comfort station/concession stand at the Mission Bay Athletic Area. It will also provide an accessible path of travel from Grand Avenue to the comfort station and the center of the ball field complex.

Justification: These improvements are necessary to provide Americans with Disabilities Act (ADA) accessibility to the comfort station and concession stand.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction will be scheduled pending identification of additional funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mission Bay - Major District	400048	\$ 9,057	\$ 125	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,182
Pacific Beach Urban Comm	400117	152,157	47,843	-	-	-	-	-	-	-	-	200,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	820,000	820,000
Total		\$ 161,214	\$ 47,969	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	820,000	\$ 1,029,182

Park & Recreation

Mission Bay GC Irrigation and Light Upgr / S11010

Council District: 2	Priority Score: 54
Community Plan: Mission Bay Park	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2011 - 2018	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for the design and construction of various improvements within Mission Bay Golf Course. Work will include renovation and reconstruction of the existing course and may consist of new landscaping and irrigation, upgraded electrical and lighting system, drainage improvements, installation of cart paths near tee boxes, upgraded tee boxes, improvements to signage, as well as other improvements relevant to the conditions of play will also be included.

Justification: This project is needed to provide the long awaited improvements to the 18-hole golf course. For example, the new computerized irrigation system will replace a system that is outdated, inefficient, and does not meet current or future water restriction requirements. These improvements will help bring the golf course to within industry standards for municipal golf courses.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design is anticipated to be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017. This project was previously published as Mission Bay GC Renovation Reconstruction.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mission Bay Golf Course CIP Fund	700046	\$ 501,279	\$ 2,458,721	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,960,000
Total		\$ 501,279	\$ 2,458,721	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,960,000

Park & Recreation

Mission Bay Golf Course / AEA00003

Golf Courses

Council District: 2	Priority Score: Annual
Community Plan: Mission Bay Park	Priority Category: Annual
Project Status: Continuing	Contact Information: Shelly Stowell
Duration: 2010 - 2024	858-581-7867
Improv Type: Betterment	sstowell@sandiego.gov

Description: This annual allocation provides for the unexpected replacement of minor capital assets on an as-needed basis at the City's Municipal Golf Course - Mission Bay.

Justification: This annual allocation will provide a capital assets cost-avoidance program allowing for the timely replacement of unanticipated failure of golf capital assets.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design and replacement of minor capital assets will be implemented on an as-needed basis.

Summary of Project Changes: \$500,000 in Golf Enterprise funding was transferred out of this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mission Bay Golf Course CIP Fund	700046	\$ 41,147	\$ 826,096	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	867,243
Total		\$ 41,147	\$ 826,096	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	867,243

Park & Recreation

Mission Bay Golf Crs Club Dem & Trailer / S01090

Golf Courses

Council District: 2	Priority Score: 60
Community Plan: Mission Bay Park	Priority Category: High
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2004 - 2019	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for the demolition of the existing, antiquated practice center and clubhouse buildings, and installation of temporary trailers/portables at the Mission Bay Golf Course until such time as the new clubhouse is constructed. The design and construction of a new practice center, parking lot, and new clubhouse, which were originally part of this project, will be completed separately in the future, in conjunction with other projects proposed for the golf course.

Justification: These improvements are necessary to comply with current codes, address maintenance needs, and increase the viability of identifying potential future lessees.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design for the temporary trailers/portables will begin in Fiscal Year 2017 with construction beginning in Fiscal Year 2017. The demolition of the existing clubhouse is scheduled to begin in Fiscal Year 2017 with construction finishing in Fiscal Year 2018.

Summary of Project Changes: The project schedule and description has been updated for Fiscal Year 2017. This project was previously published as Mission Bay GC Practice Ctr Bldg Improve.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mission Bay Golf Course CIP Fund	700046	\$ 102,397	\$ 1,297,603	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,400,000
Total		\$ 102,397	\$ 1,297,603	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,400,000

Park & Recreation

Mission Bay Improvements / AGF00004

Parks - Miscellaneous Parks

Council District: 2	Priority Score: Annual
Community Plan: Mission Bay Park	Priority Category: Annual
Project Status: Continuing	Contact Information: Van Deerlin, Jeff
Duration: 2010 - 2024	619-235-1189
Improv Type: New	jvandeerlin@sandiego.gov

Description: This annual allocation provides for permanent public capital improvements and deferred maintenance of existing facilities in accordance with City Charter, Article V, Section 55.2.

Justification: Mission Bay Park, as well as other regional parks, open spaces, and coastal beaches, helps define the City's identity, enriches quality of life, and serves as a visitor attraction that strengthens the local economy. This regional treasure is threatened by increasing use and a backlog of needed improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Projects will be funded in the order provided per City Charter Section 55.2.

Summary of Project Changes: The financial schedules have been updated for the programmed Mission Bay Improvements funds per the latest revenue projections. \$6.2 million in Mission Bay Improvements funds have been allocated to this project in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Fiesta Island Sludge Mitigation Fund	200389	\$ -	\$ 10,975	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,975
Mission Bay Improvements Fund	200386	993,218	18,653,769	6,157,723	-	7,169,341	7,697,045	8,150,987	8,614,007	-	-	57,436,090
Total		\$ 993,218	\$ 18,664,744	\$ 6,157,723	\$ -	\$ 7,169,341	\$ 7,697,045	\$ 8,150,987	\$ 8,614,007	\$ -	\$ -	57,447,064

Park & Recreation

Mission Hills Historic Street Lighting / S11008

Trans - Roadway - Street Lighting

Council District: 3	Priority Score: 30
Community Plan: Uptown	Priority Category: Low
Project Status: Warranty	Contact Information: Qasem, Labib
Duration: 2011 - 2018	619-533-6670
Improv Type: New	lqasem@sandiego.gov

Description: This project provides for the procurement and installation of decorative, acorn style, street lighting within the Mission Hills Historic Street Lighting Maintenance Assessment District (MAD).

Justification: This project is an identified improvement in the Mission Hills Historic Street Lighting MAD and will be conducted in conjunction with an underground utility project.

Operating Budget Impact: The Mission Hills Historic Street Lighting MAD will provide for the special benefit of maintenance and energy costs associated with the enhanced street lighting.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2016.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mission Hills Special Lighting MAD Fund	200614	\$ 367,322	\$ 164	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	367,486
Total		\$ 367,322	\$ 164	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	367,486

Park & Recreation

Mission Trails RP Cowles Mountain Trail / S10065

Parks - Open Space

Council District: 7	Priority Score: 20
Community Plan: Navajo, Tierrasanta	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2011 - 2017	619-685-1301
Improv Type: Betterment	lball@sandiego.gov

Description: This project provides for design, engineering, construction, and installation of structures, as well as the rehabilitation and installation of appropriate material to re-establish approximately 2,000 linear feet of existing trail. This project will supplement the existing and increasing recreational activities of hikers and the increase of sensitive resource impacts caused by hikers leaving the official trail. When completed, this trail rehabilitation will improve safety and reduce or eliminate loss of sensitive natural resources due to visitor use and erosion. Improvements will include minimal pruning and hand crew installation of materials. No grading will be done; however, some hand tool manipulation of existing soils may occur.

Justification: This project will benefit the community by increasing safety for hikers and protect sensitive natural and cultural resources.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Master Plan, the Navajo and Tierrasanta Community Plans, and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2012 and significant trail work was completed in Fiscal Year 2014. Work is ongoing and anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 201,345	\$ 198,655	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	400,000
Total		\$ 201,345	\$ 198,655	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	400,000

Park & Recreation

Mission Trails RP Master Plan Update / S01014

Council District: 7
Community Plan: Navajo, Tierrasanta, Rancho Encantada, East Elliott
Project Status: Continuing
Duration: 2010 - 2018
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: N/A
Priority Category: N/A
Contact Information: Harkness, Jeffrey
 619-533-6595
 jharkness@sandiego.gov

Description: This project provides for an update to the 1985 Mission Trails Regional Park (MTRP) Master Development Plan to identify completed capital projects and to guide future expansion, development, and preservation of the park, as well as to provide an environmental document to determine potential impacts. A Natural Resource Management Plan will also be prepared and incorporated into the master plan document to provide park rangers with information and tools to manage the Park's sensitive resources.

Justification: MTRP faces numerous challenges and issues due to the high number of visitors and the Park's location within a densely populated area. Extensive recreational use, illegal off-road vehicle activity, erosion, urban runoff, and invasive non-native plants are potential threats to the continued health of the Park's natural resources. The MTRP Natural Resource Management Plan is a part of the implementation task of the City of San Diego's Multiple Species Conservation Program (MSCP). The MSCP was officially adopted on March 18, 1997; The United States Fish and Wildlife Service and the California Department of Fish and Game approved the plan on July 17, 1997.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo, Tierrasanta, Rancho Encantada, and East Elliott Community Plans and is in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2010 and is anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mission Trails Regional Park Fund	200403	\$ 568,186	\$ 83,643	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	651,829
Regional Park Improvements Fund	200391	233,000	-	-	-	-	-	-	-	-	-	233,000
Total		\$ 801,186	\$ 83,643	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	884,829

Park & Recreation

Mission Trails RP Trail Realignments / S10066

Council District: 7	Priority Score: 20
Community Plan: Navajo, Tierrasanta	Priority Category: Low
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2009 - 2020	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides for design, engineering, and construction of approximately 5,000 linear feet of new (realignment) trail and rehabilitation of approximately 3,500 linear feet of existing trail. This is to supplement existing and increased recreational activity of all visitor user groups (hikers, bikes, equestrian) and to stabilize and protect sensitive habitat and natural resources currently impacted by poor trail alignment. Improvements will include vegetation pruning and trimming, as well as hand crew manipulation of soils for best location of trails that will meet City Trail Standards (safety and sustainability). Locations of these trail realignments have been roughly engineered on-site but will require environmental review and approval. No grading is anticipated. No trails in this area are Americans with Disabilities Act (ADA) accessible and this realignment would not provide ADA opportunities due to lack of access.

Justification: New realignment will provide for improved safety to visitors and protection of sensitive resources.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Trails Regional Park Master Plan, the Navajo and Tierrasanta Community Plans, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and construction began in Fiscal Year 2012 and is awaiting completion of the Mission Trails Regional Park Master Plan Update anticipated for Fiscal Year 2018. This project is currently on hold due to Mission Trails Regional Park Master Plan Update.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 182	\$ 214,818	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	215,000
Total		\$ 182	\$ 214,818	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	215,000

Park & Recreation

Mohnike Adobe and Barn Restoration / S13008

Parks - Open Space

Council District: 5	Priority Score: 62
Community Plan: Los Penasquitos Canyon Preserve	Priority Category: High
Project Status: Continuing	Contact Information: Lewis, Nikki
Duration: 2015 - 2019	619-533-6653
Improv Type: Betterment	nlewis@sanidiego.gov

Description: This project provides for the rehabilitation/restoration of the historic adobe and hay barn located within the 14-acre Rancho Penasquitos Equestrian Center on the eastern end of the Los Penasquitos Canyon Preserve. Completion of a site assessment of current condition of the 2,512 square-foot adobe structure, the hay barn and surrounding grounds shall include the following items: exterior walls; north and west porches, roof, interior walls, ceilings and wood floors, drainage swale on southwest, and accessibility needs to determine Phase II of rehabilitation program. Additionally, a Treatment Plan and Historic Structure Report are required prior to preparation of Phase II design and construction plans for the rehabilitation due to storm damage which the barn sustained in 2010. Emergency work to shore up the barn until a rehabilitation/restoration plan can be prepared and implemented was completed in 2011.

Justification: Phase I of a rehabilitation program was completed in 2005 consistent with an Historic Structures Report prepared for the Mohnike Adobe and Hay Barn by Ferris, Johnson and Perkins Architects, Inc. in 1999. Architectural design and construction plans are required to proceed with Phase II of the project.

Operating Budget Impact: None.

Relationship to General and Community Plans: The Rancho Penasquitos Community Plan and Los Penasquitos Canyon Preserve Master Plan do not specifically address rehabilitation/restoration of historic structures; however the project is consistent with the City's General Plan Historic Resources Element.

Schedule: Preparation of Assessment Report and Treatment Report is scheduled to be complete in Fiscal Year 2017. Design is scheduled to begin in Fiscal Year 2017. Construction is anticipated to be begin in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: Funding previously listed in Fiscal Year 2016 as unidentified has been identified as Environmental Growth Funding and will be programmed for Fiscal Year 2018 in the amount of \$99,800. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ -	\$ -	\$ -	\$ -	\$ 99,880	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 99,880
Environmental Growth 2/3 Fund	200109	-	1,450,000	-	-	-	-	-	-	-	-	1,450,000
Regional Park Improvements Fund	200391	123,423	876,577	-	-	-	-	-	-	-	-	1,000,000
Total		\$ 123,423	\$ 2,326,577	\$ -	\$ -	\$ 99,880	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,549,880

Park & Recreation

Montgomery Academy JU Improvements / S00973

Bldg - Other City Facility / Structures

Council District: 7	Priority Score: N/A
Community Plan: Linda Vista	Priority Category: N/A
Project Status: Warranty	Contact Information: Oliver, Kevin
Duration: 2009 - 2017	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the construction of approximately three acres of joint-use play fields at the Montgomery Academy and associated Americans with Disabilities Act (ADA) improvements to comply with all State and federal accessibility guidelines and City standards. Phase I amenities may include a turfed multi-purpose sports field, decomposed granite running track, accessibility improvements, signage, baseball backstops, and miscellaneous landscaping. Phase II amenities may include picnic shelters, site furnishings, security lighting, accent plantings, and enhanced gateway treatments.

Justification: Development of this project is a Site Development Permit condition of the Pacific Ridge Apartment Homes to satisfy population-based park acreage requirements in accordance with the City's General Plan standards for the anticipated population generated by the residential development. Additionally, it provides joint-use recreational facilities in a community deficient in population-based park and recreation facilities.

Operating Budget Impact: Operations and maintenance funding for this facility was previously included in the Park and Recreation Budget.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2014. Construction began in Fiscal Year 2015 and was completed in Fiscal Year 2016.

Summary of Project Changes: A total of \$240,511 in CIP Contributions from General Fund was allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016, due to increased construction cost.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ 396,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	396,000
CIP Contributions from General Fund	400265	192,673	47,839	-	-	-	-	-	-	-	-	240,511
Linda Vista Urban Comm	400113	682,092	12,908	-	-	-	-	-	-	-	-	695,000
Total		\$ 1,270,765	\$ 60,746	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,331,511

Park & Recreation

Mountain View NP Area Upgrades / S11019

Parks - Neighborhood

Council District: 9	Priority Score: 83
Community Plan: Southeastern San Diego	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2011 - 2017	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for Americans with Disabilities Act (ADA) upgrades and improvements to the children's play area and path of travel within the park and along South Boundary Street to comply with State and federal safety and accessibility guidelines.

Justification: This project is needed to upgrade existing site improvements and play area facilities to meet current federal and State safety and accessibility regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2013. Construction is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017. \$947 in Park Service District funds were allocated to this project in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 395,539	\$ (2,039)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	393,500
S.E. San Diego Urban Comm	400120	882,575	292,425	-	-	-	-	-	-	-	-	1,175,000
Southcrest - Major District	400062	60,633	-	-	-	-	-	-	-	-	-	60,633
Southcrest Sub Dist	400063	9,900	-	-	-	-	-	-	-	-	-	9,900
Total		\$ 1,348,646	\$ 290,386	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,639,033

Park & Recreation

Museum of Man Roof Replacement / S11101

Bldg - Other City Facility / Structures

Council District: 3	Priority Score: 86
Community Plan: Balboa Park	Priority Category: High
Project Status: Warranty	Contact Information: Freiha, George
Duration: 2011 - 2017	619-533-7449
Improv Type: Replacement - Rehab	gfreiha@sanidiego.gov

Description: This project is intended to restore the integrity of the museum, stop the roof leakages, fix the museum ornamentation, restore the historic carports, protect the public safety and minimize costly maintenance. Phase I scope of work includes re-roofing of the Administration Building, the clay tile roof on the south side of the quadrangle, the north wing of the main museum including the built-up roof, re-roofing and partial reconstruction of the carport between the north wing and the administration building, restoration of the ornamentation, restoration of the windows, repair and/or resealing of the tile domes, replacement of the finial on western quadrangle entrance, and other miscellaneous restoration items including the replacement of two curb ramps. Phase II scope of work includes repairs to the interior damaged by roof leakages.

Justification: This project will restore the integrity of the museum, stop the roof leakages, fix the museum ornamentation, restore the historic carports, protect the public safety, and minimize costly maintenance.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Plan and is in conformance with the City's General Plan.

Schedule: Phase I construction was completed in Fiscal Year 2013. Phase II design began in Fiscal Year 2014 and was completed in Fiscal Year 2015. Phase II construction was completed in Fiscal Year 2015.

Summary of Project Changes: Excess project budget was reduced by \$133,857, per City Council Resolution R-310155, adopted on January 4, 2016. This project has been completed and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 660,976	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	660,976
Deferred Maint Revenue 2009A-Project	400624	450,000	-	-	-	-	-	-	-	-	-	450,000
CIP Contributions from General Fund	400265	358,936	12,366	-	-	-	-	-	-	-	-	371,302
Regional Park Improvements Fund	200391	500,000	-	-	-	-	-	-	-	-	-	500,000
Unappropriated Reserve - Balboa Park CIP Fund	200215	18,741	-	-	-	-	-	-	-	-	-	18,741
Total		\$ 1,988,654	\$ 12,366	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,001,020

Park & Recreation

NTC Aquatic Center / \$10000

Bldg - Parks - Recreation/Pool Centers

Council District: 2	Priority Score: 56
Community Plan: Peninsula	Priority Category: Low
Project Status: Continuing	Contact Information: Winter, James
Duration: 2011 - 2021	619-235-5257
Improv Type: New	jwinter@sandiego.gov

Description: This project will provide for the planning and design of a new aquatic facility center at Naval Training Center Park. The proposed facility will include, but will not be limited to, two competitive and recreational pools, a leisure pool with water playground features, spectator seating deck, bath house facility, and associated site improvements.

Justification: This project will contribute to satisfying the recreation facility requirement set forth in the City's General Plan.

Operating Budget Impact: This facility may require an on-going operational budget for personnel and non-personnel expenses. The project's design has not been completed or approved. Alternative methods of project delivery and maintenance are being explored.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design work will begin upon identification of adequate funding or alternative project delivery method. No schedule has been established.

Summary of Project Changes: \$8.0 million in Unidentified funding was added to this project to reflect the estimated total project cost.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Midway/Pacific Hwy Urban Comm	400115	\$ -	\$ 1,040,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,040,000
NTC RdA Contribution to CIP	200619	53,776	392,950	-	-	-	-	-	-	-	-	446,726
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	8,000,000	8,000,000
Total		\$ 53,776	\$ 1,432,950	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,000,000	\$ 9,486,726

Park & Recreation

North Chollas Comm Park Comfort Station / S00654

Parks - Resource Based

Council District: 4, 7	Priority Score: 49
Community Plan: Eastern Area (Mid-City)	Priority Category: Low
Project Status: Underfunded	Contact Information: Mahmalji, Samir
Duration: 1989 - 2021	619-533-5301
Improv Type: New	smahmahmalji@sandiego.gov

Description: This project provides for the design and development of North Chollas Community Park, located on College Grove Drive midway between 54th Street and College Avenue. Phase I improvements consisted of a sports field, parking area, and access road. Phase II improvements will consist of a comfort station with a concession area. Future phases may include tot lot, additional sports and multi-purpose fields, a play area, basketball courts, picnic areas, additional parking areas, creek enhancement, trails, a gymnasium, and a dog off-leash area.

Justification: This project will provide a park and athletic facility to serve the greater community. The surrounding area is not currently served by a community park and the region is deficient in sports facilities and open park areas.

Operating Budget Impact: Phase I operation and maintenance funding for this facility was previously included in the Park and Recreation operating budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Eastern Area Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I improvements are complete. Phase II design documents are complete. Funding was identified in Fiscal Year 2016 to resume design. Construction is anticipated to begin in Fiscal Year 2017. The completed project design documents may need to be refreshed to address code changes related to facility accessibility for disabled park users.

Summary of Project Changes: A total of \$3.2 million was allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. This project was previously published as Chollas Community Park.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Chollas - Major District	400058	\$ 20,695	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	20,695
CR-TAB 2010A (TE) Proceeds	400696	12,329	3,134,945	-	-	-	-	-	-	-	-	3,147,274
Crossroads Redevelopmen CIP Contributions Fund	200357	112,164	447	-	-	-	-	-	-	-	-	112,611
CIP Contributions from General Fund	400265	285,350	-	-	-	-	-	-	-	-	-	285,350
Historical Fund	X999	2,192,000	-	-	-	-	-	-	-	-	-	2,192,000
Mid-City - Park Dev Fund	400109	381,550	-	-	-	-	-	-	-	-	-	381,550
Redevelopment Obligation Retirement Fund	200700	-	75,000	-	-	-	-	-	-	-	-	75,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	23,961,082	23,961,082
Total		\$ 3,004,088	\$ 3,210,392	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 23,961,082	\$ 30,175,562

Park & Recreation

North Park Mini Park & Streetscape Improvements / S10050

Parks - Mini Parks

Council District:	3	Priority Score:	53
Community Plan:	Greater North Park	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Oliver, Kevin
Duration:	2010 - 2019		619-533-5139
Improv Type:	New		koliver@sandiego.gov

Description: This project provides for the design and construction of an approximately 0.50 useable acre, urban mini-park to be located behind the recently renovated North Park Theatre. The project may include public art, plaza areas, specialty/enhanced paving areas for performances and events, an amphitheater or audience seating area, a gazebo/shade structure, walkways, seat walls, security/decorative lighting, and landscape and irrigation.

Justification: The community is currently deficient in population-based park requirements set forth in the City's General Plan. This project will add population-based park acreage to the community, thus contributing to satisfying population-based park requirements.

Operating Budget Impact: Facility will require an ongoing operational budget for personnel and non-personnel expenses. The current cost estimate of \$9,100 is based on Park and Recreation's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are finalized.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Pre-design of the General Development Plan for the mini-park began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Design began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2018. Construction is anticipated to begin in Fiscal Year 2018.

Summary of Project Changes: A total of \$634,487 in Development Impact Fees was allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. An additional \$2.8 million in Redevelopment Agency funds will be transferred into the project in Fiscal Year 2017. The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
North Park - Major District	400055	\$ -	\$ 39,274	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	39,274
North Park Urban Comm	400112	-	393,569	-	-	-	-	-	-	-	-	393,569
NP - Redevelopment CIP Contributions Fund	200356	125,000	-	-	-	-	-	-	-	-	-	125,000
NP-Tab 2009A (TE) Proceeds	400672	-	-	-	2,874,257	-	-	-	-	-	-	2,874,257
Park North-East - Park Dev Fd	400110	207,424	2,407,169	-	-	-	-	-	-	-	-	2,614,593
Total		\$ 332,424	\$ 2,840,012	\$ -	\$ 2,874,257	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,046,693

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL	FTEs	0.00	0.00	0.10	0.10	0.10
FUND	Total Impact \$	\$ -	\$ -	\$ 9,188	\$ 9,524	\$ 9,699

Park & Recreation

North Park/Main St Sidewalk Improvements / S10040

Trans - Ped Fac - Sidewalks

Council District: 3	Priority Score: 47
Community Plan: Greater North Park	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2010 - 2017	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: The project provides for the replacement of existing red sidewalk and decorative tile pavement along 30th Street and University Avenue near the Main Street area of North Park.

Justification: The project will replace existing red sidewalk and decorative tiles that are cracked, deteriorated, and missing.

Operating Budget Impact: Cleaning activities along the sidewalk including litter pick-up, sweeping, and steam cleaning will continue after the project is completed. Maintenance is funded by the North Park Maintenance Assessment District; no additional operating budget impact as a result of this project is anticipated.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and was completed in Fiscal Year 2016. Construction began and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: \$250,000 in Redevelopment Bond Proceeds were allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
North Park CIP Fund	200064	\$ 133,128	\$ 66,872	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	200,000
North Park MAD Fund	200063	-	10,000	-	-	-	-	-	-	-	-	10,000
NP 2003A (T)Bonds Rf Oper	400312	175,000	-	-	-	-	-	-	-	-	-	175,000
NP-Tab 2009A (TE) Proceeds	400672	177,051	72,949	-	-	-	-	-	-	-	-	250,000
Total		\$ 485,179	\$ 149,821	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	635,000

Park & Recreation

Old Mission Dam Preservation / S00611

Parks - Resource Based

Council District: 7	Priority Score: 53
Community Plan: Navajo, Tierrasanta	Priority Category: Medium
Project Status: Warranty	Contact Information: Purcell, Carrie
Duration: 1994 - 2018	619-533-5124
Improv Type: Replacement	cpurcell@sandiego.gov

Description: This project provides for dredging behind the Old Mission Dam for the purpose of removing silt buildup, the required mitigation and monitoring program, and obtaining the necessary permits for long-term preservation measures.

Justification: This project will protect the structural integrity of the historic dam and improve water quality within the San Diego River.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Mission Trails Regional Park Master Plan, the Navajo and Tierrasanta Community Plans, and is in conformance with the City's General Plan.

Schedule: Construction was completed in Fiscal Year 2008. Wetland mitigation began in Fiscal Year 2008 and will continue through Fiscal Year 2017. This project's overall mitigation and monitoring is anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ 314,287	\$ 9,306	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	323,594
Grant Fund - State	600001	489,809	-	-	-	-	-	-	-	-	-	489,809
Mission Trails Regional Park Fund	200403	16,000	-	-	-	-	-	-	-	-	-	16,000
Regional Park Improvements Fund	200391	735,907	12,026	-	-	-	-	-	-	-	-	747,933
Total		\$ 1,556,003	\$ 21,332	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,577,336

Park & Recreation

Olive Grove Community Park / S15028

Parks - Community

Council District: 6	Priority Score: 65
Community Plan: Clairemont Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2015 - 2020	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for the design and construction of Americans with Disabilities Act (ADA) improvements to the existing comfort station, children's play areas and associated paths of travel to comply with federal and State accessibility requirements.

Justification: This project is needed to upgrade the existing comfort station, children's play areas and associated paths of travel to comply with federal and State accessibility requirements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Clairemont Community Plan and is in conformance with the City's General Plan.

Schedule: Design is anticipated to begin in Fiscal Year 2016 and be completed in Fiscal Year 2017. Construction will begin when additional funding is identified.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Clairemont Mesa - Urban Comm	400129	\$ 21,052	\$ 228,948	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000
Olive Grove - Major District	400040	-	172,849	-	-	-	-	-	-	-	-	172,849
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	2,175,535	2,175,535
Total		\$ 21,052	\$ 401,797	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,175,535	\$ 2,598,384

Park & Recreation

Olive St Park Acquisition and Development / S10051

Parks - Mini Parks

Council District: 3	Priority Score: 57
Community Plan: Uptown	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2010 - 2020	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the acquisition, design, and construction of approximately 0.36 acre of unimproved property contiguous with the south end of the existing Olive Street Park. The project will expand useable park acreage in the Uptown Community. Improvements may include amenities, such as multi-purpose turf areas, a children's play area, seating, walkways, landscaping, and security lighting.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan in a community currently deficient in population-based parks per General Plan guidelines.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$17,000 is based on Park and Recreation's current cost to maintain various landscaped areas.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Property acquisition has been completed. Design began in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2018. Construction is anticipated to be completed in Fiscal Year 2020.

Summary of Project Changes: \$570,000 in Development Impact Fees was allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 201,585	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	201,585
Uptown Urban Comm	400121	1,286,254	1,283,746	-	-	-	-	-	-	-	-	2,570,000
Total		\$ 1,487,839	\$ 1,283,746	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,771,585

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.00	0.15	0.15
	Total Impact \$	\$ -	\$ -	\$ -	16,681 \$	17,186

Park & Recreation

Open Space Improvements / AGG00001

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Ball, Laura
Duration: 2010 - 2024	619-685-1301
Improv Type: New	lball@sandiego.gov

Description: This project provides funding for Rancho Mission Canyon Slope site restoration. All future Open Space Improvements will be funded under project AGE00001, Resourced-Based Open Space Parks.

Justification: This project is needed to preserve and enhance the City's open space areas. Enhancement may include removal of exotic, invasive, and non-native plant material and re-vegetation with native plants of the areas susceptible to erosion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and the concepts relative to specific open space systems, and is in conformance with the City's General Plan.

Schedule: Rancho Mission Canyon slope was completed in Fiscal Year 2016 and now is in maintenance and monitoring period.

Summary of Project Changes: The unidentified funding in the amount of \$300,000 was removed for Fiscal Year 2017 due to Rancho Mission Canyon Slope completion.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Antenna Lease Revenue Fund	200324	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
Deferred Maintenance Revenue 2012A-Project	400848	527,999	-	-	-	-	-	-	-	-	-	527,999
Environmental Growth 2/3 Fund	200109	484,088	238,165	-	-	-	-	-	-	-	-	722,253
CIP Contributions from General Fund	400265	500,000	22,001	-	-	-	-	-	-	-	-	522,001
Total		\$ 1,812,087	\$ 260,167	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,072,253

Park & Recreation

Pacific Highlands Ranch Community Park / RD16002

Parks - Community

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Burgess, Vicki
Duration: 2016 - 2020	619-533-3684
Improv Type: New	vburgess@sandiego.gov

Description: This project provides for the acquisition, design, and construction of a 20.0 useable acre community park and 17,000 square foot recreational building to be located in Pacific Highlands Ranch, to serve residents in the Del Mar Mesa and Pacific Highlands Ranch communities at full projected community development. This project may be developed adjacent to the proposed middle school. If joint-use of the school recreational facilities is obtained, then this project will be reduced to thirteen (13.00) useable acres; if not, then full 20 useable acres of parkland will be required. The project includes half-width street improvements for the local roadways adjacent to the park, and utilities to serve the park.

Justification: This project is in conformance with the City's General Plan guidelines for population based park acreage, implements the recommendations of the Del Mar Mesa and Pacific Highlands Ranch sub-area plans, and is needed to serve the community.

Operating Budget Impact: Operational costs will be determined subsequent to design development.

Relationship to General and Community Plans: The project is consistent with the Pacific Highlands Ranch Plan, and is in conformance with the City's General Plan.

Schedule: The schedule is dependent upon the actual rate of development within those residential projects located in the immediate vicinity of this site. Design began in Fiscal Year 2016 and development to be completed in Fiscal Year 2019.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 53	\$ 9,947	\$ -	\$ -	\$ 1,304,550	\$ 2,609,100	\$ -	\$ -	\$ -	\$ -	\$ 3,923,650
Pacific Highlands Ranch FBA	400090	-	13,000,000	-	-	18,543,176	11,543,176	-	-	-	-	43,086,352
Total		\$ 53	\$ 13,009,947	\$ -	\$ -	\$ 19,847,726	\$ 14,152,276	\$ -	\$ -	\$ -	\$ -	\$ 47,010,002

Park & Recreation

Pacific Highlands Ranch Hiking & Biking / RD12003

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Burgess, Vicki
Duration: 2012 - 2020	619-533-3684
Improv Type: New	vburgess@sandiego.gov

Description: This project provides for the design and construction of approximately 80,000 linear feet (15 miles) of hiking, equestrian, and biking trails to be located throughout the community in accordance with the Pacific Highlands Ranch subarea plan. The trail system will provide access into the multiple habitat planning area of McGonigle canyon; provide pathways along Del Mar Heights Road, Little McGonigle Ranch Road, Pacific Highlands Ranch Parkway, Lopelia Meadows Place, Old Carmel Valley Road Crossing under SR-56, and Carmel Valley Road alignments; and provide access into subarea II and the Rancho Penasquitos community. The project will also provide for the acquisitions, design, and construction of three trailheads/overlooks, including parking areas, benches, and signage.

Justification: This project will provide the community with additional recreational opportunities.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Park and Recreation budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Subarea Plan, and is in conformance with the City's General Plan.

Schedule: This project is being completed in segments and is dependent upon the actual rate of development within the community.

Summary of Project Changes: The financial schedules have been updated for the programmed Facilities Benefit Assessment (FBA) funds per the Pacific Highlands Ranch Public Facilities Financing Plan (PFFP). \$3.6 million in FBA funding was received in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 39,383	\$ 3,666,522	\$ -	\$ -	\$ 3,097,000	\$ -	\$ 366,999	\$ -	\$ -	\$ -	\$ 7,169,905
Total		\$ 39,383	\$ 3,666,522	\$ -	\$ -	\$ 3,097,000	\$ -	\$ 366,999	\$ -	\$ -	\$ -	\$ 7,169,905

Park & Recreation

Palisades Park Comfort Station Replace / S10026

Council District: 2
Community Plan: Pacific Beach
Project Status: Warranty
Duration: 2010 - 2017
Improv Type: Replacement

Parks - Miscellaneous Parks

Priority Score: 84
Priority Category: High
Contact Information: Freiha, George
 619-533-7449
 gfreiha@sandiego.gov

Description: This project provides for the removal and replacement of the existing comfort station at Palisades Park at the foot of Law Street in Pacific Beach. Minor grading outside the limits of the building footprint is anticipated due to the improvement of the accessible path from the accessible parking to the comfort station. Major excavations will be carried out for the new retaining walls and building foundations. Because of the limited work areas, traffic control plans will be required during construction activities which will impact Ocean Boulevard.

Justification: These improvements are necessary to provide Americans with Disabilities Act (ADA) accessibility to the comfort station which is not currently accessible and to provide an accessible path of travel from the public way to the new facility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2016.

Summary of Project Changes: This project has been completed and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Beach Urban Comm	400117	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
Pacific Beach-Major District	400047	12,712	-	-	-	-	-	-	-	-	-	12,712
Regional Park Improvements Fund	200391	444,929	5,071	-	-	-	-	-	-	-	-	450,000
Total		\$ 757,641	\$ 5,071	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	762,712

Park & Recreation

Paradise Senior Center Improvements / S15002

Bldg - Other City Facility / Structures

Council District: 8	Priority Score: 62
Community Plan: Barrio Logan	Priority Category: Low
Project Status: Continuing	Contact Information: Lewis, Nikki
Duration: 2015 - 2018	619-533-6653
Improv Type: Betterment	nlewis@sandiego.gov

Description: This project provides for the design and construction of Americans with Disabilities Act (ADA) upgrades and improvements to comply with State and federal safety and accessibility guidelines for the existing Paradise Senior Center, parking lot and walkways.

Justification: This project will mitigate existing major barriers to accessibility in the parking area, path of travel to the building and major building areas such as the restrooms.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Barrio Logan Community Plan and is in conformance with the City's General Plan.

Schedule: Design of accessibility improvements began in Fiscal Year 2015. Construction of the ADA barrier removals will begin in Fiscal Year 2017 and will complete as many barrier removals as funding allows.

Summary of Project Changes: This project name was changed from ADA Improvements & Expansion of Paradise Senior Center to Paradise Senior Center Improvements due to project scope change. The expansion scope has been eliminated. As a result \$2.6 million in unidentified funding was removed from the financial schedule.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Barrio Logan	400128	\$ 126,551	\$ 573,449	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	700,000
Total		\$ 126,551	\$ 573,449	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	700,000

Park & Recreation

Park de la Cruz Neighborhood Park Improvements / S15003

Council District: 9	Priority Score: 62
Community Plan: Mid-City: City Heights	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2015 - 2020	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for improvements to Park de la Cruz Neighborhood Park. The first phase provides for a General Development Plan amendment, design, and construction of a skate park, landscaped connection between Cherokee Park and Park de la Cruz, and associated accessibility improvements within the park and around the former Copley YMCA building. Phase II will be for tenant improvements and accessibility of the former Copley YMCA, which will now be known as the Park de la Cruz Community Center and Gym Building. The community center will house the Therapeutic Recreation Services Program. Existing staff from Community Parks II Division and Therapeutic Recreation Services will operate and maintain the new Park de la Cruz Community Center and Gymnasium.

Justification: This project will provide an additional recreational use to serve residents in this park-deficient community and will create a new one-stop facility for the Therapeutic Recreation Services program.

Operating Budget Impact: This facility will require an on-going budget for personnel and non-personnel expenses. The current cost estimate of \$31,000 is based on Park and Recreation Department's current cost to maintain a skate park of this size.

Relationship to General and Community Plans: This project is consistent with the Mid-City Community Plan and is in conformance with the City's General Plan.

Schedule: A General Development Plan amendment was completed in Fiscal Year 2015. Design was completed in Fiscal Year 2016. Construction will begin in Fiscal Year 2017.

Summary of Project Changes: A total of \$2.0 million in Redevelopment Bond proceeds was added in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 24, 2016. The project schedule was updated for Fiscal Year 2017. An additional \$3.1 million in State grant funding was received in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CH-TAB 2010A (TE) Proceeds	400694	\$ 115,056	\$ 266,982	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	382,038
CH-TAB 2010B (T) Proceeds	400695	-	1,665,865	-	-	-	-	-	-	-	-	1,665,865
Grant Fund - Other	600002	7,384	32,616	-	-	-	-	-	-	-	-	40,000
Grant Fund - State	600001	714,272	3,089,728	-	-	-	-	-	-	-	-	3,804,000
Mid-City - Park Dev Fund	400109	60,511	189,489	-	-	-	-	-	-	-	-	250,000
Total		\$ 897,222	\$ 5,244,681	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,141,903

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs 0.00	0.50	0.50	0.50	0.50
	Total Impact \$ -	\$ 32,438	\$ 34,114	\$ 34,994	\$ 35,954

Park & Recreation

Pershing MidSch Joint Use Synthet Turf Replacement / S17007

Parks - Miscellaneous Parks

Council District: 7	Priority Score: 59
Community Plan: Navajo	Priority Category: Medium
Project Status: New	Contact Information: Winter, James
Duration: 2017 - 2018	619-235-5257
Improv Type: Replacement - Rehab	jwinter@sandiego.gov

Description: This project provides for the replacement of the synthetic turf at the Pershing Middle School Joint Use site.

Justification: The improvements are necessary to replace the worn turf in accordance with the Joint Use Agreement between the City and the San Diego Unified School District.

Operating Budget Impact: There will be no operating budget impact. The San Diego Unified School District will perform the work and the City will provide reimbursement.

Relationship to General and Community Plans: The project is consistent with the Navajo Community Plan and is in conformance with the City's General Plan.

Schedule: This project will begin in Fiscal Year 2017 with completion of the improvements anticipated in Fiscal Year 2018.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 700,000	\$ 500,000	\$ -	\$ 423,985	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,623,985
Total		\$ -	\$ 700,000	\$ 500,000	\$ -	\$ 423,985	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,623,985

Park & Recreation

Piazza Famiglia Park / RD16000

Council District: 3	Priority Score: N/A
Community Plan: Centre City	Priority Category: N/A
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2016 - 2017	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the design and construction of a public plaza/park on vacated public right-of-way on Date Street between India and Columbia streets. The design includes street trees, flexible seating, signature water feature, moveable mercato stalls and stage, moveable planters, and enhanced paving with chalk squares for yearly art exhibits. The plaza/park is located in the Little Italy neighborhood of Downtown San Diego.

Justification: The project implements the Downtown Community Plan's recommendation for the creation of public plazas, pocket parks, and linear parks in conjunction with development projects.

Operating Budget Impact: The plaza/park will be maintained by the Little Italy Association.

Relationship to General and Community Plans: The project is consistent with the Downtown Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2016 and construction to be completed in Fiscal Year 2017.

Summary of Project Changes: This is a newly published project.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Centre City DIF-Admin	400122	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000
Total		\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000

Park & Recreation

Pomerado Median Improve-N of R Bernardo / S10035

Trans - Roadway - Enhance/Scape/Medians

Council District: 5	Priority Score: 44
Community Plan: Rancho Bernardo	Priority Category: Low
Project Status: Underfunded	Contact Information: Sirois, Paul
Duration: 2010 - 2018	619-685-1307
Improv Type: Betterment	psirois@sanidiego.gov

Description: This project provides for the renovation and replacement of existing asphalt medians along Pomerado Road north of Rancho Bernardo Road with landscape improvements.

Justification: This project will enhance the appearance of the corridor through the replacement of deteriorating medians.

Operating Budget Impact: Newly planted medians will require additional maintenance which will be funded from the Rancho Bernardo Maintenance Assessment District. The estimated cost to maintain the enhanced medians will become known once design is completed.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2015. Construction will be scheduled after the remaining construction funding has been identified and appropriated.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017. \$200,000 in Unidentified funding was added to this project in Fiscal Year 2017, due to the revised project cost.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Rancho Bernardo MAD Fund	200038	\$ -	\$ 505,090	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	505,090
Rancho Bernardo MAD CIP	200622	292,482	102,268	-	-	-	-	-	-	-	-	394,750
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	200,000	200,000
Total		\$ 292,482	\$ 607,358	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	200,000	\$ 1,099,840

Park & Recreation

Rancho Bernardo CP Sports Field Lights / S11012

Parks - Community

Council District: 5	Priority Score: 83
Community Plan: Rancho Bernardo	Priority Category: High
Project Status: Warranty	Contact Information: Oliver, Kevin
Duration: 2011 - 2017	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the design and construction of lighting systems for sports fields #5 and #6 at the Rancho Bernardo Community Park.

Justification: This project is needed to expand the hours of facility use and its capacity to serve the community's residential growth.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo Community Plan and is conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Construction was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Rancho Bernardo-Fac Dev Fund	400099	\$ 713,104	\$ 1	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	713,104
Total		\$ 713,104	\$ 1	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	713,104

Park & Recreation

Rancho Mission Neighborhood Park Play Area Upgrade / S15004

Council District: 7	Priority Score: 77
Community Plan: Navajo	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2015 - 2018	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for the design and construction of upgrades to the existing children's play area and associated paths of travel within Rancho Mission Neighborhood Park to comply with Americans with Disabilities Act (ADA) upgrades and improvements to comply with State and federal safety and accessibility guidelines.

Justification: This project will allow for an upgraded play area as well as accessible paths of travel to meet current State and federal safety and accessibility guidelines within the Rancho Mission Neighborhood Park Play Area Upgrade.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and anticipated to be completed in Fiscal Year 2017. Construction anticipated to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: \$2,712 in Park Service District funds were added to this project in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Allied Gardens-Major District	400034	\$ 2,706	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,706
Navajo Urban Comm	400116	170,252	1,100,748	-	-	-	-	-	-	-	-	1,271,000
Pk/Rec Bldg Permit Fee Dist C	400075	990	-	-	-	-	-	-	-	-	-	990
Total		\$ 173,947	\$ 1,100,748	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,274,695

Park & Recreation

Rancho Penasquitos Towne Centre Park Imp / S12003

Parks - Miscellaneous Parks

Council District: 5	Priority Score: 14
Community Plan: Rancho Penasquitos	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2012 - 2017	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for the installation of miscellaneous amenities to serve dog off-leash users, such as a group shade structure and Americans with Disabilities Act (ADA) accessibility improvements, at the Rancho Penasquitos Towne Centre Park.

Justification: This project will provide additional recreation amenities to serve the residents of Rancho Penasquitos.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Penasquitos Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and was completed in Fiscal Year 2016. Construction is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Penasquitos East Trust	400192	\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
PV Est-Other P & R Facilities	400221	59,542	15,458	-	-	-	-	-	-	-	-	75,000
Total		\$ 59,542	\$ 115,458	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	175,000

Park & Recreation

Regional Park Improvements / AGF00005

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2024
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: Annual
Priority Category: Annual
Contact Information: Winter, James
 619-235-5257
 jwinter@sandiego.gov

Description: This annual allocation provides funding for planning and implementation of permanent public capital improvements, including land acquisition's for San Diego regional parks.

Justification: San Diego's regional park system contains recreation resources unique to the City. Parks such as Balboa Park, Mission Bay Park, Mission Trails Regional Park, Otay River Valley Park, and San Diego River Park, as well as open spaces and coastal beaches, help define the City's identity, enrich the quality of life for residents, and serve as visitor attractions that strengthen the local economy. These regional treasures are threatened by increasing use and a backlog of needed improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community and park master plans and is in conformance with the City's General Plan.

Schedule: Design and construction will be scheduled in accordance with the scope of the various sublet projects and as funds become available.

Summary of Project Changes: \$1.5 million in Contribution from the General Fund funding has been allocated to this project for Fiscal Year 2017 for the facility improvements in Balboa Park. \$90,000 in Regional Parks Improvement Funds was transferred to the Coastal Erosion and Access project (AGF00006), \$175,000 was transferred to EB Scripps Park Comfort Station Replacement (S15035), and \$175,000 was transferred to Balboa Park West Mesa Comfort Station Replacement (S15036) in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. Remaining funds in this annual allocation will support existing sublet projects within regional parks. \$100,000 in Regional Parks Improvement Funds was transferred to AGF00006 Coastal Erosion Access, per Council Resolution R-310504, adopted on June 16, 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ -	\$ 1,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,500,000
Regional Park Improvements Fund	200391	-	1,652	-	-	-	-	-	-	-	-	1,652
Total		\$ -	\$ 1,652	\$ 1,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,501,652

Park & Recreation

Resource-Based Open Space Parks / AGE00001

Parks - Resource Based

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Lang, Heidi
Duration: 2010 - 2024	619-685-1315
Improv Type: New	hlang@sandiego.gov

Description: This annual allocation provides for developing public facilities within the City's resource-based open space parks, including Black Mountain Open Space Natural Park, Los Penasquitos Canyon Preserve, Mission Trails Regional Park, Marian Bear Memorial Park, Tecolote Canyon Natural Park, Otay Valley Regional Park, Rose Canyon. Other open space systems may be included as additional acquisitions are completed. Current subprojects include La Jolla Parkway Open Space Erosion and Los Penasquitos Canyon Preserve, Black Mountain Open Space Ranger Station. Intended sub-projects for FY 2017 include West Sycamore Staging area and Tecolote Nature Center Roof Replacement. Future proposed projects (FY 2019 and 2021) include implementation of projects identified within Mission Trails Regional Park Master Plan and trail projects throughout the City's open space system.

Justification: The City's open space acquisitions have resulted in increased interest by citizens, elected representatives, and government agencies in commencing development of open space public facilities, which are consistent with open space concepts such as trails, signs, historic site improvements, picnic facilities, and entry points.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Design and construction will be phased in accordance with the scope of various sub-projects.

Summary of Project Changes: \$60,000 in Environmental Growth funds were transferred to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. An additional \$800,000 in Environmental Growth funding has been allocated to this project in Fiscal Year 2017. The financial schedules have been updated for the Environmental Growth funding and Regional Park Improvement funds per the latest revenue projections.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
EGF CIP Fund 1/3	200110	\$ 372,520	\$ 875,138	\$ 800,000	\$ -	\$ -	\$ 871,254	\$ 1,728,088	\$ 3,214,926	\$ -	\$ -	\$ 7,861,926
Environmental Growth 2/3 Fund	200109	200,000	60,000	-	-	-	-	-	-	-	-	260,000
PV Est-Other P & R Facilities	400221	360,000	-	-	-	-	-	-	-	-	-	360,000
Regional Park Improvements Fund	200391	1,059,400	544,094	-	-	-	-	500,000	1,000,000	-	-	3,103,494
Total		\$ 1,991,920	\$ 1,479,232	\$ 800,000	\$ -	\$ -	\$ 871,254	\$ 2,228,088	\$ 4,214,926	\$ -	\$ -	\$ 11,585,420

Park & Recreation

Riviera Del Sol Neighborhood Park / S00999

Parks - Neighborhood

Council District: 8	Priority Score: 73
Community Plan: Otay Mesa	Priority Category: High
Project Status: Underfunded	Contact Information: Winter, James
Duration: 2006 - 2021	619-235-5257
Improv Type: New	jwinter@sandiego.gov

Description: This project provides for land acquisition and development of a 4.9 useable acre neighborhood park at a site located in the Riviera del Sol Subdivision.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Riviera del Sol Subdivision.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$102,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan, the Riviera del Sol Precise Plan, and is in conformance with the City's General Plan.

Schedule: Construction documents have been completed. This project has been put on hold until Otay Mesa Facilities Benefit Assessment (FBA) funding is received in Fiscal Year 2017 and 2018.

Summary of Project Changes: \$1.6 million in Facilities Benefit Assessment funding was de-appropriated in Fiscal Year 2016, per the updated Otay Mesa Public Facilities Financing Plan. The project schedule has been updated for Fiscal Year 2017. \$1.6 million in Otay Mesa Facilities Benefit Assessment funding is anticipated to be received in Fiscal Year 2017 and \$3.8 million has been programmed for Fiscal Year 2018, per the Public Facilities Financing Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa Facilities Benefit Assessment	400856	\$ -	\$ -	\$ -	\$ 1,650,000	\$ 3,829,162	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,479,162
Otay Mesa-West (From 39067)	400093	1,805,477	115,361	-	-	-	-	-	-	-	-	1,920,838
Total		\$ 1,805,477	\$ 115,361	\$ -	\$ 1,650,000	\$ 3,829,162	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,400,000

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.70	0.70
Total Impact \$	\$ -	\$ -	\$ -	\$ 98,814	\$ 101,163

Park & Recreation

Rolando Joint Use Facility Development / S15029

Council District: 4	Priority Score: 64
Community Plan: Mid-City: Eastern Area	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2015 - 2019	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the design and construction of a joint-use facility at Rolando Park Elementary School.

Justification: This project will contribute to satisfying population-based park acreage requirements as a park equivalency as set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore, the current operating cost estimate is based on the Park and Recreation Department's current cost to maintain various similar facilities. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Mid City - Eastern Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017. Construction will begin when funding is identified.

Summary of Project Changes: Total cost has decreased by \$46,399 as the school district will partially fund a portion of the project. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mid City Urban Comm	400114	\$ 18,835	\$ 351,165	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	370,000
Mid-City - Park Dev Fund	400109	-	10,000	-	-	-	-	-	-	-	-	10,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,870,000	1,870,000
Total		\$ 18,835	\$ 361,165	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,870,000	\$ 2,250,000

Park & Recreation

Rolling Hills Neighborhood Park ADA Upgrades / S15021

Council District: 5	Priority Score: 52
Community Plan: Rancho Penasquitos	Priority Category: Medium
Project Status: Continuing	Contact Information: Lewis, Nikki
Duration: 2015 - 2019	619-533-6653
Improv Type: Betterment	nlewis@sanidiego.gov

Description: This project provides for Americans with Disabilities Act (ADA) upgrades within the park, including, but not limited to, accessible street parking and pedestrian curb ramp, path of travel improvements within the park, children's playground accessible play equipment and safety surfacing, accessible drinking fountains, and other miscellaneous improvements to enhance ADA accessibility to existing park facilities.

Justification: The improvements will help bring the park into compliance with State and federal safety and accessibility guidelines, thus making park facilities available to park users with disabilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: The project is consistent with the Rancho Penasquitos Community Plan and is in conformance with the City's General Plan.

Schedule: This project was being coordinated with community fund-raising efforts. Design scope was transferred to the City in Fiscal Year 2016. Design is anticipated to be complete in Fiscal Year 2017, with construction beginning in Fiscal Year 2018.

Summary of Project Changes: \$391,096 in Facilities Benefit Assessment funding was added to this project in Fiscal Year 2016. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 11,096	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	11,096
Rancho Penasquitos FBA	400083	18,444	761,556	-	-	-	-	-	-	-	-	780,000
Total		\$ 18,444	\$ 772,652	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	791,096

Park & Recreation

SD River Dredging Qualcomm Way to SR163 / S00606

Drainage - Channels

Council District: 7	Priority Score: 69
Community Plan: Mission Valley	Priority Category: High
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2005 - 2019	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project provides for removal of a small island of sediment within the San Diego River near the Murray Creek outfall at the western end of Hazard Center Drive.

Justification: This project will protect adjacent property from potential flooding during rain events.

Operating Budget Impact: Soundings of the river and other ancillary costs related to maintaining the San Diego River channel between State Route 163 and Qualcomm Way are part of the maintenance obligations of the First San Diego River Improvement Project Maintenance Assessment District.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and the First San Diego River Improvement Project Natural Resource Management Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2013. Project is currently awaiting approval of a mitigation site. Construction was anticipated in Fiscal Year 2014, but mitigation was required in order to meet permit requirements. Construction is anticipated to be complete in Fiscal Year 2017. The warranty period is scheduled to be completed in Fiscal Year 2018. The project is currently waiting for approval for the mitigation site.

Summary of Project Changes: City Council approval for the re-allocation of \$600,000 from this project to S00864, Streamview Drive Improvements, is anticipated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 15,087	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,087
First SD River Imp. Project CIP Fund	200054	376,100	48,900	-	-	-	-	-	-	-	-	425,000
CIP Contributions from General Fund	400265	-	644,597	-	(600,000)	-	-	-	-	-	-	44,597
PFFA Lease Revenue Bonds 2015B-Project	400860	-	4,316	-	-	-	-	-	-	-	-	4,316
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	600,000	600,000
Total		\$ 391,187	\$ 697,813	\$ -	\$ (600,000)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 600,000	\$ 1,089,000

Park & Recreation

Salk Neighborhood Park & Joint Use Devel / S14007

Parks - Neighborhood

Council District: 6	Priority Score: 19
Community Plan: Mira Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2015 - 2021	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for recreation improvements on 4.1 useable park acres and 2.0 useable joint-use acres at the Salk Elementary School within the Mira Mesa Community. Improvements may include a comfort station, turfed multi-purpose fields, and other park amenities as determined through a community input process.

Justification: This project is mitigation for the development of Salk Elementary School pursuant to an approved Memorandum of Understanding between the City of San Diego and the San Diego Unified School District dated October 5, 2009, and will contribute to satisfying population-based park acreage requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$130,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas, comfort stations and playgrounds. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2017 and anticipated to be completed in Fiscal Year 2018. Construction is scheduled to be completed in Fiscal Year 2019.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ 105,317	\$ 3,096,632	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,201,949
Mira Mesa - FBA	400085	-	2,080,509	-	-	-	-	-	-	-	-	2,080,509
Mira Mesa Pk Dev Fund	400105	-	2,200	-	-	-	-	-	-	-	-	2,200
Total		\$ 105,317	\$ 5,179,341	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,284,658

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	1.03	1.03	1.03
	Total Impact \$	\$ -	\$ -	\$ 130,456	\$ 133,916	\$ 135,720

Park & Recreation

San Ysidro Community Park ADA Improvements / S15033

Parks - Community

Council District: 8	Priority Score: 68
Community Plan: San Ysidro	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2016 - 2019	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for the design and construction of Americans with Disabilities Act (ADA) improvements for the children's play area and paths of travel at San Ysidro Community Park to comply with federal and State accessibility requirements.

Justification: This project is needed to provide ADA improvements to comply with federal and State accessibility requirements.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate is unknown as operational costs for the project will be determined as the project is refined and all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the San Ysidro Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2016. Construction will begin when funding is identified.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017. This project will need redesign and it is anticipated that additional project funding is needed, however, the amount is undetermined at this time.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ -	\$ 561,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	561,000
Otay Mesa South-Major District	400072	-	159,710	-	-	-	-	-	-	-	-	159,710
San Ysidro Urban Comm	400126	28,421	121,579	-	-	-	-	-	-	-	-	150,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	96,550	96,550
Total		\$ 28,421	\$ 842,289	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	96,550	\$ 967,260

Park & Recreation

Silver Wing NP Sports Field/Lighting / S11051

Parks - Neighborhood

Council District: 8	Priority Score: 74
Community Plan: Otay Mesa - Nestor	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2011 - 2018	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for the design and construction of multi-purpose sports fields and security lighting systems at the Silver Wing Neighborhood Park. Phase I of this project consist of the lighting systems' design and construction of the security lighting. Phase II consists of sports field lighting and Americans with Disabilities (ADA) improvements design and construction

Justification: This project is needed to expand the hours of facility use and its capacity to serve the community's residential growth, and will provide a more secure facility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Nestor Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2012. Construction of security lighting began in Fiscal Year 2014 and was completed in Fiscal Year 2015. Construction of the sports field lighting is estimated to be completed in Fiscal Year 2017, under a separate project.

Summary of Project Changes: The project description and schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 52,880	\$ 686,405	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	739,285
Montgomery/Waller-Major Dist	400069	26,336	3,308	-	-	-	-	-	-	-	-	29,644
Otay Mesa/Nestor Urb Comm	400125	425,000	-	-	-	-	-	-	-	-	-	425,000
Pk/Rec Bldg Permit Fee Dist E	400077	34,523	-	-	-	-	-	-	-	-	-	34,523
Total		\$ 538,739	\$ 689,713	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,228,452

Park & Recreation

Skyline Hills Comm Pk Security Lighting Upgrades / S16021

Council District: 4	Priority Score: 58
Community Plan: Skyline - Paradise Hills	Priority Category: Medium
Project Status: Continuing	Contact Information: Antoun, Nevien
Duration: 2016 - 2019	619-533-4852
Improv Type: New	nantoun@sanidiego.gov

Description: This project provides for security lighting upgrades within Skyline Hills Community Park. It may include electrical engineering, new security light poles and fixtures, upgrades to existing security light poles and fixtures, and electrical component upgrades as needed to support the park lighting upgrades.

Justification: The improvements will help bring the park into compliance the Park and Recreation Department's security light guidelines by providing a more even broadcast of lighting along the park's walkways and parking lots. Improved security lighting will also assist the San Diego Police Department in their nightly patrols.

Operating Budget Impact: The operating budget impact will be determined upon completion of the security lighting design. While electrical use may increase due to increased number of light fixtures, the use of energy efficient light fixtures such as LED may minimize additional electrical use.

Relationship to General and Community Plans: The project is consistent with the Skyline-Paradise Hills Community Plan and is in conformance with the City's General Plan.

Schedule: This project began design in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017. If sufficient funding is available, completion of the security lighting upgrades would occur in Fiscal Year 2018.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 18,545	\$ 131,455	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
Total		\$ 18,545	\$ 131,455	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000

Park & Recreation

Skyline Hills Community Park ADA Improve / S15038

Parks - Community

Council District: 4	Priority Score: 62
Community Plan: Southeastern (Encanto Neighborhoods)	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2016 - 2020	619-533-5301
Improv Type: Betterment	smahmalji@sandiego.gov

Description: This project provides for the design and construction of accessibility upgrades to the children's play areas and associated path of travel at Skyline Hills Community Park to comply with Americans with Disabilities Act (ADA) and accessibility guidelines.

Justification: This project corresponds with Project P-10 (ADA Requirements) in the Skyline-Paradise Hills Public Facilities Financing Plan and ADA accessibility requirements. The project will expand the use of park facilities to include park patrons with disabilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Skyline-Paradise Hills community plan and the General Plan Standards.

Schedule: Design began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017. Construction will begin when funding has been identified.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017. \$750,000 in Unidentified funding was added to this project in Fiscal Year 2017, to reflect updated construction cost.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 27,061	\$ 433,200	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	460,261
Skyline Hills - Major District	400066	-	7,624	-	-	-	-	-	-	-	-	7,624
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	750,000	750,000
Total		\$ 27,061	\$ 440,824	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	750,000	\$ 1,217,885

Park & Recreation

Solana Ranch Park / S00994

Council District: 1	Parks - Neighborhood
Community Plan: Pacific Highlands Ranch	Priority Score: 73
Project Status: Warranty	Priority Category: High
Duration: 2007 - 2016	Contact Information: Oliver, Kevin
Improv Type: New	619-533-5139
	koliver@sandiego.gov

Description: This project provides for the acquisition, design, and construction of a five useable acre neighborhood park adjacent to Solana Ranch Elementary School in the Gonzales Canyon area of the Pacific Highlands Ranch Community. Park amenities include a multi-purpose turf field, children's play areas, basketball court, shade structure, picnic facilities, security lighting, outdoor amphitheatre, landscaping, walking trails and a comfort station.

Justification: This project provides population-based park acreage in accordance with the City's General Plan standards to accommodate the park and recreational needs of the residents within the Gonzales Canyon area of Pacific Highlands Ranch Subdivision.

Operating Budget Impact: Operation and maintenance funding for this facility was previously included in the Park and Recreation budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Sub Area Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2011. Design began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 5,754,406	\$ 1,340,594	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,095,000
Total		\$ 5,754,406	\$ 1,340,594	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,095,000

Park & Recreation

Southcrest Trails 252 Corr Park Imp-Ph2 / S01071

Council District: 9	Priority Score: 59
Community Plan: Southeastern San Diego	Priority Category: Medium
Project Status: Continuing	Contact Information: Winter, James
Duration: 2009 - 2018	619-235-5257
Improv Type: New	jwinter@sandiego.gov

Description: This project provides for design and construction of an approximate 5.8 gross acre, 2.0 usable acre, neighborhood park in the Southcrest Neighborhood of the Southeastern Community Plan Area. Improvements may include picnic shelters, children's play area, hardcourts, walkways, fencing, amphitheater, open turf areas, security lighting, and site furnishings.

Justification: This project provides for additional park land in an extremely park deficient area.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$61,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Southeastern Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2014. Construction is anticipated to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: This park is a turn-key project with Civic San Diego who will be managing the final design and construction of the park. A total of \$2.2 million in Infrastructure Improvement funding has been programmed to this project, of which \$2.0 million is anticipated to be received in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 47,496	\$ 2,504	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
Infrastructure Improvement - CD 2	400682	-	-	-	-	200,000	-	-	-	-	-	200,000
Redevelopment Obligation Retirement Fund	200700	-	100,000	-	-	-	-	-	-	-	-	100,000
SC-RDA Contribution to CIP Fund	200353	299,683	317	-	-	-	-	-	-	-	-	300,000
SC/TE TI Bonds 2007B	400309	298,876	1,943,394	-	-	-	-	-	-	-	-	2,242,270
Total		\$ 646,055	\$ 2,046,215	\$ -	\$ -	200,000	\$ -	\$ -	\$ -	\$ -	\$ -	2,892,270

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.50	0.50	0.50	0.50
	Total Impact \$	\$ -	\$ 61,363	\$ 63,039	\$ 63,919	\$ 64,879

Park & Recreation

Southeastern Mini Park Improvements / L16000

Parks - Mini Parks

Council District: 8	Priority Score: 57
Community Plan: Southeastern San Diego	Priority Category: Medium
Project Status: Continuing	Contact Information: Genova, Darren
Duration: 2016 - 2019	619-533-4601
Improv Type: Betterment	dgenova@sandiego.gov

Description: This project provides for the design and replacement of playground equipment, paths of travel, picnic tables, and benches at four mini parks (Island Ave., Clay Ave., J St., and Gamma Mini Park) to make each Americans with Disabilities Act (ADA) accessible.

Justification: The improvements are necessary to meet accessibility standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: The project is consistent with the Southeastern Community Plan and is in conformance with the City's General Plan.

Schedule: This project will begin in Fiscal Year 2017 with completion of the improvements anticipated in Fiscal Year 2019.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
EDCO Community Fund	700042	\$ -	\$ -	\$ 675,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 675,000
S.E. San Diego Urban Comm	400120	18,707	431,293	-	-	-	-	-	-	-	-	450,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	4,000,000	4,000,000
Total		\$ 18,707	\$ 431,293	\$ 675,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,000,000	\$ 5,125,000

Park & Recreation

Sunset Cliffs Natural Pk Hillside Imp Preserv Phas / L16001

Parks - Open Space

Council District: 2	Priority Score: 58
Community Plan: Peninsula	Priority Category: Medium
Project Status: Continuing	Contact Information: Freiha, George
Duration: 2016 - 2020	619-533-7449
Improv Type: Betterment	gfreiha@sandiego.gov

Description: This project will complete improvements to the Sunset Cliffs Natural Park, Hillside Park which is considered as one of the unique coastal environments in San Diego County. Sublets to this project include pedestrian trails, observation points, implementation of a re-vegetation program, removal of exotic non-native plant, removal of the ball field, and re-contouring of the ball field.

Justification: This project is needed to preserve and enhance the Sunset Cliffs Natural Park, one of the unique coastal environments in San Diego County. The project begins the implementation of the Sunset Cliffs Natural Park Master Plan which was approved in 2005.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2013. Environmental permitting was completed in Fiscal Year 2015. Phase I construction to remove Dixon Estate structures and return the area to natural vegetation began in Fiscal Year 2015 and was completed in Fiscal Year 2016. Future construction phases will be scheduled as additional funding is identified.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 3,012	\$ 896,988	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	900,000
Total		\$ 3,012	\$ 896,988	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	900,000

Park & Recreation

Sunset Cliffs Natural Pk Hillside Imp Presrv / S10091

Council District: 2
Community Plan: Peninsula
Project Status: Continuing
Duration: 2010 - 2022
Improv Type: Betterment

Parks - Open Space

Priority Score: 58
Priority Category: Medium
Contact Information: Freiha, George
 619-533-7449
 gfreiha@sanidiego.gov

Description: This project will complete improvements to the Sunset Cliffs Natural Park, Hillside Park which is considered as one of the unique coastal environments in San Diego County. The project includes the removal of the Dixon Estates, pedestrian trails, observation points, implementation of a re-vegetation program, removal of exotic non-native plant, removal of the ballfield, and re-contouring of the ballfield.

Justification: This project is needed to preserve and enhance the Sunset Cliffs Natural Park, one of the unique coastal environments in San Diego County. The project begins the implementation of the Sunset Cliffs Natural Park Master Plan which was approved in 2005.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2013. Environmental permitting was completed in Fiscal Year 2015. Phase I construction to remove Dixon Estate structures and return the area to natural vegetation began in Fiscal Year 2015 and is scheduled to be completed in Fiscal Year 2016. Future phases of this project will be completed under CIP L16001 Sunset Cliffs Natural Park Hillside Imp Presrv Phase.

Summary of Project Changes: \$16,745 in State grant funding was removed from this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. \$1.8 million previously listed in Fiscal Year 2016 as unidentified have been identified, as \$1.0 million in Regional Park Improvements funding was allocated to this project in Fiscal Year 2017. An additional \$800,000 in State grant funding is anticipated to be received in Fiscal Year 2017. Remaining budget will be transferred to CIP L16001 Sunset Cliffs Natural Park Hillside Imp Presrv Phase upon completion of Phase I.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
FY09 Sunset Cliffs Natural Par	400206	\$ 10,999	\$ 89,001	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Grant Fund - State	600001	363,255	-	-	800,000	-	-	-	-	-	-	1,163,255
Loma Portal - Major District	400052	386	-	-	-	-	-	-	-	-	-	386
Point Loma - Major District	400051	5,648	-	-	-	-	-	-	-	-	-	5,648
Regional Park Improvements Fund	200391	582,171	7,829	1,000,000	-	-	-	-	-	-	-	1,590,000
Sunset Cliffs Natural Park	200463	400,882	19,118	-	-	-	-	-	-	-	-	420,000
Total		\$ 1,363,341	\$ 115,949	\$ 1,000,000	\$ 800,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,279,290

Park & Recreation

Sunset Cliffs Park Drainage Improvements / L14005

Council District: 2
Community Plan: Peninsula
Project Status: Continuing
Duration: 2015 - 2022
Improv Type: Betterment

Parks - Miscellaneous Parks

Priority Score: 66
Priority Category: High
Contact Information: Freiha, George
 619-533-7449
 gfreiha@sanidiego.gov

Description: This project provides for drainage improvements at Sunset Cliffs Natural Park including the removal of existing houses located on parkland, restoration of natural areas to allow water percolation, and installation of site appropriate drainage devices.

Justification: This project will preserve and protect the coastal bluffs at Sunset Cliffs Natural Park from storm water runoff and soil erosion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Sunset Cliffs Natural Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design and environmental assessment will begin in Fiscal Year 2017. The removal of the Loma-land Drive and Ladera Street structures (Phase I) construction is anticipated to commence in Fiscal Year 2020. The Hillside Drainage Improvement (Phase II) construction will be scheduled upon identification of funding.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017. Additional funds are projected for Fiscal Year 2018 as scope is identified and the project phases are determined. The total project cost increased and will change as project requirements and phasing become known.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Regional Park Improvements Fund	200391	\$ 101,874	\$ 1,898,126	\$ -	\$ -	\$ 2,000,000	\$ -	\$ -	\$ 1,100,000	\$ -	\$ -	\$ 5,100,000
Sunset Cliffs Natural Park	200463	-	456,000	-	-	-	-	-	-	-	-	456,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	5,900,000	5,900,000
Total		\$ 101,874	\$ 2,354,126	\$ -	\$ -	\$ 2,000,000	\$ -	\$ -	\$ 1,100,000	\$ -	\$ 5,900,000	\$ 11,456,000

Park & Recreation

Switzer Canyon Bridge Enhancement Prog / S10054

Trans - Roadway - Enhance/Scape/Medians

Council District: 3	Priority Score: 47
Community Plan: Greater North Park	Priority Category: Low
Project Status: Underfunded	Contact Information: Sirois, Paul
Duration: 2013 - 2017	619-685-1307
Improv Type: Betterment	psirois@sanidiego.gov

Description: This project provides for bridge landscaping, hardscape, tree planting, signage, sidewalk, median, design of traffic calming devices, and pedestrian safety features for the Switzer Canyon/30th Street Bridge.

Justification: This project provides for a variety of improvements within the boundaries of the Greater North Park Maintenance Assessment District (MAD), which will provide visual neighborhood enhancements and support commercial revitalization.

Operating Budget Impact: The North Park MAD will maintain this enhanced area. The operating budget impact of the improvement will become known after the project is designed. Maintenance of this area is identified as an improvement in the North Park MAD Assessment Engineer's Report.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2010. It will be going to the North Park Planning Group for community input in Fiscal Year 2017. Design and construction will be scheduled as additional funding becomes available.

Summary of Project Changes: The project schedule was updated in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
North Park CIP Fund	200064	\$ 13,692	\$ 1,308	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,000
North Park MAD Fund	200063	34,140	25,860	-	-	-	-	-	-	-	-	60,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	175,000	175,000
Total		\$ 47,832	\$ 27,168	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	175,000	\$ 250,000

Park & Recreation

Taft Joint Use Facility Development / S15026

Council District: 7
Community Plan: Serra Mesa
Project Status: Continuing
Duration: 2015 - 2020
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 62
Priority Category: High
Contact Information: Mahmalji, Samir
 619-533-5301
 smahmalji@sandiego.gov

Description: This project provides for the design and construction of a joint-use facility at Taft Junior High School.

Justification: This project will contribute to satisfying population-based park acreage requirements as a park equivalency as set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore, the current operating cost estimate is based on the Park and Recreation Department's current cost to maintain various similar facilities. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the Serra Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2017 and anticipated to be completed in Fiscal Year 2018. Construction is anticipated to begin in Fiscal Year 2019 and be anticipated to be completed in Fiscal Year 2020.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ 449,802	\$ 2,904,799	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,354,600
Total		\$ 449,802	\$ 2,904,799	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,354,600

Park & Recreation

Talmadge Decorative SL Restoration / S00978

Trans - Roadway - Street Lighting

Council District: 3	Priority Score: 36
Community Plan: Mid-City: Kensington — Talmadge	Priority Category: Low
Project Status: Warranty	Contact Information: Qasem, Labib
Duration: 2009 - 2017	619-533-6670
Improv Type: Betterment	lqasem@sandiego.gov

Description: This project provides for upgrades and improvements to the existing lighting infrastructure in Zone 2 (West) of the Talmadge Maintenance Assessment District (MAD).

Justification: This project provides for improvements within the boundaries of the Talmadge MAD which will provide visual neighborhood enhancements.

Operating Budget Impact: The Talmadge MAD will maintain the enhanced street lights. Maintenance of this area is identified as an improvement in the Talmadge MAD Assessment Engineer's Report and the Talmadge Master Plan.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Kensington-Talmadge Community Plan and is in conformance with the City's General Plan.

Schedule: Installation of street lights were completed in Fiscal Year 2013. Street light rehabilitation construction was completed in Fiscal Year 2016.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Talmadge CIP Fund	200077	\$ 230,800	\$ 1,330	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	232,131
Talmadge MAD Fund	200076	130,514	4,156	-	-	-	-	-	-	-	-	134,669
Total		\$ 361,314	\$ 5,486	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	366,800

Park & Recreation

Talmadge Historic Gates / L12001

Council District: 9	Priority Score: 55
Community Plan: Mid-City: Kensington — Talmadge	Priority Category: Medium
Project Status: Continuing	Contact Information: Qasem, Labib
Duration: 2012 - 2019	619-533-6670
Improv Type: Replacement	lqasem@sandiego.gov

Description: This project provides for the restoration of existing Talmadge Historic Gates and installation of new gates along sidewalks in the Talmadge neighborhood. Initial funding provides for restoration of existing gates only; additional funds in future years will provide for installation of new gates at other locations throughout the neighborhood.

Justification: The neighborhood of Talmadge is defined by historic gates located along the south side of Monroe Avenue at intersecting streets. These gates have been in existence for decades and are in need of restoration. Some are in danger of failing due to corrosion and decay. The budgeted allocations will provide for the restoration of these existing gates. Future phases in upcoming years will provide for installation of new gates that have been removed over the years or were never installed.

Operating Budget Impact: Talmadge Maintenance Assessment District (MAD) funds the maintenance of these gates.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Kensington-Talmadge Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2015. Construction began in Fiscal Year 2016 and will be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 10,625	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,625
Talmadge CIP Fund	200077	202,914	10,187	-	-	-	-	-	-	-	-	213,101
Talmadge MAD Fund	200076	140,000	-	-	-	-	-	-	-	-	-	140,000
Total		\$ 353,539	\$ 10,187	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	363,726

Park & Recreation

Talmadge Streetscape & Lighting Zone 1E / S00976

Trans - Roadway - Street Lighting

Council District: 9	Priority Score: 36
Community Plan: Kensington - Talmadge (Mid-City)	Priority Category: Low
Project Status: Warranty	Contact Information: Qasem, Labib
Duration: 2009 - 2017	619-533-6670
Improv Type: Betterment	lqasem@sandiego.gov

Description: This project provides for ornamental street lights within Zone 1 (East) of the Talmadge Maintenance Assessment District (MAD).

Justification: This project provides for improvements within the boundaries of the Talmadge MAD which will provide visual neighborhood enhancements.

Operating Budget Impact: The Talmadge MAD will maintain the enhanced street lights. Maintenance of this area is identified as an improvement in the Talmadge MAD Assessment Engineer's Report and the Talmadge Master Plan.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Kensington-Talmadge Community Plan and is in conformance with the City's General Plan.

Schedule: Street lighting installation was completed in Fiscal Year 2014.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Talmadge CIP Fund	200077	\$ 617,370	\$ 5,223	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	622,592
Talmadge MAD Fund	200076	-	331	-	-	-	-	-	-	-	-	331
Total		\$ 617,370	\$ 5,554	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	622,923

Park & Recreation

Talmadge Traffic Calming Infrastructure / S17001

Council District: 9	Priority Score: 53
Community Plan: Mid-City: Kensington — Talmadge	Priority Category: Medium
Project Status: New	Contact Information: Sirois, Paul
Duration: 2017 - 2018	(619) 685-1307
Improv Type: Betterment	psirois@sanidiego.gov

Description: This project provides for the design, installation and/or modifications to street infrastructure for traffic calming purposes within the Talmadge Maintenance Assessment District boundaries.

Justification: The Talmadge Maintenance Assessment District (MAD) Community Advisory group discussed and approved a request for streetscape improvements and traffic calming modifications.

Operating Budget Impact: The Talmadge MAD will fund any maintenance costs as a result of this project.

Relationship to General and Community Plans: This project is consistent with the Talmadge Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary drawings and a traffic feasibility study have completed. Design will be scheduled to begin in Fiscal Year 2017.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Talmadge MAD Fund	200076	\$ -	\$ -	\$ 160,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 160,000
Total		\$ -	\$ -	\$ 160,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 160,000

Park & Recreation

Tierrasanta - Median Conversion / L14001

Council District: 7
Community Plan: Tierrasanta
Project Status: Warranty
Duration: 2014 - 2017
Improv Type: Replacement

Trans - Roadway - Enhance/Scape/Medians

Priority Score: 42
Priority Category: Low
Contact Information: Sirois, Paul
 619-685-1307
 psirois@sanidiego.gov

Description: This project provides for the conversion of asphalt medians to concrete medians along various roadways in the Tierrasanta community. The first two phases of this project will convert medians along Santo Road between Aero Drive and Tierrasanta Boulevard. Additional future locations will be determined within the Tierrasanta Maintenance Assessment District (MAD) boundaries.

Justification: The community has requested streetscape improvements to major arterial corridors within Tierrasanta. This project allows certain medians to be enhanced by replacing deteriorating asphalt with decorative stamped concrete.

Operating Budget Impact: The existing hardscape medians are maintained by the Tierrasanta MAD (sweeping, litter removal, and weed removal). There is no anticipated increase in maintenance costs as a result of this project.

Relationship to General and Community Plans: This project is consistent with the Tierrasanta Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2014 and were completed in Fiscal Year 2016.

Summary of Project Changes: This project is complete and will be closed by fiscal year end.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Tierrasanta MAD Fund	200030	\$ 164,614	\$ 85,386	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000
Total		\$ 164,614	\$ 85,386	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,000

Park & Recreation

Tierrasanta CP Sports Field Lighting / S11011

Parks - Community

Council District: 7	Priority Score: 91
Community Plan: Tierrasanta	Priority Category: High
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2011 - 2018	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the design and construction of a sport lighting system for the multi-purpose sports fields and associated accessibility work at the Tierrasanta Community Park.

Justification: This project is needed to expand the hours of facility use and its capacity to serve the community's residential growth.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Tierrasanta Community Plan and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017. In Fiscal Year 2016, City Council authorized via Resolution R-310155, adopted on January 4, 2016, transfer of \$100,000 in Development Impact Fees to this project to fully cover increased construction costs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ 300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
CIP Contributions from General Fund	400265	39,337	7,663	-	-	-	-	-	-	-	-	47,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	287,918	-	-	-	-	-	-	-	-	-	287,918
PFFA Lease Revenue Bonds 2015B-Project	400860	107,397	4,685	-	-	-	-	-	-	-	-	112,082
R.H.-Endowment Comm.Youth	400216	78,051	-	-	-	-	-	-	-	-	-	78,051
SC Open Sp Acg/Rec Ctr PhII	400220	34,233	-	-	-	-	-	-	-	-	-	34,233
SC Open Sp Acg/Rec Ctr PhI	400219	37,716	-	-	-	-	-	-	-	-	-	37,716
Tierrasanta - DIF	400098	150,000	100,000	-	-	-	-	-	-	-	-	250,000
Tierrasanta(Elliott West)Maj D	400031	3,981	-	-	-	-	-	-	-	-	-	3,981
Total		\$ 1,038,633	\$ 112,348	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,150,981

Park & Recreation

Torrey Highlands Community ID & Enhance / S11009

Trans - Roadway - Enhance/Scape/Medians

Council District: 5	Priority Score: 32
Community Plan: Torrey Highlands	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2013 - 2018	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for community identification signage and enhancements within the Torrey Highlands Maintenance Assessment District (MAD).

Justification: This project is consistent with the Torrey Highlands MAD Assessment Engineer's Report and will provide signage to identify the boundaries of the community.

Operating Budget Impact: Signs will be located in landscaped areas already maintained by the Torrey Highlands MAD. The additional maintenance impact should be minimal, although the design process may result in some minor increased cost associated with ongoing maintenance (such as sign lighting or focal landscaping around the sign). All additional costs will be funded by the Torrey Highlands MAD.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan and it is in conformance with the City's General Plan.

Schedule: Community input and preliminary design were completed in Fiscal Year 2013. Design began in Fiscal Year 2014 and was completed in Fiscal Year 2016. Construction is anticipated to begin and be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017. \$50,000 in MAD funding was allocated to this project in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Highlands MAD Fund	200074	\$ 257,259	\$ 67,741	\$ 50,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 375,000
Total		\$ 257,259	\$ 67,741	\$ 50,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 375,000

Park & Recreation

Torrey Highlands Park Play Area Upgrades / S11020

Parks - Neighborhood

Council District: 1	Priority Score: 90
Community Plan: Carmel Valley	Priority Category: High
Project Status: Warranty	Contact Information: Oliver, Kevin
Duration: 2011 - 2017	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for Americans with Disabilities Act upgrades and improvements to the children's play area and path of travel within the park to comply with State and federal safety and accessibility guidelines. This project includes accessible parking, accessible site furnishings, accessible play area equipment and surfacing, accessible paths of travel as required, and accessibility upgrades to existing comfort station.

Justification: This project is needed to upgrade existing site improvements and play area facilities to meet current State and federal safety and accessibility regulations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley (North City West) Community Plan and is in conformance with the City's General Plan.

Schedule: Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2016. This project will be in warranty phase through Fiscal Year 2017.

Summary of Project Changes: The schedule for this project has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 601,451	\$ 2,979	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	604,430
Carmel Valley Development Impact Fee	400855	338,305	-	-	-	-	-	-	-	-	-	338,305
Total		\$ 939,756	\$ 2,979	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	942,735

Park & Recreation

Torrey Highlands Trail System / RD12002

Council District:	1, 5, 6	Priority Score:	N/A
Community Plan:	Torrey Highlands	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Williams, Charlette Stron
Duration:	2012 - 2016		619-533-3683
Improv Type:	New		cswilliams@sandiego.gov

Description: Design and construction of approximately 35,000 linear feet (6.5 miles) of bicycle, hiking and equestrian trails to be located throughout the community in accordance with the Torrey Highlands Subarea Plan. The system will consist of a network of paved (8,000 L.F.) improved multi-use (13,000 L.F.) and unpaved (14,000 L.F.) trails, together with a footbridge at the bottom of McGonigle Canyon.

Justification: The system of trails has been incorporated as a critical component of the Torrey Highlands Subarea Plan.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan and is in conformance with the City's General Plan.

Schedule: Funding has been phased to coincide with the acquisition and development of the right-of-way and open space parcels in which the trails will be located. Completion of this project will be concurrent with development build-out.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 137,843	\$ 529,991	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	667,834
Total		\$ 137,843	\$ 529,991	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	667,834

Park & Recreation

Torrey Hills NP Development / S13007

Parks - Neighborhood

Council District: 1	Priority Score: 47
Community Plan: Torrey Hills	Priority Category: Low
Project Status: Continuing	Contact Information: Shifflet, Robin
Duration: 2016 - 2021	619-533-4524
Improv Type: New	rshifflet@sandiego.gov

Description: This project provides for recreational improvements on four undeveloped acres within the Torrey Hills Neighborhood Park. Improvements may include a recreation center, parking area, and/or other park amenities as determined through a community input process.

Justification: This project will contribute to satisfying population-based park requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$186,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas and a small recreation center. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Torrey Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Project is on hold pending Request for Proposal (RFP) to develop recreational improvements at this site.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ 2,241	\$ 997,759	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,000,000
Total		\$ 2,241	\$ 997,759	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,000,000

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	2.78	2.78	2.78
	Total Impact \$	\$ -	\$ -	\$ 186,296	\$ 195,944	\$ 201,033

Park & Recreation

Torrey Hills SDG&E Easement Enhancement / S11006

Parks - Resource Based

Council District: 1	Priority Score: 19
Community Plan: Torrey Hills	Priority Category: Low
Project Status: Continuing	Contact Information: Sirois, Paul
Duration: 2011 - 2017	619-685-1307
Improv Type: New	psirois@sandiego.gov

Description: This project will provide for an enhancement of an easement area located under San Diego Gas and Electric power transmission lines at the southwest corner of East Ocean Air Drive and Corte Mar Asombrosa within the Torrey Hills Maintenance Assessment District (MAD).

Justification: The community desires enhanced, natural planting at this location that would be similar to the other planted areas in Torrey Hills.

Operating Budget Impact: The Torrey Hills MAD will provide for maintenance costs associated with this project. The operating budget impact will be determined upon completion of design.

Relationship to General and Community Plans: This project is consistent with the Torrey Hills Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014. This project was halted at the request of the community group and will be close.

Summary of Project Changes: This project will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Corner Mitigation Fund	400269	\$ 141,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	141,000
Torrey Hills MAD Fund	200070	58,672	241,328	-	-	-	-	-	-	-	-	300,000
Total		\$ 199,672	\$ 241,328	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	441,000

Park & Recreation

Torrey Meadows Neighborhood Park / S00651

Parks - Neighborhood

Council District:	5	Priority Score:	N/A
Community Plan:	Torrey Highlands	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Oliver, Kevin
Duration:	2003 - 2019		619-533-5139
Improv Type:	New		koliver@sandiego.gov

Description: This project provides for the acquisition, design and construction of a five useable acre neighborhood park in Torrey Highlands. Proposed improvements include a multi-purpose turf field, half court basketball court, children's play areas, walkways, landscaping, drainage, security lighting, comfort station and Americans with Disabilities Act (ADA) accessibility improvements.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$107,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas, playgrounds, and comfort stations. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition is complete. Design began in Fiscal Year 2013 and will be completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2017 and will be completed in Fiscal Year 2018.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 4,174,408	\$ 3,748,347	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,922,755
Total		\$ 4,174,408	\$ 3,748,347	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 7,922,755

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.95	0.95	0.95	0.95
	Total Impact \$	\$ -	\$ 106,549	\$ 109,783	\$ 111,452	\$ 113,276

Park & Recreation

Torrey Pines Golf Course / AEA00001

Golf Courses

Council District: 1	Priority Score: Annual
Community Plan: University	Priority Category: Annual
Project Status: Continuing	Contact Information: Shelly Stowell
Duration: 2010 - 2024	858-581-7867
Improv Type: Betterment	sstowell@sanidiego.gov

Description: This annual allocation provides for the unexpected replacement of minor capital assets on an as-needed basis at the City's Municipal Golf Course - Torrey Pines.

Justification: This annual allocation will provide a capital assets cost-avoidance program allowing for the timely replacement of unanticipated failure of golf capital assets.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design and replacement of minor capital assets will be implemented on an as-needed basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Pines Golf Course CIP Fund	700045	\$ 159,994	\$ 1,307,129	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,467,123
Total		\$ 159,994	\$ 1,307,129	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,467,123

Park & Recreation

Torrey Pines N. Golf Course-Improvements / S14019

Golf Courses

Council District: 1	Priority Score: 34
Community Plan: University	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2012 - 2018	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for improvements and updates to the golf course to include: rebuilding greens, practice greens and greens complex sand bunkers; improving fairway sand bunkers and tournament tees; installing a replacement irrigation system; reducing turf in selected areas; and adding a complete cart path system.

Justification: Enhance the playability of the course for resident golfers, while improving course conditions for private and professional tournaments. In addition, updates to the irrigation system and reductions in turf areas will conserve recycled water and energy.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design of the General Development Plan was completed in Fiscal Year 2014. Design documents were completed in Fiscal Year 2016. Construction began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Pines Golf Course CIP Fund	700045	\$ 14,002,591	\$ 167,409	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,170,000
Total		\$ 14,002,591	\$ 167,409	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,170,000

Park & Recreation

Trail for All People / S13001

Council District: 5	Priority Score: 54
Community Plan: Black Mountain Ranch	Priority Category: Medium
Project Status: Warranty	Contact Information: Freiha, George
Duration: 2013 - 2017	619-533-7449
Improv Type: New	gfreiha@sanidiego.gov

Description: This project provides for design and construction of a 1,100 linear foot paved trail to accommodate people of all physical abilities. The trail will be located on an existing unpaved trail alignment within the Black Mountain Open Space Park off of Miner's Ridge Loop staging area. Associated amenities and support facilities may include a shaded viewing pavilion, wayfinding and interpretive signage/exhibits, plant signs, and benches.

Justification: This project will provide a unique trail experience for park users, specifically persons with disabilities and is a high priority for the Black Mountain Ranch Open Space Park Citizen's Advisory Committee, as well as the Rancho Penasquitos Community Planning Group.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. Operational costs will be determined subsequent to design development.

Relationship to General and Community Plans: The project is consistent with the Black Mountain Open Space Natural Resource Management Plan, and is in conformance with the City's General Plan.

Schedule: Site design and permitting began in Fiscal Year 2013 and was completed in Fiscal Year 2015. Construction began in Fiscal Year 2016 to avoid bird breeding season and was completed in Fiscal Year 2016. The warranty period will be complete in Fiscal Year 2017.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 81,316	\$ 18,684	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Grant Fund - State	600001	130,000	-	-	-	-	-	-	-	-	-	130,000
PV Est-Other P & R Facilities	400221	50,000	-	-	-	-	-	-	-	-	-	50,000
Regional Park Improvements Fund	200391	230,421	579	-	-	-	-	-	-	-	-	231,000
Total		\$ 491,737	\$ 19,263	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	511,000

Park & Recreation

Tubman Charter School JU Improvements / S13000

Council District: 9
Community Plan: College Area
Project Status: Continuing
Duration: 2013 - 2021
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 31
Priority Category: Low
Contact Information: Winter, James
 619-235-5257
 jwinter@sandiego.gov

Description: This project provides for design and construction of approximately 1.72 acres of joint-use facilities at Tubman Charter School to supplement existing park acreage in the College Area community. Improvements may include turf multi-purpose fields, multi-purpose hardcourts, walkways, landscaping, and accessibility upgrades.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going budget for personnel and non-personnel expenses. The project's final design has not been approved; therefore, the current operating cost estimate is based on the Park and Recreation Department's current cost to maintain various similar facilities. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with the College Area community plan and is in conformance with the City's General Plan.

Schedule: The General Development Plan began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Preparation of construction documents and construction of the joint use facility will begin upon identification of sufficient funding.

Summary of Project Changes: Development Impact Fee funding identified for the project will be added as it becomes available. The rate of funding received will depend on new development within the College Area. \$70,000 in Development Impact fees was allocated to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on January 4, 2016. \$1.4 million Development Impact funding previously programmed for Fiscal Year 2017 have been programmed for Fiscal Year 2018.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
College Area	400127	\$ 116,223	\$ 793,777	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	910,000
Developer Contributions CIP	200636	-	-	-	-	1,430,000	-	-	-	-	-	1,430,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	395,040	395,040
Total		\$ 116,223	\$ 793,777	\$ -	\$ -	\$ 1,430,000	\$ -	\$ -	\$ -	\$ -	\$ 395,040	\$ 2,735,040

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs 0.00	0.00	0.00	0.15	0.15
	Total Impact \$ -	\$ -	\$ -	21,231 \$	21,736

Park & Recreation

University Village Park Tot Lot / S13005

Parks - Neighborhood

Council District: 1	Priority Score: 25
Community Plan: University	Priority Category: Low
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2013 - 2019	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for a new children's play area where no playground currently exists. The new play area would be geared toward children between 2 and 5 years of age, including path of travel accessibility improvements. This project will also provide a new Americans with Disabilities Act (ADA) accessible picnic table and drinking fountain.

Justification: This project will contribute to satisfying population-based park requirements set forth in the General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The cost of \$29,000 is based upon the Park and Recreation Department's current cost to maintain various children's playgrounds.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and was completed in Fiscal Year 2016. Construction is anticipated to begin and be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017. \$70,000 in Development Impact Fee funding was allocated to this project as a result of City Council Resolution R-310155, adopted on January 4, 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
PFFA Lease Revenue Bonds 2015B-Project	400860	\$ 33,527	\$ 116,473	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
Pk/Rec Bldg Permit Fee Dist-B	400074	253	-	-	-	-	-	-	-	-	-	253
University City So.-Urban Comm	400134	80,133	314,867	-	-	-	-	-	-	-	-	395,000
Total		\$ 113,913	\$ 431,340	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	545,253

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.12	0.12	0.12	0.12	0.12
	Total Impact \$	26,390 \$	26,601 \$	26,876 \$	26,876 \$	26,876

Park & Recreation

Valencia Park Acquisition & Development / S11103

Parks - Mini Parks

Council District: 4	Priority Score: 61
Community Plan: Southeastern (Encanto Neighborhoods)	Priority Category: Medium
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2012 - 2020	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the acquisition, design and construction of approximately 0.46 acres (composed of three separate parcels) of unimproved property. The project will expand useable park acreage in the Southeastern San Diego-Encanto Neighborhoods Community. Improvements will include amenities such as multi-purpose turf areas, a children's play area, seating, walkways, landscaping, and security lighting.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan in a community currently deficient in population-based parks per General Plan guidelines.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$16,000 is based upon the Park and Recreation Department's current cost to maintain various landscape areas. Operational costs for the project will be revised as the project is refined.

Relationship to General and Community Plans: This project is consistent with recommendations of the Southeastern San Diego-Encanto Neighborhoods Community Plan, and is in conformance with the City's General Plan.

Schedule: Property acquisition was completed in Fiscal Year 2011. Design is scheduled for Fiscal Year 2016. Construction is anticipated to begin in Fiscal Year 2017.

Summary of Project Changes: \$344,000 in CIP Contributions from Fund 400120 - S.E. San Diego Urban Comm. funding was transferred to this project in Fiscal Year 2016, per City Council Resolution R-310155, adopted on December 14, 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 8,496	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,496
Grant Fund - State	600001	220,865	-	-	-	-	-	-	-	-	-	220,865
S.E. San Diego Urban Comm	400120	146,962	931,038	-	-	-	-	-	-	-	-	1,078,000
Valencia Park - Major District	400065	8,490	-	-	-	-	-	-	-	-	-	8,490
Total		\$ 384,813	\$ 931,038	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,315,851

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.00	0.20	0.20	0.20
	Total Impact \$	\$ -	\$ -	15,874 \$	16,546 \$	16,897

Park & Recreation

Wagenheim Joint Use Facility / S15007

Council District: 6
Community Plan: Mira Mesa
Project Status: Continuing
Duration: 2015 - 2020
Improv Type: New

Parks - Miscellaneous Parks

Priority Score: 59
Priority Category: Medium
Contact Information: Oliver, Kevin
 619-533-5139
 koliver@sandiego.gov

Description: This project provides for the design and construction of an approximately 4-acre joint use facility at Wagenheim Middle School to supplement existing park acreage in the Mira Mesa community. Joint use improvements could include multi-use sports fields, multi-purpose courts, walkways, landscaping, parking, sports field lighting, Americans with Disabilities (ADA) upgrades and improvements to comply accessibility guidelines and could include a comfort station.

Justification: This project will contribute to satisfying population-based park acreage requirements set forth in the City's General Plan to serve residents in this park-deficient community.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$48,000 is based upon the Park and Recreation Department's current cost to maintain various landscaped areas. Operational costs for the project will be revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design is anticipated to begin in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2018. Construction is scheduled to begin in Fiscal Year 2018 and anticipated to be completed in Fiscal Year 2019.

Summary of Project Changes: \$279,000 in unidentified funding was added to this project in Fiscal Year 2017 due to revised project cost. The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mira Mesa - FBA	400085	\$ 98,587	\$ 4,988,581	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,087,168
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	279,000	279,000
Total		\$ 98,587	\$ 4,988,581	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	279,000	\$ 5,366,168

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.28	0.28	0.28	0.28
	Total Impact \$	\$ -	\$ 47,447	\$ 48,433	\$ 48,924	\$ 49,461

Park & Recreation

Wegeforth Elementary School Joint Use / S00764

Council District: 7	Priority Score: 67
Community Plan: Serra Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2009 - 2017	619-533-5139
Improv Type: Betterment	koliver@sandiego.gov

Description: This project provides for the design and construction of approximately four acres at Wegeforth Elementary School for joint-use facilities to supplement existing park acreage in the Serra Mesa Community. Proposed improvements include turf multi-purpose sports field, courts, walkways, landscaping, parking, security lights, drainage, comfort station, and accessibility upgrades.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: The operating and maintenance funding for this project is included in the Park and Recreation Department budget.

Relationship to General and Community Plans: This project is consistent with the Serra Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2015 and was completed in Fiscal Year 2016.

Summary of Project Changes: \$51,244 in Private and Others Contribution was added to this project in Fiscal Year 2016, per City Council Resolution 310155, adopted on January 4, 2016. The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ 50,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
CIP Contributions from General Fund	400265	52,991	9	-	-	-	-	-	-	-	-	53,000
Private & Others Contrib-CIP	400264	2,028,030	15,214	-	-	-	-	-	-	-	-	2,043,244
Serra Mesa - Urban Community	400132	1,200,000	-	-	-	-	-	-	-	-	-	1,200,000
Total		\$ 3,331,021	\$ 15,222	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,346,244

Park & Recreation

West Maple Canyon MP / S00760

Parks - Mini Parks

Council District: 3	Priority Score: 52
Community Plan: Uptown	Priority Category: Medium
Project Status: Continuing	Contact Information: Oliver, Kevin
Duration: 2009 - 2018	619-533-5139
Improv Type: New	koliver@sandiego.gov

Description: This project provides for the design and construction of a 0.25 acre mini-park to be located within the dedicated portion of the Maple Canyon Open Space. The scope of work includes demolition, grading, seat walls, retaining walls, fencing, paving, planting, irrigation, lighting, electrical, drainage, signage, and ADA improvements.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: Operation and maintenance funding for this facility was previously included in the Park and Recreation budget.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2007 and was completed in Fiscal Year 2016. Construction began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: The project description and schedule have been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Balboa Park West-Major Dist	400054	\$ 292,630	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	292,630
Uptown Urban Comm	400121	523,388	221,612	-	-	-	-	-	-	-	-	745,000
Total		\$ 816,018	\$ 221,612	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,037,630

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.10	0.10	0.10	0.10	0.10
	Total Impact \$	11,484 \$	11,660 \$	11,857 \$	11,857 \$	11,857

Park & Recreation

Wightman Street Neighborhood Park / S00767

Parks - Neighborhood

Council District: 9	Priority Score: 49
Community Plan: Mid-City: City Heights	Priority Category: Low
Project Status: Continuing	Contact Information: Mahmalji, Samir
Duration: 2007 - 2017	619-533-5301
Improv Type: New	smahmalji@sandiego.gov

Description: This project provides for the design and development of Wightman Street Neighborhood Park on 0.9 acres of parkland. The park development will also include the implementation of the Chollas Creek Enhancement Program for Auburn Creek which is located on site.

Justification: This project will contribute to satisfying the population-based park acreage requirements set forth in the City's General Plan.

Operating Budget Impact: This facility will require an on-going operational budget for personnel and non-personnel expenses. The current cost estimate of \$22,000 is based upon the Park and Recreation Department's estimated cost to maintain various landscaped areas. Operational costs for the project will be revised as the project is refined and all amenities and unique site characteristics are considered.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Eastern Area Community Plan and is in conformance with the City's General Plan.

Schedule: Updates to construction documents and permits were completed in Fiscal Year 2015. Construction began in Fiscal Year 2016 and be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Environmental Growth 2/3 Fund	200109	\$ 287,402	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	287,402
CIP Contributions from General Fund	400265	526,830	449,914	-	-	-	-	-	-	-	-	976,743
Mid City Urban Comm	400114	1,090,000	-	-	-	-	-	-	-	-	-	1,090,000
Mid-City - Park Dev Fund	400109	1,124,825	1,809	-	-	-	-	-	-	-	-	1,126,634
Total		\$ 3,029,057	\$ 451,723	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,480,779

Operating Budget Impact

Department - Fund		FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Park & Recreation - GENERAL FUND	FTEs	0.00	0.20	0.20	0.20	0.20
	Total Impact \$	\$ -	\$ 21,574	\$ 22,245	\$ 22,597	\$ 22,983

Park & Recreation

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
El Cuervo Adobe Improvements / S14006	\$ 621,368	\$ 15,368	2.5%	This project provides for drainage improvements and reconstruction/stabilization of the El Cuervo wall ruins. Construction phase is currently unfunded.
Wangenheim Joint Use Facility / S15007	5,366,168	279,000	5.2%	This project provides for the design and construction of an approximately 4-acre joint use facility at Wagenheim Middle School to supplement existing park acreage in the Mira Mesa community. Joint use improvements could include multi-use sports fields, multi-purpose courts, walkways, landscaping, parking, sports field lighting, Americans with Disabilities (ADA) upgrades and improvements to comply accessibility guidelines and could include a comfort station. Unidentified funding in the amount of \$279,000 is for construction purposes.
San Ysidro Community Park ADA Improvements / S15033	967,260	96,550	10.0%	This project provides for the design and construction of Americans with Disability Act (ADA) improvements for all areas to the park including buildings, exterior areas, children's play area and paths of travel to comply with federal and State accessibility requirements. Construction is unfunded.
Coast Blvd Walkway Improvements / S15001	576,000	66,000	11.5%	This project provides for the design and construction of widened walkways, enhanced paving, slope protection, sea walls, curb and street paving, and various improvements including, but not limited to, bollards, railings and landscape along Coast Boulevard in the vicinity of Children's Pool from the lifeguard tower to Jenner Street. This project represents the final phase of work outlined in the 1989 "Preliminary Plan for the La Jolla Coastline." The construction phase of this project is currently unfunded.
Tubman Charter School JU Improvements / S13000	2,735,040	395,040	14.4%	This project provides for design and construction of approximately 1.72 acres of joint-use facilities at Tubman Charter School to supplement existing park acreage in the College Area community. Improvements may include turf multi-purpose fields, multi-purpose hardcourts, walkways, landscaping, and accessibility upgrades. Construction is unfunded.
Pomerado Median Improve-N of R Bernardo / S10035	1,099,840	200,000	18.2%	This project provides for the renovation and replacement of existing asphalt medians along Pomerado Road north of Rancho Bernardo Road with landscape improvements. The construction phase of this project is currently unfunded.
Coastal Erosion and Access / AGF00006	3,412,872	1,100,000	32.2%	This project provides partial funding for coastal infrastructure improvements at 71 sites, from Sunset Cliffs Park to Torrey Pines State Beach, that were identified and prioritized in a 2003 Coastal Erosion Assessment Survey.
Memorial Comm Pk Playground ADA Upgrades / S16020	1,864,000	690,872	37.1%	This project provides for the design and construction of Americans with Disability Act improvements for the children's play area, comfort station, and paths of travel to comply with federal and State accessibility requirements. Construction amount is unfunded.
Sunset Cliffs Park Drainage Improvements / L14005	11,456,000	5,900,000	51.5%	This project provides for drainage improvements at Sunset Cliffs Natural Park including the removal of existing houses located on parkland, restoration of natural areas to allow water percolation, and installation of site appropriate drainage devices. Phase II construction is unfunded.
SD River Dredging Qualcomm Way to SR163 / S00606	1,089,000	600,000	55.1%	This project provides for removal of a small island of sediment within the San Diego River near the Murray Creek outfall at the western end of Hazard Center Drive. Construction phase is currently unidentified.

Park & Recreation

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Skyline Hills Community Park ADA Improve / S15038	1,217,885	750,000	61.6%	This project provides for the design and construction of accessibility upgrades to the children's play areas and associated path of travel at Skyline Hills Community Park to comply with Americans with Disabilities Act (ADA) and accessibility guidelines. The construction phase of this project is currently unfunded.
Switzer Canyon Bridge Enhancement Prog / S10054	250,000	175,000	70.0%	This project provides for bridge landscaping, hardscape, tree planting, signage, sidewalk, median, design of traffic calming devices, and pedestrian safety features. Design and construction phases are currently unfunded.
Canyon Hills Resource Park Improvements / S15006	6,173,502	4,454,932	72.2%	This project provides for the design and construction of neighborhood park amenities in Canyon Hills Resource Park to supplement existing park acreage in the Mira Mesa community. Park improvements could include typical neighborhood park amenities such as picnic areas, interpretive signs, walkways, benches and landscaping. Construction will be scheduled when funding is identified.
Keiller Neighborhood Park ADA Improvements / S15030	1,777,606	1,287,000	72.4%	This project provides for the design and construction of Americans with Disabilities Act (ADA) improvements for the children's play area and paths of travel at Keiller Neighborhood Park to comply with federal and State accessibility requirements. Construction amount is unfunded.
Southeastern Mini Park Improvements / L16000	5,125,000	4,000,000	78.0%	This project provides for the design and construction of Americans with Disability Act improvements for the children's play area and paths of travel at four mini parks (Island Ave., Clay Ave., J St., and Gamma Mini-Park) to comply with federal and State accessibility requirements. Construction amount is unfunded.
North Chollas Comm Park Comfort Station / S00654	30,175,562	23,961,082	79.4%	This project provides for the design and development of North Chollas Community Park. Construction of future phases of the park are currently unfunded.
Mission Bay Athletic Area Comfort Station Mod / S10021	1,029,182	820,000	79.7%	Construction phase is currently unfunded.
Rolando Joint Use Facility Development / S15029	2,250,000	1,870,000	83.1%	This project provides for the design and construction of a joint use facility at Rolando Park Elementary. Construction is unfunded.
Olive Grove Community Park / S15028	2,598,384	2,175,535	83.7%	This project provides for the design and construction of Americans with Disability Act (ADA) improvements to the existing comfort station, children's play areas and associated paths of travel to comply with federal and State accessibility requirements. Construction is unfunded.
NTC Aquatic Center / S10000	9,486,726	8,000,000	84.3%	This project will provide for the planning and design of a new aquatic facility center at Naval Training Center Park. The proposed facility will include, but will not be limited to, two competitive and recreational pools, a leisure pool with water playground features, spectator seating deck, bath house facility, and associated site improvements. Design is currently unfunded.
Children's Park Improvements / S16013	3,900,000	3,300,000	84.6%	This project provides for the design and construction of improvements to the existing Children's Park that could include large multi-purpose lawn areas, comfort station, children's play area, interactive water fountain and vendor's building. Construction is unfunded.
Golf Course Drive Improvements / S15040	2,000,000	1,820,977	91.0%	This project provides for the design and construction of a paved pedestrian pathway and bike facility along Golf Course Drive. Construction is unfunded.

Park & Recreation

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Beyer Park Development / S00752	11,888,000	11,196,000	94.2%	This project provides for the acquisition, design, and construction of approximately 12.6 useable acres for a community and neighborhood park on Beyer Boulevard. Design and construction phases are currently unfunded.
Egger/South Bay Community Park ADA Improvements / S15031	2,439,886	2,329,886	95.5%	This project provides for the design and construction of Americans with Disability Act improvements for the children's play areas and paths of travel at Robert Egger/South Bay Community Park to comply with federal and State accessibility requirements. Construction amount is unfunded.
Kumeyaay Lakes Berm Restoration and Dredg / S00655	10,000,000	9,840,000	98.4%	This project provides for the dredging of two lakes and reconstruction of a lake berm within the Kumeyaay Lake system at Mission Trails Regional Park. Design and construction phases are currently unfunded.
Total - Park & Recreation		\$ 85,323,242		



Page Intentionally Left Blank

Police



Page Intentionally Left Blank

The San Diego Police Department serves approximately 1.3 million residents with professionalism and integrity. In addition to the Headquarters building, the Department serves the community from ten area commands located throughout the City. For policing purposes, the City is divided into 19 service areas and 123 neighborhoods.

The following ten area commands extend throughout the City and greatly facilitate the Department's community-based policing and problem-solving efforts: Central Division, Eastern Division, Mid-City Division, Northern Division, Northeastern Division, Northwestern Division, Southeastern Division, Southern Division, Traffic Division, and Western Division. The two largest area command facilities are Central Division and Mid-City Division. These facilities serve geographical areas of 9.7 square miles and 12.8 square miles, respectively. The largest geographical area of the City (103.8 square miles) is served by the Northeastern Division. The Capital Improvement Program plays an important role in addressing the Police Department's facility needs.

2016 CIP Accomplishments

In Fiscal Year 2016, the Police Department accomplished the following:

- Finalized architectural design for the Police Shooting Range Refurbishment Project and obtained permits for construction.
- Finalization of an agreement with selected Computer Aided Dispatch (CAD) System vendor and City Council approval of the agreement.
- Replacement of the two cooling towers as part of the Police Headquarters Co-generation Re-power project.

2017 CIP Goals

In Fiscal Year 2017, the Police Department anticipates accomplishing the following:

- Installation and configuration of the hardware and delivery of the software for the Computer Aided Dispatch System Replacement Project.
- Completion of feasibility study for Police Headquarters infrastructure improvements, including the replacement of the facility's elevators and energy management system.
- Replacement of the existing chillers in the Police Headquarters building with new energy efficient turbo chillers as part of the Headquarters Co-generation Re-power Project.
- Begin construction of the initial phase of the Police Range Refurbishment Project, which includes Americans with Disabilities Act improvements to existing restrooms and walkways; the addition of disabled parking spaces; drainage improvements; completion of project infrastructure of all underground utilities; interior upgrades to training room, staff restroom and staff office area; and construction of a new trash collection area.
- Completion of parking lot resurfacing projects at ten area stations, including Eastern, Traffic, Southeastern, Northwestern, Southern, Canine, Northern, Northeastern, Mid-City, and Western.
- Completion of emergency generator switch gear replacement at four area stations, including Western, Northern, Eastern, and Northeastern.
- Completion of air conditioning unit replacement at five area stations, including Western, Northeastern, Air Support, Headquarters and Central.
- Completion of parking lot lighting replacement at two area stations, including Mid-City and Western.



Page Intentionally Left Blank

Police

Police: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
CAD System Replacement Project / S13100	\$ 6,180,898	\$ 2,073,923	\$ -	\$ 8,254,821
Enterprise Radio/Phone Logger / S15025	1,697,882	-	-	1,697,882
Police 911 Call Manager / S15024	1,230,275	-	-	1,230,275
Police HQs CoGeneration Repower Project / S10131	1,733,085	-	-	1,733,085
Police Range Refurbishment / S10118	1,976,219	-	6,999,593	8,975,812
Police Total	\$ 12,818,359	\$ 2,073,923	\$ 6,999,593	\$ 21,891,875



Page Intentionally Left Blank

Police

CAD System Replacement Project / S13100

Bldg - Pub Safety - Police Fac / Struct

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Chen, Steve
Duration: 2013 - 2018	619-533-5762
Improv Type: Replacement	schen@pd.sandiego.gov

Description: This project provides for the replacement of the Police Department Computer Aided Dispatch (CAD) system that will incorporate newer technologies available for emergency response, improve operational availability, and expand the tools available for the efficient dispatching of 9-1-1 calls.

Justification: The current CAD system does not meet acceptable industry standards for high availability or emergency site recovery. Over the past 25 years, the CAD system has been modified numerous times, and technical support for the aging system has become difficult to acquire and has become increasingly expensive.

Operating Budget Impact: Maintenance is projected to be \$786,743 in Fiscal Year 2019, \$794,841 in Fiscal Year 2020, \$803,182 in Fiscal Year 2021 and \$827,277 in Fiscal Year 2022. Maintenance will be funded through the Police Department operating budget.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: The project began in Fiscal Year 2013. The configuration and implementation began in Fiscal Year 2016, with projection of completion in Fiscal Year 2018.

Summary of Project Changes: \$2.9 million was removed from this project per City Council Resolution R-310504. \$2.5 million of future year Contributions from the General Fund were removed. \$2.1 million was added in Fiscal Year 2017 in CIP Lease Financing Funds.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Lease Financing	200724	\$ -	\$ -	\$ 2,073,923	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,073,923
CIP Contributions from General Fund	400265	5,917,794	263,104	-	-	-	-	-	-	-	-	6,180,898
Total		\$ 5,917,794	\$ 263,104	\$ 2,073,923	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,254,821

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Police - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ -	\$ -	786,743 \$	794,841 \$	803,182

Police

Enterprise Radio/Phone Logger / S15025

Bldg - Pub Safety - Police Fac / Struct

Council District:	Citywide	Priority Score:	N/A
Community Plan:	Citywide	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Chen, Steve
Duration:	2015 - 2017		619-533-5762
Improv Type:	Replacement		schen@pd.sandiego.gov

Description: The Enterprise Radio/Phone Logger project is a joint project between the Police and the Fire-Rescue Departments, and potentially other stakeholders within the City of San Diego. The Radio/Phone Logger records radio and phone traffic for Police and Fire, including 9-1-1 telephone calls.

Justification: The Police Department had an antiquated radio/phone logger system that was in service for many years and had become unreliable. The new system includes redundancy and back-up capabilities with the Fire-Rescue Department.

Operating Budget Impact: Non-personnel expenditures for on-going maintenance and support are estimated to be \$77,000 in Fiscal Year 2017, \$160,000 in Fiscal Year 2018, \$175,000 in Fiscal Year 2019, \$190,000 in Fiscal Year 2020 and \$210,000 in Fiscal Year 2021.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: This project began in late Fiscal Year 2015. It is in the acceptance testing phase and is projected to be completed in Fiscal Year 2017.

Summary of Project Changes: This project is projected to be completed in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 557,726	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	557,726
Grant Fund - State	600001	1,140,156	-	-	-	-	-	-	-	-	-	1,140,156
Total		\$ 1,697,882	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,697,882

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Police - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	0.00
Total Impact \$	\$ 77,000	\$ 160,000	\$ 175,000	\$ 190,000	\$ 210,000

Police

Police 911 Call Manager / S15024

Bldg - Pub Safety - Police Fac / Struct

Council District: 3	Priority Score: N/A
Community Plan: Centre City	Priority Category: N/A
Project Status: Continuing	Contact Information: Chen, Steve
Duration: 2015 - 2016	619-533-5762
Improv Type: Replacement	schen@pd.sandiego.gov

Description: The Police 9-1-1 Call Manager is the phone system used by the Police Department to receive 9-1-1 and non-emergency calls from the public.

Justification: The Police Department currently uses an older version of the VESTA/9-1-1 Call Manager system that is based on the unsupported Windows XP operating system. It is critical that this system be replaced with a system that is Windows 7 compatible.

Operating Budget Impact: Non-personnel expenditures for on-going maintenance and support are estimated to be \$111,031 starting in Fiscal Year 2018 through Fiscal Year 2021.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: This project began in late Fiscal Year 2015. It is in the acceptance testing phase and is projected to be completed in Fiscal Year 2017.

Summary of Project Changes: This project is projected to be completed in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 1,155,877	\$ 74,398	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,230,275
Total		\$ 1,155,877	\$ 74,398	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,230,275

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Police - GENERAL FUND					
FTEs	0.00	0.00	0.00	0.00	0.00
Total Impact \$	\$ -	\$ 111,031	\$ 111,031	\$ 111,031	\$ 111,031

Police

Police HQs CoGeneration Repower Project / S10131

Bldg - Pub Safety - Police Fac / Struct

Council District: 3	Priority Score: 78
Community Plan: Centre City	Priority Category: Medium
Project Status: Continuing	Contact Information: Meinhardt, Cynthia
Duration: 2011 - 2019	619-533-5259
Improv Type: New	cmeinhardt@sandiego.gov

Description: This project will replace existing chiller system components necessary to provide for system reliability. The Co-generation equipment will be removed and the existing chillers will be replaced with high efficiency screw chillers. In addition, the existing cooling towers will be replaced to ensure the cooling loads required for the Police Headquarters are met.

Justification: This project will provide the facility with a more reliable system.

Operating Budget Impact: The equipment will be maintained by City staff. Associated maintenance expenses are estimated to not exceed \$15,000, annually.

Relationship to General and Community Plans: This project is consistent with the Centre City Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and will be completed in Fiscal Year 2016. Construction is scheduled to be completed in Fiscal Year 2017.

Summary of Project Changes: \$500,000 from the Tow Dispatch Computer Interface Fund and \$250,000 from the Energy Program Conservation Fund was allocated to this project in Fiscal Year 2016, per City Council Resolution R-310504, adopted on June 16, 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Energy Conservation Program CIP Fund	200225	\$ 681,667	\$ 551,418	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,233,085
Tow Dispatch Computer Interface Fund	200312	-	500,000	-	-	-	-	-	-	-	-	500,000
Total		\$ 681,667	\$ 1,051,418	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,733,085

Operating Budget Impact

Department - Fund	FY 2017	FY 2018	FY 2019	FY 2020	FY 2021
Police - GENERAL FUND	FTEs 0.00	0.00	0.00	0.00	0.00
	Total Impact \$ 15,000	\$ 15,000	\$ 15,000	\$ 15,000	\$ 15,000

Police

Police Range Refurbishment / S10118

Bldg - Pub Safety - Police Fac / Struct

Council District: 9	Priority Score: 81
Community Plan: City Heights	Priority Category: Medium
Project Status: Continuing	Contact Information: Freiha, George
Duration: 2011 - 2020	619-533-7449
Improv Type: Betterment	gfreiha@sandiego.gov

Description: This project will provide for the refurbishment of the existing police shooting range located on Federal Boulevard. The project includes the demolition of dilapidated bullet back stops, removal of lead contaminated soil berms, hauling of excess soil offsite, drainage improvements, installation of retaining walls, and the installation of new bullet recovery systems, in addition to other needed improvements throughout the site. Due to a lack of funding, Phase I of the project was created with a reduced scope, which included improvements from the original scope, such as ADA restrooms, path of travel, sewer, and gas & electric utility improvements.

Justification: This project will provide for the refurbishment of the existing police shooting range.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City/City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Project planning began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Design was completed in Fiscal Year 2014. Construction of Phase I will start in Fiscal Year 2017 with the available funding. Construction of future phases will be scheduled pending identification of funding.

Summary of Project Changes: In Fiscal Year 2016, per City Council Resolution R-310155, \$1.0 million from Fund 400006, C.O.-Pueblo Land/Pol. Decentra, was transferred from this project to other priority projects that had identified funding needs. \$1.0 million in CIP contributions from General Fund were added in Fiscal Year 2016 per City Council Resolution R-310286, on March 10, 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
C.O.-Pueblo Land/Pol. Decentra	400006	\$ 821,725	\$ 1,139	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	822,864
Capital Outlay Fund	400002	45,712	-	-	-	-	-	-	-	-	-	45,712
Deferred Maint Revenue 2009A-Project	400624	10,924	-	-	-	-	-	-	-	-	-	10,924
Deferred Maintenance Revenue 2012A-Project	400848	74,592	-	-	-	-	-	-	-	-	-	74,592
CIP Contributions from General Fund	400265	-	837,318	-	-	-	-	-	-	-	-	837,318
PFFA Lease Revenue Bonds 2015B-Project	400860	10,419	149,401	-	-	-	-	-	-	-	-	159,820
PFFA Lease Revenue Bonds 2015A-Projects	400859	24,989	-	-	-	-	-	-	-	-	-	24,989
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	6,999,593	6,999,593
Total		\$ 988,361	\$ 987,857	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 6,999,593	\$ 8,975,812

Police

Unfunded Needs List

Project		Project Total	Unidentified Funding	Percent Unfunded	Description
Police Range Refurbishment / S10118	\$	8,975,812	\$ 6,999,593	78.0%	This project will provide for the repair, replacement, and maintenance of the existing police shooting range located on Federal Boulevard. Construction of future phases is unfunded.
Total - Police			\$ 6,999,593		

Public Utilities



Page Intentionally Left Blank

Public Utilities

The Public Utilities Department provides water, wastewater, and recycled water services to approximately 1.4 million water customers and 2.5 million wastewater customers within the San Diego region. The Department's Capital Improvement Program (CIP) supports the infrastructure for reliable water supply and wastewater collection and treatment. The water system extends over 404 square miles with demands of approximately 171 million gallons per day (mgd). This system includes 49 water pump stations, 29 treated water storage facilities, three water treatment plants, and over 3,000 miles of pipelines. The Department also manages the recycled water system, which includes three pump stations and over 80 miles of purple pipe delivering an annual average of over 10 mgd for irrigation, manufacturing, and other non-potable uses.

The wastewater system consists of the Municipal (Muni) System and Metropolitan (Metro) System. The Muni System consists of approximately 3,000 miles of pipelines and 77 sewer pump stations and is primarily used to collect and convey wastewater from residences and businesses in the City of San Diego. The Metro System consists of three wastewater treatment plants, one biosolids processing facility, four large pump stations, and two outfalls. The system provides treatment and disposal services for the City and 12 other agencies and districts within a 450 square mile area; stretching from Del Mar to the north, Alpine and Lakeside to the east, and San Ysidro to the south.

The Department is launching proven innovative water purification technology known as Pure Water San Diego. Pure Water San Diego is a 20 year cost effective, integrated water and wastewater capital improvement program. The program is designated to provide a safe, secure, and sustainable local water supply by turning recycled water into drinkable water through the use of water purification technology. It will also eliminate the need for approximately \$2.1 billion of upgrades to the Point Loma Wastewater Treatment Plant and associated facilities (based on FY 2015 calculations and in current year dollars).

Funding for water and wastewater projects are provided by a variety of sources which can include bond financing, water and sewer rates, state revolving fund loans, and grants. Approximately 34 percent of all Metro Fund expenditures are funded by Participating Agencies. The CIP program includes water projects mandated in the Compliance Order from the California Department of Public Health (CDPH), currently known as the State Water Resources Control Board - Division of Drinking Water (DDW). These projects will meet the requirements of the federal Safe Drinking Water Act. In addition, the Department continues to replace/rehabilitate aging infrastructure in compliance with the Clean Water Act.

2016 CIP Accomplishments

The Department is mandated by the Compliance Order to award 10 miles of cast iron water main replacement per year.

- As of June 30, 2016, the Department awarded 52.4 miles of water mains and completed the replacement and rehabilitation of 45.8 miles of sewer mains.
- The Department also televised 51.6 miles of sewer mains in Fiscal Year 2016. To date, over 1,960 miles of sewer mains have been assessed and more than 618 miles have been identified for replacement or rehabilitation.

The Public Utilities Department, in cooperation with the Public Works - Engineering & Capital Projects Department, oversees the design and construction of water, wastewater, and recycled water projects.

Public Utilities

- Construction was completed on the Point Loma Grit Processing Improvements Project, which consisted of upgrading the existing grit removal process at the Point Loma Wastewater Treatment Plant.
- Construction was completed on the Scripps Ranch Pump Station, which included the construction of a new water pump station located 0.25 miles west of the Miramar Water Treatment Plant.
- Construction was completed on the Upas Street Pipeline Replacement Phase I, which included the replacement of 0.77 miles of cast iron water mains. Construction started on Phase II in August 2015 and on Phase III in December 2015, which includes the replacement of 4.90 miles of 30-inch cast iron water mains.
- Construction was completed on the installation of two emergency generators at the existing Sewer Pump Station 2, which included two 2-megawatt diesel generators to provide temporary emergency backup power at the pump station.
- Construction was completed on the seven emergency generators at the existing Sewer Pump Stations 1, 64, 65, Penesquitos, North City Water Reclamation Plant, and Environmental Monitoring Technical Services (EMTS) laboratory to provide emergency backup power.
- Construction was completed on the South Bay Water Reclamation Plant Demineralization project, which included the relocation of two trailer mounted Electro Dialysis Reversal (EDR) units from the North City to South Bay Plant.
- In Fiscal Year 2016, the Public Utilities Department hired an external consultant for as-needed engineering consultation services to assist with the implementation of the Pure Water San Diego Program. Several task orders related to the pre-design of the North City Pure Water Facilities have been issued to date.
- Recent Pure Water awards include the U.S. Water Prize, the University of San Diego 2015 Innovation in Community Engagement Award, and the 2016 Global Water Award for Water Reuse Project of the Year.

2017 CIP Goals

The Public Utilities Department's goal is to provide safe drinking water to the 1.4 million residents of San Diego, and regional wastewater treatment and disposal services for 2.5 million wastewater customers in the San Diego region.

In order to improve its aging infrastructure, the Public Utilities Department continues to replace and rehab about 45 sewer miles and 30-35 water miles per fiscal year. These capital needs are based on condition assessment results, future demand, policies, and regulatory requirements to continue providing reliable service to our customers.

Public Utilities has developed a robust condition assessment program to provide comprehensive assessment coverage for water and wastewater infrastructure including water transmission lines, dams, reservoirs, and large diameter wastewater pipelines. In addition, the Department continues its ongoing condition assessment efforts including inspection of 40-60 miles of sewer mains per year.

The Department, along with the external consultant, is anticipating to complete the pre-design of the North City Pure Water Facilities in early Fiscal Year 2017.

Public Utilities

Construction continues on the Otay 1st Pipeline University Heights, which consists of the installation of approximately 5,100 linear feet of new 16-inch PVC pipe and the abandonment of approximately 6,860 linear feet of existing 30-inch water mains.



Page Intentionally Left Blank

Public Utilities

Public Utilities: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
30th Street Pipeline Replacement / S12010	\$ 2,171,187	\$ 750,000	\$ 11,818,813	\$ 14,740,000
69th & Mohawk Pump Station / S12011	2,114,629	6,000,000	10,172,371	18,287,000
AMI Implementation / S17008	-	38,375,590	21,670,470	60,046,060
Alvarado 2nd Extension Pipeline / S12013	203,986	1,500,000	46,066,000	47,769,986
Alvarado Trunk Sewer Phase IV / S15019	2,200,000	1,000,000	18,600,000	21,800,000
Backup Generators at SPS's, TP & EMTS / S12036	15,745,600	-	-	15,745,600
Bayview Reservoir Solar Project / S14021	2,325,000	-	-	2,325,000
Catalina 12inch Cast Iron Mains / S12008	4,867,184	6,072,816	(960,000)	9,980,000
Chollas Building / S11025	7,100,000	4,500,000	13,600,000	25,200,000
Cielo & Woodman Pump Station / S12012	1,532,000	500,000	4,646,000	6,678,000
Corrosion Control / AKA00001	498,943	-	-	498,943
Del Mar Heights Pipeline Relocation / S00070	6,550,000	1,400,000	-	7,950,000
EMTS Boat Dock and Steam Line Relocation / S00319	2,018,535	-	-	2,018,535
El Monte Pipeline No 2 / S10008	2,748,000	200,000	14,973,010	17,921,010
Freeway Relocation / AKB00002	1,872,062	595,273	400,000	2,867,335
Gonzales Canyon Sewer / RD16004	635,000	-	-	635,000
Groundwater Asset Development Program / ABM00001	877,605	100,000	2,938,239	3,915,844
Harbor Dr TS Participation Agreement / RD16001	300,000	2,991,250	10,131,672	13,422,922
Harbor Drive Pipelines Replacement / S12028	10,836,398	-	-	10,836,398
Harbor Drive Trunk Sewer Replacement / S00336	10,627,286	-	-	10,627,286
Instrumentation and Control / AKB00007	200,000	-	2,000,000	2,200,000
La Jolla Scenic Drive 16inch Main / S12009	1,207,044	4,832,598	3,192,358	9,232,000
La Jolla View Reservoir / S15027	1,545,000	500,000	14,755,000	16,800,000
Large Diameter Water Transmission PPL / AKA00003	10,052,645	2,250,000	47,546,372	59,849,017
Lindbergh Field 16" CI Main Replacement / S10055	3,357,779	-	-	3,357,779
Little McGonigle Ranch Road Pipeline / S00069	3,564,000	-	1,693,000	5,257,000
Lower Otay Outlet Tower / S12018	500,000	500,000	990,811	1,990,811
Lower Otay Reservoir Emer Outlet Improve / S00044	3,100,000	-	-	3,100,000
MBC Biosolids Storage Silos / S00322	9,047,838	-	-	9,047,838
MBC Dewatering Centrifuges Replacement / S00339	12,122,443	-	-	12,122,443
MBC Odor Control Facility Upgrades / S00323	6,615,612	1,100,000	-	7,715,612
MOC Complex Solar Project / S14022	2,675,000	-	-	2,675,000
Metro Treatment Plants / ABO00001	8,831,235	1,500,000	904,649	11,235,884
Metropolitan System Pump Stations / ABP00002	12,790,123	-	2,823,507	15,613,630
Metropolitan Waste Water Department Trunk Sewers / AJB00001	12,150,295	2,600,000	11,140,586	25,890,881
Miramar Clearwell Improvements / S11024	11,732,000	22,180,091	80,816,653	114,728,744
Montezuma/Mid-City Pipeline Phase II / S11026	4,518,200	3,500,000	23,536,800	31,555,000
Morena Pipeline / S16027	196,014	1,500,000	24,210,000	25,906,014
Morena Reservoir Outlet Tower Upgrade / S00041	2,680,000	4,300,000	12,020,000	19,000,000
NCWRP Sludge Pump Station Upgrade / S00309	1,207,096	-	-	1,207,096

Public Utilities

Public Utilities: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
New 16" Water Mains (U-3) / RD15003	1,225,000	-	-	1,225,000
North City Reclamation System / AHC00002	4,730,346	-	-	4,730,346
Otay 1st/2nd PPL Abandon E of Highland / S11027	6,833,390	-	-	6,833,390
Otay 1st/2nd PPL West of Highland Avenue / S12016	1,963,051	550,000	26,927,449	29,440,500
Otay Second Pipeline Relocation-PA / S15016	1,634,092	-	23,940,408	25,574,500
Otay WTP Concrete Work / S11059	2,751,306	-	-	2,751,306
PS 84 Upgrade & PS 62 Abandon / S00308	10,320,400	-	-	10,320,400
PS2 Power Reliability & Surge Protection / S00312	8,370,000	7,000,000	27,630,000	43,000,000
PURE Water Program / ALA00001	33,693,478	76,000,000	934,652,300	1,044,345,778
Pacific Beach Pipeline South (W) / S12015	3,445,000	5,900,000	29,495,943	38,840,943
Pipeline Rehabilitation / AJA00002	90,349,427	37,982,121	58,487,355	186,818,903
Point Loma Grit Processing Improvements / S00315	37,095,037	-	-	37,095,037
Pressure Reduction Facility Upgrades / AKA00002	350,000	-	-	350,000
Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003	6,064,099	-	-	6,064,099
Pump Station Restorations / ABP00001	8,661,951	-	7,294,659	15,956,610
Reclaimed Water Extension / AHC00001	159,125	-	-	159,125
Reclaimed Water Retrofit / AHC00003	250,002	-	-	250,002
Recycled Water System Upgrades / S10010	2,075,425	-	-	2,075,425
Recycled Water Systems Upgrades / AHC00004	437,422	950,000	-	1,387,422
Recycled Water Tank Modifications / S12014	1,400,000	-	-	1,400,000
SBWR Plant Demineralization / S00310	5,973,695	-	-	5,973,695
Scripps Ranch Pump Station / S12019	11,636,730	-	-	11,636,730
Sewer CIP Emergency Reserve / S00342	5,000,000	-	-	5,000,000
Sewer Main Replacements / AJA00001	186,408,702	45,300,000	130,153,788	361,862,490
South Metro Sewer Rehabilitation Ph 3B / S00317	157,506	-	9,057,451	9,214,957
South Mission Valley Trunk Sewer / S00302	15,801,938	-	-	15,801,938
Standpipe and Reservoir Rehabilitations / ABL00001	13,064,301	3,400,000	14,478,438	30,942,739
Tecolote Canyon Trunk Sewer Improvement / S15020	1,600,000	-	15,260,000	16,860,000
Tierrasanta (Via Dominique) Pump Station / S12040	8,158,000	-	6,489,303	14,647,303
University Ave Pipeline Replacement / S11021	14,248,593	7,450,000	4,551,407	26,250,000
University Heights Water Tower Seismic Retrofit / S17006	50,000	450,000	698,000	1,198,000
Unscheduled Projects / AJA00003	7,583,037	2,500,000	667,348	10,750,385
Upas St Pipeline Replacement / S11022	19,296,326	14,600,000	(2,500,000)	31,396,326
Water & Sewer Group Job 816 (W) / S13015	6,758,375	8,850,000	1,485,509	17,093,884
Water CIP Emergency Reserve / S00048	5,000,000	-	-	5,000,000
Water Department Security Upgrades / S00050	15,724,930	-	1,500,000	17,224,930
Water Main Replacements / AKB00003	180,226,794	8,624,318	203,345,129	392,196,241
Water Pump Station Restoration / ABJ00001	7,610,181	3,710,000	20,943,212	32,263,393
Water Treatment Plants / ABI00001	4,469,940	-	1,093,285	5,563,225

Public Utilities

Public Utilities: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
Wet Weather Storage Facility / S00314	2,991,626	-	4,280,501	7,272,127
Public Utilities Total	\$ 916,884,963	\$ 332,014,057	\$1,899,617,796	\$3,148,516,816



Page Intentionally Left Blank

Public Utilities

30th Street Pipeline Replacement / S12010

Council District: 3, 8
Community Plan: Greater North Park, Greater Golden Hill, Southeastern San Diego
Project Status: Continuing
Duration: 2014 - 2020
Improv Type: Replacement

Water - Distribution Sys - Transmission

Priority Score: 93
Priority Category: Medium
Contact Information: Bose, Sheila
 619-533-4698
 sbose@sandiego.gov

Description: This project will replace approximately 5.45 miles of existing cast iron (CI) mains from Polk Avenue to Commercial Street. Also, it will update the transmission and distribution system in the University Heights (390 Zone) to meet its current and future needs.

Justification: The pipeline has been paralleled by the newer 28th Street Pipeline south of Thorn Street and no longer serves as an important transmission route to University Heights (390 Zone). This project will replace the cast iron pipe, provide supply reliability to the south end of the 390 Zone, and improve water quality.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Greater North Park, Greater Golden Hill, and Southeastern San Diego Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and is scheduled to be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2018 and is anticipated to be completed in Fiscal Year 2020.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,937,871	\$ 233,316	\$ 750,000	\$ -	\$ 7,740,000	\$ 4,078,813	\$ -	\$ -	\$ -	\$ -	\$ 14,740,000
Total		\$ 1,937,871	\$ 233,316	\$ 750,000	\$ -	\$ 7,740,000	\$ 4,078,813	\$ -	\$ -	\$ -	\$ -	\$ 14,740,000

Public Utilities

69th & Mohawk Pump Station / S12011

Bldg - Water - Pump Stations

Council District: 9	Priority Score: 96
Community Plan: College Area, Mid-City: Eastern Area	Priority Category: High
Project Status: Continuing	Contact Information: Garcia, Alex
Duration: 2013 - 2020	619-533-3634
Improv Type: Expansion	agarcia@sandiego.gov

Description: This project will construct a new pump station at the corner of 69th Street and Mohawk Street. The new pump station will feed the 645 Redwood Village pressure Zone. Suction to the pump station will come from the Mid-City Pipeline Phase II which has a concurrent construction schedule.

Justification: This project will replace the existing 40 year old Montezuma Pump Station for Redwood Village which is reaching the end of its lifecycle.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with College Area and Mid City: Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and will be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2017 and is anticipated be completed in Fiscal Year 2019.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,411,975	\$ 702,654	\$ 6,000,000	\$ -	\$ 7,100,000	\$ 3,072,371	\$ -	\$ -	\$ -	\$ -	\$ 18,287,000
Total		\$ 1,411,975	\$ 702,654	\$ 6,000,000	\$ -	\$ 7,100,000	\$ 3,072,371	\$ -	\$ -	\$ -	\$ -	\$ 18,287,000

Public Utilities

AMI Implementation / S17008

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: New	Contact Information: Sayed, Arwa
Duration: 2017 - 2019	619-533-4137
Improv Type: Replacement	asayed@sandiego.gov

Description: This project will deploy Advanced Metering Infrastructure (AMI) technology to approximately 270,000 water meters citywide. This will allow meters to be read electronically rather than by direct visual inspection by field staff.

Justification: This project will streamline the collection of water meter information, provide near real time data, assist with promptly solving water usage and billing questions, and provide customers with a tool to conserve and manage their water consumption.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with applicable community plans, is in conformance with the City's General Plan, and helps to implement the City's Climate Action Plan.

Schedule: Pre-installation work is underway. The installation schedule will be finalized upon the selection of the vendor/installer.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Muni Sewer Utility - CIP Funding Source	700008	\$ -	\$ -	\$ 19,187,795	\$ -	\$ 10,835,235	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 30,023,030
Water Utility - CIP Funding Source	700010	-	-	19,187,795	-	10,835,235	-	-	-	-	-	30,023,030
Total		\$ -	\$ -	\$ 38,375,590	\$ -	\$ 21,670,470	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 60,046,060

Public Utilities

Alvarado 2nd Extension Pipeline / S12013

Council District: 2, 7
Community Plan: Mission Valley, Linda Vista, Mission Bay Park
Project Status: Continuing
Duration: 2016 - 2023
Improv Type: Expansion

Water - Distribution Sys - Transmission

Priority Score: 92
Priority Category: Medium
Contact Information: Bose, Sheila
 619-533-4698
 sbose@sandiego.gov

Description: The Alvarado 2nd Extension Pipeline Project is proposing to build a new 48-inch and a 30-inch main extending the existing Alvarado 2nd PL westerly connecting to the new 20-inch Pacific Beach Pipeline along West Mission Bay Dr (approx. 6.23 miles). A 536 to 390 HGL Pressure Reducing Station (PRS) will be built along the new 30-inch pipeline at the Friars Rd and Sea World Dr intersection. An existing 12-inch AC pipe (approx. 1,470 LF/ .28 mile) just northwest of the West Mission Bay Dr Bridge within the Pacific Beach 307 Zone will be relocated along Sea World Dr (approx. 2,241 LF/ .43 mile), connecting to the new 20-inch Pacific Beach Pipeline along West Mission Bay Dr. Total length of this project is approximately 6.66 miles.

Justification: This project was driven by the need to provide redundant transmission to the coastal zones of La Jolla and Pacific Beach for supply reliability. The proposed Alvarado 2nd Extension Pipeline will be the main feed to Pacific Beach Zones. With the new pipeline feeding from the Alvarado WTP, the San Diego County Water Authority (CWA) treated water intake at San Diego Connection #11 which currently feed those zones will greatly reduce. This will also provide supply flexibility between the Alvarado and Miramar WTP Service Areas.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley, Linda Vista, and Mission Bay Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2017 and will be completed in Fiscal Year 2019. Construction is scheduled to begin in Fiscal Year 2020 and be completed in Fiscal Year 2022.

Summary of Project Changes: The total project cost increased by \$16.0 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 217,256	\$ (13,270)	\$ 1,500,000	\$ -	\$ 2,000,000	\$ 5,000,000	\$ 20,000,000	\$ 19,066,000	\$ -	\$ -	\$ 47,769,986
Total		\$ 217,256	\$ (13,270)	\$ 1,500,000	\$ -	\$ 2,000,000	\$ 5,000,000	\$ 20,000,000	\$ 19,066,000	\$ -	\$ -	\$ 47,769,986

Public Utilities

Alvarado Trunk Sewer Phase IV / S15019

Council District: 7, 9	Priority Score: 84
Community Plan: Navajo, College Area	Priority Category: Medium
Project Status: Continuing	Contact Information: Batta-Hajjawi, Nabil
Duration: 2015 - 2024	619-533-4145
Improv Type: Replacement	nbatta@sanidiego.gov

Description: This project will replace and upsize 3.12 miles of the Alvarado Trunk Sewer to provide additional capacity.

Justification: This trunk sewer will be upgraded with a larger pipe to improve capacity and condition.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo and College Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2016. Construction is anticipated to begin in Fiscal Year 2020 and is anticipated to be completed in Fiscal Year 2023.

Summary of Project Changes: The total project cost decreased by \$4.7 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Muni Sewer Utility - CIP Funding Source	700008	\$ 139,974	\$ 2,060,026	\$ 1,000,000	\$ -	\$ 2,000,000	\$ 250,000	\$ 14,000,000	\$ 2,350,000	\$ -	\$ -	\$ 21,800,000
Total		\$ 139,974	\$ 2,060,026	\$ 1,000,000	\$ -	\$ 2,000,000	\$ 250,000	\$ 14,000,000	\$ 2,350,000	\$ -	\$ -	\$ 21,800,000

Public Utilities

Backup Generators at SPS's, TP & EMTS / S12036

Council District: 1, 5, 8	Priority Score: N/A
Community Plan: University, Miramar Ranch North, Barrio Logan, Torrey Pines	Priority Category: N/A
Project Status: Continuing	Contact Information: Dadachanji, Chisti
Duration: 2012 - 2017	858-654-4493
Improv Type: New	pdadachanji@sandiego.gov

Description: This project will purchase seven generators and provide a design-build contract to install the generators and associated equipment for permanent power connection to existing sewer Pump Stations 1, 64, 65, Penasquitos, North City Reclamation Plant, and Environmental Monitoring Technical Services laboratory. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: This project is necessary to prevent environmental damage from sewer spills and prevention of permit violation issues when regional electrical black-outs occur.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the University, Miramar Ranch North, Barrio Logan, and Torrey Pines Community Plans and is in conformance with the City's General Plan.

Schedule: Engine procurement began in late Fiscal Year 2012 and was completed in Fiscal Year 2014. Design and construction began in Fiscal Year 2013 and are scheduled to be completed in Fiscal Year 2017.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year. Additionally, in Fiscal Year 2016 Council approved the deappropriation of \$2.0 million (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 6,631,589	\$ 204,633	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,836,222
Muni Sewer Utility - CIP Funding Source	700008	8,491,962	417,416	-	-	-	-	-	-	-	-	8,909,378
Total		\$ 15,123,551	\$ 622,049	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,745,600

Public Utilities

Bayview Reservoir Solar Project / S14021

Bldg - Other City Facility / Structures

Council District: 1	Priority Score: 90
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Lewis, Nikki
Duration: 2015 - 2019	619-533-6653
Improv Type: Betterment	nlewis@sandiego.gov

Description: This project includes the design, installation, and interconnection of a 500 kilowatts (kw) solar photovoltaic system on the deck of the Bayview Reservoir.

Justification: Project complies with the City's Solar Implementation Plan and will provide enough solar electricity to supply approximately 75-80% of the facility pump stations electricity when averaged over the year.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction are scheduled to be awarded in Fiscal Year 2018 and be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Energy Conservation Program CIP Fund	200225	\$ -	\$ 325,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	325,000
Water Utility - CIP Funding Source	700010	97,166	1,902,834	-	-	-	-	-	-	-	-	2,000,000
Total		\$ 97,166	\$ 2,227,834	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,325,000

Public Utilities

Catalina 12inch Cast Iron Mains / S12008

Council District: 2	Priority Score: 98
Community Plan: Peninsula	Priority Category: High
Project Status: Continuing	Contact Information: Ninh, Michael
Duration: 2014 - 2019	619-533-7443
Improv Type: Replacement	mninh@sandiego.gov

Description: This project will replace and install approximately 16,000 linear feet of existing cast iron (CI) pipeline (size varies) with PVC pipeline and cement mortar lined and coated steel pipeline (CMLCS) on Catalina Blvd. The scope of work includes but is not limited to replacing the Catalina Pump Station 16-inch CI discharge pipeline with a 16-inch CMLCS pipeline; installing a 24-inch CMLCS from the proposed 16-inch CMLCS pump station discharge pipeline to the proposed Catalina Standpipe inlet; installing a 16-inch PVC from Catalina Standpipe to DuPont Street; installing a 24-inch CMLCS pipeline from Catalina Standpipe to Garden Lane.

Justification: This project will replace cast iron pipe, provide supply reliability to the Catalina Pump Station service area, and improve water quality.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and was completed in Fiscal Year 2016. Construction began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2018.

Summary of Project Changes: The total project cost decreased by \$484,352 due to revised requirements. In addition, \$2.5 million was appropriated in Fiscal Year 2016 from the Water Revenue Bonds Series 2016A fund. In Fiscal Year 2017, it is anticipated that \$2.5 million will be deappropriated from the Water Utility CIP fund to offset the increase in the Semi-Annual CIP Budget Monitoring report.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
PFFA-Water Rev Bonds Series 2016A	700095	\$ -	\$ 2,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,500,000
Water Utility - CIP Funding Source	700010	2,587,768	2,279,416	6,072,816	(2,500,000)	1,540,000	-	-	-	-	-	9,980,000
Total		\$ 2,587,768	\$ 4,779,416	\$ 6,072,816	\$ (2,500,000)	\$ 1,540,000	\$ -	\$ -	\$ -	\$ -	\$ -	12,480,000

Public Utilities

Chollas Building / S11025

Bldg - Operations Facility / Structures

Council District: 9	Priority Score: 65
Community Plan: Eastern Area (Mid-City)	Priority Category: Low
Project Status: Continuing	Contact Information: Lewis, Nikki
Duration: 2011 - 2020	619-533-6653
Improv Type: Replacement	nlewis@sanidiego.gov

Description: This project will construct two new buildings: one two-story building for administration staff and a one-story maintenance shop.

Justification: This project will allow for Water Operations Division to consolidate their staff in one central facility. The existing facility is not adequate for current needs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid City: Eastern Area Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction are scheduled to begin in Fiscal Year 2017 and are scheduled to be completed in Fiscal Year 2019.

Summary of Project Changes: The total project cost increased by \$2.7 million in part as a result of the creation of a sublet S15043, Chollas Material Bins. \$1.2 million was appropriated to this project in Fiscal Year 2016, per Council Resolution R-310000 adopted on October 15, 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,874,500	\$ 4,975,025	\$ 4,500,000	\$ -	\$ 8,600,000	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ 24,949,525
Water Utility Operating Fund	700011	250,475	-	-	-	-	-	-	-	-	-	250,475
Total		\$ 2,124,975	\$ 4,975,025	\$ 4,500,000	\$ -	\$ 8,600,000	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ 25,200,000

Public Utilities

Cielo & Woodman Pump Station / S12012

Council District: 4
Community Plan: Southeastern (Encanto Neighborhoods)
Project Status: Continuing
Duration: 2014 - 2021
Improv Type: Expansion

Bldg - Water - Pump Stations

Priority Score: 90
Priority Category: High
Contact Information: Garcia, Alex
 619-533-3634
 agarcia@sandiego.gov

Description: This project provides for the replacement of the Cielo and Woodman Pump Station (PS) with a new PS with a total capacity of 15.84 million gallons per day (mgd) to improve efficiency and reliability. The Cielo and Woodman Pump Station works in conjunction with the Paradise Mesa Standpipe and three pressure regulating stations which are fed by San Diego County Water Authority connection SD#19. This project will be closely coordinated with the Otay 2nd Pipeline Phase 1 project.

Justification: This project will replace a deteriorating pump station facility and cast iron mains that lead to the station. According to year 2030 demands, the Otay Water Treatment Plant (WTP) will not be able to supply enough suction head to the pump station. Thus, the pump station would need to be supplied from the Alvarado Water Treatment Plant (WTP).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern (Encanto Neighborhoods) Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and will be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2018 and is anticipated to be completed in Fiscal Year 2020.

Summary of Project Changes: The total project cost decreased by \$583,718 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 630,321	\$ 901,679	\$ 500,000	\$ -	\$ 3,761,282	\$ 884,718	\$ -	\$ -	\$ -	\$ -	\$ 6,678,000
Total		\$ 630,321	\$ 901,679	\$ 500,000	\$ -	\$ 3,761,282	\$ 884,718	\$ -	\$ -	\$ -	\$ -	\$ 6,678,000

Public Utilities

Corrosion Control / AKA00001

Water - Distribution Sys - Transmission

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This annual allocation provides for renovating or replacing deteriorating corrosion control and monitoring systems throughout the City.

Justification: Deteriorating corrosion control and monitoring systems are in need of rehabilitation. This annual allocation provides for an ongoing program to rehabilitate over 600 existing corrosion protection stations.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 54,497	\$ 444,446	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	498,943
Total		\$ 54,497	\$ 444,446	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	498,943

Public Utilities

Del Mar Heights Pipeline Relocation / S00070

Council District: 1	Priority Score: N/A
Community Plan: Del Mar Mesa	Priority Category: N/A
Project Status: Continuing	Contact Information: Wilson, Leonard
Duration: 2005 - 2019	619-446-5421
Improv Type: Expansion	llwilson@sandiego.gov

Description: This project will provide for the relocation and upsizing of an existing 36-inch pipeline in the ultimate right-of-way for Carmel Valley Road. The existing Del Mar Heights Pipeline will no longer follow the alignment of Carmel Valley Road, once Carmel Valley Road is improved to four lanes.

Justification: Future maintenance of this facility is enhanced when it is in an accessible and convenient location such as a public street right-of-way. This project will relocate the pipeline so that it can be easily maintained, repaired, and serviced in the future.

Operating Budget Impact: None.

Water - Distribution Sys - Distribution

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2012. Phase 1 construction (Del Mar Heights Road from the West Community Plan boundary to Carmel Valley Road and includes the bridge by-pass) began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2016. Phase 2 (Carmel Valley Road to Mona Lane) is contingent upon Public Facilities Financing Program approval.

Summary of Project Changes: City Council Resolution R-310151, approved December 8, 2015, reconciled Facilities Benefit Assessment funding in this project.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 4,298,063	\$ 2,251,937	\$ 1,400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,950,000
Total		\$ 4,298,063	\$ 2,251,937	\$ 1,400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,950,000

Public Utilities

EMTS Boat Dock and Steam Line Relocation / S00319

Bldg - MWWD - Laboratories

Council District:	2	Priority Score:	81
Community Plan:	Peninsula	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Balo, Keli
Duration:	2012 - 2018		858-292-6423
Improv Type:	New		kbalo@sanidiego.gov

Description: The Environmental Monitoring and Technical Services (EMTS) Laboratory Boat Dock provides for the design and construction of a boat dock located in the channel adjacent to the EMTS laboratory, as well as the installation of an esplanade. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: As part of a Public Benefit Conveyance (PBC) from the federal government, MWWD designed and constructed a 40,000 square foot ocean monitoring laboratory which is now in operation. The design of this project included a boat dock to service the laboratory. Permits obtained as part of the construction required Metro to fund a portion of a future park esplanade located adjacent to the laboratory frontage. To gain future unobstructed access to the boat dock, and to provide unobstructed access to the future esplanade, the existing steam line must be undergrounded. Public Utilities currently leases boat dock space at Driscoll's Wharf and this project would eliminate this ongoing expense.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: The design was completed in Fiscal Year 2016 and construction is anticipated to begin in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 112,795	\$ 1,905,740	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,018,535
Total		\$ 112,795	\$ 1,905,740	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,018,535

Public Utilities

El Monte Pipeline No 2 / S10008

Water - Distribution Sys - Distribution

Council District: 7	Priority Score: 96
Community Plan: Navajo	Priority Category: High
Project Status: Continuing	Contact Information: Potenciano, Jerome
Duration: 2010 - 2020	858-654-4437
Improv Type: Replacement - Rehab	jpotenciano@sandiego.gov

Description: This project consists of the replacement of three pipe segments and the El Monte Valve Structure as well as the repair of the Grossmont tunnel liner as identified in the 2015 condition assessment report. This project also includes spot repair of pipe walls and joints for the pipeline.

Justification: The replacement and repairs are needed to mitigate the potential of a pipeline failure and reduce the amount of leakage currently being experienced. The project allows for more reliable operation of the pipeline and therefore facilitate water transports between the San Vicente and El Capitan Reservoir to Lake Murray and the Alvarado Water Treatment Plant.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Navajo Community Plan and is in conformance with the City's General Plan.

Schedule: Condition assessment began in Fiscal Year 2014 and was completed in Fiscal Year 2016. Design is scheduled to start in Fiscal Year 2017 and be completed in Fiscal Year 2018. Construction is scheduled to start in Fiscal Year 2019 and be completed in Fiscal Year 2020.

Summary of Project Changes: The total project cost increased by \$15.2 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 2,640,578	\$ 106,443	\$ 200,000	\$ -	\$ 1,300,000	\$ 7,000,000	\$ 6,673,010	\$ -	\$ -	\$ -	\$ 17,920,031
Water Utility Operating Fund	700011	979	-	-	-	-	-	-	-	-	-	979
Total		\$ 2,641,557	\$ 106,443	\$ 200,000	\$ -	\$ 1,300,000	\$ 7,000,000	\$ 6,673,010	\$ -	\$ -	\$ -	\$ 17,921,010

Public Utilities

Freeway Relocation / AKB00002

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This annual allocation provides funding to relocate water lines in conflict with the State Department of Transportation highway construction zones.

Justification: Waterline relocation is required by the State Department of Transportation's effort to expand the State Highway System. Relocation projects are accomplished in conjunction with highway projects scheduled by the State Department of Transportation.

Operating Budget Impact: None.

Water - Distribution Sys - Distribution

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis per Caltrans requests.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 increased by \$595,273 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 22,532	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	22,532
Water Utility - CIP Funding Source	700010	1,350,517	330,571	595,273	-	100,000	100,000	100,000	100,000	-	-	2,676,361
Water Utility Operating Fund	700011	168,442	-	-	-	-	-	-	-	-	-	168,442
Total		\$ 1,541,491	\$ 330,571	\$ 595,273	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ -	2,867,335

Public Utilities

Gonzales Canyon Sewer / RD16004

Wastewater - Collection Sys - Main

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Burgess, Vicki
Duration: 2016 - 2016	619-533-3684
Improv Type: New	vburgess@sandiego.gov

Description: This project provides for reimbursement to a developer for the extension of existing 12 Gonzales canyon sewer easterly with 12 diameter pipelines to serve the northern portions of Pacific Highlands Ranch. This is project U-2 in the Pacific Highlands Ranch Public Facilities Financing Plan.

Justification: This project is consistent with the Pacific Highlands Ranch Subarea Plan, is in conformance with the City's General Plan, and is needed to serve the community.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: The developer (Pardee) advanced funding for this project and will be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment (FBA) under the terms of a reimbursement agreement. This project was completed in Fiscal Year 2009 and reimbursement to the developer is programmed from Fiscal Year 2016 through 2017.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ -	\$ 635,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 635,000
Total		\$ -	\$ 635,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 635,000

Public Utilities

Groundwater Asset Development Program / ABM00001

Bldg - Water - Wells

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Adrian, George
Duration:	2010 - 2024		619-533-4680
Improv Type:	Replacement		gadrian@sandiego.gov

Description: This annual allocation provides for investigation work related to legal, technical, regulatory, and water quality issues; and for the planning, design, and construction of groundwater facilities to increase the local water supply.

Justification: The City imports 90 percent of its water from the Colorado River and the State Water Project. The City has access to several under-utilized groundwater assets that could be developed to supply new yield, seasonal storage, or carryover storage.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is in compliance with applicable community plans and is in conformance with the City's General Plan.

Schedule: Research, exploration, and demonstration began in Fiscal Year 2001 and continued through Fiscal Year 2014. Design and construction of sub-projects identified in the research/exploration/demonstration phase began in Fiscal Year 2012 and will continue through Fiscal Year 2021 and beyond.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 decreased by \$23,367 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 610,644	\$ 266,961	\$ 100,000	\$ -	\$ 1,245,831	\$ 1,585,559	\$ 106,849	\$ -	\$ -	\$ -	\$ 3,915,844
Total		\$ 610,644	\$ 266,961	\$ 100,000	\$ -	\$ 1,245,831	\$ 1,585,559	\$ 106,849	\$ -	\$ -	\$ -	\$ 3,915,844

Public Utilities

Harbor Dr TS Participation Agreement / RD16001

Council District: 3, 8	Priority Score: 89
Community Plan: Barrio Logan	Priority Category: High
Project Status: Continuing	Contact Information: Wilson, Leonard
Duration: 2016 - 2019	619-446-5421
Improv Type: Expansion	llwilson@sandiego.gov

Description: Participation agreement with Ballpark Village LLC to upsize the existing Harbor Drive Trunk Sewer from 12th Avenue and Imperial Avenue to Sewer Pump Station #5 (Beardsley Street and Harbor Drive). The term of the agreement is four (4) years. The participation agreement outlines each segment of work, the City and Developer costs, and the schedule to begin and complete the work.

Justification: The Harbor Drive Trunk Sewer is constructed of Techite pipe, which is known nationwide as a high risk of catastrophic failure. The replacement of this trunk sewer will address the structural integrity of the existing sewer mains and provide additional capacity to accommodate the future flows.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with the Barrio Logan Plan and is in conformance with the City's General Plan.

Schedule: The project began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2019. Design began in December 2015 and construction is scheduled to begin in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2019.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Muni Sewer Utility - CIP Funding Source	700008	\$ 369	\$ 299,631	\$ 2,991,250	\$ 250,000	\$ 7,636,027	\$ 2,245,645	\$ -	\$ -	\$ -	\$ -	\$ 13,422,922
Total		\$ 369	\$ 299,631	\$ 2,991,250	\$ 250,000	\$ 7,636,027	\$ 2,245,645	\$ -	\$ -	\$ -	\$ -	\$ 13,422,922

Public Utilities

Harbor Drive Pipelines Replacement / S12028

Council District: 2	Priority Score: 97
Community Plan: Peninsula	Priority Category: High
Project Status: Continuing	Contact Information: Garcia, Alex
Duration: 2008 - 2017	619-533-3634
Improv Type: Replacement	agarcia@sandiego.gov

Description: This project replaces 4.4 miles of 16-inch cast iron water pipeline from the Harbor Drive Bridge to the Point Loma Reservoir.

Justification: These improvements are necessary to prevent water pipe breaks and to ensure a continuous water supply to the Peninsula community planning area.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Ocean Beach, Old San Diego, and Peninsula Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2012 and is scheduled to be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been changed for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 53,341	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	53,341
Water Utility - CIP Funding Source	700010	10,771,104	11,954	-	-	-	-	-	-	-	-	10,783,057
Total		\$ 10,824,444	\$ 11,954	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,836,398

Public Utilities

Harbor Drive Trunk Sewer Replacement / S00336

Wastewater - Collection Sys - Trunk Swr

Council District: 8	Priority Score: 90
Community Plan: Barrio Logan	Priority Category: High
Project Status: Warranty	Contact Information: Spier, Carl
Duration: 2000 - 2017	619-533-5126
Improv Type: Expansion	cspier@sandiego.gov

Description: This project provides for upgrading and replacing existing portions of 39-inch Harbor Drive Trunk Sewer with 48-inch pipelines.

Justification: The existing trunk sewer has a portion constructed of techite pipeline, which has been prone to structural failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Barrio Logan Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2002 and was completed in Fiscal Year 2011. Construction began in Fiscal Year 2012 and was completed in Fiscal Year 2016.

Summary of Project Changes: This project is completed and should be closed by the end of the Fiscal Year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 642,459	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	642,459
Muni Sewer Utility - CIP Funding Source	700008	9,646,187	-	-	-	-	-	-	-	-	-	9,646,187
Municipal Sewer Revenue Fund	700000	338,640	-	-	-	-	-	-	-	-	-	338,640
Total		\$ 10,627,286	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,627,286

Public Utilities

Instrumentation and Control / AKB00007

Water - Distribution Sys - Distribution

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sanidiego.gov

Description: This Annual Allocation provides for replacement and upgrades of the existing Supervisory Control and Data Acquisition (SCADA) equipment for the water distribution system.

Justification: The existing control system is outdated and exceeded its life cycle. This replacement will improve and enhance the control system capabilities as well as update the system to the current technology.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is in compliance with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 decreased by \$500,000 due to revised requirements. Additionally, in Fiscal Year 2016 Council approved the deappropriation of \$800,000 (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 200,000	\$ -	\$ -	\$ 500,000	\$ 500,000	\$ 500,000	\$ 500,000	\$ -	\$ -	\$ 2,200,000
Total		\$ -	\$ 200,000	\$ -	\$ -	\$ 500,000	\$ 500,000	\$ 500,000	\$ 500,000	\$ -	\$ -	\$ 2,200,000

Public Utilities

La Jolla Scenic Drive 16inch Main / S12009

Water - Distribution Sys - Transmission

Council District: 1	Priority Score: 82
Community Plan: La Jolla	Priority Category: Low
Project Status: Continuing	Contact Information: Ninh, Michael
Duration: 2015 - 2019	619-533-7443
Improv Type: Expansion	mninh@sandiego.gov

Description: This project provides for replacement of 6-inch, 8-inch, and 12-inch pipelines with 15,635 linear feet of 16-inch pipe from the Soledad Reservoir that travels south along La Jolla Scenic Drive South; continues onto La Jolla Rancho Road, La Jolla Mesa Drive, Muirlands Drive, and El Camino Del Teatro; rejoins Muirlands Drive and Nautilus Street; and terminates at Fairway Road and the Muirlands Pump Station (PS). It will connect the Muirlands PS to the south Soledad Muirlands (725 Zone) to provide backup supply to the 725 Zone, and to solve fire flow deficiency and maintain peak pressures.

Justification: The current distribution grid has insufficient capacity to meet fire flow requirements, and is a bottleneck that leads to two isolated portions of the 725 Zone. If either of the pump/reservoir tandems that feed the zone go out of service, feed from the other tandem could not effectively be moved across the zone.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015 and is scheduled to be completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2016 and will be completed in Fiscal Year 2017.

Summary of Project Changes: The total project cost increased \$152,902 due to revised requirements. In addition, \$3.9 million was deappropriated from this project in Fiscal Year 2016, per Council Resolution R-310000 adopted on October 15, 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 518,178	\$ 688,866	\$ 4,832,598	\$ -	\$ 3,192,358	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,232,000
Total		\$ 518,178	\$ 688,866	\$ 4,832,598	\$ -	\$ 3,192,358	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,232,000

Public Utilities

La Jolla View Reservoir / S15027

Council District: 1
Community Plan: La Jolla
Project Status: Continuing
Duration: 2011 - 2021
Improv Type: Expansion

Water - Distribution Sys - Distribution

Priority Score: 96
Priority Category: High
Contact Information: Garcia, Alex
 619-533-3634
 agarcia@sandiego.gov

Description: This project will provide for the construction of a new 3.11 MG prestressed concrete reservoir. Also, it will install 2,800 feet of 30-inch pipeline, and demolish the old La Jolla View Reservoir and the La Jolla Exchange Place Reservoir.

Justification: This project will replace the existing La Jolla View Reservoir which will improve water quality, set new reservoir to appropriate HGL, and improve fire flow capacity in the 610 Zone.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in compliance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2018. Construction is scheduled to begin in Fiscal Year 2019 and be completed in Fiscal Year 2020.

Summary of Project Changes: Total project cost increased by \$500,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,524,167	\$ 20,833	\$ 500,000	\$ -	\$ -	\$ 6,755,000	\$ 8,000,000	\$ -	\$ -	\$ -	\$ 16,800,000
Total		\$ 1,524,167	\$ 20,833	\$ 500,000	\$ -	\$ -	\$ 6,755,000	\$ 8,000,000	\$ -	\$ -	\$ -	\$ 16,800,000

Public Utilities

Large Diameter Water Transmission PPL / AKA00003

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Phung, Tung
Duration:	2010 - 2024		858-292-6425
Improv Type:	Replacement		tphung@sandiego.gov

Description: This annual allocation allows for the replacement of 16-inch and larger diameter water pipelines at various locations throughout the City.

Justification: This annual allocation provides for the replacement of large diameter pipelines that are in a deteriorated condition or have reached the end of their service life.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 decreased by \$7.0 million due to revised requirements. Additionally, in Fiscal Year 2016 Council approved the deappropriation of \$1.3 million (R-310000), the deappropriation of \$2.4 million, and the transfer of \$100,000 to Annual Allocation AHC00004 (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 5,910,814	\$ 4,141,831	\$ 2,250,000	\$ -	\$ 11,345,499	\$ 11,909,612	\$ 9,945,083	\$ 14,346,178	\$ -	\$ -	\$ 59,849,017
Total		\$ 5,910,814	\$ 4,141,831	\$ 2,250,000	\$ -	\$ 11,345,499	\$ 11,909,612	\$ 9,945,083	\$ 14,346,178	\$ -	\$ -	\$ 59,849,017

Public Utilities

Lindbergh Field 16" CI Main Replacement / S10055

Water - Distribution Sys - Transmission

Council District:	2, 3	Priority Score:	97
Community Plan:	Midway - Pacific Highway	Priority Category:	High
Project Status:	Continuing	Contact Information:	Garcia, Alex
Duration:	2010 - 2017		619-533-3634
Improv Type:	Replacement		agarcia@sandiego.gov

Description: This project replaces 1.34 miles of pipeline and relocates the 16-inch cast iron transmission main from adjacent to the departure taxiway at Lindbergh Field to the public street which is more accessible for operation and maintenance.

Justification: In case of a pipe failure requiring Water Operations to perform emergency repair, the pipeline must be relocated to a location outside the secured Airport property that is more accessible for operation and maintenance. The 12-inch and 16-inch cast iron pipe was installed in the 1940s.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway-Pacific Highway Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010. Construction began in Fiscal Year 2013 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: The project schedule has been changed for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 2,909,310	\$ 82,167	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,991,476
Water Utility Operating Fund	700011	366,303	-	-	-	-	-	-	-	-	-	366,303
Total		\$ 3,275,612	\$ 82,167	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,357,779

Public Utilities

Little McGonigle Ranch Road Pipeline / S00069

Water - Distribution Sys - Transmission

Council District: 1	Priority Score: 70
Community Plan: Del Mar Mesa, Pacific Highlands Ranch	Priority Category: Low
Project Status: Continuing	Contact Information: Wilson, Leonard
Duration: 2004 - 2021	619-446-5421
Improv Type: Expansion	llwilson@sandiego.gov

Description: This project provides for the construction of approximately 15,800 linear feet of 30-inch diameter water transmission pipeline in Carmel Mountain Road and Little McGonigle Ranch Road within the Del Mar Mesa and Pacific Highlands Ranch communities to provide capacity for both Del Mar Mesa and Pacific Highlands Ranch. Project was divided in 5 Phases, Phase 1 (Carmel Valley Road within SR-56/Carmel Valley Road Interchange within Right-of-Way), Phase 2 (Carmel Valley Road from SR-56/Carmel Valley Road Interchange to Del Mar Heights Road), Phase 3 (Little McGonigle Ranch Road from interchange to Del Mar Mesa Road), Phase 4 (Little McGonigle Ranch Road from Del Mar Mesa Road to Devino Court) and Phase 5 (Carmel Mountain Road from Devino Court to Del Mar Mesa Community Boundary).

Justification: The pipeline is required to provide capacity in the water system to adequately supply the demand resulting from the build-out of the Del Mar Mesa and Pacific Highlands Ranch communities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa and Pacific Highlands Ranch Community Plans and is in conformance with the City's General Plan.

Schedule: Phase 1 is complete. The design of Phase 3 is not scheduled at this time. The design of Phase 4 is complete. Construction of Phases 2 and 5 are scheduled to be completed in Fiscal Year 2017, but is dependent upon the construction of the Shaw Lorenz Community.

Summary of Project Changes: City Council Resolution R-310151, approved December 8, 2015, reconciled Facilities Benefit Assessment funding in this project.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 757,000	\$ 0	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	757,000
Pacific Highlands Ranch FBA	400090	1,853,674	953,326	-	-	1,693,000	-	-	-	-	-	4,500,000
Total		\$ 2,610,674	\$ 953,326	\$ -	\$ -	1,693,000	\$ -	\$ -	\$ -	\$ -	\$ -	5,257,000

Public Utilities

Lower Otay Outlet Tower / S12018

Bldg - Water - Reservoirs/Dams

Council District: Non-city	Priority Score: 90
Community Plan: Non City	Priority Category: High
Project Status: Continuing	Contact Information: Potenciano, Jerome
Duration: 2016 - 2021	858-654-4437
Improv Type: Betterment	jpotenciano@sandiego.gov

Description: This project provides for the upgrade/replacement of the Lower Otay Outlet Tower.

Justification: Seismic analysis concluded that the tower's concrete has an overstress in flexural tension. Both the tower and the tower foundation are in danger of failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2016 and be completed in Fiscal Year 2018. Construction is scheduled to begin in Fiscal Year 2019 and is anticipated to be completed in Fiscal Year 2021.

Summary of Project Changes: The total project cost decreased by \$3.6 million due to revised requirements. In addition, \$200,000 was appropriated to this project in Fiscal Year 2016, per Council Resolution R-310000.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 301,044	\$ 198,956	\$ 500,000	\$ -	\$ 990,811	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,990,811
Total		\$ 301,044	\$ 198,956	\$ 500,000	\$ -	\$ 990,811	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,990,811

Public Utilities

Lower Otay Reservoir Emer Outlet Improve / S00044

Bldg - Water - Reservoirs/Dams

Council District: Non-city	Priority Score: 75
Community Plan: Non City	Priority Category: Medium
Project Status: Continuing	Contact Information: Garcia, Alex
Duration: 2001 - 2018	619-533-3634
Improv Type: Betterment	agarcia@sandiego.gov

Description: This project provides for the installation of two sluice gates on the auxiliary spillway to improve drawdown capacity.

Justification: The State Department of Safety of Dams requires an emergency draw-down capability of 10 percent of reservoir capacity in 10 days. Lower Otay Reservoir (backed up by Savage Dam) requires 56 days for 10 percent drawdown in order to prevent a risk of dam failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and will be completed in Fiscal Year 2016. Construction will begin in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: The total project cost increased by \$500,000 due to revised requirements in Fiscal Year 2016, per Council Resolution R-310000 adopted on October 15, 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 403,219	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	403,219
Water Utility - CIP Funding Source	700010	400,077	2,053,367	-	-	-	-	-	-	-	-	2,453,444
Water Utility Operating Fund	700011	243,337	-	-	-	-	-	-	-	-	-	243,337
Total		\$ 1,046,633	\$ 2,053,367	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,100,000

Public Utilities

MBC Biosolids Storage Silos / S00322

Bldg - MWWD - Treatment Plants

Council District: 6	Priority Score: 74
Community Plan: Non City	Priority Category: Medium
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2007 - 2017	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides for two additional biosolid storage silos (numbers 9 and 10). Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: When a silo is out of service, silo storage capacity is frequently exceeded. In order to accommodate such events and to restore adequate silo capacity, it is essential to build two more storage silos.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made for this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 120,320	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	120,320
Metro Sewer Utility - CIP Funding Source	700009	7,596,958	571,812	-	-	-	-	-	-	-	-	8,168,770
Metropolitan Sewer Utility Fund	700001	758,749	-	-	-	-	-	-	-	-	-	758,749
Total		\$ 8,476,026	\$ 571,812	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,047,838

Public Utilities

MBC Dewatering Centrifuges Replacement / S00339

Bldg - MWWD - Treatment Plants

Council District: 6	Priority Score: 83
Community Plan: Non City	Priority Category: High
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2009 - 2019	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides for the replacement of six of the eight existing dewatering centrifuges with six larger capacity units to better handle biosolid flows during maintenance of the centrifuges and its associated equipment and to handle larger future biosolid flows. The existing units are also near the end of their useful life. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: This project will increase the production capacity of the dewatering centrifuges to accommodate plant shutdowns for maintenance and construction, to accommodate future flows, and to address diverse types of constraining operational factors that limit current capacity. To achieve the required capacity, the existing dewatering centrifuge units must be replaced with larger units.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and the installation of the six centrifuges will be completed by Fiscal Year 2019.

Summary of Project Changes: The project schedule has been changed for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 934	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	934
Metro Sewer Utility - CIP Funding Source	700009	10,938,375	1,170,509	-	-	-	-	-	-	-	-	12,108,884
Metropolitan Sewer Utility Fund	700001	12,625	-	-	-	-	-	-	-	-	-	12,625
Total		\$ 10,951,935	\$ 1,170,509	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	12,122,443

Public Utilities

MBC Odor Control Facility Upgrades / S00323

Bldg - MWWd - Treatment Plants

Council District: 6	Priority Score: 83
Community Plan: Non City	Priority Category: High
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2007 - 2019	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides for upgrading the odor control system fans and ducting to reduce system headlosses; and improve overall foul air collection efficiency at the various process areas. Access platforms will also be installed at monitoring instruments locations. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: Several areas at the Metro Biosolids Center (MBC) have been identified to cause significant odor problems due to foul air collection deficiencies because of insufficient fan capacity and high headlosses, including poorly located foul air collection registers. Installing access platforms at the monitoring instruments and air volume control dampers will provide safe and timely access for operation and maintenance needs.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is located on federal property and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and is scheduled to be completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: The total project increased by \$1.1 million in Fiscal Year 2017 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 8,045	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,045
Metro Sewer Utility - CIP Funding Source	700009	5,161,249	1,389,395	1,100,000	-	-	-	-	-	-	-	7,650,644
Metropolitan Sewer Utility Fund	700001	56,923	-	-	-	-	-	-	-	-	-	56,923
Total		\$ 5,226,217	\$ 1,389,395	\$ 1,100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,715,612

Public Utilities

MOC Complex Solar Project / S14022

Bldg - Other City Facility / Structures

Council District: 6	Priority Score: 90
Community Plan: Kearny Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Lewis, Nikki
Duration: 2015 - 2019	619-533-6653
Improv Type: Betterment	nlewis@sandiego.gov

Description: This project includes the design, installation, and interconnection of 500 kilowatts (kw) worth of solar photovoltaics at various locations throughout the MOC Complex in Kearny Mesa.

Justification: Project complies with the City's Solar Implementation Plan and will provide solar electricity to offset energy used at the MOC Complex buildings when averaged over the year.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction are scheduled to be awarded in Fiscal Year 2017 and be completed in Fiscal Year 2018.

Summary of Project Changes: The project schedule has been changed for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Energy Conservation Program CIP Fund	200225	\$ -	\$ 975,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	975,000
Metro Sewer Utility - CIP Funding Source	700009	15,972	341,028	-	-	-	-	-	-	-	-	357,000
Muni Sewer Utility - CIP Funding Source	700008	79,972	787,028	-	-	-	-	-	-	-	-	867,000
Water Utility - CIP Funding Source	700010	21,296	454,704	-	-	-	-	-	-	-	-	476,000
Total		\$ 117,240	\$ 2,557,760	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,675,000

Public Utilities

Metro Treatment Plants / ABO00001

Bldg - MWWD - Treatment Plants

Council District:	2, 6, 7, 8	Priority Score:	Annual
Community Plan:	Peninsula, University, Tijuana River Valley	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Phung, Tung
Duration:	2010 - 2024		858-292-6425
Improv Type:	Replacement		tphung@sanidiego.gov

Description: This annual allocation provides for replacement or improvements of facilities at Metro Treatment Plants: Point Loma Wastewater Treatment Plant (PLWTP), North City Water Reclamation Plant (NCWRP), South Bay Water Reclamation Plant (SBWRP), and Metro Biosolids Center (MBC). Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: Various facilities require replacement due to increasing wastewater flows and to be compliant with current regulatory requirements. This annual allocation will be considered an enhancement to the facility and does not include operation and maintenance.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula, Tijuana River Valley, and University community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 increased by \$272,320 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 5,102	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,102
Metro Sewer Utility - CIP Funding Source	700009	7,012,271	1,782,614	1,500,000	-	344,649	560,000	-	-	-	-	11,199,534
Metropolitan Sewer Utility Fund	700001	31,248	-	-	-	-	-	-	-	-	-	31,248
Total		\$ 7,048,621	\$ 1,782,614	\$ 1,500,000	\$ -	\$ 344,649	\$ 560,000	\$ -	\$ -	\$ -	\$ -	11,235,884

Public Utilities

Metropolitan System Pump Stations / ABP00002

Bldg - MWWD - Pump Stations

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sanidiego.gov

Description: This annual allocation provides for comprehensive upgrades, design modifications, and renovations or replacement of equipment such as pumps, valves, tanks, controls, odor control systems, etc. at Metropolitan System Pump Stations 1, 2, Otay River and Grove Avenue. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: These improvements will allow pump stations to run more efficiently and increase the reliability of the Metropolitan Wastewater System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 decreased by \$65,000 due to revised requirements. Additionally, in Fiscal Year 2016 Council approved the deappropriation of \$500,000 (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 871,255	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	871,255
Metro Sewer Utility - CIP Funding Source	700009	5,639,506	378,127	-	-	211,912	1,486,787	807,840	316,968	-	-	8,841,140
Metropolitan Sewer Utility Fund	700001	5,901,235	-	-	-	-	-	-	-	-	-	5,901,235
Total		\$ 12,411,996	\$ 378,127	\$ -	\$ -	\$ 211,912	\$ 1,486,787	\$ 807,840	\$ 316,968	\$ -	\$ -	15,613,630

Public Utilities

Metropolitan Waste Water Department Trunk Sewers / AJB00001

Wastewater - Collection Sys - Trunk Swr

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This annual allocation provides for the replacement of trunk sewers at various locations, including canyons, within the City limits. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: This annual allocation provides for the upgrading of trunk sewers, to improve the level of service to residents of the City of San Diego, and to comply with regulatory agencies by reducing the possibility of sewer spills.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost decreased by \$1.7 million in Fiscal Year 2017 due to revised requirements. Additionally, in Fiscal Year 2016 Council approved the deappropriation of \$3.0 million (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 4,805,717	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,805,717
Metro Sewer Utility - CIP Funding Source	700009	3,173,641	593,300	2,600,000	-	1,124,685	-	-	-	-	-	7,491,626
Metropolitan Sewer Utility Fund	700001	23,059	-	-	-	-	-	-	-	-	-	23,059
Muni Sewer Utility - CIP Funding Source	700008	703,310	2,839,268	-	-	3,140,806	4,608,810	631,596	1,634,689	-	-	13,558,478
Municipal Sewer Revenue Fund	700000	12,002	-	-	-	-	-	-	-	-	-	12,002
Total		\$ 8,717,728	\$ 3,432,568	\$ 2,600,000	\$ -	\$ 4,265,491	\$ 4,608,810	\$ 631,596	\$ 1,634,689	\$ -	\$ -	25,890,881

Public Utilities

Miramar Clearwell Improvements / S11024

Bldg - Water - Standpipes

Council District: 5	Priority Score: 100
Community Plan: Scripps Miramar Ranch	Priority Category: High
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2011 - 2021	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project will construct two new clearwells, associated piping, and facilities for a total storage capacity of 58.3 million gallons (MG), demolish Clearwells Nos. 1 and 2, and associated piping and facilities, construct a new Chlorine Contact Chamber with an adjoining lift station for the maximum plant capacity of 215 million gallons per day (mgd), construct a new Maintenance Building, new guard shack, and install one Megawatt (MW) Photo Voltaic System on the roof of Clearwell No. 2.

Justification: The existing clearwells were determined to have significant structural issues. The lift station will improve filter performance and increase hydraulic grade line to 712 feet.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2016. Construction began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2021.

Summary of Project Changes: The total project cost increased by \$3.4 million due to revised requirements. In addition, \$3.1 million was transferred to this project in Fiscal Year 2016 from S12040, Tierrasanta (Via Dominique) Pump Station, per Council Resolution (R-310392). In Fiscal Year 2017, it is anticipated that there will be an increase of \$4.7 million in appropriations requested by separate Council action for award of an additional contract phase.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 11,657,043	\$ 70,462	\$ 22,180,091	\$ 4,732,900	\$ 35,087,853	\$ 29,080,100	\$ 11,915,800	\$ -	\$ -	\$ -	\$ 114,724,249
Water Utility Operating Fund	700011	4,495	-	-	-	-	-	-	-	-	-	4,495
Total		\$ 11,661,538	\$ 70,462	\$ 22,180,091	\$ 4,732,900	\$ 35,087,853	\$ 29,080,100	\$ 11,915,800	\$ -	\$ -	\$ -	\$ 114,728,744

Public Utilities

Montezuma/Mid-City Pipeline Phase II / S11026

Council District: 7, 9
Community Plan: College Area, Eastern Area (Mid-City), Navajo
Project Status: Continuing
Duration: 2013 - 2022
Improv Type: Expansion

Water - Distribution Sys - Distribution

Priority Score: 98
Priority Category: High
Contact Information: Asgharzadeh, Iraj
 619-533-5105
 iasgharzadeh@sandiego.gov

Description: This project will construct a new 66-inch pipeline from the Alvarado Water Treatment Plant Clearwells to the existing 48-inch Mid-City Pipeline, which crosses Highway 8. Approximate pipeline length is 6,505 linear feet.

Justification: This project will give complete redundancy to the Trojan Pipeline and will add transmission capacity to all of San Diego, south of Highway 8. The project will provide a back-up supply for the aging 54-inch Trojan Pipeline that currently supplies the Mid-City Pipeline west of the 63rd Street inter-tie, a second supply line to the largest region of the Alvarado Water Treatment Plant service area, and a back-up service that will allow the Trojan Pipeline to be removed from service for inspection. In addition, the project provides connections for a new 69th and Mohawk Pump Station to become the lead supply to the Redwood Village (645 Zone).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the College Area, Navajo, and Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2017 and be completed in Fiscal Year 2020.

Summary of Project Changes: The total project cost for Fiscal Year 2017 increased by \$1.0 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 2,405,269	\$ 1,897,819	\$ 3,500,000	\$ -	\$ 11,000,000	\$ 10,000,000	\$ 2,536,800	\$ -	\$ -	\$ -	\$ 31,339,888
Water Utility Operating Fund	700011	215,112	-	-	-	-	-	-	-	-	-	215,112
Total		\$ 2,620,381	\$ 1,897,819	\$ 3,500,000	\$ -	\$ 11,000,000	\$ 10,000,000	\$ 2,536,800	\$ -	\$ -	\$ -	\$ 31,555,000

Public Utilities

Morena Pipeline / S16027

Council District: 2, 3, 7
Community Plan: Linda Vista, Clairemont Mesa, Mission Valley
Project Status: Continuing
Duration: 2016 - 2021
Improv Type: Expansion

Water - Distribution Sys - Transmission

Priority Score: 92
Priority Category: Medium
Contact Information: Antoun, Nevien
 619-533-4852
 nantoun@sanidiego.gov

Description: This project will replace 19,765 feet of existing cast iron and asbestos cement 16-inch pipeline with 16-inch PVC and install 18,247 feet of new 36-inch steel pipeline (CML & C) along Morena Blvd from Friars Road to Balboa Avenue. Total length of this project is 38,012 feet.

Justification: This project was driven by the need to provide redundant transmission capacity to the coastal regions of Pacific Beach and La Jolla. This pipeline will also allow the beach areas to be fed by the Alvarado Water Treatment Plant which helps maximize local water resources.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with Linda Vista, Mission Valley, and Clairemont Mesa community plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2016 and will be completed in Fiscal Year 2018. Construction is scheduled to begin in Fiscal Year 2019 and be completed in Fiscal Year 2021.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017 and was established by Council Resolution R-310000 on October 15, 2015 with an initial budget of \$196,014.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 111,122	\$ 84,892	\$ 1,500,000	\$ -	\$ 1,500,000	\$ 10,000,000	\$ 10,000,000	\$ 2,710,000	\$ -	\$ -	\$ 25,906,014
Total		\$ 111,122	\$ 84,892	\$ 1,500,000	\$ -	\$ 1,500,000	\$ 10,000,000	\$ 10,000,000	\$ 2,710,000	\$ -	\$ -	\$ 25,906,014

Public Utilities

Morena Reservoir Outlet Tower Upgrade / S00041

Bldg - Water - Reservoirs/Dams

Council District:	Non-city	Priority Score:	90
Community Plan:	Non City	Priority Category:	High
Project Status:	Continuing	Contact Information:	Garcia, Alex
Duration:	2001 - 2020		619-533-3634
Improv Type:	Betterment		agarcia@sandiego.gov

Description: This project replaces the existing outlet tower to meet seismic requirements. It will add a 120-foot long, 6-foot wide pedestrian bridge from the dam to the outlet tower, enlarge the existing outlet tunnel, and raise the dam crest.

Justification: The aging outlet tower components are in need of replacement for safety and ease of operation. Furthermore, the electrical system needs to be upgraded to meet current standards, provide better control, and provide safety and better accessibility. The tower is 100 years old and seismically inadequate. This project is required by the California Division of Safety of Dams (DSOS).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design phase began in Fiscal Year 2012. Construction is scheduled to begin in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2019.

Summary of Project Changes: The total project cost increased by \$2.8 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 322,485	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	322,485
Water Utility - CIP Funding Source	700010	1,442,334	900,505	4,300,000	-	9,020,000	3,000,000	-	-	-	-	18,662,839
Water Utility Operating Fund	700011	14,676	-	-	-	-	-	-	-	-	-	14,676
Total		\$ 1,779,495	\$ 900,505	\$ 4,300,000	\$ -	\$ 9,020,000	\$ 3,000,000	\$ -	\$ -	\$ -	\$ -	19,000,000

Public Utilities

NCWRP Sludge Pump Station Upgrade / S00309

Bldg - MWWD - Pump Stations

Council District: 1, 6	Priority Score: 82
Community Plan: University	Priority Category: Medium
Project Status: Continuing	Contact Information: Garcia, Alex
Duration: 2006 - 2017	619-533-3634
Improv Type: Replacement	agarcia@sandiego.gov

Description: This project provides for the correction of a vibration problem at the North City Water Reclamation Plant (NCWRP) Sludge Pump Station. The project involves the replacement of the existing sludge pump with a smaller more efficient pump. It also includes the addition of 14 combination air release valves. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: Excessive vibration of the pump and flywheel contribute to wear and tear of equipment. The vibration also generates tremendous heat. The excessive vibration and heat can cause premature failure of equipment, impact operational efficiency, and have structural impacts at the facility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2015. Construction is scheduled to begin and be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 438	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	438
Metro Sewer Utility - CIP Funding Source	700009	708,006	362,630	-	-	-	-	-	-	-	-	1,070,636
Metropolitan Sewer Utility Fund	700001	136,022	-	-	-	-	-	-	-	-	-	136,022
Total		\$ 844,466	\$ 362,630	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,207,096

Public Utilities

New 16" Water Mains (U-3) / RD15003

Water - Distribution Sys - Distribution

Council District: 1	Priority Score: N/A
Community Plan: Torrey Highlands	Priority Category: N/A
Project Status: Continuing	Contact Information: Williams, Charlette Stron
Duration: 2015 - 2017	619-533-3683
Improv Type: Expansion	cswilliams@sandiego.gov

Description: This project provides for reimbursement to a developer for the construction of approximately 16,636 linear feet of 16-inch diameter water mains within the Camino Del Sur (Watson Ranch Road to Dormouse) and along Carmel Mountain Road from Camino Del Sur to Sundance Avenue. This is Project U-3 in the Torrey Highlands Public Facilities Financing Plan.

Justification: This project is required to provide primary distribution facilities to serve the community.

Operating Budget Impact: The operations and maintenance funding for this project will be included in the Public Utilities budget.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa and Pacific Highlands Ranch Community Plans and is in conformance with the City's General Plan.

Schedule: A portion of waterline from Watson Ranch Road to SR-56 has been completed by the developer. The remaining portion South to Dormouse will be completed by developer as part of a future reimbursement agreement in Fiscal Year 2016 and Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 390,620	\$ 834,380	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,225,000
Total		\$ 390,620	\$ 834,380	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,225,000

Public Utilities

North City Reclamation System / AHC00002

Reclaimed Water System - Pipelines

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Phung, Tung
Duration:	2010 - 2024		858-292-6425
Improv Type:	Expansion		tphung@sanidiego.gov

Description: This annual allocation provides recycled water to the Northern Service Area extending from Black Mountain Road west, along the I-56 corridor, to Carmel Valley. Portions of the recycled water pipeline expansion have been completed and are bringing service to the Olivenhain Municipal Water District and the communities of Black Mountain Ranch and Santa Luz. Recycled water pipeline is planned in Sorrento Mesa. Projects under this annual allocation are eligible for reimbursement by State Proposition 50 (Integrated Regional Water Management Plan) and Bureau of Reclamation Title 16 Grant funds.

Justification: Segments of recycled water pipelines have been constructed by private developers or Caltrans. The City needs to construct the remaining portions to complete the system and start delivering recycled water. The City also needs to expand the distribution system to customers already retrofitted to use recycled water.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, Council approved the appropriation increase of \$200,000 (R-310000).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 294,424	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	294,424
Water Utility - CIP Funding Source	700010	3,854,718	572,196	-	-	-	-	-	-	-	-	4,426,913
Water Utility Operating Fund	700011	9,009	-	-	-	-	-	-	-	-	-	9,009
Total		\$ 4,158,150	\$ 572,196	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,730,346

Public Utilities

Otay 1st/2nd PPL Abandon E of Highland / S11027

Council District: 4, 9
Community Plan: Mid-City: City Heights, Mid-City: Eastern Area
Project Status: Continuing
Duration: 2011 - 2018
Improv Type: Replacement

Water - Distribution Sys - Transmission

Priority Score: 77
Priority Category: Low
Contact Information: Asgharzadeh, Iraj
 619-533-5105
 iasgharzadeh@sandiego.gov

Description: This project will abandon approximately 13,630 feet of aged 30-inch and 36-inch pipes, identified as Otay 1st and 2nd water transmission pipelines. These pipelines sections will be abandoned from Highland Avenue and Wightman Street east to 54th Street. This project will also install approximately 8,120 feet of new 16-inch distribution mains from a 12-inch line at University Avenue and Winona Avenue to 54th Street and Chollas Station Road.

Justification: This project will abandon approximately 13,630 feet of existing Cast Iron Cement Lined, Reinforced Concrete Steel Cylinder and Cement Mortar Lined Coated Steel pipes in accordance with California Department of Public Health's compliance order 04-14-96CO-022. These pipelines, constructed as early as 1915, have reached the end of their lifecycle and have become a liability to the City. In order to provide system redundancy and maintain distribution needs, approximately 8,120 feet of new 16-inch distribution mains will be installed.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights and Eastern Area Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: The total project costs increased by \$250,000 due to revised requirements in Fiscal Year 2016, per Council Resolution R-310000 adopted on October 15, 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 6,326,010	\$ 462,897	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,788,907
Water Utility Operating Fund	700011	44,483	-	-	-	-	-	-	-	-	-	44,483
Total		\$ 6,370,493	\$ 462,897	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,833,390

Public Utilities

Otay 1st/2nd PPL West of Highland Avenue / S12016

Council District: 3, 9
Community Plan: Greater North Park, Mid-City: City Heights
Project Status: Continuing
Duration: 2012 - 2022
Improv Type: Replacement

Water - Distribution Sys - Transmission

Priority Score: 91
Priority Category: Medium
Contact Information: Asgharzadeh, Iraj
 619-533-5105
 iasgharzadeh@sandiego.gov

Description: This project provides for replacement of the Otay 1st and 2nd Pipeline (west of Highland Avenue, along the existing Otay 2nd alignment). It will replace 14,572 linear feet of existing cast iron Otay 2nd Pipeline with a new 42-inch Wightman Street Pipeline, primarily along existing Otay 2nd alignment from Highland Avenue and Polk Avenue to the University Heights Reservoir at Howard Avenue and Idaho Street. The reach on Highland Avenue includes replacement of 1,328 linear feet of the existing cast iron Otay 1st Pipeline. It will also replace 3,242 linear feet of the cast iron Otay 1st Pipeline from Boundary and Polk to the University Heights Reservoir with a 16-inch distribution line. The project also includes some pipeline abandonment and replacement at the University Heights Reservoirs. In addition, a pressure regulating station will be relocated out of the street right-of-way (ROW). The project alignment is located mostly within the City of San Diego ROW. There are also three Caltrans freeway crossings at I-805.

Justification: This project will develop a replacement and/or abandonment plan to remove the existing cast iron segments of pipeline west of Highland Avenue. Cast iron reaches of the Otay 1st and 2nd Pipelines are neither safe nor reliable facilities, and may contribute to poor water quality.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the City Heights and Greater North Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2019. Construction is scheduled to begin in Fiscal Year 2019 and is anticipated to be completed in Fiscal Year 2021.

Summary of Project Changes: In Fiscal Year 2016, \$450,000 was deappropriated from this project, per Council Resolution R-310000 adopted on October 15, 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,749,125	\$ 213,926	\$ 550,000	\$ -	\$ 1,950,000	\$ 9,350,000	\$ 10,000,000	\$ 5,627,449	\$ -	\$ -	\$ 29,440,500
Total		\$ 1,749,125	\$ 213,926	\$ 550,000	\$ -	\$ 1,950,000	\$ 9,350,000	\$ 10,000,000	\$ 5,627,449	\$ -	\$ -	\$ 29,440,500

Public Utilities

Otay Second Pipeline Relocation-PA / S15016

Council District: Non-city
Community Plan: Non City
Project Status: Continuing
Duration: 2015 - 2025
Improv Type: Replacement

Water - Distribution Sys - Transmission

Priority Score: 99
Priority Category: High
Contact Information: Wilson, Leonard
 619-446-5421
 llwilson@sandiego.gov

Description: This project will relocate 7.82 miles of potable water transmission pipelines from Otay Water Treatment to Olympic Parkway.

Justification: As the Otay Ranch Community develops, the existing Otay 2nd Pipeline, Otay 3rd Pipeline, South San Diego Pipeline No. 1, and South San Diego Pipeline No. 2 will be relocated to the new City of Chula Vista's public rights-of-way.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: Design of Phase 1 began in Fiscal Year 2015 and construction of Phase 1 will begin in Fiscal Year 2017. Subsequent design and construction phases will continue through calendar year 2025.

Summary of Project Changes: Total project cost increased by approximately \$23.9 million in Fiscal Year 2017 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,584,412	\$ 49,680	\$ -	\$ -	\$ 4,653,308	\$ 11,302,922	\$ 7,984,178	\$ -	\$ -	\$ -	\$ 25,574,500
Total		\$ 1,584,412	\$ 49,680	\$ -	\$ -	\$ 4,653,308	\$ 11,302,922	\$ 7,984,178	\$ -	\$ -	\$ -	\$ 25,574,500

Public Utilities

Otay WTP Concrete Work / S11059

Bldg - Water - Treatment Plants

Council District: Non-city	Priority Score: N/A
Community Plan: Non City	Priority Category: N/A
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2011 - 2018	619-533-5105
Improv Type: Betterment	iasgharzadeh@sandiego.gov

Description: This project includes the surface preparation, resurfacing, and the application of protective coating for basins one and two at the Otay Water Treatment Plant (WTP). Coating includes concrete floors, walls, columns, valves, piping, metal supports, and moving bridges.

Justification: The existing coating of the two basins is over 15 years old, it is in poor condition and needs to be replaced. The new protective coating applications will prevent concrete corrosion and ensure continual operation of the treatment plant.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is outside of the City limits and there is no community planning area. This project is in conformance with the City's General Plan.

Schedule: The design and construction for the Otay WTP concrete work began in Fiscal Year 2013 and are anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: The project schedule has been changed for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 2,281,190	\$ 462,004	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,743,195
Water Utility Operating Fund	700011	8,111	-	-	-	-	-	-	-	-	-	8,111
Total		\$ 2,289,301	\$ 462,004	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,751,306

Public Utilities

PS 84 Upgrade & PS 62 Abandon / S00308

Bldg - MWWD - Pump Stations

Council District: 5	Priority Score: 86
Community Plan: Rancho Bernardo, Rancho Penasquitos	Priority Category: High
Project Status: Continuing	Contact Information: Garcia, Alex
Duration: 2007 - 2017	619-533-3634
Improv Type: Replacement	agarcia@sandiego.gov

Description: This project provides for the elimination of Sewer Pump Station 62 through the installation of various pipelines and the upsizing of the existing Sewer Pump Station 84.

Justification: This project is needed to optimize the sewage system and to eliminate Sewer Pump Station 62.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Rancho Bernardo and Rancho Penasquitos Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2013 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 3,939	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,939
Muni Sewer Utility - CIP Funding Source	700008	8,887,143	424,411	-	-	-	-	-	-	-	-	9,311,555
Municipal Sewer Revenue Fund	700000	1,004,906	-	-	-	-	-	-	-	-	-	1,004,906
Total		\$ 9,895,989	\$ 424,411	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,320,400

Public Utilities

PS2 Power Reliability & Surge Protection / S00312

Council District: 2
Community Plan: Peninsula
Project Status: Continuing
Duration: 2005 - 2022
Improv Type: Expansion

Bldg - MWWd - Pump Stations

Priority Score: 90
Priority Category: High
Contact Information: Garcia, Alex
 619-533-3634
 agarcia@sandiego.gov

Description: This project will improve the reliability of Pump Station 2. It will also provide the required surge protection and backup power against an electrical outage in compliance with the Environmental Protection Agency (EPA) recommendation of standby power for essential facilities. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: Sewer Pump Station 2 currently has three feeds from San Diego Gas and Electric (SDG&E). Two of the feeds are fed from the same substation. Neither of the two SDG&E substations provide 100% power to Pump Station 2. EPA guidelines recommend that facilities like Pump Station 2 be equipped with two separate and independent sources of electrical power provided from either two separate utility substations or from a single substation and a plant base generator. The current pump station electrical configuration does not comply with the EPA recommendations. Besides satisfying the EPA guidelines, it is also required that force main surge protection be provided at all times during pump station operation and in the event of a total power failure.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and is scheduled to be completed in Fiscal Year 2017. Construction will begin in Fiscal Year 2017 and is scheduled to be completed in Fiscal Year 2020.

Summary of Project Changes: No significant change has been made to this project in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 2,938,735	\$ 5,367,099	\$ 7,000,000	\$ -	\$ 15,000,000	\$ 7,385,000	\$ 5,245,000	\$ -	\$ -	\$ -	\$ 42,935,834
Metropolitan Sewer Utility Fund	700001	64,166	-	-	-	-	-	-	-	-	-	64,166
Total		\$ 3,002,901	\$ 5,367,099	\$ 7,000,000	\$ -	\$ 15,000,000	\$ 7,385,000	\$ 5,245,000	\$ -	\$ -	\$ -	\$ 43,000,000

Public Utilities

PURE Water Program / ALA00001

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Dorman, Amy
Duration: 2015 - 2035	858-614-5504
Improv Type: New	adorman@sandiego.gov

Description: This annual allocation provides up to 83 million gallons per day (mgd) of purified water and will require the construction of several treatment plants and conveyance facilities in the City of San Diego. This program will be implemented in two phases. Phase 1 includes the planning, design and construction of a 30 mgd Advanced Water Purification Facility (located across the street from the North City Water Reclamation Plant), a conveyance system to transport the purified water to the Miramar Reservoir, the expansion of the existing North City Water reclamation Plant from 30 mgd to 52 mgd, and the construction of the Morena Blvd pump station/forcemain. Phase 2 includes the planning, design and construction of a 72 mgd wastewater facility, a 53 mgd advanced water purification facility and all required conveyance systems in the central area/South Bay area of San Diego.

Justification: This project is needed to meet the new permit requirement stipulated in the 2015 Point Loma Wastewater Treatment Plant permit application and to reduce reliance on external water sources by providing an uninterrupted local water supply.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is in compliance with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 increased approximately \$5.5 million due to revised requirements. Additionally, in Fiscal Year 2016 Council approved additional appropriations of \$10.0 million (R-310187).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 4,703,659	\$ 1,248,906	\$ 38,000,000	\$ -	\$ 27,954,800	\$ 9,128,100	\$ 25,174,600	\$ 187,533,700	\$ -	\$ -	\$ 293,743,765
Water Utility - CIP Funding Source	700010	21,821,456	5,919,457	38,000,000	-	29,676,000	14,696,100	226,831,600	413,657,400	-	-	750,602,013
Total		\$ 26,525,115	\$ 7,168,363	\$ 76,000,000	\$ -	\$ 57,630,800	\$ 23,824,200	\$ 252,006,200	\$ 601,191,100	\$ -	\$ -	\$1,044,345,778

Public Utilities

Pacific Beach Pipeline South (W) / S12015

Water - Distribution Sys - Transmission

Council District: 2	Priority Score: 92
Community Plan: Pacific Beach, Midway - Pacific Highway, Mission Beach, Peninsula	Priority Category: Medium
Project Status: Continuing	Contact Information: Batta-Hajjawi, Nabil
Duration: 2012 - 2022	619-533-4145
Improv Type: Expansion	nbatta@sandiego.gov

Description: Replacement of approximately 7.8 miles of existing transmission and distribution mains known as Pacific Beach Pipeline along Ingraham Street, West Mission Bay Drive, Sports Arena Boulevard, Midway Drive, Enterprise Street, Pacific Highway, Kurtz Street, Hancock Street, California Street, West Walnut Avenue, Vine Street, and Kettner Boulevard from the Buena Vista Street and Ingraham Street intersection through the Upas and Kettner Boulevard intersection. The project also includes demolition of the existing Pacific Beach Reservoir, abandonment of existing 16-inch pipeline from this reservoir through Tourmaline Street and Foothill Boulevard, and replacement of adjacent water mains along West Mission Bay Drive from Mission Boulevard through Ingraham Street, along Hancock Street from Estudillo Street through Noell Street, along West Washington Street from Hancock Street through Pacific Highway, and along Anna Avenue from Pacific Highway to Lovelock Street.

Justification: This project is needed to provide water supply reliability to Pacific Beach by replacing a 73 year old deteriorating cast iron pipe; thereby, increasing capacity and allowing for increased operational flexibility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway-Pacific Highway, Mission Beach, Peninsula and Pacific Beach Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and was completed in Fiscal Year 2016. Construction began in Fiscal Year 2016 and be completed in Fiscal Year 2021.

Summary of Project Changes: The total project cost increased by \$16.8 million due to revised requirements. In addition, \$3.3 million was deappropriated from this project in Fiscal Year 2016, per Council Resolution R-310000. In Fiscal Year 2017, it is anticipated that there will be an increase of \$4.3 million in appropriations requested by separate Council action for award of an additional contract phase.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 3,169,563	\$ 275,437	\$ 5,900,000	\$ 4,264,860	\$ 9,121,723	\$ 10,391,262	\$ 5,718,098	\$ -	\$ -	\$ -	\$ 38,840,943
Total		\$ 3,169,563	\$ 275,437	\$ 5,900,000	\$ 4,264,860	\$ 9,121,723	\$ 10,391,262	\$ 5,718,098	\$ -	\$ -	\$ -	\$ 38,840,943

Public Utilities

Pipeline Rehabilitation / AJA00002

Wastewater - Collection Sys - Main

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This annual allocation provides for the rehabilitation and repair of deteriorated sewers and manholes at various locations within the Municipal Wastewater System.

Justification: This annual allocation provides for the extension of the useful life of sewers and manholes, improvements in the level of service to the residents of San Diego, and compliance with regulatory agencies' standards by reducing the possibility of sewer spills.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 increased approximately \$23.9 million due to revised requirements. Additionally, in Fiscal Year 2016 Council approved the deappropriation of \$8 million (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Muni Sewer Utility - CIP Funding Source	700008	\$ 77,378,506	\$ 12,764,147	\$ 37,982,121	\$ -	\$ 13,402,555	\$ 15,084,800	\$ 15,000,000	\$ 15,000,000	\$ -	\$ -	\$ 186,612,129
Municipal Sewer Revenue Fund	700000	206,773	-	-	-	-	-	-	-	-	-	206,773
Total		\$ 77,585,280	\$ 12,764,147	\$ 37,982,121	\$ -	\$ 13,402,555	\$ 15,084,800	\$ 15,000,000	\$ 15,000,000	\$ -	\$ -	\$ 186,818,903

Public Utilities

Point Loma Grit Processing Improvements / S00315

Bldg - MWWD - Treatment Plants

Council District: 2	Priority Score: N/A
Community Plan: Peninsula	Priority Category: N/A
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2001 - 2017	619-533-5105
Improv Type: Replacement	iasgharzadeh@sandiego.gov

Description: This project provides for upgrading the existing grit removal process at the Point Loma Wastewater Treatment Plant which includes new grit agitation blowers enclosed in a sound dampening facility and the associated air piping. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: The Point Loma Wastewater Treatment Plant has six aerated grit removal tanks. The plant is not achieving desirable grit removal because the existing grit processing equipment is unable to extract fine sand or silt. The grit accumulated downstream of the grit tanks reduces the efficiency of processing equipment and minimizes the biosolid treatment in the digesters.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2001 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2012 and will be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 4,727,067	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,727,067
Metro Sewer Utility - CIP Funding Source	700009	29,833,454	643,366	-	-	-	-	-	-	-	-	30,476,820
Metropolitan Sewer Utility Fund	700001	1,891,150	-	-	-	-	-	-	-	-	-	1,891,150
Total		\$ 36,451,671	\$ 643,366	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	37,095,037

Public Utilities

Pressure Reduction Facility Upgrades / AKA00002

Water - Distribution Sys - Transmission

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Phung, Tung
Duration:	2010 - 2024		858-292-6425
Improv Type:	Replacement		tphung@sandiego.gov

Description: This annual allocation provides for replacing existing pressure reducing stations or expanding pressure capacities to meet present and future water demands.

Justification: Increasing demands for water throughout the City requires pressure reducing stations to better control water pressure throughout the City's system. This annual allocation will continue to fund the replacement and expansion of pressure reduction facilities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,450	\$ 348,550	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	350,000
Total		\$ 1,450	\$ 348,550	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	350,000

Public Utilities

Pump Station 64,65, Penasquitos, E Mission Gorge / ABP00003

Bldg - MWWD - Pump Stations

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This annual allocation provides for the comprehensive upgrades, design modifications, and renovations or replacement of equipment, such as pumps, valves, tanks, controls, and odor control systems at the pump stations.

Justification: These improvements will allow the pump stations to run efficiently and increase the reliability of the Municipal Wastewater System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016 Council approved the deappropriation of \$500,000 (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 13,509	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	13,509
Muni Sewer Utility - CIP Funding Source	700008	5,396,338	195,852	-	-	-	-	-	-	-	-	5,592,190
Municipal Sewer Revenue Fund	700000	458,400	-	-	-	-	-	-	-	-	-	458,400
Total		\$ 5,868,247	\$ 195,852	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,064,099

Public Utilities

Pump Station Restorations / ABP00001

Bldg - MWWD - Pump Stations

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This annual allocation provides for the replacement of deteriorated municipal pumping equipment and/or pipeline appurtenances.

Justification: Many existing sewer pump stations have reached or exceeded their anticipated service life. However, because of the widely varying actual lengths of service life, the scheduling of pump station restorations is difficult. This project allows flexibility in replacing deteriorated pumping equipment.

Operating Budget Impact: None.

Relationship to General and Community Plans: This annual allocation is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 decreased by \$918,476 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 40,009	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	40,009
Muni Sewer Utility - CIP Funding Source	700008	3,276,969	5,317,516	-	-	1,025,638	671,083	2,257,204	3,340,734	-	-	15,889,144
Municipal Sewer Revenue Fund	700000	27,458	-	-	-	-	-	-	-	-	-	27,458
Total		\$ 3,344,436	\$ 5,317,516	\$ -	\$ -	\$ 1,025,638	\$ 671,083	\$ 2,257,204	\$ 3,340,734	\$ -	\$ -	15,956,610

Public Utilities

Reclaimed Water Extension / AHC00001

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2024
Improv Type: Expansion

Reclaimed Water System - Pipelines

Priority Score: Annual
Priority Category: Annual
Contact Information: Partow, Hooman
 619-533-7577
 hpartow@sanidiego.gov

Description: This annual allocation provides for pipeline extensions of the City's Recycled Water Distribution System to serve potential customers adjacent or in close proximity to the existing system.

Justification: This project provides recycled water to customers served by the pipeline extensions.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 159,125	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 159,125
Total		\$ -	\$ 159,125	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 159,125

Public Utilities

Reclaimed Water Retrofit / AHC00003

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2024
Improv Type: Expansion

Reclaimed Water System - Pipelines

Priority Score: Annual
Priority Category: Annual
Contact Information: Partow, Hooman
 619-533-7577
 hpartow@sanidiego.gov

Description: This annual allocation provides for supplying city facilities with the proper connections and metering for the new reclaimed water distribution system.

Justification: The City of San Diego has embarked on an aggressive water reclamation program to provide reclaimed water to large users of potable water for irrigation purposes. This will allow the City to increase its available potable water to serve new potential customers.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 65,063	\$ 184,938	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,002
Total		\$ 65,063	\$ 184,938	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	250,002

Public Utilities

Recycled Water System Upgrades / S10010

Council District: 1, 5, 6
Community Plan: University, Black Mountain Ranch, Mira Mesa, Scripps Miramar Ranch
Project Status: Warranty
Duration: 2010 - 2017
Improv Type: Expansion

Reclaimed Water System - Pipelines

Priority Score: N/A
Priority Category: N/A
Contact Information: Garcia, Alex
 619-533-3634
 agarcia@sandiego.gov

Description: This project is needed to ensure that spills from the recycled water system flow into the sewer rather than the storm water system. This project would include 15 Pressure Reducing Station vaults to be retro-fitted to divert the drainage inside the vault from the storm drain to the sewer system, as required by the Regional Water Quality Control Board.

Justification: This project is needed to comply with the latest regulatory requirements of the Regional Water Quality Control Board that recycled water be drained to the sewer system rather than the storm drain system when emergency spills or main breaks occur inside the vaults.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University, Black Mountain Ranch, Mira Mesa, and Scripps Miramar Ranch Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2016.

Summary of Project Changes: This project is complete and is anticipated to be closed in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 2,027,648	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,027,648
Water Utility Operating Fund	700011	47,777	-	-	-	-	-	-	-	-	-	47,777
Total		\$ 2,075,425	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,075,425

Public Utilities

Recycled Water Systems Upgrades / AHC00004

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2024
Improv Type: Expansion

Reclaimed Water System - Pipelines

Priority Score: Annual
Priority Category: Annual
Contact Information: Phung, Tung
 858-292-6425
 tphung@sanidiego.gov

Description: This annual allocation provides for the upgrade and replacement of recycled water system components as necessary.

Justification: Replacement and upgrades are necessary for the ongoing operation of the recycled water system.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 increased by \$950,000 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 221,532	\$ 215,890	\$ 950,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,387,422
Total		\$ 221,532	\$ 215,890	\$ 950,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,387,422

Public Utilities

Recycled Water Tank Modifications / S12014

Council District: 5, 8
Community Plan: Scripps Miramar Ranch, Rancho Penasquitos, Tijuana River Valley
Project Status: Continuing
Duration: 2014 - 2018
Improv Type: Expansion

Reclaimed Water System - Reservoirs

Priority Score: 90
Priority Category: Medium
Contact Information: Garcia, Alex
 619-533-3634
 agarcia@sandiego.gov

Description: This project provides three recycled water tank drain modifications to comply with new regulatory requirements. The tanks being modified are three nine-million gallon tanks (Miramar Recycled Water Tank, Black Mountain Ranch Tank, and South Bay Reclamation Tank).

Justification: This project is needed in order to comply with the latest regulatory requirements of the Regional Water Quality Control Board that recycled water be drained to the sewer system rather than the storm drain system.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Scripps Miramar Ranch, Rancho Penasquitos, and Tijuana River Valley Community Plans and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2018.

Summary of Project Changes: The project schedule has been changed for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,213,783	\$ 186,217	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,400,000
Total		\$ 1,213,783	\$ 186,217	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,400,000

Public Utilities

SBWR Plant Demineralization / S00310

Bldg - MWWD - Treatment Plants

Council District: 8	Priority Score: 77
Community Plan: Tijuana River Valley	Priority Category: Medium
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2006 - 2018	619-533-5105
Improv Type: Expansion	iasgharzadeh@sandiego.gov

Description: This project provides demineralization of reclaimed water using the Electrodialysis Reversal (EDR) process. The project will relocate two trailer mounted EDR units from the North City Water Reclamation Plant to the South Bay Water Reclamation Plant to reduce the Total Dissolved Solids (TDS) in the reclaimed water. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: The majority of reclaimed water is used for irrigation. Demineralization will reduce the level of total dissolved solids in the reclaimed water.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Tijuana River Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2014 and will be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 4,695,520	\$ 1,277,776	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,973,296
Metropolitan Sewer Utility Fund	700001	399	-	-	-	-	-	-	-	-	-	399
Total		\$ 4,695,919	\$ 1,277,776	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,973,695

Public Utilities

Scripps Ranch Pump Station / S12019

Council District: 5
Community Plan: Scripps Miramar Ranch, Miramar Ranch North
Project Status: Continuing
Duration: 2010 - 2017
Improv Type: Expansion

Bldg - Water - Pump Stations

Priority Score: 80
Priority Category: Medium
Contact Information: Asgharzadeh, Iraj
 619-533-5105
 iasgharzadeh@sandiego.gov

Description: This project provides for the construction of a new pump station with a total pump station capacity of 17.2 million gallons per day. This pump station will replace the Scripps Miramar pump as the lead pump to the 1020 zone (Scripps Ranch Pump Station).

Justification: The existing pump station is past its useful lifespan and has become inefficient and unreliable and lacks adequate fire flow capacity.

Operating Budget Impact: None.

Relationship to General and Community Plans: This plan is consistent with the Scripps Miramar Ranch and Miramar Ranch North Community Plans and is in conformance with the City's General Plan.

Schedule: Design and construction began in Fiscal Year 2012 and is scheduled to be completed in Fiscal Year 2017.

Summary of Project Changes: The total project cost decreased by \$377,270 due to revised requirements. This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 11,602,816	\$ 33,913	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,636,730
Total		\$ 11,602,816	\$ 33,913	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,636,730

Public Utilities

Sewer CIP Emergency Reserve / S00342

Bldg - MWWD - Treatment Plants

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Amen, Rania
Duration: 1993 - 2020	858-654-4112
Improv Type: Replacement	ramen@sandiego.gov

Description: This project is an emergency capital reserve intended to be used for emergency capital needs.

Justification: This reserve is required to comply with the City's reserve policy 100-20.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project acts as a reserve to fund projects on an as-needed basis. Projects utilizing this funding source are consistent with applicable community plans and are in conformance with the City's General Plan.

Schedule: The reserve will be used on an as-needed basis and will be held as a continuing appropriation.

Summary of Project Changes: No significant change has been made to this reserve for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000,000
Total		\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000,000

Public Utilities

Sewer Main Replacements / AJA00001

Wastewater - Collection Sys - Main

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This annual allocation provides for the replacement of deteriorated and undersized sewer mains at various locations within the Municipal Wastewater System.

Justification: This annual allocation provides for the replacement of sewer mains that are in a deteriorated condition or are undersized.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 increased by approximately \$16.0 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 14,904,260	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,904,260
Muni Sewer Utility - CIP Funding Source	700008	133,200,394	34,268,079	45,300,000	-	35,742,042	31,882,943	32,519,561	30,009,242	-	-	342,922,262
Municipal Sewer Revenue Fund	700000	4,035,968	-	-	-	-	-	-	-	-	-	4,035,968
Total		\$ 152,140,622	\$ 34,268,079	\$ 45,300,000	\$ -	\$ 35,742,042	\$ 31,882,943	\$ 32,519,561	\$ 30,009,242	\$ -	\$ -	\$ 361,862,490

Public Utilities

South Metro Sewer Rehabilitation Ph 3B / S00317

Wastewater - Collection Sys - Interceptor

Council District: 2	Priority Score: 90
Community Plan: Peninsula	Priority Category: High
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2003 - 2019	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This project will rehabilitate the remaining 5,000 feet of the 108-inch pipeline from Winship Lane to Pump Station 2. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: Sections of the South Metro Interceptor have deteriorated significantly due to the corrosive effects of sewer gases over 40 years.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2018 and construction is scheduled to begin in Fiscal Year 2019.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Metro Sewer Utility - CIP Funding Source	700009	\$ 346	\$ 157,160	\$ -	\$ -	\$ 4,200,000	\$ 4,857,451	\$ -	\$ -	\$ -	\$ -	\$ 9,214,957
Total		\$ 346	\$ 157,160	\$ -	\$ -	\$ 4,200,000	\$ 4,857,451	\$ -	\$ -	\$ -	\$ -	\$ 9,214,957

Public Utilities

South Mission Valley Trunk Sewer / S00302

Wastewater - Collection Sys - Trunk Swr

Council District: 3, 7	Priority Score: N/A
Community Plan: Mission Valley, Old San Diego	Priority Category: N/A
Project Status: Warranty	Contact Information: Batta-Hajjawi, Nabil
Duration: 2000 - 2017	619-533-4145
Improv Type: Replacement	nbatta@sandiego.gov

Description: This project includes the installation of 3,058 feet of new 36-inch, and 27-inch trunk sewer as well as 12-inch and 8-inch sewer mains along Interstate 8, between Taylor Street and Hotel Circle Place; and 594 feet of new 24-inch trunk sewer and 12-inch sewer main at the Interstate 15/Interstate 8 interchange.

Justification: This project will increase the flow capacity of the South Mission Valley Trunk Sewer.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley and Old San Diego Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2002 and was completed in Fiscal Year 2008. Construction began in Fiscal Year 2010 and was completed in Fiscal Year 2015.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 841,854	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	841,854
Muni Sewer Utility - CIP Funding Source	700008	1,740,533	250,200	-	-	-	-	-	-	-	-	1,990,732
Municipal Sewer Revenue Fund	700000	12,969,352	-	-	-	-	-	-	-	-	-	12,969,352
Total		\$ 15,551,738	\$ 250,200	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	15,801,938

Public Utilities

Standpipe and Reservoir Rehabilitations / ABL00001

Bldg - Water - Standpipes

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Phung, Tung
Duration:	2010 - 2024		858-292-6425
Improv Type:	Replacement		tphung@sandiego.gov

Description: This annual allocation provides for rehabilitation, upgrades, and improvement projects at reservoirs, dams, and standpipes to improve operations and extend their service life.

Justification: The existing reservoirs, dams, and standpipes in the water system have deteriorated and need to be reconstructed or replaced to meet the current Occupational Safety and Health Act and Environmental Protection Agency safety and water quality standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is in compliance with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: ABK00001, Dams and Reservoirs, is being combined into ABL00001 in Fiscal Year 2017. Additionally, in Fiscal Year 2016, Council approved the appropriation of \$596,355 (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 18,072	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	18,072
Water Utility - CIP Funding Source	700010	7,889,306	4,797,808	3,400,000	-	1,875,289	4,913,751	6,567,358	1,122,040	-	-	30,565,551
Water Utility Operating Fund	700011	358,462	653	-	-	-	-	-	-	-	-	359,116
Total		\$ 8,265,840	\$ 4,798,461	\$ 3,400,000	\$ -	\$ 1,875,289	\$ 4,913,751	\$ 6,567,358	\$ 1,122,040	\$ -	\$ -	30,942,739

Public Utilities

Tecolote Canyon Trunk Sewer Improvement / S15020

Council District: 2
Community Plan: Clairemont Mesa
Project Status: Continuing
Duration: 2015 - 2022
Improv Type: Replacement - Rehab

Wastewater - Collection Sys - Trunk Swr

Priority Score: 84
Priority Category: Medium
Contact Information: Ninh, Michael
 619-533-7443
 mninh@sandiego.gov

Description: This project will upsize approximately 3.3 miles of existing 18- to 24-inch vitrified clay (VC) sewer pipe in Tecolote Canyon to provide additional capacity, and to rehabilitate approximately 1.4 miles of existing 15-inch VC sewer pipe. Access path will also be designed and constructed as part of the project.

Justification: Improvements are needed to accommodate future flow capacity and address deteriorated conditions within the Tecolote Canyon Trunk Sewer.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design is scheduled to begin in Fiscal Year 2016. Construction is anticipated to be completed by Fiscal Year 2021.

Summary of Project Changes: The total project cost increased by \$1.5 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Muni Sewer Utility - CIP Funding Source	700008	\$ 1,126,837	\$ 473,163	\$ -	\$ -	\$ 4,080,000	\$ 8,000,000	\$ 3,000,000	\$ 180,000	\$ -	\$ -	\$ 16,860,000
Total		\$ 1,126,837	\$ 473,163	\$ -	\$ -	\$ 4,080,000	\$ 8,000,000	\$ 3,000,000	\$ 180,000	\$ -	\$ -	\$ 16,860,000

Public Utilities

Tierrasanta (Via Dominique) Pump Station / S12040

Council District: 7	Priority Score: 96
Community Plan: Tierrasanta	Priority Category: High
Project Status: Continuing	Contact Information: Garcia, Alex
Duration: 2010 - 2020	619-533-3634
Improv Type: Expansion	agarcia@sandiego.gov

Description: This project provides for a new station with a total pump station capacity of 13.9 million gallons per day (MGD), and 2,900 feet of 16-inch transmission mains. It will replace the existing temporary Tierrasanta Pump Station and Via Dominique Pump Station, and will serve the Tierrasanta Norte 900 Zone and the Tierrasanta 752 Zone.

Justification: The existing pump stations are past their useful life and are heavily deteriorated and inefficient.

Operating Budget Impact: None.

Relationship to General and Community Plans: This plan is consistent with the Tierrasanta Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2016 and be completed in Fiscal Year 2019.

Summary of Project Changes: The project schedule has been changed for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 1,880,979	\$ 6,277,021	\$ -	\$ -	\$ 6,489,303	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,647,303
Total		\$ 1,880,979	\$ 6,277,021	\$ -	\$ -	\$ 6,489,303	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,647,303

Public Utilities

University Ave Pipeline Replacement / S11021

Water - Distribution Sys - Distribution

Council District: 3	Priority Score: 93
Community Plan: Uptown, Greater North Park	Priority Category: Medium
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2011 - 2019	619-533-5105
Improv Type: Replacement	iasgharzadeh@sandiego.gov

Description: This project replaces 23,072 linear feet of the existing cast iron University Avenue Pipeline with a new 16-inch distribution line along the entire alignment of the pipeline. This project will connect crossing distribution lines at all intersections, and re-connect all services, including tunneling at State Route 163.

Justification: Cast iron reaches of the University Avenue Pipeline are neither safe nor reliable facilities and may contribute to poor water quality. An active approach is recommended because of high risks and consequences of pipe failure. The University Avenue Pipeline was built in 1912 and lined with concrete in 1974. The replacement of cast-iron pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Uptown and Greater North Park Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2015. Construction began in Fiscal Year 2015 and will be completed in Fiscal Year 2019.

Summary of Project Changes: The total project cost increased by \$350,000 due to revised requirements. In addition, \$3.5 million was deappropriated from this project in Fiscal Year 2016, per Council Resolution R-310000 adopted on October 15, 2015.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 13,636,993	\$ 481,396	\$ 7,450,000	\$ -	\$ 4,551,407	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 26,119,796
Water Utility Operating Fund	700011	130,204	-	-	-	-	-	-	-	-	-	130,204
Total		\$ 13,767,197	\$ 481,396	\$ 7,450,000	\$ -	\$ 4,551,407	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 26,250,000

Public Utilities

University Heights Water Tower Seismic Retrofit / S17006

Bldg - Water - Standpipes

Council District: 3	Priority Score: 43
Community Plan: Greater North Park	Priority Category: Low
Project Status: New	Contact Information: Asgharzadeh, Iraj
Duration: 2016 - 2019	619-533-5105
Improv Type: Betterment	iasgharzadeh@sandiego.gov

Description: This project will replace the exterior structural elements which includes replacing the corroded anchor bolt washers, excavating two (2) feet of soil at two (2) column footings to determine embedment depth, removing and replacing existing tie-rods with new tie-rods, and installing new gusset plates and pin connectors.

Justification: This project is being driven by the need to repair and retrofit the existing historical University Heights Water Tower to maintain the current state of structural elements and allow for safer performance during seismic events.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Design will begin in Fiscal Year 2017 and is scheduled to be completed in early Fiscal Year 2018. Construction is scheduled to begin in the later part of Fiscal Year 2018 and be completed in Fiscal Year 2019.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017. In Fiscal Year 2016, Council approved the conversion of a sublet project under Annual Allocation ABL00001, Standpipe & Rehabilitations, to this standalone CIP and the transfer of \$50,000 (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 50,672	\$ (672)	\$ 450,000	\$ -	\$ 698,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,198,000
Total		\$ 50,672	\$ (672)	\$ 450,000	\$ -	\$ 698,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,198,000

Public Utilities

Unscheduled Projects / AJA00003

Wastewater - Collection Sys - Main

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This annual allocation provides for the repair and replacement of municipal sewers in need of emergency repairs.

Justification: This annual allocation provides for emergency repairs and replacement of sewer pipeline to avoid failures of the Municipal Sewer System.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 decreased by \$1.2 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 552,840	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	552,840
Muni Sewer Utility - CIP Funding Source	700008	3,411,665	3,590,142	2,500,000	-	667,348	-	-	-	-	-	10,169,155
Municipal Sewer Revenue Fund	700000	28,390	-	-	-	-	-	-	-	-	-	28,390
Total		\$ 3,992,895	\$ 3,590,142	\$ 2,500,000	\$ -	\$ 667,348	\$ -	\$ -	\$ -	\$ -	\$ -	10,750,385

Public Utilities

Upas St Pipeline Replacement / S11022

Council District: 2, 3	Priority Score: 93
Community Plan: Uptown, Greater North Park, Midway - Pacific Highway	Priority Category: Medium
Project Status: Continuing	Contact Information: Asgharzadeh, Iraj
Duration: 2011 - 2019	619-533-5105
Improv Type: Replacement	iasgharzadeh@sandiego.gov

Description: This project replaces 5.67 miles of cast iron mains along the Upas Street Pipeline from Ray Street to Pacific Highway, as well as portions of the 5th Avenue pipeline and the Park Boulevard pipeline. This project also installs one new pressure reducing station and replaces three existing pressure reducing stations.

Justification: This project is needed because the cast iron reaches of the Upas Street Pipeline, and associated Pressure Regulating Stations, are neither safe nor reliable facilities, and may contribute to poor water quality. An active approach is recommended because of high risks and consequences of pipe failure. The Upas Street Pipeline was built in 1940. The replacement of cast iron pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Uptown, Greater North Park, and Midway-Pacific Highway Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: The total project cost increased by \$2.6 million due to revised requirements in Fiscal Year 2016, per Council Resolution (R-310000). In addition, \$2.5 million was appropriated in Fiscal Year 2016 from the Water Revenue Bonds Series 2016A fund. In Fiscal Year 2017, it is anticipated that \$2.5 million will be deappropriated from the Water Utility CIP fund to offset the increase in the Semi-Annual CIP Budget Monitoring report.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
PFFA-Water Rev Bonds Series 2016A	700095	\$ -	\$ 2,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,500,000
Water Utility - CIP Funding Source	700010	18,461,585	721,638	14,600,000	(2,500,000)	-	-	-	-	-	-	31,283,223
Water Utility Operating Fund	700011	113,103	-	-	-	-	-	-	-	-	-	113,103
Total		\$ 18,574,688	\$ 3,221,638	\$ 14,600,000	\$ (2,500,000)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	33,896,326

Public Utilities

Water & Sewer Group Job 816 (W) / S13015

Water - Distribution Sys - Distribution

Council District: 2	Priority Score: 90
Community Plan: Pacific Beach	Priority Category: Medium
Project Status: Continuing	Contact Information: Spier, Carl
Duration: 2013 - 2019	619-533-5126
Improv Type: Expansion	cspier@sandiego.gov

Description: This project is in the Pacific Beach Community and provides for the replacement and expansion of 30,879 linear feet of various pipe materials and sizes consisting of three, 184 linear feet of asbestos concrete (AC) 6-inch, 8-inch, 10-inch and 16-inch pipes, 27,514 linear feet of cast iron (CI) 8-inch, 10-inch and 16-inch pipes; and 181 linear feet of polyvinyl chloride (PVC) 12-inch pipe.

Justification: The majority of Pacific Beach Community pipelines are made of cast iron and are due for replacement in accordance with California Department of Public Health's (CDPH) Compliance Order 04-14-96CO-022. This project is intended to reduce maintenance and improve service.

Operating Budget Impact: None.

Relationship to General and Community Plans: This plan is consistent with the Pacific Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2012 and was completed in Fiscal Year 2013. Design began in Fiscal Year 2013 and is anticipated to be completed in Fiscal Year 2017. Construction began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2019.

Summary of Project Changes: The total project cost increased by \$4.9 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 598,321	\$ 6,160,054	\$ 8,850,000	\$ -	\$ 1,485,509	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 17,093,884
Total		\$ 598,321	\$ 6,160,054	\$ 8,850,000	\$ -	\$ 1,485,509	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 17,093,884

Public Utilities

Water CIP Emergency Reserve / S00048

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Amen, Rania
Duration: 1999 - 2020	858-654-4112
Improv Type: Replacement	ramen@sandiego.gov

Description: This project provides for an emergency financial reserve for Water Fund capital improvement projects.

Justification: This reserve is required to comply with the stipulation in the Bond Counsel.

Operating Budget Impact: None.

Relationship to General and Community Plans: Projects utilizing this funding source are consistent with applicable community plans and are in conformance with the City's General Plan.

Schedule: This reserve will be used on an as-needed basis, in conformance with Bond Counsel requirements. This reserve will be held as a continuing appropriation.

Summary of Project Changes: No significant change has been made to this reserve for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000,000
Total		\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,000,000

Public Utilities

Water Department Security Upgrades / S00050

Bldg - Operations Facility / Structures

Council District: Citywide	Priority Score: N/A
Community Plan: Citywide	Priority Category: N/A
Project Status: Continuing	Contact Information: Garcia, Alex
Duration: 2001 - 2018	619-533-3634
Improv Type: Betterment	agarcia@sandiego.gov

Description: This project provides for the design and installation of miscellaneous security systems at various facilities.

Justification: This project provides for the deterrence, detection, and apprehension of unauthorized personnel, in order to maintain a safe and secure water system.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Implementation began in Fiscal Year 2001 and will continue through Fiscal Year 2018.

Summary of Project Changes: The total project cost increased by \$1.5 million due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 4,468,272	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,468,272
Water Utility - CIP Funding Source	700010	7,959,282	2,959,562	-	-	1,500,000	-	-	-	-	-	12,418,845
Water Utility Operating Fund	700011	337,813	-	-	-	-	-	-	-	-	-	337,813
Total		\$ 12,765,368	\$ 2,959,562	\$ -	\$ -	1,500,000	\$ -	\$ -	\$ -	\$ -	\$ -	17,224,930

Public Utilities

Water Main Replacements / AKB00003

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2024
Improv Type: Replacement

Water - Distribution Sys - Distribution

Priority Score: Annual
Priority Category: Annual
Contact Information: Phung, Tung
 858-292-6425
 tphung@sandiego.gov

Description: This annual allocation allows for the replacement of water mains at various locations throughout the City.

Justification: Water mains require replacement due to their deteriorated condition or size limitation. The existing pipeline is either approaching or has exceeded its expected life. The replacement of cast iron pipes is mandated by the California Department of Public Health's (CDPH) Compliance Order.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 has increased by \$24.4 million due to revised requirements. In addition, \$9.6 million was appropriated in Water Utility CIP fund per Council Resolution (R-310000) and \$29.5 million was appropriated from the Water Revenue Bonds Series 2016A fund in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 3,521,246	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,521,246
PFFA-Water Rev Bonds Series 2016A	700095	-	29,500,000	-	-	-	-	-	-	-	-	29,500,000
Water Utility - CIP Funding Source	700010	146,481,804	23,301,496	8,624,318	-	52,469,536	50,875,593	50,000,000	50,000,000	-	-	381,752,747
Water Utility Operating Fund	700011	6,922,249	-	-	-	-	-	-	-	-	-	6,922,249
Total		\$ 156,925,298	\$ 52,801,496	\$ 8,624,318	\$ -	\$ 52,469,536	\$ 50,875,593	\$ 50,000,000	\$ 50,000,000	\$ -	\$ -	421,696,241

Public Utilities

Water Pump Station Restoration / ABJ00001

Bldg - Water - Pump Stations

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2010 - 2024	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This annual allocation provides for replacing deteriorated pumping equipment and appurtenances or expanding pumping capacities to meet present and future water demands.

Justification: Many existing water pump stations have reached or exceeded their anticipated service life or demands have exceeded their maximum pumping capacity. However, because of the widely varying actual lengths of service life, scheduling for pump station restoration is difficult.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 increased by \$3.4 million due to revised requirements. Additionally, in Fiscal Year 2016 Council approved the deappropriation of \$1.8 million (R-310000) and \$400,000 (R-310504).

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 4,530,657	\$ 3,042,016	\$ 3,710,000	\$ -	\$ 3,724,261	\$ 2,509,470	\$ 6,091,349	\$ 8,618,132	\$ -	\$ -	\$ 32,225,884
Water Utility Operating Fund	700011	37,509	-	-	-	-	-	-	-	-	-	37,509
Total		\$ 4,568,165	\$ 3,042,016	\$ 3,710,000	\$ -	\$ 3,724,261	\$ 2,509,470	\$ 6,091,349	\$ 8,618,132	\$ -	\$ -	\$ 32,263,393

Public Utilities

Water Treatment Plants / ABI00001

Bldg - Water - Treatment Plants

Council District: 5, 7	Priority Score: Annual
Community Plan: Scripps Miramar Ranch, Navajo, Non-City	Priority Category: Annual
Project Status: Continuing	Contact Information: Phung, Tung
Duration: 2013 - 2024	858-292-6425
Improv Type: Replacement	tphung@sandiego.gov

Description: This annual allocation provides for upgrades and replacement of the treatment facilities at Alvarado, Miramar, and Otay water treatment plants.

Justification: These improvements are necessary to ensure a reliable water supply to the customers and for compliance with the Safe Drinking Water Act.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: The annual project cost for Fiscal Year 2017 decreased by \$169,278 due to revised requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Water Utility - CIP Funding Source	700010	\$ 3,323,844	\$ 1,146,096	\$ -	\$ -	\$ -	\$ 143,493	\$ 703,600	\$ 246,192	\$ -	\$ -	\$ 5,563,225
Total		\$ 3,323,844	\$ 1,146,096	\$ -	\$ -	\$ -	\$ 143,493	\$ 703,600	\$ 246,192	\$ -	\$ -	\$ 5,563,225

Public Utilities

Wet Weather Storage Facility / S00314

Bldg - MWWD - Administration Struct

Council District:	1, 2, 6	Priority Score:	83
Community Plan:	University, Clairemont Mesa, Mission Bay Park, Peninsula	Priority Category:	High
Project Status:	Continuing	Contact Information:	Cross, Gregory
Duration:	1999 - 2019		858-292-6475
Improv Type:	Expansion		gcross@sanidiego.gov

Description: This project includes the implementation of the Emergency Live Stream Discharge of reclaimed water from the North City Reclamation Plant during heavy rain events to reduce the capacity demand on the downstream sewer system and facilities. Approximately 34 percent of all Metro Sewer Utility Fund expenditures related to this project are funded by Participating Agencies.

Justification: The facility will reduce the risk of potential wet weather overflows, which may be caused by the capacity limitation of Pump Station 2 during extreme rainfall events.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Peninsula, University, and Clairemont Mesa Community Plans, and Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design of the facilities required for the wet weather intermittent stream discharge is scheduled to begin in Fiscal Year 2017 and be completed in Fiscal Year 2018. Construction is anticipated to start in Fiscal Year 2018 and be completed in Fiscal Year 2019. The project design and construction may be adjusted pending the Regional Water Quality Control Board (RWQCB) approval of the National Pollutant Discharge Elimination System (NPDES) permit.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 1,853,216	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,853,216
Metro Sewer Utility - CIP Funding Source	700009	154,036	604,622	-	-	1,500,000	2,780,501	-	-	-	-	5,039,159
Metropolitan Sewer Utility Fund	700001	379,752	-	-	-	-	-	-	-	-	-	379,752
Total		\$ 2,387,004	\$ 604,622	\$ -	\$ -	\$ 1,500,000	\$ 2,780,501	\$ -	\$ -	\$ -	\$ -	7,272,127

Public Works - General Services



Page Intentionally Left Blank

Public Works - General Services

The Public Works - General Services Department's Facilities Division provides repair, modernization, and improvement services to over 1,700 municipal facilities incorporating nine million square feet of floor space.

The Facilities CIP projects include the construction of new City structures and major improvements to existing buildings, including the backlog of General Fund deferred capital requirements. Other projects bring City buildings into compliance with the Americans with Disabilities Act (ADA). The Public Works-General Services CIP is funded by deferred capital bond proceeds, the Capital Outlay Fund, the General Fund, and federal grants.

The City is conducting a Facilities Condition Assessment to assess existing General Fund buildings, identify replacement items, update and augment current databases, identify capital projects and budgets, and prioritize operation & maintenance work and capital projects.

2016 CIP Accomplishments

Projects throughout the City completed under the Department's City Facilities Improvements annual allocation included:

- Balboa Chess Club - Complete Interior Renovation
- San Ysidro Senior Center - Roof and HVAC Replacement
- Clairemont Pool - Boiler Replacement
- North Park Library - Roof and HVAC Replacement
- Mira Mesa Senior Center - Roof and HVAC Replacement
- Roof Replacement

2017 CIP Goals

The Public Works Department is looking forward to implementing the following capital improvement projects based on funding availability:

- La Jolla Recreation Center - Switchgear Replacement
- Canyonside Community Park Recreation Center - HVAC Replacement



Page Intentionally Left Blank

Public Works - General Services

Public Works - General Services: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
City Facilities Improvements / ABT00001	\$ 25,308,661	\$ 250,000	\$ 223,000,000	\$ 248,558,661
Public Works - General Services Total	\$ 25,308,661	\$ 250,000	\$ 223,000,000	\$ 248,558,661



Page Intentionally Left Blank

Public Works - General Services

City Facilities Improvements / ABT00001

Bldg - Other City Facility / Structures

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Kirby, Roy
Duration: 2010 - 2024	619-525-8501
Improv Type: Betterment	rkirby@sandiego.gov

Description: This annual allocation provides for capital improvements at City facilities. Potential improvements include roof, heating, ventilation, air-conditioning, elevator replacements, and adjacent parking lots.

Justification: Several City-owned facilities are in need of repair. High-priority repairs will be completed with this project. Funding for this annual allocation will ensure the facilities remain safe and operable.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: \$250,000 in CIP Contributions from the General Fund was appropriated to the Police Headquarters project in Fiscal Year 2017. Additionally, \$11.6 million in Infrastructure Bond Financing is anticipated to be allocated in this project in FY 2017. The unidentified funding need has been revised to \$187 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Antenna Lease Revenue Fund	200324	\$ 200,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	200,000
Capital Outlay Fund	400002	2,182,132	299,982	-	-	-	-	-	-	-	-	2,482,115
Capital Outlay-Sales Tax	400000	5,477	11,609	-	-	-	-	-	-	-	-	17,086
Clairemont -Major District	400038	139	-	-	-	-	-	-	-	-	-	139
Deferred Maint Revenue 2009A-Project	400624	3,155,237	-	-	-	-	-	-	-	-	-	3,155,237
Deferred Maintenance Revenue 2012A-Project	400848	4,703,656	-	-	-	-	-	-	-	-	-	4,703,656
CIP Contributions from General Fund	400265	1,943,224	913,700	250,000	-	-	-	-	-	-	-	3,106,924
Grant Fund - Federal	600000	882,500	-	-	-	-	-	-	-	-	-	882,500
Infrastructure Bond Financing	9301	-	-	-	12,000,000	12,000,000	12,000,000	-	-	-	-	36,000,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	720,250	-	-	-	-	-	-	-	-	-	720,250
Mission Bay Improvements Fund	200386	317,156	(10,588)	-	-	-	-	-	-	-	-	306,568
PFFA Lease Revenue Bonds 2015A-Projects	400859	782,040	385,905	-	-	-	-	-	-	-	-	1,167,944
PFFA Lease Revenue Bonds 2015B-Project	400860	1,972,566	5,919,388	-	-	-	-	-	-	-	-	7,891,954
Private & Others Contrib-CIP	400264	-	89,931	-	-	-	-	-	-	-	-	89,931
PV Est-Other P & R Facilities	400221	-	328,254	-	-	-	-	-	-	-	-	328,254
Rancho Bernardo-Major District	400021	8,631	14,381	-	-	-	-	-	-	-	-	23,012
Rancho Bernardo-Pk Dev Fund	400107	204,134	28,957	-	-	-	-	-	-	-	-	233,091
Regional Park Improvements Fund	200391	102,628	147,372	-	-	-	-	-	-	-	-	250,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	187,000,000	187,000,000
Total		\$ 17,179,769	\$ 8,128,892	\$ 250,000	\$ 12,000,000	\$ 12,000,000	\$ 12,000,000	\$ -	\$ -	\$ -	\$ 187,000,000	\$ 248,558,661

Public Works - General Services

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
City Facilities Improvements / ABT00001	\$ 248,558,661	\$ 187,000,000	75.2%	This annual allocation provides for capital improvements at all City facilities. Potential improvements include roof, heating, ventilation, air-conditioning, elevator replacements, and adjacent parking lots. Funding for this annual allocation will ensure the facilities remain safe. The unidentified funding amount reflects the estimated amount needed to address the deferred capital needs of the City's General Fund supported buildings based on condition assessments.
Total - Public Works - General Services		\$ 187,000,000		

QUALCOMM Stadium



Page Intentionally Left Blank

QUALCOMM Stadium

Qualcomm Stadium celebrates its 50th year of service in 2017. Over the years, the stadium has hosted World Series, Super Bowls, National League Championships, world class soccer and more. It is the home of the National Football League's San Diego Chargers and the 2016 Mountain West Division Champions, the San Diego State Aztecs Division One Football program. The Poinsettia Bowl and Holiday Bowl both broadcast on ESPN to the nation. The Stadium hosts over 1 million people annually. The parking lot, a major asset to stadium operations spans 122 acres. The CIP Budget supports the implementation of projects that keep the stadium in condition to continue hosting large scale, national events of high importance. Funding for Capital Improvements Program comes from Qualcomm Stadium revenue.

2016 CIP Accomplishments

Capital improvements are vital to the continuing operation of the stadium. For Fiscal Year 2016, these improvement projects progressed:

- Completed Phase 1 of the Stadium Spalling Project
- Completed the Emergency Back Up Lighting Project
- Initiated the Fiber Optic and CATV Project
- Elevator Modernization

2017 CIP Goals

The CIP Goals for Fiscal Year 2017 remain as critical to stadium operations. As the stadium continues to age, more investment in the maintenance of the venue will be required. CIP funding will continue to grow. The City is contractually obligated to maintain the facility in clean, working order. The CIP budget will be needed to support:

- Initiate Phase 2 of the Stadium Spalling Project
- Continue the Fiber Optic/Cable Replacement Project
- Initiate Escalator Repair
- Complete Electrical Inspection of Stadium's Electrical System
- Initiate Concrete Spalling Phase 2
- Continue Expansion of Joint Repair
- Initiate Roof Repair of Perimeter Offices



Page Intentionally Left Blank

QUALCOMM Stadium

QUALCOMM Stadium: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
QUALCOMM Stadium / ABG00001	\$ 1,916,720	\$ -	\$ 3,000,000	\$ 4,916,720
Stadium Reconstruction / S16025	2,100,000	-	-	2,100,000
QUALCOMM Stadium Total	\$ 4,016,720	\$ -	\$ 3,000,000	\$ 7,016,720



Page Intentionally Left Blank

QUALCOMM Stadium
QUALCOMM Stadium / ABG00001

Bldg - Stadium Facilities

Council District: 6	Priority Score: Annual
Community Plan: Mission Valley	Priority Category: Annual
Project Status: Continuing	Contact Information: Medina, Lydia
Duration: 2010 - 2024	619-641-3105
Improv Type: Betterment	lmedina@sanidiego.gov

Description: This annual allocation provides for needed improvements at QUALCOMM Stadium, including the emergency back-up lighting system, roof replacement, fiber optic & CATV, elevator modernization, and concrete spalling.

Justification: QUALCOMM Stadium enriches the quality of life through a variety of hosted events, and serves as a visitor attraction that strengthens the local economy. As the stadium ages, regular upgrades and renovations are required for various components of the facility.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction will be phased in accordance with the scope of various projects.

Summary of Project Changes: Funding for this project has been decreased \$750,000 for Fiscal Year 2017 as scheduled projects will spend down continuing appropriations. No other significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
QUALCOMM Stadium Operations CIP Fund	200116	\$ 905,306	\$ 1,011,414	\$ -	\$ -	\$ 750,000	\$ 750,000	\$ 750,000	\$ 750,000	\$ -	\$ -	\$ 4,916,720
Total		\$ 905,306	\$ 1,011,414	\$ -	\$ -	\$ 750,000	\$ 750,000	\$ 750,000	\$ 750,000	\$ -	\$ -	\$ 4,916,720

QUALCOMM Stadium

Stadium Reconstruction / S16025

Bldg - Stadium Facilities

Council District: 7	Priority Score: N/A
Community Plan: Mission Valley	Priority Category: N/A
Project Status: Continuing	Contact Information: Shackelford, Kris
Duration: 2016 - 2017	619-533-4121
Improv Type: Replacement	kshackelford@sandiego.gov

Description: This project proposes to replace existing Qualcomm Stadium with a new multiuse sports, entertainment, and recreation stadium. It also includes demolition of the existing Qualcomm stadium after the new stadium is constructed.

Justification: The existing stadium opened in 1967. A new stadium is proposed to provide an updated facility to enable San Diego to continue to host premier recreation events such as NFL football games and Super Bowls, collegiate football games, family entertainment events, concerts, and other meeting activities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with Mission Valley Community Plan and is in conformance with the City's General Plan.

Schedule: The design and construction schedule will be updated when a financing plan is approved and funding becomes available.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 1,962,968	\$ 137,032	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,100,000
Total		\$ 1,962,968	\$ 137,032	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,100,000

Transportation & Storm Water



Page Intentionally Left Blank

Transportation & Storm Water

The Transportation & Storm Water Department's Capital Improvements Program provides for the installation and improvements of various transportation and storm water drainage infrastructure and systems. The Department plans and programs right-of-way capital improvement projects including resurfacing of asphalt streets, reconstruction of concrete streets and sidewalks, rehabilitation of bridges, construction of pedestrian, bicycle and vehicular improvements, upgrading of obsolete street light circuits, and improvements to storm water facilities, including installation of green infrastructure.

The Department also:

- Manages and maintains the City's street network consisting of approximately 3,000 miles of streets and alleys.
- Improves traffic flow and safety for motorists, pedestrians, and cyclists through engineering of traffic systems.
- Leads the City's efforts to protect and improve water quality and provide flood risk management through capital improvement projects focused on providing the most efficient storm drain system and green infrastructure designed to capture or treat storm water runoff.
- Manages the coordination of capital improvement projects within the public Right-of-Way.
- Manages the Utilities Undergrounding Program which seeks to underground approximately 1,400 miles of overhead utility lines throughout the City.

Funding for the Department's projects comes from a variety of sources such as development impact fees, facilities benefit assessments, bond financing, underground surcharge fees, gasoline taxes, TransNet, General Fund, and federal and State grants.

2016 CIP Accomplishments

In Fiscal Year 2016, the Transportation & Storm Water Department, in coordination with the Public Works Department, completed capital projects including the construction of many pedestrian, bikeway, roadway, and traffic improvement projects. During Fiscal Year 2016, the City paved 103 miles and slurry sealed 218 miles of streets.

Major transportation projects completed in Fiscal Year 2016 include:

- Widening of Hillery Drive
- Construction of full street improvements on 38th Street and installation of angle parking adjacent to Park de la Cruz
- Torrey Pines Road Improvement Phase I
- Construction of the Mission Beach Boardwalk Bulkhead preservation project
- Barnet Guard Rails Project
- Construction of segment one of the Market Street Southside Improvements

In Fiscal Year 2016, the Department funded and programmed approximately 10,000 linear feet of new sidewalk, pedestrian countdown timers for 50 intersections, and 65 new street lights throughout the City. Additionally, in Fiscal Year 2016, the Department completed the City's first comprehensive sidewalk assessment. The Department also initiated the second comprehensive street condition assessment, which was completed in Fiscal Year 2016.

The Department has initiated the preparation of a Vision Zero Strategy for engineering

Transportation & Storm Water

improvements of pedestrian corridors. Additionally, evaluation of University Avenue between Euclid Avenue and Fairmont Avenue began in Fiscal Year 2016.

In Fiscal Year 2016, approximately 56.8 bike lane miles of striping plans have been completed. In addition, the Department installed the first Pedestrian Hybrid Signal to improve pedestrian safety and minimize vehicular delays.

To improve storm drain infrastructure and meet pollution removal mandates, the Department, in coordination with Public Works, completed or initiated construction of the following Storm Water projects:

- Desert View Drive Storm Drain Emergency
- Alta La Jolla Drive Drainage
- Cardinal Avenue Storm Drain Replacement
- Castle Avenue Storm Drain Replacement
- Coolidge Street Storm Drain Replacement
- Hornblend Alley Storm Drain
- Jean Drive Storm Drain Replacement
- Mobility Street Storm Drain
- Burroughs & W Dunlop Streets Storm Drains

As part of the Utilities Undergrounding Program, in Fiscal Year 2016, the Department:

- Relocated approximately 9.7 miles of overhead utilities underground
- Installed 208 street lights
- Installed 186 curb ramps
- Resurfaced/slurry sealed approximately 6.5 miles of streets in project areas

2017 CIP Goals

The City has a goal of repairing 1,000 miles of streets by the year 2020 and improving the average pavement overall condition index to 70 by the year 2025. To reach these goals, in Fiscal Year 2017, the Department plans to repair 308 miles of streets and to use the data from the recent comprehensive street condition assessment to update the ongoing annual need for street repair. Additionally, the Department's goal is to complete 50 bike lane miles in coordination with the City's resurfacing contracts, fund and program 10,000 linear feet of new sidewalk, optimize 12 traffic signal systems and add 50 non communicating intersections to the citywide communication network.

Goals also include establishment of new transportation projects including sidewalk and street light installation, street light circuit conversion, signal modifications, bridge rehabilitation, and the addition of bicycle facilities.

Transportation projects scheduled to begin construction in Fiscal Year 2017 include:

- Georgia Street Bridge Improvements Project
- Interchange improvements at State Route 94 and Euclid Avenue

Transportation & Storm Water

- State Route 163 and Friars Road Interchange Improvements
- Regents Road Widening

Transportation projects scheduled to complete construction in Fiscal Year 2017 include:

- Construction of curbs, gutters, and sidewalks along La Jolla Mesa Drive
- Construction of Streamview Drive Improvements
- Installation of sidewalks, curbs, gutter, guardrail, and new roadway segments in the Old Otay Mesa Road-Westerly project
- Juan Street concrete replacement and rehabilitation project
- State Route 163 and Clairemont Mesa Boulevard Interchange - Phase 2
- Construction of segment two of the Market Street Southside Improvements

In addition, the Department is scheduled to complete the construction of flood risk management projects and green infrastructure projects in Fiscal Year 2017 including:

- Beta Street Green Alley
- Bonillo Drive Storm Drain Replacement
- Whitney Court Storm Drain Replacement
- Alamo Drive, Salvation, 68th Streets Basins Low Impact Development (LID)

In Fiscal Year 2017, the Department's Utilities Undergrounding Program plans to:

- Relocate approximately 15 miles of overhead utilities underground
- Install approximately 370 street lights
- Resurface/slurry seal approximately 18 miles of streets in project areas
- Install approximately 490 curb ramps



Page Intentionally Left Blank

Transportation & Storm Water

Transportation & Storm Water: Capital Improvement Projects

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
25th Street Renaissance Project / S00985	\$ 2,662,048	\$ -	\$ -	\$ 2,662,048
34th & 35th @ Madison Ave Improvements / S00922	1,320,854	-	-	1,320,854
34th Street Storm Drain / S11001	339,775	-	-	339,775
38th Street Improvements / S00930	1,300,000	-	-	1,300,000
43rd St fr Logan to I805 St Widening / S00845	8,948,223	-	-	8,948,223
Airway Road Improvements / S16043	10,000	-	-	10,000
Alta La Jolla Drive Drainage Repair Phil / S10001	6,206,105	-	-	6,206,105
Avenida de la Playa Infrastructure-SD / S13018	6,362,508	-	5,000,000	11,362,508
Azalea Park Neighborhood Identification / S00699	388,002	-	-	388,002
Balboa Avenue Corridor Improvements / S00831	2,902,027	-	-	2,902,027
Bayshore Bikeway / S00944	5,612,775	20,000	35,000	5,667,775
Bear Drive Retaining Wall / S10093	602,787	-	-	602,787
Beta Street Green Alley / S15041	495,000	-	-	495,000
Bridge Rehabilitation / AIE00001	3,907,327	250,000	2,000,000	6,157,327
Bus Stop Improvements / AID00007	587,775	-	300,000	887,775
Camino Del Sur (Bernardo Lks/Lone Quail) / RD11000	50,000	-	-	50,000
Camino Del Sur - 2 Lns(T Sta Fe to Carmel Mtn. Rd) / RD15000	-	-	5,170,000	5,170,000
Camino Del Sur-SR-56 to Dormouse / S00872	1,204,894	-	9,420,106	10,625,000
Carmel Country Road Low Flow Channel / S00969	2,712,000	-	-	2,712,000
Carmel Mountain Rd to Del Mar Mesa Rd / S00846	1,800,000	-	-	1,800,000
Carmel Mountain Road (T-5.2) / RD15002	2,700,000	-	2,700,000	5,400,000
Carmel Val Rd-Del Mar Hts-Lopelia Mdws / S00906	7,205,000	-	-	7,205,000
Carmel Val Rd-Lopelia Mdws-Via Abertura / S00934	14,000,000	-	-	14,000,000
Carmel Val Rd-Via Albutura-Camin Del Sur / S00854	15,223,324	-	-	15,223,324
Carmel Valley Rd 4/6 Lanes s of Street A / S00900	7,085,000	-	-	7,085,000
Carmel Valley Road Enhancement Project / S00859	9,094,641	-	-	9,094,641
Carmel Vly Rd Widening(Camino Del Sur to Blk MtnRd / RD15001	1,774,058	-	-	1,774,058
Carroll Cyn Rd/Sorrento Valley Rd Dist 1 / S00841	21,058,000	-	-	21,058,000
Cherokee Street Improvements / S00921	1,986,005	-	-	1,986,005
City Heights Pedestrian Improvements / S15044	4,582,654	-	-	4,582,654
Coastal Rail Trail / S00951	3,042,272	-	18,425,629	21,467,901
Concrete Streets / AID00006	16,811,539	-	13,031,528	29,843,067
Coolidge Street Storm Drain / S11003	548,000	-	-	548,000
Cooperative Traffic Signal Projects / AIL00003	110,702	-	-	110,702
Del Mar Heights Road-4/6 Lanes / S00903	9,842,000	-	-	9,842,000
Del Sol Boulevard-Central / S00858	5,088,194	-	483,598	5,571,792
Dennery Road East / S10018	-	-	825,000	825,000
Drainage Projects / ACA00001	54,248,997	2,825,000	201,209,364	258,283,361
El Camino Real Widening / S00916	100,000	-	-	100,000

Transportation & Storm Water

Transportation & Storm Water: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
El Camino Real to ViaDeLaValle (1/2 mile) / S00856	9,645,443	714,354	23,895,658	34,255,455
El Camino Real/SR 56 Bike Path Connector / S00981	545,340	-	-	545,340
Euclid Avenue & Home Improvements / S00886	1,012,740	-	-	1,012,740
Five Points Neighborhood Pedestrian Impr / S00988	810,000	-	-	810,000
Florida Drive Median Improvements / S11057	1,204,361	-	(102,744)	1,101,617
Genesee Avenue Widen I-5 Crossing / S00839	22,587,667	-	-	22,587,667
Genesee Avenue-Nobel Dr to SR 52 / S00852	1,948,600	-	22,353,100	24,301,700
Georgia Street Bridge Improvements / S00863	13,459,772	-	-	13,459,772
Guard Rails / AIE00002	3,091,667	-	1,338,000	4,429,667
Hayes Ave Storm Drain / S11002	555,000	-	-	555,000
Hillery Drive Improvements / S11064	2,500,000	-	-	2,500,000
Holly Dr. Street Improvements / S11033	2,075,000	-	-	2,075,000
I5 to SR56 Freeway Connectors / S00707	2,663,324	580,000	6,020,676	9,264,000
I5/SR56 Fiberoptic Relocation / S00708	197,104	-	-	197,104
Install T/S Interconnect Systems / AIL00002	6,991,342	1,413,547	161,460,453	169,865,342
Installation of City Owned Street Lights / AIH00001	5,870,282	1,260,000	2,900,000	10,030,282
Interstate 5 Underpass-Bikeway/Ped Conn / S00982	535,000	-	1,116,010	1,651,010
Juan Street Concrete Street / S00602	8,529,843	-	-	8,529,843
La Jolla Mesa Drive Sidewalk / S00928	826,000	-	-	826,000
La Jolla Village Drive-I-805 Ramps / S00857	23,974,536	-	-	23,974,536
La Media Road Improvements / S15018	6,256,690	-	32,891,110	39,147,800
Laurel Street Bridge over SR 163 / S00939	685,732	-	(250,000)	435,732
Linda Vista/Genesee Intersection Improve / S00907	888,000	-	100,000	988,000
Little McGonigle Ranch Road-DM Mesa/SR56 / S16040	100,000	-	6,164,589	6,264,589
Manhasset Dr Storm Drain System Upgrade / S11005	364,470	-	-	364,470
Market St-Euclid to Pitta-Improvements / S16022	1,000,000	-	-	1,000,000
Martin Luther King Jr. Promenade / S13020	225,000	-	1,005,000	1,230,000
Median Installation / AIG00001	1,550,695	718,325	400,000	2,669,020
Midway Street Bluff Repair / S12005	475,883	-	-	475,883
Minor Bike Facilities / AIA00001	1,542,706	750,000	3,000,000	5,292,706
Miramar Road-I-805 Easterly Ramps / S00880	6,548,073	-	-	6,548,073
Mission Beach Boardwalk Bulkhead / S00726	5,692,102	-	40,000	5,732,102
Mission Beach Brdwalk Bulkhead Phased / L14004	600,000	-	9,257,000	9,857,000
N Torrey Pines Rd Bridge/ Los Penasquitos / S00935	14,380,652	-	150,000	14,530,652
N Torrey Pines Roadway/Median Enhance / S00868	4,747,000	-	-	4,747,000
New Walkways / AIK00001	5,753,934	1,658,619	12,150,000	19,562,553
Old Otay Mesa Road-Westerly / S00870	14,701,671	-	-	14,701,671
Otay Mesa Truck Route Phase 4 / S11060	7,050,000	-	12,100,000	19,150,000
Pacific Beach Curb Ramp Barrier Removal / S11048	246,000	-	-	246,000
Pacific Highlands Traffic Signals / S01062	2,400,000	-	-	2,400,000
Pacific Hwy Curb Ramp Barrier Removal / S11045	450,000	-	-	450,000

Transportation & Storm Water

Transportation & Storm Water: Capital Improvement Projects (cont'd)

Project	Prior Fiscal Years	FY2017 Adopted	Future Fiscal Years	Project Total
Palm Avenue Interstate 805 Interchange / S00869	7,368,663	-	10,000,000	17,368,663
Palm Avenue Roadway Improvements / S00913	4,617,209	-	-	4,617,209
Park Boulevard At-Grade Crossing / S15045	13,998,000	-	-	13,998,000
Poway Road Bicycle Path - Class I / S00943	2,580,000	-	-	2,580,000
Regents Rd Widening-Genesee to Executive / S00881	6,630,000	-	-	6,630,000
Regents Road Bridge / S00729	6,737,799	-	24,816,677	31,554,476
Resurfacing of City Streets / AID00005	104,071,930	3,758,329	322,217,427	430,047,686
Rose & Tecolote Creeks Water Quality Improvements / ACC00002	1,085,119	-	-	1,085,119
Rosecrans Street Corridor Improvements / S00830	1,448,325	-	-	1,448,325
SR 163/Clairemont Mesa Blvd Interchange / S00905	17,921,200	-	-	17,921,200
SR 163/Friars Road / S00851	39,830,628	3,000,000	83,636,159	126,466,787
SR94/Euclid Av Interchange Phase 2 / S14009	744,800	3,050,000	-	3,794,800
San Diego River Multi-Use Path / S00958	1,868,868	-	-	1,868,868
San Remo Way Storm Drain / S11004	265,000	-	-	265,000
School Traffic Safety Improvements / AIK00002	1,070,336	100,000	-	1,170,336
Sea World Dr/I5 Interchange Improvement / S00888	4,000,000	-	116,163,109	120,163,109
Sidewalk Repair and Reconstruction / AIK00003	7,432,724	2,000,000	38,688,200	48,120,924
Siempre Viva Road Improvements / S16044	10,000	-	-	10,000
Sorrento Valley Rd & I5 Interchange / S00914	3,852,237	-	-	3,852,237
State Route 56 Bike Interchanges / S00955	536,095	-	8,654,408	9,190,503
State Route 56 Freeway Expansion / RD14000	2,000,000	12,091,000	137,909,000	152,000,000
Streamview Drive Improvements / S00864	3,525,000	-	700,000	4,225,000
Street Light Circuit Upgrades / AIH00002	5,818,371	1,350,000	33,447,000	40,615,371
Talbot Street Slope Restoration / S00609	3,672,435	-	-	3,672,435
Torrey Meadows Drive Overcrossing / S10015	9,115,000	-	-	9,115,000
Torrey Pines Road Improvement Phase 2 / S15023	300,000	1,300,000	-	1,600,000
Torrey Pines Road Slope Restoration / S00877	3,686,220	-	-	3,686,220
Traffic Calming / AIL00001	5,072,744	760,000	4,000,000	9,832,744
Traffic Signals - Citywide / AIL00004	3,840,440	150,000	3,000,000	6,990,440
Traffic Signals Modification / AIL00005	5,350,665	100,000	4,200,000	9,650,665
Triple Pipe Crossing Dennery Road / S10017	-	-	750,000	750,000
University Avenue Mobility / S00915	2,580,000	3,200,000	-	5,780,000
Utilities Undergrounding Program / AID00001	85,783,619	-	-	85,783,619
Via de la Valle Widening / RD11001	1,002,749	-	-	1,002,749
Village Loop Road / S00919	2,880,000	-	-	2,880,000
W Mission Bay Dr Bridge Over SD River / S00871	15,537,216	-	94,062,784	109,600,000
Watershed CIP / ACC00001	22,656,683	4,000,000	17,100,000	43,756,683
Westerly Extension of Hazard Center Dr / RD10001	1,000,000	-	-	1,000,000
Transportation & Storm Water Total	\$ 806,484,192	\$ 45,049,174	\$1,453,933,841	\$2,305,467,207



Page Intentionally Left Blank

Transportation & Storm Water

25th Street Renaissance Project / S00985

Trans - Signals - Calming/Speed Abatement

Council District: 3	Priority Score: 61
Community Plan: Greater Golden Hill	Priority Category: Medium
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2009 - 2017	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the construction of pedestrian amenities, traffic calming, streetscape improvements, and parking along 25th Street from Highway 94 to Balboa Park. The focus of the improvements is between E Street and B Street.

Justification: This project will provide traffic calming and improve pedestrian safety.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Golden Hill Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2009 and was completed in Fiscal Year 2011. Design began in Fiscal Year 2011 and was completed in Fiscal Year 2014. Project construction began in Fiscal Year 2014 and was completed in Fiscal Year 2016. The warranty period for this project will continue through Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 396,048	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	396,048
TransNet Extension Congestion Relief Fund	400169	2,263,487	2,513	-	-	-	-	-	-	-	-	2,266,000
Total		\$ 2,659,535	\$ 2,513	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,662,048

Transportation & Storm Water

34th & 35th @ Madison Ave Improvements / S00922

Trans - Ped Fac - Sidewalks

Council District: 3	Priority Score: 76
Community Plan: Normal Heights (Mid-City)	Priority Category: High
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2008 - 2017	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for the reconstruction of the curb, gutter, and sidewalk on 34th and 35th Streets from Adams Avenue to Madison Avenue, and on Madison Avenue from Felton Street to 35th Street.

Justification: This project is required in order to mitigate drainage problems and reduce flooding.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Normal Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary work on this project was completed in Fiscal Year 2009. Design began in Fiscal Year 2010 and was completed in Fiscal Year 2015. Construction began in Fiscal Year 2015 and was completed in Fiscal Year 2016. Warranty period for this project will continue through Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$75,000 in TransNet funding was transferred from this project to S00988, Five Points Neighborhood Pedestrian Improvements. Construction in the 34th & 35th Street project is complete and this funding will not be needed for close out activities. Additional funding is required in the Five Points project due to higher than anticipated construction costs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 60,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000
TransNet Extension Congestion Relief Fund	400169	1,253,133	7,721	-	-	-	-	-	-	-	-	1,260,854
Total		\$ 1,313,133	\$ 7,721	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,320,854

Transportation & Storm Water

34th Street Storm Drain / S11001

Council District: 3
Community Plan: Golden Hill
Project Status: Warranty
Duration: 2011 - 2017
Improv Type: Replacement

Drainage - Storm Drain Pipes

Priority Score: 48
Priority Category: Medium
Contact Information: Batta, Jamal
 619-533-7482
 jbatta@sanidiego.gov

Description: This project provides for improved flood control by upgrading the existing pipe and outfall along 34th Street.

Justification: This project will alleviate frequent flooding during normal storm events as a result of failure at the discharge end of the pipe.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Golden Hill Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Project construction began and was completed in Fiscal Year 2014. Post-construction environmental monitoring and the plant establishment period follow the completion of construction, and will be completed in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016, as authorized in the Appropriation Ordinance, \$40,225 was transferred from this project; \$40,079 in General Fund Contributions to the CIP was reallocated to S00649, Cesar Solis Community Park, and \$146 was returned to fund balance in the Golden Hill Urban Community DIF fund. The 34th Street Storm Drain is technically complete and this funding will not be required for project close out activities.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 19,878	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	19,878
Deferred Maintenance Revenue 2012A-Project	400848	140,317	-	-	-	-	-	-	-	-	-	140,317
CIP Contributions from General Fund	400265	95,146	9,497	-	-	-	-	-	-	-	-	104,643
Golden Hill Urban Comm	400111	74,854	-	-	-	-	-	-	-	-	-	74,854
PFFA Lease Revenue Bonds 2015A-Projects	400859	-	83	-	-	-	-	-	-	-	-	83
Total		\$ 330,195	\$ 9,580	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	339,775

Transportation & Storm Water

38th Street Improvements / S00930

Trans - Roadway

Council District: 9	Priority Score: 81
Community Plan: City Heights	Priority Category: High
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2008 - 2016	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides full street improvements on 38th Street from Dwight Street north to terminus. Improvements will include curb, gutter, driveways, sidewalk, pedestrian ramps, pavement, drainage facilities, angled on-street parking, etc. The improvements will comply with current local, State, and federal safety and accessibility codes and regulations.

Justification: Street improvements are needed to comply with the City's design guides for the improvement of public right-of-way.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: The project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2015. The warranty period for this project was completed in Fiscal Year 2016.

Summary of Project Changes: In Fiscal Year 2016, per City Council Resolution, \$180,000 in Transnet Extension funding was transferred from this project to Streamview Drive Improvements, S00864. The 38th Street Improvements project is complete and the funding is not required for the warranty period. The total project cost was reduced from \$1.5 million to \$1.3 million. This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
TransNet ARRA Exchange Fund	400677	1,178,268	21,732	-	-	-	-	-	-	-	-	1,200,000
Total		\$ 1,278,268	\$ 21,732	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,300,000

Transportation & Storm Water

43rd St fr Logan to I805 St Widening / S00845

Trans - Roadway

Council District: 4, 9	Priority Score: 55
Community Plan: Southeastern San Diego	Priority Category: Medium
Project Status: Warranty	Contact Information: Nutter, Daniel
Duration: 1989 - 2017	619-533-7492
Improv Type: Betterment	dnutter@sandiego.gov

Description: This project provides for realigning the intersection at 43rd Street and National Avenue. This project will make necessary traffic enhancements to handle the increased daily traffic associated with the residential, industrial, and commercial development of the State Route 252 Corridor (approximately 66 acres).

Justification: This project is a major component in the development of the State Route 252 Corridor within the Southcrest Project. The street currently handles approximately 12,000 weekday trips. Once development on the corridor is complete, the number of trips will increase significantly. The Southeastern San Diego Community Plan recommends improvement to four lanes to handle the current capacity.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego Community Plan and is in conformance with the City's General Plan.

Schedule: Design and land acquisition began in Fiscal Year 2002 and were completed in Fiscal Year 2009. Construction began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Project close out activities, including a City Council action to accept the easement, will continue in Fiscal Year 2017.

Summary of Project Changes: This project is complete and will be closed in Fiscal Year 2017 when the City Council action to accept the easement and right-of-way vacations is approved.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 116,981	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	116,981
CIP Contributions from General Fund	400265	293,909	60,000	-	-	-	-	-	-	-	-	353,909
Grant Fund - State	600001	2,513,803	-	-	-	-	-	-	-	-	-	2,513,803
ISTEA-TransNet Exchange	400162	26,005	-	-	-	-	-	-	-	-	-	26,005
TransNet (Prop A 1/2% Sales Tax)	400156	3,362,525	-	-	-	-	-	-	-	-	-	3,362,525
TransNet Extension Congestion Relief Fund	400169	2,561,902	13,098	-	-	-	-	-	-	-	-	2,575,000
Total		\$ 8,875,126	\$ 73,098	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,948,223

Transportation & Storm Water

Airway Road Improvements / S16043

Trans - Roads/Widening/Reconfiguration

Council District: 8	Priority Score: 65
Community Plan: Otay Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 2016 - 2020	619-533-3770
Improv Type: Widening	gchui@sandiego.gov

Description: This project will provide for the design and construction of modifying the existing road to a four-lane major roadway from La Media Road to Harvest Road.

Justification: These improvements are needed to accommodate future development and future truck traffic.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Project is currently in planning phase. Project schedule will be provided upon completion of the pre-design phase.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ -	\$ 10,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,000
Total		\$ -	\$ 10,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,000

Transportation & Storm Water

Alta La Jolla Drive Drainage Repair PhII / S10001

Council District: 1	Priority Score: 91
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2010 - 2023	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project will repair the erosion and damage to the lower La Jolla Canyon bounded by Alta La Jolla Drive and the cul-de-sac at Vickie Drive.

Justification: This project is part of the settlement agreement and limited release entered into by the La Jolla Alta Master Council and the City of San Diego.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2010 and was completed in Fiscal Year 2013. However, the design plans and specifications had to be updated to comply with State and Federal permits received in Fiscal Year 2014. Updated design was completed in Fiscal Year 2015. Construction began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2017 followed by a five-year maintenance and monitoring period as required by the project permits.

Summary of Project Changes: In Fiscal Year 2016 insurance settlement funding in the amount of \$5.0 million was allocated to this project per City Council Resolution R-304951 to cover anticipated costs associated with project construction.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Private & Others Contrib-CIP	400264	\$ 5,514,467	\$ 691,638	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,206,105
Total		\$ 5,514,467	\$ 691,638	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,206,105

Transportation & Storm Water

Avenida de la Playa Infrastructure-SD / S13018

Drainage - Storm Drain Pipes

Council District:	1	Priority Score:	73
Community Plan:	La Jolla	Priority Category:	High
Project Status:	Warranty	Contact Information:	Bose, Sheila
Duration:	2009 - 2017		619-533-4698
Improv Type:	Replacement		sbose@sandiego.gov

Description: This project will reduce flooding along Avenida de la Playa and will improve the capacity of the storm drain system and divert dry weather discharges. The improvements include the replacement of the low-flow diversion and outlet box, the addition of a hydrodynamic separator, and the upsizing of 636-linear feet of storm drain double box culvert.

Justification: Reports indicated the low-flow diversion was not functioning as needed, resulting in dry weather flow reaching the beach which is out of compliance with the California Oceans Plan. Additionally, the current pipe is vastly undersized which results in street flooding every year and which has, in the past, resulted in the flooding of local businesses.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering began and was completed in Fiscal Year 2009. Design began in Fiscal Year 2009 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and was scheduled to be completed in Fiscal Year 2016. However, due to El Nino related storm damage, additional construction is required. Construction is anticipated to be completed in Fiscal Year 2017. The warranty period for this project will end in Fiscal Year 2018.

Summary of Project Changes: In Fiscal Year 2016, per City Council Resolution, \$1.2 million in General Fund funding was transferred from this project to the annual allocation for Drainage Projects, ACA00001, for pump stations and the replacement of storm drains. However, due to El Nino related storm damage, City Council approved via Resolution R-310504, the transfer of \$1.5 million in bond financing from AID00005, Resurfacing of City Streets, to this project for emergency work. An additional \$5.0 million in TransNet funding is anticipated to be allocated to this project in Fiscal Year 2017 to support construction costs.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 1,937,369	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,937,369
CIP Contributions from General Fund	400265	685,004	-	-	-	-	-	-	-	-	-	685,004
Grant Fund - Federal	600000	285,134	-	-	-	-	-	-	-	-	-	285,134
Grant Fund - State	600001	1,722,235	-	-	-	-	-	-	-	-	-	1,722,235
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	155,000	-	-	-	-	-	-	-	-	-	155,000
PFFA Lease Revenue Bonds 2015A-Projects	400859	118,019	1,456,444	-	-	-	-	-	-	-	-	1,574,464
PFFA Lease Revenue Bonds 2015B-Project	400860	-	3,302	-	-	-	-	-	-	-	-	3,302
TransNet Extension Congestion Relief Fund	400169	-	-	-	5,000,000	-	-	-	-	-	-	5,000,000
Total		\$ 4,902,762	\$ 1,459,746	\$ -	\$ 5,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	11,362,508

Transportation & Storm Water

Azalea Park Neighborhood Identification / S00699

Trans - Roadway - Enhance/Scape/Medians

Council District: 9	Priority Score: N/A
Community Plan: City Heights (Mid-City)	Priority Category: N/A
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2004 - 2017	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the construction of new vehicular and pedestrian improvements, including raised medians, sidewalks, curb ramps and curb-extensions (which are to be funded by Development Impact Fees), and neighborhood identification signage. This project is part of a community revitalization effort outlined in the Azalea Park-Hollywood Park Revitalization Action Program. The specific locations of this portion of the project are the intersections of Poplar Street and Fairmount Avenue.

Justification: These improvements will benefit the community by increasing safety, improving the flow of traffic, enhancing pedestrian access, and promoting community identification.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation and Storm Water budget.

Relationship to General and Community Plans: This project implements the recommendations found in the Mid-City Community Plan and the Azalea Park-Hollywood Park Revitalization Action Program and is in conformance with the City's General Plan.

Schedule: The preliminary design process for the raised medians, neighborhood identification signs, and seating areas, which included neighborhood residents' involvement, was completed. Design began in Fiscal Year 2007 and was completed in Fiscal Year 2013. Construction of vehicular and pedestrian improvements began in Fiscal Year 2011 and was completed in Fiscal Year 2012. The construction of the community identification sign will be completed in Fiscal Year 2017. The warranty period will be completed in Fiscal Year 2018.

Summary of Project Changes: In Fiscal Year 2016, \$7,000 was allocated to this project from Council District 9 Community Projects, Programs and Services fund for the construction of the Azalea Park Neighborhood Identification Sign.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 5,177	\$ 4,946	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,123
Grant Fund - Federal	600000	91,879	-	-	-	-	-	-	-	-	-	91,879
Mid City Urban Comm	400114	20,000	-	-	-	-	-	-	-	-	-	20,000
RDA Contributions to City Heights Project Fund	200347	156,000	-	-	-	-	-	-	-	-	-	156,000
TransNet Extension Congestion Relief Fund	400169	107,113	2,887	-	-	-	-	-	-	-	-	110,000
Total		\$ 380,169	\$ 7,833	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	388,002

Transportation & Storm Water

Balboa Avenue Corridor Improvements / S00831

Trans - Roadway - Enhance/Scape/Medians

Council District:	2, 6	Priority Score:	12
Community Plan:	Clairemont Mesa, Kearny Mesa	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Nutter, Daniel
Duration:	2003 - 2020		619-533-7492
Improv Type:	Betterment		dnutter@sandiego.gov

Description: This project provides improvements to Balboa Avenue (formerly known as State Route 274). The project is located between Interstate 5 and Interstate 805. The project will provide improvements consisting of new sidewalks, improvements to curb ramps and medians, modification of existing traffic signals, and bicycle facility improvements and traffic calming measures through the corridor. The sidewalk improvement between Mount Culebra Avenue and Mount Everest Boulevard, and the addition of new Pedestrian Countdown Timers at various intersections between Interstate 5 and Interstate 805 have been completed. The second phase of improvements will consist of traffic signal modifications, landscaping of existing median and various pedestrian and bicycle facility improvements.

Justification: This project is funded by a State contribution agreement as part of the relinquishment of State Route 274 to the City of San Diego.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Clairemont Mesa and Kearny Mesa Community Plans and is in conformance with the City's General Plan.

Schedule: Preliminary engineering has been completed. Construction of the first phase was completed in Fiscal Year 2014. Due to project planning delays, design of the second phase of this project was scheduled to be completed in Fiscal Year 2015 but will be completed in Fiscal Year 2017. Construction of the second phase was therefore rescheduled to start in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: Schedule for this project has been revised.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ 41,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	41,000
SR 209 & 274 Coop with State	400633	1,164,891	1,696,136	-	-	-	-	-	-	-	-	2,861,027
Total		\$ 1,164,891	\$ 1,737,136	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,902,027

Transportation & Storm Water

Bayshore Bikeway / S00944

Council District: 8	Priority Score: 51
Community Plan: Otay Mesa - Nestor	Priority Category: Medium
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2001 - 2020	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for constructing a Class I bikeway from the northern end of 13th Street to Main Street at the Interstate 5 interchange at the southeast corner of San Diego Bay. This project will include the construction of 2.7 acres of Coastal Sage Scrub restoration as mitigation for impacts from the Bayshore Bikeway Project.

Justification: This project completes the missing segment of the planned bike path around San Diego Bay from Point Loma to Coronado. When completed, this change will improve public use safety overall.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa/Nestor Community Plan and is in conformance with the City's General Plan.

Trans - Bicycle Facilities (All Class.)

Schedule: Design began in Fiscal Year 2004 and was completed in Fiscal Year 2008. Construction began in Fiscal Year 2009 and was completed in Fiscal Year 2010. Design of the mitigation restoration began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Locating the mitigation site and design of the mitigation was completed in Fiscal Year 2014. A five-year mitigation maintenance period will continue through Fiscal Year 2020.

Summary of Project Changes: Transnet Extension funding has been allocated to this project in Fiscal Year 2017 in the amount of \$20,000 and in Fiscal Year 2018 in the amount of \$35,000 for the on-going mitigation and monitoring period requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 16,775	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	16,775
Grant Fund - Other	600002	611,306	12,694	-	-	-	-	-	-	-	-	624,000
Historical Fund	X999	50,000	-	-	-	-	-	-	-	-	-	50,000
Prop A-(Bikeway)	400158	818,000	-	-	-	-	-	-	-	-	-	818,000
TransNet ARRA Exchange Fund	400677	148,273	1,727	-	-	-	-	-	-	-	-	150,000
TransNet Extension Congestion Relief Fund	400169	180,000	-	20,000	-	35,000	-	-	-	-	-	235,000
TransNet Extension Major Corri	400173	3,756,580	17,420	-	-	-	-	-	-	-	-	3,774,000
Total		\$ 5,580,935	\$ 31,841	\$ 20,000	\$ -	\$ 35,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,667,775

Transportation & Storm Water

Bear Drive Retaining Wall / S10093

Trans - Roadway - Erosion/Slope/Ret Wall

Council District: 3	Priority Score: 70
Community Plan: Uptown	Priority Category: High
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2010 - 2017	619-533-7482
Improv Type: Replacement	jbatta@sanidiego.gov

Description: This project will replace a damaged section (approximately 55 feet long by 8.5 feet high) of the existing retaining wall that supports the side of Bear Drive.

Justification: This project is needed in order to maintain the roadway and provide public safety.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2015. The warranty period was completed in Fiscal Year 2016.

Summary of Project Changes: In Fiscal Year 2016, as authorized in the Appropriation Ordinance, \$89,868 in Prop. 42 Replacement funding was returned to fund balance. This project is in technically complete status and this budget was determined to not be needed for project close out activities. This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 133,867	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	133,867
Prop 42 Replacement - Transportation Relief Fund	200306	458,920	10,000	-	-	-	-	-	-	-	-	468,920
Total		\$ 592,787	\$ 10,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	602,787

Transportation & Storm Water

Beta Street Green Alley / S15041

Trans - Roadway

Council District: 9	Priority Score: N/A
Community Plan: Southeastern San Diego	Priority Category: N/A
Project Status: New	Contact Information: Sutherlin, Robert
Duration: 2016 - 2017	619-533-7107
Improv Type: New	sutherlin@civicsd.com

Description: This project improves a 20-foot wide alley from 38th to 39th and Beta Streets, with permeable paving, curb, gutter and sidewalk along Beta Street, and pedestrian ramps at the existing improved roadways.

Justification: The project was an enforceable obligation of the Successor Agency to the former Redevelopment Agency and was funded by the Recognized Obligated Payment Schedule.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project advances the Visions and Goals of the Southeastern San Diego Community Plan and Objectives of the Southeastern Merged Redevelopment Project.

Schedule: The project began in Fiscal Year 2016 and will be completed in Fiscal Year 2017.

Summary of Project Changes: This project is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Redevelopment Obligation Retirement Fund	200700	\$ -	\$ 76,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	76,000
Sc/Taxable TI Bonds 2007A	400315	380,141	38,859	-	-	-	-	-	-	-	-	419,000
Total		\$ 380,141	\$ 114,859	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	495,000

Transportation & Storm Water

Bridge Rehabilitation / AIE00001

Trans - Roadway - GRails/BRails/Safety

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 2010 - 2024	619-533-3770
Improv Type: Replacement	gchui@sandiego.gov

Description: This annual allocation provides for the widening, replacement, or retrofitting of miscellaneous bridge rehabilitation projects.

Justification: This project maintains an ongoing program to promote safety on City bridges. Funding is provided on an on-going basis.

Operating Budget Impact: None

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: TransNet funding will be allocated to this project in Fiscal Year 2017 through Fiscal Year 2021.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 117,214	\$ 382,786	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
Grant Fund - Federal	600000	161,718	143,146	-	-	-	-	-	-	-	-	304,864
Grant Fund - State	600001	114,367	61,561	-	-	-	-	-	-	-	-	175,928
Historical Fund	X999	35,412	-	-	-	-	-	-	-	-	-	35,412
North Bay Redevelopment CIP Contribution Fund	200346	170,000	-	-	-	-	-	-	-	-	-	170,000
Prop 42 Replacement - Transportation Relief Fund	200306	419,395	464,744	-	-	-	-	-	-	-	-	884,140
TransNet (Prop A 1/2% Sales Tax)	400156	170,903	-	-	-	-	-	-	-	-	-	170,903
TransNet Extension Congestion Relief Fund	400169	432,480	1,233,601	250,000	-	500,000	500,000	500,000	500,000	-	-	3,916,081
Total		\$ 1,621,489	\$ 2,285,838	\$ 250,000	\$ -	\$ 500,000	\$ 500,000	\$ 500,000	\$ 500,000	\$ -	\$ -	6,157,327

Transportation & Storm Water

Bus Stop Improvements / AID00007

Trans - Roadway

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Puente, Edgar
Duration: 2010 - 2024	619-527-7527
Improv Type: Betterment	epuente@sandiego.gov

Description: This project will provide for the installation of improvements such as bus pads and sidewalks near bus stops citywide. This project is funded by the City's share of bus stop advertising revenue. Funding for the project was provided per terms of an agreement with San Diego Metropolitan Transit System (MTS) in Fiscal Years 2010 through 2015. This agreement was extended through Fiscal Year 2024.

Justification: Pavement at bus stops may be damaged by rippling and potholing caused by friction from bus tires when buses decelerate, accelerate, or turn. This project provides for replacing paving at bus stops with stronger pavement sections. This extends pavement life and reduces maintenance costs. Also, this project may include sidewalk betterments at bus stops that improve access and bus passenger loading area.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$10,133 was de-appropriated from this project to reflect actual revenue received in Fiscal Year 2016.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Bus Stop Capital Improvement Fund	400691	\$ 514,595	\$ 73,181	\$ -	\$ 60,000	\$ 60,000	\$ 60,000	\$ 60,000	\$ 60,000	\$ -	\$ -	\$ 887,775
Total		\$ 514,595	\$ 73,181	\$ -	\$ 60,000	\$ 60,000	\$ 60,000	\$ 60,000	\$ 60,000	\$ -	\$ -	\$ 887,775

Transportation & Storm Water

Camino Del Sur (Bernardo Lks/Lone Quail) / RD11000

Trans - Roadway

Council District:	1	Priority Score:	N/A
Community Plan:	Black Mountain Ranch	Priority Category:	N/A
Project Status:	Warranty	Contact Information:	Crane, Bill
Duration:	2011 - 2016		619-533-3685
Improv Type:	New		wcrane@sandiego.gov

Description: This project provides for reimbursement to a developer for design and construction of a four-lane major roadway within a six-lane right-of-way. The project will be built in two phases. The first phase consists of the two northerly lanes between Bernardo Lakes Drive and Lone Quail Road that have been built as a subdivider improvement. The second phase consists of design and construction of the southerly two lanes and the median from Bernardo Lakes Drive to Lone Quail Road. This is project T-34.2 in the Black Mountain Ranch Public Facilities Financing Plan.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and surrounding communities as well as existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I has been completed and the developer reimbursed per the terms of a reimbursement agreement through the Facilities Benefit Assessment (FBA) credit program. Phase II began in Fiscal Year 2012 and was completed in Fiscal Year 2014. Budgeted funds are for city oversight and verification of final costs.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ 39,623	\$ 10,377	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
Total		\$ 39,623	\$ 10,377	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000

Transportation & Storm Water

Camino Del Sur - 2 Lns(T Sta Fe to Carmel Mtn. Rd) / RD15000

Trans - Roadway

Council District: 5	Priority Score: N/A
Community Plan: Torrey Highlands	Priority Category: N/A
Project Status: Continuing	Contact Information: Crane, Bill
Duration: 2015 - 2017	619-533-3685
Improv Type: Widening	wcrane@sandiego.gov

Description: This project provides for reimbursement to a developer for the design and construction of Camino Del Sur between Torrey Santa Fe and Carmel Mountain Road as an interim 2-lane roadway within the right-of-way for a future four lane facility. This is Project T-3.1B in the Torrey Highlands Ranch Public Facilities Financing Plan (See companion Project T-3.2B).

Justification: This facility is required to accommodate traffic generated by new development in Torrey Highlands and surrounding communities as well as existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2015. This project will be constructed by the developer per the terms of a future reimbursement agreement.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ -	\$ -	\$ -	\$ 5,170,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,170,000
Total		\$ -	\$ -	\$ -	\$ 5,170,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,170,000

Transportation & Storm Water

Camino Del Sur-SR-56 to Dormouse / S00872

Trans - Roadway

Council District: 6	Priority Score: 42
Community Plan: Rancho Penasquitos, Torrey Highlands	Priority Category: Low
Project Status: Continuing	Contact Information: Williams, Charlette Stron
Duration: 1998 - 2018	619-533-3683
Improv Type: New	cswilliams@sandiego.gov

Description: This project provides for the construction of Camino del Sur (formerly Camino Ruiz) as a four-lane major street with Class II bicycle lanes from State Route 56 to 1,600 feet north of Park Village Road.

Justification: Camino del Sur is the major street connecting the southwest corner of Rancho Penasquitos to the future Carmel Mountain Road extension and to State Route 56. This street is required to accommodate traffic generated in Rancho Penasquitos, Torrey Highlands, and surrounding communities.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: The project is consistent with the Rancho Penasquitos Community Plan, and Torrey Highlands Subarea Plan, projects T-3.1A, T-3.2A, T-3.1B and T-3.2B and is in conformance with the City's General Plan.

Schedule: The Environmental Impact Report was completed in Fiscal Year 2016. Design began in Fiscal Year 2014 and is scheduled to be completed in Fiscal Year 2017. Construction is anticipated to begin in Fiscal Year 2017. Project schedule is contingent upon receipt of funds.

Summary of Project Changes: The financial schedules have been updated for the programmed Facilities Benefit Assessment (FBA) funds per the approved Torrey Highlands Ranch Public Facilities Financing Plan (PFFP) and Rancho Penasquitos PFFP.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ -	\$ -	\$ -	\$ 3,538,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 3,538,000
Rancho Penasquitos FBA	400083	1,204,894	-	-	1,846,106	-	-	-	-	-	-	3,051,000
Torrey Highlands	400094	-	-	-	4,036,000	-	-	-	-	-	-	4,036,000
Total		\$ 1,204,894	\$ -	\$ -	\$ 9,420,106	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,625,000

Transportation & Storm Water

Carmel Country Road Low Flow Channel / S00969

Council District: 1	Priority Score: 41
Community Plan: Carmel Valley	Priority Category: Low
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 2009 - 2020	619-533-7492
Improv Type: New	dnutter@sandiego.gov

Description: This project provides for raising the elevation of an existing bike path crossing over Carmel Creek.

Justification: This project will provide for relief of water ponding under the Carmel Country Road Bridge and to the east of the bridge on the Palacio Del Mar property. This condition has created a health and safety issue for area residents.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Public Facilities Financing Plan (Project W-3) and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was scheduled to be completed in Fiscal Year 2013, but due to revised project scope, preliminary engineering was completed in Fiscal Year 2014. Design began again in Fiscal Year 2015 and is scheduled to be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2018 and is scheduled to be completed in Fiscal Year 2019. The warranty period is scheduled to be complete in Fiscal Year 2020.

Summary of Project Changes: Project schedule has been revised. Due to unforeseen circumstances, the design phase for this project was extended by one year. Therefore, the duration of the project has been increased by one year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 769,539	\$ 1,942,461	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,712,000
Total		\$ 769,539	\$ 1,942,461	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,712,000

Transportation & Storm Water

Carmel Mountain Rd to Del Mar Mesa Rd / S00846

Trans - Roadway

Council District:	1	Priority Score:	N/A
Community Plan:	Del Mar Mesa	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Williams, Charlette Stron
Duration:	2003 - 2016		619-533-3683
Improv Type:	New		cswilliams@sandiego.gov

Description: This project provides for the construction of Carmel Mountain Road as a two-lane collector street from the Carmel Valley Neighborhood easterly boundary to Little McGonigle Ranch Road (formerly Del Mar Mesa Road). The 4,050 linear feet of half-width road (FBA funded) which traverses open space will be 40-feet/62-feet. Also included as part of this project is a wildlife crossing under Carmel Mountain Road. The remainder (sub-divider funded) will be both 40-feet/62-feet and 50-feet/72-feet and will include left-turn lane at intersections and major driveways as needed. A multi-use trail will be constructed as part of this project along the entire project length.

Justification: This project is required to accommodate the additional traffic generated as a result of development in Del Mar Mesa. This project is the subject of an active reimbursement agreement with Pardee Homes for the reimbursable part of this improvement valued at \$3.0 million and a non-reimbursable subdivider condition valued at \$4.4 million.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Specific (Community) Plan and is in conformance with the City's General Plan.

Schedule: Subdivider to complete land acquisition, design and construction scheduled for Fiscal Year 2015 to 2016. Developer to be partially reimbursed by the FBA. Project design and construction are to be completed by the developer in accordance with a Reimbursement Agreement (RA) which began in Fiscal Year 2014.

Summary of Project Changes: The project has been completed by the developer (Pardee). Upon final reimbursement to the developer per the terms of a reimbursable agreement through the FBA credit program, this project closed in Fiscal Year 2016. Total project cost has been reduced by \$3.0 million per the draft Public Facilities Financing Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ 1,505,656	\$ 294,344	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,800,000
Total		\$ 1,505,656	\$ 294,344	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,800,000

Transportation & Storm Water

Carmel Mountain Road (T-5.2) / RD15002

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Torrey Highlands	Priority Category: N/A
Project Status: Continuing	Contact Information: Williams, Charlette Stron
Duration: 2015 - 2017	619-533-3683
Improv Type: Widening	cswilliams@sandiego.gov

Description: This project provides for reimbursement to a developer for the design and construction of Carmel Mountain Road as a four-lane major street, complete with median improvements from Camino Del Sur to the existing terminus of this roadway in Rancho Penasquitos. This is Project T-5.2 in the Torrey Highlands Public Facilities Financing Plan.

Justification: This facility is required to accommodate traffic generated by new development in Torrey Highlands and surrounding communities as well as existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan and is in conformance with the City's General Plan.

Schedule: This project will be constructed in two phases. The first phase will cover construction of the first two travel lanes; construction of the first phase began in Fiscal Year 2015. The second phase, which will complete the four-lane facility for entire length, will be required in phase four of the transportation phasing plan.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 1,115,409	\$ 1,584,591	\$ -	\$ 2,700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,400,000
Total		\$ 1,115,409	\$ 1,584,591	\$ -	\$ 2,700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,400,000

Transportation & Storm Water

Carmel Val Rd-Del Mar Hts-Lopelia Mdws / S00906

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Warranty	Contact Information: Burgess, Vicki
Duration: 2005 - 2017	619-533-3684
Improv Type: New	vburgess@sandiego.gov

Description: This reimbursement project provides for design and construction of Carmel Valley Road from Del Mar Heights Road to Lopelia Meadows Place as a four-lane facility within a 122-foot right-of-way that can accommodate six lanes in the future. The two internal lanes will be left unimproved for future expansion to accommodate six lanes of traffic or another transit oriented facility. In the interim, these two lanes shall be landscaped and incorporated into the center median improvements. This section of Carmel Valley Road includes the pedestrian undercrossing at the Lopelia Meadows Place. See Project T-4.3 in the Pacific Highlands Ranch Public Facilities Financing Plan. This project will be built by the developer who will be reimbursed.

Justification: Due to anticipated traffic volumes on Carmel Valley Road, the section between Del Mar Heights Road and Lopelia Meadows Place will be constructed as a four-lane facility that can be expanded to six lanes in the future.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Reimbursement to the developer will be made in accordance with the existing reimbursement agreement. This project is complete.

Summary of Project Changes: This project is complete and will be closed after final reimbursement to the developer.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 6,289,061	\$ 915,939	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,205,000
Total		\$ 6,289,061	\$ 915,939	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,205,000

Transportation & Storm Water

Carmel Val Rd-Lopelia Mdws-Via Abertura / S00934

Trans - Roadway

Council District: 1	Priority Score: 46
Community Plan: Pacific Highlands Ranch	Priority Category: Low
Project Status: Continuing	Contact Information: Burgess, Vicki
Duration: 2008 - 2018	619-533-3684
Improv Type: New	vburgess@sandiego.gov

Description: This project provides for reimbursement to a developer for the design and construction of Carmel Valley Road from Lopelia Meadows place to Via Abertura as a four-lane facility within a 122-foot right-of-way that can accommodate six lanes in the future (approximately 3,600 linear feet).

Justification: This project is in accordance with the Pacific Highlands Ranch Public Facilities Financing Plan, Project T-4.4. Companion Projects T-4.2 and T-4.3 are for the other phases of this project.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I was completed in Fiscal Year 2014. Phase II was completed in Fiscal Year 2016. Reimbursement to the developer is programmed for Fiscal Year 2014 through Fiscal Year 2018 per the terms of a reimbursement agreement.

Summary of Project Changes: City Council Resolution R-310151, approved December 8, 2015, reconciled Facilities Benefit Assessment funding in this project.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 6,278,510	\$ 7,721,490	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,000,000
Total		\$ 6,278,510	\$ 7,721,490	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,000,000

Transportation & Storm Water

Carmel Val Rd-Via Albutura-Camin Del Sur / S00854

Trans - Roadway

Council District:	1, 5	Priority Score:	55
Community Plan:	Torrey Highlands	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Williams, Charlette Stron
Duration:	2003 - 2017		619-533-3683
Improv Type:	New		cswilliams@sanidiego.gov

Description: This project provides for the design and construction of two additional travel lanes in two increments. The first increment requires the widening along the frontage of the Torrey Del Mar development. The second increment completes the remainder of the widening. Timing of each increment of widening will be based on the rate of development in Torrey Highlands. See project T4.3 in the Torrey Highlands Public Facilities Financing Plan.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch, Torrey Highlands, and surrounding communities as well as existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan and is in conformance with the City's General Plan.

Schedule: Initial lanes have been completed. Widening to be completed by the two separate developers per terms of Reimbursement Agreement (RA). The RA and construction of the lanes adjacent to the Torrey Del Mar development were also completed in Fiscal Year 2013 (first increment). Construction of the second increment of the widening to begin in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 5,171,772	\$ 10,051,552	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 15,223,324
Total		\$ 5,171,772	\$ 10,051,552	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 15,223,324

Transportation & Storm Water

Carmel Valley Rd 4/6 Lanes s of Street A / S00900

Trans - Roadway

Council District:	1	Priority Score:	N/A
Community Plan:	Torrey Highlands, Pacific Highlands Ranch	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Burgess, Vicki
Duration:	2004 - 2017		619-533-3684
Improv Type:	New		vburgess@sandiego.gov

Description: This reimbursement project provides for the design and construction of Carmel Valley Road from the Camino Santa Fe Interchange to Del Mar Heights Road as a six-lane facility within a 146-foot right-of-way transitioning to a four-lane facility within a 122-foot right-of-way (4,000 linear feet). The expanded right-of-way will permit widening of up to 24 additional feet for a future transit-oriented facility. In the interim, these two-lanes shall be landscaped and incorporated into the center median improvements.

Justification: Due to anticipated traffic volumes on Carmel Valley Road, the portion between SR-56 and Del Mar Heights Road will be constructed as a six-lane facility, in two phases, as required by the Transportation Phasing. See Pacific Highlands Ranch Public Facilities Financing Plan Project T- 4.2 and Torrey Highlands Public Facilities Financing Plan Project T- 4.5.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch and Torrey Highlands Public Facilities Financing Plans and is in conformance with the City's General Plan.

Schedule: Phase I was completed in Fiscal Year 2004. Phase II is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 3,576,798	\$ 3,508,202	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,085,000
Total		\$ 3,576,798	\$ 3,508,202	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	7,085,000

Transportation & Storm Water

Carmel Valley Road Enhancement Project / S00859

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 51
Community Plan: Carmel Valley	Priority Category: Medium
Project Status: Warranty	Contact Information: Nutter, Daniel
Duration: 1998 - 2017	619-533-7492
Improv Type: Replacement - Rehab	dnutter@sandiego.gov

Description: This project provides for improving Carmel Valley Road to a modified two-lane collector street from 300 feet east of Portofino Drive to the Del Mar city limits. The improvements include construction of curb, gutter, sidewalks, and drainage improvements as well as construction of a Class II bicycle lane on both sides of Carmel Valley Road.

Justification: This project will improve traffic flow and turning movements on this roadway and provide bike paths on Carmel Valley Road.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction of the project are complete. Environmental monitoring was completed in Fiscal Year 2015. Following the completion of right-of-way transfer the project will be closed.

Summary of Project Changes: New easement requirements with the State of California have delayed the right-of-way transfer process.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Historical Fund	X999	\$ 339,464	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	339,464
ISTEA-TransNet Exchange	400162	3,137	-	-	-	-	-	-	-	-	-	3,137
TransNet (Prop A 1/2% Sales Tax)	400156	7,945,040	-	-	-	-	-	-	-	-	-	7,945,040
Torrey Pines - Urban Community	400133	562,000	-	-	-	-	-	-	-	-	-	562,000
TransNet Extension Congestion Relief Fund	400169	211,718	33,282	-	-	-	-	-	-	-	-	245,000
Total		\$ 9,061,359	\$ 33,282	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,094,641

Transportation & Storm Water

Carmel Vly Rd Widening(Camino Del Sur to Blk MtnRd / RD15001

Trans - Roadway

Council District: 5	Priority Score: N/A
Community Plan: Torrey Highlands	Priority Category: N/A
Project Status: Continuing	Contact Information: Crane, Bill
Duration: 2015 - 2016	619-533-3685
Improv Type: Widening	wcrane@sandiego.gov

Description: This project provides for reimbursement to a developer for the design and construction of two additional travel lanes for Carmel Valley Road. The first increment occurred at each end of this reach to accommodate intersection requirements. The second increment extends the widening in the middle portion of this roadway to accommodate future transit use per the community plan. Timing of each increment of widening will be based on the transportation phasing plan. This is Project T-4.4 in the Torrey Highlands Public Facilities Financing Plan.

Justification: This facility is required to accommodate traffic generated by new development in Torrey Highlands and surrounding communities as well as existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan and is in conformance with the City's General Plan.

Schedule: The developer of Black Mountain Ranch (BMR) will construct this project under the terms of a reimbursement agreement.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 340,597	\$ 1,433,462	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,774,058
Total		\$ 340,597	\$ 1,433,462	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,774,058

Transportation & Storm Water

Carroll Cyn Rd/Sorrento Valley Rd Dist 1 / S00841

Trans - Bridge - Vehicular

Council District:	1, 6	Priority Score:	73
Community Plan:	Mira Mesa, Torrey Pines	Priority Category:	High
Project Status:	Continuing	Contact Information:	Nutter, Daniel
Duration:	1988 - 2018		619-533-7492
Improv Type:	New		dnutter@sandiego.gov

Description: This project provides for a modified four-lane collector street from Sorrento Valley Road, under Interstate 805, to Scranton Road as part of a joint project with Caltrans. Carroll Canyon Road will include Class II bike lanes and direct access ramps onto Interstate 805 from Carroll Canyon Road to the Interstate 5 interchange. This is project T-29 in the Mira Mesa Public Facilities Financing Plan.

Justification: The Carroll Canyon Road extension project is necessary in accordance with the community plan and the average daily trip forecast of 25,000 vehicles per day. Currently, there is no roadway and the traffic travels on Mira Mesa Boulevard which is over capacity. This project will improve traffic circulation in the area.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and the Torrey Pines Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was scheduled in Fiscal Year 2005 and rescheduled to Fiscal Year 2009 due to changes in scope and alignment. Design was completed in Fiscal Year 2010. Construction began in Fiscal Year 2010 and will be completed in Fiscal Year 2017. The warranty period will end in Fiscal Year 2018.

Summary of Project Changes: Due to unforeseen construction delays, the duration of this project has been extended by one year and is anticipated to be completed in Fiscal Year 2018.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Mitigation Funds for Carroll Canyon Road	400843	\$ 2,700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,700,000
Historical Fund	X999	6,131,930	-	-	-	-	-	-	-	-	-	6,131,930
Mira Mesa - FBA	400085	2,064,095	328,782	-	-	-	-	-	-	-	-	2,392,877
Torrey Pines - Urban Community	400133	149,820	180	-	-	-	-	-	-	-	-	150,000
TransNet Extension Congestion Relief Fund	400169	9,666,102	17,091	-	-	-	-	-	-	-	-	9,683,193
Total		\$ 20,711,947	\$ 346,053	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	21,058,000

Transportation & Storm Water

Cherokee Street Improvements / S00921

Trans - Ped Fac - Sidewalks

Council District: 3	Priority Score: 43
Community Plan: Normal Heights (Mid-City)	Priority Category: Low
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2008 - 2017	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for the reconstruction of the curbs, gutters, and sidewalks on Cherokee Street from Monroe Avenue to East Mountain View.

Justification: This project is required in order to mitigate drainage problems and reduce flooding.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: Normal Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering began in Fiscal Year 2009 and was completed in Fiscal Year 2010. Design began in Fiscal Year 2012 and was completed in Fiscal Year 2015. Construction began in Fiscal Year 2016 and will be completed in Fiscal Year 2017. Warranty period will continue through Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 30,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	30,000
TransNet Extension Congestion Relief Fund	400169	1,606,154	349,851	-	-	-	-	-	-	-	-	1,956,005
Total		\$ 1,636,154	\$ 349,851	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,986,005

Transportation & Storm Water

City Heights Pedestrian Improvements / S15044

Trans - Ped Fac - Sidewalks

Council District:	9	Priority Score:	91
Community Plan:	City Heights	Priority Category:	High
Project Status:	New	Contact Information:	Sorenson, Gretchen
Duration:	2015 - 2017		619-533-7113
Improv Type:	New		sorenson@civicsd.com

Description: This project will remove, replace and install new sidewalks, curbs, gutters and pedestrian ramps. New streetlights will be installed as needed. Streets impacted by construction will be repaved. The City Heights Pedestrian Improvement Projects includes improvement projects in Colina Del Sol and on East Euclid Avenue.

Justification: This project will advance the visions and goals of the community by improving public safety by providing streetlights; improving walkability by installing sidewalks, curbs, gutters, street improvements and ADA pedestrian ramps; providing essential capital improvements for an area with a high percentage of low- and moderate-income families as well as disabled persons who rely heavily on walking as a means of travel while helping to develop a cohesive and attractive walking system within that provides links within the area and to surrounding neighborhoods.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Design was completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2017 and to be completed in Fiscal Year 2018.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
99A(TE)Bonds(Oper)-City Hts	400308	\$ 19,204	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	19,204
CH-TAB 2010A (TE) Proceeds	400694	857,689	3,455,761	-	-	-	-	-	-	-	-	4,313,450
Redevelopment Obligation Retirement Fund	200700	-	250,000	-	-	-	-	-	-	-	-	250,000
Total		\$ 876,893	\$ 3,705,761	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,582,654

Transportation & Storm Water

Coastal Rail Trail / S00951

Council District: 1	Priority Score: 72
Community Plan: Torrey Pines, University	Priority Category: High
Project Status: Underfunded	Contact Information: Nutter, Daniel
Duration: 2002 - 2027	619-533-7492
Improv Type: New	dnutter@sandiego.gov

Description: This project provides for identifying the best alignment for a bikeway route of approximately 10 miles between Sorrento Valley/Carmel Valley Road to the Gilman Drive/Interstate 5 Intersection.

Justification: This project is part of a larger multi-jurisdictional project, which proposes a bikeway along the coast in the cities of Oceanside, Encinitas, Solana Beach, Carlsbad, Del Mar, and San Diego. It is intended to provide regional connectivity for both commuting bicylists and recreational activities.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines and University Community Plans and is in conformance with the City's General Plan.

Schedule: Preliminary engineering began in Fiscal Year 2013. Design and environmental document were scheduled to be completed in Fiscal Year 2014, but due to revised project scope, began in Fiscal Year 2016. The environmental and design phases are scheduled to be completed in Fiscal Year 2019. Construction is anticipated to begin in Fiscal Year 2019 and scheduled to be completed by Fiscal Year 2022. A five-year mitigation period will follow construction with project close out expected in Fiscal Year 2027. This schedule is contingent upon the identification of funding to complete the project.

Summary of Project Changes: In Fiscal Year 2016, per City Council resolution, \$437,917 in grant funding was de-appropriated from this project. The grant funding had been allocated for phases of work that are complete and all eligible expenses have been reimbursed. An alignment was selected for the City's segment of the Coastal Rail Trail along Gilman Drive from La Jolla Colony Drive to La Jolla Village Drive; a distance of approximately 1.8 miles. As a result, the unidentified funding for this project has been decreased.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 17,469	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	17,469
Grant Fund - Federal	600000	1,379,604	-	-	-	-	-	-	-	-	-	1,379,604
Grant Fund - Other	600002	63,429	-	-	-	-	-	-	-	-	-	63,429
Prop A-(Bikeway)	400158	81,770	-	-	-	-	-	-	-	-	-	81,770
TransNet Extension Congestion Relief Fund	400169	787,374	712,626	-	-	-	-	-	-	-	-	1,500,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	18,425,629	18,425,629
Total		\$ 2,329,646	\$ 712,626	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 18,425,629	\$ 21,467,901

Transportation & Storm Water

Concrete Streets / AID00006

Trans - Roadway

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Lahmann, Joshua
Duration: 2010 - 2024	619-527-7509
Improv Type: Betterment	jlahmann@sandiego.gov

Description: This annual allocation provides for the repair and reconstruction of concrete streets which are necessary to maintain the concrete streets in a serviceable condition and to prevent deterioration.

Justification: The repair and reconstruction of concrete streets is necessary to maintain the concrete streets in serviceable condition and prevent deterioration.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In conformance with the City's Five Year Capital Outlook, bond financing will be appropriated to this project in Fiscal Year 2017 through Fiscal Year 2019.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 6,545,309	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,545,309
Gas Tax Fund	200118	-	5,826,426	-	-	-	-	-	-	-	-	5,826,426
CIP Contributions from General Fund	400265	-	368,864	-	-	-	-	-	-	-	-	368,864
Infrastructure Bond Financing	9301	-	-	-	1,751,528	5,640,000	5,640,000	-	-	-	-	13,031,528
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	779,767	-	-	-	-	-	-	-	-	-	779,767
PFFA Lease Revenue Bonds 2015A-Projects	400859	10,572	707,972	-	-	-	-	-	-	-	-	718,544
PFFA Lease Revenue Bonds 2015B-Project	400860	11,305	591,201	-	-	-	-	-	-	-	-	602,505
Prop 42 Replacement - Transportation Relief Fund	200306	524,726	996,638	-	-	-	-	-	-	-	-	1,521,364
TransNet Extension Congestion Relief Fund	400169	21,968	426,792	-	-	-	-	-	-	-	-	448,760
Total		\$ 7,893,647	\$ 8,917,892	\$ -	\$ 1,751,528	\$ 5,640,000	\$ 5,640,000	\$ -	\$ -	\$ -	\$ -	\$ 29,843,067

Transportation & Storm Water

Coolidge Street Storm Drain / S11003

Drainage - Storm Drain Pipes

Council District: 7	Priority Score: 46
Community Plan: Linda Vista	Priority Category: Medium
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2011 - 2017	619-533-7482
Improv Type: Replacement	jbatta@sanidiego.gov

Description: This project provides for improved flood control by upgrading the existing pipe and inlet along Coolidge Street.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the current undersized storm drain.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2015. Construction began and was completed in Fiscal Year 2016. The warranty period will be completed and the project closed in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016, City Council authorized per Resolution R-309821, adopted July 16, 2015, the appropriation of \$79,000 in Lease Revenue bonds to this project to cover remaining construction costs and costs associated with project close out activities.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 42,396	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	42,396
CIP Contributions from General Fund	400265	-	35,731	-	-	-	-	-	-	-	-	35,731
Linda Vista Urban Comm	400113	75,000	-	-	-	-	-	-	-	-	-	75,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	199,843	-	-	-	-	-	-	-	-	-	199,843
PFFA Lease Revenue Bonds 2015A-Projects	400859	6,665	-	-	-	-	-	-	-	-	-	6,665
PFFA Lease Revenue Bonds 2015B-Project	400860	138,989	49,375	-	-	-	-	-	-	-	-	188,364
Total		\$ 462,894	\$ 85,106	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	548,000

Transportation & Storm Water

Cooperative Traffic Signal Projects / AIL00003

Trans - Signals - Traffic Signals

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hughes, Duncan
Duration: 2010 - 2024	619-533-3141
Improv Type: Replacement	drhughes@sandiego.gov

Description: This annual allocation provides for the City's share of the cost of traffic signal improvements undertaken in cooperation with others.

Justification: It is often beneficial for the City to share in the cost of traffic signal improvements undertaken in cooperation with other agencies. The most common situation involves the intersection of a City street with a State highway, County road, or street that is the responsibility of another jurisdiction. This project provides the flexibility necessary for timely initiation of these improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: Following the completion of the remaining sublet project, 28th Street I-5 Traffic Signal Cabinet (B01001), this annual allocation will be closed.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 5,702	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	5,702
TransNet Extension Congestion Relief Fund	400169	95,154	9,846	-	-	-	-	-	-	-	-	105,000
Total		\$ 100,856	\$ 9,846	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	110,702

Transportation & Storm Water

Del Mar Heights Road-4/6 Lanes / S00903

Trans - Roadway

Council District:	1	Priority Score:	N/A
Community Plan:	Pacific Highlands Ranch	Priority Category:	N/A
Project Status:	Continuing	Contact Information:	Burgess, Vicki
Duration:	2003 - 2017		619-533-3684
Improv Type:	New		vburgess@sandiego.gov

Description: This reimbursement project provides for construction of Del Mar Heights Road from Old Carmel Valley Road to the new alignment of Carmel Valley Road as a modified five-lane roadway within a 122-foot right-of-way for a future six-lane facility. The project includes an eastbound third lane as the roadway approaches Carmel Valley Road. This project includes the bridge crossing over the open space corridor. This is the second phase of the project and will provide local access to the central area of development. The developer will advance funding for this project and be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment (FBA) under the terms of a reimbursement agreement.

Justification: This facility is required to accommodate traffic being generated by new development in Pacific Highlands Ranch as well as by existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Community Plan (Project T-3.2) and is in conformance with the City's General Plan.

Schedule: Construction of the project is complete. Reimbursements to the developer will continue.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 9,225,941	\$ 616,059	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,842,000
Total		\$ 9,225,941	\$ 616,059	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 9,842,000

Transportation & Storm Water

Del Sol Boulevard-Central / S00858

Trans - Roadway

Council District:	8	Priority Score:	51
Community Plan:	Otay Mesa	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Johnson, Brad
Duration:	2004 - 2017		619-533-5120
Improv Type:	New		bjohnson@sandiego.gov

Description: This project provides for construction of the central section of Del Sol Boulevard from the eastern boundary of Palm Ridge through the Multiple Species Conservation Program (MSCP) open space, and along the frontage of the proposed community park, elementary, and middle school site. The roadway will consist of 800 linear feet of a two-lane collector and 2,000 linear feet of a four-lane collector street. Phase I will construct approximately 1,000 linear feet of new road west of Surfcrest Drive along the frontage of the new school. Phase II will construct the remainder.

Justification: The transportation element of the Otay Mesa Community Plan suggests that an integrated transportation network will provide mobility and accessibility for the residents and business travelers to, from, and through the community. See companion projects T-4.1 and T-4.2 in the Otay Mesa Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation and Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I was constructed by the San Ysidro School District through a Facilities Benefit Assessment Reimbursement Agreement. Design of Phase I was completed in Fiscal Year 2012. Construction of Phase I began in Fiscal Year 2012 and was completed in Fiscal Year 2014. A two-year maintenance period was completed in Fiscal Year 2016. Phase I will be closed pending fulfillment of reimbursement agreement obligations by the School District. Phase II will be designed and constructed by the City to complete the connection from Phase I to the existing westerly terminus.

Summary of Project Changes: The financial schedule has been updated for the programmed Facilities Benefit Assessment (FBA) funds per the approved Otay Mesa Public Facilities Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 5,088,186	\$ 8	\$ -	\$ -	\$ 483,598	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,571,792
Total		\$ 5,088,186	\$ 8	\$ -	\$ -	\$ 483,598	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,571,792

Transportation & Storm Water

Dennerly Road East / S10018

Trans - Roadway

Council District: 8	Priority Score: N/A
Community Plan: Otay Mesa	Priority Category: N/A
Project Status: Continuing	Contact Information: January, Frank
Duration: 2010 - 2017	619-533-3699
Improv Type: New	fjanuary@sanidiego.gov

Description: This project provides for constructing approximately 2,900 linear feet as a two-lane collector street north of Palm Avenue within the Dennerly Ranch Precise Plan area. Multiple Species Conservation Program frontage is to be funded from the Otay Mesa Facilities Benefit Assessment.

Justification: This project is required to accommodate the additional traffic generated as a result of development in the Otay Mesa community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design and construction have been completed. Per terms of an anticipated reimbursement agreement, the developer will be reimbursed contingent upon the rate of fees collected within the community.

Summary of Project Changes: No change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa Facilities Benefit Assessment	400856	\$ -	\$ -	\$ -	\$ 825,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 825,000
Total		\$ -	\$ -	\$ -	\$ 825,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 825,000

Transportation & Storm Water

Drainage Projects / ACA00001

Drainage - Storm Drain Pipes

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Matter, Gene
Duration: 2010 - 2024	619-527-7506
Improv Type: New	rmatter@sandiego.gov

Description: This annual allocation provides for reconstructing or replacing failed drainage facilities citywide.

Justification: This project provides for the high priority redesign and reconstruction of existing storm drain structures. There are currently over 900 miles of storm drains in the City of San Diego. These storm drains can fail because of a variety of reasons (system material, age, earth movement, etc). The Operations and Maintenance Section of the Storm Water Division regularly cleans these systems and performs minor repairs; however, storm drain systems that require redesign and reconstruction are often encountered.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis as funding is identified.

Summary of Project Changes: In Fiscal Year 2016, per City Council Resolution, \$250,000 was transferred to this project from the Storm Water Division's operating budget to fund upgrades to pump stations and replacements to storm drains, both of which reduce flood risk. The same City Council action authorized the transfer of funding in the amount of \$555,000 from various stand alone CIP drainage projects that were put into operation and had excess budget. These transfers will support the on-going needs of the annual allocation. Additionally, in Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$2.8 million of Capital Outlay funding and \$2.7 million in bond financing was allocated to this project to support emergency storm drain work. General Fund contributions have been programmed in this project in Fiscal Year 2017 through Fiscal Year 2021 in addition to Infrastructure Bond funding in Fiscal Years 2017, 2018 and 2019. These allocations are in conformance with the City's Five Year Capital Outlook. Additionally, for Fiscal Year 2017, TransNet funding in the amount of \$1.3 million will be allocated to this project to support design and construction of TransNet eligible storm drain projects. Unidentified funding in this project has been reduced to reflect budget adjustments made in Fiscal Year 2016 through Fiscal Year 2021.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 144,610	\$ 2,825,919	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,970,529
Deferred Maint Revenue 2009A-Project	400624	2,924,491	0	-	-	-	-	-	-	-	-	2,924,491
Deferred Maintenance Revenue 2012A-Project	400848	10,124,256	-	-	-	-	-	-	-	-	-	10,124,256
CIP Contributions from General Fund	400265	8,580,764	2,428,854	1,525,000	-	2,075,000	2,175,000	2,175,000	2,175,000	-	-	21,134,618
Grant Fund - State	600001	725,000	-	-	-	-	-	-	-	-	-	725,000
Infrastructure Bond Financing	9301	-	-	-	18,000,000	18,000,000	18,000,000	-	-	-	-	54,000,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	5,333,186	-	-	-	-	-	-	-	-	-	5,333,186
PFFA Lease Revenue Bonds 2015A-Projects	400859	4,599,065	3,374,854	-	-	-	-	-	-	-	-	7,973,920
PFFA Lease Revenue Bonds 2015B-Project	400860	2,474,198	4,526,178	-	-	-	-	-	-	-	-	7,000,376
TransNet (Prop A 1/2% Sales Tax)	400156	2,049,133	-	-	-	-	-	-	-	-	-	2,049,133
Street Division CIP Fund	200202	83,103	-	-	-	-	-	-	-	-	-	83,103
TransNet ARRA Exchange Fund	400677	1,260,000	-	-	-	-	-	-	-	-	-	1,260,000
TransNet Extension Congestion Relief Fund	400169	2,771,863	23,523	1,300,000	-	-	-	-	-	-	-	4,095,386
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	138,609,364	138,609,364
Total		\$ 41,069,669	\$ 13,179,329	\$ 2,825,000	\$ 18,000,000	\$ 20,075,000	\$ 20,175,000	\$ 2,175,000	\$ 2,175,000	\$ -	\$ 138,609,364	\$ 258,283,361

Transportation & Storm Water

El Camino Real Widening / S00916

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch, Black Mountain Ranch	Priority Category: N/A
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2007 - 2016	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for widening of the existing roadway of El Camino Real (between Half Mile Drive and San Dieguito Road) as a four-lane major street within the existing, graded right-of-way.

Justification: This project is required in order to accommodate the additional traffic generated as a result of development in the surrounding communities, including Pacific Highlands Ranch, as well as the existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch and Black Mountain Ranch Public Facilities Financing Plans and is in conformance with the City's General Plan.

Schedule: This project was completed in Fiscal Year 2013.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 1,854	\$ 98,146	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000
Total		\$ 1,854	\$ 98,146	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	100,000

Transportation & Storm Water

El Camino Real to ViaDeLaValle (1/2 mile) / S00856

Trans - Bridge - Vehicular

Council District: 1	Priority Score: 53
Community Plan: Future Urbanizing Area - Subarea 2	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 1992 - 2023	619-533-5120
Improv Type: Widening	bjohnson@sandiego.gov

Description: This project provides for replacing the existing two-lane bridge with a four-lane bridge and widening the existing two-lane roadway to a modified four-lane major road. This project will also provide for improvements on eastbound Via de la Valle as far as northbound El Camino Real.

Justification: This project will replace the existing bridge and modify the segment of El Camino Real between Via de la Valle and San Dieguito Road in order to ensure a structurally sound bridge over the San Dieguito river, alleviate problems associated with high flood events, improve pedestrian and vehicular access to nearby coastal and recreational resources, relieve traffic congestion, and improve consistency with the adopted land-use plan for the project area.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Fairbanks Ranch Country Club Specific Plan and the North City Future Urbanizing Area Framework Plan and is in conformance with the City's General Plan.

Schedule: The environmental review process began in Fiscal Year 2007 and will be completed in Fiscal Year 2017. Design will begin in Fiscal Year 2017 and will be completed in Fiscal Year 2018. Land acquisition is scheduled to begin in Fiscal Year 2018. Due to the complexity in obtaining environmental clearance, construction is anticipated to be advertised in Fiscal Year 2020. Construction is scheduled to begin in Fiscal Year 2021 and anticipated to be completed in Fiscal Year 2023.

Summary of Project Changes: In Fiscal Year 2016, grant funding of \$120,915 was de-appropriated from this project. The preliminary design work for the project has been completed and the grant appropriation for that phase of work has expired with all eligible expenses having been reimbursed. An additional \$714,354 in developer funding was allocated to this project to support the design phase.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ -	\$ -	\$ 714,354	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	714,354
Fairbanks Country Club-Fac Dev	400097	675,561	-	-	-	-	-	-	-	-	-	675,561
Grant Fund - Federal	600000	3,094,156	2,179,297	-	-	20,695,658	-	-	-	-	-	25,969,111
Pacific Highlands Ranch FBA	400090	121,454	674,846	-	-	-	-	-	-	-	-	796,300
Private & Others Contrib-CIP	400264	-	157,000	-	-	-	-	-	-	-	-	157,000
TransNet (Prop A 1/2% Sales Tax)	400156	526,129	-	-	-	-	-	-	-	-	-	526,129
Sub Area-2	400101	-	1,292,000	-	-	-	-	-	-	-	-	1,292,000
TransNet Extension Congestion Relief Fund	400169	716,117	208,883	-	-	-	-	-	-	-	-	925,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	3,200,000	3,200,000
Total		\$ 5,133,418	\$ 4,512,025	\$ 714,354	\$ -	\$ 20,695,658	\$ -	\$ -	\$ -	\$ -	\$ 3,200,000	\$ 34,255,455

Transportation & Storm Water

El Camino Real/SR 56 Bike Path Connector / S00981

Trans - Bicycle Facilities (All Class.)

Council District: 1	Priority Score: 32
Community Plan: Carmel Valley	Priority Category: Low
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2009 - 2018	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: The project provides a new bike path connector, a concrete driveway apron, associated drainage improvements, and re-vegetation areas on the east side of El Camino Real in order to provide access to the State Route 56 Bike Path.

Justification: This project is required in order to provide a safe method of bicycle access from street to trail.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Public Facilities Financing Plan (See project T-4) and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2015. Construction began and was completed in Fiscal Year 2016. A 25-month maintenance and monitoring period will continue through Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ 452,008	\$ 9,632	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	461,640
TransNet Extension Congestion Relief Fund	400169	83,700	-	-	-	-	-	-	-	-	-	83,700
Total		\$ 535,708	\$ 9,632	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	545,340

Transportation & Storm Water

Euclid Avenue & Home Improvements / S00886

Trans - Roadway

Council District: 9	Priority Score: N/A
Community Plan: Normal Heights (Mid-City)	Priority Category: N/A
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2002 - 2017	619-533-7482
Improv Type: New	jbatta@sandiego.gov

Description: This project provides for street improvements recommended in the Euclid Avenue Revitalization Program and the Mid-City Community Plan. Improvements will extend from Home Avenue to Thorn Street and will include curb, gutter, sidewalk, paving, traffic calming installations, and landscape.

Justification: Euclid Avenue carries a traffic volume in excess of its design capacity, resulting in significant congestion, which impacts neighboring properties. Traffic speed, volume, and a deficiency in pedestrian infrastructure compromise pedestrian safety.

Operating Budget Impact: The landscape maintenance will be the responsibility of the landscape maintenance assessment district (MAD).

Relationship to General and Community Plans: This project is consistent with the Mid-City: Normal Heights Community Plan and is in conformance with the City's General Plan.

Schedule: All construction improvements are complete except the landscape, which is pending formation of a maintenance assessment district. The street is operational and open to traffic.

Summary of Project Changes: This project is complete with the exception of the landscaping. Landscaping will be completed in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay-Sales Tax	400000	\$ 156,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	156,000
Mid City Urban Comm	400114	202,211	72,420	-	-	-	-	-	-	-	-	274,631
Private & Others Contrib-CIP	400264	1,176	18,324	-	-	-	-	-	-	-	-	19,500
TransNet (Prop A 1/2% Sales Tax)	400156	402,609	-	-	-	-	-	-	-	-	-	402,609
RDA Contributions to City Heights Project Fund	200347	160,000	-	-	-	-	-	-	-	-	-	160,000
Total		\$ 921,996	\$ 90,744	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,012,740

Transportation & Storm Water

Five Points Neighborhood Pedestrian Impr / S00988

Trans - Signals - Calming/Speed Abatemt

Council District:	2, 3	Priority Score:	48
Community Plan:	Uptown, Midway - Pacific Highway	Priority Category:	Medium
Project Status:	Warranty	Contact Information:	Johnson, Brad
Duration:	2009 - 2018		619-533-5120
Improv Type:	New		bjohnson@sandiego.gov

Description: The project provides for the construction of pedestrian curb extension, sidewalk, curb ramps, countdown pedestrian crossing signal system, and modifies traffic signage and signals to allow for safe pedestrian crossing at the intersections of Hancock Street and Washington Street and San Diego Avenue and Washington Street.

Justification: This project is needed to address public concerns regarding pedestrian safety in the Five Points Neighborhood.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Midway Pacific Highway Corridor and Uptown Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was completed in Fiscal Year 2016. Project construction began and will be completed in Fiscal Year 2017. Project warranty period will continue through Fiscal Year 2018.

Summary of Project Changes: In Fiscal Year 2016 City Council authorized per Resolution R-310155 the reallocation of \$260,000 in TransNet Extension funding from the Old Otay Mesa Road Westerly project, S00870, to this project to complete construction and to cover costs associated with project close out activities. An additional \$75,000 in TransNet funding was approved by City Council via Resolution R-310504, adopted June 16, 2016, due to higher than anticipated construction costs. The project schedule has been updated for Fiscal Year 2017 due to delays caused by storm water requirements.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
North Bay Redevelopment CIP Contribution Fund	200346	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
TransNet (Prop A 1/2% Sales Tax)	400156	1,645	-	-	-	-	-	-	-	-	-	1,645
TransNet Extension Congestion Relief Fund	400169	574,469	83,886	-	-	-	-	-	-	-	-	658,355
Total		\$ 726,114	\$ 83,886	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	810,000

Transportation & Storm Water

Florida Drive Median Improvements / S11057

Trans - Roadway - Enhance/Scape/Medians

Council District: 3	Priority Score: N/A
Community Plan: Balboa Park	Priority Category: N/A
Project Status: Warranty	Contact Information: Qasem, Labib
Duration: 2012 - 2018	619-533-6670
Improv Type: New	lqasem@sandiego.gov

Description: This project provides for the installation of median improvements on Florida Drive. Improvements include the installation of a concrete center median and street lighting to enhance safety conditions for vehicles, bicyclists, and other users of the roadway.

Justification: This project will enhance roadway conditions by reducing the occurrence of head-on collisions caused by vehicles crossing over the center median and adding street lights where none exist.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2012 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2016. The warranty period for this project will be completed in Fiscal Year 2017.

Summary of Project Changes: Ineligible expenditures originally applied to the State grant were reversed and TransNet funding will be appropriated in Fiscal Year 2017 to cover the expense. This project is complete and will be closed by the end of the Fiscal Year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 517,998	\$ 102,744	\$ -	\$ (102,744)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	517,998
Prop 42 Replacement - Transportation Relief Fund	200306	330,875	-	-	-	-	-	-	-	-	-	330,875
TransNet (Prop A 1/2% Sales Tax)	400156	247,343	5,401	-	-	-	-	-	-	-	-	252,744
Total		\$ 1,096,216	\$ 108,145	\$ -	\$ (102,744)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,101,617

Transportation & Storm Water

Genesee Avenue Widen I-5 Crossing / S00839

Trans - Bridge - Vehicular

Council District: 1	Priority Score: 44
Community Plan: University	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 1990 - 2018	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for widening Genesee Avenue to six lanes plus dual turn lanes and replacing the existing Genesee Avenue overcrossing with a higher, wider (124-foot) structure and the modification of the existing ramps. The environmental document will also clear additional Interstate 5 Corridor improvements including auxiliary lanes on both sides of the freeway, north and south of Genesee Avenue, and the replacement of the Voight Drive Overcrossing.

Justification: This project is needed to improve traffic flow. It is included in the Council-approved North University City Public Facilities Financing Plan (PFFP) as Project Number 24.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: The environmental document was completed in Fiscal Year 2011. Land acquisition and design were completed in Fiscal Year 2014. Construction of the Genesee Overcrossing and ramps began in Fiscal Year 2015 and is anticipated to be completed in Fiscal Year 2018. Caltrans is funding the majority of the construction phase of this project.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ 591,667	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	591,667
North University City DIF	400849	2,765,000	-	-	-	-	-	-	-	-	-	2,765,000
North University City-FBA	400080	15,829,576	70,424	-	-	-	-	-	-	-	-	15,900,000
TransNet (Prop A 1/2% Sales Tax)	400156	101,927	-	-	-	-	-	-	-	-	-	101,927
TransNet Extension Congestion Relief Fund	400169	1,079,000	-	-	-	-	-	-	-	-	-	1,079,000
TransNet Extension RTCI Fee	400174	2,150,073	-	-	-	-	-	-	-	-	-	2,150,073
Total		\$ 22,517,243	\$ 70,424	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	22,587,667

Transportation & Storm Water

Genesee Avenue-Nobel Dr to SR 52 / S00852

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 13
Community Plan: University	Priority Category: Low
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 1992 - 2021	619-533-3770
Improv Type: Widening	gchui@sandiego.gov

Description: This project provides for widening Genesee Avenue from Nobel Drive to State Route 52 to a modified six-lane major street north of Decoro Street and a modified six-lane primary arterial south of Decoro Street. The project includes a right-turn lane, eastbound to southbound, at the Genesee Avenue/Nobel Drive intersection; additional left-turn lane, including a traffic signal at State Route 52 interchange; and Class II bicycle lanes.

Justification: This project is needed to increase the capacity of this facility. See Project Number A in the North University City Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: This project is on hold. City Council Resolution R-302497, April 2, 2007, stipulates deletion of the project pending the preparation, consideration, and certification of a project-level Environmental Impact Report (EIR). This project will remain in the financing plan until the EIR is completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ -	\$ -	\$ -	\$ 172,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 172,000
North University City-FBA	400080	1,439,508	509,092	-	5,500,000	5,500,000	5,500,000	5,681,100	-	-	-	24,129,700
Total		\$ 1,439,508	\$ 509,092	\$ -	\$ 5,672,000	\$ 5,500,000	\$ 5,500,000	\$ 5,681,100	\$ -	\$ -	\$ -	\$ 24,301,700

Transportation & Storm Water

Georgia Street Bridge Improvements / S00863

Trans - Bridge - Vehicular

Council District:	3	Priority Score:	51
Community Plan:	Greater North Park	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Johnson, Brad
Duration:	1994 - 2017		619-533-5120
Improv Type:	New		bjohnson@sandiego.gov

Description: This project provides for seismic and structural improvements of the bridge and the adjacent retaining walls.

Justification: This bridge has severe spalling due to age and has severe height limitations which need to be corrected. Trucks continue to hit the low arches of the bridge.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: The environmental review process was completed in Fiscal Year 2013. Design began in Fiscal Year 2014 and was completed in Fiscal Year 2015. Right-of-way acquisition began in Fiscal Year 2014 and was completed in Fiscal Year 2015. Construction began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016, grant funding in the amount of \$25,269 was de-appropriated from this project per City Council resolution. The preliminary design work for the project has been completed and the grant appropriation associated with that phase of work has expired with all eligible expenses having been reimbursed. No significant changes are anticipated for this project in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 10,481,469	\$ 535,502	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 11,016,971
TransNet (Prop A 1/2% Sales Tax)	400156	452,435	-	-	-	-	-	-	-	-	-	452,435
TransNet Bond Proceeds	400160	51,000	-	-	-	-	-	-	-	-	-	51,000
TransNet Extension Congestion Relief Fund	400169	1,390,972	548,395	-	-	-	-	-	-	-	-	1,939,367
Total		\$ 12,375,875	\$ 1,083,897	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 13,459,772

Transportation & Storm Water

Guard Rails / AIE00002

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Fuentes, Julio
Duration: 2010 - 2024	619-533-3092
Improv Type: Replacement	jfuentes@saniego.gov

Description: This annual allocation provides for installing new and replacing old guard rails along streets where needed.

Justification: The City maintains an ongoing program to promote safety within the public right-of-way. Analysis of accident patterns at a particular location will occasionally show that some minor improvements in the area would help to reduce the number and/or severity of accidents. This annual allocation provides the flexibility necessary for timely initiation of such improvements.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, this project received \$162,000 in Fund 400156, TransNet Prop. A, to support on-going needs in the annual allocation. Unidentified funding has been added to this project in the amount of \$1.4 million which will be needed to address identified guard rail needs. No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 668,236	\$ 3,084	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	671,320
Infrastructure Improvement - CD 5	400685	2,256	-	-	-	-	-	-	-	-	-	2,256
Prop 42 Replacement - Transportation Relief Fund	200306	600,235	72,328	-	-	-	-	-	-	-	-	672,563
TransNet (Prop A 1/2% Sales Tax)	400156	1,287,828	457,699	-	-	-	-	-	-	-	-	1,745,528
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,338,000	1,338,000
Total		\$ 2,558,555	\$ 533,111	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,338,000	\$ 4,429,667

Transportation & Storm Water

Hayes Ave Storm Drain / S11002

Drainage - Storm Drain Pipes

Council District: 3	Priority Score: 41
Community Plan: Uptown	Priority Category: Low
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2011 - 2019	619-533-7482
Improv Type: Replacement	jbatta@sandiego.gov

Description: This project provides for improved flood control by upgrading the existing pipe along Hayes Avenue.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the current undersized storm drain pipe.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Uptown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and will be completed in Fiscal Year 2017. Environmental review will be completed in Fiscal Year 2017. Construction is scheduled to begin and to be completed in Fiscal Year 2018. The warranty period will be completed in Fiscal Year 2019.

Summary of Project Changes: Project schedule was revised due to longer than anticipated environmental review and approval.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 6,850	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,850
PFFA Lease Revenue Bonds 2015B-Project	400860	13,011	180,140	-	-	-	-	-	-	-	-	193,150
Uptown Urban Comm	400121	163,796	191,204	-	-	-	-	-	-	-	-	355,000
Total		\$ 183,657	\$ 371,343	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	555,000

Transportation & Storm Water

Hillery Drive Improvements / S11064

Trans - Roadway

Council District: 6	Priority Score: N/A
Community Plan: Mira Mesa	Priority Category: N/A
Project Status: Warranty	Contact Information: Nutter, Daniel
Duration: 2012 - 2016	619-533-7492
Improv Type: Widening	dnutter@sandiego.gov

Description: This project will provide for the widening of Hillery Drive and traffic calming on adjacent streets.

Justification: Caltrans is completing a high occupancy/transit freeway lanes project in the middle of Interstate 15, with a Direct Access Ramp (DAR) onto Hillery Drive to serve the Mira Mesa community. Traffic mitigation is required as part of this project.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design and right-of-way acquisition began in Fiscal Year 2012 and were completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2015. The warranty period was completed in Fiscal Year 2016.

Summary of Project Changes: This project is complete and will be closed by the end of the fiscal year.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 2,433,733	\$ 66,267	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,500,000
Total		\$ 2,433,733	\$ 66,267	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,500,000

Transportation & Storm Water

Holly Dr. Street Improvements / S11033

Trans - Roadway

Council District: 4	Priority Score: 37
Community Plan: Encanto Neighborhoods (Southeastern)	Priority Category: Low
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2011 - 2017	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for construction of curbs, gutters, sidewalks, driveways, curb ramps, and pavement on Holly Drive from South Willie James Jones Avenue to South Euclid Avenue.

Justification: This project will improve the street and sidewalk making them safer for pedestrians.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Encanto Neighborhoods Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and was completed Fiscal Year 2015. Project warranty period will be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 738,627	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	738,627
Prop 42 Replacement - Transportation Relief Fund	200306	221,373	-	-	-	-	-	-	-	-	-	221,373
TransNet (Prop A 1/2% Sales Tax)	400156	140,000	-	-	-	-	-	-	-	-	-	140,000
S.E. San Diego Urban Comm	400120	898,726	1,274	-	-	-	-	-	-	-	-	900,000
TransNet Extension Congestion Relief Fund	400169	49,542	25,458	-	-	-	-	-	-	-	-	75,000
Total		\$ 2,048,268	\$ 26,732	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,075,000

Transportation & Storm Water

I5 to SR56 Freeway Connectors / S00707

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Carmel Valley	Priority Category: N/A
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2003 - 2021	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the preparation of a project report and environmental document (PR/ED) for northerly connections of the Interstate 5 and State Route 56 freeways. Alternatives under consideration include direct freeway-to-freeway connectors from westbound State Route 56 to northbound Interstate 5 and southbound Interstate 5 to eastbound State Route 56, an auxiliary lane alternative which proposes providing operational improvements on Interstate 5 between Del Mar Heights Road and Carmel Valley Road, on Carmel Valley Road between Interstate 5 and State Route 56, and on State Route 56 west of Carmel Country Road. The third alternative includes the direct freeway connectors from westbound State Route 56 to northbound Interstate 5 and the auxiliary lane alternative improvements on southbound Interstate 5, eastbound Carmel Valley Road, and eastbound State Route 56.

Justification: State Route 56 opened to traffic in July 2004 and provided a new east/west connection between Interstates 5 and 15. This introduced a significantly new volume of traffic to the Interstate 5 corridor in Carmel Valley, some of which needs to travel to or from the north. This project will provide the improvements necessary to make these moves most efficiently and avoid the heavy use of local streets.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plans and is in conformance with the City's General Plan.

Schedule: Preparation of the project report and environmental determination began in Fiscal Year 2004 and was completed in Fiscal Year 2016. Design and construction will be scheduled pending allocation of funding.

Summary of Project Changes: \$580,000 originally identified for Fiscal Year 2018 in developer funding was allocated to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Developer Contributions CIP	200636	\$ -	\$ -	\$ 580,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 580,000
Grant Fund - Other	600002	40,000	-	-	-	-	-	-	-	-	-	40,000
Grant Fund - State	600001	1,595,121	-	-	-	-	-	-	-	-	-	1,595,121
Historical Fund	X999	257,200	-	-	-	-	-	-	-	-	-	257,200
Pacific Highlands Ranch FBA	400090	652,758	118,246	-	-	-	-	-	6,020,676	-	-	6,791,680
Total		\$ 2,545,078	\$ 118,246	\$ 580,000	\$ -	\$ -	\$ -	\$ -	\$ 6,020,676	\$ -	\$ -	\$ 9,264,000

Transportation & Storm Water

I5/SR56 Fiberoptic Relocation / S00708

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Carmel Valley	Priority Category: N/A
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2004 - 2021	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: The Interstate 5/State Route 56 Fiber Optic Relocation project will abandon an existing fiber optic cable alignment adjacent and parallel to Interstate 5 between Carmel Valley Road and Del Mar Heights Road and will relocate the utility to the east of the existing alignment and into the public right-of-way.

Justification: The relocation is necessary to accommodate the future road widening of Interstate 5 that would affect the existing utility alignment.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Construction will be scheduled in the future after Caltrans has identified the required funding.

Summary of Project Changes: No change is anticipated to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 2,617	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,617
Historical Fund	X999	92,167	-	-	-	-	-	-	-	-	-	92,167
Pacific Highlands Ranch FBA	400090	85,091	17,229	-	-	-	-	-	-	-	-	102,320
Total		\$ 179,875	\$ 17,229	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	197,104

Transportation & Storm Water

Install T/S Interconnect Systems / AIL00002

Trans - Signals - Traffic Signals

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hughes, Duncan
Duration: 2010 - 2024	619-533-3141
Improv Type: Replacement	drhughes@sanidiego.gov

Description: This annual allocation provides for the installation of, and modifications to, traffic signal interconnect systems citywide.

Justification: This project provides for increased traffic signal coordination which will reduce traffic congestion.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, per City Council Resolution, \$1.3 million in Regional Transportation Congestion Relief Program (RTCIP) funding was allocated to this project. Additionally, in Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$532,224 in TransNet funding was de-appropriated from this project as a result of revised revenue projections from SANDAG. TransNet Extension funding will be allocated in Fiscal Year 2017 through Fiscal Year 2021 and will be utilized to implement the City's Signal Communication Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 923,411	\$ 1,460,048	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,383,459
TransNet Extension Congestion Relief Fund	400169	635,272	772,611	1,413,547	-	100,000	100,000	100,000	100,000	-	-	3,221,430
TransNet Extension RTCI Fee	400174	962,896	2,237,104	-	-	-	-	-	-	-	-	3,200,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	161,060,453	161,060,453
Total		\$ 2,521,579	\$ 4,469,763	\$ 1,413,547	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ 161,060,453	\$ 169,865,342

Transportation & Storm Water

Installation of City Owned Street Lights / AIH00001

Trans - Roadway - Street Lighting

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Hughes, Duncan
Duration:	2010 - 2024		619-533-3141
Improv Type:	New		drhughes@sanidiego.gov

Description: This annual allocation provides for installing City-owned safety street lights where needed.

Justification: Additional street lights will increase the level of lighting for motorists, bicyclists, and pedestrians on public streets.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$200,000 in Prop 42 Replacement funding was transferred to this project from AIH00002, Street Light Circuit Upgrades, to replace funding utilized for a circuit upgrade project. For Fiscal Year 2017, TransNet Extension funding in the amount of \$1.3 million has been allocated to this project for the installation of new street lights as well as to support the continuing needs in existing street light sublet projects. TransNet Extension funding of \$100,000 will be allocated to this project in Fiscal Years 2018 through 2021. General Fund funding will be allocated to this project in Fiscal Year 2019 in conformance with the City's Five Year Capital Outlook.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 45,464	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	45,464
CIP Contributions from General Fund	400265	486,770	2,078,874	-	-	-	2,500,000	-	-	-	-	5,065,644
Grant Fund - State	600001	46,353	-	-	-	-	-	-	-	-	-	46,353
Infrastructure Improvement - CD 4	400684	1,496	-	-	-	-	-	-	-	-	-	1,496
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	122,300	-	-	-	-	-	-	-	-	-	122,300
Prop 42 Replacement - Transportation Relief Fund	200306	790,558	213,089	-	-	-	-	-	-	-	-	1,003,647
TransNet (Prop A 1/2% Sales Tax)	400156	331,313	264,687	-	-	-	-	-	-	-	-	596,000
SC-RDA Contribution to CIP Fund	200353	587,869	67,731	-	-	-	-	-	-	-	-	655,600
Street Division CIP Fund	200202	369,745	255	-	-	-	-	-	-	-	-	370,000
TransNet Extension Congestion Relief Fund	400169	210,805	252,973	1,260,000	-	100,000	100,000	100,000	100,000	-	-	2,123,777
Total		\$ 2,992,674	\$ 2,877,608	\$ 1,260,000	\$ -	\$ 100,000	\$ 2,600,000	\$ 100,000	\$ 100,000	\$ -	\$ -	10,030,282

Transportation & Storm Water

Interstate 5 Underpass-Bikeway/Ped Conn / S00982

Trans - Bicycle Facilities (All Class.)

Council District: 1	Priority Score: 66
Community Plan: Carmel Valley	Priority Category: High
Project Status: Continuing	Contact Information: Genovese, Brian
Duration: 2009 - 2021	619-533-3836
Improv Type: New	bgenovese@sandiego.gov

Description: This project will provide the (missing) link between two existing bike/pedestrian paths: the regional bike connection that runs parallel to State Route 56 corridor, and the Sorrento Valley Road multi-use bike/pedestrian path, and will pass under Interstate 5, just south of the Carmel Mountain Road interchange.

Justification: Currently, cyclists and pedestrians must use the shoulders of Carmel Valley Road to access the west side of Interstate 5. High traffic volumes coupled with commercial driveways and freeway ramps make it difficult for pedestrians and cyclists to travel from one side of the freeway to the other.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Carmel Valley Public Facilities Financing Plan (Project T-5) and is in conformance with the City's General Plan.

Schedule: Caltrans may include this project as part of the Interstate 5 widening project. Design and construction will be scheduled upon evaluation of the project. City expenditure is contingent upon approval of cooperative/reimbursement agreement.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Carmel Valley Consolidated FBA	400088	\$ -	\$ 535,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 535,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,116,010	1,116,010
Total		\$ -	\$ 535,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,116,010	\$ 1,651,010

Transportation & Storm Water

Juan Street Concrete Street / S00602

Trans - Roadway

Council District: 3	Priority Score: 73
Community Plan: Old San Diego, Uptown	Priority Category: High
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 2010 - 2018	619-533-7492
Improv Type: Replacement	dnutter@sandiego.gov

Description: This project provides for the replacement of the existing concrete pavement on Juan Street from Taylor Street to Sunset Road. The improvements include construction of curb, gutter, curb ramps, sidewalks (east and west sides), underground utilities, and replacement of water main, as well as construction of new storm drain system.

Justification: This project is needed to reconstruct the roadway due to deterioration of the existing roadway. This project location is one of the lowest rated non-residential concrete streets within the City based on Overall Condition Index (OCI) rating.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Old San Diego and Uptown Community Plans and is in conformance with the City's General Plan.

Schedule: Environmental document began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Design began in Fiscal Year 2011 and was completed in Fiscal Year 2012. Construction began in Fiscal Year 2015 and will be completed by mid Fiscal Year 2017. The warranty period will be completed in Fiscal Year 2018.

Summary of Project Changes: In Fiscal Year 2016, \$900,000 was appropriated in this project per a negotiated reimbursement with AT&T and authorized by City Council Resolution R-309909. Additionally, in Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$400,000 in Trans-Net funding was transferred to this project to support anticipated construction change orders.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 1,222,724	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,222,724
Deferred Maintenance Revenue 2012A-Project	400848	1,450,095	-	-	-	-	-	-	-	-	-	1,450,095
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	448,760	-	-	-	-	-	-	-	-	-	448,760
PFFA Lease Revenue Bonds 2015A-Projects	400859	997	-	-	-	-	-	-	-	-	-	997
Private & Others Contrib-CIP	400264	469,105	430,895	-	-	-	-	-	-	-	-	900,000
TransNet (Prop A 1/2% Sales Tax)	400156	2,258,560	-	-	-	-	-	-	-	-	-	2,258,560
TransNet Extension Congestion Relief Fund	400169	1,848,707	400,001	-	-	-	-	-	-	-	-	2,248,708
Total		\$ 7,698,948	\$ 830,895	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,529,843

Transportation & Storm Water

La Jolla Mesa Drive Sidewalk / S00928

Trans - Roadway

Council District: 1	Priority Score: 33
Community Plan: La Jolla	Priority Category: Low
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 2008 - 2018	619-533-7492
Improv Type: New	dnutter@sandiego.gov

Description: This project provides new curb, gutter, sidewalk, barrier rail and retaining wall on the east side of La Jolla Mesa Drive south of Deer Hill Court and north of Baja Mar.

Justification: This project is required in order to provide safer pedestrian access.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2009 and was scheduled to be completed in Fiscal Year 2013, but because of existing conditions at the location, the project scope was revised. Design was rescheduled and is expected to be completed in Fiscal Year 2017. Construction will begin in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 226,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	226,000
TransNet Extension Congestion Relief Fund	400169	91,926	508,074	-	-	-	-	-	-	-	-	600,000
Total		\$ 317,926	\$ 508,074	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	826,000

Transportation & Storm Water

La Jolla Village Drive-I-805 Ramps / S00857

Trans - Bridge - Vehicular

Council District: 1	Priority Score: N/A
Community Plan: University	Priority Category: N/A
Project Status: Warranty	Contact Information: Nutter, Daniel
Duration: 2001 - 2017	619-533-7492
Improv Type: Widening	dnutter@sandiego.gov

Description: This project converts the existing La Jolla Village Drive/Interstate 805 full cloverleaf interchange configuration to a partial cloverleaf configuration, including widening the overpass structure and approaches to provide three through lanes with an auxiliary lane in each direction. The project also provides for widening La Jolla Village Drive to eight lanes and constructing three lanes to the southbound on-ramp. Bike lanes will be included.

Justification: This project is needed to improve traffic circulation and safety in the University community per the North University City Public Facilities Financing Plan - Project C.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Design and land acquisition began in Fiscal Year 2001. Design was completed in Fiscal Year 2004. Caltrans awarded the construction contract in Fiscal Year 2011. Road construction was completed in Fiscal Year 2013. A five-year plant establishment and monitoring period will continue through Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
North University City-FBA	400080	\$ 22,711,002	\$ 1,127,620	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	23,838,622
Private & Others Contrib-CIP	400264	129,250	6,664	-	-	-	-	-	-	-	-	135,914
Total		\$ 22,840,252	\$ 1,134,284	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	23,974,536

Transportation & Storm Water

La Media Road Improvements / S15018

Trans - Roads/Widening/Reconfiguration

Council District: 8	Priority Score: 85
Community Plan: Otay Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2015 - 2019	619-533-5120
Improv Type: Widening	bjohnson@sandiego.gov

Description: This project provides for improvements to La Media Road from approximately 650 feet north of Airway Road to approximately 200 feet south of Siempre Viva Road in two phases. Phase 1 will widen La Media Road to a four lane major road from State Route 905 to Airway Road, and to a four lane collector from Airway Road to Siempre Viva Road. Phase 2 will widen La Media Road to its ultimate configuration which is a six lane primary arterial north of Airway Road, and a five lane major road between Airway Road and Siempre Viva Road with three southbound lanes and two northbound lanes. This project will also improve drainage at the intersection of La Media Road and Airway Road.

Justification: La Media Road is part of the designated Truck Route for the Otay Mesa Port of Entry. These improvements are needed to accommodate future development and future truck traffic.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Phase 1: Design and environmental process began in Fiscal Year 2015 and were completed in Fiscal Year 2016. Right-of-way acquisition began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2017. Phase 2 implementation is contingent on the rate of private development and availability of funding.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa-East (From 39062)	400092	\$ -	\$ 5,193,690	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,193,690
Otay Mesa-Eastern DIF	400100	316,650	746,350	-	-	-	-	-	-	-	-	1,063,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	32,891,110	32,891,110
Total		\$ 316,650	\$ 5,940,040	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 32,891,110	\$ 39,147,800

Transportation & Storm Water

Laurel Street Bridge over SR 163 / S00939

Trans - Bridge - Vehicular

Council District: 3	Priority Score: 73
Community Plan: Balboa Park	Priority Category: High
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2007 - 2017	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for the maintenance, rehabilitation, and seismic retrofitting of the Laurel Street (Cabrillo) Bridge over Highway 163.

Justification: This bridge has been identified by Caltrans as requiring maintenance, rehabilitation, and seismic retrofitting.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Balboa Park Master Plan and is in conformance with the City's General Plan.

Schedule: The environmental process began in Fiscal Year 2009 and continued through Fiscal Year 2010. Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2015. Caltrans is the lead agency for this project.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$379,032 in grant funding was de-appropriated from this project. The City has fulfilled its obligation to Caltrans per terms of the co-operative agreement and no further reimbursements will be made against the grant. Additionally, per the same Council action, \$170,000 in TransNet funding was transferred from this project to S00602, Juan Street Concrete Street. The Laurel Street Bridge project is complete and this funding will not be needed for close out activities. The Juan Street project is in construction and requires additional funding to support anticipated construction change orders. City Council approval for the re-allocation of \$250,000 from this project to S00864, Streamview Drive Improvements (\$100,000) and to S00935, North Torrey Pines Road Bridge (\$150,000) is anticipated in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 135,732	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	135,732
TransNet (Prop A 1/2% Sales Tax)	400156	125,188	294,812	-	(250,000)	-	-	-	-	-	-	170,000
TransNet Extension Congestion Relief Fund	400169	103,503	26,497	-	-	-	-	-	-	-	-	130,000
Total		\$ 364,423	\$ 321,309	\$ -	\$ (250,000)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	435,732

Transportation & Storm Water

Linda Vista/Genesee Intersection Improve / S00907

Trans - Roadway

Council District: 7	Priority Score: 52
Community Plan: Linda Vista	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2006 - 2017	619-533-5120
Improv Type: Widening	bjohnson@sandiego.gov

Description: This project provides for lengthening the Genesee Avenue westbound left-turn lanes to 300 feet and re-striping Genesee Avenue to provide an exclusive eastbound right-turn lane. It will also widen Linda Vista Road to provide an exclusive northbound right-turn lane.

Justification: This project will improve the traffic flow through the intersection.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's General Plan.

Schedule: The planning phase of this project was completed in Fiscal Year 2010. Design was completed in Fiscal Year 2015. Right-of-way acquisition began in Fiscal Year 2014 and was completed in Fiscal Year 2015. Construction began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2017.

Summary of Project Changes: Construction schedule has been revised as a result of longer than anticipated right-of-way acquisition process. City Council approval for the allocation of additional funding for increased construction costs is anticipated in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Linda Vista Urban Comm	400113	\$ 53,000	\$ -	\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	153,000
TransNet Extension Congestion Relief Fund	400169	778,114	56,886	-	-	-	-	-	-	-	-	835,000
Total		\$ 831,114	\$ 56,886	\$ -	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	988,000

Transportation & Storm Water

Little McGonigle Ranch Road-DM Mesa/SR56 / S16040

Trans - Roadway

Council District: 1	Priority Score: 58
Community Plan: Del Mar Mesa	Priority Category: Medium
Project Status: Continuing	Contact Information: Williams, Charlette Stron
Duration: 2016 - 2017	619-533-3683
Improv Type: New	cswilliams@sandiego.gov

Description: This project provides construction of Little McGonigle Ranch Road and will be completed in two phases. Phase I has been completed for the construction of Little McGonigle Ranch Road (formerly Camino Santa Fe) (44'/65') from the northerly terminus of Carmel Mountain Road at Del Vino Court, northwesterly to the easterly terminus of Del Mar Mesa Road. This project includes a multi-use trail adjacent to the roadway. Phase II provides for the construction of Little McGonigle Ranch Road (40'/62') from Del Mar Mesa Road to State Route 56. This project will include a 100' bridge structure and a multi-use trail adjacent to the roadway. This is project 43-4 in the Del Mar Mesa Public Facilities Financing Plan.

Justification: This project is required to accommodate additional traffic in Del Mar Mesa and will provide access from Del Mar Mesa to adjoining communities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Del Mar Mesa Community Plan, and is in conformance with the City's General Plan.

Schedule: Phase I of this project was completed in Fiscal Year 2013. Preliminary transportation study for Phase II began in Fiscal Year 2016.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ -	\$ 100,000	\$ -	\$ 6,164,589	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 6,264,589
Total		\$ -	\$ 100,000	\$ -	\$ 6,164,589	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 6,264,589

Transportation & Storm Water

Manhassett Dr Storm Drain System Upgrade / S11005

Drainage - Storm Drain Pipes

Council District: 9	Priority Score: 43
Community Plan: College Area	Priority Category: Low
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2011 - 2017	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project provides for improved flood control by upgrading the existing pipe and inlet drains and adding new facilities along Manhassett Drive.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the current undersized storm drain.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water Department budget.

Relationship to General and Community Plans: This project is consistent with the College Area Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2015. The warranty period will be completed in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016 per City Council authorization, \$20,530 in bond financing was re-allocated from this project to the annual allocation for Drainage Projects, ACA00001. The Manhassett Drive Storm Drain System Upgrade is operational and will not require additional funding for project close out. The transfer of funding to the Drainage Projects annual allocation will support upgrades to pump stations and replacements of storm drains both of which reduce flood risk.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
College Area	400127	\$ 60,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000
Deferred Maint Revenue 2009A-Project	400624	15,465	-	-	-	-	-	-	-	-	-	15,465
Deferred Maintenance Revenue 2012A-Project	400848	252,230	-	-	-	-	-	-	-	-	-	252,230
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	16,776	-	-	-	-	-	-	-	-	-	16,776
PFFA Lease Revenue Bonds 2015A-Projects	400859	18,493	1,507	-	-	-	-	-	-	-	-	20,000
Total		\$ 362,964	\$ 1,507	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	364,470

Transportation & Storm Water

Market St-Euclid to Pitta-Improvements / S16022

Trans - Ped Fac - Sidewalks

Council District:	4	Priority Score:	84
Community Plan:	Southeastern (Encanto Neighborhoods)	Priority Category:	High
Project Status:	Continuing	Contact Information:	Diab, Joseph
Duration:	2016 - 2020		619-533-4615
Improv Type:	New		jdiab@sanidiego.gov

Description: This project provides for sidewalks, curb ramps, bicycle facility improvements, and additional streetlights on Market Street between Euclid Avenue and Pitta Street.

Justification: Improvements are needed on Market Street between Euclid Avenue and Pitta Street to enhance safety for bicycles and pedestrians. The project location is close to Malcolm X Library and Elementary Institute of Science.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Southeastern (Encanto Neighborhoods) Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design was completed in Fiscal Year 2016. A more detailed project schedule will be provided for design and construction phases following completion of the preliminary design.

Summary of Project Changes: No significant change to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 71,558	\$ 928,442	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000
Total		\$ 71,558	\$ 928,442	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000

Transportation & Storm Water

Martin Luther King Jr. Promenade / S13020

Trans - Roadway - Enhance/Scape/Medians

Council District: 4	Priority Score: 15
Community Plan: Southeastern San Diego	Priority Category: Low
Project Status: Continuing	Contact Information: Jones, Christine
Duration: 2013 - 2020	619-236-1714
Improv Type: New	christinej@sandiego.gov

Description: This project will provide for the construction of a cultural promenade area including pedestrian areas, fitness areas, seating, landscaping, community identification signs, artwork, utility relocation, new street section, retaining walls, and free-standing walls.

Justification: This project will provide for a cultural gathering area for educational and recreational activities.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Southeastern San Diego-Encanto Neighborhoods Community Plan, and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and is anticipated to be completed in Fiscal Year 2017. Project scope and construction cost will be updated following completion of design.

Summary of Project Changes: Project schedule was updated for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 24,756	\$ 200,244	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	225,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,005,000	1,005,000
Total		\$ 24,756	\$ 200,244	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,005,000	\$ 1,230,000

Transportation & Storm Water

Median Installation / AIG00001

Trans - Roadway - Enhance/Scape/Medians

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Pence, Gary
Duration: 2010 - 2024	619-533-3184
Improv Type: New	gpence@sandiego.gov

Description: This annual allocation provides for the installation and improvements of medians citywide.

Justification: This project provides for safety improvements where medians are warranted.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, per City Council Resolution, \$200,000 was transferred to this project from the Old Otay Mesa Road Westerly project, S00870, to support the on-going need for installation of new medians. TransNet Extension funding will be allocated to this project in Fiscal Year 2017 through Fiscal Year 2021.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Belmont/Mission Beach Develop	400185	\$ 276,833	\$ 17,981	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	294,814
Prop 42 Replacement - Transportation Relief Fund	200306	36,829	151,171	-	-	-	-	-	-	-	-	188,000
TransNet Extension Congestion Relief Fund	400169	923,731	144,150	718,325	-	100,000	100,000	100,000	100,000	-	-	2,186,206
Total		\$ 1,237,394	\$ 313,302	\$ 718,325	\$ -	\$ 100,000	\$ 100,000	\$ 100,000	\$ 100,000	\$ -	\$ -	2,669,020

Transportation & Storm Water

Midway Street Bluff Repair / S12005

Trans - Roadway - Erosion/Slope/Ret Wall

Council District: 1	Priority Score: 80
Community Plan: La Jolla	Priority Category: High
Project Status: Continuing	Contact Information: Freiha, George
Duration: 2012 - 2019	619-533-7449
Improv Type: Betterment	gfreiha@sandiego.gov

Description: This project provides for the repair of the coastal bluff at the west end of Midway Street. Improvements will include enhanced support of the concrete paving and reconstruction of the protective barrier at the top of the bluff.

Justification: The coastal bluff at the west end of Midway Street in the Birdrock area eroded during the 2004-2005 storm season. The protective safety barriers at the bluff collapsed including portions of the concrete paving in the area. The area was temporarily barricaded to protect the public. This project provides for bluff repair and reconstruction of the protective barrier at the top of the bluff.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Planning began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Design began in Fiscal Year 2014 and was completed in Fiscal Year 2015. Construction began and was completed in Fiscal Year 2016. A two year maintenance and monitoring period will begin in Fiscal Year 2017 and is anticipated to end in Fiscal Year 2018.

Summary of Project Changes: City Council Resolution R-310114 dated December 16, 2015 authorized the increase of \$145,000 to this project to cover construction and administration costs. Additionally, \$92,000 of Prop 42 funding was allocated to this project in Fiscal Year 2016 to cover completion of construction and plant establishment costs. With these actions the project was fully funded and project cost was increased to \$475,883.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 60,212	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,212
CIP Contributions from General Fund	400265	61,605	93,395	-	-	-	-	-	-	-	-	155,000
PFFA Lease Revenue Bonds 2015A-Projects	400859	6,674	114	-	-	-	-	-	-	-	-	6,788
PFFA Lease Revenue Bonds 2015B-Project	400860	97,819	181	-	-	-	-	-	-	-	-	98,000
Private & Others Contrib-CIP	400264	63,883	-	-	-	-	-	-	-	-	-	63,883
Prop 42 Replacement - Transportation Relief Fund	200306	92,000	-	-	-	-	-	-	-	-	-	92,000
Total		\$ 382,193	\$ 93,690	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	475,883

Transportation & Storm Water

Minor Bike Facilities / AIA00001

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2024
Improv Type: New

Trans - Bicycle Facilities (All Class.)

Priority Score: Annual
Priority Category: Annual
Contact Information: Genovese, Brian
 619-533-3836
 bgenovese@sanidiego.gov

Description: This annual allocation provides for the installation of bike facilities including Class I, Class II, and Class III bike facilities throughout the City.

Justification: This project will provide funding for various bike facilities.

Operating Budget Impact: The facilities will be maintained by Street Division of the Transportation & Storm Water Department.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$8,012 in grant funding was de-appropriated from this project. The grant associated with the Mission Center Road at San Diego River Path has expired and all eligible expenses were reimbursed. TransNet funding will be allocated to this project in Fiscal Year 2017 through Fiscal Year 2021 in support of the City's Climate Action Plan.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Other	600002	\$ 284,988	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	284,988
Grant Fund - State	600001	16,642	36,358	-	-	-	-	-	-	-	-	53,000
TransNet (Prop A 1/2% Sales Tax)	400156	31,687	8,302	-	-	-	-	-	-	-	-	39,989
TransNet Extension Congestion Relief Fund	400169	822,153	342,576	750,000	-	750,000	750,000	750,000	750,000	-	-	4,914,729
Total		\$ 1,155,470	\$ 387,236	\$ 750,000	\$ -	\$ 750,000	\$ 750,000	\$ 750,000	\$ 750,000	\$ -	\$ -	5,292,706

Transportation & Storm Water

Miramar Road-I-805 Easterly Ramps / S00880

Trans - Roadway

Council District: 1	Priority Score: 71
Community Plan: University	Priority Category: High
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 2001 - 2017	619-533-7492
Improv Type: Widening	dnutter@sandiego.gov

Description: This two-phase project provides for widening Miramar Road to eight lanes from the Interstate 805 easterly on and off-ramps to 300 feet east of Eastgate Mall. It includes dual left-turn lanes at Eastgate Mall. Phase I constructed road improvements west of Eastgate Mall. Phase II will construct an exclusive right turn lane on westbound Miramar Road approaching Eastgate Mall and an exclusive right turn lane on southbound Eastgate Mall.

Justification: This project is needed to improve traffic flow, and is included in the Council-approved North University City Community Plan and Facilities Benefit Assessment Document per the North University City Public Facilities Financing Plan - Project 50.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I of the project was completed in September 2007. Phase II of construction is pending the completion of eminent domain proceedings.

Summary of Project Changes: Construction on Phase II of this project has been delayed due to eminent domain proceedings.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
North University City-FBA	400080	\$ 5,430,089	\$ 794,911	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,225,000
TransNet (Prop A 1/2% Sales Tax)	400156	308,758	14,315	-	-	-	-	-	-	-	-	323,073
Total		\$ 5,738,847	\$ 809,226	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,548,073

Transportation & Storm Water

Mission Beach Boardwalk Bulkhead / S00726

Trans - Ped Fac - Sidewalks

Council District: 2	Priority Score: N/A
Community Plan: Mission Beach	Priority Category: N/A
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2002 - 2017	619-533-7482
Improv Type: Replacement - Rehab	jbatta@sandiego.gov

Description: This project provides for preserving the life of the historic Mission Beach bulkhead. The project was separated into five phases based on the pre-design integrity study. The design is focused on the most critical portions of the bulkhead; Phases I and II. These particular phases, in combination, propose to replace 1700 linear feet of boardwalk and 3 foot high seawall spanning between Ventura Place and San Fernando Place. Segments of the seawall and walkway within these limits contain cracks and deterioration as well as exposure of rebar which are a major safety concern. In addition, Americans with Disabilities Act (ADA) upgrades of the area are included in the scope of work. One key upgrade will be the ADA ramps within the pop-out openings to provide proper access to the beach.

Justification: This project will preserve the life of the bulkhead which was built in 1928.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Precise Plan and is in conformance with the City's General Plan.

Schedule: A study/evaluation report was prepared to determine the integrity of the existing Mission Beach Seawall from the southern limits at south Mission Beach jetty to Thomas Avenue, a distance of approximately 2.4 miles. The study was completed in March 2012. Design for Phases I and II was initiated in Fiscal Year 2012 and completed in Fiscal Year 2015. Due to the revised project scope, construction was rescheduled to begin and be completed in Fiscal Year 2016. The warranty period will be completed in Fiscal Year 2017.

Summary of Project Changes: Project cost increase in Fiscal Year 2016 of \$1.3 million was required for work not anticipated during the award process, such as the need to fill under the boardwalk, provide texture to boardwalk and walls to comply with historical resources requirements, and other related work items. In Fiscal Year 2017, an additional \$40,000 is needed for unforeseen electrical work.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 420,715	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	420,715
Grant Fund - State	600001	-	39,877	-	-	-	-	-	-	-	-	39,877
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	2,458,355	-	-	-	-	-	-	-	-	-	2,458,355
PFFA Lease Revenue Bonds 2015A-Projects	400859	45,929	-	-	-	-	-	-	-	-	-	45,929
PFFA Lease Revenue Bonds 2015B-Project	400860	1,185,762	149,238	-	-	-	-	-	-	-	-	1,335,000
TransNet (Prop A 1/2% Sales Tax)	400156	842,225	-	-	40,000	-	-	-	-	-	-	882,225
TOT Coastal Infrastructure CIP Fund	200212	50,000	-	-	-	-	-	-	-	-	-	50,000
TransNet Extension Congestion Relief Fund	400169	500,000	-	-	-	-	-	-	-	-	-	500,000
Total		\$ 5,502,987	\$ 189,114	\$ -	\$ 40,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 5,732,102

Transportation & Storm Water

Mission Beach Brdwalk Bulkhead Phased / L14004

Trans - Ped Fac - Sidewalks

Council District: 2	Priority Score: 78
Community Plan: Mission Beach	Priority Category: High
Project Status: Continuing	Contact Information: Batta, Jamal
Duration: 2014 - 2021	619-533-7482
Improv Type: Replacement - Rehab	jbatta@sandiego.gov

Description: The existing boardwalk stretches from the southern limits at the Mission Beach Jetty north to Thomas Avenue, a distance of approximately 2.3 miles. Due to the length, traffic usage, and conditions of the existing boardwalk, the overall project construction is separated into five phases. The phases are based on the City's priority criteria for the facilities. A detailed pre-design study dated on April 20, 2012, was prepared for the project. This project will cover phases 3 through 5.

Justification: This project will preserve the life of the bulkhead which was built in 1928.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Beach Precise Plan and is in conformance with the City's General Plan.

Schedule: Design and Construction will be scheduled once funding has been identified.

Summary of Project Changes: The schedule has been updated to reflect most recent changes to the project. Project schedule will be determined pending identification of funding. No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ -	\$ 600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	600,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	9,257,000	9,257,000
Total		\$ -	\$ 600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,257,000	\$ 9,857,000

Transportation & Storm Water

N Torrey Pines Rd Bridge/ Los Penasquitos / S00935

Trans - Bridge - Vehicular

Council District:	1	Priority Score:	56
Community Plan:	Torrey Pines	Priority Category:	Medium
Project Status:	Warranty	Contact Information:	Nutter, Daniel
Duration:	1992 - 2017		619-533-7492
Improv Type:	Replacement - Retrofit		dnutter@sandiego.gov

Description: This project provides for demolishing and reconstructing the North Torrey Pines Road Bridge over Los Penasquitos Creek and for transitionally widening both road approaches from approximately 770 feet south of the bridge to 1,100 feet north of the bridge. Tidal action from Los Penasquitos Lagoon is compromising beach access. Tidal action has become an issue due to the new configuration of the bridge span over the lagoon. Scouring of the access point from the State parking lot is an issue for State maintenance vehicles and beach patrons.

Justification: This project provides the replacement of the structurally deficient bridge to promote safe access and regular use.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Pines Community Plan and is in conformance with the City's General Plan.

Schedule: Environmental review was completed in Fiscal Year 2000. Design began in Fiscal Year 2000 and was completed in Fiscal Year 2003. Construction was completed in Fiscal Year 2006. Environmental mitigation and monitoring began in Fiscal Year 2012 and continued through Fiscal Year 2016. Due to environmental obligations, a post-construction ramp for access to Torrey Pines beach for state vehicles and beach patrons was scheduled to be completed in Fiscal Year 2013, but due to revised project scope, the design was completed in Fiscal Year 2015, and construction was completed in Fiscal Year 2016. The warranty period will end in Fiscal Year 2017.

Summary of Project Changes: Revisions to the original design of the access ramp resulted in an increase to the construction estimate of \$250,000. In Fiscal Year 2016, per City Council Resolution, \$250,000 of TransNet funding was transferred from the Old Otay Mesa Road Westerly project, S00870, to this project to offset the construction cost increase. Additionally, per City Council Resolution R-310120, \$150,000 of grant funding was allocated to this project for the purpose of project administration and the monitoring of mitigation work. City Council approval for the reallocation of an additional \$150,000 is anticipated in Fiscal Year 2017 to support additional construction costs for the replacement of pedestrian and emergency vehicle access ramps.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 10,000,000	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 10,150,000
TransNet (Prop A 1/2% Sales Tax)	400156	2,753,000	-	-	150,000	-	-	-	-	-	-	2,903,000
Gas Tax Fund	200117	140,000	-	-	-	-	-	-	-	-	-	140,000
Torrey Pines - Urban Community	400133	68,000	-	-	-	-	-	-	-	-	-	68,000
TransNet Extension Congestion Relief Fund	400169	995,407	274,245	-	-	-	-	-	-	-	-	1,269,652
Total		\$ 13,956,407	\$ 424,245	\$ -	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 14,530,652

Transportation & Storm Water

N Torrey Pines Roadway/Median Enhance / S00868

Trans - Roadway - Enhance/Scape/Medians

Council District: 1	Priority Score: 32
Community Plan: University	Priority Category: Low
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 1998 - 2017	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for median curb, gutter, drainage, and landscaping improvements, from 600 feet north of Genesee Avenue to the State Reserve boundary including the Callan Road intersection.

Justification: This project will improve safety and drainage on North Torrey Pines Road per the North University City Public Facilities Financing Plan - Project D.

Operating Budget Impact: Eligible maintenance activities will be funded by the Genesee Avenue/North Torrey Pines Road Maintenance Assessment District.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design was completed in Fiscal Year 2004. Design began in Fiscal Year 2008 and was completed in Fiscal Year 2014. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2015. Project warranty period will be completed in Fiscal Year 2017.

Summary of Project Changes: This project is complete and will be closed following completion of the warranty period.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Genesee North Torrey Pines MAD CIP	200623	\$ 499,085	\$ 915	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
North University City-FBA	400080	3,377,741	869,259	-	-	-	-	-	-	-	-	4,247,000
Total		\$ 3,876,826	\$ 870,174	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,747,000

Transportation & Storm Water

New Walkways / AIK00001

Trans - Ped Fac - Sidewalks

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 2010 - 2024	619-533-3770
Improv Type: New	gchui@sandiego.gov

Description: This annual allocation provides for the construction of sidewalks citywide.

Justification: This project provides permanent sidewalks to promote pedestrian safety and access.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2017, \$1.7 million in TransNet funding will be allocated to this project to support new and existing projects. TransNet funding in the amount of \$1.0 million has been allocated to this project from Fiscal Year 2018 through Fiscal Year 2021. Additionally, General Fund funding is anticipated in Fiscal Year 2018 through Fiscal Year 2021 in conformance with the City's Five Year Capital Outlook.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 254,262	\$ (4,994)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	249,268
CIP Contributions from General Fund	400265	200,851	57,540	-	-	1,450,000	3,900,000	1,400,000	1,400,000	-	-	8,408,391
Grant Fund - Federal	600000	220,597	1,282,991	-	-	-	-	-	-	-	-	1,503,588
Navajo Urban Comm	400116	2,838	147,162	-	-	-	-	-	-	-	-	150,000
Private & Others Contrib-CIP	400264	67,136	42,714	-	-	-	-	-	-	-	-	109,850
TransNet (Prop A 1/2% Sales Tax)	400156	122,993	-	-	-	-	-	-	-	-	-	122,993
Serra Mesa - Urban Community	400132	72,448	27,552	-	-	-	-	-	-	-	-	100,000
TransNet ARRA Exchange Fund	400677	-	16,035	-	-	-	-	-	-	-	-	16,035
TransNet Extension Congestion Relief Fund	400169	2,006,969	836,839	1,658,619	-	1,000,000	1,000,000	1,000,000	1,000,000	-	-	8,502,428
TransNet Extension RTCI Fee	400174	62,069	337,931	-	-	-	-	-	-	-	-	400,000
Total		\$ 3,010,163	\$ 2,743,771	\$ 1,658,619	\$ -	\$ 2,450,000	\$ 4,900,000	\$ 2,400,000	\$ 2,400,000	\$ -	\$ -	19,562,553

Transportation & Storm Water

Old Otay Mesa Road-Westerly / S00870

Trans - Roadway

Council District: 8	Priority Score: 66
Community Plan: Otay Mesa, Otay Mesa - Nestor	Priority Category: High
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 2008 - 2021	619-533-7492
Improv Type: Widening	dnutter@sandiego.gov

Description: The project is located south of State Route 905 and east of Interstate 805 along a portion of Otay Mesa Road extending east from the intersection of Hawken Drive and Otay Mesa Road and terminating just westerly of Crescent Bay Drive within the Otay Mesa Community Plan area (Council District 8). The roadway improvements will include widening and realigning an existing 26-foot wide, two-lane, undivided road to a 36-foot wide modified two lane local collector in accordance with the City of San Diego Street Design Manual; two striped 11-foot wide vehicular travel lanes; two 2-foot buffers; two 5-foot wide, Class II bicycle lanes; new sidewalks on each side of the roadway with curb and gutter; driveways; pedestrian ramps; street signage; utility relocations and adjustments; crib walls, faux-rock retaining walls, street lights, striping, and a new storm water drainage system. A guardrail and six-foot high, black vinyl-coated, chain-link fencing will be constructed along the sidewalk on the north side of Otay Mesa Road for pedestrian safety. Street lighting will be installed at 300-foot spacing. Disturbed areas will be revegetated with native plant species appropriate to the surrounding areas per the approved revegetation/erosion control plan.

Justification: The transportation element of the Otay Mesa Community Plan suggests that an integrated transportation network will provide mobility, accessibility, and safety for persons traveling to, from, and through the community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is required by, and is consistent with, the Otay Mesa and Otay Nestor Community Plans and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008 and was scheduled to be completed in Fiscal Year 2013, but due to revised project scope, design was completed in Fiscal Year 2014. Due to the complexity in obtaining environmental clearance, the ability to award construction was delayed. Construction began in Fiscal Year 2016 and will be completed in Fiscal Year 2018.

Summary of Project Changes: Due to bids coming in lower than anticipated, in Fiscal Year 2016, per City Council Resolution \$2.6 million in TransNet Extension funding was transferred from this project to nine other priority projects that had identified funding needs. Additionally, in Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$140,000 in TransNet funding was transferred from this project to S00602, Juan Street Concrete Street. This funding was identified as not needed at this time in the Old Otay Mesa Road project and the Juan Street project is in construction and requires additional funding to support anticipated construction change orders.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa-West (From 39067)	400093	\$ 4,949,933	\$ 4,067	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,954,000
Otay Mesa-Western DIF	400102	276,280	269,720	-	-	-	-	-	-	-	-	546,000
TransNet (Prop A 1/2% Sales Tax)	400156	39,346	-	-	-	-	-	-	-	-	-	39,346
TransNet ARRA Exchange Fund	400677	750,000	-	-	-	-	-	-	-	-	-	750,000
TransNet Extension Congestion Relief Fund	400169	6,537,310	1,875,016	-	-	-	-	-	-	-	-	8,412,326
Total		\$ 12,552,869	\$ 2,148,803	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	14,701,671

Transportation & Storm Water

Otay Mesa Truck Route Phase 4 / S11060

Trans - Roadway

Council District: 8	Priority Score: 43
Community Plan: Otay Mesa	Priority Category: Low
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2010 - 2019	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This Phase IV project provides for the construction of an additional lane to the existing Otay Truck Route from La Media Road to Drucker Lane and for the extension of the Truck Route (two lanes) from Britannia Boulevard to La Media Road and along Britannia Boulevard from the border to Britannia Court.

Justification: The Phase IV additional lane and extension of the Truck Route will remove cargo traffic from local streets and further expedite international truck traffic southbound into Mexico at the Otay Mesa Port of Entry.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: The environmental process for Phase IV originally scheduled to be completed in Fiscal Year 2012 was completed in Fiscal Year 2016. Delays to the environmental phase of the project were the result of the document not being released by the Resource Agencies. Design began in Fiscal Year 2010 and is scheduled to be completed in Fiscal Year 2017. Right-of-way acquisition began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2017. Construction is scheduled to begin early in Fiscal Year 2018.

Summary of Project Changes: Federal grant funding in the amount of \$2.4 million is anticipated to be allocated to this project for right-of-way acquisition following the environmental clearance, and for the construction phase of the project. Due to delays related to the environmental phase of the project, \$9.7 million in Transnet funding originally identified in Fiscal Year 2017 will be allocated in Fiscal Year 2018 for construction and on-going needs of the project.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 1,806,998	\$ (6,998)	\$ -	\$ 2,400,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 4,200,000
TransNet Extension Congestion Relief Fund	400169	517,588	4,732,412	-	-	9,700,000	-	-	-	-	-	14,950,000
Total		\$ 2,324,586	\$ 4,725,414	\$ -	\$ 2,400,000	\$ 9,700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 19,150,000

Transportation & Storm Water

Pacific Beach Curb Ramp Barrier Removal / S11048

Trans - Ped Fac - Accessibility Improve

Council District: 2	Priority Score: 62
Community Plan: Pacific Beach	Priority Category: High
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 2012 - 2017	619-533-7492
Improv Type: Betterment	dnutter@sandiego.gov

Description: This project will provide for curb ramps, curbs, gutters, sidewalks, street overlay, new curb inlets, cleanouts, Americans with Disabilities Act (ADA) pedestrian push buttons, a median curb, and traffic striping at the intersection of Pacific Beach Drive and Mission Boulevard.

Justification: This project location is in a heavily used area. One or more ADA complaints have been received. The improvements are needed for disabled access in the public right-of-way for compliance with current ADA standards.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Design began and was completed in Fiscal Year 2016.

Summary of Project Changes: This project will be closed. As a result of the Citywide review process, it was determined that the proposed curb ramp improvements could be incorporated into a pipeline project to be constructed at the same location. The incorporation of the work will minimize community impact and provide cost savings.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Beach Urban Comm	400117	\$ 52,279	\$ 193,721	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	246,000
Total		\$ 52,279	\$ 193,721	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	246,000

Transportation & Storm Water

Pacific Highlands Traffic Signals / S01062

Trans - Signals - Traffic Signals

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Burgess, Vicki
Duration: 2004 - 2017	619-533-3684
Improv Type: New	vburgess@sandiego.gov

Description: This reimbursement project provides for installing up to 16 different traffic signals within the Pacific Highlands Ranch Community.

Justification: These signals will be installed as part of the traffic control system for the Pacific Highlands Ranch community. They are needed to accommodate the increase in traffic generated by this community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Public Facilities Financing Plan and is in conformance with the City's General Plan.

Schedule: Traffic signal installation will be scheduled as the community develops.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 1,820,272	\$ 579,728	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,400,000
Total		\$ 1,820,272	\$ 579,728	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,400,000

Transportation & Storm Water

Pacific Hwy Curb Ramp Barrier Removal / S11045

Trans - Ped Fac - Accessibility Improve

Council District: 2	Priority Score: 66
Community Plan: Midway - Pacific Highway	Priority Category: High
Project Status: Warranty	Contact Information: Nutter, Daniel
Duration: 2012 - 2017	619-533-7492
Improv Type: Betterment	dnutter@sandiego.gov

Description: This project will provide for curb ramps, curbs & gutters, sidewalks, a new storm drain inlet, streetlights, and traffic striping on Pacific Highway Frontage Road at Bandini Street, Wright Street, Estudillo Street, and Sutherland Street.

Justification: The project location is a highly used area. One or more Americans with Disabilities Act (ADA) complaints have been received. The improvements are needed for disabled access in public right-of-way for compliance with current ADA standards.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Midway Community Plan and the City's General Plan.

Schedule: Design and environmental document began in Fiscal Year 2013. Due to resource reallocation, construction began in Fiscal Year 2016 and will be completed in Fiscal Year 2017. The warranty period will be completed in Fiscal Year 2017.

Summary of Project Changes: Project schedule has been revised.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Midway/Pacific Hwy Urban Comm	400115	\$ 439,765	\$ 10,235	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	450,000
Total		\$ 439,765	\$ 10,235	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	450,000

Transportation & Storm Water

Palm Avenue Interstate 805 Interchange / S00869

Trans - Bridge - Vehicular

Council District: 8	Priority Score: 53
Community Plan: Otay Mesa, Otay Mesa - Nestor	Priority Category: Medium
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 2002 - 2020	619-533-7492
Improv Type: Widening	dnutter@sandiego.gov

Description: This project provides for improving the Palm Avenue/Interstate 805 Interchange in three phases. The first phase has been completed which included restriping of travel lanes and signal modification. The second phase consists of environmental determination and design of the project; construction repairs to the bridge approaches and abutments; bridge widening to the south; installation of sidewalk and signals; restriping; and signage modifications. All phases of the project improvements per the Otay Mesa Public Facility Financing Plan (Projects T1.1, 1.2, 1.3, and 1.4).

Justification: This project is required to accommodate the additional traffic generated as a result of development in the Otay Mesa Community. Improvements to this interchange will also help to reduce traffic volumes on State Route 905.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa and Otay Mesa/Nestor Community Plans and is in conformance with the City's General Plan.

Schedule: Phase I is complete. Project Study Report was completed in Fiscal Year 2014. Phase II Preliminary Engineering and Environmental Phase will be completed in Fiscal Year 2017. Phase II design is scheduled to begin in Fiscal Year 2017 and construction is scheduled to begin in Fiscal Year 2018. The project is anticipated to be completed by Fiscal Year 2020. Due to funding, Phase II and III were separated causing the need for additional time in determining the scope for Phase II. This schedule is contingent upon the rate of development and fees collected in the community.

Summary of Project Changes: The construction of improvements identified in Phase II is contingent on the identification of funding in Fiscal Year 2018. Total project cost has been increased by the unidentified amount of \$10.0 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa-East (From 39062)	400092	\$ 4,076,578	\$ 491,993	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,568,571
Otay Mesa-West (From 39067)	400093	2,262,502	537,590	-	-	-	-	-	-	-	-	2,800,092
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	10,000,000	10,000,000
Total		\$ 6,339,080	\$ 1,029,583	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,000,000	\$ 17,368,663

Transportation & Storm Water

Palm Avenue Roadway Improvements / S00913

Trans - Roadway

Council District: 8	Priority Score: 57
Community Plan: Otay Mesa - Nestor	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2007 - 2017	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for vehicular and pedestrian safety improvements on Palm Avenue from Beyer Way to Del Cardo Avenue in two phases. Phase 1, from east of Beyer Way to Del Cardo Avenue, includes the installation of raised center medians, turn pockets, traffic signals, pedestrian refuge areas, crosswalks, striping, and signage. Phase 2 consists of vehicular and pedestrian safety improvements at the intersection of Palm Avenue and Beyer Way.

Justification: These improvements will benefit the community by increasing the safety and flow of traffic.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa-Nestor Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary project planning began in Fiscal Year 2007 and was completed in Fiscal Year 2008. Design of Phase I began in Fiscal Year 2010 and was completed in Fiscal Year 2014. Construction of Phase I began in Fiscal Year 2014 and was completed in Fiscal Year 2016. Design of Phase 2 was completed in Fiscal Year 2016. Construction of Phase 2 began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
TransNet (Prop A 1/2% Sales Tax)	400156	\$ 150,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	150,000
TransNet Extension Congestion Relief Fund	400169	3,176,718	1,290,491	-	-	-	-	-	-	-	-	4,467,209
Total		\$ 3,326,718	\$ 1,290,491	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,617,209

Transportation & Storm Water

Park Boulevard At-Grade Crossing / S15045

Trans - Roadway

Council District:	3, 8	Priority Score:	53
Community Plan:	Barrio Logan, Centre City	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Sutherlin, Robert
Duration:	2015 - 2019		619-533-7107
Improv Type:	New		sutherlin@civicsd.com

Description: This project provides for the extension of Park Boulevard to Harbor Drive. The project will construct new pavement, curb and gutter, sidewalks, pedestrian ramps, railroad track, railroad signals and signage, storm drain, and other various infrastructure adjacent to the project.

Justification: This project will open Park Boulevard to Harbor Drive, as part of the Ballpark Infrastructure Design/Build Agreement which closed the 8th Avenue crossing to Harbor Drive.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Downtown Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2014 and will be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2020.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
2001A(TE)Bonds(Oper)-Ctr City	400332	\$ 287,656	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	287,656
CCE-2004A (TE) Bonds (Oper)	400369	316,313	2,146,706	-	-	-	-	-	-	-	-	2,463,019
Excess Redevelopment Bond Proceeds Exp	400862	24,378	11,222,947	-	-	-	-	-	-	-	-	11,247,325
Total		\$ 628,347	\$ 13,369,653	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	13,998,000

Transportation & Storm Water

Poway Road Bicycle Path - Class I / S00943

Council District: 5	Priority Score: 56
Community Plan: Sabre Springs	Priority Category: Medium
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 1997 - 2018	619-533-5120
Improv Type: Widening	bjohnson@sandiego.gov

Description: This project provides for the construction of a Class I bicycle path (combined pedestrian and bicycle travel) easterly along the south side of Poway Road from the I-15/Poway Road interchange to Sabre Springs Parkway, approximately 1,950 feet in length.

Justification: The Sabre Springs Community Plan encourages the development of a system of bikeways within the community, tying into the regional bicycle network.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Sabre Springs Community Plan and is in conformance with the City's General Plan.

Schedule: The Environmental Process began in Fiscal Year 2008 and was completed in Fiscal Year 2012. Design began in Fiscal Year 2012 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2014 and was completed in Fiscal Year 2016. A 25-month maintenance and monitoring period will continue through Fiscal Year 2018.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Prop A-(Bikeway)	400158	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
Sabre Springs-FBA	400082	1,031,022	68,978	-	-	-	-	-	-	-	-	1,100,000
TransNet Extension Congestion Relief Fund	400169	980,000	-	-	-	-	-	-	-	-	-	980,000
Total		\$ 2,511,022	\$ 68,978	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,580,000

Transportation & Storm Water

Regents Rd Widening-Genesee to Executive / S00881

Trans - Roadway

Council District: 1	Priority Score: 56
Community Plan: University	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2003 - 2018	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for widening Regents Road to a modified four-lane major street from Genesee Avenue to Executive Drive, relocation of the Genesee Avenue/Regents Road intersection to the east, and bike lanes.

Justification: This project is needed to improve traffic flow and is included in the Council-approved North University City Community Financing Plan - Project 13 and Facilities Benefit Assessment Document.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: The right-of-way phase of the project has been completed and the project design has been updated to meet new water quality requirements. Design began in Fiscal Year 2013 and was completed in Fiscal Year 2016. Construction is scheduled to begin in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2018.

Summary of Project Changes: In Fiscal Year 2016, City Council Resolution R-310109 authorized the acceptance of the donation from UCSD in the amount of \$755,000 to cover construction costs associated with the project. Additionally, per City Council resolution R-310262, adopted March 2, 2016, \$500,000 in North University Developer Impact Fee funding was appropriated to this project. Total project cost has increased to \$6.6 million.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
North University City DIF	400849	\$ 500,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	500,000
North University City-FBA	400080	4,928,334	446,666	-	-	-	-	-	-	-	-	5,375,000
Private & Others Contrib-CIP	400264	755,000	-	-	-	-	-	-	-	-	-	755,000
Total		\$ 6,183,334	\$ 446,666	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	6,630,000

Transportation & Storm Water

Regents Road Bridge / S00729

Trans - Bridge - Vehicular

Council District: 1	Priority Score: N/A
Community Plan: University	Priority Category: N/A
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 1992 - 2018	619-533-3770
Improv Type: New	gchui@sanidiego.gov

Description: This project provides for an 870-foot bridge spanning the AT&SF Railroad and a portion of the flood plain. Additionally, this project provides for a four-lane major street with Class II bike lanes on Regents Road from the AT&SF railroad bridge to 100 feet north of Lahitte Court as well as widening the existing half width street to a four-lane major street from 100 feet north of Lahitte Court to Governor Drive, including Class II bike lanes. In addition, the project includes recreational improvements in the canyon, which include limiting noise to the greatest extent possible, traffic calming, walkability, profile/light penetration structure design, habitat restoration, recreational improvements for pedestrians, and bike access trails.

Justification: This project will complete Regents Road and provide continuous access to northern communities. This project is included in the Council-approved North University City Financing Plan and Facilities Benefit Assessment Plan (Project NUC-18).

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the University Community Plan and is in conformance with the City's General Plan.

Schedule: The Regent's Road Bridge is currently being studied as part of an update to the University Community Plan's Transportation Element and the project is on hold until the study is completed.

Summary of Project Changes: No significant change to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
North University City-FBA	400080	\$ 2,195,038	\$ 4,542,761	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 24,816,677	\$ -	\$ 31,554,476
Total		\$ 2,195,038	\$ 4,542,761	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 24,816,677	\$ -	\$ 31,554,476

Transportation & Storm Water

Resurfacing of City Streets / AID00005

Trans - Roadway

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Lahmann, Joshua
Duration: 2010 - 2024	619-527-7509
Improv Type: Betterment	jlahmann@sandiego.gov

Description: This annual allocation provides for roadway resurfacing, repair, and reconstruction.

Justification: This project provides for resurfacing, repair, and reconstruction of City streets, which are necessary to maintain the streets in serviceable condition and to mitigate roadway deterioration.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$4.2 million in bond financing was reallocated from this project to support El Nino emergency work in drainage projects. Bond financing and Trench Cut Fee appropriations for this project have been revised in accordance with the City's Five Year Capital Outlook. TransNet funding will be allocated in Fiscal Year 2018 through Fiscal Year 2021. Additionally, in Fiscal Year 2016, \$1.0 million was transferred to this project from the Old Otay Mesa Road Westerly project, S00870, to assist in achieving the annual street overlay goal. An additional \$3.8 million in Trench Cut Fees has been allocated to this project. The city is currently analyzing the results of the streets condition assessment conducted in 2015, and will revise the estimated unidentified funding needed beyond Fiscal Year 2021.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 4,394,324	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,394,324
Deferred Maintenance Revenue 2012A-Project	400848	20,280,956	-	-	-	-	-	-	-	-	-	20,280,956
Gas Tax Fund	200118	46,440	936,223	-	-	-	-	-	-	-	-	982,664
CIP Contributions from General Fund	400265	259,514	1,962,042	-	-	-	-	-	-	-	-	2,221,556
Infrastructure Improvement - CD 1	400681	3,899	-	-	-	-	-	-	-	-	-	3,899
Infrastructure Bond Financing	9301	-	-	-	58,248,472	54,360,000	54,360,000	-	-	-	-	166,968,472
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	10,144,783	-	-	-	-	-	-	-	-	-	10,144,783
PFFA Lease Revenue Bonds 2015A-Projects	400859	12,429,234	10,047,438	-	-	-	-	-	-	-	-	22,476,672
PFFA Lease Revenue Bonds 2015B-Project	400860	43,458	15,641,302	-	-	-	-	-	-	-	-	15,684,760
Prop 42 Replacement - Transportation Relief Fund	200306	7,809,804	1,725,197	-	-	-	-	-	-	-	-	9,535,001
TransNet (Prop A 1/2% Sales Tax)	400156	123,948	16,440	-	-	-	-	-	-	-	-	140,388
TransNet ARRA Exchange Fund	400677	-	24,550	-	-	-	-	-	-	-	-	24,550
TransNet Extension Congestion Relief Fund	400169	12,244,304	2,127,532	-	-	2,879,655	15,590,399	16,616,039	17,689,496	-	-	67,147,425
Trench Cut Fees/Excavation Fee Fund	200203	417,565	3,392,974	3,758,329	-	1,500,000	1,500,000	1,500,000	1,500,000	-	-	13,568,868
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	96,473,366	96,473,366
Total		\$ 68,198,232	\$ 35,873,699	\$ 3,758,329	\$ 58,248,472	\$ 58,739,655	\$ 71,450,399	\$ 18,116,039	\$ 19,189,496	\$ -	\$ 96,473,366	\$ 430,047,686

Transportation & Storm Water

Rose & Tecolote Creeks Water Quality Improvements / ACC00002

Council District: 6	Priority Score: Annual
Community Plan: Clairemont Mesa	Priority Category: Annual
Project Status: Continuing	Contact Information: Demich, Andrea
Duration: 2010 - 2024	858-541-4348
Improv Type: Betterment	ademich@sandiego.gov

Description: This project proposes Storm Water Best Management Practices (BMP) to address pollutants of concern in the Tecolote Creek sub-watershed. A green street consisting of several biofiltration basins will be constructed at various points in the neighborhood around Mount Abernathy Avenue. The basins will reduce the amount of storm water runoff that reaches the storm drain system.

Justification: This project addresses pollutants of concern within the Rose and Tecolote Creek watersheds which satisfies the watershed-based water quality activity requirements in the Regional Water Quality Board's Municipal Storm Water Permit.

Operating Budget Impact: None.

Drainage - Best Mgt Practices (BMPs)

Relationship to General and Community Plans: This project is consistent with Clairemont Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2013 and was completed in early Fiscal Year 2015. Following the completion of construction, additional needs at the site were recognized. City forces will perform additional work utilizing the remaining budget. When work is completed, the final sublet project, Mt. Abernathy- Green Street will be closed and the annual allocation will no longer be funded.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ 16,060	\$ 17,224	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	33,284
Rose & Tecolote Creek Water Quality	400631	1,051,835	-	-	-	-	-	-	-	-	-	1,051,835
Total		\$ 1,067,895	\$ 17,224	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,085,119

Transportation & Storm Water

Rosecrans Street Corridor Improvements / S00830

Trans - Roadway

Council District: 2	Priority Score: N/A
Community Plan: Midway - Pacific Highway, Peninsula	Priority Category: N/A
Project Status: Continuing	Contact Information: Hughes, Duncan
Duration: 2003 - 2018	619-533-3141
Improv Type: Betterment	drhughes@sandiego.gov

Description: This project provides for improvements to the former State Route 209, which includes all or parts of Camino del Rio West, Rosecrans Street, Canon Street, Catalina Boulevard, and Cabrillo Memorial Drive. Project scope could include but is not limited to construction of sidewalks, modification of existing traffic signals, traffic calming measures, and bicycle facility improvements.

Justification: Redevelopment in the area resulted in increased traffic and pedestrian activity.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation and Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Peninsula and Midway Community Plans and is in conformance with the City's General Plan.

Schedule: The evaluation of this project was completed in Fiscal Year 2014. Implementation of traffic signal improvements including interconnect upgrades and the installation of the adaptive traffic signal system began and were scheduled to be completed in Fiscal Year 2016 but will be completed in early Fiscal Year 2017. Additional improvements including sidewalks and bicycle facilities will be scheduled in Fiscal Year 2017.

Summary of Project Changes: Some tasks identified in the project scope were scheduled to be completed in Fiscal Year 2016. Additional improvements will continue utilizing available funding.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
SR 209 & 274 Coop with State	400633	\$ 822,117	\$ 626,209	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,448,325
Total		\$ 822,117	\$ 626,209	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,448,325

Transportation & Storm Water

SR 163/Clairemont Mesa Blvd Interchange / S00905

Trans - Bridge - Vehicular

Council District: 6	Priority Score: 71
Community Plan: Kearny Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 2005 - 2023	619-533-7492
Improv Type: Widening	dnutter@sandiego.gov

Description: This project provides for improving Clairemont Mesa Boulevard/State Route 163 to six-lane prime arterial standards. Phase I of the project consists of bridge widening and ramp realignment on the eastern side of the interchange. Phase II consists of ramp realignment on the western side. The interchange will be re-configured to eliminate existing continuous-flow freeway connections and the ramps will be re-configured to intersect Clairemont Mesa Boulevard at standard signalized intersections. High-occupancy vehicle/bus bypass lanes will be incorporated on the on-ramps.

Justification: These improvements will eliminate existing pedestrian/bike high-speed crossings and all vehicle, bike, and pedestrian moves will be controlled, thus improving safety. Transit movement through the interchange area will be greatly enhanced.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Kearny Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Phase I was completed in December, 2014. Phase II design began in Fiscal Year 2010 and was completed in Fiscal Year 2015. Construction also began in Fiscal Year 2015 and will be completed in Fiscal Year 2017. There will be a five-year plant establishment and monitoring period through Fiscal Year 2023.

Summary of Project Changes: Due to unforeseen construction change orders, in Fiscal Year 2016, per City Council Resolution, \$500,000 in TransNet Extension funding was transferred to this project from the Old Otay Mesa Road Westerly project, S00870. The total project cost has been increased by \$500,000.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 2,300,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,300,000
Kearny Mesa-Urban Comm	400136	593,553	6,447	-	-	-	-	-	-	-	-	600,000
Private & Others Contrib-CIP	400264	2,643,200	-	-	-	-	-	-	-	-	-	2,643,200
TransNet (Prop A 1/2% Sales Tax)	400156	2,500,000	-	-	-	-	-	-	-	-	-	2,500,000
TransNet Extension Congestion Relief Fund	400169	7,429,198	398,802	-	-	-	-	-	-	-	-	7,828,000
TransNet Extension RTCI Fee	400174	1,842,003	207,997	-	-	-	-	-	-	-	-	2,050,000
Total		\$ 17,307,954	\$ 613,246	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	17,921,200

Transportation & Storm Water

SR 163/Friars Road / S00851

Trans - Bridge - Vehicular

Council District: 7	Priority Score: 61
Community Plan: Mission Valley	Priority Category: Medium
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 1990 - 2019	619-533-7492
Improv Type: Widening	dnutter@sandiego.gov

Description: This project provides for construction of a new southbound State Route 163 to westbound Friars Road off-ramp, widening of the Friars Road overcrossing structure to eight lanes extending to Frazee Road, construction of a third westbound lane on Friars Road to Fashion Valley Road, the addition of an exclusive right-turn lane on southbound Frazee Road to westbound Friars Road, other modifications to the existing on and off-ramps, and improvements to the existing State Route 163 southbound travel lanes to improve the weaving problems. This project also includes an auxiliary lane on southbound State Route 163 from Genesee Avenue to westbound Interstate 8, which requires major structural work to widen the bridge over the San Diego River. Additionally, over 5,300 feet of retaining walls will need to be constructed along State Route 163 and Friars Road, including one that is over 30 feet high. Friars Road widening and ramp improvements at Friars Road will be constructed with Phase I.

Justification: This project will alleviate some of the severe traffic delays along Friars Road due to new development in Mission Valley and the backup that occurs on the existing southbound off-ramp because of the weaving situation with the southbound on-ramp.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering was completed in Fiscal Year 1996. Design began in Fiscal Year 2002 and continued through Fiscal Year 2009. Final design for Phase 1 began in Fiscal Year 2011 and was completed in Fiscal Year 2016. Right-of-way acquisition is expected to be completed in Fiscal Year 2017. Construction for Phase I is scheduled for Fiscal Year 2017 due to an extended and complex design process, right-of-way acquisitions and funding availability. Phase II and Phase III are scheduled to be constructed in coming fiscal years once funding becomes available.

Summary of Project Changes: In Fiscal Year 2016, per City Council Resolution, \$2.0 million in Regional Transportation Congestion Improvement Program (RTCIP) funding was allocated to this project. TransNet Extension funding in the amount of \$3.0 million has been allocated to this project in Fiscal Year 2017 and an additional \$2.0 million will be appropriated in Fiscal Year 2018. It is anticipated that Development Impact Fee funding in the amount of \$5.0 million will be allocated in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 2,504,343	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,504,343
Mission Valley-Urban Comm.	400135	12,146,774	381,714	-	5,000,000	-	-	-	-	-	-	17,528,488
Private & Others Contrib-CIP	400264	471,139	-	-	-	-	-	-	-	-	-	471,139
TransNet (Prop A 1/2% Sales Tax)	400156	988,611	-	-	-	-	-	-	-	-	-	988,611
TransNet Extension Congestion Relief Fund	400169	17,371,607	336,513	3,000,000	-	2,000,000	-	-	-	-	-	22,708,120
TransNet Extension RTCI Fee	400174	3,304,583	2,325,344	-	-	-	-	-	-	-	-	5,629,927
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	76,636,159	76,636,159
Total		\$ 36,787,058	\$ 3,043,570	\$ 3,000,000	\$ 5,000,000	\$ 2,000,000	\$ -	\$ -	\$ -	\$ -	\$ 76,636,159	\$ 126,466,787

Transportation & Storm Water

SR94/Euclid Av Interchange Phase 2 / S14009

Trans - Roadway

Council District: 4	Priority Score: 57
Community Plan: Southeastern (Encanto Neighborhoods)	Priority Category: Medium
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 2011 - 2020	619-533-7492
Improv Type: Betterment	dnutter@sandiego.gov

Description: The State Route 94/Euclid Avenue interchange is an uncontrolled intersection with higher than average accident rates. The Euclid Avenue overpass crosses State Route 94, one of the region's most important east-west connections. The City of San Diego is considering improvements to the interchange to enhance safety features through this corridor and the optimization of the level of service for both Euclid Avenue and State Route 94.

Justification: The project will evaluate the State Route 94 / Euclid Avenue Interchange for improvements to enhance Level of Service of the interchange and safety improvement measures for all modes of transportation.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Encanto Neighborhoods Community Plan and in conformance with the City's General Plan.

Schedule: Preliminary engineering and environmental documentation began in Fiscal Year 2012 and was completed in Fiscal Year 2013 in SR-94/Euclid Avenue Interchange Improvements, S11046. Design began in Fiscal Year 2015 and is scheduled to be completed in Fiscal Year 2017. Construction has been rescheduled from Fiscal Year 2016 to Fiscal Year 2018 due to reallocation of funding and additional design analysis, and is expected to be completed in Fiscal Year 2019.

Summary of Project Changes: City Council approval of the re-allocation of \$2.0 million from this project to S13018, Avenida de la Playa, is anticipated in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
TransNet Extension Congestion Relief Fund	400169	\$ -	\$ -	\$ 3,050,000	\$ (2,000,000)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,050,000
TransNet Extension RTCI Fee	400174	484,501	260,299	-	-	-	-	-	-	-	-	744,800
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	2,000,000	2,000,000
Total		\$ 484,501	\$ 260,299	\$ 3,050,000	\$ (2,000,000)	\$ -	\$ -	\$ -	\$ -	\$ -	2,000,000	\$ 3,794,800

Transportation & Storm Water

San Diego River Multi-Use Path / S00958

Trans - Bicycle Facilities (All Class.)

Council District: 7	Priority Score: 56
Community Plan: Mission Valley	Priority Category: Medium
Project Status: Warranty	Contact Information: Johnson, Brad
Duration: 2006 - 2017	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: This project provides for a multi-use pedestrian and bicycle path under State Route 163 from Hazard Center Drive to Fashion Valley Mall on the north side of the San Diego River. The project includes a paved bicycle and pedestrian path, visitor kiosk, striping, signage, bollards, and lighting for the path underneath State Route 163.

Justification: This project is part of the Bicycle Master Plan to guide the development and the creation of a firm foundation for a bicycle-friendly environment to serve bicyclists and pedestrians throughout the City. These improvements will benefit the community by increasing the mobility and safety through the enhancement of the bicycle path environment.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering and planning began in Fiscal Year 2006 and was completed in Fiscal Year 2008. The environmental review process began in Fiscal Year 2009 and was completed in Fiscal Year 2012. Design began in Fiscal Year 2009 and was completed in Fiscal Year 2013. Construction began and was completed in Fiscal Year 2014. The warranty period will continue through Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016, an increase of \$89,868 from Prop. 42 Replacement funding was appropriated to this project to support additional close out activities. This project was scheduled to close in Fiscal Year 2016, but will remain open pending resolution of legal issues.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Prop 42 Replacement - Transportation Relief Fund	200306	\$ 76,017	\$ 13,851	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 89,868
TransNet (Prop A 1/2% Sales Tax)	400156	100,000	-	-	-	-	-	-	-	-	-	100,000
Prop A-(Bikeway)	400158	180,000	-	-	-	-	-	-	-	-	-	180,000
TransNet Extension Congestion Relief Fund	400169	1,463,212	35,788	-	-	-	-	-	-	-	-	1,499,000
Total		\$ 1,819,228	\$ 49,639	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,868,868

Transportation & Storm Water

San Remo Way Storm Drain / S11004

Drainage - Storm Drain Pipes

Council District: 2	Priority Score: 44
Community Plan: Peninsula	Priority Category: Medium
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2011 - 2017	619-533-7482
Improv Type: Replacement	jbatta@sanidiego.gov

Description: This project provides for improved flood control by upgrading the existing pipe along San Remo Way.

Justification: This project will alleviate frequent flooding during normal storm events as a result of the current undersized storm drain.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and was completed in Fiscal Year 2013. Construction began in Fiscal Year 2013 and was completed in Fiscal Year 2014. Warranty period will be completed in Fiscal Year 2017.

Summary of Project Changes: Due to unforeseen circumstances, the end date for this project has been moved to Fiscal Year 2017. Also, \$40,000 from Fund 400265, General Fund Contribution to the CIP, was transferred from this project to Cesar Solis Community Park, S00649, as authorized by the Fiscal Year 2016 Appropriation Ordinance. This funding will not be needed for project close out activities.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 105,697	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	105,697
Peninsula Urban Comm	400118	150,000	-	-	-	-	-	-	-	-	-	150,000
PFFA Lease Revenue Bonds 2015A-Projects	400859	1,843	7,455	-	-	-	-	-	-	-	-	9,297
PFFA Lease Revenue Bonds 2015B-Project	400860	-	6	-	-	-	-	-	-	-	-	6
Total		\$ 257,539	\$ 7,461	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	265,000

Transportation & Storm Water

School Traffic Safety Improvements / AIK00002

Trans - Ped Fac - Sidewalks

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Fuentes, Julio
Duration:	2010 - 2024		619-533-3092
Improv Type:	New		jfuentes@sanidiego.gov

Description: This annual allocation provides for the installation of traffic control devices, sidewalks, signal modifications, and other improvements that will serve to improve safety surrounding schools. This allocation can also be used to match State or federal grants for this purpose.

Justification: The Public Safety and Neighborhood Services Committee of the City Council requested that this program be instituted in order to proactively respond to school traffic safety problems in the City.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, City Council authorized the transfer of \$215,000 from the Old Otay Mesa Road Westerly project, S00870, to this project for the additional construction needs in the Fairmount Avenue Safe Route to School project (B13159). For Fiscal Year 2017, \$100,000 in TransNet funding has been allocated to support on-going needs of existing sublet projects. Future year Transnet funding in this project has been reallocated to other high priority projects.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - State	600001	\$ 318,300	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	318,300
TransNet (Prop A 1/2% Sales Tax)	400156	10,809	298	-	-	-	-	-	-	-	-	11,108
TransNet Extension Congestion Relief Fund	400169	700,828	40,100	100,000	-	-	-	-	-	-	-	840,928
Total		\$ 1,029,937	\$ 40,398	\$ 100,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,170,336

Transportation & Storm Water

Sea World Dr/I5 Interchange Improvement / S00888

Trans - Bridge - Vehicular

Council District: 6	Priority Score: 74
Community Plan: Mission Bay Park	Priority Category: High
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 2007 - 2018	619-533-3770
Improv Type: Replacement	gchui@sanidiego.gov

Description: This project proposes to realign and widen the southbound off-ramp, reconfigure the off-ramp intersection to eliminate the free right turn onto Sea World Drive, widen the eastbound approach to the southbound on-ramp, and increase storage on the overcrossing for the eastbound to northbound left turn at the northbound on-ramp. In addition, this alternative proposes to provide a loop on ramp to northbound Interstate 5 from eastbound Sea World Drive. The eastbound and westbound approaches would be modified to provide required storage and the entire interchange would be relocated approximately 30-feet to the south to accommodate phased construction of a new overcrossing. In addition, when funding is identified, Sea World Drive will be widened to six lanes between Sea World Way and Interstate 5.

Justification: Widening Sea World Drive to six lanes and improving the Sea World Drive/Interstate 5 interchange are necessary to meet existing and forecasted traffic volumes.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan and is in conformance with the City's General Plan.

Schedule: Project study report was completed in Fiscal Year 2011. Preliminary engineering and preparation of environmental document were scheduled to begin in Fiscal Year 2011 but have been put on hold due to funding constraints. Design, environmental, right-of-way, construction support, and construction engineering totaling \$116.2 million is on hold until funding can be identified.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Sea World Traffic Mitigation Fund	200385	\$ 1,090,538	\$ 2,909,462	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,000,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	116,163,109	116,163,109
Total		\$ 1,090,538	\$ 2,909,462	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	116,163,109	\$ 120,163,109

Transportation & Storm Water

Sidewalk Repair and Reconstruction / AIK00003

Trans - Ped Fac - Sidewalks

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Puente, Edgar
Duration: 2010 - 2024	619-527-7527
Improv Type: New	epuente@sandiego.gov

Description: This annual allocation provides for the replacement of damaged sidewalks, curbs, and gutters Citywide.

Justification: This project replaces sidewalks, curbs, and gutters which have been damaged by City trees in areas near schools and parks and contributes to the City's ongoing efforts to promote walking as a mode of transportation.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the appropriate community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis and as funding is allocated.

Summary of Project Changes: General Fund funding has been allocated to this project in Fiscal Year 2017 through Fiscal Year 2020. Unidentified funding has been added to this project per the Sidewalk Condition Assessment.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CR-TAB 2010A (TE) Proceeds	400696	\$ 112,783	\$ 1,017,640	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,130,424
Deferred Maint Revenue 2009A-Project	400624	7,127	-	-	-	-	-	-	-	-	-	7,127
Deferred Maintenance Revenue 2012A-Project	400848	252,698	-	-	-	-	-	-	-	-	-	252,698
CIP Contributions from General Fund	400265	648,473	3,402,352	2,000,000	-	4,000,000	4,000,000	4,000,000	-	-	-	18,050,825
Infrastructure Improvement - CD 6	400686	15,392	-	-	-	-	-	-	-	-	-	15,392
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	282,549	-	-	-	-	-	-	-	-	-	282,549
PFFA Lease Revenue Bonds 2015A-Projects	400859	-	135,426	-	-	-	-	-	-	-	-	135,426
PFFA Lease Revenue Bonds 2015B-Project	400860	339,301	942,474	-	-	-	-	-	-	-	-	1,281,775
Prop 42 Replacement - Transportation Relief Fund	200306	117,217	82,967	-	-	-	-	-	-	-	-	200,184
TransNet (Prop A 1/2% Sales Tax)	400156	0	-	-	-	-	-	-	-	-	-	0
Redevelopment Obligation Retirement Fund	200700	-	60,000	-	-	-	-	-	-	-	-	60,000
TransNet Infrastructure Fund	400168	16,325	-	-	-	-	-	-	-	-	-	16,325
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	26,688,200	26,688,200
Total		\$ 1,791,866	\$ 5,640,858	\$ 2,000,000	\$ -	\$ 4,000,000	\$ 4,000,000	\$ 4,000,000	\$ -	\$ -	\$ 26,688,200	\$ 48,120,924

Transportation & Storm Water

Siempre Viva Road Improvements / S16044

Trans - Roads/Widening/Reconfiguration

Council District: 8	Priority Score: 65
Community Plan: Otay Mesa	Priority Category: High
Project Status: Continuing	Contact Information: Chui, Gary
Duration: 2016 - 2020	619-533-3770
Improv Type: Widening	gchui@sandiego.gov

Description: This project will provide for the design and construction of modifying the existing road to a six-lane primary arterial road from La Media Road to Otay Center Drive

Justification: These improvements are needed to accommodate future development and future truck traffic.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan. This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: Project is currently in planning phase. Project schedule will be provided upon completion of the pre-design phase.

Summary of Project Changes: This is a newly published project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ -	\$ 10,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,000
Total		\$ -	\$ 10,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	10,000

Transportation & Storm Water

Sorrento Valley Rd & I5 Interchange / S00914

Trans - Roadway

Council District: 1	Priority Score: 50
Community Plan: Torrey Pines	Priority Category: Medium
Project Status: Continuing	Contact Information: Diab, Joseph
Duration: 2007 - 2018	619-533-4615
Improv Type: New	jdiab@sandiego.gov

Description: The purpose of the project is to provide studies for traffic relief of local roadways within the Interstate-5/Sorrento Valley Road Interchange. Key stakeholder agencies (Caltrans, SANDAG, and NCTD) make up the Project Development Team (PDT) and are committed to the development and evaluation of project alternatives to enhance traffic flow and safety that will accommodate all modes of travel within the project site.

Justification: Traffic flow within the area is operating a low level of service and is severely impacted by stoppage for trains at the Coaster Station.

Operating Budget Impact: Operating and maintenance funding for this project will be included in the Transportation & Storm Water budget when required.

Relationship to General and Community Plans: This project is consistent with the Mira Mesa and Torrey Pines Community Plans and is in conformance with the City's General Plan.

Schedule: Preliminary engineering began in Fiscal Year 2007 and will be completed in Fiscal Year 2017.

Summary of Project Changes: Following recommendations from the preliminary engineering phase, it is acknowledged that an agency larger than the City of San Diego will be required to lead this project in order to address regional issues. As such, the grant-funded portion of the project has been turned over to Caltrans Division of Local Assistance. In Fiscal Year 2016, per City Council Resolution, TransNet Extension funding in the amount of \$100,000 was transferred to this project from the Old Otay Mesa Road Westerly project, S00870, to fund an additional planning study.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 3,341,263	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,341,263
TransNet Extension Congestion Relief Fund	400169	430,968	80,006	-	-	-	-	-	-	-	-	510,974
Total		\$ 3,772,231	\$ 80,006	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,852,237

Transportation & Storm Water

State Route 56 Bike Interchanges / S00955

Trans - Bicycle Facilities (All Class.)

Council District: 1	Priority Score: 90
Community Plan: Black Mountain Ranch, Del Mar Mesa, Pacific Highlands Ranch, Rancho Penasquitos	Priority Category: High
Project Status: Continuing	Contact Information: Qasem, Labib
Duration: 2015 - 2018	619-533-6670
Improv Type: New	lqasem@sandiego.gov

Description: This project will provide for a bicycle path interchange and community connection points at Black Mountain Road, Camino Del Sur, Rancho Del Sol Way, and Torrey Meadows Drive along State Route 56.

Justification: Bicyclists and pedestrians traveling the SR-56 bicycle path and needing to cross through the interchange areas have to contend with high volumes of conflicting vehicular traffic. This project will expedite the movements along the bicycle path through and connecting to the interchange areas.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch, Del Mar Mesa, Pacific Highlands Ranch, and Torrey Highlands Subarea Plans and the Rancho Penasquitos Community Plan, and is in conformance with the City's General Plan.

Schedule: The project study report began in Fiscal Year 2006 and was completed in Fiscal Year 2008. Design and construction for the location at SR-56 and Black Mountain Road began in Fiscal Year 2010 and were completed in Fiscal Year 2012. The design for SR-56 and Camino Del Sur began in Fiscal Year 2016. Construction is planned to begin and to be completed by the end of the fiscal year. Remaining community bicycle paths will be designed and constructed once future funding is identified.

Summary of Project Changes: In Fiscal Year 2016, City Council authorized per resolution the transfer of an additional \$43,000 of TransNet Extension funding from the Old Otay Mesa Road Westerly project, S00870, to this project for "no turn on red" signals at the location of SR-56 and Camino Del Sur.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 605,168	\$ -	\$ -	\$ -	\$ -	\$ 605,168
Pacific Highlands Ranch FBA	400090	-	-	-	-	-	530,400	-	-	-	-	530,400
Prop A-(Bikeway)	400158	398,425	59,103	-	-	-	-	-	-	-	-	457,528
Rancho Penasquitos FBA	400083	25,566	-	-	-	-	-	-	-	-	-	25,566
Torrey Highlands	400094	-	-	-	-	-	295,900	-	-	-	-	295,900
TransNet Extension Congestion Relief Fund	400169	-	53,000	-	-	-	-	-	-	-	-	53,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	7,222,940	7,222,940
Total		\$ 423,991	\$ 112,103	\$ -	\$ -	\$ -	\$ 1,431,468	\$ -	\$ -	\$ -	\$ 7,222,940	\$ 9,190,503

Transportation & Storm Water

State Route 56 Freeway Expansion / RD14000

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Torrey Highlands, Black Mountain Ranch, Pacific Highlands Ranch, Del Mar Mesa	Priority Category: N/A
Project Status: Continuing	Contact Information: Taleghani, Reza
Duration: 2014 - 2020	619-533-3673
Improv Type: Widening	rtaleghani@sandiego.gov

Description: This project provides for the conversion of the four-lane freeway into a six-lane facility. High occupancy vehicle lanes can be accommodated within the center median at some point in the future once regional funding is identified. This project will be completed in multiple phases as funding becomes available.

Justification: Due to the regional servicing nature of this freeway, it is anticipated that federal, State, or other outside funding for this segment of SR-56 will be obtained. In the absence of these other funding sources, development within the individual subareas of the North City Future Urbanizing area may be required to advance the cost of this project. See Project Page T-1.2B in the Torrey Highlands Public Facilities Financing Plan.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch, Del Mar Mesa, Pacific Highlands Ranch, and Torrey Highlands Subarea Plans, and is in conformance with the City's General Plan.

Schedule: A Project Study Report began during Fiscal Year 2015 to evaluate existing conditions and develop design alternatives for the future project.

Summary of Project Changes: The financial schedules have been updated for the programmed Facilities Benefit Assessment (FBA) funds per the contributing communities in Del Mar Mesa, Pacific Highlands Ranch and Torrey Highlands Ranch.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Del Mar Mesa FBA	400089	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 567,000	\$ -	\$ -	\$ -	\$ 567,000
Developer Contributions CIP	200636	-	-	12,091,000	-	-	-	-	-	-	-	12,091,000
Pacific Highlands Ranch FBA	400090	-	-	-	-	-	-	11,546,000	-	-	-	11,546,000
Torrey Highlands	400094	454,914	1,545,086	-	1,500,000	-	-	5,296,000	-	-	-	8,796,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	119,000,000	119,000,000
Total		\$ 454,914	\$ 1,545,086	\$ 12,091,000	\$ 1,500,000	\$ -	\$ -	\$ 17,409,000	\$ -	\$ -	\$ 119,000,000	\$ 152,000,000

Transportation & Storm Water

Streamview Drive Improvements / S00864

Trans - Roadway

Council District: 4	Priority Score: 53
Community Plan: City Heights (Mid-City)	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2007 - 2018	619-533-5120
Improv Type: Betterment	bjohnson@sandiego.gov

Description: This project provides for the installation of new raised median, new sidewalk including curb and gutter, and traffic circles on Streamview Drive from 54th Street to College Avenue. The first phase of the project is on Streamview Drive between Gayle Street and Lynn/Michael Streets.

Justification: This project provides for safety/capacity improvements on Streamview Drive from 54th Street to College Avenue to reduce excessive speeds, increase safety, and enhance visual impacts.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mid-City: City Heights Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2015. Construction began in Fiscal Year 2016 and is anticipated to be completed in Fiscal Year 2017.

Summary of Project Changes: In Fiscal Year 2016, City Council authorized per Resolution R-310155, the increase of \$250,000 to this project: \$180,000 was re-allocated from 38th Street Improvements, S00930, and \$70,000 was re-allocated from Old Otay Mesa Road Westerly, S00870. City Council approval for the re-allocation of an additional \$700,000 is anticipated in Fiscal Year 2017. Additional funding in this project is required due to increased construction costs related to unforeseen conditions.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
CIP Contributions from General Fund	400265	\$ -	\$ -	\$ -	\$ 600,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	600,000
TransNet (Prop A 1/2% Sales Tax)	400156	100,000	-	-	100,000	-	-	-	-	-	-	200,000
TransNet ARRA Exchange Fund	400677	171,642	8,358	-	-	-	-	-	-	-	-	180,000
TransNet Extension Congestion Relief Fund	400169	3,244,997	3	-	-	-	-	-	-	-	-	3,245,000
Total		\$ 3,516,639	\$ 8,361	\$ -	\$ 700,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	4,225,000

Transportation & Storm Water

Street Light Circuit Upgrades / AIH00002

Trans - Roadway - Street Lighting

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Puente, Edgar
Duration:	2010 - 2024		619-527-7527
Improv Type:	New		epuente@sandiego.gov

Description: This annual allocation provides for the replacement of obsolete street light series circuits.

Justification: Series circuits are over 70 years old and no longer meet current standards and they constantly have maintenance problems which impact a large number of lights.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis as funding is identified.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$200,000 in Prop 42 Replacement funding was transferred from this project to AIH000001, Installation of City Owned Street Lights, to replace funding utilized for a circuit upgrade project. General Fund funding has been allocated to this project in conformance with the City's Five Year Capital Outlook.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maintenance Revenue 2012A-Project	400848	\$ 577,813	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	577,813
CIP Contributions from General Fund	400265	-	2,700,000	1,350,000	-	1,350,000	2,700,000	2,700,000	2,700,000	-	-	13,500,000
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	307,005	-	-	-	-	-	-	-	-	-	307,005
PFFA Lease Revenue Bonds 2015A-Projects	400859	1,545	65	-	-	-	-	-	-	-	-	1,609
PFFA Lease Revenue Bonds 2015B-Project	400860	-	29	-	-	-	-	-	-	-	-	29
Prop 42 Replacement - Transportation Relief Fund	200306	748,426	1,483,488	-	-	-	-	-	-	-	-	2,231,915
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	23,997,000	23,997,000
Total		\$ 1,634,789	\$ 4,183,582	\$ 1,350,000	\$ -	\$ 1,350,000	\$ 2,700,000	\$ 2,700,000	\$ 2,700,000	\$ -	\$ 23,997,000	\$ 40,615,371

Transportation & Storm Water

Talbot Street Slope Restoration / S00609

Trans - Roadway - Erosion/Slope/Ret Wall

Council District: 2	Priority Score: 72
Community Plan: Peninsula	Priority Category: High
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2007 - 2019	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project provides for the stabilization of the slope adjacent to Talbot Street at Martinez Street.

Justification: The winter storms of 2004 and 2005 eroded the steep slope adjacent to Talbot Street and threatened the houses at the top of the slope. This project is eligible for Federal Highways Administration (FHWA) reimbursement.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Peninsula Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2008 and was completed in Fiscal Year 2011. Construction began and was completed in Fiscal Year 2014. The warranty period will continue through Fiscal Year 2017.

Summary of Project Changes: This project was scheduled to close in Fiscal Year 2016, but will remain open pending resolution of legal issues.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 92,835	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	92,835
Grant Fund - Federal	600000	1,963,600	0	-	-	-	-	-	-	-	-	1,963,600
TransNet (Prop A 1/2% Sales Tax)	400156	361,501	98,499	-	-	-	-	-	-	-	-	460,000
TransNet Extension Congestion Relief Fund	400169	1,156,000	-	-	-	-	-	-	-	-	-	1,156,000
Total		\$ 3,573,936	\$ 98,499	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,672,435

Transportation & Storm Water

Torrey Meadows Drive Overcrossing / S10015

Trans - Bridge - Vehicular

Council District: 1	Priority Score: 46
Community Plan: Torrey Highlands	Priority Category: Low
Project Status: Continuing	Contact Information: Nutter, Daniel
Duration: 2010 - 2020	619-533-7492
Improv Type: New	dnutter@sandiego.gov

Description: This project provides for the design and construction of a two-lane overcrossing of Torrey Meadows Drive over State Route 56. This project will include the bridge approaches on each side of the bridge, approximately 200 linear feet of a two-lane local collector road, together with any right-of-way not previously acquired as part of the State Route 56 project. The City has a reimbursement agreement with developer to provide design and construction specifications for future construction of project.

Justification: This two-lane connection will provide access to the neighborhood park, elementary and high schools, and the local mixed use zone for those properties south of State Route 56. The project should alleviate traffic congestion on the Camino Del Sur Interchange and provide enhanced traffic flow.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Torrey Highlands Subarea Plan, the Torrey Highlands Public Facilities Financing Plan (PFFP Project T-9), and is in conformance with the City's General Plan.

Schedule: Preliminary design and preparation of environmental and planning documents began in Fiscal Year 2014. Project design began in Fiscal Year 2015 and is expected to be completed in Fiscal Year 2017. Scope of design and services has been specified in the executed Reimbursement Agreement (RA) between the City and Developer. Caltrans will provide oversight for the design and construction of the project. Construction is expected to begin in Fiscal Year 2018 and be completed in Fiscal Year 2020. The warranty period will be completed in Fiscal Year 2021.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Torrey Highlands	400094	\$ 2,040,984	\$ 6,461,350	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	8,502,334
West Pac Contrib Torrey High	400096	-	612,666	-	-	-	-	-	-	-	-	612,666
Total		\$ 2,040,984	\$ 7,074,016	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	9,115,000

Transportation & Storm Water

Torrey Pines Road Improvement Phase 2 / S15023

Trans - Ped Fac - Sidewalks

Council District:	1	Priority Score:	73
Community Plan:	Torrey Pines	Priority Category:	High
Project Status:	Continuing	Contact Information:	Johnson, Brad
Duration:	2015 - 2019		619-533-5120
Improv Type:	Betterment		bjohnson@sandiego.gov

Description: This project provides an additional path of travel for pedestrians on the south side of Torrey Pines Road between Hillside Drive and Amalfi Street, a safe pedestrian crossing of Torrey Pines Road just westerly of Princess Drive, increase safety of bicyclists utilizing Buffered Bike Lanes along Torrey Pines Road from La Jolla Shores Drive to Prospect Street, and provide gateway into the La Jolla Village area by installation of a painted stamped asphalt median between Roseland Drive and Hillside Drive.

Justification: Improvements are needed on Torrey Pines Road between La Jolla Parkway and Prospect Place in order to accommodate existing and future traffic volumes, and to provide for roadway features to enhance safety and traffic flow for vehicles, bicycles and pedestrians. A corridor study has been completed and potential improvements have been identified to enhance traffic safety and walkability along the Torrey Pines Road.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2015. Design began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2017. Construction is anticipated to begin in Fiscal Year 2018 and is scheduled to be completed in Fiscal Year 2018.

Summary of Project Changes: TransNet funding has been allocated to this project in Fiscal Year 2017 for construction. Project cost has been increased by \$100,000 to cover increased design and construction costs identified through the design process. City Council approval of the re-allocation of \$1.0 million from this project to S13018, Avenida de la Playa Infrastructure, is anticipated in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
TransNet Extension Congestion Relief Fund	400169	\$ -	\$ -	\$ 1,300,000	\$ (1,000,000)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	300,000
TransNet Extension RTCI Fee	400174	278,364	21,636	-	-	-	-	-	-	-	-	300,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,000,000	1,000,000
Total		\$ 278,364	\$ 21,636	\$ 1,300,000	\$ (1,000,000)	\$ -	\$ -	\$ -	\$ -	\$ -	1,000,000	\$ 1,600,000

Transportation & Storm Water

Torrey Pines Road Slope Restoration / S00877

Trans - Roadway - Erosion/Slope/Ret Wall

Council District: 1	Priority Score: 42
Community Plan: La Jolla	Priority Category: Low
Project Status: Warranty	Contact Information: Batta, Jamal
Duration: 2000 - 2019	619-533-7482
Improv Type: Betterment	jbatta@sandiego.gov

Description: This project provides for reconstructing a 350-foot section of earthen slope along the south side of Torrey Pines Road between Little Street and Roseland Drive.

Justification: The existing slope is eroding. This project will eliminate the possibility of soil slough landing in the travel lane of a primary arterial street.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the La Jolla Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2013 and was completed in Fiscal Year 2015. Construction began in Fiscal Year 2016 and will be completed in Fiscal Year 2017. Construction was delayed due to easement acquisition. The warranty period will be completed in Fiscal Year 2018.

Summary of Project Changes: No significant change is anticipated in this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Deferred Maint Revenue 2009A-Project	400624	\$ 121,089	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	121,089
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	55,923	-	-	-	-	-	-	-	-	-	55,923
PFFA Lease Revenue Bonds 2015A-Projects	400859	42,756	60,232	-	-	-	-	-	-	-	-	102,989
TransNet (Prop A 1/2% Sales Tax)	400156	326,220	-	-	-	-	-	-	-	-	-	326,220
TransNet Extension Congestion Relief Fund	400169	529,742	184,339	-	-	-	-	-	-	-	-	714,081
TransNet Extension RTCI Fee	400174	99,119	2,266,800	-	-	-	-	-	-	-	-	2,365,919
Total		\$ 1,174,849	\$ 2,511,371	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	3,686,220

Transportation & Storm Water

Traffic Calming / AIL00001

Council District: Citywide
Community Plan: Citywide
Project Status: Continuing
Duration: 2010 - 2024
Improv Type: Replacement

Trans - Signals - Traffic Signals

Priority Score: Annual
Priority Category: Annual
Contact Information: Pence, Gary
 619-533-3184
 gpence@sandiego.gov

Description: This annual allocation provides for installing traffic control measures on an as-needed basis. These improvements respond to a variety of traffic concerns such as speeding motorists and shortcutting traffic. Solutions used may include the construction of flashing beacons and geometric design features such as road humps and traffic islands.

Justification: This annual allocation is needed to improve safety by mitigating traffic problems on streets such as speeding, shortcutting traffic, and the need for increased pedestrian safety.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, per City Council Resolution, this project received \$8,000 in Developer funding for the installation of traffic speed devices on Tierrasanta Boulevard. On the same City Council approved action \$159,909 in Capital Outlay funding was transferred to this project from the Mission Trail Regional Park/Mission Bay Bike Path project, S00734, which was cancelled. This budget increase will support traffic calming measures in non-Smart Growth areas that are not eligible for TransNet allocations. Additionally, in Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, this project received \$254,295 in Fund 400156, TransNet Prop. A, to support on-going needs in the annual allocation. TransNet Extension funding in the amount of \$760,000 in Fiscal Year 2017 will provide funding for Flashing Crosswalks Citywide and a newly proposed traffic improvement project for University Avenue. TransNet funding of \$1.0 million will be allocated to this project from Fiscal Year 2018 through Fiscal Year 2021.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 6,903	\$ 123,397	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	130,300
Capital Outlay-Sales Tax	400000	-	29,609	-	-	-	-	-	-	-	-	29,609
Developer Contributions CIP	200636	-	8,000	-	-	-	-	-	-	-	-	8,000
CIP Contributions from General Fund	400265	23,901	155,548	-	-	-	-	-	-	-	-	179,449
Grant Fund - Federal	600000	200,408	210,192	-	-	-	-	-	-	-	-	410,600
Grant Fund - State	600001	75,111	-	-	-	-	-	-	-	-	-	75,111
Navajo Urban Comm	400116	67,588	236,412	-	-	-	-	-	-	-	-	304,000
Prop 42 Replacement - Transportation Relief Fund	200306	39,752	233,943	-	-	-	-	-	-	-	-	273,695
TransNet (Prop A 1/2% Sales Tax)	400156	532,888	504,944	-	-	-	-	-	-	-	-	1,037,832
Rancho Penasquitos FBA	400083	-	4,895	-	-	-	-	-	-	-	-	4,895
TransNet Extension Congestion Relief Fund	400169	1,908,847	710,405	760,000	-	1,000,000	1,000,000	1,000,000	1,000,000	-	-	7,379,252
Total		\$ 2,855,399	\$ 2,217,346	\$ 760,000	\$ -	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ 1,000,000	\$ -	\$ -	9,832,744

Transportation & Storm Water

Traffic Signals - Citywide / AIL00004

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hughes, Duncan
Duration: 2010 - 2024	619-533-3141
Improv Type: Replacement	drhughes@sandiego.gov

Description: This annual allocation provides for the installation of traffic signals at high-priority locations and the City's share of the costs of traffic signals undertaken in cooperation with others.

Justification: The City maintains an inventory of candidate intersections which are periodically surveyed for significant changes in operating conditions. Installing traffic signals in select intersections provides for the orderly movement of traffic, increased traffic handling capacity, reduced frequency of accidents, and for improved traffic flow. Signals also permit vehicles and pedestrians from a minor street to enter or cross continuous traffic on the major street. The criteria for installing traffic signals are governed by Council Policy 200-6.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$350,000 in Torrey Pines Urban Community funding was allocated to this project for traffic signal improvements at Del Mar Heights Road and Mercado Drive. TransNet Extension funding has been allocated to this project in Fiscal Year 2017 through Fiscal Year 2021.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Navajo Urban Comm	400116	\$ 29,092	\$ 245,908	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	275,000
TransNet (Prop A 1/2% Sales Tax)	400156	3,755	-	-	-	-	-	-	-	-	-	3,755
S.E. San Diego Urban Comm	400120	82,786	467,214	-	-	-	-	-	-	-	-	550,000
Torrey Pines - Urban Community	400133	-	350,000	-	-	-	-	-	-	-	-	350,000
TransNet Extension Congestion Relief Fund	400169	868,276	1,477,909	150,000	-	750,000	750,000	750,000	750,000	-	-	5,496,185
Uptown Urban Comm	400121	114,474	201,026	-	-	-	-	-	-	-	-	315,500
Total		\$ 1,098,383	\$ 2,742,057	\$ 150,000	\$ -	\$ 750,000	\$ 750,000	\$ 750,000	\$ 750,000	\$ -	\$ -	6,990,440

Transportation & Storm Water

Traffic Signals Modification / AIL00005

Council District: Citywide	Priority Score: Annual
Community Plan: Citywide	Priority Category: Annual
Project Status: Continuing	Contact Information: Hughes, Duncan
Duration: 2010 - 2024	619-533-3141
Improv Type: Replacement	drhughes@sandiego.gov

Description: This annual allocation provides for upgrading existing traffic signals as necessary to improve traffic flow and promote safety. Improvements may include conversion from post-mounted to mast-arm-mounted indicators, addition of pedestrian signals, and additional phases to accommodate separate turning moves.

Justification: The City maintains an ongoing program to promote safety within the public right-of-way. Analysis of accident patterns at a particular location often shows that some minor improvement would help to reduce the number and/or severity of accidents. In addition, increasing traffic volumes and changing traffic patterns typically reduce the effectiveness and efficiency of existing traffic signal controls at certain intersections, warranting upgrades.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, per City Council Resolution, \$85,273 in Developer Impact Fees were de-appropriated from this project. The work identified for these funds was completed and no eligible projects for the fund sources were identified within the annual allocation. Additionally, in Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, this project received \$45,000 in Fund 400156, TransNet Prop. A, to support on-going needs in the annual allocation. TransNet Extension funding will be allocated to this project in Fiscal Year 2017 through Fiscal Year 2021.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Barrio Logan	400128	\$ 89,429	\$ 510,571	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	600,000
Clairemont Mesa - Urban Comm	400129	14,423	10,577	-	-	-	-	-	-	-	-	25,000
College Area	400127	-	115,000	-	-	-	-	-	-	-	-	115,000
CIP Contributions from General Fund	400265	55,451	115,049	-	-	-	-	-	-	-	-	170,500
Golden Hill Urban Comm	400111	37,157	92,843	-	-	-	-	-	-	-	-	130,000
Grant Fund - Federal	600000	86,820	263,180	-	-	-	-	-	-	-	-	350,000
Midway/Pacific Hwy Urban Comm	400115	60,749	174,251	-	-	-	-	-	-	-	-	235,000
North Park Urban Comm	400112	124,380	45,620	-	-	-	-	-	-	-	-	170,000
TransNet (Prop A 1/2% Sales Tax)	400156	724,473	5,237	-	-	-	-	-	-	-	-	729,710
S.E. San Diego Urban Comm	400120	51,336	138,664	-	-	-	-	-	-	-	-	190,000
TransNet ARRA Exchange Fund	400677	10,006	-	-	-	-	-	-	-	-	-	10,006
TransNet Extension Congestion Relief Fund	400169	1,865,812	600,138	100,000	-	1,050,000	1,050,000	1,050,000	1,050,000	-	-	6,765,950
Uptown Urban Comm	400121	138,019	21,481	-	-	-	-	-	-	-	-	159,500
Total		\$ 3,258,055	\$ 2,092,610	\$ 100,000	\$ -	\$ 1,050,000	\$ 1,050,000	\$ 1,050,000	\$ 1,050,000	\$ -	\$ -	9,650,665

Transportation & Storm Water

Triple Pipe Crossing Dennery Road / S10017

Trans - Roadway

Council District: 8	Priority Score: N/A
Community Plan: Otay Mesa	Priority Category: N/A
Project Status: Continuing	Contact Information: January, Frank
Duration: 2010 - 2020	619-533-3699
Improv Type: New	fjanuary@sanidiego.gov

Description: This project provides for constructing a triple pipe arch culvert beneath Dennery Road where the road spans Dennery Canyon to maintain the continuity of the Dennery Canyon Open Space link with the Otay River Valley and to accommodate the existing wildlife movement.

Justification: The alignment of Dennery Road will bisect a key wildlife corridor within the Otay Mesa Community. In order to minimize the disturbance, a wildlife undercrossing is proposed to provide an unobstructed corridor for wildlife movement between Dennery Canyon and the Otay River Valley.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Otay Mesa Community Plan and is in conformance with the City's General Plan.

Schedule: The design and construction of the triple pipe crossing will be performed by the subdivider responsible for the construction of Dennery Ranch Road and may be reimbursed from Otay Mesa Facilities Benefit Assessment funding under the terms of a reimbursement agreement.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Otay Mesa Facilities Benefit Assessment	400856	\$ -	\$ -	\$ -	\$ -	750,000	\$ -	\$ -	\$ -	\$ -	\$ -	750,000
Total		\$ -	\$ -	\$ -	\$ -	750,000	\$ -	\$ -	\$ -	\$ -	\$ -	750,000

Transportation & Storm Water

University Avenue Mobility / S00915

Trans - Roadway - Enhance/Scape/Medians

Council District: 3	Priority Score: 53
Community Plan: Greater North Park	Priority Category: Medium
Project Status: Continuing	Contact Information: Johnson, Brad
Duration: 2007 - 2020	619-533-5120
Improv Type: New	bjohnson@sandiego.gov

Description: The major elements of the University Avenue Mobility Project are restriping to provide painted medians and construction of raised medians, left turn pockets and improved lane widths, installation of enhanced pedestrian crosswalks, repainting of existing crosswalks, removal of parallel on-street parking, and re-striping select side streets to provide angled and head-in parking.

Justification: This project will significantly improve safety and mobility along the corridor for pedestrians, bicyclists, transit, and automobile traffic.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Greater North Park Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2007. The environmental process began in Fiscal Year 2009 and was completed in Fiscal Year 2016. Design began in Fiscal Year 2016 and is scheduled to be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2018 and is anticipated to be completed in Fiscal Year 2019. Project warranty period will continue through Fiscal Year 2020.

Summary of Project Changes: City Council approval of the re-allocation of \$2.0 million from this project to S13018, Avenida de la Playa Infrastructure, is anticipated in Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 354,120	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	354,120
Grant Fund - State	600001	45,880	-	-	-	-	-	-	-	-	-	45,880
North Park Urban Comm	400112	107,726	41,960	-	-	-	-	-	-	-	-	149,686
TransNet (Prop A 1/2% Sales Tax)	400156	400,000	-	-	-	-	-	-	-	-	-	400,000
TransNet ARRA Exchange Fund	400677	180,000	-	-	-	-	-	-	-	-	-	180,000
TransNet Extension Congestion Relief Fund	400169	1,004,037	446,277	3,200,000	(2,000,000)	-	-	-	-	-	-	2,650,314
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	2,000,000	2,000,000
Total		\$ 2,091,763	\$ 488,237	\$ 3,200,000	\$ (2,000,000)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,000,000	\$ 5,780,000

Transportation & Storm Water

Utilities Undergrounding Program / AID00001

Trans - Roadway

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Nabong, James
Duration:	2010 - 2024		619-533-3721
Improv Type:	Betterment		jnabong@sandiego.gov

Description: This annual allocation provides for additional underground conversion projects to augment the California Public Utilities Commission (CPUC) Rule 20A projects as well as provides for the necessary administrative expenses, conversion of City-owned street lighting, and resurfacing of roadways associated with the undergrounding of utilities.

Justification: The CPUC mandates that local utility companies allocate funding for undergrounding of utilities at the direction of the local municipality. San Diego Gas and Electric (SDG&E), AT&T, and the cable companies spend several million dollars annually to underground overhead facilities. The City must provide the utility companies with a priority listing of projects, aid coordination, establish underground utility districts, and give informational support. Construction costs for undergrounding are paid by utility companies in accordance with Public Utilities Commission Decisions 73078, 820118, and Case 8209. If not provided with administrative support, millions of dollars of utility company construction money could go unused. Additional underground conversion projects are funded through the City Undergrounding Surcharge Fund. This fund is used solely for the undergrounding of utilities and cannot be used for other purposes.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects are scheduled on a priority basis.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$4.0 million was allocated to this project to support curb ramp installation, street resurfacing, and street light installations. In accordance with the City's Five Year Capital Outlook, all future year funding has been removed from this project. Existing projects will remain on schedule utilizing continuing appropriations.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ 1,509	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,509
Capital Outlay-Sales Tax	400000	10,368	-	-	-	-	-	-	-	-	-	10,368
CIP Contributions from General Fund	400265	-	60,000	-	-	-	-	-	-	-	-	60,000
TransNet (Prop A 1/2% Sales Tax)	400156	22,639	-	-	-	-	-	-	-	-	-	22,639
Gas Tax Fund	200117	123	-	-	-	-	-	-	-	-	-	123
Underground Surcharge CIP Fund	200218	57,282,940	28,406,040	-	-	-	-	-	-	-	-	85,688,979
Total		\$ 57,317,579	\$ 28,406,040	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	85,783,619

Transportation & Storm Water

Via de la Valle Widening / RD11001

Council District: 1	Priority Score: N/A
Community Plan: Black Mountain Ranch	Priority Category: N/A
Project Status: Continuing	Contact Information: Crane, Bill
Duration: 2011 - 2017	619-533-3685
Improv Type: Widening	wcrane@sandiego.gov

Description: This project provides for reimbursement to a developer for the reconstruction of Via de la Valle between San Andres Drive and El Camino Real West to a modified four-lane major street to accommodate existing and projected sub-regional traffic. Scope of the project includes modification of the traffic signals at San Andres Drive and El Camino Real West as required and the relocation of existing overhead utilities to underground locations. Via de la Valle between San Andres Drive and Interstate 5 will be restriped to six lanes. This is project T-32.1 in the Black Mountain Ranch Public Facilities Financing Plan.

Justification: This facility is required to accommodate traffic generated by new development in Black Mountain Ranch and surrounding communities as well as existing sub-regional traffic needs.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Black Mountain Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary engineering and design were completed in Fiscal Year 2014. Final design and construction began in Fiscal Year 2016, with completion anticipated in Fiscal Year 2017. Funds budgeted are for City oversight and verification of final costs.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Black Mountain Ranch FBA	400091	\$ -	\$ 50,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	50,000
San Andres Cost Reim. Dist.	400272	-	952,749	-	-	-	-	-	-	-	-	952,749
Total		\$ -	\$ 1,002,749	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	1,002,749

Transportation & Storm Water

Village Loop Road / S00919

Trans - Roadway

Council District: 1	Priority Score: N/A
Community Plan: Pacific Highlands Ranch	Priority Category: N/A
Project Status: Warranty	Contact Information: Burgess, Vicki
Duration: 2007 - 2017	619-533-3684
Improv Type: New	vburgess@sandiego.gov

Description: This reimbursement project provides for construction of Village Loop Drive, from the intersection of Del Mar Heights Road and Carmel Valley Road easterly to the property line (approximately 2,000 linear feet), as a four-lane collector roadway within a 108-foot right-of-way route providing access to the high school site and the core residential areas.

Justification: This project is dependent upon the development of the high school, community park, and core residential area including the village area of the community.

Operating Budget Impact: The operating and maintenance funding for this project has been included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Pacific Highlands Ranch Public Facilities Financing Plan and is in conformance with the City's General Plan.

Schedule: The developer (Pardee) advanced funding for this project and will be reimbursed from the Pacific Highlands Ranch Facilities Benefit Assessment (FBA) under the terms of a reimbursement agreement. Reimbursement is programmed from Fiscal Years 2006 through 2016.

Summary of Project Changes: This project has been completed by the developer (Pardee). Upon final reimbursement to the developer, this project will be closed .

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Pacific Highlands Ranch FBA	400090	\$ 2,538,934	\$ 341,066	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,880,000
Total		\$ 2,538,934	\$ 341,066	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	2,880,000

Transportation & Storm Water

W Mission Bay Dr Bridge Over SD River / S00871

Trans - Bridge - Vehicular

Council District:	2	Priority Score:	70
Community Plan:	Midway - Pacific Highway, Mission Bay Park, Peninsula	Priority Category:	High
Project Status:	Continuing	Contact Information:	Nutter, Daniel
Duration:	1997 - 2023		619-533-7492
Improv Type:	Replacement		dnutter@sandiego.gov

Description: This project provides for replacing the existing four-lane West Mission Bay Drive bridge with a six-lane bridge, sidewalk, bike lanes, and shoulder improvements.

Justification: A six-lane facility is needed to accommodate both the existing and the projected future traffic volumes. It was determined that a bridge replacement was more cost effective than widening the existing bridge.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water Department budget.

Relationship to General and Community Plans: This project is consistent with the Mission Bay Park Master Plan, Midway-Pacific Highway Community Plan, and the Peninsula Community Plan, and is in conformance with the City's General Plan.

Schedule: Preliminary engineering was scheduled to begin in Fiscal Year 1998; however, the scope changed from bridge widening to bridge replacement. Feasibility and environmental studies began in Fiscal Year 2001. Preliminary engineering and Environmental Document began in Fiscal Year 2009 and were completed in Fiscal Year 2013. Design began in Fiscal Year 2013 and will be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2018 pending allocation of funding. Construction is anticipated to be completed in Fiscal Year 2021. The warranty period for this project will end in Fiscal Year 2023.

Summary of Project Changes: Final design will be completed in Fiscal Year 2017. It is anticipated that all agency permits will be obtained in Fiscal Year 2017, allowing construction to begin in early Fiscal Year 2018. The total project cost estimate was further refined and updated to be \$109.6 million. Federal Highway Administration (FHWA) grant funding, in the amount of \$82.8 million is anticipated to be received for this project. In Fiscal Year 2016, per City Council Resolution, \$450,353 in federal grant funding was de-appropriated from this project. The phase of work for this grant appropriation was completed.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Grant Fund - Federal	600000	\$ 6,583,892	\$ 90,017	\$ -	\$ -	\$ 82,842,343	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 89,516,252
Historical Fund	X999	664,122	-	-	-	-	-	-	-	-	-	664,122
TransNet (Prop A 1/2% Sales Tax)	400156	709,878	-	-	-	-	-	-	-	-	-	709,878
Sea World Traffic Mitigation Fund	200385	1,465,654	4,934,346	-	-	-	-	-	-	-	-	6,400,000
TransNet Extension Congestion Relief Fund	400169	1,087,297	2,010	-	-	-	-	-	-	-	-	1,089,307
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	11,220,441	11,220,441
Total		\$ 10,510,843	\$ 5,026,374	\$ -	\$ -	\$ 82,842,343	\$ -	\$ -	\$ -	\$ -	\$ 11,220,441	\$ 109,600,000

Transportation & Storm Water

Watershed CIP / ACC00001

Drainage - Best Mgt Practices (BMPs)

Council District:	Citywide	Priority Score:	Annual
Community Plan:	Citywide	Priority Category:	Annual
Project Status:	Continuing	Contact Information:	Matter, Gene
Duration:	2010 - 2024		619-527-7506
Improv Type:	Betterment		rmatter@sandiego.gov

Description: This project provides for the design and construction of watershed capital projects. These projects, in conjunction with non-structural water quality projects, address storm drain discharge water quality standards.

Justification: The purpose of these projects is to remove pollutants from storm water before it enters the City's public waterways or to reuse the storm water and keep it from entering public waterways. This results in reduced pollutants entering the ocean and various San Diego rivers and bays. These projects satisfy watershed-based water quality activity requirements in the Regional Water Quality Control Board's Municipal Storm Water National Pollutant Discharge Elimination System (NPDES) permit.

Operating Budget Impact: None.

Relationship to General and Community Plans: This project is consistent with the applicable community plans and is in conformance with the City's General Plan.

Schedule: Projects will be scheduled to address pollutants of concern within high priority watersheds and are planned based on regulatory requirements and as funding is allocated.

Summary of Project Changes: In Fiscal Year 2016, as approved by City Council via Resolution R-310504, adopted June 16, 2016, \$198,931 in Capital Outlay funding was allocated to this project to support emergency storm drain work. General Fund funding will be allocated to this project in Fiscal Year 2017 through Fiscal Year 2021 to address ongoing needs and additional funding for Centralized and Distributed Green Infrastructure. This allocation is in conformance with the City's Five Year Capital Outlook.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Capital Outlay Fund	400002	\$ -	\$ 961,613	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 961,613
Deferred Maintenance Revenue 2012A-Project	400848	1,256,864	-	-	-	-	-	-	-	-	-	1,256,864
CIP Contributions from General Fund	400265	4,927,597	5,534,149	4,000,000	-	4,600,000	4,300,000	4,100,000	4,100,000	-	-	31,561,746
Grant Fund - State	600001	630,500	-	-	-	-	-	-	-	-	-	630,500
PFFA Lease Revenue Refunding Bonds 2013A - Project	400853	1,824,064	-	-	-	-	-	-	-	-	-	1,824,064
PFFA Lease Revenue Bonds 2015A-Projects	400859	1,331,539	1,742,405	-	-	-	-	-	-	-	-	3,073,944
PFFA Lease Revenue Bonds 2015B-Project	400860	283,176	3,833,318	-	-	-	-	-	-	-	-	4,116,494
Rose & Tecolote Creek Water Quality	400631	183,284	-	-	-	-	-	-	-	-	-	183,284
SC-RDA Contribution to CIP Fund	200353	98,174	-	-	-	-	-	-	-	-	-	98,174
Water Utility - CIP Funding Source	700010	40,000	10,000	-	-	-	-	-	-	-	-	50,000
Total		\$ 10,575,198	\$ 12,081,485	\$ 4,000,000	\$ -	\$ 4,600,000	\$ 4,300,000	\$ 4,100,000	\$ 4,100,000	\$ -	\$ -	\$ 43,756,683

Transportation & Storm Water

Westerly Extension of Hazard Center Dr / RD10001

Trans - Roadway

Council District: 7	Priority Score: N/A
Community Plan: Mission Valley	Priority Category: N/A
Project Status: Continuing	Contact Information: Crane, Bill
Duration: 2010 - 2017	619-533-3685
Improv Type: New	wcrane@sandiego.gov

Description: The construction of the Westerly Extension of Hazard Center Drive will provide for the construction of a two lane road from the eastern terminus of Hazard Center Drive to the existing road behind Fashion Valley Shopping Center.

Justification: This project will provide for the construction of the missing segment of Hazard Center Drive and when constructed, the road will provide enhanced traffic circulation which will benefit the community.

Operating Budget Impact: The operating and maintenance funding for this project will be included in the Transportation & Storm Water budget.

Relationship to General and Community Plans: This project is consistent with the Mission Valley Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2011 and will be completed in Fiscal Year 2017. Construction is scheduled to begin in Fiscal Year 2017 and is anticipated to be completed in Fiscal Year 2018. This project is being designed and constructed by the developer.

Summary of Project Changes: No significant change has been made to this project for Fiscal Year 2017.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY 2017	FY 2017 Anticipated	FY 2018	FY 2019	FY 2020	FY 2021	Future FY	Unidentified Funding	Project Total
Private & Others Contrib-CIP	400264	\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000
Total		\$ -	\$ 1,000,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,000,000

Transportation & Storm Water

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
El Camino Real to ViaDeLaValle (1/2 mile) / S00856	\$ 34,255,455	\$ 3,200,000	9.3%	This project provides for replacing the existing two-lane bridge with a four-lane bridge and widening the existing two-lane roadway to a modified four-lane major road. A portion of the construction is currently unfunded.
W Mission Bay Dr Bridge Over SD River / S00871	109,600,000	11,220,441	10.2%	This project provides for replacing the existing four-lane West Mission Bay Drive bridge with a six-lane bridge. A portion of construction is currently unfunded.
Resurfacing of City Streets / AID00005	430,047,686	96,473,366	22.4%	This annual allocation provides for roadway resurfacing, repair and reconstruction of City streets are necessary to maintain the streets in serviceable condition and prevent deterioration of the roadway. The unidentified funding reflects the estimated amount needed to address the deferred capital needs of the City's streets based on condition assessments.
Guard Rails / AIE00002	4,429,667	1,338,000	30.2%	This annual allocation provides for installing new and replacing old guard rails along streets where needed. Construction of identified guard rail needs is currently unfunded.
University Avenue Mobility / S00915	5,780,000	2,000,000	34.6%	This project provides for pedestrian and bicyclist improvements along the University Avenue corridor. Due to the anticipated reallocation of funding in Fiscal Year 2017, unidentified funding has been added to this project. Funding for the construction phase of this project will be allocated to meet project schedule. There is no change to total project cost.
SR94/Euclid Av Interchange Phase 2 / S14009	3,794,800	2,000,000	52.7%	This project provides improvements to the interchange to enhance safety and optimize the level of service for both Euclid Avenue and State Route 94. Due to the anticipated reallocation of funding in Fiscal Year 2017, unidentified funding has been added to this project. Funding for the construction phase of this project will be allocated to meet project schedule. There is no change to total project cost.
Drainage Projects / ACA00001	258,283,361	138,609,364	53.7%	This annual allocation provides for restructuring or replacing failed drainage facilities citywide. The unidentified funding amount reflects the estimated funding to address the deferred capital needs of the City's General Fund supported drainage projects based on condition assessments.
Sidewalk Repair and Reconstruction / AIK00003	48,120,924	26,688,200	55.5%	This project provides for the replacement of damaged sidewalks, curbs and gutters Citywide. Unidentified funding has been added to this project per the Sidewalk Condition Assessment.
Palm Avenue Interstate 805 Interchange / S00869	17,368,663	10,000,000	57.6%	The second phase of this project provides for the environmental determination and design of the project; construction repairs to the bridge approaches and abutments; bridge widening to the south; installation of sidewalk and signals; restriping; and signage modifications. Phase II is currently unfunded.
Street Light Circuit Upgrades / AIH00002	40,615,371	23,997,000	59.1%	This annual allocation will provide for the replacement of obsolete street light series circuits. Design and construction phases of additional locations needing replacement are currently unfunded.
SR 163/Friars Road / S00851	126,466,787	76,636,159	60.6%	This project provides for reconfiguration of State Route 163 and Friars Road on and off-ramps and other Friars Road improvements. Future phases of this project are currently unfunded.

Transportation & Storm Water

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Torrey Pines Road Improvement Phase 2 / S15023	1,600,000	1,000,000	62.5%	This project provides for pedestrian and bicyclist improvements on the south side of Torrey Pines Road between Hillside Drive and Amalfi Street. Due to the anticipated reallocation of funding in Fiscal Year 2017, unidentified funding has been added to this project. Funding for the construction phase of this project will be allocated to meet project schedule. There is no change to total project cost.
Interstate 5 Underpass-Bikeway/Ped Conn / S00982	1,651,010	1,116,010	67.6%	This project will provide the link between two existing bike/pedestrian paths: the regional bike connection that runs parallel to State Route 56 corridor, and the Sorrento Valley Road multi-use bike/pedestrian path. Construction phase is unfunded.
State Route 56 Freeway Expansion / RD14000	152,000,000	119,000,000	78.3%	This project provides for the conversion of the four-lane freeway into a six-lane facility. High occupancy vehicle lanes can be accommodated within the center median at some point in the future once regional funding is identified. This project will be completed in multiple phases as funding becomes available. The total estimated project cost of \$152 million includes an unfunded amount of \$119 million.
State Route 56 Bike Interchanges / S00955	9,190,503	7,222,940	78.6%	This project provides at-grade or grade-separated bicycle path interchange facilities along State Route 56. Future sections of the project are currently unfunded.
Martin Luther King Jr. Promenade / S13020	1,230,000	1,005,000	81.7%	This project will provide for the construction of a cultural promenade area including pedestrian areas, fitness areas, seating, landscaping, community identification signs, artwork, utility relocation, new street section, retaining walls, and free-standing walls. The construction phase currently is unfunded.
La Media Road Improvements / S15018	39,147,800	32,891,110	84.0%	This project provides for improvements to La Media Road from approximately 650 feet north of Airway Road to approximately 200 feet south of Siempre Viva Road. The total estimated project cost of \$39.1 million includes an unfunded amount of \$32.9 million.
Coastal Rail Trail / S00951	21,467,901	18,425,629	85.8%	This project provides for construction of a bicycle route between the San Diego-Del Mar city limit and Downtown San Diego. Design and construction of future phases of the project are currently unfunded.
Mission Beach Brdwalk Bulkhead Phased / L14004	9,857,000	9,257,000	93.9%	This project will provide for the reconstruction of the Mission Beach Bulkhead and will cover phases 3 through 5. Design and construction phases of the project are currently unfunded.
Install T/S Interconnect Systems / AIL00002	169,865,342	161,060,453	94.8%	Unfunded needs for this project have been estimated by the Traffic Signal Interconnect Master Plan.
Sea World Dr/I5 Interchange Improvement / S00888	120,163,109	116,163,109	96.7%	This project proposes to realign and widen the southbound off-ramp, reconfigure the off-ramp intersection to eliminate the free right turn onto Sea World Drive, widen the eastbound approach to the southbound on-ramp, and increase storage on the overcrossing for the eastbound to northbound left turn at the northbound on-ramp. Construction phase is currently unfunded.
Total - Transportation & Storm Water	\$ 859,303,781			

Capital Improvements Program

Glossary

ACCOUNTING PERIOD: The City of San Diego's fiscal year is divided into 12 accounting periods. Each accounting period is a month and may have two or three pay periods.

ADOPTED BUDGET: The Mayor and City Council's approved plan for the City's financial operations, which includes an estimate of expenditures and revenues for a given fiscal year.

AMERICANS WITH DISABILITIES ACT (ADA): Americans with Disabilities Act, Public Law 336 of the 101st Congress, enacted July 26, 1990. The ADA prohibits discrimination and ensures equal opportunity for persons with disabilities in employment, State and local government services, public accommodations, commercial facilities, and transportation. It also mandates the establishment of telecommunications device for the deaf (TDD)/telephone relay services.

ANNUAL ALLOCATION: A specific project type which typically receives budget on an annual basis and that provides for the establishment of sublet projects which fall under the budgetary threshold guidelines.

ANNUALIZATION: Prorating expenditures for a portion of a year over 12 months for the purpose of estimating annual costs.

APPROPRIATION: A legal authorization to make expenditures and to incur obligations for specific purposes.

APPROPRIATION ORDINANCE: The official enactment by the City Council to establish legal authority for City officials to expend and obligate resources.

ASSET TYPE: Capital assets are generally large and expensive and expected to last for at least one year but may be required for decades of public use and include complex underground water distribution and wastewater collection systems to buildings, parks, streets, and bridges.

ASSET MANAGEMENT: Asset management is a strategic, comprehensive approach that involves systematic data collection and the analysis to provide City management with a framework for making sound decisions each fiscal year. Asset managers must

make decisions on when and how to inspect, maintain, repair, renew, and replace a diverse set of existing facilities in a cost effective manner.

BOND: A funding tool representing a written promise to pay a specific sum (face value or principal amount) in the future (maturity date), plus interest. In California, municipal government bonds are only used to finance capital improvements.

BOND PROCEEDS: Funds derived from the sale of bonds for the purpose of constructing major capital facilities.

BUDGET: Proposed plan of expenditure and revenue over a specified period of time such as a fiscal year or accounting period.

BUDGET CALENDAR: The schedule of major events in the development of the annual budget including the proposed budget, budget hearings, budget deliberations, and the adoption of the annual Appropriation Ordinance.

BUDGET DELIBERATIONS: The timeframe, after the completion of public hearings, of which the City Council reviews and amends or approves the Mayor's Proposed Budget.

BUDGET DOCUMENT: The instrument utilized to present the City's comprehensive financial plan to the City Council and the public.

BUSINESS IMPROVEMENT DISTRICT (BID)

FUNDS: A special assessment levied upon business owners within a district with specifically defined boundaries established by City Ordinance. These assessments finance improvements within the district.

CAPITAL IMPROVEMENTS PROGRAM (CIP)

BUDGET: A multi-year financial plan of capital projects and the authorized means of their expenditures over a given period of time.

CAPITAL IMPROVEMENT PROJECT: A capital improvement is generally a large construction project such as the development of park land, the construction of an overpass, the installation of a traffic signal, the acquisition of land, or the construction or remodeling of a City building. Funds for these projects are derived largely from the issuance of bonds, water and sewer fees, and a one-half cent local sales tax for transportation improvements (TransNet), grants, and developer impact fees.

Capital Improvements Program

Glossary

CAPITAL IMPROVEMENTS PROGRAM ADVISORY COMMITTEE (CIPRAC): This committee provides oversight for prioritizing and approving CIP projects for the annual budget process. CIPRAC is primarily comprised of the asset-owning department management to advise on CIP related matters such as project listings and prioritizations.

COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) FUNDS: Funds established to account for revenues from the federal government and expenditures as prescribed under the Community Development Block Grant Program.

CONTINUING APPROPRIATIONS: Funding approved in prior fiscal years, but not expended within the respective fiscal year, are carried forward into subsequent fiscal years for their intended purpose.

CONTRACTS: Expenditures for services provided by outside organizations and businesses, including consultant and construction activities.

DEBT: Payment of interest and principal on an obligation resulting from the issuance of bonds.

DEFERRED CAPITAL: A capital program established for street pavement, buildings, and storm drains improvements funded through a series of deferred maintenance bonds.

DEPARTMENT: A basic organizational unit of government that may be sub-divided into divisions, programs, activity groups, and/or activities. Also referred to as Business Area.

DEFERRED MAINTENANCE: A backlog of needed repairs to City facilities or other assets such as streets, roof repairs, heating and cooling system upgrades, painting, floor covering repair, structural repairs, and slurry sealing of streets.

DEVELOPMENT IMPACT FEES (DIF): Fees that are collected within urbanized communities which are near build-out to mitigate the impact of new development.

ENCUMBRANCE: An encumbrance designates or reserves funds for a specific purpose as approved by the appropriate authority. When the goods and services are received, the encumbrance is released and the expenditure is recorded for the actual costs.

ENTERPRISE FUNDS: Funds established to account for specific services funded directly by fees and

charges to users such as water and sewer services. These funds are intended to be self-supporting.

ENVIRONMENTAL GROWTH FUND (EGF): This fund was established in accordance with Section 103.1a of the City Charter to receive 25 percent of all funds derived from the revenues accruing to the City from gas, electricity, and steam franchises.

EXPENDITURE: The actual outlay of monies from the City treasury.

EXPENSES: Charges incurred for operations, maintenance, interest, or other charges.

FACILITIES BENEFIT ASSESSMENT (FBA): An FBA generally provides 100% of funds for public facilities projects that service a designated area of benefit and are identified in the Public Facilities Financing Plan (PFFP).

FEDERAL GRANT FUNDS: These funds were established to account for revenue from the federal government and expenditures as prescribed by grant provisions/agreements.

FISCAL YEAR (FY): A 12-month timeframe designating the beginning and ending period for recording financial transactions. The City of San Diego has specified July 1 through June 30 as the fiscal year.

FIVE-YEAR CAPITAL INFRASTRUCTURE PLANNING REPORT: Introduces the current state of capital planning efforts, provides definitions to critical components of capital planning, identifies challenges in maintaining multi-year capital planning efforts, and outlines future efforts in continuously enhancing multi-year capital planning.

FIVE-YEAR FINANCIAL OUTLOOK: The Five-Year Financial Outlook includes revenue and expenditure forecasts which are based on various assumptions, such as economic conditions or previous policy decisions. The Financial Outlook serves as a long-range planning tool which identifies priorities, economic trends, risks and opportunities, and guides the City in the development of future budgets.

FULL-TIME EQUIVALENT (FTE): The decimal equivalent of a part-time position converted to a full-time basis, i.e., one person working half-time would count as a 0.50 FTE position.

Capital Improvements Program

Glossary

FUND: A fiscal and accounting entity with a self-balancing set of accounts to record revenues and expenditures.

GENERAL FUND: The City's main operating fund that pays for basic City services that use most of the City's tax revenue, such as public safety, parks, and library services. The General Fund is also supported by fees from licenses and permits, fines, and investment earnings.

GRANT: A contribution by a government or other organization to support a particular function.

INFRASTRUCTURE: The basic facilities, services, and installations needed for the functioning of a community, such as transportation and communications systems, water and power lines, and public institutions.

MAINTENANCE ASSESSMENT DISTRICT (MAD) FUNDS: Property owners within a specified district are assessed for the purpose of financing maintenance of open space areas, street medians, rights-of-way, and in some cases, mini-parks and streetlights.

NON-PERSONNEL EXPENSE (NPE): Expenditures related to supplies, contracts, information technology, energy and utilities, other, capital expenditures, and debt.

OPERATING BUDGET: Authorized expenditures for ongoing municipal services (e.g., police and fire protection, street maintenance, parks, and libraries).

OPERATING IMPACTS: An estimate of a capital project's ongoing operating expenses upon completion and the impact on the City's operating budget.

ORDINANCE: A law adopted by the City Council. Ordinances usually amend, repeal, or supplement the Municipal Code; provide zoning specifications; or appropriate money for specific purposes.

PERSONNEL EXPENSE (PE): Expenditures related to employee compensation including wages and salaries, fringe benefits, retirement, and special pays such as shift differentials.

PROJECT TYPE: Project types are a more specific manner of categorizing the kind of improvement provided by each capital project.

PROPOSED BUDGET: The Mayor's recommendation for the City's financial operations, which includes an estimate of proposed expenditures and revenues for a given fiscal year. The proposed budget is delivered to City Council in April of each year.

PUBLIC FACILITIES FINANCING PLAN (PFFP): These plans implement the improvement requirements set forth in a designated area and provides funding by the FBA.

REIMBURSEMENT: Fees received as payment for the provision of specific municipal services.

REGIONAL TRANSPORTATION CONGESTION IMPROVEMENT PROGRAM FEE (RTCIP): Fees that were established to ensure that new development directly invests in the region's transportation system to offset the negative impact of growth on congestion and mobility. This fee is only applicable on new residential development.

REQUEST FOR PROPOSAL (RFP): A document intended to elicit bids from potential vendors for a product or service. The quality of an RFP is very important to successful project management because it clearly delineates the deliverables associated with the project and establishes a framework for project execution. Ideally, RFPs stipulate the requesting organization's requirements and the conditions demanded of applicants clearly enough to minimize the possibility of misunderstandings and errors.

RESOLUTION: Formal expressions of opinion or intention of the City Council. Resolutions typically become effective upon their adoption.

REVENUE: Funds received from various sources and treated as income to finance expenditures.

SAN DIEGO ASSOCIATION OF GOVERNMENTS (SANDAG): A public agency which serves as the forum for regional decision-making. SANDAG builds consensus; makes strategic plans; obtains and allocates resources; plans, engineers, and builds public transportation; and provides information on a broad range of topics pertinent to the region's quality of life.

SEMI-ANNUAL CIP MONITORING REPORT: A report that provides updates on the status of CIP process improvement measures and efficiencies

Capital Improvements Program

Glossary

gained, as well as a consolidated CIP requests for City Council action on behalf of all City departments.

SMART GROWTH: A development pattern that focuses on future community growth which maximizes the use of existing infrastructure (such as public transportation) while preserving open space and natural resources. Smart growth results in more housing and transportation choices for those who live and work within smart growth areas.

TRANSNET FUNDS: Funds derived from a one-half cent local sales tax, that is administered by SANDAG, which is used for traffic congestion relief and transportation improvements. In addition to roadway enhancements, TransNet Funds are utilized for bikeway and pedestrian projects.

UNFUNDED NEEDS LIST: A summary of projects with insufficient funding for project completion which identifies both the amount of funding required and the component of work that is not funded.

UNIDENTIFIED FUNDING: An amount required for project completion, but for which no funding source has been identified.

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S00985	25th Street Renaissance Project	451	S10037	Camino Santa Fe Median Improvements	191
S12010	30th Street Pipeline Replacement	345	S16047	Canon Street Pocket Park	192
S00922	34th & 35th @ Madison Ave Improvements	452	S15006	Canyon Hills Resource Park Improvements	193
S11001	34th Street Storm Drain	453	S12004	Canyonside Community Park Improvements	194
S00930	38th Street Improvements	454	S00969	Carmel Country Road Low Flow Channel	469
S00845	43rd St fr Logan to I805 St Widening	455	S00846	Carmel Mountain Rd to Del Mar Mesa Rd	470
S12011	69th & Mohawk Pump Station	346	RD15002	Carmel Mountain Road (T-5.2)	471
S17008	AMI Implementation	347	S00906	Carmel Val Rd-Del Mar Hts-Lopelia Mdws	472
S16053	Aerated Static Pile System	109	S00934	Carmel Val Rd-Lopelia Mdws-Via Abertura	473
S16043	Airway Road Improvements	456	S00854	Carmel Val Rd-Via Albutura-Camin Del Sur	474
S10001	Alta La Jolla Drive Drainage Repair PhII	457	L14000	Carmel Valley Landscaping & Irrigation	195
S12013	Alvarado 2nd Extension Pipeline	348	S00642	Carmel Valley Neighborhood Park #8	196
S15019	Alvarado Trunk Sewer Phase IV	349	S00900	Carmel Valley Rd 4/6 Lanes s of Street A	475
ABE00001	Americans with Disabilities Improvements	95	S00859	Carmel Valley Road Enhancement Project	476
S00762	Angier Elementary School Joint Use	183	RD15001	Carmel Vly Rd Widening(Camino Del Sur to Blk MtnRd	477
S13018	Avenida de la Playa Infrastructure-SD	458	S00841	Carroll Cyn Rd/Sorrento Valley Rd Dist 1	478
S00699	Azalea Park Neighborhood Identification	459	S12008	Catalina 12inch Cast Iron Mains	352
S12036	Backup Generators at SPS's, TP & EMTS	350	S14010	Central Ave Mini Park Ph II Skate Plaza	197
S00831	Balboa Avenue Corridor Improvements	460	S00992	Central Avenue MP Acquisition/Development	198
S00808	Balboa Branch Library	159	S00649	Cesar Solis Community Park	199
AEA00002	Balboa Park Golf Course	184	S00673	Charles Lewis III Memorial Park	200
S00614	Balboa Park Golf Course - Clubhouse	185	S00921	Cherokee Street Improvements	479
S15036	Balboa Park West Mesa Comfort Station Replacement	186	S13003	Chicano Park ADA Upgrades	201
S17000	Balboa Pk Bud Kearns Aquatic Complex Imp	187	S16013	Children's Park Improvements	202
S16060	Bay Terraces Community Center	188	S00644	Children's Pool Lifeguard Station	127
S00944	Bayshore Bikeway	461	S11025	Chollas Building	353
S14021	Bayview Reservoir Solar Project	351	S14002	Chollas Lake Pk Playground Improvements	203
S10093	Bear Drive Retaining Wall	462	S12012	Cielo & Woodman Pump Station	354
S15041	Beta Street Green Alley	463	ABT00001	City Facilities Improvements	431
S00752	Beyer Park Development	189	S15044	City Heights Pedestrian Improvements	480
AIE00001	Bridge Rehabilitation	464	ABT00003	Citywide Energy Improvements	111
AAA00002	Brown Field	87	S15001	Coast Blvd Walkway Improvements	204
AID00007	Bus Stop Improvements	465	AGF00006	Coastal Erosion and Access	205
S13100	CAD System Replacement Project	329	S00951	Coastal Rail Trail	481
ABT00006	CIP Emergency Reserve	97	S16015	College Area Fire Station	128
S15000	CNG Fueling Station for Refuse & Recycling	110	AID00006	Concrete Streets	482
L12003	California Tower Seismic Retrofit	190	S12022	Convention Center Phase III Expansion	98
RD11000	Camino Del Sur (Bernardo Lks/Lone Quail)	466	L15000	Convention Center Sails Pavilion	99
RD15000	Camino Del Sur - 2 Lns(T Sta Fe to Carmel Mtn. Rd)	467	L12000	Convert RB Medians-Asphalt to Concrete	206
S00872	Camino Del Sur-SR-56 to Dormouse	468	S11003	Coolidge Street Storm Drain	483

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
AIL00003	Cooperative Traffic Signal Projects	484	S10006	Fire Station No. 38 - Mira Mesa Remodel	136
AKA00001	Corrosion Control	355	S17002	Fire Station No. 39 Replacement	137
S10067	Crest Canyon Resource Management Plan	207	S00688	Fire Station No. 45 - E Mission Valley	138
S11014	Crystal Pier Improvements	208	S15015	Fire Station No. 48 - Black Mountain Ranch	139
S00070	Del Mar Heights Pipeline Relocation	356	S00784	Fire Station No. 49 - Otay Mesa	140
S00903	Del Mar Heights Road-4/6 Lanes	485	S13021	Fire Station No. 50 - North University City	141
S00890	Del Mar Mesa Central Multi Use Trail	209	S14017	Fire Station No. 51 - Skyline Hills	142
S00892	Del Mar Mesa N Hiking/Equestrian Trail	210	S00785	Fire Station No. 54 - Paradise Hills	143
S13023	Del Mar Mesa Neighborhood Park Ph II	211	S15012	Fire-Rescue Air Operations Facility	144
S00889	Del Mar Mesa Southern Multi-Use Trail	212	S00988	Five Points Neighborhood Pedestrian Impr	493
S00858	Del Sol Boulevard-Central	486	L14002	Fleet Services Elect & Fac Improvements	100
S00636	Dennery Ranch Neighborhood Park	213	S11057	Florida Drive Median Improvements	494
S10018	Dennery Road East	487	AKB00002	Freeway Relocation	359
S15037	Doyle Park Community Park ADA Upgrades	214	S01088	Future Waste Mgmt Disposal & Pro Fac	112
ACA00001	Drainage Projects	488	S00839	Genesee Avenue Widen I-5 Crossing	495
S15035	EB Scripps Pk Comfort Station Replacement	215	S00852	Genesee Avenue-Nobel Dr to SR 52	496
S00319	EMTS Boat Dock and Steam Line Relocation	357	S00863	Georgia Street Bridge Improvements	497
S14016	East Fortuna Staging Area Field Stn Blg	216	S15040	Golf Course Drive Improvements	226
S16014	East Village Green General Development Plan	217	S10068	Gonzales Canyon Resource Management Plan	227
S16012	East Village Green Phase 1	218	RD16004	Gonzales Canyon Sewer	360
S15031	Egger/South Bay Community Park ADA Improvements	219	ABM00001	Groundwater Asset Development Program	361
S00826	El Cajon Blvd Streetscape Improvements	220	AIE00002	Guard Rails	498
S00916	El Camino Real Widening	489	S16045	Guymon Ngh Pk & Horton ES Joint Use Dev	228
S00856	El Camino Real to ViaDeLaValle (1/2 mile)	490	RD16001	Harbor Dr TS Participation Agreement	362
S00981	El Camino Real/SR 56 Bike Path Connector	491	S12028	Harbor Drive Pipelines Replacement	363
S14006	El Cuervo Adobe Improvements	221	S00336	Harbor Drive Trunk Sewer Replacement	364
S10008	El Monte Pipeline No 2	358	S11002	Hayes Ave Storm Drain	499
S16017	Encanto Comm Pk Security Lighting Upgrades	222	S00751	Hickman Fields Athletic Area	229
S15025	Enterprise Radio/Phone Logger	330	S00995	Hidden Trails Neighborhood Park	230
S00886	Euclid Avenue & Home Improvements	492	S00722	Hiking & Equestrian Trail NP #10	231
S13010	Evans Pond Reclaimed Water Pipeline Inst	223	S11064	Hillery Drive Improvements	500
S01083	Fairbrook Neighborhood Park Development	224	S11033	Holly Dr. Street Improvements	501
S00605	Famosa Slough Salt Marsh Creation	225	S14018	Home Avenue Fire Station	145
S15042	Fire Station No. 02 - Bayside	129	S14000	I AM San Diego Project	101
S00788	Fire Station No. 05 - Hillcrest	130	S00707	I5 to SR56 Freeway Connectors	502
S15013	Fire Station No. 07 - Barrio Logan	131	S00708	I5/SR56 Fiberoptic Relocation	503
S10029	Fire Station No. 08 - Mission Hills	132	AIL00002	Install T/S Interconnect Systems	504
S13011	Fire Station No. 15 - Ocean Beach Expansion	133	AIH00001	Installation of City Owned Street Lights	505
S00783	Fire Station No. 17 - Mid-City	134	AKB00007	Instrumentation and Control	365
S00787	Fire Station No. 22 - Point Loma	135	S00982	Interstate 5 Underpass-Bikeway/Ped Conn	506

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S00602	Juan Street Concrete Street	507	AJB00001	Metropolitan Waste Water Department Trunk Sewers	379
S15034	Junipero Serra Museum ADA Improvements	232	S12005	Midway Street Bluff Repair	518
S15030	Keiller Neighborhood Park ADA Improvements	233	AIA00001	Minor Bike Facilities	519
S16016	Kelly St Neighborhood Pk Security Lighting Upgrade	234	AFA00001	Minor Improvements to Landfills	113
S00795	Kensington/Normal Heights Library	160	S00667	Mira Mesa CP - Exp & Aquatic Complex	244
S00655	Kumeyaay Lakes Berm Restoration and Dredg	235	L16002	Mira Mesa Community Pk Improvements	245
S00792	La Jolla Cove Lifeguard Station	146	S11024	Miramar Clearwell Improvements	380
S00928	La Jolla Mesa Drive Sidewalk	508	S16052	Miramar Landfill Gas Recovery Improvemen	114
S12009	La Jolla Scenic Drive 16inch Main	366	S00975	Miramar Landfill Greenery Expansion	115
S00790	La Jolla Shores Lifeguard Station	147	S16054	Miramar Landfill Storm Water Improvement	116
S15027	La Jolla View Reservoir	367	S16056	Miramar PubTipping/Resource Recovery Ctr	117
S00857	La Jolla Village Drive-I-805 Ramps	509	S00880	Miramar Road-I-805 Easterly Ramps	520
S15018	La Media Road Improvements	510	S10021	Mission Bay Athletic Area Comfort Station Mod	246
AKA00003	Large Diameter Water Transmission PPL	368	S11010	Mission Bay GC Irrigation and Light Upgr	247
S13004	Larsen Field ADA Improvements Phase II	236	AEA00003	Mission Bay Golf Course	248
S00939	Laurel Street Bridge over SR 163	511	S01090	Mission Bay Golf Crs Club Dem & Trailer	249
S12000	Library Collection Conversion to RFID	161	AGF00004	Mission Bay Improvements	250
S15008	Linda Vista Skate Park	237	S00726	Mission Beach Boardwalk Bulkhead	521
S00907	Linda Vista/Genesee Intersection Improve	512	L14004	Mission Beach Brdwalk Bulkhead Phased	522
S10055	Lindbergh Field 16" CI Main Replacement	369	S11008	Mission Hills Historic Street Lighting	251
S00069	Little McGonigle Ranch Road Pipeline	370	S13022	Mission Hills-Hillcrest Library	162
S16040	Little McGonigle Ranch Road-DM Mesa/SR56	513	S10065	Mission Trails RP Cowles Mountain Trail	252
S16019	Lomita Nghbrhood Pk Plygrnd ADA Upgrades	238	S01014	Mission Trails RP Master Plan Update	253
S13014	Los Penasquitos Cyn Preserve STRl Restor	239	S10066	Mission Trails RP Trail Realignment	254
S12018	Lower Otay Outlet Tower	371	S13008	Mohnike Adobe and Barn Restoration	255
S00044	Lower Otay Reservoir Emer Outlet Improve	372	S11026	Montezuma/Mid-City Pipeline Phase II	381
S00322	MBC Biosolids Storage Silos	373	S00973	Montgomery Academy JU Improvements	256
S00339	MBC Dewatering Centrifuges Replacement	374	AAA00001	Montgomery-Gibbs Executive Airport	88
S00323	MBC Odor Control Facility Upgrades	375	S16027	Morena Pipeline	382
S14022	MOC Complex Solar Project	376	S00041	Morena Reservoir Outlet Tower Upgrade	383
S11005	Manhasset Dr Storm Drain System Upgrade	514	S11019	Mountain View NP Area Upgrades	257
S16018	Marie Widman Memorial Pk Security Lighting Upgrade	240	S11101	Museum of Man Roof Replacement	258
S16022	Market St-Euclid to Pitta-Improvements	515	S00935	N Torrey Pines Rd Bridge/ Los Penasquitos	523
S13020	Martin Luther King Jr. Promenade	516	S00868	N Torrey Pines Roadway/Median Enhance	524
S12001	McKinley Elementary School JU Improvemts	241	S00309	NCWRP Sludge Pump Station Upgrade	384
AIG00001	Median Installation	517	S10000	NTC Aquatic Center	259
S16020	Memorial Comm Pk Playground ADA Upgrades	242	RD15003	New 16" Water Mains (U-3)	385
S15039	Memorial Community Building Clearance Activity	243	AIK00001	New Walkways	525
ABO00001	Metro Treatment Plants	377	S00654	North Chollas Comm Park Comfort Station	260
ABP00002	Metropolitan System Pump Stations	378	AHC00002	North City Reclamation System	386

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
S10119	North Pacific Beach Lifeguard Station	148	AKA00002	Pressure Reduction Facility Upgrades	397
S10050	North Park Mini Park & Streetscape Improvements	261	ABP00003	Pump Station 64,65, Penasquitos, E Mission Gorge	398
S10040	North Park/Main St Sidewalk Improvements	262	ABP00001	Pump Station Restorations	399
S00806	Ocean Beach Branch Library	163	ABG00001	QUALCOMM Stadium	439
S10121	Ocean Beach Lifeguard Station	149	S11012	Rancho Bernardo CP Sports Field Lights	275
S00611	Old Mission Dam Preservation	263	S00812	Rancho Bernardo Library	165
S00870	Old Otay Mesa Road-Westerly	526	S15004	Rancho Mission Neighborhood Park Play Area Upgrade	276
S15028	Olive Grove Community Park	264	S12003	Rancho Penasquitos Towne Centre Park Imp	277
S10051	Olive St Park Acquisition and Development	265	AHC00001	Reclaimed Water Extension	400
AGG00001	Open Space Improvements	266	AHC00003	Reclaimed Water Retrofit	401
S11027	Otay 1st/2nd PPL Abandon E of Highland	387	S10010	Recycled Water System Upgrades	402
S12016	Otay 1st/2nd PPL West of Highland Avenue	388	AHC00004	Recycled Water Systems Upgrades	403
S11060	Otay Mesa Truck Route Phase 4	527	S12014	Recycled Water Tank Modifications	404
S15016	Otay Second Pipeline Relocation-PA	389	S00881	Regents Rd Widening-Genesee to Executive	535
S11059	Otay WTP Concrete Work	390	S00729	Regents Road Bridge	536
S00308	PS 84 Upgrade & PS 62 Abandon	391	AGF00005	Regional Park Improvements	278
S00312	PS2 Power Reliability & Surge Protection	392	AGE00001	Resource-Based Open Space Parks	279
ALA00001	PURE Water Program	393	AID00005	Resurfacing of City Streets	537
S11048	Pacific Beach Curb Ramp Barrier Removal	528	S00999	Riviera Del Sol Neighborhood Park	280
S12015	Pacific Beach Pipeline South (W)	394	S15029	Rolando Joint Use Facility Development	281
S14023	Pacific Highlands Ranch Branch Library	164	S15021	Rolling Hills Neighborhood Park ADA Upgrades	282
RD16002	Pacific Highlands Ranch Community Park	267	ACC00002	Rose & Tecolote Creeks Water Quality Improvements	538
RD12003	Pacific Highlands Ranch Hiking & Biking	268	S00830	Rosecrans Street Corridor Improvements	539
S01062	Pacific Highlands Traffic Signals	529	S00310	SBWR Plant Demineralization	405
S11045	Pacific Hwy Curb Ramp Barrier Removal	530	S00606	SD River Dredging Qualcomm Way to SR163	283
S10026	Palisades Park Comfort Station Replace	269	S00905	SR 163/Clairemont Mesa Blvd Interchange	540
S00869	Palm Avenue Interstate 805 Interchange	531	S00851	SR 163/Friars Road	541
S00913	Palm Avenue Roadway Improvements	532	S14009	SR94/Euclid Av Interchange Phase 2	542
S15002	Paradise Senior Center Improvements	270	S14007	Salk Neighborhood Park & Joint Use Devel	284
S15045	Park Boulevard At-Grade Crossing	533	S00800	San Carlos Branch Library	166
S15003	Park de la Cruz Neighborhood Park Improvements	271	S00799	San Diego New Central Library	167
S17007	Pershing MidSch Joint Use Synthet Turf Replacement	272	S00958	San Diego River Multi-Use Path	543
RD16000	Piazza Famiglia Park	273	S11004	San Remo Way Storm Drain	544
AJA00002	Pipeline Rehabilitation	395	S00802	San Ysidro Branch Library	168
S00315	Point Loma Grit Processing Improvements	396	S15033	San Ysidro Community Park ADA Improvements	285
S15024	Police 911 Call Manager	331	AIK00002	School Traffic Safety Improvements	545
S10131	Police HQs CoGeneration Repower Project	332	S00811	Scripps Miramar Ranch Library	169
S10118	Police Range Refurbishment	333	S12019	Scripps Ranch Pump Station	406
S10035	Pomerado Median Improve-N of R Bernardo	274	S00888	Sea World Dr/I5 Interchange Improvement	546
S00943	Poway Road Bicycle Path - Class I	534	S00342	Sewer CIP Emergency Reserve	407

Capital Improvements Program

Index by Project Name

Project Number	Project Name	Page No	Project Number	Project Name	Page No
AJA00001	Sewer Main Replacements	408	S13007	Torrey Hills NP Development	306
AIK00003	Sidewalk Repair and Reconstruction	547	S11006	Torrey Hills SDG&E Easement Enhancement	307
S16044	Siempre Viva Road Improvements	548	S10015	Torrey Meadows Drive Overcrossing	555
S11051	Silver Wing NP Sports Field/Lighting	286	S00651	Torrey Meadows Neighborhood Park	308
S16021	Skyline Hills Comm Pk Security Lighting Upgrades	287	AEA00001	Torrey Pines Golf Course	309
S15038	Skyline Hills Community Park ADA Improve	288	S14019	Torrey Pines N. Golf Course-Improvements	310
S00687	Skyline Hills FS Land Acquisition	150	S15023	Torrey Pines Road Improvement Phase 2	556
S00692	Skyline Hills Library	170	S00877	Torrey Pines Road Slope Restoration	557
S00994	Solana Ranch Park	289	AIL00001	Traffic Calming	558
S00914	Sorrento Valley Rd & I5 Interchange	549	AIL00004	Traffic Signals - Citywide	559
S00684	South Chollas Landfill Improvements	118	AIL00005	Traffic Signals Modification	560
S00317	South Metro Sewer Rehabilitation Ph 3B	409	S13001	Trail for All People	311
S00791	South Mission Beach Lifeguard Station	151	S10017	Triple Pipe Crossing Dennerly Road	561
S00302	South Mission Valley Trunk Sewer	410	S13000	Tubman Charter School JU Improvements	312
S01071	Southcrest Trails 252 Corr Park Imp-Ph2	290	S11021	University Ave Pipeline Replacement	414
L16000	Southeastern Mini Park Improvements	291	S00915	University Avenue Mobility	562
S16025	Stadium Reconstruction	440	S17006	University Heights Water Tower Seismic Retrofit	415
ABL00001	Standpipe and Reservoir Rehabilitations	411	S13005	University Village Park Tot Lot	313
S00955	State Route 56 Bike Interchanges	550	AJA00003	Unscheduled Projects	416
RD14000	State Route 56 Freeway Expansion	551	S11022	Upas St Pipeline Replacement	417
S00864	Streamview Drive Improvements	552	AID00001	Utilities Undergrounding Program	563
AIH00002	Street Light Circuit Upgrades	553	S11103	Valencia Park Acquisition & Development	314
L16001	Sunset Cliffs Natural Pk Hillside Imp Preserv Phas	292	RD11001	Via de la Valle Widening	564
S10091	Sunset Cliffs Natural Pk Hillside Imp Presrv	293	S00919	Village Loop Road	565
L14005	Sunset Cliffs Park Drainage Improvements	294	S00871	W Mission Bay Dr Bridge Over SD River	566
S10054	Switzer Canyon Bridge Enhancement Prog	295	S15007	Wangenheim Joint Use Facility	315
S15026	Taft Joint Use Facility Development	296	S13015	Water & Sewer Group Job 816 (W)	418
S00609	Talbot Street Slope Restoration	554	S00048	Water CIP Emergency Reserve	419
S00978	Talmdage Decorative SL Restoration	297	S00050	Water Department Security Upgrades	420
L12001	Talmdage Historic Gates	298	AKB00003	Water Main Replacements	421
S00976	Talmdage Streetscape & Lighting Zone 1E	299	ABJ00001	Water Pump Station Restoration	422
S17001	Talmdage Traffic Calming Infrastructure	300	ABI00001	Water Treatment Plants	423
S15020	Tecolote Canyon Trunk Sewer Improvement	412	ACC00001	Watershed CIP	567
S12040	Tierrasanta (Via Dominique) Pump Station	413	S00764	Wegeforth Elementary School Joint Use	316
L14001	Tierrasanta - Median Conversion	301	S00760	West Maple Canyon MP	317
S11011	Tierrasanta CP Sports Field Lighting	302	S00774	West Miramar Landfill - Phase 2	119
S15011	Tierrasanta Library Expansion	171	RD10001	Westerly Extension of Hazard Center Dr	568
S11009	Torrey Highlands Community ID & Enhance	303	S00314	Wet Weather Storage Facility	424
S11020	Torrey Highlands Park Play Area Upgrades	304	S00767	Wightman Street Neighborhood Park	318
RD12002	Torrey Highlands Trail System	305			



Page Intentionally Left Blank

Capital Improvements Program

Index by Project Number

Project Number	Project Name	Page No	Project Number	Project Name	Page No
AAA00001	Montgomery-Gibbs Executive Airport	88	AIH00002	Street Light Circuit Upgrades	553
AAA00002	Brown Field	87	AIK00001	New Walkways	525
ABE00001	Americans with Disabilities Improvements	95	AIK00002	School Traffic Safety Improvements	545
ABG00001	QUALCOMM Stadium	439	AIK00003	Sidewalk Repair and Reconstruction	547
ABI00001	Water Treatment Plants	423	AIL00001	Traffic Calming	558
ABJ00001	Water Pump Station Restoration	422	AIL00002	Install T/S Interconnect Systems	504
ABL00001	Standpipe and Reservoir Rehabilitations	411	AIL00003	Cooperative Traffic Signal Projects	484
ABM00001	Groundwater Asset Development Program	361	AIL00004	Traffic Signals - Citywide	559
ABO00001	Metro Treatment Plants	377	AIL00005	Traffic Signals Modification	560
ABP00001	Pump Station Restorations	399	AJA00001	Sewer Main Replacements	408
ABP00002	Metropolitan System Pump Stations	378	AJA00002	Pipeline Rehabilitation	395
ABP00003	Pump Station 64,65, Penasquitos, E Mission Gorge	398	AJA00003	Unscheduled Projects	416
ABT00001	City Facilities Improvements	431	AJB00001	Metropolitan Waste Water Department Trunk Sewers	379
ABT00003	Citywide Energy Improvements	111	AKA00001	Corrosion Control	355
ABT00006	CIP Emergency Reserve	97	AKA00002	Pressure Reduction Facility Upgrades	397
ACA00001	Drainage Projects	488	AKA00003	Large Diameter Water Transmission PPL	368
ACC00001	Watershed CIP	567	AKB00002	Freeway Relocation	359
ACC00002	Rose & Tecolote Creeks Water Quality Improvements	538	AKB00003	Water Main Replacements	421
AEA00001	Torrey Pines Golf Course	309	AKB00007	Instrumentation and Control	365
AEA00002	Balboa Park Golf Course	184	ALA00001	PURE Water Program	393
AEA00003	Mission Bay Golf Course	248	L12000	Convert RB Medians-Asphalt to Concrete	206
AFA00001	Minor Improvements to Landfills	113	L12001	Talmadge Historic Gates	298
AGE00001	Resource-Based Open Space Parks	279	L12003	California Tower Seismic Retrofit	190
AGF00004	Mission Bay Improvements	250	L14000	Carmel Valley Landscaping & Irrigation	195
AGF00005	Regional Park Improvements	278	L14001	Tierrasanta - Median Conversion	301
AGF00006	Coastal Erosion and Access	205	L14002	Fleet Services Elect & Fac Improvements	100
AGG00001	Open Space Improvements	266	L14004	Mission Beach Brdwalk Bulkhead Phased	522
AHC00001	Reclaimed Water Extension	400	L14005	Sunset Cliffs Park Drainage Improvements	294
AHC00002	North City Reclamation System	386	L15000	Convention Center Sails Pavilion	99
AHC00003	Reclaimed Water Retrofit	401	L16000	Southeastern Mini Park Improvements	291
AHC00004	Recycled Water Systems Upgrades	403	L16001	Sunset Cliffs Natural Pk Hillside Imp Preserv Phas	292
AIA00001	Minor Bike Facilities	519	L16002	Mira Mesa Community Pk Improvements	245
AID00001	Utilities Undergrounding Program	563	RD10001	Westerly Extension of Hazard Center Dr	568
AID00005	Resurfacing of City Streets	537	RD11000	Camino Del Sur (Bernardo Lks/Lone Quail)	466
AID00006	Concrete Streets	482	RD11001	Via de la Valle Widening	564
AID00007	Bus Stop Improvements	465	RD12002	Torrey Highlands Trail System	305
AIE00001	Bridge Rehabilitation	464	RD12003	Pacific Highlands Ranch Hiking & Biking	268
AIE00002	Guard Rails	498	RD14000	State Route 56 Freeway Expansion	551
AIG00001	Median Installation	517	RD15000	Camino Del Sur - 2 Lns(T Sta Fe to Carmel Mtn. Rd)	467
AIH00001	Installation of City Owned Street Lights	505	RD15001	Carmel Vly Rd Widening(Camino Del Sur to Blk MtnRd	477

Capital Improvements Program

Capital Improvements Program			Index by Project Number		
Project Number	Project Name	Page No	Project Number	Project Name	Page No
RD15002	Carmel Mountain Road (T-5.2)	471	S00673	Charles Lewis III Memorial Park	200
RD15003	New 16" Water Mains (U-3)	385	S00684	South Chollas Landfill Improvements	118
RD16000	Piazza Famiglia Park	273	S00687	Skyline Hills FS Land Acquisition	150
RD16001	Harbor Dr TS Participation Agreement	362	S00688	Fire Station No. 45 - E Mission Valley	138
RD16002	Pacific Highlands Ranch Community Park	267	S00692	Skyline Hills Library	170
RD16004	Gonzales Canyon Sewer	360	S00699	Azalea Park Neighborhood Identification	459
S00041	Morena Reservoir Outlet Tower Upgrade	383	S00707	I5 to SR56 Freeway Connectors	502
S00044	Lower Otay Reservoir Emer Outlet Improve	372	S00708	I5/SR56 Fiberoptic Relocation	503
S00048	Water CIP Emergency Reserve	419	S00722	Hiking & Equestrian Trail NP #10	231
S00050	Water Department Security Upgrades	420	S00726	Mission Beach Boardwalk Bulkhead	521
S00069	Little McGonigle Ranch Road Pipeline	370	S00729	Regents Road Bridge	536
S00070	Del Mar Heights Pipeline Relocation	356	S00751	Hickman Fields Athletic Area	229
S00302	South Mission Valley Trunk Sewer	410	S00752	Beyer Park Development	189
S00308	PS 84 Upgrade & PS 62 Abandon	391	S00760	West Maple Canyon MP	317
S00309	NCWRP Sludge Pump Station Upgrade	384	S00762	Angier Elementary School Joint Use	183
S00310	SBWR Plant Demineralization	405	S00764	Wegeforth Elementary School Joint Use	316
S00312	PS2 Power Reliability & Surge Protection	392	S00767	Wightman Street Neighborhood Park	318
S00314	Wet Weather Storage Facility	424	S00774	West Miramar Landfill - Phase 2	119
S00315	Point Loma Grit Processing Improvements	396	S00783	Fire Station No. 17 - Mid-City	134
S00317	South Metro Sewer Rehabilitation Ph 3B	409	S00784	Fire Station No. 49 - Otay Mesa	140
S00319	EMTS Boat Dock and Steam Line Relocation	357	S00785	Fire Station No. 54 - Paradise Hills	143
S00322	MBC Biosolids Storage Silos	373	S00787	Fire Station No. 22 - Point Loma	135
S00323	MBC Odor Control Facility Upgrades	375	S00788	Fire Station No. 05 - Hillcrest	130
S00336	Harbor Drive Trunk Sewer Replacement	364	S00790	La Jolla Shores Lifeguard Station	147
S00339	MBC Dewatering Centrifuges Replacement	374	S00791	South Mission Beach Lifeguard Station	151
S00342	Sewer CIP Emergency Reserve	407	S00792	La Jolla Cove Lifeguard Station	146
S00602	Juan Street Concrete Street	507	S00795	Kensington/Normal Heights Library	160
S00605	Famosa Slough Salt Marsh Creation	225	S00799	San Diego New Central Library	167
S00606	SD River Dredging Qualcomm Way to SR163	283	S00800	San Carlos Branch Library	166
S00609	Talbot Street Slope Restoration	554	S00802	San Ysidro Branch Library	168
S00611	Old Mission Dam Preservation	263	S00806	Ocean Beach Branch Library	163
S00614	Balboa Park Golf Course - Clubhouse	185	S00808	Balboa Branch Library	159
S00636	Dennery Ranch Neighborhood Park	213	S00811	Scripps Miramar Ranch Library	169
S00642	Carmel Valley Neighborhood Park #8	196	S00812	Rancho Bernardo Library	165
S00644	Children's Pool Lifeguard Station	127	S00826	El Cajon Blvd Streetscape Improvements	220
S00649	Cesar Solis Community Park	199	S00830	Rosecrans Street Corridor Improvements	539
S00651	Torrey Meadows Neighborhood Park	308	S00831	Balboa Avenue Corridor Improvements	460
S00654	North Chollas Comm Park Comfort Station	260	S00839	Genesee Avenue Widen I-5 Crossing	495
S00655	Kumeyaay Lakes Berm Restoration and Dredg	235	S00841	Carroll Cyn Rd/Sorrento Valley Rd Dist 1	478
S00667	Mira Mesa CP - Exp & Aquatic Complex	244	S00845	43rd St fr Logan to I805 St Widening	455

Capital Improvements Program

Project Number	Project Name	Page No
S00846	Carmel Mountain Rd to Del Mar Mesa Rd	470
S00851	SR 163/Friars Road	541
S00852	Genesee Avenue-Nobel Dr to SR 52	496
S00854	Carmel Val Rd-Via Albutura-Camin Del Sur	474
S00856	El Camino Real to ViaDeLaValle (1/2 mile)	490
S00857	La Jolla Village Drive-I-805 Ramps	509
S00858	Del Sol Boulevard-Central	486
S00859	Carmel Valley Road Enhancement Project	476
S00863	Georgia Street Bridge Improvements	497
S00864	Streamview Drive Improvements	552
S00868	N Torrey Pines Roadway/Median Enhance	524
S00869	Palm Avenue Interstate 805 Interchange	531
S00870	Old Otay Mesa Road-Westerly	526
S00871	W Mission Bay Dr Bridge Over SD River	566
S00872	Camino Del Sur-SR-56 to Dormouse	468
S00877	Torrey Pines Road Slope Restoration	557
S00880	Miramar Road-I-805 Easterly Ramps	520
S00881	Regents Rd Widening-Genesee to Executive	535
S00886	Euclid Avenue & Home Improvements	492
S00888	Sea World Dr/I5 Interchange Improvement	546
S00889	Del Mar Mesa Southern Multi-Use Trail	212
S00890	Del Mar Mesa Central Multi Use Trail	209
S00892	Del Mar Mesa N Hiking/Equestrian Trail	210
S00900	Carmel Valley Rd 4/6 Lanes s of Street A	475
S00903	Del Mar Heights Road-4/6 Lanes	485
S00905	SR 163/Clairemont Mesa Blvd Interchange	540
S00906	Carmel Val Rd-Del Mar Hts-Lopelia Mdws	472
S00907	Linda Vista/Genesee Intersection Improve	512
S00913	Palm Avenue Roadway Improvements	532
S00914	Sorrento Valley Rd & I5 Interchange	549
S00915	University Avenue Mobility	562
S00916	El Camino Real Widening	489
S00919	Village Loop Road	565
S00921	Cherokee Street Improvements	479
S00922	34th & 35th @ Madison Ave Improvements	452
S00928	La Jolla Mesa Drive Sidewalk	508
S00930	38th Street Improvements	454
S00934	Carmel Val Rd-Lopelia Mdws-Via Abertura	473
S00935	N Torrey Pines Rd Bridge/ Los Penasquitos	523
S00939	Laurel Street Bridge over SR 163	511

Index by Project Number

Project Number	Project Name	Page No
S00943	Poway Road Bicycle Path - Class I	534
S00944	Bayshore Bikeway	461
S00951	Coastal Rail Trail	481
S00955	State Route 56 Bike Interchanges	550
S00958	San Diego River Multi-Use Path	543
S00969	Carmel Country Road Low Flow Channel	469
S00973	Montgomery Academy JU Improvements	256
S00975	Miramar Landfill Greenery Expansion	115
S00976	Talmadge Streetscape & Lighting Zone 1E	299
S00978	Talmadge Decorative SL Restoration	297
S00981	El Camino Real/SR 56 Bike Path Connector	491
S00982	Interstate 5 Underpass-Bikeway/Ped Conn	506
S00985	25th Street Renaissance Project	451
S00988	Five Points Neighborhood Pedestrian Impr	493
S00992	Central Avenue MP Acquisition/Development	198
S00994	Solana Ranch Park	289
S00995	Hidden Trails Neighborhood Park	230
S00999	Riviera Del Sol Neighborhood Park	280
S01014	Mission Trails RP Master Plan Update	253
S01062	Pacific Highlands Traffic Signals	529
S01071	Southcrest Trails 252 Corr Park Imp-Ph2	290
S01083	Fairbrook Neighborhood Park Development	224
S01088	Future Waste Mgmt Disposal & Pro Fac	112
S01090	Mission Bay Golf Crs Club Dem & Trailer	249
S10000	NTC Aquatic Center	259
S10001	Alta La Jolla Drive Drainage Repair PhII	457
S10006	Fire Station No. 38 - Mira Mesa Remodel	136
S10008	El Monte Pipeline No 2	358
S10010	Recycled Water System Upgrades	402
S10015	Torrey Meadows Drive Overcrossing	555
S10017	Triple Pipe Crossing Dennerly Road	561
S10018	Dennerly Road East	487
S10021	Mission Bay Athletic Area Comfort Station Mod	246
S10026	Palisades Park Comfort Station Replace	269
S10029	Fire Station No. 08 - Mission Hills	132
S10035	Pomerado Median Improve-N of R Bernardo	274
S10037	Camino Santa Fe Median Improvements	191
S10040	North Park/Main St Sidewalk Improvements	262
S10050	North Park Mini Park & Streetscape Improvements	261
S10051	Olive St Park Acquisition and Development	265

Capital Improvements Program

Project Number	Project Name	Page No
S10054	Switzer Canyon Bridge Enhancement Prog	295
S10055	Lindbergh Field 16" CI Main Replacement	369
S10065	Mission Trails RP Cowles Mountain Trail	252
S10066	Mission Trails RP Trail Realignment	254
S10067	Crest Canyon Resource Management Plan	207
S10068	Gonzales Canyon Resource Management Plan	227
S10091	Sunset Cliffs Natural Pk Hillside Imp Presrv	293
S10093	Bear Drive Retaining Wall	462
S10118	Police Range Refurbishment	333
S10119	North Pacific Beach Lifeguard Station	148
S10121	Ocean Beach Lifeguard Station	149
S10131	Police HQs CoGeneration Repower Project	332
S11001	34th Street Storm Drain	453
S11002	Hayes Ave Storm Drain	499
S11003	Coolidge Street Storm Drain	483
S11004	San Remo Way Storm Drain	544
S11005	Manhasset Dr Storm Drain System Upgrade	514
S11006	Torrey Hills SDG&E Easement Enhancement	307
S11008	Mission Hills Historic Street Lighting	251
S11009	Torrey Highlands Community ID & Enhance	303
S11010	Mission Bay GC Irrigation and Light Upgr	247
S11011	Tierrasanta CP Sports Field Lighting	302
S11012	Rancho Bernardo CP Sports Field Lights	275
S11014	Crystal Pier Improvements	208
S11019	Mountain View NP Area Upgrades	257
S11020	Torrey Highlands Park Play Area Upgrades	304
S11021	University Ave Pipeline Replacement	414
S11022	Upas St Pipeline Replacement	417
S11024	Miramar Clearwell Improvements	380
S11025	Chollas Building	353
S11026	Montezuma/Mid-City Pipeline Phase II	381
S11027	Otay 1st/2nd PPL Abandon E of Highland	387
S11033	Holly Dr. Street Improvements	501
S11045	Pacific Hwy Curb Ramp Barrier Removal	530
S11048	Pacific Beach Curb Ramp Barrier Removal	528
S11051	Silver Wing NP Sports Field/Lighting	286
S11057	Florida Drive Median Improvements	494
S11059	Otay WTP Concrete Work	390
S11060	Otay Mesa Truck Route Phase 4	527
S11064	Hillery Drive Improvements	500

Index by Project Number

Project Number	Project Name	Page No
S11101	Museum of Man Roof Replacement	258
S11103	Valencia Park Acquisition & Development	314
S12000	Library Collection Conversion to RFID	161
S12001	McKinley Elementary School JU Improvemts	241
S12003	Rancho Penasquitos Towne Centre Park Imp	277
S12004	Canyonside Community Park Improvements	194
S12005	Midway Street Bluff Repair	518
S12008	Catalina 12inch Cast Iron Mains	352
S12009	La Jolla Scenic Drive 16inch Main	366
S12010	30th Street Pipeline Replacement	345
S12011	69th & Mohawk Pump Station	346
S12012	Cielo & Woodman Pump Station	354
S12013	Alvarado 2nd Extension Pipeline	348
S12014	Recycled Water Tank Modifications	404
S12015	Pacific Beach Pipeline South (W)	394
S12016	Otay 1st/2nd PPL West of Highland Avenue	388
S12018	Lower Otay Outlet Tower	371
S12019	Scripps Ranch Pump Station	406
S12022	Convention Center Phase III Expansion	98
S12028	Harbor Drive Pipelines Replacement	363
S12036	Backup Generators at SPS's, TP & EMTS	350
S12040	Tierrasanta (Via Dominique) Pump Station	413
S13000	Tubman Charter School JU Improvements	312
S13001	Trail for All People	311
S13003	Chicano Park ADA Upgrades	201
S13004	Larsen Field ADA Improvements Phase II	236
S13005	University Village Park Tot Lot	313
S13007	Torrey Hills NP Development	306
S13008	Mohnike Adobe and Barn Restoration	255
S13010	Evans Pond Reclaimed Water Pipeline Inst	223
S13011	Fire Station No. 15 - Ocean Beach Expansion	133
S13014	Los Penasquitos Cyn Preserve STRl Restor	239
S13015	Water & Sewer Group Job 816 (W)	418
S13018	Avenida de la Playa Infrastructure-SD	458
S13020	Martin Luther King Jr. Promenade	516
S13021	Fire Station No. 50 - North University City	141
S13022	Mission Hills-Hillcrest Library	162
S13023	Del Mar Mesa Neighborhood Park Ph II	211
S13100	CAD System Replacement Project	329
S14000	I AM San Diego Project	101

Capital Improvements Program

Project Number	Project Name	Page No
S14002	Chollas Lake Pk Playground Improvements	203
S14006	El Cuervo Adobe Improvements	221
S14007	Salk Neighborhood Park & Joint Use Devel	284
S14009	SR94/Euclid Av Interchange Phase 2	542
S14010	Central Ave Mini Park Ph II Skate Plaza	197
S14016	East Fortuna Staging Area Field Stn Blg	216
S14017	Fire Station No. 51 - Skyline Hills	142
S14018	Home Avenue Fire Station	145
S14019	Torrey Pines N. Golf Course-Improvements	310
S14021	Bayview Reservoir Solar Project	351
S14022	MOC Complex Solar Project	376
S14023	Pacific Highlands Ranch Branch Library	164
S15000	CNG Fueling Station for Refuse & Recycling	110
S15001	Coast Blvd Walkway Improvements	204
S15002	Paradise Senior Center Improvements	270
S15003	Park de la Cruz Neighborhood Park Improvements	271
S15004	Rancho Mission Neighborhood Park Play Area Upgrade	276
S15006	Canyon Hills Resource Park Improvements	193
S15007	Wangenheim Joint Use Facility	315
S15008	Linda Vista Skate Park	237
S15011	Tierrasanta Library Expansion	171
S15012	Fire-Rescue Air Operations Facility	144
S15013	Fire Station No. 07 - Barrio Logan	131
S15015	Fire Station No. 48 - Black Mountain Ranch	139
S15016	Otay Second Pipeline Relocation-PA	389
S15018	La Media Road Improvements	510
S15019	Alvarado Trunk Sewer Phase IV	349
S15020	Tecolote Canyon Trunk Sewer Improvement	412
S15021	Rolling Hills Neighborhood Park ADA Upgrades	282
S15023	Torrey Pines Road Improvement Phase 2	556
S15024	Police 911 Call Manager	331
S15025	Enterprise Radio/Phone Logger	330
S15026	Taft Joint Use Facility Development	296
S15027	La Jolla View Reservoir	367
S15028	Olive Grove Community Park	264
S15029	Rolando Joint Use Facility Development	281
S15030	Keiller Neighborhood Park ADA Improvements	233
S15031	Egger/South Bay Community Park ADA Improvements	219
S15033	San Ysidro Community Park ADA Improvements	285
S15034	Junipero Serra Museum ADA Improvements	232

Index by Project Number

Project Number	Project Name	Page No
S15035	EB Scripps Pk Comfort Station Replacement	215
S15036	Balboa Park West Mesa Comfort Station Replacement	186
S15037	Doyle Park Community Park ADA Upgrades	214
S15038	Skyline Hills Community Park ADA Improve	288
S15039	Memorial Community Building Clearance Activity	243
S15040	Golf Course Drive Improvements	226
S15041	Beta Street Green Alley	463
S15042	Fire Station No. 02 - Bayside	129
S15044	City Heights Pedestrian Improvements	480
S15045	Park Boulevard At-Grade Crossing	533
S16012	East Village Green Phase 1	218
S16013	Children's Park Improvements	202
S16014	East Village Green General Development Plan	217
S16015	College Area Fire Station	128
S16016	Kelly St Neighborhood Pk Security Lighting Upgrade	234
S16017	Encanto Comm Pk Security Lighting Upgrades	222
S16018	Marie Widman Memorial Pk Security Lighting Upgrade	240
S16019	Lomita Nghbrhood Pk Plygrnd ADA Upgrades	238
S16020	Memorial Comm Pk Playground ADA Upgrades	242
S16021	Skyline Hills Comm Pk Security Lighting Upgrades	287
S16022	Market St-Euclid to Pitta-Improvements	515
S16025	Stadium Reconstruction	440
S16027	Morena Pipeline	382
S16040	Little McGonigle Ranch Road-DM Mesa/SR56	513
S16043	Airway Road Improvements	456
S16044	Siempre Viva Road Improvements	548
S16045	Guymon Ngh Pk & Horton ES Joint Use Dev	228
S16047	Canon Street Pocket Park	192
S16052	Miramar Landfill Gas Recovery Improvemen	114
S16053	Aerated Static Pile System	109
S16054	Miramar Landfill Storm Water Improvement	116
S16056	Miramar PubTipping/Resource Recovery Ctr	117
S16060	Bay Terraces Community Center	188
S17000	Balboa Pk Bud Kearns Aquatic Complex Imp	187
S17001	Talmadge Traffic Calming Infrastructure	300
S17002	Fire Station No. 39 Replacement	137
S17006	University Heights Water Tower Seismic Retrofit	415
S17007	Pershing MidSch Joint Use Synthet Turf Replacement	272
S17008	AMI Implementation	347



Page Intentionally Left Blank