

CAPITAL IMPROVEMENT BUDGET

OVERVIEW

The \$959.2 million FY 2022-23 capital budget includes \$535.4 million for general purpose capital improvements and \$423.8 million for enterprise fund capital improvements. This document lists project detail for all existing funds and projects with remaining appropriations, as well as those receiving new or upcoming appropriations.

Program	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
General Purpose Capital Improvement	2,223,047,739	1,414,942,693	808,105,047	535,427,357	272,637,462	766,526,483	3,797,639,042
Enterprise Fund Capital Improvement	7,782,187,642	5,747,249,344	2,034,938,298	423,782,406	407,160,370	1,585,678,500	10,198,808,918
Grand Total	\$10,005,235,382	\$7,162,192,037	\$2,843,043,345	\$959,209,763	\$679,797,832	\$2,352,204,983	\$13,996,447,960

GENERAL PURPOSE CAPITAL IMPROVEMENT PROGRAM

The General Purpose Capital Improvement Program provides for improvements to and/or construction of the City's street system; parks and recreational facilities; libraries; police and fire protection facilities; cultural art facilities; flood protection and storm drainage system; other City-owned facilities; and various economic initiatives. General obligation bonds are the primary mechanism for financing these capital improvements. Commercial paper has been used since FY 2010-11 to interim finance capital improvement projects. The City may allow cash proceeds in the City's investment pool to cover the cash need that may exist between the time of project expense and when commercial paper is sold for the interim financing. The commercial paper is refinanced and retired with general obligation bonds approved by voters.

ENTERPRISE FUND CAPITAL IMPROVEMENT PROGRAM

The Capital Improvement Program for the enterprise departments consists of improvements to and/or construction of water and wastewater systems, venues for convention activities, airport facilities, and sanitation services. These projects are funded primarily through the transfer of enterprise revenues and the issuance of debt such as commercial paper, equipment acquisition notes, and revenue bonds.

CAPITAL IMPROVEMENT BUDGET

FY 2022-23 CAPITAL BUDGET PROCESS

The FY 2022-23 Capital Improvement Program budget was developed according to the same schedule as the City's operating funds. The foundation of the annual General Purpose Capital Improvement Program budget is the 2017 General Obligation Bond Program, with new and continuing projects from the 2006 and 2012 General Obligation Bond Programs included as well. The development of these bond programs included the update of a citywide needs inventory; citizen input meetings; analysis of financial and implementation capacity; City Council workshops and amendments; and public hearings. This budget includes existing projects and new appropriations.

BOND PROGRAMS

On November 7, 2017, Dallas voters approved the \$1.05 billion 2017 Capital Bond Program. The program's propositions and budgets by fiscal year are listed below*.

Proposition	Voter Approved	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned
Street and Transportation [A]	533,981,000	419,861,470	269,601,543	150,259,927	114,119,530	0
Park and Recreation Facilities [B]	261,807,000	234,143,026	172,563,540	61,579,486	27,663,974	0
Fair Park [C]	50,000,000	42,889,098	31,810,479	11,078,619	7,110,902	0
Flood Protection and Storm Drainage [D]	48,750,000	34,543,268	16,198,072	18,345,196	14,206,732	0
Library Facilities [E]	15,589,000	15,589,000	15,027,813	561,187	0	0
Cultural and Performing Arts [F]	14,235,000	14,102,088	13,069,360	1,032,728	132,912	0
Public Safety Facilities [G]	32,081,000	29,897,353	25,718,546	4,178,807	2,183,647	0
City Facilities [H]	18,157,000	15,423,904	2,599,736	12,824,168	2,733,096	0
Economic Development [I]	55,400,000	46,367,495	29,116,671	17,250,824	9,032,505	0
Homeless Assistance Facilities [J]	20,000,000	17,981,370	8,899,858	9,081,512	2,018,630	0
Grand Total	\$1,050,000,000	\$870,798,072	\$584,605,616	\$286,192,456	\$179,201,928	\$0

*Budget ITD and Remaining as of 5/31/2022 include inactive and recently completed projects that have not been closed out in the City's financial system of record

CAPITAL IMPROVEMENT BUDGET

On November 6, 2012, Dallas voters approved the \$642 million 2012 Capital Bond Program. The program's propositions and budgets are listed below and reflect remaining balances only*.

Proposition	Voter Approved	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022
Street & Transportation Improvements [1]	260,625,000	265,630,488	260,144,351	5,486,137
Flood Protection & Storm Drainage Facilities [2]	326,375,000	326,375,000	299,352,378	27,022,622
Economic Development [3]	55,000,000	55,000,000	42,890,471	12,109,529
Grand Total	\$642,000,000	\$647,005,488	\$602,387,200	\$44,618,288

*Budget ITD may exceed the voter approved amount due to appropriated interest earnings

On November 7, 2006, Dallas voters approved the \$1.35 billion 2006 Capital Bond Program. The program's propositions and budgets are listed below and reflect remaining balances only*.

Proposition	Voter Approved	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022
Street & Transportation Improvements [1]	390,420,000	406,490,554	400,477,793	6,012,760
Flood Protection & Storm Drainage Facilities [2]	334,315,000	342,757,166	296,878,146	45,879,020
Park & Recreation Facilities [3]	343,230,000	353,343,060	347,473,981	5,869,079
Library Facilities [4]	46,200,000	48,318,600	47,676,958	641,641
Cultural Arts Facilities [5]	60,855,000	63,821,447	63,143,097	678,350
City Hall, City Service & Maintenance Facilities [6]	34,750,000	36,216,478	31,338,515	4,877,963
Land Acquisition under Land Bank Program [7]	1,500,000	1,500,000	1,474,169	25,831
Economic Development [8]	41,495,000	45,060,053	43,012,678	2,047,376
Farmers Market Improvements [9]	6,635,000	6,933,754	6,584,026	349,728
Land Acquisition in the Cadillac Heights Area [10]	22,550,000	22,727,451	11,658,936	11,068,515
Court Facilities [11]	7,945,000	8,146,606	7,833,804	312,802
Public Safety Facilities & Warning Systems [12]	63,625,000	66,072,938	65,237,645	835,294
Grand Total	\$1,353,520,000	\$1,401,388,107	\$1,322,789,749	\$78,598,358

*Budget ITD may exceed the voter approved amount due to appropriated interest earnings

IMPACT OF THE CAPITAL IMPROVEMENT PROGRAM (CIP) ON THE OPERATING BUDGET

The Dallas operating budget is directly affected by the City's CIP. Many new capital improvements entail additional ongoing expenses for routine operation, repair, and maintenance that must be incorporated into the operating budget. Sometimes new capital facilities require the addition of new positions, such as when a new branch library or recreation center is opened. Existing City facilities and equipment that were once state-of-the-art require rehabilitation, renovation, or upgrades to accommodate new uses or address safety and structural improvements. Older facilities usually involve higher maintenance and repair costs as well. The operating budget may also include pay as you go funding for capital projects, grant-matching funds, and lease-purchase capital expenses.

CAPITAL IMPROVEMENT BUDGET

Operating costs are carefully considered in deciding which projects move forward in the CIP, because it is not possible for the City to fund concurrently multiple large-scale projects with significant operating budget impacts. Accordingly, implementation timetables are developed to stagger projects over time.

The City's Financial Management Performance Criterion (FMPC) #20 states that prior to authorization of new or replacement facilities/buildings or renovation of previously decommissioned facilities/buildings, the City Manager will provide the total estimated capital cost and five-year forecast of ongoing operating and maintenance costs to City Council. Operating expenditures will be programmed to include the cost of implementing service of the capital improvements, and future revenues necessary for these expenditures will be estimated and provided for prior to undertaking the capital improvement. The City Council will authorize each new or reopened facility/building by super-majority vote.

OPERATION AND MAINTENANCE

Projects by Strategic Priority	FY 2022-23 O&M Budget	FY 2023-24 O&M Budget	FY 2024-25 O&M Budget	FY 2025-26 O&M Budget	FY 2026-27 O&M Budget
Environment and Sustainability	\$4,161,343	\$4,201,393	\$4,211,393	\$4,393,993	\$4,408,993
Central Ww Treat Pl- Facs - CS30	0	5,000	15,000	55,000	70,000
East Side Water Tr Pl - Fa-CW32	3,405,000	3,430,050	3,430,050	3,430,050	3,430,050
Elm Fork Water Tr Pl - Fac-CW31	0	0	0	142,600	142,600
On-Board Camera for MRMP - W653	736,343	736,343	736,343	736,343	736,343
Southside Ww Treat Pl - Fa - CS31	20,000	30,000	30,000	30,000	30,000
Public Safety	\$10,000	\$ 10,000	\$10,000	\$10,000	\$10,000
DAL Replacement Fire Station - W358	10,000	10,000	10,000	10,000	10,000
Quality of Life, Arts, and Culture	\$373,219	\$977,447	\$1,383,598	\$1,425,106	\$ 1,467,859
Bachman Lake Skatepark - VB11	0	20,126	40,270	41,478	42,722
Bachman Regional Family Aquatic Center - Phase 1 (with CD 6) - VB48	0	195,000	200,850	206,876	213,082
Cadillac Heights Park - VK94	0	30,874	121,723	125,375	129,136
Casa view Park - Walking Trail - VK19	3,500	3,605	3,713	3,825	3,939
Circuit Trail - The LOOP (Match) - VB05	93,697	123,287	246,278	253,666	261,276
Coombs Creek Trail - from Hampton/ Davis to Moss Park - VB36	0	31,615	32,563	33,540	34,547
Judge Charles Rose - W894	0	42,797	57,931	59,669	61,459
Land Acquisition and Partnership Match Funding - VB27	193,258	211,805	255,291	262,950	270,838
Muchert Service Center - P762	0	53,842	55,457	57,121	58,835
Northaven Trail - VB06	8,764	112,027	115,388	118,849	122,415
R P Brooks Park - Loop Walking Trail - VK34	0	4,833	6,589	6,787	6,990

CAPITAL IMPROVEMENT BUDGET

Projects by Strategic Priority	FY 2022-23 O&M Budget	FY 2023-24 O&M Budget	FY 2024-25 O&M Budget	FY 2025-26 O&M Budget	FY 2026-27 O&M Budget
Timberglen Trail - supplemental funding - VK68	0	3,250	13,098	13,490	13,895
Trail Development - 7165	29,000	98,036	186,707	192,308	198,078
Willie B. Johnson Recreation Center - Senior Addition [Hamil - VB24	45,000	46,350	47,741	49,173	50,648
Transportation and Infrastructure	\$3,617,570	\$4,061,770	\$4,128,170	\$4,303,720	\$4,705,170
Abrams Rd from Gaston Ave to S Beacon St - VA14	3,500	3,500	3,500	3,500	3,500
Airport Emergency Operations Center - W685	15,000	15,000	15,000	15,000	15,000
Canada Drive From Westmoreland To Hampton - VA08	76,164	76,164	76,164	76,164	76,164
Casa View Street Improvements - V985	31,500	31,500	31,500	31,500	31,500
CBD Fair Link- Hall St to I-30 - U203	17,100	17,100	17,100	17,100	17,100
Collete At Tremont And Junius (Pilot Project to Construct Mini Roundabouts) - VA24	0	0	0	5,000	5,000
Columbia Ave/Main St from S Beacon St to - VA12	2,345	2,345	2,345	2,345	2,345
Commerce Street From Good Latimer To Exposition - VA16	47,520	47,520	47,520	47,520	47,520
Council District 1 Pedestrian Safety/Crosswalk Program -VA26	0	0	0	2,000	2,000
Council District 8 Infrastructure Improvements -VA44	0	0	3,000	3,000	3,000
Council District 9 Traffic Signal Improvements -VA29	0	3,000	0	10,000	13,000
DAL Streetscape Enhancements - W387	3,000	3,000	3,000	3,000	3,000
DAS Exterior Lighting Improvements - W359	1,000	1,000	1,000	1,000	1,000
Davis Street from Cockrell Hill to Clint - V135	8,125	8,125	8,125	8,125	8,125
DEA Extend Taxiway E - W388	2,000	2,000	2,000	2,000	2,000
Dolphin Road from Haskell to Spring - V139	26,364	26,364	26,364	26,364	26,364
Elmwood Area Street Lighting - V174	10,000	10,000	10,000	10,000	10,000
Ewing Ave. From I35 E To Clarendon - VA15	6,500	6,500	6,500	6,500	6,500
Ferguson Rd And Lakeland Dr Intersection Improvements - V986	2,500	2,500	2,500	2,500	2,500
Fire Station #36 - VG13	206,000	206,000	206,000	206,000	206,000
Future Fire Station Jim Miller - Loop 12 - VG31	3,115,812	3,115,812	3,115,812	3,115,812	3,115,812
Garland/Gaston/ East Grand Intersection Safety Improvements - V132	0	0	3,600	3,600	7,200
Lamar Streetscape Project - W045	3,900	3,900	3,900	3,900	3,900
Mains-Pumping - Storage Fa - CW40	0	0	0	62,000	89,250
Military Parkway from Elva Ave to Rockbluff Dr (Complete Street) - V989	7,540	7,540	7,540	7,540	7,540

CAPITAL IMPROVEMENT BUDGET

Projects by Strategic Priority	FY 2022-23 O&M Budget	FY 2023-24 O&M Budget	FY 2024-25 O&M Budget	FY 2025-26 O&M Budget	FY 2026-27 O&M Budget
N Pearl St/Flora St Streetscape & Pedestrian Improvements - V982	0	0	2,500	2,500	2,500
Park Lane from Greenville to Fair Oaks - V899	0	0	0	0	3,500
Park Row Ave From South Central Expy to Jeffries St-Lighting - V175	10,000	10,000	10,000	10,000	10,000
Pemberton Hill from Great Trinity Forest - VA10	11,700	11,700	11,700	11,700	11,700
Rail Road Crossing Quiet Zones - V142	0	5,000	0	5,000	0
Relocations Due To Paving - CS42	0	0	0	18,150	18,150
Riverfront From Uppr Tracks To Cadiz - V134	0	0	0	2,400	2,400
Routh St Gateway Streetscape And Pedestian Improvements - V983	0	0	2,500	2,500	2,500
Skillman at Walnut Hill (Complete Street) - VA22	0	0	0	5,000	5,000
South Blvd From South Central Expy To Meadow St Lighting - V176	1,000	0	0	0	0
Street Illumination Construction, Replacement, or Upgrade - VA41	0	0	0	10,000	10,000
Street Lights At Parkdale Dr And Lawnview Ave - V177	1,000	1,000	1,000	1,000	1,000
Street Lights Wendelkin St - V178	2,000	2,000	2,000	2,000	2,000
Street Lights Within Claremont Neighborhood - V179	6,000	6,000	6,000	6,000	6,000
Traffic Signal Construction - VA40	0	0	0	50,000	100,000
Traffic Signal Infrastrucure Asset Management - VA42	0	0	0	5,000	5,000
Traffic Signal Installations - VA28	0	137,200	100,000	100,000	415,600
Traffic Signal Synchronization Project - VA27	0	300,000	400,000	400,000	400,000
US 75/ Mockingbird/ Lovers Lane Pedestrian Improvements-V144	0	0	0	1,000	1,000
Walnut Hill and White Rock Trail Signal - VA43	0	0	0	0	3,000
Walnut St at Whispering Hills - VA45	0	0	0	0	500
Grand Total	\$8,162,132	\$9,250,610	\$9,733,161	\$10,132,819	\$10,592,022

CAPITAL IMPROVEMENT BUDGET

HOW TO READ THE CAPITAL BUDGET

The Capital Budget portion of this document is composed of the following sections:

Citywide Summaries

Provides tables and charts highlighting the City's priorities for program funding in the upcoming fiscal year.


Capital Program Sections

Provides information by capital program, service, and project. Capital program information includes a narrative for the program mission, current year major accomplishments, and objectives for the upcoming fiscal year. Expenditures by funding source and service are summarized for each capital program. A detailed project listing, in alphabetical order, follows the program summaries. Active projects budgeted in prior fiscal years are included, as well as projects that will receive new appropriations. Inactive and recently completed projects are not included. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2022-23 and FY 2023-24. Estimated costs for future phases of current projects beyond FY 2023-24 have been indicated where known. Identification of future cost is not a commitment of future funding.

CAPITAL IMPROVEMENT BUDGET

USE OF FUNDS BY STRATEGIC PRIORITY


Strategic Priority	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Economic Development	695,332,327	362,052,641	333,279,687	153,554,198	143,394,347	484,662,277	1,476,943,150
Environment and Sustainability	3,092,314,342	2,411,319,857	680,994,485	126,430,000	111,750,000	364,400,000	3,694,894,342
Government Performance and Financial Management	187,255,323	141,103,413	46,151,909	44,734,900	23,734,900	71,904,700	327,629,823
Housing and Homelessness Solutions	17,913,380	8,845,471	9,067,909	2,018,630	-	-	19,932,010
Public Safety	69,312,910	43,838,611	25,474,299	56,065,100	30,561,288	63,795,300	219,734,598
Quality of Life, Arts, and Culture	254,148,216	167,611,577	86,536,640	33,599,575	827,727	150,000	288,725,518
Transportation and Infrastructure	5,528,153,887	3,891,475,302	1,636,678,585	539,657,360	366,379,570	1,356,014,206	7,790,205,023
Workforce, Education, and Equity	160,804,996	135,945,165	24,859,831	3,150,000	3,150,000	11,278,500	178,383,496
Grand Total	\$10,005,235,382	\$7,162,192,037	\$2,843,043,345	\$959,209,763	\$679,797,832	\$2,352,204,983	\$13,996,447,960



CAPITAL IMPROVEMENT BUDGET

PROPOSED BUDGET BY CAPITAL IMPROVEMENT PROGRAM

Program	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Aviation	442,624,976	191,169,416	251,455,560	58,732,406	31,100,370	466,000,000	998,457,752
City Facilities	378,541,205	270,116,531	108,424,674	114,318,285	55,000,000	144,500,000	692,359,490
Convention and Event Services	49,802,741	22,013,328	27,789,413	18,000,000	18,000,000	54,000,000	139,802,741
Economic Development	663,064,633	345,994,360	317,070,273	134,564,198	125,394,347	430,662,277	1,353,685,455
Flood Protection and Storm Drainage Management	497,879,867	370,070,350	127,809,518	47,480,790	37,557,497	167,364,206	750,282,360
Park and Recreation	234,119,035	150,508,362	83,610,673	35,036,663	777,727	-	269,933,425
Sanitation Services	55,794,001	36,953,381	18,840,620	12,300,000	21,050,000	51,650,000	140,794,001
Street and Transportation	507,034,600	342,907,803	164,126,797	196,027,421	45,907,891	-	748,969,912
Water Utilities Facilities	7,176,374,324	5,432,458,507	1,743,915,817	342,750,000	345,010,000	1,038,028,500	8,902,162,824
Grand Total	\$10,005,235,382	\$7,162,192,037	\$2,843,043,345	\$959,209,763	\$679,797,832	\$2,352,204,983	\$13,996,447,960




CAPITAL IMPROVEMENT BUDGET

SOURCE OF FUNDS

Source of Funds	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
1995 Bonds	232,518	2,320	230,198	-	-	-	232,518
1998 Bonds	67,979,203	58,348,859	9,630,344	-	-	-	67,979,203
2003 Bonds	4,648,616	911,631	3,736,985	-	-	-	4,648,616
2006 Bonds	177,503,926	111,196,881	66,307,045	-	-	-	177,503,926
2012 Bonds	248,583,017	226,351,292	22,231,725	-	-	-	248,583,017
2017 Bonds	672,593,245	403,210,037	269,383,208	178,685,988	-	-	851,279,233
Aviation Capital Program	288,821,172	62,759,074	226,062,098	25,858,576	27,000,370	466,000,000	807,680,118
Aviation Capital Program - Commercial Paper	122,766,257	97,894,560	24,871,697	16,405,836	-	-	139,172,093
Capital Projects Reimbursement	3,191,137	2,857,710	333,427	-	-	-	3,191,137
Convention Center Capital Program	49,802,741	22,013,328	27,789,413	18,000,000	18,000,000	54,000,000	139,802,741
FAA Grants	31,037,547	30,515,781	521,766	16,467,994	4,100,000	-	51,605,541
Other GO CIP - Debt	279,782,569	207,945,858	71,836,711	166,500,000	80,500,000	166,500,000	693,282,569
Other GO CIP - Non-Debt	881,919,109	505,726,198	376,192,911	194,541,369	205,187,462	627,676,483	1,909,324,423
Sewer Capital Program	2,723,323,905	2,088,448,587	634,875,317	146,000,000	144,500,000	386,478,000	3,400,301,905
Water Capital Program	4,448,709,669	3,342,868,658	1,105,841,011	196,700,000	200,460,000	651,400,500	5,497,270,169
Water Public Arts Fund	4,340,750	1,141,262	3,199,488	50,000	50,000	150,000	4,590,750
Grand Total	\$10,005,235,382	\$7,162,192,037	\$2,843,043,345	\$959,209,763	\$679,797,832	\$2,352,204,983	\$13,996,447,960

CAPITAL IMPROVEMENT BUDGET





AVIATION

MISSION

The Department of Aviation (AVI) Capital Improvement Program (CIP) is directed toward (1) meeting the obligations of the City's role in the National Airspace System to maintain safe, delay-free, and cost-effective airports; (2) maintaining existing systems, pavement, and buildings at the City's three aviation facilities to meet federal, state, and municipal standards for safety, security, and serviceability; (3) continuously improving aviation facilities for both commercial and general aviation users, and; (4) studying, designing, and constructing facilities that enhance customer service and convenience.

AVI facilities include Dallas Love Field (DAL), the Downtown Vertiport, and Dallas Executive Airport (DEA).

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2021-22

- Completed reconstruction activities on Phases III & IV of Taxiway B at Dallas Love Field
- Participated with the North Central Council of Government on a Bachman Area Mobility Study, which included an analysis for Alternate Entry options for Dallas Love Field. Various City Departments were involved with this regional mobility study.
- Completed construction of the Entry Road Enhancements Project at Dallas Love Field
- Awarded construction contract for Crossfield Taxiways project at Dallas Love Field
- Completed programming for a replacement Aircraft Rescue and Fire Fighting Station (DFR Station 21) at Dallas Love Field and awarded design contract for the project
- Awarded a Job Order Contract and undertook over 15 major maintenance projects

HIGHLIGHTED OBJECTIVES FOR FY 2022-23

- Begin construction of Lemmon Avenue Streetscape Improvement Project at Dallas Love Field
- Complete construction of the Runway 13R/31L Reconstruction and Taxiway C (Phase I) Project at Dallas Love Field
- Begin design of Rehabilitate TWY A and RSA improvements projects
- Begin design of the replacement Aircraft Rescue and Fire Fighting Station (DFR Station 21) at Dallas Love Field (Note: This station provides emergency response to aircraft-related emergencies only)
- Begin the construction of the Crossfield Taxiways project at Dallas Love Field
- Complete construction of the TNC Relocation Project
- Complete construction of Phase 1 of the Elevator Upgrade Project at Dallas Love Field

AVIATION

- Continue work on the Alternate Entry project for Dallas Love Field
- Collaborate with TxDOT Aviation to begin construction for Taxiway E extension (Phase 1) at Dallas Executive Airport
- Continue undertaking major maintenance projects through the Job Order Contract
- Begin Phase 2 of the Construction on Elevator Upgrade Project at Dallas Love Field

SERVICE DESCRIPTIONS

AVIATION	
Capital Improvement Program	The Capital Improvement Program (CIP) identifies capital improvement needs of non-leased areas at each AVI facility. AVI maintains a five-year CIP, which identifies the project and the fiscal year in which it is expected to begin. The CIP is developed from multiple sources, such as formal pavement evaluations used to determine current pavement conditions and the projected life expectancy of the pavement, Airport Master Plans identifying improvements based on forecasted projections and needs, and input from AVI staff on the status of equipment and facilities.
Pavement Maintenance/Construction	Federal Aviation Regulations (FAR) establish very detailed requirements for maintenance and construction of pavement areas within the Airport Operating Area (AOA). Dallas Love Field and Dallas Executive Airport maintain a massive amount of concrete and asphalt pavement. These areas require daily inspections. Repair, reconstruction, and new construction projects are scheduled based on inspection findings.
Safety/Security	FAR Part 139, associated Advisory Circulars and Transportation Security Administration (TSA) Parts 1540 and 1542 establish very detailed requirements for safety and security at air carrier airports such as Dallas Love Field. FAR Part 139 addresses safety issues related to preventing inadvertent entry by unauthorized personnel or animals into operational areas of the airport, aircraft rescue and firefighting (ARFF), and ensuring the safety of personnel and aircraft within the confines of the AOA. The TSA Parts 1540 and 1542 focuses on securing the airport from intentional entry into restricted areas by unauthorized personnel and protecting personnel and property from weapons and explosive devices.
Terminal	Since the airports are the first impression many visitors have of Dallas, the airport terminal facilities must be clean, attractive, and provide a high level of customer service. Millions of passengers pass through the Dallas Love Field terminal either arriving in Dallas or traveling to other destinations. This usage level places a great strain on existing facilities, requiring aggressive programs for updates, renovation, and maintenance to retain the traveling public's favorable impression of Dallas Love Field and the city.

AVIATION

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Aviation Capital Program	288,821,172	62,759,074	226,062,098	25,858,576	27,000,370	466,000,000	807,680,118
Aviation Capital Program - Commercial Paper	122,766,257	97,894,560	24,871,697	16,405,836	-	-	139,172,093
FAA Grants	31,037,547	30,515,781	521,766	16,467,994	4,100,000	-	51,605,541
Grand Total	\$442,624,976	\$191,169,416	\$251,455,560	\$58,732,406	\$31,100,370	\$466,000,000	\$998,457,752

USE OF FUNDS

Service	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Capital Improvement Program	124,678,635	36,416,603	88,262,032	14,286,176	17,068,182	463,000,000	619,032,993
Pavement Maintenance/ Construction	278,681,756	139,699,262	138,982,494	44,446,230	1,736,000	0	324,863,986
Safety/ Security	20,008,000	546,965	19,461,035	0	9,296,188	0	29,304,188
Terminal	19,256,585	14,506,585	4,750,000	0	3,000,000	3,000,000	25,256,585
Grand Total	\$442,624,976	\$191,169,416	\$251,455,560	\$58,732,406	\$31,100,370	\$466,000,000	\$998,457,752

AVIATION

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2022-23 and FY 2023-24. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Airfield Pavement Evaluation - W214	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	Not Started	521,648	505,587	16,061	1,000,000	1,000,000	0	2,521,648
Airport Emergency Operations Center - W685	Terminal	Aviation Capital Program	Citywide	09/2024	2,000,000	0	2,000,000	0	0	0	2,000,000
Airport Planning and Advisory Services - 1725	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	10,905,000	6,283,184	4,621,816	1,000,000	1,000,000	1,000,000	13,905,000
Airport Planning and Advisory Services - 1725	Capital Improvement Program	Aviation Capital Program	Citywide	09/2025	2,000,000	0	2,000,000	0	0	0	2,000,000
Architectural Engineering Roster - W286	Capital Improvement Program	Aviation Capital Program	Citywide	09/2023	154,500	1,329	153,171	0	0	0	154,500
Aviation Parking Garage - 8738	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	3,757,407	1,653,184	2,104,223	0	0	0	3,757,407
CONRAC - W280	Capital Improvement Program	Aviation Capital Program	Citywide	Not Started	0	0	0	1,000,000	0	0	1,000,000
Construction Management/ Project Management - W371	Capital Improvement Program	Aviation Capital Program	Citywide	09/2028	1,428,666	1,430,186	(1,520)	3,000,000	3,000,000	0	7,428,666

AVIATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Crossfield Taxiway Reconfiguration - W125	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	09/2024	32,731,969	2,384,323	30,347,646	0	0	0	32,731,969
Crossfield Taxiway Reconfiguration - W125	Pavement Maintenance/ Construction	Aviation Capital Program - Commercial Paper	Citywide	09/2024	22,156,749	3,758	22,152,991	0	0	0	22,156,749
DAL A/E Space Planning Implementation - W469	Terminal	Aviation Capital Program	Citywide	09/2025	750,000	0	750,000	0	0	0	750,000
DAL Alternate Entry W287	Capital Improvement Program	Aviation Capital Program	Citywide	Not Started	30,210,000	0	30,210,000	0	0	184,500,000	214,710,000
DAL Elevator Study - W360	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	371,300	371,040	260	100,000	0	0	471,300
DAL EMS Suite - W357	Capital Improvement Program	Aviation Capital Program	Citywide	09/2023	1,308,000	187,027	1,120,973	200,000	0	0	1,508,000
DAL Replacement Fire Station - W358	Capital Improvement Program	FAA Grants	Citywide	09/2025	0	0	0	0	3,400,000	0	3,400,000
DAL Replacement Fire Station - W358	Safety/ Security	Aviation Capital Program	Citywide	09/2025	20,008,000	546,965	19,461,035	0	9,296,188	0	29,304,188
DAL Streetscape Enhancements - W387	Capital Improvement Program	Aviation Capital Program	Citywide	Not Started	3,459,499	3,344,404	115,095	118,182	118,182	0	3,695,863
DAL Streetscape Enhancements - W387	Capital Improvement Program	Aviation Capital Program	Citywide	09/2024	25,070,000	467,953	24,602,047	0	0	0	25,070,000
DAL Streetscape Enhancements - W387	Capital Improvement Program	FAA Grants	Citywide	Not Started	0	0	0	6,767,994	700,000	0	7,467,994

AVIATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
DAL-Entrance Road Improvements - W167	Capital Improvement Program	Aviation Capital Program	Citywide	12/2024	15,020,575	15,029,486	(8,911)	400,000	0	0	15,420,575
Dallas Vertiport Fuel System - W215	Capital Improvement Program	Aviation Capital Program	Citywide	Not Started	1,257,409	0	1,257,409	0	0	0	1,257,409
DAS Exterior Lighting Improvements - W359	Capital Improvement Program	Aviation Capital Program	Citywide	12/2022	1,865,509	1,864,802	707	0	0	0	1,865,509
DEA Extend Taxiway E - W388	Pavement Maintenance/Construction	Aviation Capital Program	Citywide	09/2028	463,300	0	463,300	858,200	736,000	0	2,057,500
DEA Streetscape Enhancements - W367	Capital Improvement Program	Aviation Capital Program	Citywide	09/2024	569,693	569,534	158	0	6,500,000	0	7,069,693
DEA Taxiway Apron Infill - Design - W334	Pavement Maintenance/Construction	Aviation Capital Program	Citywide	Ongoing	850,000	0	850,000	0	0	0	850,000
DEA West Development Payback - W285	Capital Improvement Program	Aviation Capital Program	Citywide	Not Started	7,764,286	100,100	7,664,186	0	0	0	7,764,286
Drainage Master Plan - Schematic Design - W133	Capital Improvement Program	Aviation Capital Program	Citywide	Not Started	12,800,638	101,638	12,699,000	0	0	0	12,800,638
Elevator Upgrades - W391	Capital Improvement Program	Aviation Capital Program	Citywide	09/2025	873,700	0	873,700	0	550,000	0	1,423,700
Elevator Upgrades- Ph 2 - W889	Capital Improvement Program	Aviation Capital Program	Citywide	09/2024	0	0	0	1,700,000	0	0	1,700,000
Elevator Upgrades- Ph 3 - W890	Capital Improvement Program	Aviation Capital Program	Citywide	09/2025	0	0	0	0	1,800,000	0	1,800,000
Garage A and Terminal Roadway Rebuild - W687	Capital Improvement Program	Aviation Capital Program	Citywide	Not Started	0	0	0	0	0	277,500,000	277,500,000

AVIATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Love Fld Major Maintenance - 8707	Terminal	Aviation Capital Program	Citywide	Ongoing	16,506,585	14,506,585	2,000,000	0	3,000,000	3,000,000	22,506,585
Material Testing for Construction Work - W152	Capital Improvement Program	Aviation Capital Program	Citywide	Not Started	551,361	0	551,361	0	0	0	551,361
People-mover Connector - 8710	Capital Improvement Program	FAA Grants	Citywide	Not Started	5,311,092	5,012,736	298,356	0	0	0	5,311,092
Reconstruct RWY 13R 31L - D019	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	02/2023	70,530,927	9,275,454	61,255,473	0	0	0	70,530,927
Reconstruct RWY 13R 31L - D019	Pavement Maintenance/ Construction	Aviation Capital Program - Commercial Paper	Citywide	02/2023	82,166,368	77,166,368	5,000,000	0	0	0	82,166,368
Reconstruct RWY 13R 31L - D019	Pavement Maintenance/ Construction	FAA Grants	Citywide	02/2023	25,726,455	25,503,046	223,409	0	0	0	25,726,455
Rehabilitate Taxiway C Phase 2 - W281	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	09/2026	193,200	444,000	(250,800)	0	0	0	193,200
Rehabilitate Taxiway C Phase 2 - W281	Pavement Maintenance/ Construction	FAA Grants	Citywide	09/2026	0	0	0	0	0	0	0
Rehabilitate Taxiway C: Taxi D to Taxi C - W122	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	02/2026	24,898,000	3,692,293	21,205,707	0	0	0	24,898,000
Rehabilitate Taxiway C: Taxi D to Taxi C - W122	Pavement Maintenance/ Construction	Aviation Capital Program - Commercial Paper	Citywide	02/2026	18,443,140	20,724,434	(2,281,294)	0	0	0	18,443,140
Rehabilitate Taxiway C: Taxi D to Taxi C - W122	Pavement Maintenance/ Construction	FAA Grants	Citywide	02/2026	0	0	0	0	0	0	0

AVIATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Reconstruct Taxiway A (Phase 1) TWY D to - W288	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	Not Started	0	0	0	12,882,194	0	0	12,882,194
Reconstruct Taxiway A (Phase 1) TWY D to - W288	Pavement Maintenance/ Construction	Aviation Capital Program - Commercial Paper	Citywide	Not Started	0	0	0	16,405,836	0	0	16,405,836
Reconstruct Taxiway A (Phase 1) TWY D to - W288	Pavement Maintenance/ Construction	FAA Grants	Citywide	Not Started	0	0	0	9,700,000	0	0	9,700,000
Reconstruct Taxiway A (Phase 1) TWY D to - W798	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	09/2027	0	0	0	3,600,000	0	0	3,600,000
Grand Total					\$442,624,976	\$191,169,416	\$251,455,560	\$58,732,406	\$31,100,370	\$466,000,000	\$998,457,752

CITY FACILITIES

MISSION

This program is designed to protect the City's investment in existing cultural, library, public safety, recreation, and other facilities; to ensure safe and usable facilities; and to provide a higher level of service to residents and visitors. This is accomplished through major improvements to existing City facilities and, when needed, the construction of new facilities. Assessment is conducted to evaluate existing City facilities to strategically plan and recommend future renovations, expansions, and/or replacements. Additionally, this program provides funding for the purchase of fleet equipment and technology used in the day-to-day operation of the City.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2021-22

- Completed construction of the new Fire Station 59
- Completed renovations at the Meyerson Symphony Center
- Completed renovation of the J. Erik Jonsson Central Library 6th Floor and elevator modernization
- Completed bond-funded renovations at Fire Station 11, Fire Station 53, Fire Station 24, Fire Station 1, Fire Station 45, and Fire Station 52
- Completed security enhancements at Jack Evans Headquarters
- Initiate construction of Fire Station 19
- Completed kitchen renovations and electrical upgrades at 6 fire stations
- Completed elevator mechanical and ADA upgrades for the remaining seven of 13 elevators at City Hall
- Completed renovation of 11 bathrooms at City Hall for ADA improvements
- Completed roofing repairs and replacement of 9 city facilities (includes 2 fire Stations)
- Completed HVAC upgrades at 6 City Facilities including replacement of R-22 HVAC systems and improvements in air filtration and purification
- Completed major construction foundation repair at Fire Station 30, including installation of new VRF HVAC system
- Successfully got energy management software "Load Analyzer Tool" online to monitor energy usage for City facilities. Completed integrating 140 City facilities with Energy Star Portfolio Manager to the Load Analyzer Tool
- Completed annual energy report for 140 energy benchmarked City facilities.
- Completed energy benchmarking additional 35 City facilities in Energy Star Portfolio Manager to a total of 175 City facilities
- Completed energy assessments for 9 City facilities in coordination with State Energy Conservation Office
- Completed application process to participate in Oncor energy efficiency and solar rebate program and submitted applications for potential energy efficiency and solar projects
- Completed sourcing funds for installing 3 lighting retrofit energy efficiency projects and 3 solar PV projects

CITY FACILITIES

HIGHLIGHTED OBJECTIVES FOR FY 2022-23

- Complete construction for Fire Station 19, and Fire Station 36
- Initiate construction of Fire Station 41
- Complete bond funded renovations to the 4th and 6th floor bathrooms at City Hall for ADA improvements
- Complete bond-funded renovations at fire stations and complete parking lot expansions at two Sub Patrol Stations
- Complete construction of the South Dallas Cultural Center to improve drainage and lighting
- Complete kitchen renovations, electrical upgrades, and other interior upgrades at 3 fire stations
- Complete roofing repairs and/or replacement of 9 city facilities
- Renovate 6 bathrooms at City Hall for ADA improvements
- Complete electrical upgrades at 6 city facilities
- Complete HVAC upgrades at 4 City Facilities including replacement of R-22 HVAC systems and improvements in air filtration and purification
- Complete installing the 8 generators purchased in FY 22 at city facilities as a preparation for emergency situations
- Continue work on FY 2022-23 CECAP action items
- Energy benchmark additional 25 City facilities in Energy State Portfolio Manager
- Complete construction for 3 solar PV projects
- Complete construction for 3 lighting retrofit projects
- Publish 2022 annual energy report for energy benchmarked buildings
- Collaborate with State Energy Conservation Office to continue energy assessments for City facilities

SERVICE DESCRIPTIONS

CITY FACILITIES	
City and Municipal Court Facilities	Provides funding for improvements such as designing, constructing, renovating, equipping and furnishing, and/or acquisition of right-of-way for court facilities.
Cultural Facilities	Site acquisition, design, construction, and/or renovation of the City's cultural facilities.
Fire Protection Facilities	Projects include site acquisition, design, and construction of new or replacement fire stations and other Fire-Rescue facilities.
Fleet/Equipment Replacement	Provides funding for purchases of fleet equipment such as trucks, sedans, vans, dump trucks, backhoes, and bucket trucks; and fire emergency apparatus and equipment such as pumpers, trucks, ambulances, and self-contained breathing apparatus (SCBA).
Homeless Housing Services	Funding for property acquisition to provide innovative housing solutions to those experiencing homelessness in the City of Dallas.

CITY FACILITIES

Land Acquisition	Funding for the purchase of land which will be used for the future location of City Facilities.
Major Maintenance	Repair and replacement of major building systems and emergency repairs, maintenance repairs and renovation of City facilities to protect the City's General Fund facility investment. This program ensures safe and usable facilities for residents and staff and maintains a positive image for the City. Examples of building systems include elevators, structural components, roofs, HVAC, electrical, plumbing, and interior finishes.
Police Facilities	Planning, land acquisition, design, construction, renovation, equipping, and furnishing police substations, a police academy, and related facilities.
Public Art	Includes public art initiatives throughout the city of Dallas. Funds generated by public art appropriations are used for the design services of artists; for the selection, acquisition, commissioning, and display of artworks; and for administration of public art projects.
Technology	Includes the purchase of equipment that will enhance or improve the delivery of services to external and internal users with advances in electronic and computer technology. These capital equipment purchases will also bring the City of Dallas up to current computer industry standards.

CITY FACILITIES

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
1998 Bonds	603,205	523,013	80,192	-	-	-	603,205
2003 Bonds	156,307	19,929	136,378	-	-	-	156,307
2006 Bonds	22,351,135	5,878,719	16,472,416	-	-	-	22,351,135
2017 Bonds	79,168,248	55,205,489	23,962,759	7,068,285	-	-	86,236,533
Capital Projects Reimbursement	924,360	848,707	75,653	-	-	-	924,360
Other GO CIP - Debt	199,297,569	152,560,167	46,737,402	95,000,000	45,000,000	135,000,000	474,297,569
Other GO CIP - Non-Debt	76,040,381	55,080,507	20,959,874	12,250,000	10,000,000	9,500,000	107,790,381
Grand Total	\$378,541,205	\$270,116,531	\$108,424,674	\$114,318,285	\$55,000,000	\$144,500,000	\$692,359,490

USE OF FUNDS

Service	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
City and Municipal Court Facilities	17,237,421	3,136,611	14,100,810	3,363,096	0	0	20,600,517
City Fleet Asset Management	8,200,000	0	8,200,000	0	0	0	8,200,000
Cultural Facilities	19,091,342	17,451,583	1,639,759	132,912	0	0	19,224,254
Fire Protection Facilities	38,611,031	26,875,127	11,735,905	0	0	0	38,611,031
Fleet/Equipment Replacement	93,201,380	77,814,399	15,386,981	35,809,900	35,809,900	107,429,700	272,250,880
Homeless Housing Services	17,913,380	8,845,471	9,067,909	2,018,630	0	0	19,932,010
Land Acquisition	11,690,881	629,945	11,060,935	0	0	0	11,690,881
Library Facilities	16,514,054	15,422,154	1,091,900	0	0	0	16,514,054
Major Maintenance	68,719,157	49,160,644	19,558,513	11,620,000	10,000,000	9,500,000	99,839,157
Police Facilities	3,470,837	1,454,573	2,016,264	2,183,647	0	0	5,654,484
Public Art	1,071,172	776,929	294,243	0	0	0	1,071,172
Technology	82,820,549	68,549,094	14,271,455	59,190,100	9,190,100	27,570,300	178,771,049
Grand Total	\$378,541,205	\$270,116,531	\$108,424,674	\$114,318,285	\$55,000,000	\$144,500,000	\$692,359,490

CITY FACILITIES

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2022-23 and FY 2023-24. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
19393 Preston Rd [Candlewood Suites] - VJ06	Homeless Housing Services	2017 Bonds	12	06/2023	513,990	513,591	399	0	0	0	513,990
2949 S. Hampton Rd - VJ16	Homeless Housing Services	2017 Bonds	3	9/1/2023	6,587,615	11,500	6,576,115	0	0	0	6,587,615
6th Floor Renovation - W266	Library Facilities	2006 Bonds	2	9/1/2022	980,940	956,809	24,131	0	0	0	980,940
ADA Improvements - W793	City and Municipal Court Facilities	2006 Bonds	Citywide	Ongoing	2,264,118	0	2,264,118	0	0	0	2,264,118
ADA Improvements-Major Maintenance and Repairs - W663	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	500,000	368,450	131,550	0	0	0	500,000
ADA Upgrades at Canton - W911	City and Municipal Court Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	0	0	0	630,000	0	0	630,000
Apparatus Replacement - E313	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	33,350,000	32,957,624	392,376	0	0	0	33,350,000
Cadillac Heights Land Acquisition - T825	Land Acquisition	2006 Bonds	4	9/1/2023	11,690,881	629,945	11,060,935	0	0	0	11,690,881
Case Management System - E314	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	3,379,178	3,246,908	132,270	0	0	0	3,379,178

CITY FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Central Library - Elevators - W156	Library Facilities	2003 Bonds	2	11/1/2022	107,806	19,929	87,877	0	0	0	107,806
Central Library - Elevators - W156	Library Facilities	2017 Bonds	2	11/1/2022	22,932	0	22,932	0	0	0	22,932
Central Patrol Station - VG33	Police Facilities	2017 Bonds	2	09/2022	151,000	3,378	147,622	0	0	0	151,000
Central Service Center- Sanitation Building - VH04	City and Municipal Court Facilities	2017 Bonds	2	09/2022	149,999	122,425	27,575	0	0	0	149,999
City Facilities Improvements - W221	Major Maintenance	Other GO CIP - Non-Debt	Citywide	09/2024	7,140,997	7,140,997	0	0	0	0	7,140,997
City Hall - Tank Replacement - T749	City and Municipal Court Facilities	2006 Bonds	Citywide	09/2023	15,407	14,000	1,407	0	0	0	15,407
City Hall - Tank Replacement - T749	City and Municipal Court Facilities	2017 Bonds	Citywide	09/2023	144,757	0	144,757	0	0	0	144,757
City Hall - VH05	City and Municipal Court Facilities	2017 Bonds	2	12/2023	3,355	3,355	0	1,868,228	0	0	1,871,583
City Hall Data Center - Renovations - P478	Technology	Other GO CIP - Debt	Citywide	Ongoing	5,200,000	299,517	4,900,483	0	0	0	5,200,000
Citywide Radio System Replacement - E384	Technology	Other GO CIP - Debt	Citywide	Ongoing	54,899,072	53,975,572	923,500	0	0	0	54,899,072
Contingency Reserve - Capital Construction - P479	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	3,014,104	3,009,214	4,890	0	0	0	3,014,104
Dallas Museum of Art - VF03	Cultural Facilities	2017 Bonds	14	09/2022	6,000,000	5,707,373	292,627	0	0	0	6,000,000

CITY FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
DFD- SCBA and Safety Equipment - E406	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	09/2022	4,672,134	379,381	4,292,753	0	0	0	4,672,134
DFD-Ambulance Replacement - E414	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	0	0	0	6,000,000	6,000,000	18,000,000	30,000,000
DPD In-Car DVR 1/5 Annual Replacement - E409	Technology	Other GO CIP - Debt	Citywide	Ongoing	2,277,600	2,269,599	8,001	0	0	0	2,277,600
DPD In-Car DVR 1/5 Annual Replacement - E416	Technology	Other GO CIP - Debt	Citywide	Ongoing	1,401,600	1,313,071	88,529	1,401,600	1,401,600	4,204,800	8,409,600
DPD TAAG Surveillance Camera 1/5 Annual - E410	Technology	Other GO CIP - Debt	Citywide	Ongoing	1,063,500	1,055,611	7,889	0	0	0	1,063,500
DPD TAAG Surveillance Camera 1/5 Annual - E417	Technology	Other GO CIP - Debt	Citywide	Ongoing	2,127,000	1,640,441	486,559	1,063,500	1,063,500	3,190,500	7,444,500
EFM - General Fleet - E413	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	7,500,000	7,243,749	256,251	0	0	0	7,500,000
EFM-General Fleet - E422	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	9,800,000	0	9,800,000	9,809,900	9,809,900	29,429,700	58,849,500
Electrical Panel Replacement at 37 Facilities - VH07	City and Municipal Court Facilities	2017 Bonds	Citywide	12/2022	1,010,676	240,947	769,729	0	0	0	1,010,676
Emergency Warning Sirens - W792	City and Municipal Court Facilities	2006 Bonds	Citywide	09/2022	310,000	153,886	156,114	0	0	0	310,000
Enterprise Electronic Document Management - E380	Technology	Other GO CIP - Debt	Citywide	Ongoing	565,407	0	565,407	0	0	0	565,407

CITY FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Enterprise Electronic Document Management - E389	Technology	Other GO CIP - Debt	Citywide	Ongoing	725,000	0	725,000	0	0	0	725,000
Fire Station # 46 - VG02	Fire Protection Facilities	2017 Bonds	3	09/2022	6,775,492	5,952,484	823,008	0	0	0	6,775,492
Fire Station # 53 - VG03	Fire Protection Facilities	2017 Bonds	7	09/2022	85,000	83,350	1,650	0	0	0	85,000
Fire Station #05 - VG04	Fire Protection Facilities	2017 Bonds	5	09/2022	45,000	21,144	23,856	0	0	0	45,000
Fire Station #1 - VG16	Fire Protection Facilities	2017 Bonds	6	09/2022	85,000	83,857	1,143	0	0	0	85,000
Fire Station #11 - VG07	Fire Protection Facilities	2017 Bonds	14	09/2022	85,000	62,323	22,678	0	0	0	85,000
Fire Station #11B - VG18	Fire Protection Facilities	2017 Bonds	14	09/2022	101,000	4,770	96,230	0	0	0	101,000
Fire Station #21 - VG19	Fire Protection Facilities	2017 Bonds	2	09/2023	85,000	2,762	82,238	0	0	0	85,000
Fire Station #24 - VG11	Fire Protection Facilities	2017 Bonds	7	09/2022	92,000	83,052	8,948	0	0	0	92,000
Fire Station #36 - VG13	Fire Protection Facilities	2017 Bonds	6	09/2022	7,197,245	6,856,158	341,086	0	0	0	7,197,245
Fire Station #45 - VG21	Fire Protection Facilities	2017 Bonds	6	09/2022	86,712	86,402	310	0	0	0	86,712
Fire Station #5 - VG25	Fire Protection Facilities	2017 Bonds	5	09/2022	85,000	403	84,597	0	0	0	85,000
Fire Station #52 - VG22	Fire Protection Facilities	2017 Bonds	3	09/2022	85,000	82,789	2,211	0	0	0	85,000

CITY FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Fire Station #53 - VG23	Fire Protection Facilities	2017 Bonds	7	09/2022	74,000	72,176	1,824	0	0	0	74,000
Fire Station 19 Replacement - VG44	Fire Protection Facilities	2017 Bonds	2	04/2023	475,650	0	475,650	0	0	0	475,650
Fire Station 19 Replacement - VG44	Fire Protection Facilities	Other GO CIP - Debt	2	04/2023	7,000,000	5,360,077	1,639,923	0	0	0	7,000,000
Fire Station 41 Replacement - VG45	Fire Protection Facilities	Other GO CIP - Debt	13	11/2023	7,000,000	675,324	6,324,676	0	0	0	7,000,000
Fire Station Improvements - Generators - W791	Fire Protection Facilities	2006 Bonds	Citywide	Ongoing	597,402	0	597,402	0	0	0	597,402
Fire Station Improvements - Generators - W791	Fire Protection Facilities	2006 Bonds	Citywide	09/2023	41,314	0	41,314	0	0	0	41,314
Fire Station Temporary Facilities 19 & 41 - VG46	Fire Protection Facilities	Other GO CIP - Debt	13	09/2022	2,000,000	1,009,980	990,020	0	0	0	2,000,000
Fleet/Equipment Replacement - 8199	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	25,000,000	24,663,399	336,601	0	0	0	25,000,000
Fleet/Equipment Replacement - EBS - E323	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	3,862,422	3,786,780	75,642	0	0	0	3,862,422
Forest Green Branch Library - VE01	Library Facilities	2006 Bonds	10	09/2022	135,058	135,058	0	0	0	0	135,058
Forest Green Branch Library - VE01	Library Facilities	2017 Bonds	10	09/2022	7,452,921	7,244,435	208,486	0	0	0	7,452,921
Future Fire Station Jim Miller - Loop 12 - VG31	Fire Protection Facilities	2017 Bonds	8	09/2022	6,615,217	6,438,075	177,141	0	0	0	6,615,217

CITY FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
FY21 Year End Major Maintenance Generator Project - W802	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	3,280,000	3,279,095	906	0	0	0	3,280,000
FY21-22 Mid-Year Projects - W701	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	6,322,793	1,069,117	5,253,676	0	0	0	6,322,793
FY22 EAN-EFM General Fleet Replacement - E446	City Fleet Asset Management	Other GO CIP - Debt	Citywide	12/2022	8,200,000	0	8,200,000	0	0	0	8,200,000
FY23 EAN-DFR Apparatus Replacement - W905	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	0	0	0	11,800,000	11,800,000	35,400,000	59,000,000
FY23 EAN-EFM Fleet-Equipment Replacement - W906	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	0	0	0	8,200,000	8,200,000	24,600,000	41,000,000
General Capital Reserve - 8888	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	17,425,249	9,425,249	8,000,000	0	0	0	17,425,249
General Fleet - E381	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	09/2022	5,637,646	5,536,557	101,089	0	0	0	5,637,646
Homeless Assistance Facilities - VJ01	Homeless Housing Services	2017 Bonds	Citywide	09/2023	130,347	40,300	90,047	2,018,630	0	0	2,148,977
IT Infrastructure - E424	Technology	Other GO CIP - Debt	Citywide	Not Started	0	0	0	15,200,000	0	0	15,200,000
IT Network Equipment 1/5 Annual Replacement - E402	Technology	Other GO CIP - Debt	Citywide	Ongoing	915,610	604,865	310,745	0	0	0	915,610
IT Network Equipment 1/5 Annual Replacement - E411	Technology	Other GO CIP - Debt	Citywide	Ongoing	4,200,000	3,303,953	896,047	0	0	0	4,200,000

CITY FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
IT Network Equipment 1/5 Annual Replacement - E418	Technology	Other GO CIP - Debt	Citywide	Ongoing	2,100,000	0	2,100,000	2,100,000	2,100,000	6,300,000	12,600,000
IT Security Equipment 1/5 Annual Replacement - E420	Technology	Other GO CIP - Debt	Citywide	Ongoing	440,000	208,873	231,127	400,000	400,000	1,200,000	2,440,000
Jack Evans Headquarters - VG35	Police Facilities	2017 Bonds	2	05/2022	994,837	955,846	38,991	0	0	0	994,837
Laptop/Desktop 1/5 Annual Replacement - E415	Technology	Other GO CIP - Debt	Citywide	Ongoing	2,156,400	201,674	1,954,726	2,250,000	2,250,000	6,750,000	13,406,400
Latino Cultural Center - Phase II - Prio - T698	Cultural Facilities	2006 Bonds	14	6/1/2022	2,568,068	2,567,284	784	0	0	0	2,568,068
Major Maintenance and Repairs FY20 - W504	Major Maintenance	Other GO CIP - Non-Debt	Citywide	09/2024	6,193,721	6,163,354	30,367	0	0	0	6,193,721
Major Maintenance and Repairs FY21 - W620	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	6,099,963	5,295,986	803,977	0	0	0	6,099,963
Major Maintenance and Repairs FY22 - BSD - W680	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	8,500,000	4,400,692	4,099,308	10,120,000	9,500,000	9,500,000	37,620,000
Major Maintenance Projects-Arts and Cultural Facilities - W130	Cultural Facilities	Other GO CIP - Non-Debt	Citywide	09/2026	2,400,000	2,214,273	185,727	0	0	0	2,400,000
Meyerson - VF05	Cultural Facilities	2017 Bonds	14	09/2022	3,800,000	3,605,780	194,220	0	0	0	3,800,000

CITY FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Meyerson Maintenance Support - W629	Cultural Facilities	Other GO CIP - Non-Debt	14	09/2024	3,541,269	2,953,618	587,651	0	0	0	3,541,269
Miramar Hotel- 1950 Fort Worth Ave - VJ08	Homeless Housing Services	2017 Bonds	1	06/2023	2,348,033	2,696	2,345,337	0	0	0	2,348,033
NE Patrol Station - VG37	Police Facilities	2017 Bonds	10	09/2022	1,075,000	490,113	584,887	0	0	0	1,075,000
Non-City Owned Cultural Facility Repair - W149	Cultural Facilities	Other GO CIP - Non-Debt	Citywide	09/2023	600,000	400,000	200,000	0	0	0	600,000
Oak Cliff Municipal Center - VH10	City and Municipal Court Facilities	2017 Bonds	1	09/2023	1,135,132	9,657	1,125,475	864,868	0	0	2,000,000
P25 Radio Project - P776	Technology	Capital Projects Reimbursement	Citywide	12/2022	924,360	848,707	75,653	0	0	0	924,360
Police DVR Replacements Phase 1 of 4 - E391	Technology	Other GO CIP - Debt	Citywide	Ongoing	1,350,000	1,344,341	5,659	0	0	0	1,350,000
Priority Major Maintenance - P717	Major Maintenance	Other GO CIP - Non-Debt	Citywide	09/2024	9,242,331	8,363,717	878,614	0	0	0	9,242,331
Public Art Administration - Court Facilities - PA55	Public Art	2006 Bonds	Citywide	09/2023	3,039	0	3,039	0	0	0	3,039
Public Art Administration - Farmers Market - PA53	Public Art	2006 Bonds	Citywide	09/2023	2,158	0	2,158	0	0	0	2,158
Public Art Administration- Library Facilities - PA45	Public Art	2006 Bonds	Citywide	09/2023	136	0	136	0	0	0	136
Public Art Program - N819	Public Art	1998 Bonds	Citywide	09/2023	540,684	511,649	29,035	0	0	0	540,684

CITY FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Public Art Projects - Library Facilities - PA02	Public Art	2003 Bonds	Citywide	09/2023	48,500	0	48,500	0	0	0	48,500
Public Art Projects - N927	Public Art	1998 Bonds	Citywide	09/2022	62,521	11,364	51,157	0	0	0	62,521
Public Art Projects - Public Safety Facilities - PA42	Public Art	2006 Bonds	Citywide	09/2023	1,176	0	1,176	0	0	0	1,176
Public Art Projects - Public Safety Facilities - PA42	Public Art	2017 Bonds	Citywide	09/2023	2,661	0	2,661	0	0	0	2,661
Public Art Projects - Court Facilities - PA54	Public Art	2006 Bonds	Citywide	09/2023	12,156	0	12,156	0	0	0	12,156
Public Arts Administration - PA61	Public Art	2017 Bonds	Citywide	09/2023	37,155	27,877	9,278	0	0	0	37,155
Public Arts Administration - City Facilities - PA51	Public Art	2006 Bonds	Citywide	09/2023	18,994	0	18,994	0	0	0	18,994
Public Arts Administration - Public Safety - PA63	Public Art	2017 Bonds	Citywide	09/2023	47,955	40,511	7,444	0	0	0	47,955
Public Arts Projects - City Facilities - PA50	Public Art	2006 Bonds	Citywide	09/2023	75,974	0	75,974	0	0	0	75,974
Public Arts Projects - Farmers Market - PA52	Public Art	2006 Bonds	Citywide	09/2023	8,631	0	8,631	0	0	0	8,631
Public Arts Projects - Library Facilities - PA44	Public Art	2006 Bonds	Citywide	09/2023	17,611	108	17,504	0	0	0	17,611
Public Arts Projects - Public Safety - PA62	Public Art	2017 Bonds	Citywide	09/2023	191,820	185,421	6,399	0	0	0	191,820

CITY FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Public Safety MDC 1/5 Annual Replacement - E412	Technology	Other GO CIP - Debt	Citywide	Ongoing	500,000	494,290	5,710	0	0	0	500,000
Public Safety MDC 1/5 Annual Replacement - E419	Technology	Other GO CIP - Debt	Citywide	Ongoing	1,000,000	988,581	11,419	1,000,000	1,000,000	3,000,000	6,000,000
Public Safety Radio Replacement - E423	Technology	Other GO CIP - Debt	Citywide	Not Started	0	0	0	34,800,000	0	0	34,800,000
Solar Installation - W799	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	500,000	0	500,000	1,500,000	500,000	0	2,500,000
South Dallas Cultural Center - VF09	Cultural Facilities	2017 Bonds	7	06/2023	182,005	3,255	178,750	132,912	0	0	314,917
Southeast Service Center - Construction - T743	City and Municipal Court Facilities	2006 Bonds	7	9/1/2023	3,089,272	947,527	2,141,744	0	0	0	3,089,272
Southeast Service Center - Construction - T743	City and Municipal Court Facilities	2017 Bonds	7	9/1/2023	4,768,093	0	4,768,093	0	0	0	4,768,093
Southwest Transfer Station [24410] - VH11	City and Municipal Court Facilities	2017 Bonds	3	09/2022	205,000	159,597	45,403	0	0	0	205,000
Space Planning-Major Maintenance and Repairs - W664	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	500,000	644,774	(144,774)	0	0	0	500,000
SW Patrol Station - VG42	Police Facilities	2017 Bonds	3	07/2023	1,250,000	5,236	1,244,764	2,183,647	0	0	3,433,647
Technology Infrastructure Redesign - E421	Technology	Other GO CIP - Debt	Citywide	Ongoing	975,000	0	975,000	975,000	975,000	2,925,000	5,850,000

CITY FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
The St. Jude Center - Park Central Project - VJ12	Homeless Housing Services	2017 Bonds	11	01/2023	3,300,000	3,300,000	0	0	0	0	3,300,000
Townhouse Suites-4150 Independence Drive - VJ14	Homeless Housing Services	2017 Bonds	8	09/2023	5,033,395	4,977,384	56,011	0	0	0	5,033,395
Unspecified ADA Improvements - VH12	City and Municipal Court Facilities	2017 Bonds	Citywide	09/2023	3,230,000	909,501	2,320,500	0	0	0	3,230,000
Vickery Meadow Branch Library - VE03	Library Facilities	2017 Bonds	13	09/2022	7,034,443	6,713,952	320,490	0	0	0	7,034,443
Vickery Meadow Branch Library - VE03	Library Facilities	Other GO CIP - Non-Debt	13	09/2022	779,955	351,971	427,984	0	0	0	779,955
Vickery Meadow Community Court - W141	City and Municipal Court Facilities	2006 Bonds	13	9/1/2022	518,800	474,102	44,698	0	0	0	518,800
Vickery Meadow Community Court - W141	City and Municipal Court Facilities	2017 Bonds	13	9/1/2022	11,649	0	11,649	0	0	0	11,649
West Dallas Multipurpose Center - VH13	City and Municipal Court Facilities	2017 Bonds	6	09/2022	381,161	101,614	279,548	0	0	0	381,161
Grand Total					\$378,541,205	\$270,116,531	\$108,424,674	\$114,318,285	\$55,000,000	\$144,500,000	\$692,359,490



CONVENTION AND EVENT SERVICES

MISSION

The Department of Convention and Event Services (CCT) is dedicated to: (1) renovating, maintaining, managing, and preserving the Kay Bailey Hutchison Convention Center Dallas (KBHCCD) facilities and its abutting greenspaces as well as the Eddie Bernice Johnson Union Station (EBJUS); (2) managing staff and/or contracts for the Office of Special Events, the American Airlines Center, portions of Farmers Market, and the Omni Dallas Hotel; (3) replacing major building systems and equipment to enhance and modernize operations, increase energy efficiency, and improve safety; and (4) implementing the KBHCCD Master Plan to modernize facilities, coordinate and connect with transportation initiatives and private development, and enhance walkability to other areas of downtown Dallas to ensure the KBHCCD remains competitive in attracting and retaining clients and visitors.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2021-22

- Progressed with the KBHCCD Master Plan,
 - a. City Council selection of Option 3C for further development
 - b. Development of advanced planning and programming
- Improved eight KBHCCD restrooms at Exhibit Hall B & C, A200 and A300 areas
- Complete KBHCCD modernization of elevator #2, 6 & 8 and escalator #9 & 10 as well as hydraulic jack replacement for elevator #7
- Replaced Point of Sale (POS) hospitality system
- Implemented mechanical system repairs and replacements to maintain operation of KBHCCD, including chiller pump replacement, cooling tower refurbishment and repairs, penthouse coil replacements, and assessment of boilers and pumps
- Refurbished KBHCCD monument sign on Marilla Street
- Completed improvements at the Eddie Bernice Johnson Union Station (EBJUS) including parking lot security lighting, terminal lobby chandelier LED improvements, HVAC controls, cooling tower and chiller pump replacements, chiller compressor replacement, freight elevator assessment, and door hardware assessment
- Replaced Naomi Bruton theater stage stair and stage door, as well as the Muse Café glass entrance door at The Black Academy of Arts and Letters (TBAAL)
- Continued repairs to the perimeter security fencing and removed graffiti at Reunion Parking Center
- Rebuilt pumps for Pioneer Plaza and Dallas City Hall ponds

CONVENTION AND EVENT SERVICES

HIGHLIGHTED OBJECTIVES FOR FY 2022-2023

- Continue with the KBHCCD Master Plan which may include, but is not limited to:
 - a. Architecture and Engineering services procurement
 - b. Constructability Review
 - c. Owners Representative agreement
 - d. Construction Procurement
- Maintain KBHCCD mechanical system including two boilers, pumps, and control replacement
- Complete KBHCCD modernization of elevators #2, 6, 8 and escalator # 9, 10 and elevator #7 hydraulic jack replacement
- Coordinate with TBAAL to implement facility improvements including two air handler unit replacements, conference room door improvements, and door hardware improvements
- Complete facility upgrades at the EBJUS including door hardware, electrical, and mechanical equipment improvements
- Begin the process of returning the bronze steers to Pioneer Plaza
- Continue to maintain the security perimeter fence at the Reunion Parking Center

SERVICE DESCRIPTIONS

CONVENTION AND EVENT SERVICES	
Convention Center Improvement	Convention and Event Services, in cooperation with its building management partner OVG360 (formerly Spectra Venue Management), continues to resolve maintenance and repair issues while updating and improving the facility. Planned projects focus on life safety, water infiltration, interior repairs, and building integrity while avoiding redundancy with objectives of the master plan.

CONVENTION AND EVENT SERVICES

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Convention Center Capital Program	49,802,741	22,013,328	27,789,413	18,000,000	18,000,000	54,000,000	139,802,741
Grand Total	\$49,802,741	\$22,013,328	\$27,789,413	\$18,000,000	\$18,000,000	\$54,000,000	\$139,802,741

USE OF FUNDS

Service	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Convention Center Improvement	49,802,741	22,013,328	27,789,413	18,000,000	18,000,000	54,000,000	139,802,741
Grand Total	\$49,802,741	\$22,013,328	\$27,789,413	\$18,000,000	\$18,000,000	\$54,000,000	\$139,802,741

CONVENTION AND EVENT SERVICES

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2022-23 and FY 2023-24. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Convention Center Facility Improvements - W111	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	9,159,638	4,318,839	4,840,799	2,000,000	3,375,000	10,675,000	25,209,638
Convention Center Master Plan - W433	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	8,525,435	4,888,698	3,636,737	4,352,793	3,340,477	28,371,004	44,589,709
Convention Facility ElevatorEscalator Improvement Project - W106	Convention Center Improvement	Convention Center Capital Program	2	06/2023	6,753,097	6,960,173	(207,076)	918,482	0	0	7,671,579
EBJ Union Station - W602	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	200,000	829,016	(629,016)	330,625	380,219	1,503,996	2,414,840
Fire Sprinkler Pipe Replacement - W298	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	5,376,867	165,367	5,211,500	0	0	0	5,376,867
JOC Projects - W604	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	2,160,076	965,400	1,194,676	1,718,750	2,148,438	3,000,000	9,027,264
KBHCCD Water Infiltration Project - W188	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	9,100,000	919,476	8,180,524	3,200,000	4,000,000	1,100,000	17,400,000

CONVENTION AND EVENT SERVICES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Pioneer Plaza - W601	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	1,069,000	0	1,069,000	279,350	291,253	250,000	1,889,603
Restroom Modernization and Accessibility Improvements - W431	Convention Center Improvement	Convention Center Capital Program	2	09/2025	4,149,493	1,814,290	2,335,203	2,100,000	1,364,613	1,300,000	8,914,106
Spectra Projects - W603	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	1,784,000	175,783	1,608,217	2,500,000	2,500,000	6,000,000	12,784,000
TBAAL Capital Improvements - W432	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	1,525,135	976,287	548,849	600,000	600,000	1,800,000	4,525,135
Grand Total					\$49,802,741	\$22,013,328	\$27,789,413	\$18,000,000	\$18,000,000	\$54,000,000	\$139,802,741



ECONOMIC DEVELOPMENT

MISSION

The Economic Development Capital Improvement Program (CIP) promotes an adaptive and resilient economic environment by promoting job growth and increasing the tax base. Bond program projects facilitate economic development by providing catalytic public infrastructure and/or gap financing for private commercial, retail, housing, and mixed-use projects. The Public/Private Partnership Program includes, but is not limited to, gap financing for private development projects, job creation incentives, workforce training programs, and other development and business incentives. The 19 active tax increment financing districts (TIFs) in which the City participates provide gap financing for TIF-eligible improvements and grants to projects benefitting reinvestment zones.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2021-22

- City Council approved the creation of a new economic development corporation
- City Council approved TIF funding agreement with Sadler Circle Senior Apartments LLC to support the Oaklawn Place project, a new multi-family development with 84 units (of which 84 are affordable) in the Maple/Mockingbird TIF District
- City Council approved incentive agreement with SEK Hall Street LLC to support the One City View project, a new mixed-use and mixed-income development with 375 units (of which 75 are affordable) at the intersection of N. Hall Street and Flora Street
- City Council approved the Dallas Economic Development Affordable Housing Program and an incentive agreement with Dallas Housing Opportunity Fund LLC for the management, administration, and implementation of the Dallas Housing Opportunity Fund, a targeted investment fund intended to create or retain at least 1,500 affordable housing units by 2031
- City Council approved incentive agreement with Ford Next LLC to support the construction and operation of an autonomous vehicle facility at 2335 Burbank
- City Council approved incentive agreement with Redbird Hotel Venture LLC to support the construction and operation of a Courtyard and Residence Inn by Marriott hotel development in the Reimagine Red Bird mall area of the Mall Area Redevelopment TIF District
- City Council approved TIF funding agreement with Trammell Crow Company Development LLC to support the Mockingbird Station East project, a new mixed-income and transit-oriented development with 429 units (of which 86 are affordable) at 5465 E. Mockingbird Lane in the TOD TIF District
- City Council approved TIF funding for a public street lighting improvement project in the Grand Park South TIF District
- City Council approved TIF funding for a public street lighting improvements project in the Skillman Corridor TIF District
- City Council approved TIF funding to support operations and maintenance of the Dallas Streetcars system

ECONOMIC DEVELOPMENT

- City Council approved TIF funding to support dredging of the pond in Watercrest Park in the Skillman Corridor TIF District
- Continued administration of incentive agreement with 3662 Investors LP for the redevelopment of Red Bird Mall in the Mall Area Redevelopment TIF District
- Continued administration of incentive agreement to support a new mixed-income development with 230 units (of which 184 are affordable) called Gateway Oak Cliff in the Oak Cliff Gateway TIF District
- Continued administration of incentive agreement with 1632 MLK LLC to support the redevelopment of a historic commercial building at 1632 MLK Blvd in the Forest District area of South Dallas
- Continued administration of incentive agreement with Cornerstone Community Enterprises to support the redevelopment of a commercial building at 2839 S. Ervay in the Forest District area of South Dallas
- Continued administration of incentive agreement with Buckner and Peavy, LLC to support the redevelopment of a grocery-anchored shopping center at 3035 N. Buckner Blvd.
- Continued administration of TIF funding agreement for the development of a permanent Public Safety Building/Fire Station #58 in the Cypress Waters TIF District
- Continued administration of TIF funding agreement with WH 20, LP for the development of the Villas at Western Heights, a mixed-income apartment development with 130 residential units (of which 104 are affordable) at 1515 Fort Worth Avenue in the Fort Worth Avenue TIF District
- Continued administration of incentive agreement with EMDev, LLC for the AT LAST! Project for the development of an urban boarding facility at 405 E. Overton Road
- Continued administration of incentive agreement with Chime Solutions, Inc. for Chime's business process outsourcing center within Red Bird Mall in the Mall Area Redevelopment TIF District
- Continued administration of incentive agreement with 4315 ESV, LLC for renovation of the former Urban League building located at 4315 South Lancaster Road in the TOD TIF District
- Continued coordination regarding redevelopment activities in the Valley View Mall-Galleria Mall area in the Mall Area Redevelopment TIF District
- Continued administration of TIF funding agreement for The Stack Deep Ellum Mixed-Use Project at 2700, 2712, and 2718 Commerce Street in the Deep Ellum TIF District
- Continued administration of TIF funding agreement with Circuit Trail Conservancy for design and construction of the North Victory segment of the Hi Line Connector Trail Project in the Sports Arena TIF District
- City Council approved TIF funding agreement with 1100 Pearl Street, Inc. to support the Pearl Lofts project, a new mixed-use and mixed-income development with 100 units (of which 30 are affordable) in the Farmers Market TIF District
- City Council approved incentive agreement with One Newpark GP, LLC to support the One Newpark project, a new mixed-use and mixed-income development with street-level retail, 225,000 square feet of office, a hotel component with 245 rooms, and 268 units (of which 54 units are affordable) in the Downtown Connection TIF District
- City Council approved incentive agreement with I-20 Lancaster Development, LLC to support University Hills Phase I project, a catalyst development with historical horizontal infrastructure improvements and vertical development of 240 townhomes, 300 single-

ECONOMIC DEVELOPMENT

family detached homes, 250 multifamily units, and 80,000 square feet of retail/office in the University TIF district

- City Council approved an incentive agreement with Goldman Sachs and Hunt Realty to support a new 800,000 sq ft office building to anchor the redevelopment of the North End Apartment complex, and lead to the creation or retention of 5,000 jobs

HIGHLIGHTED OBJECTIVES FOR FY 2022-23

- Continued implementation of the City's Economic Development Strategic Plan and the Economic Development Policy 2022-2032, including updates to incentive policies
- City Council approval of incentive agreements to support catalytic mixed-use and/or mixed-income developments and job creation/retention
- City Council approval of incentive agreements to support transit-oriented developments on City-owned or DART-owned properties adjacent to light rail stations
- City Council approval of incentive agreements to support catalyst Phase I developments in the:
 - a. Southwestern Medical TIF District
 - b. Mall Area Redevelopment TIF District
 - c. Integrated Community Development Project on City-owned property in the 200-300 blocks of St. Augustine Road in Pleasant Grove

SERVICE DESCRIPTIONS

ECONOMIC DEVELOPMENT	
Cedars Tax Increment Financing District	Initiated in 1992, the Cedars TIF District provides infrastructure improvements in the Cedars area. The district expires in 2022.
City Center Tax Increment Financing District	Initiated in 1996, the City Center TIF District provides a long-term program to replace and upgrade the area's infrastructure and create a vibrant downtown core district. The intent of the program is to improve the economics for developing residential property in the downtown core and creating a destination retail district that serves downtown residents and visitors and supports the office market. The original portion of the district expires in 2022; the expanded portion will expire in 2037.
Cypress Waters Tax Increment Financing District	Initiated in 2011, the Cypress Waters TIF District promotes the redevelopment, stabilization, and growth of the Cypress Waters area. The district will expire the sooner of 2040 or when increment collections are completed.
Davis Garden Tax Increment Financing District	Initiated in 2007, the Davis Garden TIF District provides a long-term program to replace and upgrade the area's infrastructure, support redevelopment of structurally obsolete apartment and commercial development in the North Oak Cliff area, and create a vibrant mixed-use district in the area southwest of the intersection of Westmoreland Road and I-30. The district will expire in 2039.
Deep Ellum Tax Increment Financing District	Initiated in 2005, the Deep Ellum TIF District provides funding to encourage redevelopment of the Deep Ellum area. The district will expire in 2028.

ECONOMIC DEVELOPMENT

Design District Tax Increment Financing District	Initiated in 2005, the Design District TIF District provides funding to encourage redevelopment in the Design District area. The district expires in 2028.
Downtown Connection Tax Increment Financing District	Initiated in 2005 and expanded in 2022, the Downtown Connection TIF District provides a long-term program to replace and upgrade the district's infrastructure, support transformative projects, redevelop vacant and surface parking lots and create a vibrant downtown core district. The intent of the program is to improve the economics for developing residential property in the downtown core and creating a retail destination district that serves residents and visitors and supports the office market. Sub-districts within the district expire in 2035 and 2052.
Economic Development Bonds	Includes bond program projects under various economic development bond propositions to develop the infrastructure needed for catalyst projects that in turn foster greater private sector development, contributing to the tax base and creation of jobs.
Economic Development Bonds – Small Business Center	Includes bond program projects under various economic development bond propositions to develop the infrastructure needed for catalyst projects that in turn foster greater private sector development, contributing to the tax base and creation of jobs. Focuses on Southern Dallas Investment which supports economic growth for small business located in the southern district of Dallas and south of I30.
Equity Revitalization	Established to support a combination of City priorities ranging from the Comprehensive Housing Policy and the elimination of Racially/Ethnically Concentrated Areas of Poverty (RECAP) to quality of life programs. Projects include acquisition and infrastructure investments as well as gap financing for quality of life projects already underway, covering targeted areas in all 14 council districts.
Farmers Market Tax Increment Financing District	Initiated in 1998, the Farmers Market TIF District has been instrumental in stimulating private investment and leasing demand in the Farmers Market area. The district expires in 2028.
Fort Worth Avenue Tax Increment Financing District	Initiated in 2007, the Fort Worth Avenue TIF District provides a long-term program to replace and upgrade the area's infrastructure and support redevelopment of structurally obsolete commercial development in the North Oak Cliff area to foster the redevelopment of the Fort Worth Avenue corridor between the Trinity River and west of Hampton Road. The district expires in 2029.
Grand Park South Tax Increment Financing District	Initiated in 2005, the Grand Park South TIF District provides funding for environmental remediation, historic preservation, and infrastructure improvements in the area west of Fair Park and north of Martin Luther King, Jr. Boulevard. The district expires in 2036.
Housing	Land acquisition for the development of low and moderate-income, owner-occupied, single-family homes.
Mall Area Redevelopment Tax Increment Financing District	Initiated in 2014, the Mall Area Redevelopment TIF District provides a long-term funding program for public infrastructure improvements, economic development grants, and land assembly for public open space, which is intended to stimulate private investment and sustain the orderly redevelopment of two of the City's commercial core assets—the Valley View Center Mall area in northern Dallas and the Southwest Center (now Red Bird) Mall area in southern Dallas. The district expires in 2044.

ECONOMIC DEVELOPMENT

Maple-Mockingbird Tax Increment Financing District	Initiated in 2008, the Maple-Mockingbird TIF District provides funding to encourage redevelopment of the area between Dallas Love Field Airport and the Southwestern Medical District. The district expires in 2033.
Oak Cliff Gateway Tax Increment Financing District	Initiated in 1992, the Oak Cliff Gateway TIF District promotes the redevelopment, stabilization, and growth of the area. The original portion of the district expires in 2027, and the newly established Bishop Arts/Jefferson Boulevard sub-district expires in 2044.
Public-Private Partnership Program	This program provides gap financing loans and grants, tax abatements, job incentives, workforce incentives, and other business incentives to facilitate private investment, job creation, and real estate development in the city of Dallas.
Skillman Corridor Tax Increment Financing District	Initiated in 2005, the Skillman Corridor TIF District provides a long-term program to replace and upgrade the area's infrastructure and fund environmental remediation to support redevelopment of structurally obsolete apartments and commercial development in the Skillman Corridor area between Caruth Haven and LBJ Freeway. The district expires in 2036.
Southwestern Medical Tax Increment Financing District	Initiated in 2005, the Southwest Medical TIF District provides funding to encourage redevelopment in the Southwestern Medical area. The original portion of the district will expire in 2028; the Medical Campus sub-district expires in 2046.
Sports Arena Tax Increment Financing District	Initiated in 1998, the Sports Arena TIF District is expected to stimulate development and redevelopment that would not otherwise occur solely through private investment in this area of Dallas. The original portion of the district will expire in 2028; the Riverfront Gateway and West Dallas sub-districts expires in 2042.
Transit-Oriented Development (TOD) Tax Increment Financing District	Initiated in 2008, the TOD TIF District provides funding to support redevelopment in three areas along the DART line: the Lancaster-Corridor/8th and Corinth area, the Cedars West area, and the Mockingbird/Lovers Lane area. The district expires in 2038.
University Tax Increment Financing District	Initiated in 2017, the University TIF District represents an effort to establish a funding mechanism to stimulate private investment and development in Dallas' southern sector (University Hills sub-district) and provide public amenities including trail connections in northern Dallas (University Center sub-district) while taking advantage of each area's strategic regional location adjacent to major universities and transportation corridors. The district expires in 2048.
Vickery Meadow Tax Increment Financing District	Initiated in 2005, the Vickery Meadow TIF District provides funding to support the redevelopment of the Vickery Meadow area. The district expires in 2028.

ECONOMIC DEVELOPMENT

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
1998 Bonds	407,428	-	407,428	-	-	-	407,428
2003 Bonds	4,346,704	891,702	3,455,002	-	-	-	4,346,704
2006 Bonds	18,163,462	16,409,950	1,753,512	-	-	-	18,163,462
2012 Bonds	27,008,010	17,870,679	9,137,331	-	-	-	27,008,010
2017 Bonds	36,313,031	20,002,274	16,310,757	9,032,505	-	-	45,345,536
Other GO CIP - Non-Debt	576,825,998	290,819,754	286,006,244	125,531,693	125,394,347	430,662,277	1,258,414,315
Grand Total	\$663,064,633	\$345,994,360	\$317,070,273	\$134,564,198	\$125,394,347	\$430,662,277	\$1,353,685,455

Service	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Cedars Tax Increment Financing District	9,620,649	2,274,015	7,346,634	2,622,895	0	0	12,243,544
City Center Tax Increment Financing District	30,281,624	9,625,925	20,655,700	6,953,469	1,364,794	4,260,351	42,860,238
Cypress Waters Tax Increment Financing District	15,163,276	7,923,352	7,239,924	7,049,768	7,754,745	28,235,026	58,202,814
Davis Garden Tax Increment Financing District	6,087,338	918,967	5,168,371	2,527,293	2,125,831	7,036,765	17,777,227
Deep Ellum Tax Increment Financing District	12,554,341	923,011	11,631,330	8,042,509	8,444,635	27,952,796	56,994,281
Design District Tax Increment Financing District	46,420,455	11,313,909	35,106,546	5,957,739	6,255,626	20,706,904	79,340,724
Downtown Connection Tax Increment Financing District	83,916,357	48,208,441	35,707,916	31,556,025	34,498,267	126,642,437	276,613,087
Downtown Connection Tax Increment Financing District (Newpark Sub-District)		0		25,000		0	25,000
Economic Development Bonds	47,454,778	31,471,521	15,983,257	5,611,368	0	0	53,066,146
Economic Development Bonds - Small Business Center	2,355,000	0	2,355,000	0	0	0	2,355,000
Equity Revitalization	17,464,069	5,854,990	11,609,078	0	0	0	17,464,069
Farmers Market Tax Increment Financing District	12,251,320	6,181,370	6,069,951	2,974,727	3,123,463	10,339,054	28,688,565
Fort Worth Avenue Tax Increment Financing District	10,786,473	2,816,756	7,969,716	3,673,937	3,857,634	12,769,251	31,087,295
Grand Park South Tax Increment Financing District	616,369	205,164	411,205	393,342	405,142	1,289,820	2,704,673
Housing	39,525,291	27,561,518	11,963,773	3,421,137	0	0	42,946,428
Mall Area Redevelopment Tax Increment Financing District	1,869,912	192,114	1,677,797	585,996	644,596	2,346,973	5,447,476
Maple Mockingbird Tax Increment Financing District	12,903,511	169,313	12,734,198	4,944,650	5,142,436	16,694,733	39,685,329
Oak Cliff Gateway Tax Increment Financing District	19,602,267	11,444,004	8,158,263	6,572,316	7,886,779	26,106,225	60,167,587
Public-Private Partnership Program	138,027,628	112,074,518	25,953,109	8,500,000	8,500,000	25,500,000	180,527,628
Skillman Corridor Tax Increment Financing District	32,646,273	10,933,714	21,712,559	8,368,904	8,787,349	29,087,224	78,889,749
Southwestern Medical Tax Increment Financing District	15,724,758	358,385	15,366,374	1,120,844	1,176,886	3,895,639	21,918,127
Sports Arena Tax Increment Financing District	70,123,905	35,348,176	34,775,730	14,504,004	15,664,324	54,920,875	155,213,108
Transit-Oriented Development (TOD) Tax Increment Financing District	12,356,838	173,226	12,183,612	4,188,666	4,635,033	16,492,904	37,673,441
University Tax Increment Financing District	2,556,929	0	2,556,929	1,926,900	2,023,245	6,697,194	13,204,268
Vickery Meadow Tax Increment Financing District	22,755,273	20,021,971	2,733,302	3,042,709	3,103,563	9,688,108	38,589,653
Grand Total	\$663,064,633	\$345,994,360	\$317,070,273	\$134,564,198	\$125,394,347	\$430,662,277	\$1,353,685,455

ECONOMIC DEVELOPMENT

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2022-23 and FY 2023-24. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
1632 MLK Blvd. Project - St. Phillips Redevelopment Project - VI27	Economic Development Bonds	2017 Bonds	7	12/2022	1,000,000	1,000,000	0	0	0	0	1,000,000
1712 Commerce Hotel - P952	Downtown Connection Tax Increment Financing District	GO CIP - Non	14	12/2024	855,592	313,999	541,593	145,095	9,895,811	0	10,896,498
2101 Taylor St Development - P847	Farmers Market Tax Increment Financing District	GO CIP - Non	2	12/2023	4,190,464	393,274	3,797,190	29,380	0	0	4,219,844
411 N Akard Bldg Redevelopment - P943	Downtown Connection Tax Increment Financing District	GO CIP - Non	14	12/2024	1,913,858	1,701,861	211,997	3,545,885	4,584,954	0	10,044,697
Adolphus Tower Project - 1880	City Center Tax Increment Financing District	GO CIP - Non	14	09/2023	4,342,467	0	4,342,467	219,907	0	0	4,562,374
Affordable Housing Particip - P008	Housing	GO CIP - Non	Citywide	Ongoing	1,620,566	1,546,863	73,703	0	0	0	1,620,566
Bishop Arts Station - W059	Oak Cliff Gateway Tax Increment Financing District	GO CIP - Non	1	12/2022	11,129,179	8,992,907	2,136,272	0	0	0	11,129,179

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Bonton Cluster Project - VI24	Housing	2017 Bonds	7	12/2023	730,072	730,072	0	0	0	0	730,072
Cabana Hotel 899 N. Stemmons - W500	Design District Tax Increment Financing District	GO CIP - Non	6	09/2026	15,500,000	0	15,500,000	0	0	0	15,500,000
CD1 - Southern Gateway - VI35	Housing	2017 Bonds	1	09/2023	230,978	217,155	13,823	0	0	0	230,978
CD1 - Southern Gateway - W483	Equity Revitalization	2003 Bonds	1	09/2023	320,000	0	320,000	0	0	0	320,000
CD1 - Southern Gateway - W483	Equity Revitalization	GO CIP - Non	1	09/2023	50,767	16,940	33,827	0	0	0	50,767
CD10 - LBJ Skillman W492	Equity Revitalization	2003 Bonds	10	09/2023	119,322	0	119,322	0	0	0	119,322
CD10 - LBJ Skillman W492	Equity Revitalization	GO CIP - Non	10	09/2023	1,000,000	71,682	928,318	0	0	0	1,000,000
CD11 - Midtown - W493	Equity Revitalization	GO CIP - Non	11	09/2023	500,000	507,556	(7,556)	0	0	0	500,000
CD12 - Streets - W494	Equity Revitalization	GO CIP - Non	12	09/2023	500,000	59,707	440,293	0	0	0	500,000
CD13 - Vickery Meadows - W495	Equity Revitalization	2003 Bonds	13	09/2023	151,969	97,165	54,804	0	0	0	151,969
CD13 - Vickery Meadows - W495	Equity Revitalization	GO CIP - Non	13	09/2023	848,031	394,407	453,624	0	0	0	848,031
CD14 - Streets - W496	Equity Revitalization	2003 Bonds	14	09/2023	500,000	4,518	495,482	0	0	0	500,000
CD14 - Streets - W496	Equity Revitalization	GO CIP - Non	14	09/2023	234,911	115,481	119,430	0	0	0	234,911
CD2 - Jubilee Park - W484	Equity Revitalization	GO CIP - Non	2	09/2023	500,000	49,500	450,500	0	0	0	500,000
CD3 - Executive Airport - W485	Equity Revitalization	GO CIP - Non	3	09/2023	892,399	100,000	792,399	0	0	0	892,399
CD4 - The Bottom/10th Street - W486	Equity Revitalization	2003 Bonds	4	09/2023	750,000	433,918	316,082	0	0	0	750,000
CD4 - The Bottom/10th Street - W486	Equity Revitalization	GO CIP - Non	4	09/2023	750,000	6,006	743,994	0	0	0	750,000
CD5 - Buckner Station / Pleasant Grove - W487	Equity Revitalization	1998 Bonds	5	09/2023	407,428	0	407,428	0	0	0	407,428

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
CD5 - Buckner Station / Pleasant Grove - W487	Equity Revitalization	2003 Bonds	5	09/2023	2,092,572	0	2,092,572	0	0	0	2,092,572
CD5 - Buckner Station / Pleasant Grove - W487	Equity Revitalization	GO CIP - North	5	09/2023	1,197,259	12,950	1,184,309	0	0	0	1,197,259
CD6 - West Dallas - W488	Equity Revitalization	GO CIP - North	6	09/2023	1,700,000	830,479	869,521	0	0	0	1,700,000
CD7 - Forest Heights - W489	Equity Revitalization	2003 Bonds	7	09/2023	382,841	356,101	26,740	0	0	0	382,841
CD7 - Forest Heights - W489	Equity Revitalization	GO CIP - North	7	09/2023	1,066,570	667,956	398,614	0	0	0	1,066,570
CD8 - University Hills - W490	Equity Revitalization	GO CIP - North	8	09/2023	2,500,000	1,915,499	584,501	0	0	0	2,500,000
CD9 - Casa View - W491	Equity Revitalization	2003 Bonds	9	09/2023	30,000	0	30,000	0	0	0	30,000
CD9 - Casa View - W491	Equity Revitalization	GO CIP - North	9	09/2023	970,000	215,124	754,876	0	0	0	970,000
Cedars Branch Bridge - P895	Southwestern Medical Tax Increment Financing District	GO CIP - North	2	12/2022	826,500	0	826,500	0	0	0	826,500
Cedars Branch Town Homes - P896	Southwestern Medical Tax Increment Financing District	GO CIP - North	2	12/2027	6,938,452	0	6,938,452	0	0	0	6,938,452
Cedars Tax Increment - Q001	Cedars Tax Increment Financing District	GO CIP - North	2	12/2024	7,916,578	1,344,047	6,572,531	2,497,895	0	0	10,414,473
Cedars-Admin - 9927	Cedars Tax Increment	GO CIP - North	2	12/2024	1,054,071	929,967	124,104	125,000	0	0	1,179,071
City Center - Administrative - 9870	City Center Tax Increment Financing District	GO CIP - North	2, 14	12/2038	2,731,165	2,528,981	202,184	202,750	202,750	608,250	3,744,915
City Center Tax Increment - 9912	City Center Tax	GO CIP - North	2, 14	12/2038	18,397,643	6,105,782	12,291,861	6,530,812	0	3,014,144	27,942,600

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
City Center TIF District Fund - W174	City Center Tax	GO CIP - Non	2, 14	09/2022	865,260	536,321	328,939	0	0	0	865,260
Colorado Extension - I30 to Westmoreland - Canyon - P882	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	2,676	4,294	(1,619)	0	0	0	2,676
Community Garden & Futsal Field - P848	Farmers Market Tax Increment Financing District	GO CIP - Non	2	12/2023	380,574	0	380,574	589,888	0	0	970,462
Continental Bldg Increment Repayment - P832	Downtown Connection Tax Increment Financing District	GO CIP - Non	14	09/2028	2,071,499	1,437,949	633,550	158,887	158,887	476,661	2,865,934
Cypress Waters Phase II Development - P759	Cypress Waters Tax Increment Financing District	GO CIP - Non	6	09/2022	8,377,837	7,788,900	588,937	0	0	0	8,377,837
Cypress Waters Repayment of Advances - P634	Cypress Waters	GO CIP - Non	6	12/2041	839,263	0	839,263	421,508	7,684,745	28,025,026	36,970,542
Cypress Waters TIF Admin. - P633	Cypress Waters	GO CIP - Non	6	12/2041	204,435	134,452	69,983	70,000	70,000	210,000	554,435
Dallas Heritage Village - W438	Cedars Tax Increment Financing District	GO CIP - Non	2	12/2023	650,000	0	650,000	0	0	0	650,000
Davis Garden - Repayment of Advances - P563	Davis Garden Tax Increment Financing District	GO CIP - Non	1, 3	12/2040	3,175,738	70	3,175,668	1,555,944	1,988,081	6,623,515	13,343,278
Davis Garden Admin - P409	Davis Garden Tax	GO CIP - Non	1, 3	12/2040	437,750	291,600	146,150	137,750	137,750	413,250	1,126,500
Debt Service Transfer to other Departments - W891	Farmers Market Tax Increment Financing District	GO CIP - Non	Citywide	12/2029	0	0	0	1,922,709	2,568,459	0	4,491,168

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Debt Service Transfer to PPPF (Red Bird Mall Redevelopment Project) - Q008	Mall Area Redevelopment Tax Increment Financing District	GO CIP - Non	8	12/2044	119,000	151,677	(32,677)	90,000	90,000	270,000	569,000
Deep Ellum Admin - P407	Deep Ellum Tax Increment Financing District	GO CIP - Non	2, 7, 14	12/2027	452,777	327,587	125,189	127,750	127,750	383,250	1,091,527
Deep Ellum Repay Dev Adv - P406	Deep Ellum Tax	GO CIP - Non	2, 7, 14	12/2027	9,525,440	595,424	8,930,016	7,914,759	8,316,885	27,569,546	53,326,630
Design District Admin - P404	Design District Tax Increment Financing District	GO CIP - Non	2, 6	12/2028	425,054	310,176	114,877	117,750	117,750	353,250	1,013,804
Design District TIF - Repayment of Advances - P471	Design District	GO CIP - Non	2, 6	12/2028	10,324,458	0	10,324,458	5,839,989	3,648,876	20,353,654	40,166,977
Design District TIF - P926	Design District	GO CIP - Non	Citywide	09/2023	7,950,000	7,650,000	300,000	0	0	0	7,950,000
DHADC Land Bank Services - W310	Housing	2006 Bonds	Citywide	09/2023	1,500,000	1,230,000	270,000	0	0	0	1,500,000
Digital Realty Expansion and Renovation - W675	Public-Private Partnership Program	GO CIP - Non	Citywide	Ongoing	200,000	0	200,000	0	0	0	200,000
Disc Eco Dev CD3-Sq 67 SC - V107	Economic Development Bonds	2017 Bonds	3	09/2023	1,450,000	1,450,000	0	0	0	0	1,450,000
Disc Eco Dev CD6 SDMIF - V109	Economic Development	2017 Bonds	Citywide	Ongoing	145,000	145,000	0	0	0	0	145,000
Disc Eco Dev CD6 SDMIF - V109	Economic Development Bonds - Small Business Center	2017 Bonds	Citywide	12/2024	2,355,000	0	2,355,000	0	0	0	2,355,000

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Disc Mayor Golden Seeds - VI10	Economic Development Bonds	2017 Bonds	4	12/2022	500,000	0	500,000	0	0	0	500,000
Discretionary Economic Development - Mayor - VI02	Economic Devel	2017 Bonds	Citywide	12/2024	2,500,000	2,500,000	0	0	0	0	2,500,000
Discretionary Economic Development CD3 - VI03	Economic Devel	2017 Bonds	3	12/2024	3,000,000	3,000,000	0	0	0	0	3,000,000
Discretionary Economic Development CD8 - VI04	Economic Devel	2017 Bonds	4	12/2024	4,131,414	4,131,414	0	0	0	0	4,131,414
DISD - Hogg Elementary - W300	Oak Cliff Gateway Tax Increment Financing District	GO CIP - Nor	1	12/2022	1,287,222	0	1,287,222	0	0	0	1,287,222
Downtown Connection TIF - Increment - P305	Downtown Connection Tax Increment Financing District	GO CIP - Nor	14	12/2036	10,755,578	3,776,601	6,978,977	225,000	11,018,866	126,165,776	148,165,220
Eco Dev Program for City of Dallas Neighborhood Empowerment No. 10 (NEZ 10) - VI13	Economic Development Bonds	2017 Bonds	5	Ongoing	1,000,000	50,000	950,000	0	0	0	1,000,000
Economic Development - Citywide - W513	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	2,835,802	0	2,835,802	0	0	0	2,835,802
Economic Development - T808	Economic Devel	2012 Bonds	Citywide	Ongoing	55,921	55,921	0	0	0	0	55,921
Economic Development and Housing Demand - S801	Housing	2012 Bonds	Citywide	Ongoing	5,642,395	0	5,642,395	0	0	0	5,642,395

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Economic Development and Housing Demand - VI26	Housing	2017 Bonds	Citywide	Ongoing	4,217,775	0	4,217,775	3,421,137	0	0	7,638,912
Economic Development and Housing Demand Driven Projects - S801	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	8,142,197	8,141,027	1,171	0	0	0	8,142,197
Economic Development-ECO Transfer Unit - VI01	Economic Development Bonds	2017 Bonds	Citywide	12/2024	8,255,214	0	8,255,214	5,611,368	0	0	13,866,582
Fair Park West Jeffries-Meyers - VI15	Housing	2017 Bonds	7	08/2023	741,730	741,730	0	0	0	0	741,730
Farmers Market GT Defeasance 2013 - 1737	Economic Development Bonds	GO CIP - Nor	2	Ongoing	3,230,000	1,213,492	2,016,508	0	0	0	3,230,000
Farmers Mkt Admin - 9576	Farmers Market Tax Increment Financing District	GO CIP - Nor	2	12/2029	947,119	800,523	146,596	147,100	147,750	443,247	1,685,216
Farmers Mkt Tax Increment - Q005	Farmers Market	GO CIP - Nor	2	12/2029	3,484,332	0	3,484,332	0	407,254	3,351,558	7,243,144
Farmers Mkt Tax Increment - Q025	Farmers Market	GO CIP - Nor	2	12/2029	3,248,832	4,987,573	(1,738,741)	0	0	0	3,248,832
Fire Station 58 - W630	Cypress Waters Tax Increment Financing District	GO CIP - Nor	6	09/2023	5,741,741	0	5,741,741	6,558,260	0	0	12,300,001
Fort Worth Ave Admin - P408	Fort Worth Avenue Tax Increment Financing District	GO CIP - Nor	1, 6	12/2029	419,313	308,113	111,200	112,749	112,750	338,250	983,062
Fort Worth Ave. - Repayment of Advances - P562	Fort Worth Ave	GO CIP - Nor	1, 6	12/2029	2,688,285	8,643	2,679,642	0	2,127,198	12,431,001	17,246,484

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Gateway Oak Cliff Project - W681	Oak Cliff Gateway Tax Increment Financing District	GO CIP - Non	1	12/2023	0	0	0	4,245,432	0	0	4,245,432
Grand Park South - Repayment of Advances - P397	Grand Park South Tax Increment Financing District	GO CIP - Non	7	12/2035	283,643	0	283,643	265,592	277,392	906,570	1,733,197
Grand Park South - TIF Administration - P396	Grand Park South	GO CIP - Non	7	12/2035	332,726	205,164	127,562	127,750	127,750	383,250	971,476
Hensley Field re-use and redevelopment project - VI25	Economic Development Bonds	2017 Bonds	3	Ongoing	862,609	862,609	0	0	0	0	862,609
Hou Prop 8 Acquisition & Demolition - T808	Housing	2006 Bonds	Citywide	Ongoing	5,209,692	5,164,692	45,000	0	0	0	5,209,692
Housing - Acquisition and Demolition - T807	Housing	2006 Bonds	Citywide	Ongoing	8,703,770	8,691,090	12,680	0	0	0	8,703,770
Housing - Land Bank T802	Housing	2006 Bonds	Citywide	Ongoing	1,350,000	1,324,169	25,831	0	0	0	1,350,000
Housing Demand Driven Projects - S803	Housing	2012 Bonds	Citywide	Ongoing	2,871,313	2,258,967	612,346	0	0	0	2,871,313
Housing Purposes - P477	Housing	GO CIP - Non	Citywide	Ongoing	2,000,000	1,989,780	10,220	0	0	0	2,000,000
Integrated Community Development Project - VI29	Economic Development Bonds	2017 Bonds	5	Ongoing	25,500	6,555	18,945	0	0	0	25,500
Jeffries-Meyers Infill Development Project - VI18	Housing	2017 Bonds	7	08/2023	1,427,000	1,427,000	0	0	0	0	1,427,000
Joppa Neighbor Proj SD - W085	Housing	2012 Bonds	Citywide	09/2022	280,000	240,000	40,000	0	0	0	280,000

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Klyde Warren Park Phase II - W677	City Center Tax Increment Financing District	GO CIP - Non	14	09/2035	0	0	0	0	1,162,044	637,956	1,800,000
Kroger-Ocado Project - W476	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	2,000,000	2,000,000	0	0	0	0	2,000,000
Lake Highlands Tower Center - P373	Skillman Corridor Tax Increment Financing District	GO CIP - Non	9, 10, 13, 14	12/2035	11,667,950	8,337,751	3,330,199	0	0	0	11,667,950
LED Conversion-Priority Zones - W655	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	500,000	497,712	2,288	0	0	0	500,000
LHTC Pond Dredging Project - W682	Skillman Corridor Tax Increment Financing District	GO CIP - Non	9, 10, 13, 14	12/2035	4,000,000	0	4,000,000	0	0	0	4,000,000
LIHTC Oaklawn Place Project - W804	Maple Mockingbird Tax Increment Financing District	GO CIP - Non	2	12/2023	0	0	0	4,438,154	0	0	4,438,154
Longhorn Ballroom Project - W892	Transit-Oriented Development (TOD) Tax Increment Financing District	GO CIP - Non	2, 3, 4, 8, 14	12/2039	0	0	0	967,540	332,460	0	1,300,000
Lucie-Partial Ops Consolidation - W470	Public-Private Partnership Program	GO CIP - Non	Citywide	Ongoing	8,600,000	8,600,000	0	0	0	0	8,600,000
Mall Area Redevelopment TIF Admin - W008	Mall Area Redevelopment Tax Increment Financing District	GO CIP - Non	8, 11	12/2044	1,114,005	40,437	1,073,567	102,750	102,750	288,847	1,608,351

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Mall Area Redevelopment TIF Increment - W185	Mall Area Redevelopment	GO CIP - Non	8, 11	12/2044	636,907	0	636,907	393,246	451,846	0	1,481,999
Maple/Mockingbird - TIF - P560	Maple Mockingbird Tax Increment Financing District	GO CIP - Non	2	12/2033	270,419	169,313	101,107	102,750	102,750	308,250	784,169
Maple-Mockingbird - Repayment of Advances - P565	Maple Mockingbird Tax Increment Financing District	GO CIP - Non	2	12/2033	12,633,091	0	12,633,091	403,746	5,039,686	16,386,483	34,463,006
Mid Elm Lofts Project - P914	City Center Tax Increment Financing District	GO CIP - Non	2, 14	09/2022	3,945,089	454,841	3,490,248	0	0	0	3,945,089
Mill City Infill Development Project - VI14	Housing	2017 Bonds	7	10/2023	2,000,000	2,000,000	0	0	0	0	2,000,000
Mockingbird Station East Project - W817	Transit-Oriented Development (TOD) Tax Increment Financing District	GO CIP - Non	2, 3, 4, 8, 14	12/2039	0	0	0	0	0	16,492,904	16,492,904
Neighborhood Empowerment Zones - 5548	Housing	GO CIP - Non	Citywide	Ongoing	1,000,000	0	1,000,000	0	0	0	1,000,000
Newpark Sub-District-TIF Increment - W921	Downtown Connection Tax Increment Financing District (Newpark Sub-District)	GO CIP - Non	2	12/31/2053		0		25,000		0	25,000

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
North Parking Garage Project - P729	Sports Arena Tax Increment Financing District	GO CIP - Non	2	12/2028	20,870,748	19,357,835	1,512,913	1,993,035	3,986,070	7,972,141	34,821,993
Oak Cliff Gateway Tax Increment - Q002	Oak Cliff Gateway Tax Increment Financing District	GO CIP - Non	1	12/2045	5,124,927	591,189	4,533,738	2,124,134	6,784,029	24,897,975	38,931,065
Oak Cliff/Gateway Admin - 9915	Oak Cliff Gateway	GO CIP - Non	1	12/2045	1,110,939	909,908	201,031	202,750	202,750	608,250	2,124,689
Olympic Redevelopment Project - P853	Downtown Connection Tax Increment Financing District	GO CIP - Non	14	12/2022	45,402,781	23,722,479	21,680,302	0	0	0	45,402,781
Open Space Public Improvements at 888 S - P575	Davis Garden Tax Increment Financing District	GO CIP - Non	1, 3	09/2022	118,820	0	118,820	0	0	0	118,820
Pearl Lofts Mixed Use and Mixed Income Development Project - W819	Farmers Market Tax Increment Financing District	GO CIP - Non	2	12/2027	0	0	0	0	0	6,544,249	6,544,249
Pearl Street Public Improvement Project - W820	Farmers Market Tax Increment Financing District	GO CIP - Non	2	12/2023	0	0	0	285,650	0	0	285,650
Project Food Access - W654	Economic Development Bonds	2006 Bonds	Citywide	09/2023	1,400,000	0	1,400,000	0	0	0	1,400,000
Project Turnpike - W633	Public-Private Partnership Program	GO CIP - Non	Citywide	Ongoing	250,000	0	250,000	0	0	0	250,000
Public Private Partnership - 9992	Public-Private P	GO CIP - Non	Citywide	Ongoing	57,387,616	56,040,237	1,347,380	0	0	0	57,387,616

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Public Private Partnership - P151	Public-Private P	GO CIP - Non	Citywide	Ongoing	39,019,176	18,543,597	20,475,579	8,500,000	8,500,000	25,500,000	81,519,176
Public Private Partnership - Retail Rehabilitation Demonstration - W018	Public-Private P	GO CIP - Non	Citywide	Ongoing	1,000,000	0	1,000,000	0	0	0	1,000,000
Public Private Partnership- Adaptive Reuse Program - P886	Public-Private P	GO CIP - Non	Citywide	Ongoing	90,000	90,000	0	0	0	0	90,000
Public Private Partnership - Small Business Façade Program - P885	Public-Private P	GO CIP - Non	Citywide	Ongoing	100,000	93,725	6,275	0	0	0	100,000
Public Private Partnership-2400 Bryan Project - 1879	Public-Private P	GO CIP - Non	Citywide	Ongoing	6,000,000	6,000,000	0	0	0	0	6,000,000
Public Private Partnership- Advisory Services for City's Housing Policy - W055	Public-Private P	GO CIP - Non	Citywide	Ongoing	125,000	115,000	10,000	0	0	0	125,000
Public Private Partnership-BSHD Projects - P777	Public-Private P	GO CIP - Non	Citywide	Ongoing	100,000	72,695	27,305	0	0	0	100,000
Public Private Partnership-Business Park - 8808	Public-Private P	GO CIP - Non	Citywide	Ongoing	1,859,029	1,859,029	0	0	0	0	1,859,029
Public Private Partnership-Dallas Protocol and World Affairs Council Contract - P476	Public-Private P	GO CIP - Non	Citywide	Ongoing	2,920,505	2,403,005	517,500	0	0	0	2,920,505

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Public Private Partnership- Downtown Retail Program -Phase III - P435	Public-Private P	GO CIP - Non	Citywide	Ongoing	1,212,008	678,074	533,934	0	0	0	1,212,008
Public Private Partnership- Heritage Alliance - 6856	Public-Private P	GO CIP - Non	Citywide	Ongoing	206,712	206,712	0	0	0	0	206,712
Public Private Partnership-Main Dist.Initiative - P102	Public-Private P	GO CIP - Non	Citywide	Ongoing	2,963,812	2,725,934	237,878	0	0	0	2,963,812
Public Private Partnership- Neighborhood Retail Redevelopment Program - W166	Public-Private P	GO CIP - Non	Citywide	Ongoing	1,508,085	1,508,085	0	0	0	0	1,508,085
Public Private Partnership- Public/Private Fee Rebate - 9990	Public-Private P	GO CIP - Non	Citywide	Ongoing	2,556,194	2,442,936	113,258	0	0	0	2,556,194
Public Private Partnership- Public/Private Infrastructure - 9953	Public-Private P	GO CIP - Non	Citywide	Ongoing	3,582,988	3,554,656	28,332	0	0	0	3,582,988
Public Private Partnership- Southern Dallas Adaptive Reuse Grant Program- Phase II - W142	Public-Private P	GO CIP - Non	Citywide	Ongoing	210,000	210,000	0	0	0	0	210,000
Public Private Partnership- Southwest Center Mall Redevelopment - P587	Public-Private P	GO CIP - Non	Citywide	Ongoing	186,200	109,186	77,014	0	0	0	186,200
Public Private Partnership-UNT - Dallas Campus - P311	Public-Private P	GO CIP - Non	Citywide	Ongoing	2,064,782	2,064,782	0	0	0	0	2,064,782

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Public Private Partnership- Workforce Readiness, Placement & Retention - W178	Public-Private P	GO CIP - Nor	Citywide	Ongoing	1,735,521	1,606,867	128,654	0	0	0	1,735,521
Redbird Business Grant - W435	Public-Private P	GO CIP - Nor	Citywide	Ongoing	2,500,000	2,500,000	0	0	0	0	2,500,000
Redbird Hotel Project - W818	Mall Area Redevelopment t Tax Increment Financing District	GO CIP - Nor	8, 11	12/2044	0	0	0	0	0	1,788,126	1,788,126
Redevelopment of Grocery Store- 3035 N. Buckner - VI30	Economic Development Bonds	2017 Bonds	7	09/2022	650,000	650,000	0	0	0	0	650,000
Redevelopment of Grocery Store- 3035 N. Buckner - VI30	Public-Private Partnership Program	GO CIP - Nor	Citywide	Ongoing	650,000	650,000	0	0	0	0	650,000
RISD Public Improvement Reimbursement - P684	Skillman Corridor Tax Increment Financing District	GO CIP - Nor	9, 10, 13, 14	12/2035	2,469,050	2,168,604	300,445	588,793	618,233	2,046,428	5,722,504
Saint Elm Hotel & Corrigan Tower - P957	Downtown Connection Tax Increment Financing District	GO CIP - Nor	14	12/2024	721,924	543,276	178,648	165,228	8,839,749	0	9,726,901
Skillman Corridor Admin - P405	Skillman Corridor Tax Increment Financing District	GO CIP - Nor	9, 10, 13, 14	12/2035	510,805	402,239	108,566	110,000	110,000	330,000	1,060,805
Skillman Corridor TIF - Repayment of Advances - P472	Skillman Corridor	GO CIP - Nor	9, 10, 13, 14	12/2035	13,998,468	25,119	13,973,349	7,670,111	8,059,116	26,710,795	56,438,491

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Southwestern Medical TIF - Administration - P468	Southwestern Medical Tax Increment Financing District	GO CIP - Non	2	12/2027	438,285	358,385	79,900	102,750	102,750	308,250	952,035
Southwestern Medical TIF - Repayment of Advances - P469	Southwestern Medical Tax Increment Financing District	GO CIP - Non	2	12/2027	7,521,521	0	7,521,521	1,018,094	1,074,136	3,587,389	13,201,140
Sports Arena Admin - 9630	Sports Arena Tax Increment Financing District	GO CIP - Non	2, 6, 14	12/2043	1,458,520	990,317	468,204	187,750	187,750	563,250	2,397,270
Sports Arena Increment - Q003	Sports Arena Tax Increment Financing District	GO CIP - Non	2, 6, 14	12/2043	26,544,846	1,407,935	25,136,912	8,344,148	7,382,224	31,403,360	73,674,579
Sports Arena TIF N.Parking Garage Mainte - 5094	Sports Arena Tax Increment Financing District	GO CIP - Non	2	Ongoing	200,000	0	200,000	0	0	0	200,000
Stack Deep Ellum 2700, 2712, 2718, Commerce - W497	Deep Ellum Tax Increment Financing District	GO CIP - Non	2	09/2022	2,576,125	0	2,576,125	0	0	0	2,576,125
Statler/Library Jackson/ST Redev. - P884	Downtown Connection Tax Increment Financing District	GO CIP - Non	14	12/2023	19,585,049	14,538,887	5,046,162	27,178,405	0	0	46,763,454
Stoneleigh Hotel (2927 Maple Ave) - P298	Downtown Connection Tax Increment Financing District	GO CIP - Non	14	12/2023	2,610,077	2,173,391	436,686	137,525	0	0	2,747,602
Street Improvements on Stafford St. - VI33	Economic Development Bonds	2017 Bonds	6	09/2022	192,000	192,000	0	0	0	0	192,000
Streetcar Project-North Oak Cliff Streetcar System - P674	Davis Garden Tax Increment Financing District	GO CIP - Non	1, 3	09/2023	2,355,030	627,297	1,727,733	833,599	0	0	3,188,629

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Streetcar Support - (DWSA) - W673	Oak Cliff Gateway Tax Increment Financing District	GO CIP - Non	1	12/2022	950,000	950,000	0	0	0	0	950,000
Streetcar-PPPF - W694	Public-Private Partnership Program	GO CIP - Non	Citywide	Ongoing	1,000,000	0	1,000,000	0	0	0	1,000,000
The Canyon-Colorado Extension Phase II - W048	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	196,256	196,256	0	0	0	0	196,256
The Canyon-Colorado Extension Project - P889	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	4,481,450	4,476,502	4,948	0	0	0	4,481,450
The Crossing Project - VI28	Economic Development Bonds	2017 Bonds	7	12/2022	390,000	390,000	0	0	0	0	390,000
TOD - TIF - P559	Transit-Oriented Development (TOD) Tax Increment Financing District	GO CIP - Non	2, 3, 4, 8, 14	12/2039	12,356,838	173,226	12,183,612	3,221,126	4,302,573	0	19,880,537
Trinity Groves Mixed-Use Project - P924	Sports Arena Tax Increment Financing District	GO CIP - Non	2	12/2025	9,853,790	4,773,755	5,080,035	3,124,071	2,398,280	0	15,376,141
Trinity Strand Hi-Line Span Pedestrian Bridge/Connector - W642	Design District Tax Increment Financing District	GO CIP - Non	Citywide	09/2024	4,531,000	511,000	4,020,000	0	2,489,000	0	7,020,000
University TIF District-Increment - W467	University Tax Increment Financing District	GO CIP - Non	8, 12	12/2047	2,556,929	0	2,556,929	1,926,900	2,023,245	6,697,194	13,204,268

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Vickery Meadow Admin - P403	Vickery Meadow Tax Increment Financing District	GO CIP - Non	13	12/2028	433,981	309,608	124,373	125,000	124,999	374,996	1,058,977
Vickery Meadow TIF - Repayment of Advances - P470	Vickery Meadow	GO CIP - Non	13	12/2028	22,321,292	19,712,362	2,608,930	2,917,709	2,978,564	9,313,111	37,530,676
Victory North Hi Line Connector Trail Project - W697	Sports Arena Tax Increment Financing District	GO CIP - Non	2, 6	12/2026	0	0	0	0	0	11,562,124	11,562,124
Victory South Parking Garage Improvements - P780	Sports Arena Tax	GO CIP - Non	2	12/2028	7,696,001	6,485,001	1,211,000	855,000	1,710,000	3,420,000	13,681,001
Victory Su-district Retail - W151	Sports Arena Tax	GO CIP - Non	2	12/2022	3,500,000	2,333,333	1,166,667	0	0	0	3,500,000
Villas at Western Heights - W650	Fort Worth Avenue Tax Increment Financing District	GO CIP - Non	1, 6	09/2025	7,678,874	2,500,000	5,178,874	3,561,188	1,617,686	0	12,857,748
Virgin Hotel Project - W301	Design District Tax Increment Financing District	GO CIP - Non	6	12/2023	7,689,943	2,842,733	4,847,210	0	0	0	7,689,943
Water Main Installations and Wastewater - VI34	Economic Development Bonds	2017 Bonds	8	10/2023	508,739	508,739	0	0	0	0	508,739
West Dallas - Target Rehab Program - VI31	Economic Devel	2012 Bonds	Citywide	Ongoing	0	0	0	0	0	0	0
Zang Plaza Project - W821	Oak Cliff Gateway Tax Increment Financing District	GO CIP - Non	1	12/2025	0	0	0	0	900,000	600,000	1,500,000
Grand Total					\$663,064,633	\$345,994,360	\$317,070,273	\$134,564,198	\$125,394,347	\$430,662,277	\$1,353,685,455



FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

MISSION

This program focuses on conducting drainage studies and analysis, preparing plans and specifications, and implementing construction projects to improve storm drainage and reduce the loss of lives and property due to flooding and erosion. These projects include construction and replacement of storm drainage systems, inadequate bridges and culverts, erosion control structures, and the implementation of floodplain management plans to improve the flood protection system.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2021-22

- Continued construction of the Mill Creek, Peaks Branch/State Thomas Drainage Relief Tunnel Project for flood protection and storm drainage improvements
- Completed box culvert and headwall repairs to address failed infrastructure at Coombs Creek and Junior Drive near the Coombs Creek Trail
- Completed storm drainage improvements at Hughes Lane and Kalani Place to alleviate flooding and address the hazardous road condition during significant rain events
- Completed construction of 25 erosion control and six storm drainage improvement projects
- Completed the evaluation and design of 48 erosion control and storm drainage sites to address stream bank erosion and storm drainage improvements
- Awarded construction of Able Sump improvements to include new bridges along Riverfront Boulevard and Cadiz Street
- Awarded contract for the dredging of Lake Highlands Town Center Pond at Watercrest Park, leveraging matching funds from the Skillman TIF Board for increased dredging capability
- Completed design of dredging improvements for eight (8) lakes, ponds, and detention basins to enhance stormwater storage capacity and restore original basin functionality
- Awarded design contracts for 19 major storm drainage and erosion control projects
- Continued efforts to complete a Comprehensive Storm Drainage System Assessment. Phase 2 of the project was awarded to focus on water quality permitting, asset management, hydrologic and hydraulic modeling, and development of a Capital Planning Process. The assessment will provide a framework for improvements and efficiencies in the operations, maintenance and capital investments related to storm drainage management across the City

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

HIGHLIGHTED OBJECTIVES FOR FY 2022-23

- Continue construction of Mill Creek/Peaks Branch/State Thomas Drainage Relief Tunnel Project for flood protection and storm drainage improvements
- Complete design of approximately 43 storm drainage and erosion control sites to improve storm drainage and address stream bank erosion
- Award construction of 41 erosion control and storm drainage sites
- Complete construction of approximately 30 erosion control, storm drainage, and other major maintenance projects
- Initiate construction of Able Sump improvements to include bridges along Riverfront Boulevard and Cadiz Street
- Award construction contract for dredging improvements at seven lakes, ponds, and detention basins to enhance stormwater storage capacity and restore original basin functionality
- Complete the ongoing Comprehensive Storm Drainage System Assessment. The assessment will provide a framework for improvements and efficiencies in the operations, maintenance and capital investments related to storm drainage management across the City

SERVICE DESCRIPTIONS

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT	
Erosion Control	Erosion control projects are recommended for structures threatened by creek or channel bank erosion. Typical structures include streets, culverts, bridges, alleys and homes. Erosion occurring in areas not associated with creek banks or man-made channels is not included in this category. This category provides armoring of natural creek banks to protect soil against further erosion loss.
Flood Management	Comprised of projects recommended in Floodplain Management Master Plans and Hydrologic Studies of creeks and tributaries. The emphasis is reducing severe flood impact on bridges and neighborhoods bordering floodplain areas. Typical projects in this category are bridge and culvert replacement, creek channelization, detention basins, and construction of flood protection levees.

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Storm Drainage Relief System	Provides funds for the construction of storm drainage system improvements. Many areas within the City of Dallas are served by storm drainage systems that are inadequate due to age of the system, prior construction utilizing lessor design standards, and increased development densities. In many cases, because of the high cost of retrofitting improvements in fully developed areas, these projects are proposed for phased design and construction.
Stormwater Drainage Management	Provides funding for projects funded by the City's monthly stormwater utility fee.
Trinity River Corridor Projects	Projects along the Trinity River Corridor for flood protection, environmental restoration/preservation, recreation, and transportation improvements.

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
1995 Bonds	232,518	2,320	230,198	-	-	-	232,518
1998 Bonds	66,968,571	57,825,846	9,142,725	-	-	-	66,968,571
2003 Bonds	145,606	-	145,606	-	-	-	145,606
2006 Bonds	111,554,295	69,594,922	41,959,373	-	-	-	111,554,295
2012 Bonds	219,607,520	206,619,694	12,987,826	-	-	-	219,607,520
2017 Bonds	27,079,432	8,397,681	18,681,751	14,206,732	-	-	41,286,164
Other GO CIP - Debt	2,500,000	-	2,500,000	2,500,000	2,500,000	7,500,000	15,000,000
Other GO CIP - Non-Debt	69,791,926	27,629,886	42,162,039	30,774,058	35,057,497	159,864,206	295,487,687
Grand Total	\$497,879,867	\$370,070,350	\$127,809,518	\$47,480,790	\$37,557,497	\$167,364,206	\$750,282,360

USE OF FUNDS

Service	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Erosion Control	9,430,957	6,918,828	2,512,129	647,000	0	0	10,077,957
Flood Management	229,937,923	210,111,394	19,826,529	9,505,295	0	0	239,443,218
Storm Drainage Relief System	1,939,798	302,139	1,637,659	136,000	0	0	2,075,798
Stormwater Drainage Management	181,353,632	90,246,650	91,106,983	37,192,495	37,557,497	167,364,206	423,467,830
Trinity River Corridor Projects	75,217,557	62,491,339	12,726,218	0	0	0	75,217,557
Grand Total	\$497,879,867	\$370,070,350	\$127,809,518	\$47,480,790	\$37,557,497	\$167,364,206	\$750,282,360

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2022-23 and FY 2023-24. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
San Gabriel Drive 4300 Blk - W622	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	05/2025	320,000	0	320,000	272,000	0	0	592,000
10836, 10840, 10844 Meadowcliff Cir - W093	Stormwater Drainage Management	2006 Bonds	7	06/2023	1,721	1,669	51	0	0	0	1,721
10836, 10840, 10844 Meadowcliff Cir - W093	Stormwater Drainage Management	2012 Bonds	7	06/2023	585,413	584,734	679	0	0	0	585,413
1700 N Field Street Drainage Repair - W706	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	12/2028	0	0	0	0	0	75,000	75,000
17235 Stedman Dr - W667	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	06/2023	134	134	0	0	0	0	134
2133 Province - W707	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2028	0	0	0	0	0	75,000	75,000
2530 Blanton Outfall Repair - W834	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	09/2027	0	0	0	0	0	500,000	500,000
408 Glen Oak - W356	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	01/2024	143,000	15,425	127,575	0	0	0	143,000
4126 Maybeth Drainage Relief - W709	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	12/2028	0	0	0	0	0	15,000	15,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
4209 Rosa Ct, Drainage Relief System - W710	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2024	0	0	0	225,000	1,275,000	0	1,500,000
5th Street Drainage Relief system - W711	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2028	0	0	0	0	0	159,450	159,450
6900 Royal Lane Drainage Relief System - W875	Stormwater Drainage Management	Other GO CIP - Non-Debt	11, 13	12/2027	0	0	0	0	156,000	1,144,000	1,300,000
Abshire Lane - VD62	Stormwater Drainage Management	2017 Bonds	7	09/2024	948,500	127,972	820,528	0	0	0	948,500
Acres/Grady Detention Basins 1 & 2, Dredging - W398	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	08/2024	1,220,262	142,936	1,077,326	0	0	0	1,220,262
Alderson, 3700 - VD42	Stormwater Drainage Management	2017 Bonds	14	02/2025	188,000	188,000	0	1,003,000	0	0	1,191,000
Alpha 6919 Drainage Relief System - W712	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	12/2027	0	0	0	0	0	400,000	400,000
Alpha at Peyton (RL Area 3) - W833	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	09/2027	0	0	0	0	0	7,000,000	7,000,000
Anderson Ave @ Goodman - W399	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	04/2025	230,000	0	230,000	202,400	0	0	432,400
Ash Creek - S Fork - Bridges @ Lakeland - T497	Flood Management	2006 Bonds	7	04/2025	3,274,046	3,565,839	(291,793)	0	0	0	3,274,046
Ash Creek - S Fork Channel Improvements at John West - W400	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	04/2025	243,500	0	243,500	0	0	2,191,500	2,435,000
Ash Creek Trib 5B7 Bridge Improvement @ Peavy - W713	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	12/2028	0	0	0	0	0	256,500	256,500

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Ash Creek Trib 5B7 Bridge Improvement @ Province - W714	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	12/2027	0	0	0	0	0	5,400,000	5,400,000
Audelia 11601 (Audelia - E Bank) - S702	Erosion Control	2012 Bonds	10	01/2023	2,500	526,720	(524,220)	0	0	0	2,500
Baymar Lane, 6201 - VD26	Erosion Control	2017 Bonds	12	06/2023	216,095	216,095	0	0	0	0	216,095
Beckley @ Coombs Creek Drinage Study - W401	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	04/2025	125,000	0	125,000	0	0	0	125,000
Bent Creek Detention Basin, Dredging - W402	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	08/2024	124,169	37,369	86,800	0	0	0	124,169
Betty Jane, 10225 - VD27	Erosion Control	2017 Bonds	13	09/2024	354,600	43,485	311,115	0	0	0	354,600
Birchridge 14721 - W717	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	12/2028	0	0	0	0	0	240,000	240,000
Bonnie View over Five Mile Creek - VD12	Erosion Control	2017 Bonds	8	01/2024	645,000	94,904	550,096	0	0	0	645,000
Burninglog 13156 - S709	Erosion Control	2012 Bonds	10	11/2023	68,600	37,939	30,661	0	0	0	68,600
Calcutta 616 (RL Area 40) - W273	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	06/2024	440,000	67,397	372,603	0	0	0	440,000
Cedar Creek Bridge @ Clarendon - W403	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	04/2025	281,000	0	281,000	0	2,529,000	0	2,810,000
Cedar Creek Bridge @ Clarendon (Sta 149+13) - W718	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	12/2028	0	0	0	0	0	332,250	332,250
Cedar Creek Bridge @ Moore - W404	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	04/2025	147,600	0	147,600	0	1,328,400	0	1,476,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Cedar Creek Bridge @ Tyler - W719	Stormwater Drainage Management	Other GO CIP Non-Debt	1	12/2026	0	0	0	0	0	8,300,000	8,300,000
Cedar Creek Channel -ATSF RR to Ewing - W720	Stormwater Drainage Management	Other GO CIP Non-Debt	4	12/2026	0	0	0	0	0	1,740,000	1,740,000
Cedar Creek Channel Improvements (908 s Rosemont) - W721	Stormwater Drainage Management	Other GO CIP Non-Debt	1	12/2028	0	0	0	0	0	225,000	225,000
Cedar Creek Culvert @ Polk - W722	Stormwater Drainage Management	Other GO CIP Non-Debt	1	12/2026	0	0	0	0	0	1,000,000	1,000,000
Cedar Creek Culvert @ W. Claredon Drive - W230	Stormwater Drainage Management	Other GO CIP Non-Debt	1	01/2024	447,883	85,518	362,365	0	0	0	447,883
Cedar Creek Culvert @ Winnetka - W723	Stormwater Drainage Management	Other GO CIP Non-Debt	1	12/2028	0	0	0	0	0	330,000	330,000
Cedar Springs Branch - Lomo Alto Dr @ Lemmon Ave - W836	Stormwater Drainage Management	Other GO CIP Non-Debt	14	12/2024	0	0	0	450,000	0	0	450,000
Cedar Springs Branch @ Denton - W725	Stormwater Drainage Management	Other GO CIP Non-Debt	2	12/2028	0	0	0	0	0	91,500	91,500
Cedar Springs Branch @ Production - W835	Stormwater Drainage Management	Other GO CIP Non-Debt	2	12/2028	0	0	0	0	0	71,250	71,250
Chalk Hill Branch @ S.Counts - W728	Stormwater Drainage Management	Other GO CIP Non-Debt	3	12/2028	0	0	0	0	0	206,250	206,250
Chalk Hill Branch Bridge @ N. Counts - W837	Stormwater Drainage Management	Other GO CIP Non-Debt	3	12/2028	0	0	0	0	0	123,750	123,750

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Chalk Hill Branch Culvert @ Jefferson - W729	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	12/2028	0	0	0	0	0	75,000	75,000
Chalkhill Branch - I30/Loop 12 Interchange - VD33	Stormwater Drainage Management	2017 Bonds	6	02/2025	780,000	95,908	684,092	0	0	0	780,000
Channel - Major Maintenance - W195	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	12/2032	0	0	0	175,000	250,000	750,000	1,175,000
Cherry Hill 8647 Storm Drainage Relief - W838	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	12/2029	0	0	0	0	0	15,120	15,120
Cherrybrook Dam Spillway Rehabilitation - W839	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	12/2027	0	0	0	0	600,000	4,400,000	5,000,000
Claren Court 7106, 7110, 7114 - VD24	Erosion Control	2017 Bonds	12	06/2023	225,400	223,400	2,000	0	0	0	225,400
Clearbrook Lane 10500 Blk - VD17	Erosion Control	2017 Bonds	9	06/2023	263,661	263,661	0	0	0	0	263,661
Cliffdale, 322 - W731	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2028	0	0	0	0	0	82,500	82,500
Clubcreek Circle 8903, 8907, 8911 - VD14	Erosion Control	2017 Bonds	10	01/2024	1,077,339	190,016	887,323	0	0	0	1,077,339
Clubhouse Circle 6523 & 6527 - S715	Erosion Control	2012 Bonds	11	06/2023	29,206	37,088	(7,882)	0	0	0	29,206
Clubhouse Circle 6523 & 6527 - S715	Erosion Control	2012 Bonds	11	06/2023	23,068	15,186	7,882	0	0	0	23,068
Clubhouse Circle 6523 & 6527 - S715	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	06/2023	234,219	234,219	0	0	0	0	234,219
Conrad - Louisiana Area Relief - W840	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	12/2029	0	0	0	0	0	312,000	312,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Coolgreene 8208 - W231	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	01/2023	281,000	42,984	238,016	0	0	0	281,000
Coombs Creek Bridge @ 9th - W733	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2028	0	0	0	0	0	50,250	50,250
Coombs Creek Bridge @ Barnett - W734	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2028	0	0	0	0	0	42,000	42,000
Coombs Creek Bridge @ Colorado - W736	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2024	0	0	0	0	0	333,025	333,025
Coombs Creek Bridge @ Plymouth - W737	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2026	0	0	0	0	0	6,400,000	6,400,000
Country Brook Pond Btwn Park Grove Ln & - S717	Erosion Control	2012 Bonds	12	08/2022	24,961	131,133	(106,172)	0	0	0	24,961
Creek Bend Road 7028 - VD80	Erosion Control	2017 Bonds	12	06/2023	73,515	2,000	71,515	0	0	0	73,515
Creek Bend Road 7028 - VD80	Storm Drainage Relief System	2017 Bonds	12	06/2023	6,275	8,485	(2,210)	0	0	0	6,275
Crestview East Addition No.2 (Beechmont 2779) Drainage relief system - W738	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	12/2029	0	0	0	0	0	315,000	315,000
CTP - W139	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	12/2032	1,180,293	716,581	463,712	0	0	0	1,180,293
Cypress Branch @ Jennie Lee - VD75	Flood Management	2017 Bonds	7	02/2025	164,700	105,075	59,625	18,300	0	0	183,000
Dallas Floodway DFE PPA - W446	Stormwater Drainage Management	1998 Bonds	Citywide	12/2027	15,072	13,975	1,097	0	0	0	15,072
Dallas Floodway DFE PPA - W446	Stormwater Drainage Management	2006 Bonds	Citywide	12/2027	567,446	555,273	12,173	0	0	0	567,446

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Dallas Floodway DFE PPA - W446	Trinity River Corridor Projects	1998 Bonds	Citywide	12/2027	7,734,715	7,734,715	0	0	0	0	7,734,715
Dallas Floodway DFE PPA - W446	Trinity River Corridor Projects	2006 Bonds	Citywide	12/2027	591,135	584,443	6,692	0	0	0	591,135
Dallas Floodway Extension - W632	Erosion Control	1995 Bonds	Citywide	12/2027	20,990	0	20,990	0	0	0	20,990
Dallas Floodway Extension - W632	Flood Management	2006 Bonds	Citywide	12/2027	1,278,436	0	1,278,436	0	0	0	1,278,436
Dallas Floodway Extension - W632	Stormwater Drainage Management	1995 Bonds	Citywide	12/2027	209,208	0	209,208	0	0	0	209,208
Dallas Floodway Extension - W632	Stormwater Drainage Management	1998 Bonds	Citywide	12/2027	346,151	1,644	344,507	0	0	0	346,151
Dallas Floodway Extension - W632	Stormwater Drainage Management	2003 Bonds	Citywide	12/2027	145,606	0	145,606	0	0	0	145,606
Dallas Floodway Extension - W632	Stormwater Drainage Management	2006 Bonds	Citywide	12/2027	4,138,788	1,084,695	3,054,093	0	0	0	4,138,788
Dallas Floodway Extension - W632	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	12/2027	1,492,598	0	1,492,598	0	0	0	1,492,598
Dallas Floodway Extension - W632	Trinity River Corridor Projects	1998 Bonds	Citywide	12/2027	9,126,754	329,635	8,797,120	0	0	0	9,126,754
Dallas Floodway Extension - W632	Trinity River Corridor Projects	2006 Bonds	Citywide	12/2027	5,989,738	2,070,333	3,919,406	0	0	0	5,989,738
Deep Hill Circle 2625, 2641, 2663, 2667, 2687, 2691 - VD02	Erosion Control	2017 Bonds	3	01/2024	1,172,641	12,382	1,160,259	0	0	0	1,172,641
Dixon Branch Relief System (RL Areas 18 & 19) - W845	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	12/2031	0	0	0	0	0	7,500,000	7,500,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Dixon Branch-E Prong Culvert@ Mediterranean - W740	Stormwater Drainage Management	Other GO CIP Non-Debt	10	12/2028	0	0	0	0	0	25,559	25,559
Dorrington Circle 3106 - W741	Stormwater Drainage Management	Other GO CIP Non-Debt	7	12/2024	0	0	0	24,000	136,000	0	160,000
Dredge Maintenance - W405	Stormwater Drainage Management	Other GO CIP Non-Debt	Citywide	12/2032	175,000	0	175,000	175,000	250,000	750,000	1,350,000
El Cerrito Storm Drainage, 2470 - VD11	Erosion Control	2017 Bonds	7	06/2024	200,001	31,783	168,218	0	0	0	200,001
El Cerrito, 2420, 2460, 2522 - VD10	Erosion Control	2017 Bonds	7	06/2023	720,123	696,279	23,844	0	0	0	720,123
El Tivoli Branch Culvert @ Plymouth Road - W847	Stormwater Drainage Management	Other GO CIP Non-Debt	1	12/2027	0	0	0	0	60,000	440,000	500,000
El Tivoli@ Reverchon Drainage Relief System - W742	Stormwater Drainage Management	Other GO CIP Non-Debt	1	12/2026	0	0	0	0	193,200	1,416,800	1,610,000
Elm Fork Trinity River - Upper East @ Skyline Trail Bridge / Trinity View Park - W846	Stormwater Drainage Management	Other GO CIP Non-Debt	6	12/2026	0	0	0	0	192,000	1,408,000	1,600,000
Elmwood Branch Bridge @ Melbourne - W743	Stormwater Drainage Management	Other GO CIP Non-Debt	1	12/2028	0	0	0	0	0	31,500	31,500
Elmwood Branch Culvert @ Edgefield - W744	Stormwater Drainage Management	Other GO CIP Non-Debt	1	12/2028	0	0	0	0	0	48,000	48,000
Elmwood Branch Culvert @ Tyler & Vernon - W745	Stormwater Drainage Management	Other GO CIP Non-Debt	1	12/2028	0	0	0	0	0	36,000	36,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Emergency Pipe Repairs - Major Maintenance of Collapsed Pipe in Critical Areas - W268	Stormwater Drainage Management	Other GO CIP Non-Debt	Citywide	12/2032	0	0	0	200,000	250,000	750,000	1,200,000
Estes Branch Channel Improvements (2704 Mossglen) - W746	Stormwater Drainage Management	Other GO CIP Non-Debt	7	12/2028	0	0	0	0	0	300,000	300,000
Eustis Ave 8600-8800 Blk & KCS Railroad Backwater Analysis - W747	Stormwater Drainage Management	Other GO CIP Non-Debt	9	12/2025	0	0	0	0	0	200,000	200,000
Fair Oaks Crossing, 8555 - W406	Stormwater Drainage Management	Other GO CIP Non-Debt	10	06/2024	102,165	60,165	42,000	238,000	0	0	340,165
Fair Oaks Detention Basin, Dredging - W407	Stormwater Drainage Management	Other GO CIP Non-Debt	13	08/2024	793,138	101,298	691,840	0	0	0	793,138
Five Mile Pkwy 2200 Clock - W232	Stormwater Drainage Management	Other GO CIP Non-Debt	4	07/2023	951,430	877,412	74,018	0	0	0	951,430
Flood Control Operations Center - W220	Stormwater Drainage Management	Other GO CIP Non-Debt	6	07/2024	11,818,933	11,818,933	0	0	0	0	11,818,933
Flood Management Area - Major Maintenance - W194	Stormwater Drainage Management	Other GO CIP Non-Debt	Citywide	12/2032	0	0	0	225,000	225,000	725,000	1,175,000
Flood risk/Eco Restoration/ Recreation - W245	Trinity River Corridor Projects	1998 Bonds	Citywide	12/2027	31,032,575	31,032,574	1	0	0	0	31,032,575
Forest Ridge 9700 Block-Chiswell 9600 Block - VD76	Stormwater Drainage Management	2017 Bonds	10	09/2024	1,344,490	185,755	1,158,735	0	0	0	1,344,490

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Fort Worth Avenue @ Vilbig - VD37	Stormwater Drainage Management	2017 Bonds	6	04/2024	155,090	32,516	122,574	0	0	0	155,090
Fox Hollow Lake, Dredging - W408	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	08/2024	137,770	31,006	106,764	0	0	0	137,770
Funds to Supplement 2017 Bond Projects - W848	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	09/2024	0	0	0	7,067,615	0	0	7,067,615
FY22 EAN-SDM Fleet-Equipment Replacement - E449	Stormwater Drainage Management	Other GO CIP - Debt	Citywide	Ongoing	2,500,000	0	2,500,000	0	0	0	2,500,000
FY23 EAN-SDM Storm Drainage Management - W904	Stormwater Drainage Management	Other GO CIP - Debt	Citywide	Ongoing	0	0	0	2,500,000	2,500,000	7,500,000	12,500,000
Gabion - Major Maintenance - W196	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	12/2032	(451,110)	0	(451,110)	225,000	225,000	725,000	723,890
Gateridge 6841 Storm Drainage Relief - W849	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	12/2029	0	0	0	0	0	348,000	348,000
Gifford-Roanoke Area Relief System - Phase II/ Brookhollow Bridge - VD38	Storm Drainage Relief System	2017 Bonds	2	02/2025	1,645,000	194,420	1,450,580	0	0	0	1,645,000
Grauwlyer Gate - W751	Stormwater Drainage Management	Other GO CIP - Non-Debt	2	12/2028	0	0	0	0	0	75,000	75,000
Greendale 1721, 1716 - VD67	Stormwater Drainage Management	2017 Bonds	5	10/2024	50,000	18,814	31,186	55,000	0	0	105,000
Greenhollow/ Sapling Way/ Clearsprings RL - W200	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	11/2023	1,370,700	199,515	1,171,185	0	0	0	1,370,700

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Greenspan - Kirnwood Area - VD65	Stormwater Drainage Management	2017 Bonds	8	09/2024	528,500	72,698	455,802	0	0	0	528,500
Guildhall-McCree Storm Drainage Relief System - W213	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	07/2023	4,699,970	436,170	4,263,800	0	0	0	4,699,970
Hampton Gate - VD34	Stormwater Drainage Management	2017 Bonds	6	09/2024	4,992	0	4,992	472,437	0	0	477,429
Hatfield Branch @ Seagoville Channel Improvements - VD71	Flood Management	2017 Bonds	5	02/2025	200,000	52,474	147,526	287,000	0	0	487,000
Hatfield Branch Dam Spillway Rehabilitation - W852	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	12/2027	0	0	0	0	600,000	4,400,000	5,000,000
Healey 2116 & Kingsman 9869 - S731	Erosion Control	2012 Bonds	9	05/2023	20,642	20,642	0	0	0	0	20,642
Hearne @ Commerce - VD35	Stormwater Drainage Management	2017 Bonds	6	04/2024	589,845	38,488	551,357	0	0	0	589,845
Hickory Creek Floodplain Management Study - W270	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	12/2025	228,066	0	228,066	0	0	0	228,066
Highgrove Area Drainage Relief System - W410	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	12/2024	0	0	0	415,500	3,739,500	0	4,155,000
Highland Road, 2447 - VD68	Storm Drainage Relief System	2017 Bonds	7	06/2024	75,000	39,069	35,931	120,000	0	0	195,000
Hillside Drive, 3604 - VD18	Erosion Control	2017 Bonds	9	06/2023	531,749	531,749	0	0	0	0	531,749
Holliday, 3445, 3449, 3605, 3621 - W411	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	04/2025	124,800	0	124,800	915,200	0	0	1,040,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Hollow Ridge, 4804 - VD74	Stormwater Drainage Management	2017 Bonds	7	02/2025	165,000	10,111	154,889	185,000	0	0	350,000
Homer Street, 3215 - VD43	Stormwater Drainage Management	2017 Bonds	14	09/2024	141,000	21,200	119,800	0	0	0	141,000
Jackson Branch-Church Road Bridge - W753	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	12/2028	0	0	0	0	0	205,500	205,500
Joe's Creek - TXU ROW and 3900 Block Vinecrest - VD28	Erosion Control	2017 Bonds	13	06/2023	51,216	51,216	0	0	0	0	51,216
Joe's Creek - TXU ROW and 3900 Block Vinecrest - VD28	Erosion Control	Other GO CIP - Non-Debt	13	06/2023	386,350	386,350	0	0	0	0	386,350
Joe's Creek West Fork Bridge @ Walnut Hill - VD47	Flood Management	2017 Bonds	6	10/2024	275,000	223,343	51,657	195,000	0	0	470,000
Joes Creek West Fork Channel and Cuvert Improvements - W276	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	12/2029	0	0	0	0	0	25,000,000	25,000,000
Junius Street @Baylor University Medical Center - VD39	Stormwater Drainage Management	2017 Bonds	2	09/2024	102,829	102,829	0	0	0	0	102,829
Keeton Park Lake, Dredging - W412	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	08/2024	118,966	118,966	0	671,832	0	0	790,798
Kidd Springs - H&H Study - VD31	Erosion Control	2017 Bonds	1	12/2022	89,000	89,000	0	0	0	0	89,000
Kidd Springs Branch @ Colorado - W754	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2028	0	0	0	0	0	146,050	146,050

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Kidd Springs Tunnel - W656	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2025	89,945	89,945	0	0	0	0	89,945
Kidd Springs Tunnel Rehabilitation - W854	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2025	0	0	0	36,000	300,000	0	336,000
Kiest Boulevard W. 2412 - W234	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	07/2023	332,600	45,547	287,053	0	192,400	0	525,000
Kiesthill (3425, 3407, 3411, 3431), Kiest Crest (3610), Kiest (3327, 3335, 3419), and Kiest Crest - W414	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	04/2025	236,800	0	236,800	3,316,950	0	0	3,553,750
Kiltartan 1511 - S735	Erosion Control	1995 Bonds	9	08/2022	1,266	1,266	0	0	0	0	1,266
Kiltartan 1519 - W755	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	12/2024	0	0	0	33,600	190,400	0	224,000
Kings Branch @ Genoa - VD61	Flood Management	2017 Bonds	4	09/2024	262,000	41,525	220,475	0	0	0	262,000
Kings Branch Culvert @ Denley - VD60	Flood Management	2017 Bonds	4	04/2024	736,433	80,625	655,808	0	0	0	736,433
Kings Branch Culvert @ Edgemont - VD56	Flood Management	2017 Bonds	4	04/2024	513,385	32,621	480,764	0	0	0	513,385
Kings Branch Culvert @ Georgia - VD54	Flood Management	2017 Bonds	4	04/2024	428,604	33,718	394,886	0	0	0	428,604
Kings Branch Culvert @ Louisiana - VD59	Flood Management	2017 Bonds	4	04/2024	431,955	59,185	372,770	0	0	0	431,955
Kings Branch Culvert @ Stella - VD58	Flood Management	2017 Bonds	4	09/2024	192,000	32,298	159,702	0	0	0	192,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Kings Branch Culvert @ Woodin - VD57	Flood Management	2017 Bonds	4	04/2024	308,054	35,132	272,922	0	0	0	308,054
Knights 3800 @ Grinnell - W756	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	12/2028	0	0	0	0	0	65,250	65,250
Knights Branch Upper Relief System Study - W756	Stormwater Drainage Management	Other GO CIP - Non-Debt	2, 13	12/2026	0	0	0	0	0	400,000	400,000
Knights Street 2426 & 2428 - W757	Stormwater Drainage Management	Other GO CIP - Non-Debt	2	12/2028	0	0	0	0	0	177,000	177,000
Lafayette Heights Branch Culvert @ Plymouth Road - W858	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	09/2027	0	0	0	0	67,200	492,800	560,000
Lake Cliff Dam Rehabilitation - W860	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2026	0	0	0	0	600,000	4,400,000	5,000,000
Lake Cliff Dam Seepage Project - W859	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2026	0	0	0	0	0	1,500,000	1,500,000
Lake Highlands Town Center, Dredge Project - VD77	Stormwater Drainage Management	2017 Bonds	10	05/2023	1,664,043	10,000	1,654,043	0	0	0	1,664,043
Lake June @ St. Augustine - VD72	Flood Management	2017 Bonds	5	02/2025	200,000	62,714	137,286	521,000	0	0	721,000
Lakeland 2214 - W235	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	01/2023	37,375	290,106	(252,731)	0	0	0	37,375
Lane Park-7100 to 7300 Block - W760	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	12/2028	0	0	0	0	0	143,550	143,550
Lisbon Area C - W204	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	07/2023	1,654,300	293,063	1,361,237	0	0	0	1,654,300

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Lively Lane, 3808 - VD48	Storm Drainage Relief System	2017 Bonds	6	06/2024	64,000	39,688	24,312	16,000	0	0	80,000
Loganwood 3602 - VD69	Stormwater Drainage Management	2017 Bonds	5	10/2024	100,000	43,038	56,962	156,000	0	0	256,000
Lone Star Detention Basin, Dredging - W416	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	08/2024	93,643	93,625	18	0	0	0	93,643
Loree 1742 - W761	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	12/2028	0	0	0	0	0	109,500	109,500
Mapleleaf Circle/ Mapleleaf Lane Area - W763	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	12/2028	0	0	0	0	0	159,000	159,000
Master Plans / Floodplain Management Studies - W417	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	08/2024	4,540,000	3,500,000	1,040,000	0	0	0	4,540,000
McCommas Branch FPMS Alt 4 - W277	Stormwater Drainage Management	Other GO CIP - Non-Debt	14	05/2025	479,432	0	479,432	619,500	1,400,000	0	2,498,932
McCree Branch-White Rock-Flood Management - T515	Flood Management	2006 Bonds	10	11/2023	41,527	96,901	(55,374)	0	0	0	41,527
Meadow Lake Ave 7102 & Westlake 7203 - W764	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	12/2032	0	0	0	0	0	238,500	238,500
Meadowcliff 10720, 10726 - VD13	Erosion Control	2006 Bonds	10	06/2022	398,183	398,183	0	0	0	0	398,183
Meadowcliff 10720, 10726 - VD13	Erosion Control	2017 Bonds	10	06/2022	690,400	840,783	(150,384)	0	0	0	690,400
Meadowknoll 8911 - W765	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	12/2032	0	0	0	0	0	26,400	26,400
Meandering Way 16209 - VD81	Erosion Control	2017 Bonds	12	02/2025	65,848	4,000	61,848	0	0	0	65,848

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Meandering Way 16209 - VD81	Stormwater Drainage Management	2017 Bonds	12	06/2023	5,168	8,152	(2,984)	0	0	0	5,168
Meandering Way 17490 Site A (1901) - W626	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	06/2023	1,442,984	1,442,984	0	0	0	0	1,442,984
Medical District Drive Drainage Relief System Phase II - W863	Stormwater Drainage Management	Other GO CIP - Non-Debt	2	12/2030	0	0	0	0	0	1,554,000	1,554,000
Melody Lane 6262 Site 1&2 - W766	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	12/2025	0	0	0	253,350	0	1,435,650	1,689,000
Mercer Place, 9056 - W790	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	24,000	0	24,000	136,000	0	0	160,000
Mill Creek Drainage Relief System - Phase I - T525	Flood Management	2006 Bonds	Citywide	11/2023	153,470	151,744	1,726	0	0	0	153,470
Mill Creek Drainage Relief System - Phase I - T525	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	82,840,376	48,897,290	33,943,087	0	0	0	82,840,376
Mill Creek Drainage Relief System - Phase I - T525	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	11/2023	4,700,000	0	4,700,000	0	0	0	4,700,000
Mill Creek, Peaks Branch and State Thomas - S769	Flood Management	2012 Bonds	Citywide	11/2023	218,600,000	204,573,549	14,026,451	0	0	0	218,600,000
Milverton @ Palisade - VD73	Stormwater Drainage Management	2017 Bonds	5	10/2024	150,000	91,760	58,240	720,000	0	0	870,000
Monte Carlo 1600 and 3400 block - W274	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	10/2024	200,000	70,325	129,675	0	0	0	200,000
Morning Dew Circle 3844 (RL Area 39) - VD55	Erosion Control	2017 Bonds	4	04/2024	189,141	4,000	185,141	0	0	0	189,141

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Morning Dew Circle 3844 (RL Area 39) - VD55	Stormwater Drainage Management	2017 Bonds	4	04/2024	21,800	17,800	4,000	0	0	0	21,800
Munger, 1300, 1301 VD40	Erosion Control	2017 Bonds	2, 14	04/2024	82,333	13,713	68,620	0	0	0	82,333
N. Winnetka Ave. @ McBroom Street Drainage Relief - W767	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	12/2028	0	0	0	0	0	34,500	34,500
Nandina - Pine Trail Area - VD63	Stormwater Drainage Management	2017 Bonds	7	02/2025	107,207	103,707	3,500	0	0	0	107,207
Nandina - Pine Trail Area - VD63	Stormwater Drainage Management	2017 Bonds	8	02/2025	806,293	89,310	716,983	0	0	0	806,293
Nedra Way, 15821, 15827 - VD25	Erosion Control	2017 Bonds	12	06/2023	335,002	335,002	0	0	0	0	335,002
Northclif Drive 9804 - W768	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	12/2025	0	0	0	0	73,500	416,500	490,000
Northwest Highway @ Tulane - W769	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	12/2028	0	0	0	0	0	9,775,000	9,775,000
Oates Drive 1407 - VD19	Erosion Control	2017 Bonds	9	06/2023	439,960	439,960	0	0	0	0	439,960
Ohio W. 412 416 - W236	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	05/2023	23,375	1,000	22,375	0	0	0	23,375
Pandora Circle, 13344 - W419	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	04/2025	48,000	0	48,000	272,000	0	0	320,000
Parkdale Bridge - White Rock Creek Tributary - VD08	Erosion Control	2017 Bonds	7	09/2024	0	0	0	97,000	0	0	97,000
Parkhurst - Brookhurst (Lake Highlands Baptist) Relief System - W867	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	12/2031	0	0	0	0	0	378,000	378,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Parrish Branch Culvert @ Wheatland Rd. - W237	Stormwater Drainage Management	Other GO CIP - Non-Debt	8	01/2024	46,000	114,036	(68,036)	516,536	0	0	562,536
Paul Quinn College, 3837 Simpson Stewar - W238	Stormwater Drainage Management	Other GO CIP - Non-Debt	8	01/2023	368,250	57,634	310,616	0	0	0	368,250
Peaks Branch Upper Basin Relief System (RL Area 13) - W868	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	12/2032	0	0	0	0	0	21,500,000	21,500,000
Pensive Drive Channel/ Walnut Hill Relief System - W212	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	07/2023	11,025,000	1,116,051	9,908,949	0	0	0	11,025,000
Plano Pkwy. 8800 - W770	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	12/2028	0	0	0	0	0	103,500	103,500
Pleasant Branch - Tonawanda to Bruton - W261	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	08/2024	472,458	472,458	0	0	0	0	472,458
Pleasant Branch Tonawanda to Bruton - W279	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	08/2024	4,686,151	0	4,686,151	0	0	0	4,686,151
Plymouth Road Drainage Relief (Avon to Bahama) - W869	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2027	0	0	0	0	48,000	352,000	400,000
Polk Street 3425 (RL Area 38) - W272	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	12/2026	440,000	0	440,000	0	0	660,000	1,100,000
Prairie Creek Channel & Bridge Improvement @ 175 VD70	Flood Management	2017 Bonds	5	02/2025	300,000	69,901	230,099	917,000	0	0	1,217,000
Prairie Oak Drive 9321 (RL Area 33) - VD66	Stormwater Drainage Management	2017 Bonds	5	10/2024	125,000	70,737	54,263	300,000	0	0	425,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Pratt St @ Mayrant Dr. Erosion Control - W870	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	09/2025	0	0	0	0	42,000	308,000	350,000
Preston Bend Drive, 17110 - W420	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	04/2026	76,800	0	76,800	563,200	0	0	640,000
Preston Creek Place 6166 - W771	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	12/2028	0	0	0	0	0	22,500	22,500
Preston Hollow Channel, Phases 1& 2, Desco - VD51	Flood Management	2017 Bonds	13	02/2025	245,000	208,076	36,924	1,609,000	0	0	1,854,000
Pruitt Branch Tributary Culvert Improvements @ Kingsfield - VD64	Flood Management	2017 Bonds	8	04/2024	307,975	66,410	241,565	0	0	0	307,975
Pyka 3918 - W239	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	01/2024	519,617	40,077	479,540	0	0	0	519,617
Ravinia South, 123 - W773	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2026	0	0	0	0	0	250,000	250,000
Rawlings-Douglas to Knight Drainage Relief - W197	Stormwater Drainage Management	Other GO CIP - Non-Debt	14	10/2022	1,820,318	1,077,102	743,216	0	0	0	1,820,318
Red Bird Branch Culvert @ Red Bird Lane - W421	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	04/2025	270,000	0	270,000	2,430,000	0	0	2,700,000
Rembrandt Terrace 18731 - W240	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	01/2023	203,079	203,079	0	0	0	0	203,079
Repetitive Loss Properties - W872	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	12/2032	0	0	0	750,000	1,827,397	3,100,000	5,677,397
Rexford Dr @ Shorecrest Dr - VD53	Storm Drainage Relief System	2017 Bonds	13	02/2025	149,523	20,477	129,046	0	0	0	149,523

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Richwood - W241	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	01/2023	1,911,306	1,323,370	587,936	0	0	0	1,911,306
Riverhill Drive, 17418 - VD22	Erosion Control	2017 Bonds	12	06/2023	228,195	228,150	45	0	0	0	228,195
Roof & HVAC Replacements - W873	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	12/2032	0	0	0	250,000	500,000	1,350,000	2,100,000
Royal Lane, 3162 (RL Area 7) - VD52	Stormwater Drainage Management	2017 Bonds	13	10/2024	98,000	45,466	52,534	122,000	0	0	220,000
Royal Lane, 7012 - VD50	Stormwater Drainage Management	2017 Bonds	11	10/2024	145,000	114,269	30,731	905,000	0	0	1,050,000
Rush Creek - Relief/Diversion System - T533	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	495,017	495,018	(1)	0	0	0	495,017
Sage Valley-Wisteria Area - W776	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	12/2029	0	0	0	0	0	26,472	26,472
San Gabriel Drive 4300 Blk - W622	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	12/2026	0	0	0	1,086,750	0	3,158,250	4,245,000
Sanford Ave Relief System - W199	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	07/2023	323,760	408,860	(85,100)	0	0	0	323,760
Shady Hollow Ct, 3300 Block & Boulder Drive - VD16	Erosion Control	2017 Bonds	3	01/2023	214,337	214,337	0	0	0	0	214,337
Sinclair, 10514 - W423	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	04/2025	24,000	0	24,000	136,000	0	0	160,000
Sonnet Drive Drainage Relief System - W877	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	12/2026	0	0	0	372,000	0	2,728,000	3,100,000
Sorcey Road @ White Ash - VD41	Flood Management	2017 Bonds	3	04/2024	246,767	34,975	211,792	0	0	0	246,767

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
South Lamar Ph. 2 - Pear, Mooney, Bannock Area - W424	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	04/2025	400,000	0	400,000	0	3,600,000	0	4,000,000
Spring Grove 13316 S751	Erosion Control	2012 Bonds	11	06/2023	208,831	208,252	580	0	0	0	208,831
Squaw Valley 17628 S754	Erosion Control	2012 Bonds	12	06/2023	41,299	35,417	5,882	0	0	0	41,299
Squaw Valley 17628 S754	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	06/2023	215,203	215,203	0	0	0	0	215,203
Squaw Valley, 17612, 17614 & 17630 - W425	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	04/2025	120,192	85,100	35,092	881,408	0	0	1,001,600
State-Thomas - Antique District (Fairmou - T534	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	28,041	28,041	0	0	0	0	28,041
State-Thomas - Flora/Boll to Fairmont - VD45	Stormwater Drainage Management	2017 Bonds	14	09/2024	495,000	102,500	392,500	0	0	0	495,000
State-Thomas - Hallsville/ Worthington - VD44	Stormwater Drainage Management	2017 Bonds	14	04/2024	636,000	99,588	536,412	0	0	0	636,000
State-Thomas - McKinney Ave. - T535	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	2,787,883	2,787,883	0	0	0	0	2,787,883
State-Thomas @ Woodall Rodgers - T536	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	6,517,202	6,517,202	0	0	0	0	6,517,202
Stedman Cir 17309 & 17315 - VD21	Erosion Control	2017 Bonds	12	06/2023	43,954	43,954	0	0	0	0	43,954
Stedman Cir 17309 & 17315 - VD21	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	06/2023	306,960	306,960	0	0	0	0	306,960

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Storm Water Operations Facility - W879	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	09/2025	0	0	0	0	8,000,000	0	8,000,000
Summer Creek Circle 6145, 6153, 6155, 6157 - W426	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	10/2024	230,400	0	230,400	1,689,600	0	0	1,920,000
Tamarack 1745, 1739, 1751 - S757	Erosion Control	2012 Bonds	9	10/2024	0	68,205	(68,205)	0	0	0	0
Teakwood Elmridge Drainage Relief - VD49	Erosion Control	2017 Bonds	11	06/2024	67,500	64,089	3,411	550,000	0	0	617,500
Throckmorton-Reagan-Drainage Improvements - W198	Stormwater Drainage Management	Other GO CIP - Non-Debt	2	07/2024	3,803,901	530,768	3,273,133	2,749,117	0	0	6,553,018
Timber Trail Dr. 10245 - W243	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	01/2023	43,625	149,600	(105,975)	0	0	0	43,625
Trammel Drive, 6561 - W427	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	04/2025	24,000	0	24,000	136,000	0	0	160,000
Tree Shadow Trail, 5910 - VD79	Stormwater Drainage Management	2017 Bonds	12	02/2025	813,217	5,000	808,217	0	0	0	813,217
Trinity River - Lower East @ Bellevue Pressure Sewer - W880	Stormwater Drainage Management	Other GO CIP - Non-Debt	2	12/2029	0	0	0	0	0	192,000	192,000
Trinity River - Lower East @ RR / Courts Building - W882	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	12/2030	0	0	0	0	0	192,000	192,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Trinity River - Lower West @ Margaret Hunt Hill / Ron Kirk Pedestrian Bridge - W881	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	12/2030	0	0	0	0	0	300,000	300,000
Turnpike Distribution IV IH30-Commerce - VD36	Erosion Control	2017 Bonds	6	09/2024	224,000	36,607	187,393	0	0	0	224,000
Turtle Creek - Trib 1 Culvert - VD46	Flood Management	2017 Bonds	Citywide	02/2025	250,000	0	250,000	0	0	0	250,000
Turtle Creek @ Bowen Area - Storm Drainage Relief - W428	Stormwater Drainage Management	Other GO CIP - Non-Debt	14	04/2026	48,000	0	48,000	0	272,000	0	320,000
Twin Creek 9726 - S760	Erosion Control	1995 Bonds	9	12/2022	1,054	1,054	0	0	0	0	1,054
Twin Lakes, Dredging - W429	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	08/2024	619,603	81,603	538,000	0	0	0	619,603
Tyler (S) - Berkley - W884	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2029	0	0	0	0	0	490,500	490,500
University Hills (Houston School St) Bridge@ Ricketts Branch - W783	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	12/2028	0	0	0	150,000	0	850,000	1,000,000
USACE Partnership Funds - W397	Trinity River Corridor Projects	1998 Bonds	Citywide	12/2027	18,713,304	18,713,304	(0)	0	0	0	18,713,304
USACE Partnership Funds - W397	Trinity River Corridor Projects	2006 Bonds	Citywide	12/2027	2,029,336	2,026,336	3,000	0	0	0	2,029,336
Van Buren (N)-Cedar Hill Area - W784	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	12/2028	0	0	0	0	0	180,000	180,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Versailles, 3500 - VD83	Stormwater Drainage Management	2017 Bonds	13	02/2025	183,209	6,000	177,209	0	0	0	183,209
Vinemont Channel, Drainage Diversion - VD29	Flood Management	2017 Bonds	9	09/2024	1,528,571	585,288	943,283	5,957,995	0	0	7,486,566
Vinewood Drive 8725 - W244	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	01/2023	249,014	249,014	0	0	0	0	249,014
Welch 11811 - W785	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	12/2028	0	0	0	0	0	22,500	22,500
West Dallas - Eagle Ford Sump Basin - T541	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	421,950	334,072	87,878	0	0	0	421,950
West Fork of Joes Creek Channel Repair-Brockbank Dr @ Channel Dr. - W786	Stormwater Drainage Management	Other GO CIP - Non-Debt	6, 13	12/2028	0	0	0	0	0	150,000	150,000
White Rock Creek Drainage Study update of 1989 FPMS Study - W269	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	09/2024	275,000	0	275,000	0	0	0	275,000
Whitehurst 9727 (Jackson Branch - E Branch) - S762	Erosion Control	2012 Bonds	10	01/2023	3,000	380,830	(377,830)	0	0	0	3,000
Williamson Branch FPMS Alt 2 - W278	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	12/2027	0	0	0	2,055,000	0	11,645,000	13,700,000
Winslow-Henderson-Beeman Area Relief - W888	Stormwater Drainage Management	Other GO CIP - Non-Debt	2	12/2032	0	0	0	0	0	3,703,080	3,703,080

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Woodlark Trail, 306 - W788	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	12/2028	0	0	0	0	0	51,000	51,000
Woody Branch @ S Polk St - W430	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	12/2025	0	0	0	659,500	5,935,500	0	6,595,000
Woody Branch Floodplain Management Study - W271	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	12/2024	0	0	0	200,000	0	0	200,000
Yosemite 6664 - W789	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	12/2028	0	0	0	0	0	42,000	42,000
Grand Total					\$497,879,867	\$370,070,350	\$127,809,518	\$47,480,790	\$37,557,497	\$167,364,206	\$750,282,360



PARK AND RECREATION

MISSION

The Dallas Park and Recreation (PKR) Department's mission is to champion lifelong recreation and serve as responsible stewards of the city's parks, trails, and open spaces.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2021-22

- Began construction of Casa Linda Park improvements
- Began construction of a new park in the Cedars neighborhood
- Began construction of Harwood Park
- Completed design and begin construction for Bachman Lake Skate Park
- Completed design for Glendale Park Phase I
- Completed design and begin construction at Friendship Park
- Completed design and bid construction for Lake Highlands Trail Phase 1A/2B and Northern Extension
- Completed design and bid construction for Cadillac Heights Park
- Completed design and bid construction for Coombs Creek Trail Southern Extension
- Completed Design-Build for Reverchon Park
- Completed construction of Campbell Green Pickleball Court
- Completed design of building repairs at Science Place I, Pan American Arena, Centennial Building and Tower Building at Fair Park
- Completed construction for Kidd Springs Japanese Garden
- Completed construction of playgrounds at Arapaho, Devon Anderson, Martin Luther King Jr, and Westmount Parks
- Completed construction of Elmwood Parkway Trail Phase III
- Completed construction of Carpenter Park
- Completed construction of Willie B. Johnson Recreation Center
- Completed construction of the Bachman Lake Aquatics Center
- Substantially completed construction of Trinity Strand Trail Phase II
- Substantially completed construction of White Rock Lake Trail
- Substantially completed construction of Fair Park Coliseum
- Began White Rock Lake Master Plan Update
- Began design for White Rock Lake Dredging
- Began Samuell Farm Master Plan
- Began Parkdale Master Plan
- Began Skate Park Master Plan
- Began Dog Park Master Plan

HIGHLIGHTED OBJECTIVES FOR FY 2022-23

- Begin design for KCS Trail and SoPac Trail Phase 4
- Begin construction of the Hi Line Connector Trail as part of The Loop
- Begin construction of the Coombs Creek Trail Southern Extension

PARK AND RECREATION

- Begin construction for Cadillac Heights Park
- Begin construction of building repairs at Science Place I, Pan American Arena, Centennial Building and Tower Building at Fair Park
- Begin construction of Magnolia Lounge at Fair Park
- Substantially complete construction of Harwood Park
- Begin construction of Reverchon Park
- Complete construction of Friendship Park
- Complete construction of Lake Highlands Trail Phase 1A/2B and Northern Extension
- Complete construction of Parkhill Junior High Dog Park
- Complete Flag Pole Hill Phase I Masterplan Construction
- Complete Samuell Farm Master Plan
- Complete Parkdale Master Plan
- Complete White Rock Lake Master Plan Update
- Complete Design for White Rock Lake Dredging
- Complete construction of Paul D. Dyer building
- Complete construction of Casa View Park improvements
- Complete construction of Willie Mae Butler Park playground improvements
- Complete construction of the Bachman Lake Skate Park
- Complete construction of Phase 1 of the Trinity Forest Spine Trail as part of The Loop
- Complete construction of the Northaven Trail bridge over US 75

SERVICE DESCRIPTIONS

PARK AND RECREATION	
Administrative and Internal Service Facilities	Provides for service facilities required to effectively and efficiently deliver services in an expanding park system.
Aquatic Facilities	These improvements provide for new neighborhood spraygrounds, family aquatic centers, and infrastructure improvements to PKR public swimming pools. The improvements may include new filtration systems, new piping and chlorination systems, re-plastering of pool walls, new perimeter fencing, new decking, and improvements to the restroom and changing facilities.
Citywide Parks	Projects with a broader benefit to residents, including stormwater quality improvements, park accessibility improvements, and land acquisition.
Code Compliance, Safety and Security	Provides a mechanism to address critical needs throughout the city.
Community Parks	These parks are larger than Neighborhood Parks and usually comprise 15 to 100 acres and serve a two-mile radius. These parks may include areas for intense recreation activity such as competitive sports, swimming, tennis, playgrounds, and volleyball. They may also offer passive recreation opportunities such as walking, viewing, sitting, and picnicking.

PARK AND RECREATION

Dallas Arboretum	Provides for development at the Dallas Arboretum in partnership with the Dallas Arboretum and Botanical Society.
Dallas Zoo	Provides for development within the park, often in partnership with the Dallas Zoological Society.
Downtown Parks	Provides for the development of parks within the Central Business District.
Environmental	Provides funding to address improvements directly affecting the health and well-being of the citizens of Dallas.
Erosion Control	These projects employ a variety of engineering techniques to control erosion around creek, channel, or lake banks. Erosion problems, if left unchecked, will cause damage to existing structures in the park and may create hazardous conditions.
Fair Park	Provides for the development of projects within Fair Park. These projects often are completed in partnership with the State Fair of Texas, Inc. or other institutions who have a stake in the development of the park.
Hike and Bike Trails	All-weather trail projects that encourage walking, bicycling, and other modes of transportation as an alternative to the automobile. These trails offer sufficient width to accommodate bicyclists, pedestrians, and skaters and are recommended under the North Central Texas Council of Government's (NCTCOG) Mobility 2025 Plan and the Texas Natural Resources Conservation Commission's (TNRCC) Emission Reduction Plan for the region.
Historic Restoration	These improvements provide for the restoration and stabilization of historically significant park facilities, particularly those constructed during the 1930s Works Progress Administration era.
Major Maintenance	Provides funding for repair and replacement of major building systems that typically cost more than \$10,000 and provide timely and appropriate maintenance to protect the City's General Fund facility investment. This process ensures safe and usable facilities for residents and staff and maintains a positive image for the City. Examples of building systems include elevators, structural components, roofs, HVAC, electrical, plumbing, and interior finishes.
Major Park Facilities	These improvements provide for the development of new park facilities or renovation of existing facilities at regional parks that provide citywide or regional services. Included are projects at Fair Park, Dallas Zoo, Dallas Nature Center, Katy Trail, golf courses, and the Arboretum.
Mini Park	These parks address limited, isolated, or unique recreation needs of concentrated populations and are usually one acre or smaller in size with less than ¼-mile service radius.
Neighborhood Park Facilities	These parks are from one to 15 acres in size and service a ½-mile radius and have an area for active recreation such as fields, courts, playgrounds, and picnic areas. Facilities are generally unlighted with limited parking.
Park Land Acquisition	Provides funding for the acquisition of land for future park development.

PARK AND RECREATION

Playground Improvement	Includes new playgrounds or replacement of outdated playground equipment. These projects may also include replacement or installation of new groundcover material to ensure playground safety.
Public Art	Includes public art initiatives throughout the city of Dallas. Funds generated by public art appropriations are used for the design services of artists, for the selection, acquisition, commissioning, and display of artworks, and for administration of the public art projects.
Recreation Centers	Provides for new recreation centers and additions to or renovation of existing recreation centers. The standard recreation center has program space and a full gymnasium. An addition typically consists of a large multipurpose room. Reservation facilities are available to the public for rental for special events and functions.
Site Development	Includes the development and implementation of park master plans. These projects may include installing some or all the components as outlined in the plan. Typical components may include pavilions, sidewalks, barrier-free ramps, hiking and biking trails, drainage, landscaping and irrigation, fencing, lighting, signage, and other improvements.
Studies and Master Plans	Provides funding for resolution of major developmental issues prior to proceeding with design and construction of individual projects.

PARK AND RECREATION

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
2006 Bonds	14,655,815	9,328,710	5,327,105	-	-	-	14,655,815
2017 Bonds	206,232,730	135,664,767	70,567,963	34,258,936	-	-	240,491,666
Other GO CIP - Non-Debt	13,230,490	5,514,884	7,715,605	777,727	777,727	-	14,785,944
Grand Total	\$234,119,035	\$150,508,362	\$83,610,673	\$35,036,663	\$777,727	\$0	\$269,933,425

USE OF FUNDS

Service	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Administrative and Internal Service Facilities	3,062,653	1,204,363	1,858,290	0	0	0	3,062,653
Aquatic Facilities	14,188,770	11,656,879	2,531,891	175,000	0	0	14,363,770
Code Compliance, Safety and Security	56,801,004	41,187,833	15,613,171	10,613,600	0	0	67,414,604
Community Parks	3,509,919	1,310,599	2,199,320	443,652	0	0	3,953,571
Dallas Arboretum	985,000	859,949	125,051	0	0	0	985,000
Dallas Zoo	275,800	6,914	268,886	3,220,000	0	0	3,495,800
Downtown Parks	51,856,455	46,893,717	4,962,739	0	0	0	51,856,455
Environmental	462,733	452,807	9,926	0	0	0	462,733
Erosion Control	3,514,301	1,284,634	2,229,667	200,000	0	0	3,714,301
Fair Park	160,000	117,099	42,901	740,000	0	0	900,000
Hike and Bike Trails	35,092,849	16,272,785	18,820,063	4,908,707	0	0	40,001,556
Historic Restoration	147,669	147,669	0	250,000	0	0	397,669
Major Maintenance	3,300,000	2,370,169	929,831	0	0	0	3,300,000
Major Park Facilities	7,335,377	44,407	7,290,970	6,262,673	0	0	13,598,050
Mini Park	10,835	0	10,835	0	0	0	10,835
Neighborhood Park Facilities	1,442,077	320,213	1,121,863	690,000	0	0	2,132,077
Park Land Acquisition	18,244,101	9,347,998	8,896,103	1,283,719	777,727	0	20,305,547
Playground Improvement	1,873,919	1,201,113	672,806	500,000	0	0	2,373,919
Public Art	5,533,407	2,556,003	2,977,403	0	0	0	5,533,407
Recreation Centers	10,230,086	9,669,655	560,432	0	0	0	10,230,086
Site Development	14,826,585	2,838,347	11,988,238	5,749,312	0	0	20,575,897
Studies and Master Plans	1,265,494	765,208	500,286	0	0	0	1,265,494
Grand Total	\$234,119,035	\$150,508,362	\$83,610,673	\$35,036,663	\$777,727	\$0	\$269,933,425

PARK AND RECREATION

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2022-23 and FY 2023-24. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
5580 Peterson - W690	Park Land Acquisition	Other GO CIP - Non-Debt	Citywide	Ongoing	88,000	195,108	(107,108)	777,727	777,727	0	1,643,454
ADA/Code Allowance - VB14	Code Compliance, Safety and Security	2017 Bonds	Citywide	09/2023	275,000	138,000	137,000	0	0	0	275,000
Anderson Bonner - Creek Bank Stabilization - VK45	Code Compliance, Safety and Security	2017 Bonds	11	12/2023	70,000	91,072	(21,072)	430,000	0	0	500,000
Anderson Bonner - Playground - New - VK46	Code Compliance, Safety and Security	2017 Bonds	11	12/2023	29,550	24,415	5,135	190,000	0	0	219,550
Anderson Bonner - Renovate Soccer Field #3 with Lights and Bleachers - VK47	Code Compliance, Safety and Security	2017 Bonds	11	12/2023	68,950	70,129	(1,179)	430,000	0	0	498,950
Bachman Lake Park - Regional Family Aquatic Center - Phase 1 - VB83	Aquatic Facilities	2017 Bonds	6	12/2022	4,035,545	3,894,871	140,674	0	0	0	4,035,545
Bachman Lake Skatepark - VB11	Site Development	2017 Bonds	6	09/2023	3,985,900	356,372	3,629,528	0	0	0	3,985,900

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Bachman Regional Family Aquatic Center - Phase 1 (with CD 6) - VB48	Aquatic Facilities	2017 Bonds	6	12/2024	2,915,600	2,869,941	45,659	0	0	0	2,915,600
Barry Barker Park - pavilion, park furnishings, ADA drinking fountain - VK71	Code Compliance, Safety and Security	2017 Bonds	12	09/2023	59,013	0	59,013	589,454	0	0	648,467
Bentwood Park - tennis - add player benches; park furnishings - VK64	Code Compliance, Safety and Security	2017 Bonds	12	08/2022	49,250	42,758	6,493	0	0	0	49,250
Bisbee Park - Parking lot, clearing/grubbing, and signage - VB68	Neighborhood Park Facilities	2017 Bonds	5	10/2022	147,750	30,571	117,179	0	0	0	147,750
Bishop Flores Park - Connecting walkway to neighborhood - VB86	Neighborhood Park Facilities	2017 Bonds	6	10/2022	297,750	0	297,750	475,000	0	0	772,750
Bitter Creek Park - Creek bank stabilization - VB67	Erosion Control	2017 Bonds	5	09/2023	73,000	0	73,000	200,000	0	0	273,000
Bonnie View Park - Playground expansion - VB55	Playground Improvement	2017 Bonds	4	12/2022	6,582	6,682	(100)	0	0	0	6,582
Brownwood - Erosion Control - VB73	Erosion Control	2017 Bonds	6	12/2022	400,000	460,178	(60,178)	0	0	0	400,000
Brownwood Park - Soccer Field - VB74	Community Parks	2017 Bonds	6	10/2023	197,000	44,726	152,274	0	0	0	197,000
Cadillac Heights Park - VK94	Site Development	2017 Bonds	4	09/2024	1,209,670	290,752	918,918	0	0	0	1,209,670

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Campbell Green Park - Site Improvements - VK61	Code Compliance, Safety and Security	2017 Bonds	12	04/2022	435,376	437,288	(1,912)	495,737	0	0	931,113
Casa Linda Park - Basketball - VK18	Code Compliance, Safety and Security	2017 Bonds	9	09/2022	34,475	10,680	23,795	0	0	0	34,475
Casa Linda Park Picnic Pavilion - VK17	Code Compliance, Safety and Security	2017 Bonds	9	09/2022	418,625	3,396	415,229	0	0	0	418,625
Casa view Park - Walking Trail - VK19	Code Compliance, Safety and Security	2017 Bonds	9	06/2022	399,550	16,597	382,953	0	0	0	399,550
Centennial Building - VC08	Code Compliance, Safety and Security	2017 Bonds	Citywide	08/2023	750,000	518,329	231,671	3,650,000	0	0	4,400,000
Central Square - playground replacement - VK90	Playground Improvement	2017 Bonds	14	08/2022	220,000	105,291	114,709	0	0	0	220,000
Chalk Hill Trail land acq - T038	Park Land Acquisition	2006 Bonds	Citywide	09/2023	2,797,977	1,810,546	987,430	0	0	0	2,797,977
Cherry Wood Park - VK96	Community Parks	2017 Bonds	2	12/2023	150,000	16,500	133,500	0	0	0	150,000
Churchill Recreation Center - Major Maintenance, HVAC - VK48	Code Compliance, Safety and Security	2017 Bonds	11	12/2022	250,000	147,595	102,405	0	0	0	250,000
Circuit Trail - The LOOP (Match) - VB05	Hike and Bike Trails	2017 Bonds	2, 4, 5, 6, 7, 9	12/2023	19,304,125	6,035,115	13,269,010	550,000	0	0	19,854,125
City Facilities - Fair Park and Other Park Facility Repairs - W020	Major Maintenance	Other GO CIP - Non-Debt	Citywide	09/2023	1,000,000	675,855	324,145	0	0	0	1,000,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Citywide Security Lighting - T044	Code Compliance, Safety and Security	2006 Bonds	Citywide	06/2022	400,000	372,039	27,961	0	0	0	400,000
Coliseum - VC06	Code Compliance, Safety and Security	2017 Bonds	Citywide	08/2022	9,425,516	8,128,081	1,297,435	0	0	0	9,425,516
Community Pool Conversion Projects - W645	Aquatic Facilities	2006 Bonds	Citywide	09/2024	1,500,000	0	1,500,000	0	0	0	1,500,000
Coombs Creek Trail - from Hampton/ Davis to Moss Park - VB36	Hike and Bike Trails	2017 Bonds	1	12/2023	1,955,331	471,720	1,483,610	0	0	0	1,955,331
Cottonwood Park - Playground - Add Equipment - VK49	Code Compliance, Safety and Security	2017 Bonds	11	06/2023	0	0	0	100,000	0	0	100,000
Craddock Park - playground expansion - VK87	Playground Improvement	2017 Bonds	14	08/2022	197,000	138,414	58,586	0	0	0	197,000
Crawford Memorial master plan and design - T055	Studies and Master Plans	2006 Bonds	5	09/2022	1,265,494	765,208	500,286	0	0	0	1,265,494
Crawford Memorial Park - Phase 1 - VB15	Site Development	2017 Bonds	5	06/2023	4,470,027	58,041	4,411,986	3,228,922	0	0	7,698,949
Crockett Park- Site Improvements - W376	Community Parks	2017 Bonds	2	12/2023	100,000	0	100,000	0	0	0	100,000
Dallas Arboretum (Match) - VB09	Dallas Arboretum	2017 Bonds	9	12/2022	985,000	859,949	125,051	0	0	0	985,000
Dallas Water Gardens (Match) - VB31	Major Park Facilities	2017 Bonds	2	03/2024	7,236,877	29,436	7,207,441	262,673	0	0	7,499,550
Dallas Zoo (Match) - VB08	Dallas Zoo	2017 Bonds	4	09/2023	275,800	6,914	268,886	3,220,000	0	0	3,495,800

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Devon Anderson Park - Replace playground equipment - VB65	Playground Improvement	2017 Bonds	5	04/2022	100,000	75,407	24,593	0	0	0	100,000
Dickerson Street - P516	Site Development	Other GO CIP - Non-Debt	12	09/2023	1,032,027	21,641	1,010,386	0	0	0	1,032,027
District 2 Service Center - P764	Administrative and Internal Service Facilities	2017 Bonds	Citywide	09/2023	1,506,641	118	1,506,523	0	0	0	1,506,641
Dixon Branch Greenbelt - Park Furnishings - VK22	Code Compliance, Safety and Security	2017 Bonds	9	10/2023	0	0	0	65,507	0	0	65,507
Downtown Park Development - 7087	Downtown Parks	Other GO CIP - Non-Debt	Citywide	09/2024	6,621,816	2,063,701	4,558,115	0	0	0	6,621,816
Downtown Parks - Carpenter, Harwood and West End [Match] - VB03	Downtown Parks	2017 Bonds	2, 14	05/2022	35,103,952	35,094,188	9,764	0	0	0	35,103,952
Eladio Martinez Park park furnishings, fencing and drinking fountain - VB87	Neighborhood Park Facilities	2017 Bonds	6	09/2023	0	0	0	60,000	0	0	60,000
Elmwood Pkwy Tr. (Elmwood Parkway to Polk to Gannon Park) - VB37	Hike and Bike Trails	2017 Bonds	1	04/2022	1,985,000	1,328,259	656,741	0	0	0	1,985,000
Eloise Lundy - Playground expansion - VB56	Playground Improvement	2017 Bonds	4	12/2022	6,430	6,589	(160)	0	0	0	6,430
Emerald Lake Park - Dam safety and erosion control - VB49	Erosion Control	2017 Bonds	3	10/2023	2,075,000	478,586	1,596,414	0	0	0	2,075,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Environmental Conservation - T083	Environmental	2006 Bonds	Citywide	09/2022	462,733	452,807	9,926	0	0	0	462,733
Everglade Park - Exercise stations at loop trail - VB88	Hike and Bike Trails	2017 Bonds	7	12/2022	117,460	117,886	(425)	0	0	0	117,460
Everglade Park - Musical Play Equipment - W897	Major Park Facilities	2017 Bonds	7	10/2023	0	0	0	0	0	0	0
Fair Park Improvements (C) Reserves - W503	Site Development	2017 Bonds	Citywide	12/2024	221,247	43,250	177,997	0	0	0	221,247
Ferguson Park - Portable Toilet Enclosure - VB91	Neighborhood Park Facilities	2017 Bonds	7	12/2022	70,000	0	70,000	0	0	0	70,000
Flag Pole Hill - Phase 1 Master Plan Implementation - VB20	Site Development	2017 Bonds	10	12/2023	394,000	396,003	(2,003)	0	0	0	394,000
Flag Pole Hill - Playground [Match] - VB21	Playground Improvement	2017 Bonds	10	09/2023	162,525	84,136	78,389	0	0	0	162,525
Flag Pole Hill Park - Phase 1 Master Plan Implementation - VK36	Code Compliance, Safety and Security	2017 Bonds	10	03/2023	1,083,500	1,007,093	76,407	0	0	0	1,083,500
Flag Pole Hill Pavilion - Historic Restoration - VK32	Code Compliance, Safety and Security	2017 Bonds	10	10/2022	200,000	134,000	66,000	0	0	0	200,000
Food and Fiber Building - VC05	Code Compliance, Safety and Security	2017 Bonds	Citywide	12/2023	500,000	166,033	333,967	1,000,000	0	0	1,500,000
Forston Park - Develop new park with park furnishings - VK59	Code Compliance, Safety and Security	2017 Bonds	12	09/2023	0	61	(61)	220,000	0	0	220,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Frances Rizo Park - Playground replacement, ADA drinking fountain - VB78	Playground Improvement	2017 Bonds	6	01/2023	24,813	16,130	8,682	0	0	0	24,813
Frankford Park - park furnishings package - VK65	Code Compliance, Safety and Security	2017 Bonds	12	09/2022	31,585	0	31,585	0	0	0	31,585
Friendship Park - Security lights, loop trail, exercise stations - VK30	Code Compliance, Safety and Security	2017 Bonds	10	06/2022	459,995	87,487	372,508	0	0	0	459,995
Friendship Park - Site Development (Supplemental funding) - VK42	Code Compliance, Safety and Security	2017 Bonds	10	12/2022	131,005	253	130,752	0	0	0	131,005
Glen Meadow - Playground replacement - VK74	Playground Improvement	2017 Bonds	13	09/2023	40,000	28,083	11,917	180,000	0	0	220,000
Glendale Park - W349	Community Parks	2006 Bonds	3	09/2022	20,582	543	20,038	0	0	0	20,582
Glendale Park Parking spaces and lighting - VB52	Community Parks	2017 Bonds	3	04/2022	1,030,653	305,537	725,116	53,652	0	0	1,084,305
Glover Park - Parking lot with lighting, land acquisition - VB72	Park Land Acquisition	2017 Bonds	5	12/2022	126,048	8,812	117,236	0	0	0	126,048
Grauwlyer Park Sprayground - VB42	Aquatic Facilities	2017 Bonds	2	12/2022	1,970,000	1,537,215	432,785	0	0	0	1,970,000
Guard Dr. - Phase 2 Site Development - VB66	Site Development	2017 Bonds	5	08/2023	592,800	40,086	552,714	0	0	0	592,800

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Hall of State - VC01	Code Compliance, Safety and Security	2017 Bonds	Citywide	09/2022	13,831,388	13,749,042	82,346	289,306	0	0	14,120,694
Hattie R. Moore Park - Master Plan and Phase 1 Implementation - VB80	Site Development	2017 Bonds	6	03/2023	347,750	31,080	316,670	0	0	0	347,750
Hillview Park - Creek Erosion Control and Drainage Near Playground - VB95	Erosion Control	2017 Bonds	7	12/2022	403,345	49,660	353,685	0	0	0	403,345
Hillview Park - Park Furnishings Package - VB93	Neighborhood Park Facilities	2017 Bonds	7	12/2022	59,100	0	59,100	0	0	0	59,100
Hillview Park - Park ID Sign - VB94	Neighborhood Park Facilities	2017 Bonds	7	12/2022	6,403	0	6,403	0	0	0	6,403
Hillview Park - Pavilion - VB96	Neighborhood Park Facilities	2017 Bonds	7	12/2022	172,375	21,931	150,444	0	0	0	172,375
Hillview Park - Renovate Basketball Court - VB92	Neighborhood Park Facilities	2017 Bonds	7	12/2022	17,000	0	17,000	0	0	0	17,000
Jamestown Park - Playground equipment - swingset and park furnishings - VK76	Playground Improvement	2017 Bonds	13	09/2023	40,000	0	40,000	160,000	0	0	200,000
Juanita J. Craft Park - ADA Drinking Fountain - VB97	Code Compliance, Safety and Security	2017 Bonds	7	12/2022	10,835	0	10,835	0	0	0	10,835
Judge Charles Rose - W894	Major Park Facilities	2017 Bonds	7	09/2022	0	0	0	0	0	0	0
K.B. Polk Park - VB44	Aquatic Facilities	2017 Bonds	2	12/2022	1,970,000	1,685,616	284,384	0	0	0	1,970,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
KCS Corridor Connection Trail - Design - VK40	Code Compliance, Safety and Security	2017 Bonds	10	08/2023	300,000	357	299,643	0	0	0	300,000
Kidd Springs - Japanese Garden Restoration - Phase 1 - VB35	Site Development	2017 Bonds	1	12/2022	1,238,405	1,228,879	9,526	0	0	0	1,238,405
Kidd Springs - Natural Spring daylighting and Lake bank erosion control - VB34	Erosion Control	2017 Bonds	1	09/2023	562,956	296,209	266,746	0	0	0	562,956
Kiest Park - Memorial Tree Grove - Phase 1 Implementation - VB64	Site Development	2017 Bonds	4	12/2022	6,842	7,003	(161)	0	0	0	6,842
Kiowa Parkway - Pedestrian Bridge - VK53	Code Compliance, Safety and Security	2017 Bonds	11	12/2023	349,100	123,178	225,922	0	0	0	349,100
Kleberg Trail - VB17	Hike and Bike Trails	2017 Bonds	5	05/2024	198,500	177,298	21,202	1,000,000	0	0	1,198,500
Klyde Warren Park Improvements (Match) - VB32	Downtown Parks	2017 Bonds	14	01/2023	9,877,233	9,619,473	257,760	0	0	0	9,877,233
Lake Highlands Trails - VB18	Hike and Bike Trails	2017 Bonds	10	03/2024	2,282,750	363,411	1,919,339	0	0	0	2,282,750
Lake Highlands Trails (Supplemental funding) - VK41	Code Compliance, Safety and Security	2017 Bonds	10	12/2024	496,250	8,500	487,750	0	0	0	496,250
Lakeland hills Exercise Stations - W895	Major Park Facilities	2017 Bonds	7	10/2023	0	0	0	0	0	0	0
Lakewood Park - Basketball Renovate - VK23	Code Compliance, Safety and Security	2017 Bonds	9	12/2023	10,000	0	10,000	70,000	0	0	80,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Lakewood Park - Park Furnishing and drinking fountain - VK25	Code Compliance, Safety and Security	2017 Bonds	9	12/2023	10,000	0	10,000	75,000	0	0	85,000
Lakewood Park - Pedestrian Bridge and ADA Parking - VK24	Code Compliance, Safety and Security	2017 Bonds	9	12/2023	248,500	93,320	155,180	0	0	0	248,500
Land Acq for football complex in CD 5 [supplement CD funds] - VB30	Park Land Acquisition	2017 Bonds	Citywide	05/2024	1,200,000	340,719	859,281	0	0	0	1,200,000
Land Acq for the Cedars [Supplemental to SW allocation] - VB45	Park Land Acquisition	2017 Bonds	2	12/2024	5,932	5,932	0	494,068	0	0	500,000
Land Acq. and development of neighborhood-community park - VK54	Code Compliance, Safety and Security	2017 Bonds	11	09/2022	332,939	107,215	225,724	0	0	0	332,939
Land Acquisiiton for CD 10 (to supplement CD 10 funds) - VB29	Park Land Acquisition	2017 Bonds	10	09/2023	1,000,000	720,275	279,725	0	0	0	1,000,000
Land Acquisition - 919A	Park Land Acquisition	Other GO CIP - Non-Debt	Citywide	09/2024	3,801,028	2,368,453	1,432,575	0	0	0	3,801,028
Land Acquisition - CW Allowance - VB04	Park Land Acquisition	2017 Bonds	Citywide	09/2023	2,200,000	1,983,391	216,609	0	0	0	2,200,000
Land Acquisition - VB57	Park Land Acquisition	2017 Bonds	4	09/2023	383,750	191,284	192,466	0	0	0	383,750
Land Acquisition - VK55	Code Compliance, Safety and Security	2017 Bonds	11	09/2022	128,000	40,966	87,034	0	0	0	128,000
Land Acquisition & Plan - K212	Park Land Acquisition	2006 Bonds	Citywide	09/2022	50,600	36,174	14,426	0	0	0	50,600

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Land Acquisition (to match \$1M from System-wide allowance) - VK43	Code Compliance, Safety and Security	2017 Bonds	10	09/2023	650,000	631,794	18,206	350,000	0	0	1,000,000
Land acquisition and development of neighborhood park - VK63	Code Compliance, Safety and Security	2017 Bonds	12	12/2022	6,500,000	6,414,070	85,930	0	0	0	6,500,000
Land Acquisition and Partnership Match Funding - VB27	Park Land Acquisition	2017 Bonds	Citywide	09/2022	2,300,000	1,650,211	649,789	0	0	0	2,300,000
Land Acquisition for Football Complex [Supplemental System- with Land Acquisition Fund] - VB69	Park Land Acquisition	2017 Bonds	5	09/2023	3,300,000	31,100	3,268,900	0	0	0	3,300,000
Land Acquisition in the Cedars for new park (to supplement CD 2 funds) - VB28	Park Land Acquisition	2017 Bonds	Citywide	12/2024	5,992	5,992	0	0	0	0	5,992
Lindsley Park - Playground replacement - VK82	Playground Improvement	2017 Bonds	14	08/2022	220,000	211,325	8,675	0	0	0	220,000
Lindsley Park - Sidewalk exten.- Shadyside Ln.- Lindsley Dr. - VK81	Neighborhood Park Facilities	2017 Bonds	14	08/2022	193,538	189,914	3,623	0	0	0	193,538
Magnolia Lounge - VC12	Fair Park	2017 Bonds	Citywide	01/2023	160,000	117,099	42,901	740,000	0	0	900,000
Main Street Garden Special Project - P722	Downtown Parks	2006 Bonds	14	12/2022	253,455	116,355	137,100	0	0	0	253,455

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Marcus Park - Playground replacement - VK75	Playground Improvement	2017 Bonds	13	09/2023	40,000	17,258	22,742	160,000	0	0	200,000
Maria Luna Park - Dog Park, basketball court, restoration of pavilion - VB40	Neighborhood Park Facilities	2017 Bonds	2	06/2023	0	8,570	(8,570)	155,000	0	0	155,000
Martin Luther King Jr. Park - Playground replacement - VB90	Playground Improvement	2017 Bonds	7	12/2022	250,000	250,000	0	0	0	0	250,000
Martin Luther King Jr. Park -Rec Center - Gym. Floor Cover - VB98	Code Compliance, Safety and Security	2017 Bonds	7	09/2022	12,155	12,155	0	0	0	0	12,155
Midtown Park [Match] - VB16	Major Park Facilities	2017 Bonds	11	09/2023	0	14,972	(14,972)	6,000,000	0	0	6,000,000
Monarch Park - Playground replacement and Parking/ADA - VB41	Playground Improvement	2017 Bonds	2	06/2023	249,400	22,694	226,706	0	0	0	249,400
Moss Glen Park - Phase 2 site, including playground - VK58	Code Compliance, Safety and Security	2017 Bonds	12	12/2022	556,525	526,743	29,782	235,000	0	0	791,525
Moss Glen Park - Supplemental Funding - Pond Improvements - Site Development - VK70	Code Compliance, Safety and Security	2017 Bonds	12	09/2023	460,114	8,121	451,993	0	0	0	460,114
Muchert Service Center - P762	Administrative and Internal Service Facilities	2006 Bonds	Citywide	12/2023	1,556,012	1,204,245	351,767	0	0	0	1,556,012

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Munger Park - Add shade structure at playground - VK86	Playground Improvement	2017 Bonds	14	08/2022	98,500	79,509	18,991	0	0	0	98,500
Nash Davis Park - Sprayground - VB77	Aquatic Facilities	2017 Bonds	6	12/2022	1,797,625	1,669,236	128,389	175,000	0	0	1,972,625
Neighborhood Park - Site Development - TBD - VB47	Site Development	2017 Bonds	2	12/2024	0	0	0	1,085,000	0	0	1,085,000
Northaven Trail - Bridge at I-75 (Supplemental to System-Wide funding) - VK56	Code Compliance, Safety and Security	2017 Bonds	11	09/2023	4,824,517	4,716,148	108,370	0	0	0	4,824,517
Northaven Trail - VB06	Hike and Bike Trails	2017 Bonds	11	09/2022	2,008,561	1,990,354	18,206	0	0	0	2,008,561
Northaven Trail (75 to Hillcrest) - T241	Hike and Bike Trails	2006 Bonds	11	09/2022	1,222,243	963,213	259,030	0	0	0	1,222,243
Oak Lawn Park (Arlington Hall) - Renovate historic WPA rest rooms - VK83	Historic Restoration	2017 Bonds	14	08/2022	147,669	147,669	0	0	0	0	147,669
Pan American Complex - VC09	Code Compliance, Safety and Security	2017 Bonds	Citywide	08/2023	2,250,000	380,884	1,869,116	1,230,000	0	0	3,480,000
Park and Recreation Facilities (B) Reserves - W501	Site Development	2017 Bonds	Citywide	12/2024	874,121	100,861	773,260	1,435,390	0	0	2,309,511
Park and Recreation Facilities (B) Trail Reserves - W502	Site Development	2017 Bonds	Citywide	12/2024	0	0	0	0	0	0	0
Park at Dallas Heritage Village - VK93	Park Land Acquisition	2017 Bonds	2	12/2024	984,775	0	984,775	11,924	0	0	996,699

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Peary Park Pavillion - W896	Major Park Facilities	2017 Bonds	7	10/2023	0	0	0	0	0	0	0
Preston Green Park - park furnishings, ADA drinking fountain - VK72	Neighborhood Park Facilities	2017 Bonds	12	12/2022	100,000	0	100,000	0	0	0	100,000
Public Art Administration-Park - N809	Public Art	2006 Bonds	Citywide	09/2022	722,958	552,517	170,442	0	0	0	722,958
Public Art Administration-Park - N809	Public Art	Other GO CIP - Non-Debt	Citywide	09/2023	95,400	4,526	90,874	0	0	0	95,400
Public Art Projects-Park - N810	Public Art	2006 Bonds	Citywide	09/2022	2,354,476	1,634,981	719,496	0	0	0	2,354,476
Public Art Projects-Park - N810	Public Art	Other GO CIP - Non-Debt	Citywide	09/2023	381,600	0	381,600	0	0	0	381,600
Public Art-Parks - PA56	Public Art	2017 Bonds	Citywide	09/2023	1,613,177	188,392	1,424,786	0	0	0	1,613,177
Pueblo Park - Park furnishings package and drinking fountain - VB84	Mini Park	2017 Bonds	6	12/2022	10,835	0	10,835	0	0	0	10,835
Pulbic Art Admin-Parks - PA57	Public Art	2017 Bonds	Citywide	09/2023	365,795	175,588	190,206	0	0	0	365,795
R P Brooks Park - Loop Walking Trail - VK34	Code Compliance, Safety and Security	2017 Bonds	10	03/2024	89,325	0	89,325	210,000	0	0	299,325
Randall Park - Historic Pavilion Restoration - VK89	Historic Restoration	2017 Bonds	14	09/2023	0	0	0	250,000	0	0	250,000
Recreation Centers - Golf Course - Major Maintenance - VB33	Major Maintenance	2017 Bonds	Citywide	08/2022	2,300,000	1,694,314	605,686	0	0	0	2,300,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Reserve Citywide - P550	Site Development	2006 Bonds	Citywide	12/2022	253,590	46,088	207,503	0	0	0	253,590
Reverchon Master Plan Implementation - T353	Community Parks	2006 Bonds	2	11/2022	583,433	592,978	(9,545)	0	0	0	583,433
Rose Haggard Park - walking loop trail, park furnishings - VK73	Hike and Bike Trails	2017 Bonds	12	08/2023	322,001	113,252	208,749	0	0	0	322,001
Runyon Creek Trail - W354	Hike and Bike Trails	2006 Bonds	Citywide	09/2022	211,735	32,344	179,391	0	0	0	211,735
Samuell Grand Park - Shade structure at existing playground - VB43	Playground Improvement	2017 Bonds	2	12/2022	98,500	88,650	9,850	0	0	0	98,500
Science Place 1 (Phase 1) - VC10	Code Compliance, Safety and Security	2017 Bonds	Citywide	04/2022	5,110,000	1,389,922	3,720,078	0	0	0	5,110,000
Shadybank Park (Shadybank & Coolglen Dr.) - Trail connection with low water - VK60	Code Compliance, Safety and Security	2017 Bonds	12	12/2022	694,750	532,153	162,597	0	0	0	694,750
Spray park or recreational amenity at CD 10 Site - VK44	Code Compliance, Safety and Security	2017 Bonds	10	09/2023	0	0	0	332,000	0	0	332,000
Stafford Park - Playground and park furnishings - VB79	Playground Improvement	2017 Bonds	6	01/2023	21,670	17,809	3,861	0	0	0	21,670
Tietze Park - Add ADA parking and site improvements - VK84	Major Park Facilities	2017 Bonds	14	01/2023	98,500	0	98,500	0	0	0	98,500

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Tietze Park - Add shade structure at playground - VK85	Playground Improvement	2017 Bonds	14	12/2022	98,500	53,135	45,365	0	0	0	98,500
Timberglen Park - pavilion, new - VK67	Code Compliance, Safety and Security	2017 Bonds	12	09/2023	0	0	0	450,000	0	0	450,000
Timberglen Trail - supplemental funding - VK68	Code Compliance, Safety and Security	2017 Bonds	12	12/2024	500,000	5,813	494,187	0	0	0	500,000
Timberglen Trail - VB19	Hike and Bike Trails	2017 Bonds	12	01/2024	800,246	809,243	(8,998)	3,358,707	0	0	4,158,953
Timberleaf Park - Playground new - VK35	Code Compliance, Safety and Security	2017 Bonds	10	04/2022	259,400	20,518	238,882	0	0	0	259,400
Tipton Park - Picnic pavilion and water fountain - VB85	Neighborhood Park Facilities	2017 Bonds	6	12/2022	299,100	167	298,933	0	0	0	299,100
Tower Building - VC07	Code Compliance, Safety and Security	2017 Bonds	Citywide	12/2023	3,298,404	497,761	2,800,643	201,596	0	0	3,500,000
Trail Development - 7165	Hike and Bike Trails	2006 Bonds	Citywide	09/2023	1,000,527	748,674	251,853	0	0	0	1,000,527
Trail Development - 7165	Hike and Bike Trails	Other GO CIP - Non-Debt	Citywide	09/2024	210,619	185,600	25,019	0	0	0	210,619
Twin Falls Parking Lot - VB50	Neighborhood Park Facilities	2017 Bonds	3	10/2022	79,061	69,061	10,000	0	0	0	79,061
Twin Lakes Park - park furnishings package - VK69	Code Compliance, Safety and Security	2017 Bonds	12	10/2022	99,625	0	99,625	0	0	0	99,625
Wagging Tail Dog Park - Add new parking area - South - VK57	Code Compliance, Safety and Security	2017 Bonds	11	08/2022	394,000	486,762	(92,762)	0	0	0	394,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Wahoo Park - ADA Drinking Fountain - VK04	Code Compliance, Safety and Security	2017 Bonds	7	12/2022	5,418	0	5,418	0	0	0	5,418
Wahoo Park - Basketball - Full Court, New - VK03	Code Compliance, Safety and Security	2017 Bonds	7	12/2022	78,800	0	78,800	0	0	0	78,800
Walnut Hill Park - Basketball - Renovate existing and add new - VK77	Community Parks	2017 Bonds	13	04/2022	0	0	0	160,000	0	0	160,000
Walnut Hill Park - Replace softball backstop and bleachers on existing pad - VK78	Community Parks	2017 Bonds	13	04/2022	0	0	0	230,000	0	0	230,000
Westmount Park - Site Development - VB39	Site Development	2017 Bonds	1	12/2022	200,206	218,291	(18,085)	0	0	0	200,206
Wheatland Park Football Field - VK91	Community Parks	2017 Bonds	8	08/2022	1,278,251	223,495	1,054,756	0	0	0	1,278,251
Wheatley Park - ADA Drinking Fountain, Park Furnishings Package - VK05	Code Compliance, Safety and Security	2017 Bonds	7	12/2022	40,000	23,538	16,462	0	0	0	40,000
Wheatly Park - Replace Sidewalk Segment - VK06	Code Compliance, Safety and Security	2017 Bonds	7	12/2022	30,000	5,780	24,220	0	0	0	30,000
White Rock Lake Trail - VB13	Hike and Bike Trails	2017 Bonds	9	08/2022	3,473,750	2,936,415	537,335	0	0	0	3,473,750
Willie B. Johnson Gym. Add'n. (Hamilton Park) - VB25	Recreation Centers	2017 Bonds	10	07/2022	6,930,336	6,369,905	560,432	0	0	0	6,930,336

PARK AND RECREATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Willie B. Johnson Recreation Center - Senior Addition [Hamil - VB24	Recreation Centers	2017 Bonds	10	12/2022	3,299,750	3,299,750	0	0	0	0	3,299,750
Willie Mae Butler Park - ADA Drinking Fountain and Park Furnishings Package - VK08	Code Compliance, Safety and Security	2017 Bonds	7	12/2022	59,100	13,063	46,037	0	0	0	59,100
Willie Mae Butler Park - Convert Tennis Court to Basketball - VK07	Code Compliance, Safety and Security	2017 Bonds	7	12/2022	41,370	403	40,967	0	0	0	41,370
Willie Mae Butler Park - Portable Facility Enclosure - VK09	Code Compliance, Safety and Security	2017 Bonds	7	12/2022	59,100	4,323	54,777	0	0	0	59,100
Willis Winter Park - VK95	Community Parks	2017 Bonds	14	12/2023	150,000	126,821	23,179	0	0	0	150,000
Grand Total					\$234,119,035	\$150,508,362	\$83,610,673	\$35,036,663	\$777,727	\$0	\$269,933,425



SANITATION SERVICES

MISSION

The Department of Sanitation Services Capital Improvement Program (CIP) is committed to providing quality waste management services, promoting sustainable and environmentally sound solutions to preserve the City-owned landfill, and protecting public health by ensuring (1) comprehensive waste cell design and construction; (2) cost effective equipment replacement and purchase; and (3) systematic facility maintenance and improvement.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2021-22

- Implemented the FY 2021-22 enhanced equipment replacement and purchase plan
- Continued installation of the on-board camera, navigation, and telematics system, to enhance the safety and efficiency for the department's collection services

HIGHLIGHTED OBJECTIVES FOR FY 2022-23

- Complete installation of the on-board camera, navigation, and telematics system
- Initiate design drawings for the next phase of cell construction, with completion slated for 2023
- Initiate engineer design of swale and wetlands according to the Landfill 404 permit
- Develop strategic facility improvement plan and start engineer review on renovations for Bachman Transfer Station and Southeast District Office
- Implement the FY 2022-23 enhanced equipment replacement and purchase plan
- Develop comprehensive plan and begin phased repairs and reconstructions for the damaged and/or eroded slopes and roads along the landfill levee

SERVICE DESCRIPTIONS

SANITATION SERVICES	
Fleet/Equipment Replacement	Provides funding for purchases of fleet equipment such as service trucks, rear loaders, rotobooms, transfer trucks, transfer trailers; landfill equipment such as bulldozers, tippers, compactors, service trucks, excavators, and tractors.
Solid Waste Facilities	Construction of waste disposal cells, and levee/swale at the McCommas Bluff Landfill, including cell disposal, flood protection and drainage, establishment of wetlands, and relocation of utilities. These projects consist of four major components: cell construction, extension of the levee system, swale excavation/environmental protection, drainage improvements, and relocation of utilities.

SANITATION

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Other GO CIP - Debt	22,985,000	14,137,929	8,847,071	8,000,000	8,000,000	24,000,000	62,985,000
Other GO CIP - Non-Debt	32,809,001	22,815,452	9,993,549	4,300,000	13,050,000	27,650,000	77,809,001
Grand Total	\$55,794,001	\$36,953,381	\$18,840,620	\$12,300,000	\$21,050,000	\$51,650,000	\$140,794,001

USE OF FUNDS

Service	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Fleet/Equipment Replacement	35,903,854	36,953,381	(1,049,527)	11,000,000	11,000,000	34,000,000	91,903,854
Solid Waste Facilities	19,890,147	0	19,890,147	1,300,000	10,050,000	17,650,000	48,890,147
Grand Total	\$55,794,001	\$36,953,381	\$18,840,620	\$12,300,000	\$21,050,000	\$51,650,000	\$140,794,001

SANITATION SERVICES

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2022-23 and FY 2023-24. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
2024 Landfill Cell Design & Construction - W898	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	09/2025	0	0	0	0	5,000,000	4,000,000	9,000,000
Collection Equipment Purchase - E601	Fleet/Equipment Replacement	Other GO CIP - Non-Debt	Citywide	Ongoing	3,000,000	11,690,852	(8,690,852)	0	0	0	3,000,000
Collection Service Facility Improvement - W901	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	0	0	0	800,000	400,000	1,200,000	2,400,000
Construction of the Swale and Wetlands per the 404 Permit - W324	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	2,089,775	0	2,089,775	0	2,500,000	5,700,000	10,289,775
Fleet Purchases - E600	Fleet/Equipment Replacement	Other GO CIP - Non-Debt	Citywide	Ongoing	7,000,000	9,551,628	(2,551,628)	3,000,000	3,000,000	9,000,000	22,000,000
Fleet/Equipment Replacement (FY20 Fleet Purchases) - E312	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	6,985,000	6,698,601	286,399	0	0	0	6,985,000
Fleet/Equipment Replacement (FY21 Fleet Purchases) - E445	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	8,000,000	7,439,328	560,672	0	0	0	8,000,000
FY22 EAN-SAN Fleet-Equipment Replacement - E448	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	8,000,000	0	8,000,000	0	0	0	8,000,000

SANITATION SERVICES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
FY23 EAN-SAN Fleet-Equipment Replacement - W903	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	0	0	0	8,000,000	8,000,000	24,000,000	40,000,000
Landfill Levee & Road Repair - W902	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	0	0	0	500,000	400,000	1,200,000	2,100,000
New Scale House - W316	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	1,200,000	0	1,200,000	0	0	0	1,200,000
On-Board Camera for MRMP - W653	Fleet/Equipment Replacement	Other GO CIP - Non-Debt	Citywide	Ongoing	2,918,854	1,572,971	1,345,883	0	0	1,000,000	3,918,854
Other Sanitation Projects - W325	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	13,900,372	0	13,900,372	0	1,000,000	5,550,000	20,450,372
Post Closure Cost - W326	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	500,000	0	500,000	0	500,000	0	1,000,000
SAN HQ Admin Office - W317	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	750,000	0	750,000	0	250,000	0	1,000,000
Transfer Stations - W315	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	1,450,000	0	1,450,000	0	0	0	1,450,000
Grand Total					\$55,794,001	\$36,953,381	\$18,840,620	\$12,300,000	\$21,050,000	\$51,650,000	\$140,794,001

STREET AND TRANSPORTATION

MISSION

To maintain and enhance the condition and safety of the City of Dallas' streets, alleys, and sidewalks while promoting innovative, Service First solutions and a high quality of life for all of the City's residents, businesses, and visitors.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2021-22

- Completed engineering design for approximately 138 projects, including alley petitions, alley reconstruction, street petitions, streetscape/urban design, street reconstruction, sidewalk improvements, complete street, thoroughfares, bridge repair and modifications, target neighborhoods, intergovernmental partnership projects
- Completed 35 alley reconstruction projects
- Completed one alley petition project and two street petition projects
- Completed one bridge repair and modification project at Maple Avenue over Turtle Creek
- Completed five intergovernmental partnership projects
- Completed two complete streets projects, one streetscape/urban design projects, one thoroughfares project, and 28 street reconstruction projects
- Completed 17 sidewalk projects for a total of 13 miles of sidewalk improvements
- Completed 150 slope downs, 300 barrier-free ramps, 360 resident cost-share sidewalk replacement projects and 30 sidewalk replacement locations for low-income senior citizens
- Completed 10.6 miles and 95 projects of unimproved alleys as a continuation of a three-year pilot program
- Completed 938 preservation, maintenance, and bond projects for a total of 837.6 lane miles
- Completed 157 lane miles of resurfacing projects funded through Certificate of Obligation funds
- Establish a Bridge Maintenance Program and multi-year construction contract for bridge Maintenance
- Completed Garland/Gaston/East Grand Corridor Study
- Completed construction of the nine East Dallas KCS Rail Road Crossings in preparation for the establishment of Quiet Zones
- Constructed or awarded for construction approximately 87 percent of the 2017 Bond Program Planned Warranted Traffic Signals
- Awarded the engineering design for Zaragoza and Elam Safe Route to School projects

STREET AND TRANSPORTATION

HIGHLIGHTED OBJECTIVES FOR FY 2022-23

- Award remaining 2017 Bond Program Planned Warranted Traffic Signals
- Complete the update of the 2011 Bike Plan
- Complete maintenance on 20 bridges
- Completed 790 preservation and maintenance projects for a total of 795 lane miles
- Complete 13 priority projects identified in the Dallas Sidewalk Master Plan's 12 Focus Areas, three Bond Sidewalk Improvement projects, three HUD Sidewalk Improvement projects in CDBG eligible areas citywide, and 70 sidewalk replacement locations for low-income senior citizens
- Complete 150 slope downs, 300 barrier-free ramps, and 360 resident cost-share sidewalk replacement projects
- Complete 32 Alley Reconstruction projects
- Complete three Alley Petition projects, one Street Petition project, and six Target Neighborhood projects
- Complete two Intergovernmental Partnership projects
- Complete one Complete Street project, two Streetscape/Urban Design projects, one Thoroughfares project, and 27 Street Reconstruction projects
- Complete engineering design for approximately three projects, including a streetscape/urban design, target neighborhoods and intergovernmental partnership projects
- Complete 10.6 miles and 95 projects of unimproved alleys as a continuation of a three-year pilot program

SERVICE DESCRIPTIONS

STREET AND TRANSPORTATION	
Alley Petitions	Engineering and construction of alley paving through petitions from the Property Owners Cost Participation Program (POCPP). Petitions must represent a two-thirds majority of the abutting property owners and/or residents adjacent to unimproved alleys for a valid paving petition. Property owners are assessed for a portion of the cost.
Alley Reconstruction	Engineering and construction of alleys that have exceeded their structural life expectancy.
Bridge Repair and Modification	Provide for repair and modification of bridges due to structural deficiencies identified in the biannual Bridge Inspection and Appraisal Program performed by the Texas Department of Transportation.
Complete Street	The Complete Street concept envisions streets that are safe and comfortable for everyone – young and old, motorists and bicyclists, pedestrians and wheelchair users, and bus and train riders alike.

STREET AND TRANSPORTATION

Gateway	Provides for railroad coordination, temporary track relocation, bridges, retaining walls, street paving, including storm drainage, water and wastewater utilities, and other related infrastructure improvements consistent with the City Design Studio West Dallas redevelopment plan.
Hike and Bike Trails	Partner with the Dallas Park & Recreation to construct all-weather trail projects that encourage walking, bicycling, and other modes of transportation as an alternative to the automobile. These trails offer enough width to accommodate bicyclists, pedestrians, and skaters, and are recommended under the North Central Texas Council of Governments' Mobility 2025 Plan and the Texas Natural Resources Conservation Commission's Emission Reduction Plan for the region. Collaborate with the Department of Transportation to add bike lanes to city streets.
Intergovernmental Partnership Projects	Transportation projects where the City is leveraging funding from other federal, state, and local sources. These projects typically include building a roadway to the standard identified in the Thoroughfare Plan, adding turn lanes at intersections, signal and other ITS upgrades, and trail projects.
Public Art	Includes public art initiatives throughout the city. Funds generated by public art appropriations are used for the design services of artists; selection, acquisition, commissioning, and display of artworks; and for administration of public art projects.
Public/Private Development	Provides cost participation for street infrastructure improvements related to public/private development.
Sidewalk and Barrier Free Ramp Improvements	Provides for new sidewalks in high-traffic pedestrian areas, safe routes to school, and the installation of barrier free ramps throughout the city in order to comply with the Americans with Disabilities Act (ADA). Also includes the installation and upkeep of sidewalk petitions.
Street and Alley Improvements	Projects that improve the overall condition of the streets and alleys.
Street Lighting	Projects to improve illumination of streets and neighborhoods through the construction or upgrade of streetlight infrastructure.
Street Petitions	Engineering and construction of street paving petition improvements requested by property owners through the POCPP. Petitions must represent a two-thirds majority of the abutting property owners and/or residents adjacent to unimproved street for a valid paving petition. Property owners are assessed for part of the cost.
Street Reconstruction	Engineering and construction of streets that have exceeded their structural life expectancy.
Street Resurfacing	Provides the removal of previous asphalt overlays or milling of existing concrete, repairs to base pavement, curb, gutter, and sidewalks, where required for the resurfacing project and placement of new or recycled asphalt overlays or concrete repairs and traffic markings, as necessary.
Streetscape-Urban Design	Design and installation of sidewalks, barrier-free ramps, brick pavers, trees and planting materials, irrigation systems, street lighting, and pedestrian lighting.

STREET AND TRANSPORTATION

Target Neighborhood	Improvement of substandard residential streets to current City standards without requiring street petition. Property owners will be assessed for a portion of the cost.
Thoroughfares	Roadway projects that improve the capacity of a segment of roadway by constructing it to the standard identified on the Thoroughfare Plan or CBD Streets and Vehicular Circulation Plan.
Traffic Intersection Capacity & Safety Improvements	Upgrade intersections to improve flow of traffic and to introduce traffic calming measures.
Traffic Signals	Projects to add or upgrade existing traffic control devices to aid the movement of vehicles through intersections.

STREET AND TRANSPORTATION

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
2006 Bonds	10,779,219	9,984,579	794,640	-	-	-	10,779,219
2012 Bonds	1,967,487	1,860,918	106,568	-	-	-	1,967,487
2017 Bonds	323,799,804	183,939,826	139,859,978	114,119,530	-	-	437,919,334
Capital Projects Reimbursement	2,266,777	2,009,003	257,774	-	-	-	2,266,777
Other GO CIP - Debt	55,000,000	41,247,761	13,752,239	61,000,000	25,000,000	-	141,000,000
Other GO CIP - Non-Debt	113,221,313	103,865,715	9,355,598	20,907,891	20,907,891	-	155,037,095
Grand Total	\$507,034,600	\$342,907,803	\$164,126,797	\$196,027,421	\$45,907,891	\$0	\$748,969,912

USE OF FUNDS

Service	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Alley Petitions	2,462,254	1,794,104	668,150	213,072	0	0	2,675,326
Alley Reconstruction	31,843,525	27,420,969	4,422,556	4,505,195	0	0	36,348,720
Bridge Repair and Modification	(4,339,269)	1,578,037	(5,917,306)	0	0	0	(4,339,269)
Complete Street	32,895	32,895	0	0	0	0	32,895
Gateway	21,336,594	1,639,239	19,697,355	0	0	0	21,336,594
Hike and Bike Trails	1,907,588	1,470,824	436,764	0	0	0	1,907,588
Intergovernmental Partnership Projects	41,182,658	21,505,117	19,677,541	27,055,939	0	0	68,238,597
Public Art	967,720	18,710	949,009	0	0	0	967,720
Public/Private Development	1,315,747	265,000	1,050,747	0	0	0	1,315,747
Sidewalk and Barrier Free Ramp Improvements	5,992,840	5,936,363	56,476	1,086,303	0	0	7,079,143
Sidewalk Improvements	58,780	5,198	53,583	0	0	0	58,780
Street and Alley Improvements	169,568,937	144,088,753	25,480,184	81,907,891	45,907,891	0	297,384,719
Street Lighting	2,150,000	0	2,150,000	0	0	0	2,150,000
Street Petitions	2,696,711	2,562,917	133,794	8,361,878	0	0	11,058,589
Street Reconstruction	66,167,429	38,408,246	27,759,182	24,467,340	0	0	90,634,769
Street Resurfacing	47,648,192	42,976,394	4,671,798	0	0	0	47,648,192
Streetscape-Urban Design	5,911,262	1,533,423	4,377,840	2,275,647	0	0	8,186,909
Target Neighborhood	10,796,069	8,612,240	2,183,829	16,288,898	0	0	27,084,967
Thoroughfares	60,302,710	29,662,418	30,640,292	24,849,672	0	0	85,152,382
Traffic Intersection Capacity & Safety Improvements	2,306,533	229,340	2,077,193	0	0	0	2,306,533
Traffic Signals	36,725,427	13,167,615	23,557,812	5,015,586	0	0	41,741,013
Grand Total	\$507,034,600	\$342,907,803	\$164,126,797	\$196,027,421	\$45,907,891	\$0	\$748,969,912

STREET AND TRANSPORTATION

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2022-23 and FY 2023-24. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
10005-10119 Shayna Dr - 10002-10106 Hymie Cir - V032	Alley Reconstruction	2017 Bonds	5	02/2022	380,460	380,994	(534)	0	0	0	380,460
10106-10160 Caribou Trail - 10127-10143 Ferndale Rd - V079	Alley Reconstruction	2017 Bonds	10	12/2023	59,119	59,119	0	206,055	0	0	265,174
10163-10199 Vistadale Dr - 10200-10200 Trailcliff Dr - V080	Alley Reconstruction	2017 Bonds	10	12/2023	53,904	54,001	(96)	174,142	0	0	228,046
10315-10542 Castlerock Dr - 10315 Checota Dr - Gardenside - V033	Alley Reconstruction	2017 Bonds	5	02/2022	510,367	492,496	17,871	0	0	0	510,367
10445 - 10461 Carry Back Cir - 10419 - 10427 Carry Back Pl - V113	Alley Reconstruction	2017 Bonds	13	12/2024	228,606	181,189	47,417	0	0	0	228,606
10th St from I-35 to Clarendon Dr. - V198	Street Reconstruction	2017 Bonds	4	12/2025	285,627	285,627	0	457,407	0	0	743,034

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
10th Street Historic District Sidewalk and Barrier Free Ramp Improvements - V149	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	4	04/2022	689,857	689,857	(0)	0	0	0	689,857
11133-11139 Cotillion Dr - 3609 Bon Park Ct - V069	Alley Reconstruction	2017 Bonds	9	06/2023	152,640	155,798	(3,157)	0	0	0	152,640
11205-11335 Buchanan Dr - 11200-11298 Ferguson Rd - V070	Alley Reconstruction	2017 Bonds	9	06/2023	409,616	352,640	56,977	0	0	0	409,616
11306-11340 Dumbarton Dr - 11323-11357 Glen Cross Dr - V071	Alley Reconstruction	2017 Bonds	9	06/2023	209,007	208,629	378	0	0	0	209,007
11312-11344 Glen Cross Dr - 11341-11367 Drummond Dr - V072	Alley Reconstruction	2017 Bonds	9	06/2023	535,894	537,350	(1,456)	0	0	0	535,894
1225-1423 Kirnwood Dr - 7601 S Polk St - V062	Alley Reconstruction	2017 Bonds	8	07/2022	366,930	310,528	56,403	0	0	0	366,930
127-231 W Louisiana Ave - 118-228 Conrad St - V022	Alley Reconstruction	2017 Bonds	4	03/2024	93,042	96,498	(3,457)	324,180	0	0	417,222
12Th St From Upton To 200 Ft East Of Upton - V992	Target Neighborhood	2017 Bonds	4	02/2024	56,599	58,047	(1,448)	180,341	0	0	236,940

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
1503-1551 Briarcliff Rd - 5503-5537 Mesa Cir - V008	Alley Reconstruction	2017 Bonds	2	02/2022	363,491	364,274	(783)	0	0	0	363,491
15632-15724 Golden Creek Rd - 6231 - La Cosa Dr - Bay Point - V086	Alley Reconstruction	2017 Bonds	11	12/2023	62,630	62,726	(96)	0	0	0	62,630
1608-1620 Day Star Dr - 1603-1633 Hanging Cliff Dr - V023	Alley Reconstruction	2017 Bonds	4	03/2024	67,433	67,433	0	286,480	0	0	353,913
1611-1727 Red Cloud Dr - 9704-9780 Faircloud Dr [A7003] - V034	Alley Reconstruction	2017 Bonds	5	02/2022	476,499	480,114	(3,615)	0	0	0	476,499
1621-1631 Windchime Dr - 1614-1626 Vatican Ln - V024	Alley Reconstruction	2017 Bonds	4	03/2024	42,453	43,323	(871)	44,690	0	0	87,143
1708-1920 Vatican Ln - 1705-1921 Windchime Dr - V025	Alley Reconstruction	2017 Bonds	4	03/2024	62,911	63,907	(996)	281,146	0	0	344,057
17604-17630 Davenport Alley Construction - VA05	Target Neighborhood	2017 Bonds	12	10/2022	508,645	53,602	455,043	0	0	0	508,645
1830-1886 Red Cloud Dr - 9803-9851 Glengreen Dr [A6972] - V035	Alley Reconstruction	2017 Bonds	5	02/2022	450,447	463,501	(13,054)	0	0	0	450,447
18603-18707 Amador Ave - 6505-6511 Villa Rd - V095	Alley Reconstruction	2017 Bonds	12	12/2022	708,867	611,106	97,761	0	0	0	708,867
1885-2025 Red Cloud Dr - 2002-2080 Corvette Dr [A6966] - V036	Alley Reconstruction	2017 Bonds	5	02/2022	463,201	306,603	156,597	0	0	0	463,201

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
19003-19039 Bilbrook Ln - V096	Alley Reconstruction	2017 Bonds	12	12/2022	357,862	358,741	(879)	0	0	0	357,862
2012 Public Art Projects - Streets - PA13	Public Art	2012 Bonds	Citywide	12/2023	75,500	3,000	72,500	0	0	0	75,500
2017 Bond Program Reserved Contingency - VA38	Bridge Repair and Modification	2017 Bonds	Citywide	04/2025	(7,060,158)	0	(7,060,158)	0	0	0	(7,060,158)
2022 Certificate of Obligation-Sidewalks - W796	Street and Alley Improvements	Other GO CIP - Debt	Citywide	Ongoing	5,000,000	2,546,937	2,453,063	5,000,000	5,000,000	0	15,000,000
2022 Certificate of Obligation-Streets - W795	Street and Alley Improvements	Other GO CIP - Debt	Citywide	Ongoing	40,000,000	38,283,808	1,716,192	44,800,000	16,000,000	0	100,800,000
2022 Certificates of Obligation - Streets Underserved - W803	Street and Alley Improvements	Other GO CIP - Debt	Citywide	Ongoing	10,000,000	417,017	9,582,983	11,200,000	4,000,000	0	25,200,000
207-347 Bettyrae Way - 7708-7770 Ryan Ridge Dr - V063	Alley Reconstruction	2017 Bonds	8	07/2022	428,068	295,489	132,579	0	0	0	428,068
2104-2336 Dugald Pl - 2005-2249 E Illinois Ave - V026	Alley Reconstruction	2017 Bonds	4	12/2023	691,843	83,161	608,682	0	0	0	691,843
2205-2341 Freeland - 2336-2328 Homeway - 2204-2340 Babalos - V060	Alley Reconstruction	2017 Bonds	7	12/2024	74,379	74,475	(96)	319,606	0	0	393,985
2211-2323 Deer Path Dr - 2905-3311 Kellogg Ave - V027	Alley Reconstruction	2017 Bonds	4	12/2023	588,899	104,081	484,818	0	0	0	588,899

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
2304-2348 Hunters Run Dr - 7407-7415 Mesa Verde Trl - V064	Alley Reconstruction	2017 Bonds	8	07/2022	408,614	329,630	78,984	0	0	0	408,614
2306-2440 Bluffton Dr - 2307 - 2439 Blaydon Dr - V042	Alley Reconstruction	2017 Bonds	7	11/2022	555,914	526,618	29,295	0	0	0	555,914
2408-2564 Club Manor Dr - 2435-2549 Matland Dr - V017	Alley Reconstruction	2017 Bonds	3	01/2023	630,069	97,945	532,124	0	0	0	630,069
2503-2623 W Lovers Ln - 2502-2614 W Amherst Ave - V009	Alley Reconstruction	2017 Bonds	2	02/2022	278,580	282,580	(4,000)	0	0	0	278,580
2507-2537 Blaydon Dr - 2506 - 2536 Bluffton Dr - V043	Alley Reconstruction	2017 Bonds	7	11/2022	365,380	367,407	(2,026)	0	0	0	365,380
2603-2931 Garapan Dr - 2502-2922 Nicholson Dr - V028	Alley Reconstruction	2017 Bonds	4	03/2024	92,191	94,460	(2,268)	575,380	0	0	667,571
2703-2743 April Hill Ln - 2710-2750 Stevens Point Ln - V097	Alley Reconstruction	2017 Bonds	12	12/2022	447,202	241,729	205,473	0	0	0	447,202
2703-2829 Klondike - Dr 2704-2830 Lockhart Ave - V044	Alley Reconstruction	2017 Bonds	7	11/2022	652,359	654,839	(2,481)	0	0	0	652,359
2703-2831 Scottsbluff Dr - 2802-2826 La Prada Ct - V045	Alley Reconstruction	2017 Bonds	7	11/2022	502,284	502,284	0	0	0	0	502,284

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
2707-2757 Runningbrook Ln - 2700 N Buckner Blvd - V046	Alley Reconstruction	2017 Bonds	7	11/2022	303,107	298,685	4,422	0	0	0	303,107
2707-2837 Blyth Dr - 2706-2838 Gross Rd - V047	Alley Reconstruction	2017 Bonds	7	11/2022	395,331	395,427	(96)	0	0	0	395,331
2711-2733 Groveridge, 9606-9674 Briggs, 9605-9621 Altacrest - V061	Alley Reconstruction	2017 Bonds	7	12/2024	69,144	69,240	(96)	400,007	0	0	469,151
3004-3150 Kinkaid Dr - 3045-3155 Park Ln - V037	Alley Reconstruction	2017 Bonds	6	01/2024	110,398	112,733	(2,335)	686,992	0	0	797,390
3105-3161 Waldrop Drive - 3106-3160 Rotan Lane - V114	Alley Reconstruction	2017 Bonds	13	12/2024	434,557	435,459	(902)	0	0	0	434,557
3105-3171 Newcastle Dr - 3104-3170 Walnut Hill - V038	Alley Reconstruction	2017 Bonds	6	01/2024	76,196	83,448	(7,252)	230,264	0	0	306,460
3163-3241 E Ledbetter Dr - 3132-3244 Dahlia Dr - V029	Alley Reconstruction	2017 Bonds	4	12/2023	371,146	59,154	311,993	0	0	0	371,146
3206-3232 Rotan Lane - 3207-3233 Waldrop Drive - V115	Alley Reconstruction	2017 Bonds	13	12/2024	222,568	223,306	(737)	0	0	0	222,568
3207 - 3349 Citation Dr - 3208 - 3330 Timberview Rd - V116	Alley Reconstruction	2017 Bonds	13	12/2024	615,638	616,540	(902)	0	0	0	615,638

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
3506-3658 High Vista Dr - 11960 Highdale Dr - V040	Alley Reconstruction	2017 Bonds	6	01/2024	78,845	66,697	12,148	379,477	0	0	458,322
3544 - 3638 Ainsworth Dr - 3615 - 3675 Norcross Ln - V117	Alley Reconstruction	2017 Bonds	13	12/2024	601,455	602,304	(849)	0	0	0	601,455
3609-3615 Bon Park Ct - 3608-3614 Parader Ct - V073	Alley Reconstruction	2017 Bonds	9	06/2023	110,808	111,913	(1,105)	0	0	0	110,808
3610-3668 Weeburn Dr - 3623-3651 Midpines Dr - V118	Alley Reconstruction	2017 Bonds	13	12/2024	474,073	474,810	(737)	0	0	0	474,073
3805-3945 Hawick Ln - 3804-3858 Eaton Dr - V011	Alley Reconstruction	2017 Bonds	2	02/2022	370,535	374,324	(3,789)	0	0	0	370,535
3864-3872 Treeline Cir - 1618-1626 Five Mile Ct - V030	Alley Reconstruction	2017 Bonds	4	03/2024	66,832	66,928	(96)	200,754	0	0	267,586
4104-4124 Firebrick Ln - 4103-4119 Country Brook Dr - V098	Alley Reconstruction	2017 Bonds	12	12/2022	284,855	192,750	92,104	0	0	0	284,855
4202-4272 Timberglen Rd - 4203-4231 Lawngate Dr - V099	Alley Reconstruction	2017 Bonds	12	12/2022	259,241	264,705	(5,464)	0	0	0	259,241
4307-4435 Bonnie View Rd - 4302-4446 Cicero St - V031	Alley Reconstruction	2017 Bonds	4	12/2023	450,140	66,257	383,883	0	0	0	450,140

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
4403-4451 Cinnabar Dr - 6102-6150 Symphony Ln - V048	Alley Reconstruction	2017 Bonds	7	12/2024	432,287	436,873	(4,586)	0	0	0	432,287
4503-4535 Live Oak St - 4514-4522 Bryan St - V012	Alley Reconstruction	2017 Bonds	2	02/2022	288,862	290,892	(2,031)	0	0	0	288,862
4804-4950 Ashbrook Rd - 4803-4945 Chilton Dr - V049	Alley Reconstruction	2017 Bonds	7	05/2023	95,054	95,150	(96)	0	0	0	95,054
4806-5034 Mill Creek Rd - 4807-4923 -12515 Planters Glen Dr - V123	Alley Reconstruction	2017 Bonds	13	03/2022	481,585	481,668	(83)	0	0	0	481,585
4812-4840 Worth St - 4807-4841 Tremont St - V007	Alley Petitions	2017 Bonds	2	03/2022	209,215	212,344	(3,129)	0	0	0	209,215
4902-5032 Thursh St - 4903-5033 Wenonah Dr - V013	Alley Reconstruction	2017 Bonds	2	02/2022	318,070	324,173	(6,102)	0	0	0	318,070
5005-5207 Banting Way - 5411-5445 Endlery Pl - V050	Alley Reconstruction	2017 Bonds	7	05/2023	66,378	66,474	(96)	0	0	0	66,378
503-511 N Prairie Ave - 4721-4721 Tremont St - V014	Alley Reconstruction	2017 Bonds	2	02/2022	140,506	142,984	(2,477)	0	0	0	140,506
5100-5152 Lahoma St - 5101-5147 N Hall St - V015	Alley Reconstruction	2017 Bonds	2	02/2022	264,832	267,517	(2,685)	0	0	0	264,832
5107-5143 Breakwood Dr - 5116-5152 Colter Dr - V051	Alley Reconstruction	2017 Bonds	7	05/2023	54,438	54,438	0	0	0	0	54,438

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
5179-5107 Chalet - 1404-1550 Drury Dr - V018	Alley Reconstruction	2017 Bonds	3	02/2024	382,556	78,622	303,934	0	0	0	382,556
5300-5358 Willis Ave - 5303-5355 Richard Ave - V016	Alley Reconstruction	2017 Bonds	2	02/2022	274,812	276,356	(1,544)	0	0	0	274,812
5303-5347 Blaney Way - 5204-5240 Banting Way - V052	Alley Reconstruction	2017 Bonds	7	05/2023	75,321	71,666	3,655	0	0	0	75,321
5306-5342 Lake Placid Dr - 1572-1568 Drury Pl - V019	Alley Reconstruction	2017 Bonds	3	02/2024	209,251	55,398	153,852	0	0	0	209,251
5500-5552 Longview St - 5503-5549 McCommas Blvd - V125	Alley Reconstruction	2017 Bonds	14	05/2022	242,592	214,745	27,847	0	0	0	242,592
5501-5527 Harbor Town Dr - 5506-5530 Tamaron Ct - V100	Alley Reconstruction	2017 Bonds	12	12/2022	498,415	318,987	179,428	0	0	0	498,415
5601-5639 Morningside Ave - 5602-5634 McCommas Blvd - V126	Alley Reconstruction	2017 Bonds	14	05/2022	212,500	214,907	(2,408)	0	0	0	212,500
5605-5831 Everglade Rd - 5606-5824 Twineing St - V053	Alley Reconstruction	2017 Bonds	7	12/2024	520,648	523,309	(2,660)	0	0	0	520,648
5620-5832 Everglade Rd - 5707-5861 Marview Ln - V054	Alley Reconstruction	2017 Bonds	7	05/2023	91,892	74,290	17,602	0	0	0	91,892

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
5701-5745 Palo Pinto Ave - 5702-5746 Velasco Ave (Alley Improvements) - VA06	Target Neighborhood	2017 Bonds	14	02/2024	65,660	67,724	(2,064)	853,090	0	0	918,750
5703-5747 Vanderbilt Ave - 5710-5750 Marquita Ave - V127	Alley Reconstruction	2017 Bonds	14	05/2022	226,039	227,859	(1,821)	0	0	0	226,039
5710-5814 Meadowick Ln - 5274-5290 Ponderosa Cir - V055	Alley Reconstruction	2017 Bonds	7	12/2024	221,537	224,090	(2,553)	0	0	0	221,537
5737-5763 Caruth Blvd - 5708-5728 Surrey Square Lane - V119	Alley Reconstruction	2017 Bonds	13	01/2022	252,570	252,570	0	0	0	0	252,570
6020-6040 Fieldstone - V101	Alley Reconstruction	2017 Bonds	12	03/2023	86,345	87,248	(904)	194,558	0	0	280,903
6024-6300 Samuel Blud - 6205-6441 Symphony Ln - V056	Alley Reconstruction	2017 Bonds	7	12/2024	478,637	413,317	65,320	0	0	0	478,637
6103-6129 Mercedes Ave - 6100-6126 Morningside Ave - V128	Alley Reconstruction	2017 Bonds	14	05/2022	190,486	192,473	(1,987)	0	0	0	190,486
6139-6179 Monticello Ave - 6202-6238 Mercedes Ave - V129	Alley Reconstruction	2017 Bonds	14	05/2022	221,135	223,197	(2,062)	0	0	0	221,135

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
6201- 6333 Bryan Pkwy - 5808-5842 Live Oak St - V130	Alley Reconstruction	2017 Bonds	14	05/2022	236,603	238,708	(2,105)	0	0	0	236,603
6206-6440 Symphony Ln - 4307-4339 Cinnabar Dr - V057	Alley Reconstruction	2017 Bonds	7	12/2024	370,498	373,158	(2,660)	0	0	0	370,498
6216-6226 Autumn Woods Trl - 804-814 W Red Bird Ln - V020	Alley Reconstruction	2017 Bonds	3	02/2024	61,735	62,517	(782)	78,901	0	0	140,636
6302-6326 Oakleaf Rd - 6301-6323 Warm Mist Ln - V102	Alley Reconstruction	2017 Bonds	12	09/2023	272,209	285,391	(13,182)	0	0	0	272,209
6407-6475 Glendora Ave - 6406-6474 Meadow Road - V120	Alley Reconstruction	2017 Bonds	13	03/2022	344,849	344,849	0	0	0	0	344,849
6421-6543 Northwood Road - 6426-6542 Deloache Ave - V121	Alley Reconstruction	2017 Bonds	13	01/2022	390,933	390,933	0	0	0	0	390,933
6505-6635 Mimosa Ln - 6506-6630 Lakehurst Ave - V122	Alley Reconstruction	2017 Bonds	13	03/2022	614,527	637,554	(23,026)	0	0	0	614,527
6506-6556 Crestmere Dr - 6515-6555 Meadowcreek Dr - V087	Alley Reconstruction	2017 Bonds	11	12/2023	62,712	64,739	(2,026)	0	0	0	62,712
6510-6580 Calais Dr - 6509-6565 Crestmere Dr - V088	Alley Reconstruction	2017 Bonds	11	12/2023	61,672	61,768	(96)	0	0	0	61,672

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
6607-6831 Desco Drive - 6706-6838 Prestonshire Lane - V124	Alley Reconstruction	2017 Bonds	13	01/2022	429,273	395,539	33,734	0	0	0	429,273
6808-7038 Hunters Ridge Dr - 6807-6959 Town Bluff Dr - V089	Alley Reconstruction	2017 Bonds	11	12/2023	78,137	78,233	(96)	0	0	0	78,137
6816-6858 Freemont St - 6809-6851 Whitehill St - V074	Alley Reconstruction	2017 Bonds	9	07/2023	259,150	261,381	(2,231)	0	0	0	259,150
6906-6954 Kingsbury Dr - 6907-6949 Winchester St - V075	Alley Reconstruction	2017 Bonds	9	07/2023	235,513	233,951	1,562	0	0	0	235,513
6906-7030 Orchid Ln - 6909-7007 Meadoebriar Ln - Pemberton Dr - V094	Alley Reconstruction	2017 Bonds	11	12/2023	63,779	64,159	(380)	0	0	0	63,779
6915-6965 Freemont St - 6914-6964 Wakefield St - V076	Alley Reconstruction	2017 Bonds	9	07/2023	294,094	295,294	(1,200)	0	0	0	294,094
6920-7038 Midbury Dr - 6919-7033 Northaven Rd - V090	Alley Reconstruction	2017 Bonds	11	12/2023	76,167	78,118	(1,951)	0	0	0	76,167
7005-7065 Freemont St - 7006-7066 Wakefield St - V077	Alley Reconstruction	2017 Bonds	9	07/2023	354,272	354,368	(96)	0	0	0	354,272

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
7023-7031 Wakefield St - 7049-7053 Wakefield Cir - V078	Alley Reconstruction	2017 Bonds	9	07/2023	208,155	208,251	(96)	0	0	0	208,155
7027-7203 Hunnicut Rd - 7012-7108 Belteau Ln - V058	Alley Reconstruction	2017 Bonds	7	05/2023	62,976	54,407	8,569	0	0	0	62,976
7103-7133 Echo Bluff Dr - 7202-7226 Rustic Valley Dr - V103	Alley Reconstruction	2017 Bonds	12	09/2023	367,505	371,377	(3,872)	0	0	0	367,505
7105-7227 Bluefield Dr - 7311- 7427 Carta Valley Dr - V104	Alley Reconstruction	2017 Bonds	12	09/2023	544,139	546,804	(2,664)	0	0	0	544,139
7129-7195 Elliott Dr - 7130-7184 Rolling Fork Dr - V059	Alley Reconstruction	2017 Bonds	7	12/2024	383,362	384,385	(1,024)	0	0	0	383,362
7151-7203 Gracefield Ln - 7101-7145 Crooked Oak Dr - V105	Alley Reconstruction	2017 Bonds	12	09/2023	458,346	417,464	40,882	0	0	0	458,346
7206 -7446 La Sobrina Dr - 7223-7441 Whispering Pine Dr - V106	Alley Reconstruction	2017 Bonds	12	09/2023	559,403	560,054	(650)	0	0	0	559,403
7309-7435 Tanglelen Dr - 7364-7450 Tophill Ln - V091	Alley Reconstruction	2017 Bonds	11	12/2023	61,730	63,681	(1,951)	0	0	0	61,730
7405-7443 Lynworth Dr - 7408-7438 Chattington Dr - V092	Alley Reconstruction	2017 Bonds	11	12/2023	54,581	56,531	(1,951)	0	0	0	54,581

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
7501-7631 Ashcrest Ln - 7502-7578 Christie Ln - V021	Alley Reconstruction	2017 Bonds	3	02/2024	461,445	76,309	385,137	0	0	0	461,445
7604-7608 Dornoch Ln - 7603-7605 Lairds Ln - V107	Alley Reconstruction	2017 Bonds	12	09/2023	255,189	257,651	(2,462)	0	0	0	255,189
7606-7672 Rolling Acres Dr - 7615-7651 Tophill Ln - V093	Alley Reconstruction	2017 Bonds	11	12/2023	57,336	57,750	(414)	0	0	0	57,336
7704-78400 Carbondale St - 7703-7835 Brownville (Alley Improvements) - VA01	Target Neighborhood	2017 Bonds	7	12/2024	81,178	81,304	(126)	561,484	0	0	642,662
7905-7933 Olusta Dr - 7932 Great Trinity Forest Way - V067	Alley Reconstruction	2017 Bonds	8	12/2024	68,219	68,219	0	122,563	0	0	190,782
806-954 Ivywood Dr - 807-951 Jadewood Dr - V068	Alley Reconstruction	2017 Bonds	8	07/2022	387,509	325,148	62,360	0	0	0	387,509
Aberdeen Ave From Edgemere Rd To Thackery St - V285	Street Reconstruction	2017 Bonds	13	01/2023	1,493,969	795,365	698,604	0	0	0	1,493,969
Abrams Rd from Gaston Ave to S Beacon St - VA14	Thoroughfares	2017 Bonds	14	12/2022	2,937,690	2,676,358	261,332	0	0	0	2,937,690
Abrams Rd from Glennox Ln to E Lovers Ln - V949	Street Resurfacing	2017 Bonds	2	09/2022	132,101	132,098	3	0	0	0	132,101
Adair St From Cobb St To 500 Ft North Of Cobb St - V287	Street Reconstruction	2017 Bonds	14	11/2023	58,735	59,763	(1,028)	22,795	0	0	81,530

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Adleta Blvd from Adleta Ct to Adleta Blvd - V774	Street Resurfacing	2017 Bonds	9	05/2022	478,412	478,409	3	0	0	0	478,412
Akard Place Signals - W064	Traffic Signals	Capital Projects Reimbursement	2	12/2021	69,611	38,826	30,785	0	0	0	69,611
Allen St from McKinney Ave to Laclede St - V970	Street Resurfacing	2017 Bonds	6	09/2022	155,482	155,482	0	0	0	0	155,482
Alley Improvements Between 8th St - Church From IH 35E To N Cliff - V993	Target Neighborhood	2017 Bonds	4	02/2024	40,973	40,973	0	135,088	0	0	176,061
Alley Improvements Between Ewing Ave - Upton From Viola To Clarendon - V994	Target Neighborhood	2017 Bonds	4	02/2024	27,598	27,598	0	539,311	0	0	566,909
Alley: Hibernia & Mckinney From Routh To Boll - S201	Alley Petitions	2012 Bonds	Citywide	12/2021	76,788	77,782	(994)	0	0	0	76,788
Alley: Hibernia & State From Boll To Wort - S202	Alley Petitions	2012 Bonds	Citywide	12/2021	84,811	85,905	(1,095)	0	0	0	84,811
Alley: Hurley Way & Lenel Place Williamsburg - S203	Alley Petitions	2006 Bonds	Citywide	12/2021	750	516	234	0	0	0	750
Alley: Hurley Way & Lenel Place Williamsburg - S203	Alley Petitions	2012 Bonds	Citywide	12/2021	187,825	166,897	20,929	0	0	0	187,825

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Alley: Manana & Park From Larga To Marsh - S205	Alley Petitions	2012 Bonds	Citywide	12/2021	323,524	356,426	(32,901)	0	0	0	323,524
Alley: State St & Thomas Ave From Routh To Boll - S207	Alley Petitions	2012 Bonds	Citywide	12/2022	9,406	9,663	(257)	0	0	0	9,406
Alpha Rd from Barton Dr to Noel Rd - V293	Street Reconstruction	2017 Bonds	11	10/2024	76,655	58,953	17,702	989,848	0	0	1,066,503
Alpha Rd From End Of Pavement To Barton Dr - V310	Thoroughfares	2017 Bonds	11	10/2024	1,079,357	49,385	1,029,972	88,191	0	0	1,167,548
Alpha Rd from Noel Rd to Montfort Dr - V294	Street Reconstruction	2017 Bonds	11	10/2024	128,062	51,428	76,634	1,901,255	0	0	2,029,317
Amhurst Ave - Stanford Ave From Linwood Ave To Briarwood Ln - V005	Alley Petitions	2017 Bonds	13	02/2024	81,208	82,812	(1,604)	132,266	0	0	213,474
Annapolis Ln from Ridgelawn Dr to Berwyn Ln - V795	Street Resurfacing	2017 Bonds	6	09/2022	228,198	228,198	0	0	0	0	228,198
Anzio Cir from Garapan Dr to S Polk St - V199	Street Reconstruction	2017 Bonds	4	04/2022	1,240,056	1,129,179	110,877	0	0	0	1,240,056
Apple St. and Live Oak St. Intersection- W336	Traffic Signals	Capital Projects Reimbursement	14	12/2021	21,482	8,628	12,854	0	0	0	21,482
Arapaho Rd from Golden Creek Rd to Meado - V939	Street Resurfacing	2017 Bonds	12	09/2022	460,616	0	460,616	0	0	0	460,616
Arborcrest Dr From Bluewood Dr To Partridge Dr - V262	Street Reconstruction	2017 Bonds	8	03/2022	906,420	876,593	29,827	0	0	0	906,420

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
AT&T Discovery Plaza - W312	Traffic Signals	Capital Projects Reimbursement	2, 14	06/2022	175,676	91,607	84,070	0	0	0	175,676
Audelia Rd from Faircrest Dr to Royal Ln - V961	Street Resurfacing	2017 Bonds	10	09/2022	766,441	766,438	3	0	0	0	766,441
Avenue H From E 11Th St To Sanderson Ave - V247	Street Reconstruction	2017 Bonds	4	03/2025	852,896	115,181	737,715	0	0	0	852,896
Azalea Ln & Currin - S218	Alley Reconstruction	2012 Bonds	Citywide	12/2021	199,873	199,555	318	0	0	0	199,873
Babcock Dr From Bernal Dr To Canada Dr - V256	Street Reconstruction	2017 Bonds	6	08/2023	446,463	447,877	(1,414)	0	0	0	446,463
Baruth Blvd & Colgate Ave - S226	Alley Reconstruction	2012 Bonds	Citywide	12/2021	5,137	1,446	3,691	0	0	0	5,137
Beechmont Dr from Ferguson Rd to Felicia Ct - V827	Street Resurfacing	2017 Bonds	14	09/2022	266,107	267,986	(1,879)	0	0	0	266,107
Belmont Ave from Summit Ave to Greenville Ave - V320	Street Resurfacing	2017 Bonds	14	09/2022	129,814	129,814	0	0	0	0	129,814
Bennington Dr from Trammel Dr to Middlebury Dr - V668	Street Resurfacing	2017 Bonds	9	09/2022	266,738	266,738	0	0	0	0	266,738
Bernal/Singleton Left Turn Signal - W366	Traffic Signals	2006 Bonds	6	06/2022	39,585	0	39,585	0	0	0	39,585
Bike Plan - VA48	Hike and Bike Trails	2017 Bonds	Citywide	12/2023	150,000	150,000	0	0	0	0	150,000
Blackburn St from N Haskell Ave to Noble Ave - V963	Street Resurfacing	2017 Bonds	14	09/2022	168,962	168,962	0	0	0	0	168,962

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Blackburn St from Turtle Creek Blvd to Oak Lawn Ave - V957	Street Resurfacing	2017 Bonds	14	06/2022	473,739	473,739	0	0	0	0	473,739
Blackburn St from Turtle Creek Blvd to Travis St - V971	Street Resurfacing	2017 Bonds	14	09/2022	573,467	488,330	85,137	0	0	0	573,467
Blanch Cir from Hillside Dr to Nonesuch Rd - V773	Street Resurfacing	2017 Bonds	9	12/2021	240,348	240,348	0	0	0	0	240,348
Blessing Cir from End of Pavement to Blessing Dr - V648	Street Resurfacing	2017 Bonds	13	09/2022	91,261	93,869	(2,608)	0	0	0	91,261
Blossomheath Ln From LBJ Service Rd N To Thistle Ln - V275	Street Reconstruction	2017 Bonds	11	12/2023	63,523	60,939	2,584	387,737	0	0	451,260
Blossomheath Ln from Thistle Ln to Alpha Rd - V222	Street Reconstruction	2017 Bonds	11	12/2023	74,750	74,750	0	438,037	0	0	512,787
Bluffdale Dr from Berkinshire Dr to Brookhurst Dr - V805	Street Resurfacing	2017 Bonds	9	09/2022	93,570	93,570	0	0	0	0	93,570
Bombay Ave from Huron Dr to Thurston Dr - V193	Street Reconstruction	2017 Bonds	2	06/2022	1,210,574	1,125,939	84,635	0	0	0	1,210,574
Bonham St from Midway Rd to End of Pavement - V684	Street Resurfacing	2017 Bonds	5	09/2022	663,695	462,207	201,489	0	0	0	663,695
Bonnie View Rd from Ann Arbor Ave to Cummings St - V200	Street Reconstruction	2017 Bonds	4	10/2024	2,377,290	218,950	2,158,340	0	0	0	2,377,290

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Boundbrook Ave From Greenville Ave To Woodbrook Dr - V268	Street Reconstruction	2017 Bonds	10	11/2022	406,924	373,730	33,194	0	0	0	406,924
Bradford Dr from Maple Springs Blvd to Hedgerow Dr - V194	Street Reconstruction	2017 Bonds	2	12/2024	374,403	332,621	41,782	1,627,252	0	0	2,001,655
Branchfield Dr from W Lawther Dr to Fisher Rd - V803	Street Resurfacing	2017 Bonds	2	09/2022	224,288	224,288	0	0	0	0	224,288
Brennans Pl from End of Pavement to Brennans Dr - V843	Street Resurfacing	2017 Bonds	12, 13	09/2023	42,429	42,429	0	0	0	0	42,429
Briaridge Rd from Spring Creek Rd to Coit Rd - V813	Street Resurfacing	2017 Bonds	7	09/2022	215,297	215,294	3	0	0	0	215,297
Broadmoor Dr from Broadmoor Dr to Garland Rd - V847	Street Resurfacing	2017 Bonds	13	09/2023	127,013	127,013	0	0	0	0	127,013
Broken Bow Rd from 9635 Broken Bow Rd to Fieldcrest Dr - V216	Street Reconstruction	2017 Bonds	10	03/2023	1,123,862	558,981	564,880	0	0	0	1,123,862
Brookhurst Dr from Edgelake Dr to Northcliff Dr - V682	Street Resurfacing	2017 Bonds	9	09/2022	497,511	515,718	(18,207)	0	0	0	497,511
Brookshire Dr From Orchid Ln To Brookshire Cir - V276	Street Reconstruction	2017 Bonds	11	01/2024	89,690	93,619	(3,929)	229,553	0	0	319,243
Bucknell Dr from Bennington Dr to Trammel Dr - V651	Street Resurfacing	2017 Bonds	12	09/2022	181,227	181,227	0	0	0	0	181,227

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Burma From Kiska St To Saipan St - VA02	Target Neighborhood	2017 Bonds	7	12/2024	110,845	110,972	(126)	452,422	0	0	563,267
Burma Rd From Carbondale St To Kiska St - VA04	Target Neighborhood	2017 Bonds	7	12/2024	133,405	134,372	(968)	367,174	0	0	500,579
Burroaks Cir From Burroaks Dr To End Of Pavement - V263	Street Reconstruction	2017 Bonds	8	06/2023	447,653	77,625	370,028	0	0	0	447,653
Camp Wisdom Rd from FM 1382 to Mountain Creek Pkwy - VA13	Thoroughfares	2017 Bonds	3	10/2023	561,028	517,640	43,388	3,188,972	0	0	3,750,000
Camp Wisdom Road Project - W147	Intergovernmental Partnership Projects	2006 Bonds	3	03/2022	611,550	611,550	0	0	0	0	611,550
Camp Wisdom Road Project - W147	Intergovernmental Partnership Projects	2017 Bonds	3	03/2022	684,610	128,804	555,806	0	0	0	684,610
Camp Wisdom Road Project - W147	Intergovernmental Partnership Projects	Capital Projects Reimbursement	3	03/2022	700,000	700,000	0	0	0	0	700,000
Campbell Rd from Preston Rd to Preston Bend Ct - V959	Street Resurfacing	2017 Bonds	12	02/2022	766,100	288,873	477,227	0	0	0	766,100
Campbell Rd from Preston Rd to Preston Trail Dr - V952	Street Resurfacing	2017 Bonds	11	09/2022	489,466	501,818	(12,351)	0	0	0	489,466
Canada Dr From Babcock Dr To Leesburg St - V307	Thoroughfares	2017 Bonds	6	03/2022	1,462,195	1,373,073	89,121	0	0	0	1,462,195

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Canada Dr From Tamerisk St To Westmoreland Rd - S309	Street Reconstruction	2012 Bonds	12	12/2024	230,793	236,013	(5,221)	0	0	0	230,793
Canada Dr From Tamerisk St To Westmoreland Rd - S309	Street Reconstruction	2017 Bonds	12	01/2026	99,775	77,549	22,226	0	0	0	99,775
Canada Drive From Westmoreland To Hampton - VA08	Thoroughfares	2017 Bonds	5	12/2025	1,833,844	35,850	1,797,994	0	0	0	1,833,844
Capps Dr & Rexford Dr From Lemmon Ave Par - S210	Alley Petitions	2012 Bonds	Citywide	12/2021	163,235	141,814	21,421	0	0	0	163,235
Carissa Dr from Carissa Cir to Jupiter Rd - V831	Street Resurfacing	2017 Bonds	8	09/2023	147,799	147,799	0	0	0	0	147,799
Carissa Dr from Ridgelake Dr to Sunland St - V763	Street Resurfacing	2017 Bonds	8	09/2022	214,855	214,855	0	0	0	0	214,855
Carnegie Dr from Carnegie Pl to Peavy Rd - V823	Street Resurfacing	2017 Bonds	7	09/2022	97,241	97,241	0	0	0	0	97,241
Carrousel Cir from Lyre Ln to Lyre In - V676	Street Resurfacing	2017 Bonds	2	09/2022	154,093	157,669	(3,576)	0	0	0	154,093
Casa View Street Improvements - V985	Streetscape-Urban Design	2017 Bonds	9	12/2024	784,428	784,524	(96)	0	0	0	784,428
CBD Fair Link- Hall St to I-30 - U203	Intergovernmental Partnership Projects	2006 Bonds	1, 3	12/2024	124,876	124,876	0	0	0	0	124,876
CBD Fair Link- Hall St to I-30 - U203	Intergovernmental Partnership Projects	2017 Bonds	1, 3	12/2024	3,411,683	3,409,194	2,490	0	0	0	3,411,683

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
CBD Fair Park Link From Main to IH30 (Design And ROW) - VA11	Thoroughfares	2017 Bonds	2	01/2024	2,698,255	1,506,862	1,191,394	0	0	0	2,698,255
Central Signal Computer - R090	Traffic Signals	2006 Bonds	Citywide	Ongoing	2,007,091	1,967,070	40,021	0	0	0	2,007,091
Chalk Hill - I 30 EB Frontage Road to Singleton - U780	Thoroughfares	2006 Bonds	Citywide	12/2025	26,693	26,693	0	0	0	0	26,693
Chalk Hill - I 30 EB Frontage Road to Singleton - U780	Thoroughfares	2017 Bonds	Citywide	12/2025	662,027	662,027	0	0	0	0	662,027
Chalk Hill Rd - Davis St to 800 South of IH 30 - U781	Thoroughfares	2006 Bonds	Citywide	12/2022	205,382	205,382	0	0	0	0	205,382
Chapel Hill Rd from W Lawther Dr to Cathedral Dr - V557	Street Resurfacing	2017 Bonds	9	09/2022	169,065	169,065	0	0	0	0	169,065
Charing Cross Ln from Staffordshire Dr to Flicker Ln - V594	Street Resurfacing	2017 Bonds	10	09/2022	96,280	96,280	0	0	0	0	96,280
Chariot Dr from Trace Rd to Wimbelton Way - V840	Street Resurfacing	2017 Bonds	8	09/2022	338,753	338,753	0	0	0	0	338,753
Charlestown Dr from Nuestra Dr to Preston Rd - V603	Street Resurfacing	2017 Bonds	13	09/2022	497,839	615,152	(117,314)	0	0	0	497,839
Cheyenne From Big Thicket To Elam - VA18	Thoroughfares	2017 Bonds	5	09/2024	4,541,941	536,620	4,005,321	0	0	0	4,541,941

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Cheyenne From Lake June To Big Thickett Phase I - VA17	Thoroughfares	2017 Bonds	5	09/2024	7,129,507	712,605	6,416,902	0	0	0	7,129,507
Church Cir from End of Pavement to Church Rd - V809	Street Resurfacing	2017 Bonds	2	09/2022	64,278	64,278	0	0	0	0	64,278
Church St From I-35 To Cliff To End - V248	Street Reconstruction	2017 Bonds	4	03/2025	585,516	102,892	482,624	0	0	0	585,516
Clarendon Dr (2-28' Lanes) from Ewing to Upton - V292	Street Reconstruction	2017 Bonds	4	11/2024	717,466	295,494	421,973	998,191	0	0	1,715,657
Clark Road and Clarkridge Drive - W172	Traffic Signals	Capital Projects Reimbursement	3	12/2021	200,000	198,092	1,908	0	0	0	200,000
Clarksdale Pl from Clarksdale Dr to End of Pavement - V798	Street Resurfacing	2017 Bonds	9	09/2022	61,466	53,474	7,992	0	0	0	61,466
Classen Dr from E Northwest Hwy to Van Dyke Rd - V785	Street Resurfacing	2017 Bonds	9	Ongoing	383,062	383,062	0	0	0	0	383,062
Classen Dr from Northlake Dr to Waterview Rd - V707	Street Resurfacing	2017 Bonds	9	09/2022	347,696	347,696	0	0	0	0	347,696
Cobb St From Cobb St To Adair St - V288	Street Reconstruction	2017 Bonds	14	11/2023	51,240	53,482	(2,242)	59,065	0	0	110,305
Cockrell Hill - La Reunion to Singleton - U205	Intergovernmental Partnership Projects	2006 Bonds	Citywide	06/2023	5,847,699	5,847,699	0	0	0	0	5,847,699

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Cockrell Hill - La Reunion to Singleton - U205	Intergovernmental Partnership Projects	2017 Bonds	Citywide	09/2024	37,634	37,634	0	0	0	0	37,634
Cockrell Hill from Davis to the City Lim - U206	Intergovernmental Partnership Projects	2006 Bonds	Citywide	06/2023	7,138	7,138	0	0	0	0	7,138
Cockrell Hill From La Reunion To Singleton - V136	Intergovernmental Partnership Projects	2017 Bonds	6	06/2023	26,159	26,924	(766)	0	0	0	26,159
Coleridge St from Easton Dd to Sasanqua Ln - V824	Street Resurfacing	2017 Bonds	9	09/2022	30,664	30,664	0	0	0	0	30,664
Collete At Tremont And Junius (Pilot Project to Construct Mini Roundabouts) - VA24	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	14	08/2022	79,091	59,634	19,457	0	0	0	79,091
Collete At Tremont And Junius (Pilot Project to Construct Mini Roundabouts) - VA24	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	14	12/2023	7,464	0	7,464	0	0	0	7,464
Columbia Ave/Main St from S Beacon St to - VA12	Thoroughfares	2017 Bonds	2	01/2023	514,853	344,750	170,103	3,250,150	0	0	3,765,003
Commerce from Good-Latimer to Hall - U733	Streetscape-Urban Design	2006 Bonds	11	12/2023	289,898	3,889	286,009	0	0	0	289,898
Commerce from Good-Latimer to Hall - U733	Streetscape-Urban Design	2017 Bonds	11	12/2025	878,958	8,476	870,482	0	0	0	878,958

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Commerce St from East Side Ave to Benson St - V808	Street Resurfacing	2017 Bonds	2	09/2022	68,874	68,874	0	0	0	0	68,874
Commerce Street From Good Latimer To Exposition - VA16	Thoroughfares	2017 Bonds	2	12/2025	9,659,942	971,374	8,688,568	0	0	0	9,659,942
Concho St from Monticello Ave to Mercedes Ave - V409	Street Resurfacing	2017 Bonds	14	09/2022	58,790	58,790	0	0	0	0	58,790
Concho St From Richmond Ave To Belmont Ave - V289	Street Reconstruction	2017 Bonds	14	11/2023	79,885	79,885	0	313,829	0	0	393,714
Coombs Creek Trail Extension - W264	Intergovernmental Partnership Projects	2017 Bonds	1	02/2024	425,157	433,475	(8,319)	0	0	0	425,157
Cosgrove Dr from Merriman Pkwy to Tabor Dr - V728	Street Resurfacing	2017 Bonds	9	09/2022	150,321	150,321	0	0	0	0	150,321
Cotillion Dr from Ferguson Rd to Puerto Rico Dr - V710	Street Resurfacing	2017 Bonds	14	05/2022	203,680	201,485	2,196	0	0	0	203,680
Council District 1 Pedestrian Safety/Crosswalk Program -VA26	Public/Private Development	2017 Bonds	1	06/2024	260,000	0	260,000	0	0	0	260,000
Council District 5 Sidewalk and Barrier Free Ramp Improvements - V150	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	5	05/2022	620,971	392,387	228,585	0	0	0	620,971

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Council District 8 Infrastructure Improvements - VA44	Traffic Signals	2017 Bonds	8	12/2025	350,000	0	350,000	0	0	0	350,000
Council District 9 Traffic Signal Improvements - VA29	Public/Private Development	2017 Bonds	9	12/2023	846,000	265,000	581,000	0	0	0	846,000
Country Brook Dr - S241	Alley Reconstruction	2017 Bonds	12	09/2022	54,896	66,391	(11,495)	0	0	0	54,896
Country Creek Dr-Road Closure-Turn Around - VA23	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	3	12/2023	428,751	0	428,751	0	0	0	428,751
Critical Bridges - V131	Bridge Repair and Modification	2017 Bonds	Citywide	04/2025	1,099,279	26,258	1,073,020	0	0	0	1,099,279
Critical Bridges-Camp Wisdom Road over Ricketts Creek Bridge - VA33	Bridge Repair and Modification	2017 Bonds	3, 8	03/2023	100,520	100,520	0	0	0	0	100,520
Critical Bridges-Maple Avenue Bridge over Turtle Creek Bridge - VA30	Bridge Repair and Modification	2017 Bonds	2, 14	04/2022	623,502	568,488	55,015	0	0	0	623,502
Critical Bridges-Marsalis Avenue over Cedar Creek-Dallas Zoo - VA35	Bridge Repair and Modification	2017 Bonds	4	04/2022	59,364	50,599	8,765	0	0	0	59,364
Critical Bridges-Marsh Lane over Furneaux Creek Bridge Repa - VA32	Bridge Repair and Modification	2017 Bonds	12	03/2022	28,827	28,827	0	0	0	0	28,827

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Critical Bridges- Second Ave over White Rock Creek Bridge Repairs - VA31	Bridge Repair and Modification	2017 Bonds	5	10/2022	524,438	517,141	7,297	0	0	0	524,438
Critical Bridges- W- Red Bird Lane over Woody Branch Creek - VA36	Bridge Repair and Modification	2017 Bonds	3	04/2025	283,316	283,740	(423)	0	0	0	283,316
Cromwell Dr from Whirlaway Rd to Flaxley Dr - V685	Street Resurfacing	2017 Bonds	13	10/2022	790,161	790,158	3	0	0	0	790,161
Crouch Rd From Old Ox Rd To S Lancaster Rd - VA19	Thoroughfares	2017 Bonds	8	09/2025	471,089	471,089	0	279,127	0	0	750,216
Curriu Dr From Pebbledowne Dr To End Of Pavement - V278	Street Reconstruction	2017 Bonds	11	01/2024	504,688	92,347	412,342	0	0	0	504,688
Curriu Dr from St Michaels Dr to Pebbledowne Dr - V223	Street Reconstruction	2017 Bonds	11	01/2024	123,783	126,238	(2,456)	688,445	0	0	812,228
D10 Transportation Improvements (MCIP) - VA46	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	10	12/2025	1,000,000	0	1,000,000	0	0	0	1,000,000
DART Transportation Projects Fund - W337	Street and Alley Improvements	Other GO CIP - Non-Debt	Citywide	12/2025	9,619,105	3,310,589	6,308,516	0	0	0	9,619,105
Davenport Rd From Winding Creek Rd To Creek Bend Rd - V312	Thoroughfares	2017 Bonds	12	03/2022	792,179	556,918	235,261	0	0	0	792,179

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Davis - Hampton to Westmoreland - U209	Intergovernmental Partnership Projects	2006 Bonds	1, 3	04/2022	343,663	305,265	38,397	0	0	0	343,663
Davis - Hampton to Westmoreland - U209	Intergovernmental Partnership Projects	2017 Bonds	1, 3	06/2026	91,149	68,365	22,784	0	0	0	91,149
Davis Street from Cockrell Hill to Clint V135	Intergovernmental Partnership Projects	2017 Bonds	14	03/2023	967,408	891,365	76,043	3,032,592	0	0	4,000,000
Desdemona Dr from Barnes Bridge Rd to Housley Dr - V667	Street Resurfacing	2017 Bonds	12	09/2022	104,445	104,445	0	0	0	0	104,445
Diceman Dr from Sanford Ave to Tavaros Ave - V756	Street Resurfacing	2017 Bonds	9	09/2022	117,375	117,375	0	0	0	0	117,375
Dirk St. - Alley South Of Martel Ave. To Martel Ave. - V187	Street Petitions	2017 Bonds	14	02/2025	147,045	60,664	86,381	0	0	0	147,045
Dixie Ln from Ash Creek Dr to Mariposa Dr - V790	Street Resurfacing	2017 Bonds	14	09/2023	183,000	182,750	250	0	0	0	183,000
Dolphin Road from Haskell to Spring - V139	Intergovernmental Partnership Projects	2017 Bonds	7	12/2023	4,432,297	4,002,226	430,071	0	0	0	4,432,297
Douglas Ave from Newton Ave to Wycliff Ave - V825	Street Resurfacing	2017 Bonds	14	10/1/2022	146,994	146,991	3	0	0	0	146,994
Douglas Ave from Wycliff Ave to Herschel Ave - V815	Street Resurfacing	2017 Bonds	14	9/1/2022	142,652	142,649	3	0	0	0	142,652

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Dove Brook Cir from Stone Canyon Rd to End of Pavement - V587	Street Resurfacing	2017 Bonds	11	09/2022	87,911	87,911	0	0	0	0	87,911
Dove Creek Way From Myrtlewood Drive To Swansee Street - V245	Street Reconstruction	2017 Bonds	3	12/2024	2,100,116	196,163	1,903,953	1,116,541	0	0	3,216,657
E Corning Ave From Arizona To S Marsalis Ave - V249	Street Reconstruction	2017 Bonds	4	04/2022	1,024,814	916,267	108,547	0	0	0	1,024,814
E Davis St From Beckley Ave To Patton Ave - V303	Thoroughfares	2017 Bonds	1	02/2024	128,129	130,501	(2,372)	1,034,765	0	0	1,162,894
E Overton Rd From S Marsalis Ave To S Ewing - V305	Thoroughfares	2017 Bonds	4	11/2022	2,933,486	1,709,658	1,223,827	0	0	0	2,933,486
East Side Ave from S Haskell Ave to S Peak St - V725	Street Resurfacing	2017 Bonds	2	09/2021	140,699	140,699	0	0	0	0	140,699
Edd Rd From Seagoville To Garden Grove [Design and ROW only] - VA20	Thoroughfares	2017 Bonds	8	09/2025	315,042	315,234	(191)	0	0	0	315,042
Edelweiss Cir From Hillcrest Rd To End Of Pavement - V279	Street Reconstruction	2017 Bonds	11	11/2023	66,939	68,018	(1,078)	289,444	0	0	356,383
Edgefield And Windomere- 12th To Wentworth (Alley) - V001	Alley Petitions	2017 Bonds	1	03/2023	957,265	284,652	672,613	0	0	0	957,265
Elmwood Area Street Lighting - V174	Street and Alley Improvements	2017 Bonds	1	06/2024	498,517	0	498,517	0	0	0	498,517

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Enderly Pl from Banting Way to Samuell Blvd - V810	Street Resurfacing	2017 Bonds	10	09/2022	117,443	117,443	0	0	0	0	117,443
Estacado Dr from Coldwater Cir to Ash Creek Dr - V757	Street Resurfacing	2017 Bonds	9	09/2022	348,639	348,639	0	0	0	0	348,639
Ewing Ave. From I35 E To Clarendon - VA15	Thoroughfares	2017 Bonds	4	08/2024	5,996,825	1,104,301	4,892,523	3,703,175	0	0	9,700,000
Faircrest Dr from A11639 to Ferndale Rd - V714	Street Resurfacing	2017 Bonds	13	09/2022	118,232	118,232	0	0	0	0	118,232
Fellows Ln From Saipan St To End Of Pavement - VA03	Target Neighborhood	2017 Bonds	7	12/2024	81,663	81,693	(30)	685,367	0	0	767,030
Ferguson Rd And Lakeland Dr Intersection Improvements - V986	Streetscape-Urban Design	2017 Bonds	7	08/2023	771,793	121,878	649,914	0	0	0	771,793
Ferguson Rd From Oates Dr To Lakeland Dr - V987	Streetscape-Urban Design	2017 Bonds	7	08/2023	541,955	141,593	400,362	0	0	0	541,955
Fernald Ave from Dixfield Dr to Lochwood Blvd - V724	Street Resurfacing	2017 Bonds	9	09/2022	351,968	352,239	(271)	0	0	0	351,968
Fernald Ave from Yeager Dr to Holt Dr - V750	Street Resurfacing	2017 Bonds	9	09/2022	211,153	211,150	3	0	0	0	211,153
Fillmore Dr from Empire Central to Register Ave - V195	Street Reconstruction	2017 Bonds	2	06/2022	1,371,324	1,107,069	264,255	0	0	0	1,371,324

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Firebird Dr from Postglen Dr to Troyglen - V471	Street Resurfacing	2017 Bonds	8	12/2022	109,418	80,813	28,606	0	0	0	109,418
Frankford Rd (Wb Lane Only) from City Limit to Appleridge Dr - V295	Street Reconstruction	2017 Bonds	12	03/2022	1,173,879	1,174,035	(156)	0	0	0	1,173,879
Frankford Rd from Hillcrest Rd to Coit Rd - V933	Street Resurfacing	2017 Bonds	6	09/2022	2,496,484	2,497,007	(523)	0	0	0	2,496,484
Frankford Rd from Preston Rd to Hillcrest Rd - V928	Street Resurfacing	2017 Bonds	13	09/2022	1,987,518	1,988,400	(881)	0	0	0	1,987,518
FY18 Street and Alley Improvement Projects - W222	Street and Alley Improvements	Other GO CIP - Non-Debt	Citywide	Ongoing	89,742,374	87,132,056	2,610,318	14,108,246	14,108,246	0	117,958,866
FY20 DWU Fee for Unserved Areas - W647	Street and Alley Improvements	Other GO CIP - Non-Debt	Citywide	Ongoing	12,398,347	12,398,347	0	6,799,645	6,799,645	0	25,997,637
Galena St from Norwood Dr to Fenwick Dr - V705	Street Resurfacing	2017 Bonds	9	09/2022	302,866	304,673	(1,808)	0	0	0	302,866
Galloway Ave From Fernwood Ave To S Denley Dr - V250	Street Reconstruction	2017 Bonds	4	02/2025	1,756,410	873,443	882,967	0	0	0	1,756,410
Garland/Gaston/ East Grand Intersection Safety Improvements - V132	Intergovernmental Partnership Projects	2017 Bonds	2, 9, 14	12/2024	1,100,001	306,577	793,424	0	0	0	1,100,001
Gaston Pkwy from Old Gate Ln to Knob Oak Dr - V844	Street Resurfacing	2017 Bonds	9	09/2023	121,456	121,456	0	0	0	0	121,456

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Gatewood Pl from End of Pavement to Jupiter Rd - V845	Street Resurfacing	2017 Bonds	9	06/2022	24,783	24,783	0	0	0	0	24,783
Geraldine Dr From Kendale Dr To Lombardy Ln - V257	Street Reconstruction	2017 Bonds	6	12/2024	160,841	162,722	(1,881)	691,148	0	0	851,989
Gilbert Ave from Knight St to Douglas Ave - V645	Street Resurfacing	2017 Bonds	14	09/2022	323,998	323,998	0	0	0	0	323,998
Gilbert Ave From Oak Lawn Ave To Reagan St - V290	Street Reconstruction	2017 Bonds	14	11/2023	75,196	75,196	0	350,479	0	0	425,675
Ginger Ave. - Dacki Ave. To Goldie Ave. - Brandon St. - V182	Street Petitions	2017 Bonds	3	12/2023	220,494	220,590	(96)	1,748,609	0	0	1,969,103
Glenleigh Dr.- Manning Ln. Existing Pavement To Manchester - V004	Alley Petitions	2017 Bonds	13	02/2024	67,118	67,946	(828)	0	0	0	67,118
Gooch St from S Lancaster Rd to Tracy Rd - S602	Target Neighborhood	2017 Bonds	8	10/2022	1,894,794	1,892,934	1,860	0	0	0	1,894,794
Gooch St from S Lancaster Rd to Tracy Rd - S602	Thoroughfares	2012 Bonds	8	12/2024	30,482	36,610	(6,128)	0	0	0	30,482
Gooding Dr from Killion Dr to Merrell Rd - V627	Street Resurfacing	2017 Bonds	8	09/2022	397,000	397,000	0	0	0	0	397,000
Goodwin Ave from Laneri Ave to Glencoe St - V232	Street Reconstruction	2017 Bonds	14	12/2023	621,218	115,032	506,186	0	0	0	621,218

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Grassy Ridge Trl From Penguin Dr To Scottsboro Ln - V246	Street Reconstruction	2017 Bonds	3	12/2024	807,266	123,702	683,564	794,634	0	0	1,601,900
Greenhollow Ln From Coit Rd To Sapling Way - V280	Street Reconstruction	2017 Bonds	11	12/2023	68,716	69,186	(470)	0	0	0	68,716
Greentree Ln from Greenbrook Ln to W Circle Dr - V814	Street Resurfacing	2017 Bonds	11	09/2022	212,660	212,660	0	0	0	0	212,660
Haas From Marjorie To 51St - S452	Street Reconstruction	2012 Bonds	Citywide	Ongoing	379,878	371,024	8,854	0	0	0	379,878
Haines Ave From W. Colorado Blvd To W. Greenbriar Ln - V236	Street Reconstruction	2017 Bonds	1	02/2023	1,537,988	1,408,444	129,544	0	0	0	1,537,988
Halifax St from Cash Rd to Pulaski St - V206	Street Reconstruction	2017 Bonds	6	08/2023	1,058,491	644,741	413,749	0	0	0	1,058,491
Harlandale Ave. - Ohio Ave. To Illinois Ave. - V183	Street Petitions	2017 Bonds	4	06/2022	580,690	582,016	(1,326)	0	0	0	580,690
Harry Hines Blvd from Moody St to N Field St - V964	Street Resurfacing	2017 Bonds	14	09/2022	146,942	0	146,942	0	0	0	146,942
Hatcher Ave Dolphin Rd T - N073	Intergovernmental Partnership Projects	2006 Bonds	14	10/1/2023	70,656	73,633	(2,977)	0	0	0	70,656
Haverford Dr from Bucknell Dr to Trammel Dr - V716	Street Resurfacing	2017 Bonds	9	09/2022	266,462	267,462	(1,000)	0	0	0	266,462
Hay St From Ring St To End Of Pavement - V239	Street Reconstruction	2017 Bonds	2	03/2024	393,383	261,087	132,297	0	0	0	393,383

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Highland Hills Dr from Bonnie View Rd to Simpson Stuart Rd - V739	Street Resurfacing	2017 Bonds	8	09/2022	354,771	354,771	0	0	0	0	354,771
Highland Rd from Ferguson to N. of Entrance to Primrose - S611	Thoroughfares	2012 Bonds	Citywide	04/2022	1,058	0	1,058	0	0	0	1,058
Highland Rd from Ferguson to N. of Entrance to Primrose - S611	Thoroughfares	2017 Bonds	9	02/2022	91,409	97,311	(5,902)	0	0	0	91,409
Hike and Bike Trails-W477	Hike and Bike Trails	Other GO CIP - Non-Debt	Citywide	06/2023	456,487	456,487	0	0	0	0	456,487
Hike and Bike Trails-W660	Hike and Bike Trails	2006 Bonds	Citywide	06/2023	285,000	285,000	0	0	0	0	285,000
Hike and Bike Trails-W660	Hike and Bike Trails	2012 Bonds	Citywide	06/2023	9,999	9,999	0	0	0	0	9,999
Hike and Bike Trails-W660	Hike and Bike Trails	Other GO CIP - Non-Debt	Citywide	06/2023	1,005,000	568,236	436,764	0	0	0	1,005,000
Hillcrest Rd from McCallum Blvd to Riseden Dr - V965	Street Resurfacing	2017 Bonds	14	09/2022	814,911	814,911	0	0	0	0	814,911
Hilton Head Dr & Harbor Town Dr - S261	Alley Reconstruction	2017 Bonds	12	09/2022	19,801	19,898	(96)	0	0	0	19,801
Hilton Head Dr & River Hill Cir - S260	Alley Reconstruction	2017 Bonds	12	09/2022	11,834	6,493	5,341	0	0	0	11,834
Hodde St from Woodmont Dr to N Jim Miller Rd - V204	Street Reconstruction	2017 Bonds	5	01/2025	1,632,241	177,528	1,454,713	0	0	0	1,632,241
Holland Ave from Turtle Creek Blvd to Bowser Ave - V836	Street Resurfacing	2017 Bonds	7	10/2022	135,037	75,040	59,997	0	0	0	135,037
Holly Hill from Phoenix to Pineland - S604	Target Neighborhood	2012 Bonds	13	01/2023	40,559	40,559	0	0	0	0	40,559

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Holly Hill from Phoenix to Pineland - S604	Target Neighborhood	2017 Bonds	13	04/2022	1,166,039	1,183,756	(17,717)	0	0	0	1,166,039
Hord Ave. - Moler St. To Brandon St. - V181	Street Petitions	2017 Bonds	3	12/2023	135,190	135,286	(96)	714,810	0	0	850,000
Hughes Lane from Churchill Way to Lafayette Way - S605	Target Neighborhood	2012 Bonds	11	01/2023	23,945	23,945	0	0	0	0	23,945
Hughes Lane from Churchill Way to Lafayette Way - S605	Target Neighborhood	2017 Bonds	11	04/2022	1,125,714	1,127,041	(1,327)	0	0	0	1,125,714
Hughes Lane from LaFayette Way to the Alley North of Linden - S413	Sidewalk and Barrier Free Ramp Improvements	2012 Bonds	Citywide	Ongoing	8,666	8,606	60	0	0	0	8,666
Hughes Ln from Wilderness Ct to Preston Rd - V224	Street Reconstruction	2017 Bonds	11	11/2023	119,220	121,507	(2,287)	805,889	0	0	925,109
Imperial St From Bertrand Ave To Lagow S - S436	Street Reconstruction	2012 Bonds	Citywide	07/2021	29,535	11,356	18,179	0	0	0	29,535
Inwood Intersection Traffic Signal Modifications - W258	Traffic Signals	Capital Projects Reimbursement	2	12/2021	20,703	13,725	6,978	0	0	0	20,703
Jefferson Blvd From Adams Ave To Polk St - V988	Streetscape-Urban Design	2017 Bonds	1	06/2024	138,665	138,942	(277)	1,866,550	0	0	2,005,215
Jefferson-Twelfth Connector Lane Diet Removal - V990	Target Neighborhood	2017 Bonds	1	11/2023	2,022,460	290,559	1,731,902	0	0	0	2,022,460

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Joyce Way from Thackery St to Hillcrest Rd - V230	Street Reconstruction	2017 Bonds	13	04/2022	889,347	797,528	91,818	0	0	0	889,347
Judge Dupree Dr from Gentle River Dr to Silverhill Dr - V562	Street Resurfacing	2017 Bonds	8	03/2022	116,143	107,899	8,244	0	0	0	116,143
Katy Trail-Skillman-White - R276	Intergovernmental Partnership Projects	2006 Bonds	9	Ongoing	34,642	30,980	3,663	0	0	0	34,642
Keller Springs / Preston / Westgrove - S401	Intergovernmental Partnership Projects	2012 Bonds	Citywide	Ongoing	34,254	27,726	6,528	0	0	0	34,254
Kelsey Rd from Inwood Rd to Meaders Ln - V690	Street Resurfacing	2017 Bonds	7	09/2022	414,488	493,911	(79,422)	0	0	0	414,488
Kernack St From Phinney Ave To Burns Ave - V237	Street Reconstruction	2017 Bonds	1	12/2023	88,154	88,250	(96)	672,479	0	0	760,633
Kiest Blvd & Ledbetter Dr Intersection - W228	Traffic Signals	Capital Projects Reimbursement	3	12/2021	23,204	13,993	9,211	0	0	0	23,204
Kimball Neighborhood Plus Target Area Sidewalk and Barrier Free Ramp Improvements - V148	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	12	07/2023	372,544	372,640	(96)	0	0	0	372,544
La Rue St. And Wyoming St. - Cockrell Hill Rd. To La Rue St. - V002	Alley Petitions	2017 Bonds	3	03/2023	206,084	211,433	(5,349)	0	0	0	206,084

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Lake Highlands Trail From White Rock Creek Trail to Skillman - S617	Hike and Bike Trails	2012 Bonds	Citywide	09/2023	1,102	1,102	0	0	0	0	1,102
Lamar (S) from IH 45 to Hatcher - S396	Complete Street	2012 Bonds	Citywide	11/2021	32,702	32,895	(193)	0	0	0	32,702
Lamar Streetscape Project - W045	Streetscape-Urban Design	2006 Bonds	2, 14	11/2023	314,201	0	314,201	0	0	0	314,201
Lamar Streetscape Project - W045	Streetscape-Urban Design	2017 Bonds	2, 14	11/2023	959,662	320,932	638,730	0	0	0	959,662
Lamplighter Ln from Meadow Crest Dr to Del Roy Dr - V846	Street Resurfacing	2017 Bonds	12	09/2022	116,095	116,095	(0)	0	0	0	116,095
Lanshire Dr From Chiswell Rd To Audelia Rd - V269	Street Reconstruction	2017 Bonds	10	03/2023	1,159,219	514,749	644,470	0	0	0	1,159,219
Laurel Hill Dr From Budeudy Dr To End Of Pavement - V264	Street Reconstruction	2017 Bonds	8	03/2023	114,596	118,431	(3,835)	0	0	0	114,596
Laurel Hill Dr from Kleberg Rd to Budeudy Dr - V211	Street Reconstruction	2017 Bonds	8	03/2023	579,629	363,786	215,843	0	0	0	579,629
LBJ/Skillman Intersection Improvements - V133	Intergovernmental Partnership Projects	2017 Bonds	10	10/2024	390,053	93,728	296,325	0	0	0	390,053
Ledbetter Dr (E) From Kolloch Dr to Mayforge Dr - S454	Street Reconstruction	2012 Bonds	5	12/2024	386	390	(4)	0	0	0	386
Ledbetter Dr (E) From Kolloch Dr to Mayforge Dr - S454	Street Reconstruction	2017 Bonds	5	05/2023	50,217	0	50,217	0	0	0	50,217

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Lemmon Ave E from Lemmon Ave E to Oak Grove Ave - V297	Street Reconstruction	2017 Bonds	14	04/2024	579,300	234,666	344,634	0	0	0	579,300
Lemmon Ave E from Noble Ave to McKinney Ave - V904	Street Resurfacing	2017 Bonds	14	09/2022	163,994	163,992	3	0	0	0	163,994
Lemmon Ave from Lemmon Ave to Howell St - V900	Street Resurfacing	2017 Bonds	14	04/2022	98,990	98,990	0	0	0	0	98,990
Lemmon Ave from Reagan St to Throckmorton St - V922	Street Resurfacing	2017 Bonds	14	09/2022	1,135	1,135	0	0	0	0	1,135
Lemmon Ave from Throckmorton St to Knight St - V944	Street Resurfacing	2017 Bonds	6	09/2022	256,359	19,453	236,906	0	0	0	256,359
Lenel PL (Partnership with District 2) from Clover Ln to Wemdon Dr - V208	Street Reconstruction	2017 Bonds	6	05/2022	984,494	995,627	(11,133)	0	0	0	984,494
Lenel PI [Partnership with District 6] From Clover Ln To Wemdon Dr - V240	Street Reconstruction	2017 Bonds	2	03/2022	1,087,686	1,101,447	(13,761)	0	0	0	1,087,686
Lenel PI From Lively Ln To Clover Ln - V258	Street Reconstruction	2017 Bonds	6	03/2022	1,358,306	1,358,402	(96)	0	0	0	1,358,306
Lenel PI from Wemdon Dr to Mixon Dr - V207	Street Reconstruction	2017 Bonds	6	06/2022	1,673,754	1,516,265	157,489	0	0	0	1,673,754

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Linkwood Dr from Ferndale Rd to Lockhaven Dr - V741	Street Resurfacing	2017 Bonds	9	09/2022	153,955	153,952	3	0	0	0	153,955
Lippitt Ave from Jupiter Rd to Mayfair Blvd - V715	Street Resurfacing	2017 Bonds	2	09/2022	121,043	121,043	0	0	0	0	121,043
Lippitt Ave from Sahara Way to Neering Dr - V673	Street Resurfacing	2017 Bonds	9	09/2022	60,711	60,711	0	0	0	0	60,711
Lockhart Ave from Rustown Dr to Shiloh Dr - V775	Street Resurfacing	2017 Bonds	10	09/2022	590,956	622,739	(31,784)	0	0	0	590,956
Lockhaven Dr From E Northwest Hwy To Lockyer Dr - V271	Street Reconstruction	2017 Bonds	10	06/2022	463,506	376,210	87,296	0	0	0	463,506
Lockhaven Dr From Lockyer Dr To Lynford Dr - V270	Street Reconstruction	2017 Bonds	10	06/2022	485,577	486,101	(524)	0	0	0	485,577
Lockhaven Dr from Lynford Dr to Lanshire Dr - V218	Street Reconstruction	2017 Bonds	10	06/2022	272,637	232,964	39,673	0	0	0	272,637
Loree Dr from Carnegie Dr to Mercer Dr - V778	Street Resurfacing	2017 Bonds	8	09/2022	57,110	57,110	1	0	0	0	57,110
Loving Ave from Pasadena Ave to Winsted - V706	Street Resurfacing	2017 Bonds	9	09/2022	45,703	45,703	0	0	0	0	45,703
Loving Ave from Shook Ave to Wildgrove Ave - V687	Street Resurfacing	2017 Bonds	11	09/2022	75,938	75,938	0	0	0	0	75,938

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Lynford Dr from Ferndale Rd to Lockhaven Dr - V219	Street Reconstruction	2017 Bonds	10	06/2022	744,145	539,839	204,306	0	0	0	744,145
Main St From Good Latimer To Exposition - S397	Sidewalk Improvements	2017 Bonds	2	09/2022	58,780	5,198	53,583	0	0	0	58,780
Maple Ave From 700 South Of Mockingbird Ln To Mockingbird Ln - S316	Street Reconstruction	2012 Bonds	2	12/2023	3,512	3,512	0	0	0	0	3,512
Maple Ave From 700 South Of Mockingbird Ln To Mockingbird Ln - S316	Street Reconstruction	2017 Bonds	2	12/2024	32,036	12,742	19,294	0	0	0	32,036
Maple Ave From Mahon St To Cedar Springs Rd - V314	Thoroughfares	2017 Bonds	14	08/2022	532,130	532,226	(96)	0	0	0	532,130
Maple Ave from McKinney Ave to Mahon St - V298	Street Reconstruction	2017 Bonds	14	08/2022	867,552	882,124	(14,572)	0	0	0	867,552
Maple Ave From Randall St To Wolf St - V315	Thoroughfares	2017 Bonds	14	08/2022	1,063,671	894,716	168,954	0	0	0	1,063,671
Maple Routh Conn from Thomas Ave to McKinney Ave - V917	Street Resurfacing	2017 Bonds	14	09/2022	139,430	139,430	0	0	0	0	139,430
Marfa Ave From Biglow St To Easter Ave - V251	Street Reconstruction	2017 Bonds	4	12/2024	16,415	16,415	0	840,139	0	0	856,554
Marfa Ave from Fernwood Ave to S Lancaster Rd - V201	Street Reconstruction	2017 Bonds	4	12/2024	24,146	23,983	163	1,221,703	0	0	1,245,849

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Marlin Dr from Modlin St to La Prada Dr - V711	Street Resurfacing	2017 Bonds	9	09/2022	175,136	175,136	0	0	0	0	175,136
Mayforge Dr From Le Forge Ave to E Ledbe - S455	Street Reconstruction	2006 Bonds	5	08/2021	4	0	4	0	0	0	4
Mayforge Dr From Le Forge Ave to E Ledbe - S455	Street Reconstruction	2012 Bonds	5	08/2021	191	195	(4)	0	0	0	191
Maywood Ave from Frio Dr to S Denley Dr - V202	Street Reconstruction	2017 Bonds	4	06/2023	2,036,050	1,112,220	923,830	0	0	0	2,036,050
Mc Kinney Ave Pedestrian Safety Improvement - V171	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	14	12/2023	33,401	29,381	4,020	716,599	0	0	750,000
McCommas Blvd from McMillan Ave to Worcola St - V233	Street Reconstruction	2017 Bonds	14	12/2023	610,018	116,956	493,062	0	0	0	610,018
McKinney Ave from Allen St to Oak Grove Ave - V972	Street Resurfacing	2017 Bonds	14	09/2022	117,752	117,752	0	0	0	0	117,752
McKinney Ave from Boll St to Worthington St - V974	Street Resurfacing	2017 Bonds	14	09/2022	116,797	116,797	0	0	0	0	116,797
McKinney Ave from Fairmount St to Routh St - V975	Street Resurfacing	2017 Bonds	14	09/2022	118,889	118,889	0	0	0	0	118,889
McKinney Ave from Maple Routh Conn to Leonard St - V979	Street Resurfacing	2017 Bonds	14	09/2022	67,159	67,159	0	0	0	0	67,159

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
McKinney Ave from N Hall St to Lemmon Ave - V976	Street Resurfacing	2017 Bonds	14	09/2022	155,516	155,516	0	0	0	0	155,516
McKinney Ave from Routh St to Boll St - V973	Street Resurfacing	2017 Bonds	14	09/2022	112,333	112,333	0	0	0	0	112,333
McKinney Ave from Worthington St to Allen St - V978	Street Resurfacing	2017 Bonds	11	09/2022	128,351	128,351	0	0	0	0	128,351
McKinney Ave/Cole Two Way Conversion - V137	Intergovernmental Partnership Projects	2017 Bonds	14	06/2024	331,635	336,841	(5,207)	7,675,241	0	0	8,006,876
Meadow Crest Dr From Inwood Road To Lamplighter Lane - V286	Street Reconstruction	2017 Bonds	13	04/2022	783,509	757,489	26,020	0	0	0	783,509
Meadow Park Dr from Stone Canyon Rd to Regal Park Ln - V225	Street Reconstruction	2017 Bonds	11	01/2024	103,228	109,436	(6,208)	675,587	0	0	778,815
Meandering Way from Alpha Rd to Purple Sage Rd - V910	Street Resurfacing	2017 Bonds	11	09/2022	140,843	140,843	0	0	0	0	140,843
Merit Dr From Clodus Fields Dr To Churchill Way - V311	Thoroughfares	2017 Bonds	11	12/2024	263,784	273,955	(10,171)	2,296,056	0	0	2,559,840
Merit From Church Hill Way To LBJ - V302	Thoroughfares	2017 Bonds	11	12/2024	309,222	309,534	(312)	2,690,788	0	0	3,000,010
Michigan Ave from E Illinois Ave to E Oh - V321	Street Resurfacing	2017 Bonds	4	09/2022	76,150	76,150	0	0	0	0	76,150

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Middlebury Dr from Rockhurst Dr to Rutgers Dr - V754	Street Resurfacing	2017 Bonds	9	09/2022	30,596	30,596	0	0	0	0	30,596
Middlebury Dr from Rutgers Dr to Haverford Dr - V566	Street Resurfacing	2017 Bonds	5	09/2022	106,570	106,570	0	0	0	0	106,570
Midway and Merrill Traffic Signal Reconstruction - W638	Traffic Signals	Capital Projects Reimbursement	13	12/2023	200,000	0	200,000	0	0	0	200,000
Milhof Dr From Barnes Bridge Rd To Plummer Dr - V267	Street Reconstruction	2017 Bonds	9	11/2022	1,030,121	730,922	299,199	0	0	0	1,030,121
Military Parkway from Elva Ave to Rockbluff Dr (Complete Street) - V989	Street Reconstruction	2017 Bonds	5	03/2023	273,834	275,491	(1,657)	1,726,892	0	0	2,000,726
Mimosa Ln from Edgemere Rd to Hillcrest Rd - V231	Street Reconstruction	2017 Bonds	13	01/2023	1,562,892	1,302,611	260,281	0	0	0	1,562,892
MLK from RB Cullum to SM Wright - S398	Complete Street	2012 Bonds	Citywide	11/2021	193	0	193	0	0	0	193
Modern Streetcar Extension - W072	Intergovernmental Partnership Projects	2006 Bonds	1, 2, 14	12/2025	2,000	522	1,478	0	0	0	2,000
Modlin St from Hillglenn Rd to Marlin Dr - V674	Street Resurfacing	2017 Bonds	9	09/2022	93,570	93,570	0	0	0	0	93,570
Montague Ave from Yewpon Ave to Ramona - V203	Street Reconstruction	2017 Bonds	4	04/2024	147,775	148,004	(228)	899,994	0	0	1,047,769

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Morgan Dr From Plaza Blvd To Nandina Dr - V308	Thoroughfares	2017 Bonds	8	04/2024	267,964	268,287	(324)	424,813	0	0	692,777
Morningside Ave from Worcola St to Greenville Ave - V819	Street Resurfacing	2017 Bonds	9	09/2022	189,920	189,920	0	0	0	0	189,920
Morrell Ave From Bonnie View Rd To High St - V306	Thoroughfares	2017 Bonds	4	04/2024	126,319	126,773	(453)	328,155	0	0	454,474
Motor St - IH 35E to Medical Center Dr - U222	Intergovernmental Partnership Projects	2006 Bonds	2	12/2021	477,181	477,181	0	0	0	0	477,181
Motor St - IH 35E to Medical Center Dr - U222	Intergovernmental Partnership Projects	2017 Bonds	2	05/2022	528,075	48,259	479,815	0	0	0	528,075
Murray St From Main St To Canton St - V241	Street Reconstruction	2017 Bonds	2	03/2024	1,036,342	656,825	379,516	0	0	0	1,036,342
Myers Cir from Myers Cir to Elam Rd - V212	Street Reconstruction	2017 Bonds	8	06/2023	1,031,268	116,192	915,076	0	0	0	1,031,268
N Arcadia Dr From S Ira Ave S Tillery Ave - V998	Target Neighborhood	2017 Bonds	6	12/2023	122,074	123,757	(1,683)	0	0	0	122,074
N Cliff St From Hutchins Ave To Reverend Cbt Smith St - V252	Street Reconstruction	2017 Bonds	4	03/2025	448,801	68,147	380,655	0	0	0	448,801
N Fitzhugh Ave from Abbott Ave to Turtle Creek Bnd - V905	Street Resurfacing	2017 Bonds	14	09/2022	190,143	190,141	3	0	0	0	190,143
N Fitzhugh Ave from McKinney Ave to Cole Ave - V299	Street Reconstruction	2017 Bonds	14	11/2023	104,243	106,768	(2,526)	852,387	0	0	956,630

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
N Hall St From Cochran St To Central Expwy Srv Rd - V318	Thoroughfares	2017 Bonds	14	06/2023	439,139	441,500	(2,361)	0	0	0	439,139
N Hall St from Floyd St to Swiss Ave - V881	Street Resurfacing	2017 Bonds	13	09/2021	58,790	58,790	0	0	0	0	58,790
N Hall St from Gaston Ave to Floyd St - V869	Street Resurfacing	2017 Bonds	14	09/2021	116,665	116,665	0	0	0	0	116,665
N Hall St From Munger Ave To Cochran St - V317	Thoroughfares	2017 Bonds	14	06/2023	512,074	516,633	(4,559)	0	0	0	512,074
N Hall St from Oak Lawn Ave to Reagan St - V838	Street Resurfacing	2017 Bonds	14	11/2021	138,871	50,000	88,871	0	0	0	138,871
N Hall St From Ross Ave To Munger Blvd - V316	Thoroughfares	2017 Bonds	14	06/2023	1,183,983	1,185,740	(1,758)	0	0	0	1,183,983
N Hampton Rd from I-30 W Commerce St - V969	Street Resurfacing	2017 Bonds	4	09/2022	955,255	955,255	0	0	0	0	955,255
N Ira Ave From N Arcadia Dr To W Jefferson Blvd - V999	Target Neighborhood	2017 Bonds	6	12/2023	92,515	94,198	(1,683)	0	0	0	92,515
N Lancaster Ave From E. Colorado Blvd To Addison St - V238	Street Reconstruction	2017 Bonds	1	01/2024	70,693	71,165	(472)	344,789	0	0	415,482
N Morocco Ave From Goodman St To N Justin Ave - V259	Street Reconstruction	2017 Bonds	6	03/2024	97,173	99,122	(1,950)	603,103	0	0	700,276
N Munger Blvd from Gaston Ave to Live Oak - V915	Street Resurfacing	2017 Bonds	5	02/2022	620,165	0	620,165	0	0	0	620,165

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
N Munger Blvd from Junius St to Gaston Ave - V301	Street Reconstruction	2017 Bonds	14	11/2023	848,539	121,570	726,969	0	0	0	848,539
N Munger Blvd from Tremont St to Worth St - V300	Street Reconstruction	2017 Bonds	14	11/2023	695,402	118,710	576,692	0	0	0	695,402
N Munger Blvd From Worth St To Junius St - V319	Thoroughfares	2017 Bonds	14	11/2023	620,156	116,338	503,818	0	0	0	620,156
N Pearl St/Flora St Streetscape & Pedestrian Improvements - V982	Streetscape-Urban Design	2017 Bonds	14	06/2025	514,769	0	514,769	409,097	0	0	923,866
N Walton St From Elm St To End Of Pavement - V242	Street Reconstruction	2017 Bonds	2	03/2024	902,933	546,401	356,532	0	0	0	902,933
Nagle St from Denton Dr to Overlake Dr - V209	Street Reconstruction	2017 Bonds	6	12/2024	190,732	192,705	(1,973)	936,072	0	0	1,126,804
Neering Dr from Lippitt Ave to Lanewood Cir - V700	Street Resurfacing	2017 Bonds	10	09/2022	76,619	76,619	0	0	0	0	76,619
Norcross Ln from Castlegate Dr to Marsh Ln - V842	Street Resurfacing	2017 Bonds	9	09/2023	525,317	209,989	315,328	0	0	0	525,317
North Boulevard Terrace Extension-Bridget To Plymouth - V991	Target Neighborhood	2017 Bonds	1	05/2024	458,545	474,675	(16,130)	0	0	0	458,545
Northaven Rd from Marsh Ln to Cox Ln - V568	Street Resurfacing	2017 Bonds	13	09/2022	372,361	372,361	0	0	0	0	372,361
Northaven Rd from Royalshire Dr to Crest Brook Dr - V226	Street Reconstruction	2017 Bonds	11	12/2023	801,232	92,760	708,472	0	0	0	801,232

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Northbound S Westmoreland At Kimball High Sch Parking Lot - V304	Thoroughfares	2017 Bonds	3	01/2023	1,381,094	1,381,448	(354)	0	0	0	1,381,094
Northcliff Dr from Bondstone Dr to Classen Dr - V729	Street Resurfacing	2017 Bonds	10	09/2022	89,093	89,090	3	0	0	0	89,093
Northcreek Ln from L B J Serv N to End of Pavement - V227	Street Reconstruction	2017 Bonds	11	12/2023	92,339	92,339	0	704,548	0	0	796,887
Northlake Dr from Coolair Dr to Kirkwood Dr - V764	Street Resurfacing	2017 Bonds	9	09/2022	458,317	340,915	117,402	0	0	0	458,317
Northlake Dr from Kirkwood Dr to Hambrick Rd - V766	Street Resurfacing	2017 Bonds	4	09/2022	311,674	327,404	(15,730)	0	0	0	311,674
Northwest Highway/Preston Parking/ Transportation Interface - V141	Intergovernmental Partnership Projects	2017 Bonds	13	12/2025	1,100,000	10,033	1,089,967	8,900,000	0	0	10,000,000
Oak Lawn-Cedar Springs Area Improvements - V156	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	2	07/2023	515,075	515,171	(96)	0	0	0	515,075
Oak Plaza from Kleberg Rd to End of Pavement - V213	Street Reconstruction	2017 Bonds	8	03/2023	743,577	376,498	367,079	0	0	0	743,577
Old Gate Ln from San Leandro Dr to Groveland Dr - V672	Street Resurfacing	2017 Bonds	2	09/2022	50,009	50,009	0	0	0	0	50,009

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Pacific Plaza Traffic Signal Upgrade - W311	Traffic Signals	Capital Projects Reimbursement	14	12/2021	375,000	639,971	(264,971)	0	0	0	375,000
Palo Pinto Ave. And Velasco Ave - Concho St. To Skillman St - V006	Alley Petitions	2017 Bonds	14	02/2024	95,025	95,915	(890)	80,806	0	0	175,831
Park Grove Ln (18627-18851) and Kirkmead - S294	Alley Reconstruction	2017 Bonds	12	09/2022	10,956	15,610	(4,654)	0	0	0	10,956
Park Lane - US 75 to Greenville - U227	Intergovernmental Partnership Projects	2017 Bonds	13	02/2022	161,919	184,473	(22,554)	0	0	0	161,919
Park Lane - US 75 to Greenville - U227	Street Reconstruction	2006 Bonds	13	07/2021	512	512	0	0	0	0	512
Park Lane from Boedecker to US75 - U226	Intergovernmental Partnership Projects	2006 Bonds	13	07/2021	1,947	1,947	0	0	0	0	1,947
Park Lane from Boedecker to US75 - U226	Intergovernmental Partnership Projects	2017 Bonds	13	07/2021	1,846,444	1,150,215	696,229	0	0	0	1,846,444
Park Lane from Greenville to Fair Oaks - V899	Street and Alley Improvements	2017 Bonds	13	06/2025	558,541	0	558,541	0	0	0	558,541
Park Lane from Greenville to Fair Oaks - V899	Street Resurfacing	2017 Bonds	13	09/2022	558,541	0	558,541	0	0	0	558,541
Park Ln from Hillcrest Rd to Sarah Nash Ct - V930	Street Resurfacing	2017 Bonds	4	11/2022	1,624,624	1,630,835	(6,211)	0	0	0	1,624,624

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Park Manor Dr From Simpson Stuart Rd To Happy Canyon Dr - V265	Street Reconstruction	2017 Bonds	8	03/2023	164,784	165,588	(804)	0	0	0	164,784
Park Row Ave From South Central Expy to Jeffries St- Lighting - V175	Street and Alley Improvements	2017 Bonds	7	12/2023	424,000	0	424,000	0	0	0	424,000
Pearson Dr from Avalon Ave to Lakewood Blvd - V702	Street Resurfacing	2017 Bonds	4	09/2022	85,304	85,304	0	0	0	0	85,304
Pedestrian Way On Elm St Between Ervay - Stone St - U748	Streetscape-Urban Design	2017 Bonds	Citywide	10/2021	466,934	0	466,934	0	0	0	466,934
Pemberton Hill from Great Trinity Forest - VA10	Thoroughfares	2017 Bonds	5, 7, 8	10/2023	9,190,163	9,233,743	(43,580)	4,874,236	0	0	14,064,399
Phoenix from Fair Oaks to Holly Hill - S609	Target Neighborhood	2017 Bonds	13	04/2022	857,623	856,644	979	0	0	0	857,623
Pierce St from St Rita Dr to W Kiest Blvd - V196	Street Reconstruction	2017 Bonds	3	11/2023	1,377,905	156,244	1,221,661	0	0	0	1,377,905
Prairie Creek Bridge over UPRR Tracks - V143	Intergovernmental Partnership Projects	2017 Bonds	7	02/2026	5,736,501	686,642	5,049,859	3,463,499	0	0	9,200,000
Preakness Ln from Polarity Dr to S Walton Walker Serv E - V197	Street Reconstruction	2017 Bonds	3	11/2023	1,437,509	164,040	1,273,469	0	0	0	1,437,509
Princess Ln from Marquis Ln to Marsh Ln - V697	Street Resurfacing	2017 Bonds	13	10/2022	830,314	830,311	3	0	0	0	830,314

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Province Ln from Tellerson Ave to Casa Oaks Dr - V691	Street Resurfacing	2017 Bonds	9	09/2022	211,631	211,631	0	0	0	0	211,631
Public Art Administration-Public Works - PA59	Public Art	2017 Bonds	13	Not Started	178,445	15,710	162,735	0	0	0	178,445
Public Art Projects-Public Works - PA58	Public Art	2017 Bonds	Citywide	12/2021	713,774	0	713,774	0	0	0	713,774
Quebec St From Sharp St To Mockingbird Ln - V260	Street Reconstruction	2017 Bonds	6	08/2023	803,824	758,739	45,086	0	0	0	803,824
Rail Road Crossing Quiet Zones - V142	Intergovernmental Partnership Projects	2017 Bonds	Citywide	06/2022	543,000	597,404	(54,404)	0	0	0	543,000
Ravendale Ln from Belford Dr to Rockaway Dr - V743	Street Resurfacing	2017 Bonds	5	09/2022	201,627	206,055	(4,427)	0	0	0	201,627
Rayenell Ave from Hodde St to CF Hawn Serv S - V205	Street Reconstruction	2017 Bonds	5	01/2025	1,735,435	226,052	1,509,383	0	0	0	1,735,435
Redstart Ln from Lyre Ln to Santa Barbara Dr - V669	Street Resurfacing	2017 Bonds	9	09/2022	150,817	150,817	0	0	0	0	150,817
Regent Dr from Cromwell Dr to Lathrop Dr - V712	Street Resurfacing	2017 Bonds	9	09/2022	730,671	542,781	187,890	0	0	0	730,671
Remove Dip On Eb Royal Ln 400 Ft East Of Greenville Ave - V309	Thoroughfares	2017 Bonds	10	07/2022	12,462	12,462	0	0	0	0	12,462

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Rexton Ln from Glennox Ln to E Lovers Ln - V797	Street Resurfacing	2017 Bonds	8	09/2022	61,446	61,446	0	0	0	0	61,446
Richmond Ave At Skillman St Intersection Improvements - VA25	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	14	06/2022	366,227	169,706	196,521	0	0	0	366,227
Richmond Ave from Matilda St to Skillman St - V620	Street Resurfacing	2017 Bonds	14	09/2022	1,516,309	1,522,243	(5,934)	0	0	0	1,516,309
Ridgecrest Rd. - Holly Hill Dr. To Sopac Tr E Of Eastridge - V186	Street Petitions	2017 Bonds	13	11/2024	605,617	610,806	(5,189)	4,912,677	0	0	5,518,294
Ridgedale Ave from McMillan Ave to Worcola St - V234	Street Reconstruction	2017 Bonds	14	06/2025	187,713	16,879	170,834	425,498	0	0	613,211
Ridgemeanow Dr from Lochwood Blvd to Midlake Dr - V738	Street Resurfacing	2017 Bonds	9	09/2022	83,761	83,761	0	0	0	0	83,761
Ridgemont Dr from Highgate Ln to Santa Anita Dr - V723	Street Resurfacing	2017 Bonds	5	09/2022	210,911	210,911	0	0	0	0	210,911
Ring St from East Grand Ave to Hay St - V713	Street Resurfacing	2017 Bonds	2	09/2022	63,093	63,093	0	0	0	0	63,093
Rio Grande Cir from Rio Grande Ave to Kimball Ridge Dr - V595	Street Resurfacing	2017 Bonds	3	09/2022	194,879	194,879	0	0	0	0	194,879
Rio Verde Way from Shiloh Rd to Kil Kirk Ln - V652	Street Resurfacing	2017 Bonds	9	04/2022	209,574	209,571	3	0	0	0	209,574

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Riverfront From Uprr Tracks To Cadiz - V134	Intergovernmental Partnership Projects	2017 Bonds	1	06/2025	4,600,000	33,600	4,566,400	0	0	0	4,600,000
Rolling Rock Ln from Hackney Ln to Fern Hollow Dr - V220	Street Reconstruction	2017 Bonds	10	12/2023	110,484	110,731	(247)	414,912	0	0	525,396
Rosemont Rd From Buckner To Hillburn - V996	Target Neighborhood	2017 Bonds	5	12/2023	196,284	196,380	(96)	3,072,393	0	0	3,268,677
Rosemont Rd From Hillburn To Jim Miller - V997	Target Neighborhood	2017 Bonds	5	12/2023	443,717	443,813	(96)	484,726	0	0	928,443
Rothington Rd From Chariot Dr To S Buckner Blvd - V166	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	7	07/2022	41,001	0	41,001	0	0	0	41,001
Routh St Gateway Streetscape And Pedestrian Improvements - V983	Streetscape-Urban Design	2017 Bonds	14	06/2023	200,000	0	200,000	0	0	0	200,000
Routh St Gateway Streetscape And Pedestrian Improvements - V983	Streetscape-Urban Design	2017 Bonds	14	09/2023	50,000	13,189	36,811	0	0	0	50,000
Royal Ln from Ashcroft Ave to Greenville Ave - V967	Street Resurfacing	2017 Bonds	10	09/2022	0	0	0	0	0	0	0
Royal Ln from Brockbank Dr to Coogan Dr - V923	Street Resurfacing	2017 Bonds	13	09/2022	794,080	794,080	0	0	0	0	794,080
Royal Ln from Cromwell Dr to Marsh Ln - V891	Street Resurfacing	2017 Bonds	13	09/2022	0	0	(0)	0	0	0	0

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Royal Ln from Harry Hines Blvd to Grissom Ln - V951	Street Resurfacing	2017 Bonds	6	06/2022	611,396	612,808	(1,412)	0	0	0	611,396
Rugged Dr from Berkley Ave to Ferndale Ave - V189	Street Reconstruction	2017 Bonds	1	06/2022	957,813	657,242	300,571	0	0	0	957,813
Ruidosa Ave from Featherbrook Dr to Cotillion Dr - V727	Street Resurfacing	2017 Bonds	7	05/2022	198,501	195,933	2,568	0	0	0	198,501
S Murdeaux Ln from Great Trinity Forest Way to Olusta Dr - V214	Street Reconstruction	2017 Bonds	8	06/2023	702,172	77,533	624,639	0	0	0	702,172
S Patton Ave from E 10th St to E. Jefferson Blvd - V190	Street Reconstruction	2017 Bonds	1	03/2024	485,920	486,208	(288)	0	0	0	485,920
S Van Buren Ave from W Pembroke Ave to Page Ave - V191	Street Reconstruction	2017 Bonds	1	06/2022	597,482	577,870	19,612	0	0	0	597,482
San Diego Dr from Shiloh Rd to Santa Anna Ave - V782	Street Resurfacing	2017 Bonds	5	04/2022	543,630	543,627	3	0	0	0	543,630
San Jacinto St From N Pearl St To Crockett St - V291	Street Reconstruction	2017 Bonds	14	11/2023	81,919	83,048	(1,129)	342,074	0	0	423,993
San Juan Ave from Newcombe Dr to Crest Ridge Dr - V772	Street Resurfacing	2017 Bonds	2	09/2022	230,546	230,546	0	0	0	0	230,546
San Marcus Ave from Lingo Ln to Ferguson Rd - V703	Street Resurfacing	2017 Bonds	9	09/2022	154,213	154,213	0	0	0	0	154,213

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Santa Anna Ave from Shiloh Rd to Vista Mar Dr - V747	Street Resurfacing	2017 Bonds	9	05/2022	204,188	188,057	16,131	0	0	0	204,188
Santa Barbara Dr from Santa Maria Ln to E Mockingbird Ln - V771	Street Resurfacing	2017 Bonds	8	11/2022	177,833	181,456	(3,623)	0	0	0	177,833
Santa Fe Ave from Clermont Ave to Monte Vista Dr - V817	Street Resurfacing	2017 Bonds	8	09/2022	61,294	61,294	0	0	0	0	61,294
Santa Fe Ave from Cordova St to Clermont Ave - V826	Street Resurfacing	2017 Bonds	14	09/2022	85,868	85,868	0	0	0	0	85,868
Sapling Way From Clearsprings Rd To Greenhollow Ln - V281	Street Reconstruction	2017 Bonds	11	12/2023	46,672	46,672	0	0	0	0	46,672
Shaw St from Navaro St to Harston St - V210	Street Reconstruction	2017 Bonds	6	03/2024	120,416	121,448	(1,031)	859,080	0	0	979,496
Sidewalks 50/50 And ADA Ramps - V146	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	Citywide	03/2024	3,631,484	3,848,083	(216,600)	0	0	0	3,631,484
Silverton Dr from Caraway Dr to Webb Chapel Rd - V633	Street Resurfacing	2017 Bonds	13	08/2021	326,761	326,758	3	0	0	0	326,761
Sinclair Ave from Jupiter Rd to Gaston Pkwy - V746	Street Resurfacing	2017 Bonds	9	09/2022	261,349	261,349	0	0	0	0	261,349
Sinclair Ave from Sunland St to Jupiter Rd - V681	Street Resurfacing	2017 Bonds	9	09/2022	340,303	340,303	0	0	0	0	340,303

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Skillman at Walnut Hill (Complete Street) -VA22	Public/Private Development	2017 Bonds	10	12/2025	209,747	0	209,747	0	0	0	209,747
Skillman St from Richmond Ave to Llano Ave - V907	Street Resurfacing	2017 Bonds	14	09/2022	657,106	2,386	654,720	0	0	0	657,106
South Blvd From South Central Expy To Meadow St Lighting - V176	Street and Alley Improvements	2017 Bonds	7	12/2023	600,053	0	600,053	0	0	0	600,053
South Ewing Ave From Sleeth St To Ann Arbor Ave - V188	Street Petitions	2017 Bonds	4	06/2022	903,458	848,274	55,183	0	0	0	903,458
Springhill Dr from Mercer Dr to Stanwood Dr - V832	Street Resurfacing	2017 Bonds	9	09/2023	77,004	77,004	0	0	0	0	77,004
State St from Routh St to Boll St - V789	Street Resurfacing	2017 Bonds	14	10/1/2022	156,285	98,958	57,328	0	0	0	156,285
Street Illumination Construction, Replacement, or Upgrade - VA41	Street Lighting	2017 Bonds	Citywide	12/2025	2,150,000	0	2,150,000	0	0	0	2,150,000
Street Lights At Parkdale Dr And Lawnview Ave - V177	Street and Alley Improvements	2017 Bonds	7	12/2023	16,000	0	16,000	0	0	0	16,000
Street Lights Wendelkin St - V178	Street and Alley Improvements	2017 Bonds	7	12/2023	112,000	0	112,000	0	0	0	112,000
Street Lights Within Claremont Neighborhood - V179	Street and Alley Improvements	2017 Bonds	7	12/2023	600,000	0	600,000	0	0	0	600,000
Superior St From Catherine To W. Clarendon - S444	Street Reconstruction	2012 Bonds	Citywide	Ongoing	0	195	(195)	0	0	0	0

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Sylvania Dr from Sinclair Ave to Vinemont St - V807	Street Resurfacing	2017 Bonds	9	09/2022	184,744	184,744	(0)	0	0	0	184,744
Syracuse Dr from Wake Forrest Dr to Wake Forrest Dr - V804	Street Resurfacing	2017 Bonds	9	09/2022	240,512	240,512	0	0	0	0	240,512
Terry St from S Haskell Ave to S Peak St - V811	Street Resurfacing	2017 Bonds	7	09/2022	148,808	150,260	(1,452)	0	0	0	148,808
Traffic Signal at Cantebral and Live Oak - W437	Traffic Signals	Capital Projects Reimbursement	14	12/2021	242,059	236,061	5,999	0	0	0	242,059
Traffic Signal Construction - VA40	Traffic Signals	2017 Bonds	Citywide	12/2025	7,950,616	0	7,950,616	2,049,384	0	0	10,000,000
Traffic Signal Infrastructure Asset Management - VA42	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	Citywide	12/2023	350,000	0	350,000	0	0	0	350,000
Traffic Signal Installations - VA28	Traffic Signals	2017 Bonds	Citywide	12/2022	0	(2,500,632)	2,500,632	0	0	0	0
Traffic Signal Installations - VA28	Traffic Signals	2017 Bonds	Citywide	12/2024	16,867,948	11,961,716	4,906,231	2,966,202	0	0	19,834,150
Traffic Signal Synchronization Project - VA27	Traffic Signals	2017 Bonds	Citywide	09/2024	7,548,725	142,500	7,406,225	0	0	0	7,548,725
Trammel Dr from Bennington Dr to Clemson Dr - V841	Street Resurfacing	2017 Bonds	7	05/2022	369,045	369,045	0	0	0	0	369,045
Trammel Dr from Clemson Dr to E Northwest HWY - V806	Street Resurfacing	2017 Bonds	9	09/2022	456,279	449,059	7,219	0	0	0	456,279

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Trammel Dr from Fisher Rd to Bennington Dr - V791	Street Resurfacing	2017 Bonds	9	09/2022	856,857	637,452	219,405	0	0	0	856,857
Tree Shadow Trl (5902-5942) And Flintshire Ct - S307	Alley Reconstruction	2017 Bonds	12	09/2022	12,231	13,334	(1,103)	0	0	0	12,231
Trojan St. - Burma Rd. To Fellows Ln. - V185	Street Petitions	2017 Bonds	7	12/2024	104,218	105,281	(1,064)	985,782	0	0	1,090,000
Tuscany Way from Sinclair Ave to Lippitt Ave - V818	Street Resurfacing	2017 Bonds	14	09/2022	150,337	150,337	0	0	0	0	150,337
Upton St From I-35 E To 12th St - V995	Target Neighborhood	2017 Bonds	4	02/2024	53,990	53,990	0	1,468,210	0	0	1,522,200
US 75/ Mockingbird/ Lovers Lane Pedestrian Improvements- V144	Intergovernmental Partnership Projects	2017 Bonds	14	07/2023	1,089,679	0	1,089,679	0	0	0	1,089,679
US 75/ Mockingbird/ Lovers Lane Pedestrian Improvements- V144	Intergovernmental Partnership Projects	2017 Bonds	14	12/2024	20,363	20,459	(96)	0	0	0	20,363
UT Southwestern Medical District - V140	Intergovernmental Partnership Projects	2017 Bonds	2	12/2024	3,515,393	0	3,515,393	3,984,607	0	0	7,500,000
UT Southwestern- Modifications at Inwood - W313	Traffic Signals	2006 Bonds	2	06/2022	87,685	13,659	74,026	0	0	0	87,685
UT Southwestern- Modifications at Inwood - W313	Traffic Signals	Capital Projects Reimbursement	2	06/2022	36,042	40,101	(4,059)	0	0	0	36,042

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Valencia St from Sevilla St to East Grand Ave - V709	Street Resurfacing	2017 Bonds	3	09/2022	112,504	112,504	0	0	0	0	112,504
Valley View-Walnut - IH-635 to City Limits - U234	Intergovernmental Partnership Projects	2006 Bonds	10, 11	07/2021	1,067	1,067	0	0	0	0	1,067
Valley View-Walnut - IH-635 to City Limits - U234	Intergovernmental Partnership Projects	2017 Bonds	10, 11	06/2022	86,827	88,735	(1,908)	0	0	0	86,827
Vanette Ln From Fitzsimmons Dr To S Marsalis Ave - V253	Street Reconstruction	2017 Bonds	4	04/2024	83,604	83,700	(96)	477,813	0	0	561,417
Viceroy Dr from King George Dr to Regal Row - V617	Street Resurfacing	2017 Bonds	2	05/2022	563,581	563,578	3	0	0	0	563,581
Vickery Blvd from Laneri Ave to Glencoe St - V383	Street Resurfacing	2017 Bonds	13	09/2022	133,148	133,148	(0)	0	0	0	133,148
Vinemont St from Forest Grove Dr to Easton Rd - V761	Street Resurfacing	2017 Bonds	8	09/2022	139,881	139,881	0	0	0	0	139,881
W 12th St from Briscoe Blvd to Hampton Rd - V192	Street Reconstruction	2017 Bonds	1	12/2023	603,981	75,958	528,023	0	0	0	603,981
W Bay Cir from W Lawther Dr to Branchfield Dr - V786	Street Resurfacing	2017 Bonds	9	09/2022	434,391	452,080	(17,689)	0	0	0	434,391
W University Blvd from Inwood Rd to Eastern Ave - V935	Street Resurfacing	2017 Bonds	11	09/2022	860,887	412,836	448,052	0	0	0	860,887
W University Blvd from Robin Rd to Inwood Rd - V938	Street Resurfacing	2017 Bonds	9	08/2022	208,442	208,439	3	0	0	0	208,442

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Wake Forrest Dr from Lehigh Dr to Trammel Dr - V670	Street Resurfacing	2017 Bonds	9	09/2022	429,356	430,356	(1,000)	0	0	0	429,356
Walnut Hill and Lennel Traffic Signal Reconstruction - W637	Traffic Signals	Capital Projects Reimbursement	13	12/2023	175,000	0	175,000	0	0	0	175,000
Walnut Hill and White Rock Trail Signal - VA43	Traffic Signals	2017 Bonds	10	12/2022	307,000	274,299	32,702	0	0	0	307,000
Walnut Hill and White Rock Trail Signal Reconstruction - W639	Traffic Signals	Capital Projects Reimbursement	10	12/2023	28,000	28,000	0	0	0	0	28,000
Walnut St at Whispering Hills - VA45	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	10	12/2025	75,000	0	75,000	0	0	0	75,000
Waneta Dr From Robin Rd To Inwood Rd - V244	Street Reconstruction	2017 Bonds	2	12/2023	57,750	58,562	(812)	308,721	0	0	366,471
Waterview Rd from Bondstone Dr to Classen Dr - V704	Street Resurfacing	2017 Bonds	9	09/2022	75,436	75,433	3	0	0	0	75,436
Webb Chapel Rd From Silverton Dr To Northaven Rd - V313	Thoroughfares	2017 Bonds	13	02/2024	328,139	328,822	(683)	2,691,244	0	0	3,019,383
Weeburn Dr from Marsh Ln to Cox Ln - V694	Street Resurfacing	2017 Bonds	13	09/2022	370,028	370,028	0	0	0	0	370,028
West Dallas Gateway - S399	Gateway	2017 Bonds	6	11/2024	21,336,594	1,639,239	19,697,355	0	0	0	21,336,594

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Westfield Dr From Gladwood Ln To Clearwater Dr - V272	Street Reconstruction	2017 Bonds	10	11/2022	534,794	402,609	132,185	0	0	0	534,794
Westfield Dr from Woodbrook Dr to Gladwood Ln - V221	Street Reconstruction	2017 Bonds	10	11/2022	575,991	439,695	136,296	0	0	0	575,991
Westshore - Santa Fe Trail - Alley North Of Coronado - VA07	Target Neighborhood	2017 Bonds	14	02/2024	110,708	114,314	(3,605)	7,489,292	0	0	7,600,000
Wheatland Road From City Limits To University Hills - V145	Intergovernmental Partnership Projects	2017 Bonds	8	05/2024	1,800,000	740,580	1,059,420	0	0	0	1,800,000
Whittier Ave from San Benito Way to San Leandro Dr - V767	Street Resurfacing	2017 Bonds	9	07/2022	80,228	87,607	(7,379)	0	0	0	80,228
Whittier Ave from Santa Clara Dr to San Benito Way - V630	Street Resurfacing	2017 Bonds	9	09/2022	143,747	144,751	(1,004)	0	0	0	143,747
Willis Ave from McMillan Ave to Worcola St - V235	Street Reconstruction	2017 Bonds	14	12/2023	612,154	116,165	495,989	0	0	0	612,154
Winsted Dr from Lakeforest Ct to Pasadena Pl - V588	Street Resurfacing	2017 Bonds	11	09/2022	107,256	107,256	0	0	0	0	107,256
Winsted Dr from Lakewood Blvd to Westlake Ave - V719	Street Resurfacing	2017 Bonds	7	09/2022	66,714	66,714	0	0	0	0	66,714
Winsted Dr from Pasadena Pl to White Rock Rd - V635	Street Resurfacing	2017 Bonds	9	09/2022	51,515	51,515	0	0	0	0	51,515

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Winsted Dr from Westlake Ave to Meadow Lake Ave - V753	Street Resurfacing	2017 Bonds	7	09/2022	63,009	63,009	0	0	0	0	63,009
Woodbrook Dr from Ashcroft Ave to Stillwater Dr - V593	Street Resurfacing	2017 Bonds	10	09/2022	73,642	73,642	0	0	0	0	73,642
Woodbrook Dr From Clearwater Dr To Graywood Dr - V274	Street Reconstruction	2017 Bonds	10	11/2022	252,982	235,014	17,969	0	0	0	252,982
Woodbrook Dr From Graywood Dr To Westfield Dr - V273	Street Reconstruction	2017 Bonds	10	11/2022	256,791	212,129	44,662	0	0	0	256,791
Woodmeadow From La Prada West To The End - S320	Street Reconstruction	2017 Bonds	9	12/2024	46,892	47,054	(162)	0	0	0	46,892
Woodmeadow Parkway over Long Branch - P861	Bridge Repair and Modification	2012 Bonds	9	12/2024	1,642	2,463	(821)	0	0	0	1,642
Woodspan Dr from Emberwood Dr to Fairwood - V509	Street Resurfacing	2017 Bonds	8	12/2022	1,247	1,247	0	0	0	0	1,247
Woodwick Dr From W Camp Wisdom Ed To Clearwood Dr - V266	Street Reconstruction	2017 Bonds	8	02/2022	818,267	534,865	283,402	0	0	0	818,267
Wright Street From S. Oak Cliff To Edgefield - V154	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	1	06/2024	79,841	80,239	(398)	369,704	0	0	449,545
Yancy S from Carbondale St to Saipan St - S610	Target Neighborhood	2012 Bonds	4	12/2023	12,490	11,840	650	0	0	0	12,490

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Yancy S from Carbondale St to Saipan St - S610	Target Neighborhood	2017 Bonds	4	10/2022	1,068,044	1,027,548	40,496	0	0	0	1,068,044
Yorksprings Dr from Meadowspring Ln to Yorksprings Pl - V695	Street Resurfacing	2017 Bonds	9	04/2022	127,311	127,308	3	0	0	0	127,311
Yorksprings Dr from Valley Spring Dr to Meadowspring Ln - V717	Street Resurfacing	2017 Bonds	9	04/2022	208,496	208,493	3	0	0	0	208,496
Grand Total					\$507,034,600	\$342,907,803	\$164,126,797	\$196,027,421	\$45,907,891	\$0	\$748,969,912



WATER UTILITIES FACILITIES

MISSION

The Dallas Water Utilities Department (DWU) is a City-owned enterprise utility providing regional water and wastewater services to the residents of Dallas and to surrounding customer cities. DWU's mission is to provide services vital to the health and safety of Dallas residents and our customers and to support the City's efforts toward economic development, environmental protection, and enhancement of quality of life, including water supply, treatment, and distribution, wastewater collection and treatment, billing, credit, collection, and customer service. The mission of the DWU Water and Wastewater Capital Improvement Program (CIP) is to provide an adequate water supply and wastewater treatment to customers by acquiring future water and wastewater facilities and to renovate and improve existing City water and wastewater facilities.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2021-22

- Awarded water and wastewater main replacement and rehabilitation contracts that will result in the installation of approximately 75 miles of water and wastewater mains, including relocation and private development projects
- Awarded construction contract for Bachman Lake Dredging Improvements to remove accumulated sediment and restore lake functionality
- Awarded five engineering contracts for the extension of water and wastewater service to 47 occupied, unserved areas within the City of Dallas using ARPA funds
- Completed comprehensive strategic plan for the City of Dallas Water Production Facilities and Operations assessing infrastructure, regulatory issues, treatment requirements, operations and maintenance practices, energy management, and physical facilities planning for a 30-year planning horizon
- Completed construction of Walnut Hill Pump Station, replacing two existing pump stations with a new 50 million gallon per day pumping facility
- Substantially completed Elm Fork Water Treatment Plant Pump Station One to meet current standards and capacity requirements
- Completed construction of Central Wastewater Treatment Plant Influent Equipment and Piping Rehabilitation to include rehabilitation of an 84" horseshoe interceptor and all influent junction structures, and influent screening improvements
- Awarded construction contract for major maintenance and rehabilitation of high priority raw water facilities to ensure reliable delivery of raw water to water treatment facilities
- Awarded construction contract for major maintenance and rehabilitation improvements at each of the City's three water treatment plants to ensure reliable water treatment
- Awarded construction contract for rehabilitation of the Jim Miller Pump Station facility, to upgrade key pumping, mechanical, instrumentation, and electrical equipment and provide for safety and security improvements to provide continued reliable service
- Awarded construction contract for Phase 1 of the Elm Fork Water Treatment Plant Filter Project to replace existing filters constructed in the 1950's and convert the plant to Biological Active Filtration

WATER UTILITIES FACILITIES

- Awarded construction contract for the Southside Wastewater Treatment Plant SCADA and Electrical Improvements to enhance system reliability and process automation
- Awarded design contract for renovation and addition to Water Delivery's Distribution facility and relocation of Wastewater Emergency Response and Stormwater Neighborhood Response divisions from current lease facilities
- Awarded design contract for non-potable water system improvements at the Central Wastewater Treatment Plant to satisfy current and future volume and pressure demands and protect critical equipment and infrastructure within the plant
- Awarded a professional services contract for DWU Security Master Plan to review security documents, procedures, and facilities, and make prioritized recommendations for improvements
- Awarded a contract for the Long-Range Water Supply Plan (LRWSP) Update. The LRWSP was last updated in 2014 and will forecast water supply availability, needs, and timing of future projects and initiatives to ensure adequate supply in the future
- Completed construction of the Southside Wastewater Treatment Plant Stormwater Facilities Improvements Project

HIGHLIGHTED OBJECTIVES FOR FY 2022-23

- Award water and wastewater main replacement and rehabilitation contracts that will result in the installation of approximately 75 miles of water and wastewater mains, including relocation and private development projects
- Award a construction contract for the White Rock Wastewater Interceptor Phase 1 project to address deteriorated infrastructure and increase capacity in the White Rock sewershed as identified in master planning efforts
- Complete the Bachman Lake Dredging Improvements that will remove accumulated sediment and restore lake to recreational functionality
- Award construction contract for Bachman Dam and Spillway Improvements. The project will include dam and spillway improvements to address safety, capacity and regulatory requirements
- Award construction of Central Wastewater Treatment Plant Primary Clarifier Improvements. This project includes replacement of existing primary clarifiers and additional primary clarifier capacity
- Award construction contract for replacement and improvement of large water and wastewater meters and valve infrastructure
- Award construction contract for rehabilitation of Abrams Pump Station, SCADA improvements for Water Delivery infrastructure, and the construction of a new pump station to improve service delivery in the Meandering Way High Pressure Plane
- Award construction contract for the Garland Road elevated storage tank and associated distribution system improvements
- Award engineering contract for the replacement of the Lake June Pump Station. The existing pump station and reservoir have exceeded their useful life and do not meet current regulatory requirements

WATER UTILITIES FACILITIES

- Award construction contract for the addition and renovation of Water Distribution Facilities to consolidate work groups and remove employees from lease facilities, renovate deteriorated facilities, and provide site and security improvements
- Initiate comprehensive strategic plan for Wastewater Facilities and Operations. The plan will assess infrastructure needs, regulatory issues, treatment requirements, operations and maintenance practices, energy management and physical facilities planning for a 20-year planning horizon
- Award construction contract for peak flow management and pumping improvements at the Central Wastewater Treatment Plant
- Complete construction of Wastewater Facilities Safety and Security Improvements
- Complete construction of the Central Wastewater Treatment Plant Aeration Improvements
- Award contract for the Main Stem Balancing Reservoir Preliminary Engineering Study. The Main Stem Balancing Reservoir was identified in the 2014 Long Range Water Supply Plan as a water management strategy
- Award contract for raw water supply optimization and reliability study in partnership with Tarrant Regional Water District and North Texas Municipal Water District

SERVICE DESCRIPTIONS

WATER UTILITIES FACILITIES	
Homeowner Extensions and Unserved Areas	Construction of water and wastewater main extensions to homeowners for water and wastewater service and reimbursement of eligible extensions and system capacity enhancements through private development.
Mains, Pump Stations, and Associated Facilities	Right-of-way acquisition, design, and construction of new and replacement mains, pump stations, lift stations, ground storage, and elevated tanks as required by growth, development, and obsolescence. Surveying, geotechnical, and environmental services are also included.
Public Art	Includes public art initiatives throughout the City of Dallas. Funds generated by public art appropriations are used for the design services of artists, selection, acquisition, commissioning, display of artworks, and for administration of public art projects.
Raw Water Pumping and Transmission	Acquisition of right-of-way for transmission facilities and for the design and construction of water transmission facilities and pipelines.
Rehabilitation and Equipment	Maintenance and renovation of major water and wastewater facilities.
Relocations in Advance of Paving	Replacement and/or relocation of water mains, wastewater mains, and related facilities to permit widening and paving of streets and highways and storm drainage in coordination with City, County, and State programs.
Service Centers, Offices, and Research Facilities	Renovation of existing service facilities and business and customer service systems.

WATER UTILITIES FACILITIES

Studies and Master Plans	Studies related to business, planning, water and wastewater operations, and master plan updates.
Wastewater Treatment Plants and Associated Facilities	Design and construction of renovations, expansions, and improvements to the Central and Southside Wastewater Treatment Plants.
Water Supply Reservoirs and Dams	Dam inspection, consultation, rehabilitation, and erosion studies for various dams. Also includes acquisition of new water supply sources.
Water Treatment Plants and Associated Facilities	Design and construction of renovations, expansions, and improvements to the City's three water treatment plants: Bachman Plant, East Side Plant, and Elm Fork Plant.
Wholesale Customer Facilities	Construction of facilities necessary to provide service to wholesale customer cities. Funded by customer cities.

WATER UTILITIES FACILITIES

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Sewer Capital Program	2,723,323,905	2,088,448,587	634,875,317	146,000,000	144,500,000	386,478,000	3,400,301,905
Water Capital Program	4,448,709,669	3,342,868,658	1,105,841,011	196,700,000	200,460,000	651,400,500	5,497,270,169
Water Public Arts Fund	4,340,750	1,141,262	3,199,488	50,000	50,000	150,000	4,590,750
Grand Total	\$7,176,374,324	\$5,432,458,507	\$1,743,915,817	\$342,750,000	\$345,010,000	\$1,038,028,500	\$8,902,162,824

USE OF FUNDS

Service	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Homeowner Extensions and Unserved Areas	169,304,996	135,945,165	33,359,831	3,150,000	3,150,000	11,278,500	186,883,496
Mains, Pump Stations, and Associated Facilities	2,851,331,519	2,039,278,410	812,053,108	149,300,000	177,360,000	520,000,000	3,697,991,519
Public Art	4,340,750	1,141,262	3,199,488	50,000	50,000	150,000	4,590,750
Raw Water Pumping and Transmission	322,320,395	258,506,749	63,813,646	500,000	5,000,000	74,500,000	402,320,395
Rehabilitation and Equipment	334,420,100	281,506,550	52,913,550	13,500,000	14,300,000	41,300,000	403,520,100
Relocations in Advance of Paving	504,948,833	377,069,979	127,878,854	37,350,000	37,350,000	93,050,000	672,698,833
Service Centers, Offices, and Research Facilities	174,831,635	152,368,617	22,463,019	15,000,000	21,000,000	54,000,000	264,831,635
Studies and Master Plans	77,196,428	58,164,648	19,031,780	5,100,000	1,100,000	4,800,000	88,196,428
Wastewater Treatment Plants and Associated Facilities	1,144,632,695	924,607,212	220,025,483	53,000,000	12,500,000	76,500,000	1,286,632,695
Water Supply Reservoirs and Dams	262,459,847	192,323,779	70,136,068	35,000,000	7,200,000	18,250,000	322,909,847
Water Treatment Plants and Associated Facilities	1,307,092,643	1,001,158,318	305,934,325	25,000,000	66,000,000	143,500,000	1,541,592,643
Wholesale Customer Facilities	23,494,484	10,387,818	13,106,666	5,800,000	0	700,000	29,994,484
Grand Total	\$7,176,374,324	\$5,432,458,507	\$1,743,915,817	\$342,750,000	\$345,010,000	\$1,038,028,500	\$8,902,162,824

WATER UTILITIES FACILITIES

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2022-23 and FY 2023-24. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
86-87 Ws Rev Bond Complete - 8670	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2025	7,144,857	0	7,144,857	0	0	0	7,144,857
Administrative Order - CS96	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	09/2021	29,038,136	29,035,933	2,203	0	0	0	29,038,136
Administrative Order - PS96	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	09/2022	10,760,074	10,760,074	0	0	0	0	10,760,074
AMR - P291	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	09/2024	5,000,000	3,815,232	1,184,768	0	0	0	5,000,000
Bachman Water Tr PI - Facs - CW30	Water Treatment Plants and Associated Facilities	Water Capital Program	6	09/2025	37,103,503	36,278,424	825,079	0	0	0	37,103,503
Bachman Water Tr PI - Facs - PW30	Water Treatment Plants and Associated Facilities	Water Capital Program	6	09/2023	62,717,652	63,395,470	(677,818)	0	0	0	62,717,652

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Bachman Water Tr PI - Facs - PW30	Water Treatment Plants and Associated Facilities	Water Capital Program	6	09/2025	59,630,753	52,798,547	6,832,206	0	0	0	59,630,753
Bachman Water Tr PI - Facs - PW30	Water Treatment Plants and Associated Facilities	Water Capital Program	6	09/2026	61,600,000	47,329,491	14,270,509	0	0	1,000,000	62,600,000
Central Wastewater Treat - BS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2025	595,000	0	595,000	0	0	0	595,000
Central Ww Treat PI - Faci - PS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	Ongoing	18,235,870	24,670,089	(6,434,219)	35,000,000	12,500,000	71,000,000	136,735,870
Central Ww Treat PI - Faci - PS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2026	304,908,053	238,782,887	66,125,167	0	0	0	304,908,053
Central Ww Treat PI - Faci - PS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	4	09/2022	609,607	585,524	24,083	0	0	0	609,607
Central Ww Treat PI - Faci - PS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	4	09/2023	147,021,537	146,245,909	775,628	0	0	0	147,021,537

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Central Ww Treat Pl & Facs - 8243	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	4	9/1/2025	47,651,991	0	47,651,991	0	0	0	47,651,991
Central Ww Treat Pl- Facs - CS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	4	9/1/2025	63,422,504	61,452,099	1,970,405	0	0	0	63,422,504
East Side Water Tr Pl - Fa - PW32	Water Supply Reservoirs and Dams	Water Capital Program	Citywide	09/2022	12,804,000	12,804,000	0	0	0	0	12,804,000
East Side Water Tr Pl - Fa - PW32	Water Treatment Plants and Associated Facilities	Water Capital Program	Citywide	09/2023	186,157,494	184,558,167	1,599,327	0	0	0	186,157,494
East Side Water Tr Pl - Fa - PW32	Water Treatment Plants and Associated Facilities	Water Capital Program	Citywide	09/2025	90,555,543	103,439,420	(12,883,877)	0	0	5,000,000	95,555,543
East Side Water Tr Pl - Fa - PW32	Water Treatment Plants and Associated Facilities	Water Capital Program	Citywide	09/2026	257,603,642	166,627,722	90,975,920	0	0	0	257,603,642
East Side Water Tr Pl - Fa - PW32	Water Treatment Plants and Associated Facilities	Water Capital Program	Citywide	09/2027	6,000,000	0	6,000,000	0	0	1,500,000	7,500,000
East Side Water Tr Pl - Fa-CW32	Water Supply Reservoirs and Dams	Water Capital Program	Citywide	09/2022	44,958,438	44,738,276	220,162	0	0	0	44,958,438

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
East Side Water Tr PI - Fa-CW32	Water Treatment Plants and Associated Facilities	Water Capital Program	Citywide	09/2024	3,000,000	0	3,000,000	0	0	0	3,000,000
Elm Fork Water Tr PI - Fac - PW31	Water Treatment Plants and Associated Facilities	Water Capital Program	Citywide	Ongoing	42,088,780	16,159,792	25,928,988	25,000,000	66,000,000	136,000,000	269,088,780
Elm Fork Water Tr PI - Fac - PW31	Water Treatment Plants and Associated Facilities	Water Capital Program	Citywide	09/2023	117,207,619	117,639,333	(431,715)	0	0	0	117,207,619
Elm Fork Water Tr PI - Fac - PW31	Water Treatment Plants and Associated Facilities	Water Capital Program	Citywide	09/2026	383,427,658	212,931,953	170,495,705	0	0	0	383,427,658
Elm Fork Water Tr PI - Fac - CW31	Water Supply Reservoirs and Dams	Water Capital Program	Citywide	09/2025	86,452,341	50,228,932	36,223,409	0	5,700,000	10,500,000	102,652,341
Future Development Initiatives - Wastewater - CS97	Homeowner Extensions and Unserved Areas	Sewer Capital Program	Citywide	09/2025	8,500,000	0	8,500,000	0	0	0	8,500,000
Future Development Initiatives - Water - CW97	Homeowner Extensions and Unserved Areas	Water Capital Program	Citywide	09/2023	8,500,000	0	8,500,000	0	0	0	8,500,000
Home/Unserv Exten & Improv - PS41	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2022	1,132,299	1,132,299	0	0	0	0	1,132,299

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Home/Unserv Exten & Improv - PS41	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2023	129,565	11,000	118,565	0	0	0	129,565
Home/Unserv Exten & Improv - PW41	Homeowner Extensions and Unserved Areas	Sewer Capital Program	Citywide	09/2022	500,000	0	500,000	0	0	0	500,000
Home/Unserv Exten & Improv - PW41	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2022	760,770	760,770	0	0	0	0	760,770
Home-Unserv Exten - Improv - CS41	Homeowner Extensions and Unserved Areas	Sewer Capital Program	Citywide	Ongoing	42,901,984	28,689,025	14,212,959	1,250,000	1,250,000	4,578,000	49,979,984
Home-Unserv Exten - Improv - CW41	Homeowner Extensions and Unserved Areas	Water Capital Program	Citywide	Ongoing	108,903,012	107,256,140	1,646,872	1,900,000	1,900,000	6,700,500	119,403,512
Mains Intercept - Lift Sta - PS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	Ongoing	382,639,323	205,740,974	176,898,349	27,000,000	84,000,000	204,500,000	698,139,323
Mains Intercept - Lift Sta - PS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2022	2,455,060	2,454,989	71	0	0	0	2,455,060

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Mains Intercept - Lift Sta - PS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2023	221,546,926	222,853,880	(1,306,954)	0	0	0	221,546,926
Mains Intercept - Lift Sta - PS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2026	247,234,340	180,335,777	66,898,563	0	0	0	247,234,340
Mains Intercept - Lift Sta - PS40	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2023	8,056,632	8,045,133	11,499	0	0	0	8,056,632
Mains Intercept & Lift Sta - BS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2025	1,822,024	0	1,822,024	0	0	0	1,822,024
Mains Interecpt - Lift Sta - CS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	Ongoing	167,888,602	142,827,488	25,061,114	10,700,000	9,700,000	27,050,000	215,338,602
Mains Interecpt & Lift Sta - 8245	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	9/1/2025	5,587,579	0	5,587,579	0	0	0	5,587,579
Mains/Pumping & Storage Fa - PW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	Ongoing	412,456,921	60,823,241	351,633,680	25,500,000	74,500,000	246,700,000	759,156,921

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Mains/Pumping & Storage Fa - PW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2022	2,968,862	2,968,862	1	0	0	0	2,968,862
Mains/Pumping & Storage Fa - PW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2023	377,468,176	377,829,995	(361,819)	0	0	0	377,468,176
Mains/Pumping & Storage Fa - PW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2024	4,414,305	3,203,818	1,210,487	0	0	0	4,414,305
Mains/Pumping & Storage Fa - PW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2025	252,535,026	186,952,103	65,582,924	0	0	0	252,535,026
Mains/Pumping & Storage Fa - PW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2026	303,232,403	262,368,495	40,863,908	0	0	0	303,232,403
Mains-Pumping - Storage Fa - CW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	Ongoing	203,188,902	191,212,167	11,976,735	20,100,000	9,160,000	41,750,000	274,198,902
Major Maintenance - Rehab - CW50	Rehabilitation and Equipment	Water Capital Program	Citywide	Ongoing	202,510,651	180,050,573	22,460,078	9,500,000	9,800,000	28,800,000	250,610,651
Major Maintenance - Rehab - CS50	Rehabilitation and Equipment	Sewer Capital Program	Citywide	Ongoing	98,872,709	90,886,354	7,986,355	4,000,000	4,500,000	12,500,000	119,872,709

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Major Maintenance & Rehab - PW50	Rehabilitation and Equipment	Water Capital Program	Citywide	09/2022	1,203,741	1,203,741	0	0	0	0	1,203,741
Major Maintenance & Rehab - PW50	Rehabilitation and Equipment	Water Capital Program	Citywide	09/2025	21,758,000	8,595,607	13,162,393	0	0	0	21,758,000
Major Maintenance & Rehabilitation - PS50	Rehabilitation and Equipment	Sewer Capital Program	Citywide	09/2025	10,075,000	770,276	9,304,724	0	0	0	10,075,000
Pay 1 - P290	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	09/2025	21,391,000	20,201,709	1,189,291	0	0	0	21,391,000
Public Art Administration - Water Utilities - CW95	Public Art	Water Public Arts Fund	Citywide	Ongoing	2,123,250	1,065,259	1,057,991	25,000	25,000	75,000	2,248,250
Raw Water Pump - Trans Fac - CW20	Raw Water Pumping and Transmission	Water Capital Program	Citywide	09/2025	62,684,581	61,245,092	1,439,489	500,000	0	0	63,184,581
Raw Water Pump - Trans Fac - PW20	Raw Water Pumping and Transmission	Water Capital Program	Citywide	Ongoing	0	124,908	(124,908)	0	5,000,000	34,500,000	39,500,000
Raw Water Pump - Trans Fac - PW20	Raw Water Pumping and Transmission	Water Capital Program	Citywide	09/2023	176,107,907	175,701,025	406,882	0	0	0	176,107,907

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Raw Water Pump - Trans Fac - PW20	Raw Water Pumping and Transmission	Water Capital Program	Citywide	09/2025	30,012,003	7,691,648	22,320,355	0	0	0	30,012,003
Raw Water Pump - Trans Fac - PW20	Raw Water Pumping and Transmission	Water Capital Program	Citywide	09/2026	18,515,904	11,630,019	6,885,885	0	0	0	18,515,904
Raw Water Pump - Trans Fac - PW20	Raw Water Pumping and Transmission	Water Capital Program	Citywide	09/2030	35,000,000	2,114,057	32,885,943	0	0	40,000,000	75,000,000
Relocations Due To Paving - 8247	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2025	505,060	0	505,060	0	0	0	505,060
Relocations Due To Paving - CS42	Relocations in Advance of Paving	Sewer Capital Program	Citywide	Ongoing	40,473,211	37,174,551	3,298,660	1,150,000	1,150,000	3,450,000	46,223,211
Relocations Due To Paving - CW42	Relocations in Advance of Paving	Water Capital Program	Citywide	Ongoing	70,845,609	69,403,069	1,442,540	6,400,000	6,400,000	13,200,000	96,845,609
Relocations Due To Paving - PS42	Relocations in Advance of Paving	Sewer Capital Program	Citywide	Ongoing	9,887,848	9,513,211	374,637	22,400,000	22,400,000	54,200,000	108,887,848
Relocations Due To Paving - PS42	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2022	64,053	62,082	1,971	0	0	0	64,053
Relocations Due To Paving - PS42	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2023	41,542,329	40,931,227	611,102	0	0	0	41,542,329

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Relocations Due To Paving - PS42	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2025	108,044,195	57,591,003	50,453,192	0	0	0	108,044,195
Relocations Due To Paving - PW42	Relocations in Advance of Paving	Water Capital Program	Citywide	Ongoing	9,454,299	9,041,966	412,333	7,400,000	7,400,000	22,200,000	46,454,299
Relocations Due To Paving - PW42	Relocations in Advance of Paving	Water Capital Program	Citywide	09/2022	432,640	124,421	308,219	0	0	0	432,640
Relocations Due To Paving - PW42	Relocations in Advance of Paving	Water Capital Program	Citywide	09/2023	77,803,022	77,027,663	775,359	0	0	0	77,803,022
Relocations Due To Paving - PW42	Relocations in Advance of Paving	Water Capital Program	Citywide	09/2025	58,830,477	28,074,301	30,756,177	0	0	0	58,830,477
Relocations Due To Paving - PW42	Relocations in Advance of Paving	Water Capital Program	Citywide	09/2026	71,735,035	40,070,352	31,664,683	0	0	0	71,735,035
Series 2009A Revenue Bonds - 0624	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	09/2024	6,447,660	5,737,536	710,124	0	0	0	6,447,660
Service Ctr/Ofcs/Research - PS60	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	Ongoing	7,950,001	0	7,950,001	0	0	0	7,950,001
Service Ctr/Ofcs/Research - PS60	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	09/2022	3,473,810	3,473,810	0	0	0	0	3,473,810

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Service Ctr/Ofcs/Research - PW60	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	Ongoing	0	93,449	(93,449)	0	0	0	0
Service Ctr/Ofcs/Research - PW60	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	09/2022	6,905,863	6,638,448	267,415	0	0	0	6,905,863
Service Ctr/Ofcs/Research - PW60	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	09/2025	11,690,000	1,096,556	10,593,444	12,000,000	0	0	23,690,000
Service Ctr-Ofcs-Research - CW60	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	Ongoing	49,211,317	46,855,030	2,356,287	3,000,000	13,000,000	54,000,000	119,211,317
Service Ctr-Ofcs-Research2 - CS60	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	Ongoing	15,524,746	17,423,226	(1,898,480)	0	8,000,000	0	23,524,746
Southside Wastewater Tbm - BS31	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2025	8,458,987	0	8,458,987	0	0	0	8,458,987
Southside Ww Treat Pl - Fa - CS31	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	Ongoing	108,066,321	105,473,848	2,592,473	0	0	2,000,000	110,066,321

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Southside Ww Treat Pl - Fa - PS31	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2023	167,022,201	166,641,230	380,972	0	0	0	167,022,201
Southside Ww Treat Pl - Fa - PS31	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2025	60,000,000	32,129,197	27,870,803	0	0	0	60,000,000
Southside Ww Treat Pl - Fa - PS31	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2026	201,535,398	148,626,429	52,908,969	18,000,000	0	3,500,000	223,035,398
Southside Ww Treat Pl & Fa - 8246	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2025	17,105,225	0	17,105,225	0	0	0	17,105,225
Studies/Master Plans - PS01	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	09/2022	3,835,716	3,835,716	0	0	0	0	3,835,716
Studies/Master Plans - PS01	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	09/2023	3,603,312	3,401,898	201,414	0	0	0	3,603,312
Studies/Master Plans - PW01	Studies and Master Plans	Water Capital Program	Citywide	09/2023	200,000	1,897,043	(1,697,043)	0	0	0	200,000

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Studies/Master Plans - PW01	Studies and Master Plans	Water Capital Program	Citywide	09/2024	5,295,000	3,396,026	1,898,974	0	0	0	5,295,000
Studies-Master Plan - CW01	Studies and Master Plans	Water Capital Program	Citywide	Ongoing	45,424,974	37,692,652	7,732,322	1,100,000	100,000	1,300,000	47,924,974
Studies-Master Plans - CS01	Studies and Master Plans	Sewer Capital Program	Citywide	Ongoing	26,276,454	15,178,927	11,097,527	4,000,000	1,000,000	3,500,000	34,776,454
Supply Reservoirs - Dams - CW10	Water Supply Reservoirs and Dams	Water Capital Program	Citywide	09/2026	37,703,884	35,910,182	1,793,702	0	0	750,000	38,453,884
Supply Reservoirs - Dams - PW10	Water Supply Reservoirs and Dams	Water Capital Program	Citywide	Ongoing	0	0	0	0	1,500,000	7,000,000	8,500,000
Supply Reservoirs - Dams - PW10	Water Supply Reservoirs and Dams	Water Capital Program	Citywide	09/2023	4,176,833	4,077,420	99,413	0	0	0	4,176,833
Supply Reservoirs - Dams - PW10	Water Supply Reservoirs and Dams	Water Capital Program	Citywide	09/2025	76,364,351	44,564,970	31,799,381	35,000,000	0	0	111,364,351
TWDB Wastewater (Clean Water) Project - FS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2022	44,000,000	43,999,585	415	0	0	0	44,000,000
TWDB Wastewater (Clean Water) Project - FS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2025	0	0	0	22,000,000	0	0	22,000,000

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
TWDB Wastewater (Clean Water) Project - FS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2026	22,000,000	7,629,312	14,370,688	0	0	0	22,000,000
TWDB Wastewater (Clean Water) Project - FS40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2025	22,000,000	22,000,000	0	0	0	0	22,000,000
TWDB Water Drinking Water Project - FW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2022	44,000,000	44,000,000	0	0	0	0	44,000,000
TWDB Water Drinking Water Project - FW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2025	44,000,000	44,000,000	0	44,000,000	0	0	88,000,000
TWDB Water Drinking Water Project - FW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2026	88,000,000	36,184,659	51,815,341	0	0	0	88,000,000
Wastewater Facilities Public Art - CS95	Public Art	Water Public Arts Fund	Citywide	Ongoing	2,217,500	76,002	2,141,498	25,000	25,000	75,000	2,342,500
Wholesale Customer Facilities - PW43	Wholesale Customer Facilities	Water Capital Program	Citywide	09/2022	500,000	0	500,000	0	0	0	500,000
Wholesale Customer Facilities - PW43	Wholesale Customer Facilities	Water Capital Program	Citywide	09/2025	5,883,000	1,210,606	4,672,394	0	0	0	5,883,000

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Completion Date	Budget ITD as of 5/31/2022	Spent or Committed	Remaining as of 5/31/2022	FY 2022-23 Budget	FY 2023-24 Planned	Future Costs	Total Project Cost
Wholesale Customer Facils - CS43	Wholesale Customer Facilities	Sewer Capital Program	Citywide	09/2026	3,025,365	25,365	3,000,000	500,000	0	200,000	3,725,365
Wholesale Customer Facils - CW43	Wholesale Customer Facilities	Water Capital Program	Citywide	09/2027	11,886,119	9,093,584	2,792,534	5,300,000	0	500,000	17,686,119
Wholesale Customers Facilities - PS43	Wholesale Customer Facilities	Sewer Capital Program	Citywide	09/2022	2,200,000	58,263	2,141,737	0	0	0	2,200,000
Grand Total					\$7,176,374,324	\$5,432,458,507	\$1,743,915,817	\$342,750,000	\$345,010,000	\$1,038,028,500	\$8,902,162,824