

CAPITAL IMPROVEMENT BUDGET

OVERVIEW

The \$863.4 million FY 2021-22 capital budget includes \$445.1 million for general purpose capital improvements and \$418.3 million for enterprise fund capital improvements. This document lists project detail for all existing funds and projects with remaining appropriations, as well as those receiving new or upcoming appropriations.

Program	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
General Purpose Capital Improvement	2,153,097,924	1,447,770,698	705,327,223	445,104,717	449,618,294	540,750,339	3,588,571,274
Enterprise Fund Capital Improvement	6,584,301,347	5,398,135,575	1,262,988,889	418,330,302	462,521,500	1,661,837,985	9,126,991,134
Grand Total	\$8,737,399,271	\$6,845,906,274	\$1,968,316,112	\$863,435,019	\$912,139,794	\$2,202,588,324	\$12,715,562,408

GENERAL PURPOSE CAPITAL IMPROVEMENT PROGRAM

The General Purpose Capital Improvement Program provides for improvements to and/or construction of the City's street system; parks and recreational facilities; libraries; police and fire protection facilities; cultural art facilities; flood protection and storm drainage system; other City-owned facilities; and various economic initiatives. General obligation bonds are the primary mechanism for financing these capital improvements. Commercial paper has been used since FY 2010-11 to interim finance capital improvement projects. The City may allow cash proceeds in the City's investment pool to cover the cash need that may exist between the time of project expense and when commercial paper is sold for the interim financing. The commercial paper is refinanced and retired with general obligation bonds approved by voters.

ENTERPRISE FUND CAPITAL IMPROVEMENT PROGRAM

The Capital Improvement Program for the enterprise departments consists of improvements to and/or construction of water and wastewater systems, venues for convention activities, airport facilities, and sanitation services. These projects are funded primarily through the transfer of enterprise revenues and the issuance of debt such as commercial paper, equipment acquisition notes, and revenue bonds.

CAPITAL IMPROVEMENT BUDGET

FY 2021-22 CAPITAL BUDGET PROCESS

The FY 2021-22 Capital Improvement Program budget was developed according to the same schedule as the City's operating funds. The foundation of the annual General Purpose Capital Improvement Program budget is the 2017 General Obligation Bond Program, with new and continuing projects from the 2006 and 2012 General Obligation Bond Programs included as well. The development of these bond programs included the update of a citywide needs inventory; citizen input meetings; analysis of financial and implementation capacity; City Council workshops and amendments; and public hearings. This budget includes existing projects and new appropriations.

BOND PROGRAMS

On November 7, 2017, Dallas voters approved the \$1.05 billion 2017 Capital Bond Program. The program's propositions and budgets by fiscal year are listed below*.

Proposition	Voter Approved	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned
Street and Transportation [A]	533,981,000	306,967,270	185,815,759	121,151,510	112,894,200	114,119,530
Park and Recreation Facilities [B]	261,807,000	206,776,093	144,417,686	62,358,407	27,366,933	27,663,974
Fair Park [C]	50,000,000	35,854,549	28,630,690	7,223,859	7,034,549	7,110,902
Flood Protection and Storm Drainage [D]	48,750,000	22,484,312	11,149,597	11,334,715	13,061,956	13,203,732
Library Facilities [E]	15,589,000	15,589,000	15,039,084	549,916	-	-
Cultural and Performing Arts [F]	14,235,000	13,970,604	13,298,347	672,257	131,484	132,912
Public Safety Facilities [G]	32,081,000	27,737,155	24,241,855	3,495,300	2,160,198	2,183,646
City Facilities [H]	18,157,000	12,720,154	6,308,632	6,411,522	2,703,750	2,733,097
Economic Development [I]	55,400,000	36,709,750	24,580,924	12,128,826	9,657,745	9,032,505
Homeless Assistance Facilities [J]	20,000,000	13,989,185	3,389,664	10,599,522	2,989,185	3,021,630
Grand Total	\$1,050,000,000	\$692,798,072	\$456,872,238	\$235,925,834	\$178,000,000	\$179,201,928

*Budget ITD and Remaining as of 5/31/2021 include inactive and recently completed projects that have not been closed out in the City's financial system of record

CAPITAL IMPROVEMENT BUDGET

On November 6, 2012, Dallas voters approved the \$642 million 2012 Capital Bond Program. The program's propositions and budgets are listed below and reflect remaining balances only*.

Proposition	Voter Approved	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021
Street & Transportation Improvements [1]	260,625,000	265,630,488	257,442,817	8,187,672
Flood Protection & Storm Drainage Facilities [2]	326,375,000	326,375,000	298,155,806	28,219,194
Economic Development [3]	55,000,000	55,000,000	42,721,263	12,278,737
Grand Total	\$642,000,000	\$647,005,488	\$598,319,886	\$48,685,603

*Budget ITD may exceed the voter approved amount due to appropriated interest earnings

On November 7, 2006, Dallas voters approved the \$1.35 billion 2006 Capital Bond Program. The program's propositions and budgets by fiscal year are listed below and the FY 2021-22 budget reflects new projects funded by appropriated interest earnings*.

Proposition	Voter Approved	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned
Street & Transportation Improvements [1]	390,420,000	406,490,554	397,893,531	8,597,023	-	-
Flood Protection & Storm Drainage Facilities [2]	334,315,000	342,757,166	296,569,868	46,187,298	-	-
Park & Recreation Facilities [3]	343,230,000	353,022,660	346,258,692	6,763,968	320,400	-
Library Facilities [4]	46,200,000	47,693,804	47,513,351	180,453	624,796	-
Cultural Arts Facilities [5]	60,855,000	63,556,770	62,688,230	868,540	264,677	-
City Hall, City Service & Maintenance Facilities [6]	34,750,000	35,360,236	26,937,363	8,422,872	856,242	-
Land Acquisition Under Land Bank Program [7]	1,500,000	1,500,000	1,452,418	47,582	-	-
Economic Development [8]	41,495,000	45,060,053	43,092,730	1,967,324	-	-
Farmers Market Improvements [9]	6,635,000	6,933,754	6,587,222	346,532	-	-
Land Acquisition in the Cadillac Heights Area [10]	22,550,000	22,727,451	11,512,754	11,214,698	-	-
Court Facilities [11]	7,945,000	7,948,603	7,834,518	114,085	198,003	-
Public Safety Facilities & Warning Systems [12]	63,625,000	65,124,222	64,875,398	248,824	948,716	-
Grand Total	\$1,353,520,000	\$1,398,175,272	\$1,313,216,073	\$84,959,200	\$3,212,834	-

*Budget ITD may exceed the voter approved amount due to appropriated interest earnings

CAPITAL IMPROVEMENT BUDGET

IMPACT OF THE CAPITAL IMPROVEMENT PROGRAM (CIP) ON THE OPERATING BUDGET

The Dallas operating budget is directly affected by the City's CIP. Many new capital improvements entail additional ongoing expenses for routine operation, repair, and maintenance that must be incorporated into the operating budget. Sometimes new capital facilities require the addition of new positions, such as when a new branch library or recreation center is opened. Existing City facilities and equipment that were once state-of-the-art require rehabilitation, renovation, or upgrades to accommodate new uses or address safety and structural improvements. Older facilities usually involve higher maintenance and repair costs as well. The operating budget may also include pay as you go funding for capital projects, grant-matching funds, and lease-purchase capital expenses.

Operating costs are carefully considered in deciding which projects move forward in the CIP, because it is not possible for the City to fund concurrently multiple large-scale projects with significant operating budget impacts. Accordingly, implementation timetables are developed to stagger projects over time.

The City's Financial Management Performance Criterion (FMPC) #20 states that prior to authorization of new or replacement facilities/buildings or renovation of previously decommissioned facilities/buildings, the City Manager will provide the total estimated capital cost and five-year forecast of ongoing operating and maintenance costs to City Council. Operating expenditures will be programmed to include the cost of implementing service of the capital improvements, and future revenues necessary for these expenditures will be estimated and provided for prior to undertaking the capital improvement. The City Council will authorize each new or reopened facility/building by super-majority vote.

OPERATION AND MAINTENANCE

Projects by Strategic Priority	FY 2021-22 O&M Budget	FY 2022-23 O&M Budget	FY 2023-24 O&M Budget	FY 2024-25 O&M Budget	FY 2025-26 O&M Budget
Environment and Sustainability	\$1,702,500	\$3,405,000	\$3,490,050	\$3,680,050	\$4,440,250
Central Ww Treat Pl- Facs - CS30	-	-	10,000	10,000	10,000
East Side Water Tr Pl - Fa-CW32	1,702,500	3,405,000	3,430,050	3,430,050	3,430,050
Elm Fork Water Tr Pl - Fac-CW31	-	-	-	75,000	442,600
Southside Ww Treat Pl - Fa - CS31	-	-	50,000	165,000	557,600
Government Performance and Financial Management	\$736,343	\$736,343	\$736,343	\$736,343	\$736,343
On-Board Camera for MRMP - W653	736,343	736,343	736,343	736,343	736,343
Public Safety	-	10,000	10,000	10,000	10,000
DAL Replacement Fire Station - W358	-	10,000	10,000	10,000	10,000
Quality of Life, Arts, and Culture	\$1,992,370	\$2,167,318	\$2,300,212	\$2,399,973	\$2,471,972
Anderson Bonner - Playground - New - VK46	-	6,586	6,783	6,987	7,197
Aquatic Master Plan Implement-Ph 1 - VB01	131,091	135,024	139,075	143,247	147,544
Aquatics Master Plan Implementation-Phase 2A [Exline - Bahama] - VB02	551,487	568,031	585,072	602,624	620,703
Bachman Lake Park - Regional Family Aquatic Center - Phase 1 - VB83	25,403	26,165	26,950	27,758	28,591
Barry Barker Park - pavilion, park furnishings, ADA drinking fountain - VK71	9,042	9,314	9,593	9,881	10,177

CAPITAL IMPROVEMENT BUDGET

Projects by Strategic Priority	FY 2021-22 O&M Budget	FY 2022-23 O&M Budget	FY 2023-24 O&M Budget	FY 2024-25 O&M Budget	FY 2025-26 O&M Budget
Bentwood Park - tennis - add player benches; park furnishings - VK64	7,490	7,715	7,946	8,185	8,430
Bisbee Park - Parking lot, clearing/grubbing, and signage - VB68	-	3,320	3,420	3,522	3,628
Bluffview Pk - playgrnd expansion, shad - VK79	9,072	9,344	9,625	9,913	10,211
Bonnie View Park - Playground expansion - VB55	2,171	2,236	2,303	2,373	2,444
Brownwood Park - Soccer Field - VB74	11,029	11,360	11,701	12,052	12,414
Campbell Green Park - Site Improvements - VK61	-	3,615	3,723	3,835	3,950
Casa Linda Park Picnic Pavilion - VK17	6,996	7,206	7,422	7,644	7,874
Central Square - playground replacement - VK90	4,017	4,137	4,261	4,389	4,521
Coombs Creek Trail - from Hampton/ Davis to Moss Park - VB36	29,558	30,445	31,358	32,299	33,268
Cotillion Park - Security Lighting - VK21	3,800	3,914	4,032	4,153	4,277
Cottonwood Park - Playground - Add Equipment - VK49	1,359	1,399	1,441	1,485	1,529
Craddock Park - playground expansion - VK87	5,095	5,248	5,405	5,567	5,734
Crawford Memorial Park - Phase 1 - VB15	-	74,336	76,566	78,863	81,229
Danieldale Park - Playground replacement - VK11	2,208	2,275	2,343	2,413	2,485
Downtown Parks - Carpenter, Harwood and West End [Match] - VB03	57,691	65,050	67,002	69,012	71,082
Eladio Martinez Park - park furnishings, fencing and drinking fountain - VB87	-	639	658	678	698
Elmwood Pkwy Tr. (Elmwood Parkway to Polk to Gannon Park) - VB37	29,558	30,445	31,358	32,299	33,268
Eloise Lundy - Playground expansion - VB56	2,171	2,236	2,303	2,373	2,444
Everglade Park - Exercise stations at loop trail - VB88	1,691	1,742	1,794	1,848	1,903
Flag Pole Hill - Phase 1 Master Plan Implementation - VB20	-	5,797	5,971	6,150	6,335
Flag Pole Hill - Playground [Match] - VB21	14,083	14,506	14,941	15,389	15,851
Frankford Park - park furnishings package - VK65	4,992	5,141	5,296	5,454	5,618
Friendship Park - Security lights, loop trail, exercise stations - VK30	-	12,493	12,868	13,254	13,651
Friendship Park - Site Development (Supplemental funding) - VK42	4,781	4,925	5,072	5,225	5,381
Glendale Park Parking spaces and lighting - VB52	222	228	235	242	250
Glover Park - Parking lot with lighting, land acquisition - VB72	3,585	3,692	3,803	3,917	4,035
Grauwlyer Park Sprayground - VB42	79,828	82,223	84,690	87,230	89,847
Guard Dr. - Phase 2 Site Development - VB66	25,783	26,557	27,353	28,174	29,019
Hamilton Park - Parking lot expansion at Recreation Center - VK31	3,929	4,047	4,169	4,294	4,423
Harry Stone Park - Neighborhood Family Aquatic Center - VK29	178,343	183,693	189,204	194,880	200,726
Hillview Park - Park Furnishings Package - VB93	9,663	9,953	10,252	10,560	10,876
Hillview Park - Pavilion - VB96	10,094	10,397	10,709	11,030	11,361
Holcomb Park - 6' wide walking loop trail, park furnishings - VB70	7,244	7,461	7,685	7,916	8,153
Jaycee Zaragoza Park - VB76	79,828	82,223	84,690	87,230	89,847
Juanita J. Craft Park - ADA Drinking Fountain - VB97	1,103	1,136	1,171	1,206	1,242
K.B. Polk Park - VB44	101,820	104,875	108,021	111,262	114,599
Kidd Springs - Japanese Garden Restoration - Phase 1 - VB35	3,596	3,704	3,815	3,929	4,047
Kiest Park - Memorial Tree Grove - Phase 1 Implementation - VB64	3,303	3,402	3,504	3,610	3,718
Kiowa Parkway - Pedestrian Bridge - VK53	-	-	3,723	3,835	3,950
Kleberg Trail - VB17	10,069	10,371	10,682	11,003	11,333
Kleberg-Rylie Park - Sprayground - VK14	79,828	82,223	84,690	87,230	89,847
Lake Highland North Park - Site Developments - Recreation Ce - VK38	16,286	16,774	17,278	17,796	18,330

CAPITAL IMPROVEMENT BUDGET

Projects by Strategic Priority	FY 2021-22 O&M Budget	FY 2022-23 O&M Budget	FY 2023-24 O&M Budget	FY 2024-25 O&M Budget	FY 2025-26 O&M Budget
Lake Highlands Trails - VB18	24,023	24,743	25,486	26,250	27,038
Land Acquisition - VB57	15,282	15,741	16,213	16,699	17,200
Lochwood Park - Field grading and irrigation - VK27	8,225	8,471	8,725	8,987	9,257
Lochwood Park - Park furnishings package, including ADA drinking fountain - VK28	3,226	3,323	3,422	3,525	3,631
Maria Luna Park - Dog Park, basketball court, restoration of pavilion - VB40	-	-	34,293	35,322	36,381
Martin Weiss Park - Loop trail extension to greenbelt - VB38	1,657	1,707	1,758	1,811	1,865
Midtown Park [Match] - VB16	33,295	34,294	35,322	36,382	37,474
Moss Glen Park - Phase 2 site, including playground - VK58	13,555	13,961	14,380	14,812	15,256
Moss Glen Park - Supplemental Funding - Pond Improvements - Site Development - VK70	1,417	1,460	1,504	1,549	1,595
Munger Park - Add shade structure at playground - VK86	4,497	4,632	4,771	4,914	5,062
Nash Davis Park - Sprayground - VB77	25,525	26,291	27,079	27,892	28,729
Northaven Trail - Bridge at I-75 (Supplemental to System-Wide funding) - VK56	1,997	2,057	2,118	2,182	2,247
Oak Lawn Park (Arlington Hall) - Renovate historic WPA rest rooms - VK83	21,779	22,433	23,106	23,799	24,513
Overlake Park - Bleachers - VB75	3,411	3,513	3,619	3,727	3,839
Parkdale Park - ADA Drinking Fountain - VB99	1,103	1,136	1,171	1,206	1,242
Parkdale Park - Portable Facility Enclos - VK01	2,797	2,881	2,967	3,056	3,148
Pueblo Park - Park furnishings package and drinking fountain - VB84	3,400	3,502	3,607	3,715	3,827
Sand Springs Park - ADA Drinking Founta - VK02	3,559	3,666	3,776	3,889	4,006
Shadybank Park (Shadybank & Coolglen Dr.) - Trail connection with low water - VK60	2,786	2,870	2,956	3,045	3,136
Singing Hills (New) Site Development - VK12	9,651	9,941	10,239	10,546	10,862
Southern Gateway Green-Ph 1 Deck - VB10	-	-	29,858	61,507	63,353
Tietze Park - Add shade structure at playground - VK85	4,497	4,632	4,771	4,914	5,062
Timberglen Park - VK66	79,828	82,223	84,690	87,230	89,847
Timberglen Trail - VB19	41,868	43,125	44,418	45,751	47,123
Timberleaf Park - Playground new - VK35	16,279	16,768	17,271	17,789	18,322
Twin Falls Parking Lot - VB50	222	228	235	242	250
Vickery Meadows Park / Playground at Lib - VK80	13,563	13,970	14,389	14,821	15,265
Wagging Tail Dog Park - Add new parking area - South - VK57	3,929	4,047	4,169	4,294	4,423
Wahoo Park - ADA Drinking Fountain - VK04	1,071	1,103	1,136	1,171	1,206
Wahoo Park - Basketball - Full Court, New - VK03	1,965	2,024	2,085	2,147	2,212
Westmount Park - Site Development - VB39	20,568	21,185	21,821	22,475	23,150
Wheatland Park Football Field - VK91	24,430	25,162	25,917	26,695	27,496
Wheatley Park - ADA Drinking Fountain, Park Furnishings Package - VK05	7,867	8,103	8,346	8,597	8,855
White Rock Hills Park -Neighborhood park - VK16	35,280	36,338	37,428	38,551	39,708
White Rock Lake Trail - VB13	8,437	8,691	8,951	9,220	9,496
Willie B. Johnson Gym. Add'n. (Hamilton Park) - VB25	14,504	14,940	15,388	15,849	16,325
Willie B. Johnson Recreation Center - Senior Addition [Hamil - VB24	-	2,764	2,847	2,932	3,020
Willie Mae Butler Park - ADA Drinking Fountain and Park Furnishings Package - VK08	3,559	3,666	3,776	3,889	4,006
Willoughby Park - Playground Replacement - VK10	4,005	4,125	4,249	4,376	4,507
Transportation and Infrastructure	\$471,200	\$4,420,546	\$4,185,373	\$4,249,225	\$1,884,937

CAPITAL IMPROVEMENT BUDGET

Projects by Strategic Priority	FY 2021-22 O&M Budget	FY 2022-23 O&M Budget	FY 2023-24 O&M Budget	FY 2024-25 O&M Budget	FY 2025-26 O&M Budget
Abrams Rd from Gaston Ave to S Beacon St - VA14	500	-	-	-	-
Airport Emergency Operations Center - W685	-	15,000	15,000	15,000	15,000
Bishop from 10th St to Jefferson Blvd - V984	5,000	-	-	-	-
CBD Fair Park Link From Main to IH30 (Design And ROW) - VA11	-	1,500	-	-	-
Clark Road and Clarkridge Drive - VA37	1,500	-	5,000	-	6,500
Collete At Tremont And Junius (Pilot Project to Construct Mini Roundabouts) - VA24	5,000	-	2,000	-	7,000
Columbia Ave/Main St from S Beacon St to Deep Ellum - VA12	21,000	-	-	-	-
Council District 1 Pedestrian Safety/Crosswalk Program -VA26	-	-	-	2,000	2,000
Council District 9 Traffic Signal Improvements - VA29	-	-	3,000	10,000	13,000
Country Creek Dr-Road Closure-Turn Around - VA23	500	-	-	-	500
Crossfield Taxiway Reconfiguration - W799	-	-	4,000	4,000	4,000
DAL Streetscape Enhancements - W387	-	3,000	3,000	6,000	6,000
DAS Exterior Lighting Improvements - W359	1,000	1,000	1,000	1,000	1,000
DEA Extend Taxiway E - W388	-	2,000	2,000	2,000	2,000
DEA Taxiway J - W393	-	-	-	-	3,000
Dixon Branch Greenbelt - Park Furnishings - VK22	-	2,846	11,723	12,075	12,437
Elmwood Area Street Lighting - V174	50,000	-	-	-	-
Elmwood Area Street Lighting - V174	-	-	25,000	-	25,000
Ewing Ave. From I35 E To Clarendon - VA15	-	5,000	-	-	-
Ferguson Rd And Lakeland Dr Intersection Improvements - V986	3,300	-	-	-	-
Fire Station #36 - VG13	100,000	200,000	-	-	-
Future Fire Station Jim Miller - Loop 12 - VG31	-	3,500,000	3,500,000	3,500,000	-
Jefferson-Twelfth Connector Lane Diet-Removal - V990	-	93,000	-	-	-
Mains-Pumping - Storage Fa - CW40	-	-	-	62,000	131,250
N Pearl St/Flora St Streetscape & Pedestrian Improvements - V982	15,000	-	-	2,500	2,500
Park Lane from Greenville to Fair Oaks - V899	-	-	-	15,000	15,000
Park Row Ave From South Central Expy to Jeffries St-Lighting - V175	-	5,000	-	-	5,000
Relocations Due To Paving - CS42	-	-	18,150	18,150	18,150
Riverfront From Uppr Tracks To Cadiz - V134	-	52,000	-	-	-
Routh St Gateway Streetscape And Pedestian Improvements - V983	5,000	-	-	-	-
Routh St Gateway Streetscape And Pedestian Improvements - V983	-	-	-	2,500	2,500
Simpson Stuart Rd From Bonnie View Rd To Lancaster Rd - V180	-	-	3,500	-	3,500
Skillman at Walnut Hill (Complete Street) -VA22	-	-	-	5,000	5,000
South Blvd From South Central Expy To Meadow St Lighting - V176	42,000	-	-	-	-
South Blvd From South Central Expy To Meadow St Lighting - V176	-	5,000	-	-	5,000
Storage Facility - VH01	-	17,000	17,000	17,000	-
Street Lights At Parkdale Dr And Lawnview Ave - V177	1,000	-	-	-	1,000
Street Lights Wendelkin St - V178	2,000	-	-	-	2,000
Street Lights Within Claremont Neighborhood - V179	-	6,000	-	-	6,000
Sylvan Ave Phase Ii [Funding Forthe Pedestrian Lightings] - VA09	50,000	-	-	-	-
Traffic Signal Installations - VA28	78,400	137,200	100,000	100,000	415,600

CAPITAL IMPROVEMENT BUDGET

Projects by Strategic Priority	FY 2021-22 O&M Budget	FY 2022-23 O&M Budget	FY 2023-24 O&M Budget	FY 2024-25 O&M Budget	FY 2025-26 O&M Budget
Traffic Signal Synchronization Project - VA27	-	300,000	400,000	400,000	1,100,000
Transportation Network Company Relocation- W686	75,000	75,000	75,000	75,000	75,000
Vickery Meadow Community Court - W141	15,000	-	-	-	-
Grand Total	\$4,902,413	\$10,739,207	\$10,721,979	\$11,075,591	\$9,543,502

HOW TO READ THE CAPITAL BUDGET

The Capital Budget portion of this document is composed of the following sections:

Citywide Summaries

Provides tables and charts highlighting the City's priorities for program funding in the upcoming fiscal year.


Capital Program Sections

Provides information by capital program, service, and project. Capital program information includes a narrative for the program mission, current year major accomplishments, and objectives for the upcoming fiscal year. Expenditures by funding source and service are summarized for each capital program. A detailed project listing, in alphabetical order, follows the program summaries. Active projects budgeted in prior fiscal years are included, as well as projects that will receive new appropriations. Inactive and recently completed projects are not included. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2021-22 and FY 2022-23. Estimated costs for future phases of current projects beyond FY 2022-23 have been indicated where known. Identification of future cost is not a commitment of future funding.

CAPITAL IMPROVEMENT BUDGET

USE OF FUNDS BY STRATEGIC PRIORITY


Strategic Priority	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Economic Development	578,450,989	290,868,234	287,582,756	146,978,420	159,334,026	469,096,547	1,353,859,982
Environment and Sustainability	2,679,624,810	2,259,463,810	420,161,000	124,300,000	78,700,000	300,450,000	3,183,074,810
Government Performance and Financial Management	200,288,149	143,478,707	56,809,442	40,671,400	39,671,400	52,647,730	333,278,679
Housing and Homelessness Solutions	13,989,185	3,389,664	10,599,522	2,989,185	3,021,630	-	20,000,000
Public Safety	64,595,094	35,191,777	29,403,317	16,967,316	22,328,600	-	103,891,010
Quality of Life, Arts, and Culture	241,956,290	156,610,798	85,345,491	34,450,635	32,992,281	150,000	309,549,206
Transportation and Infrastructure	4,800,839,758	3,824,890,125	1,052,772,747	493,928,063	572,941,857	1,370,794,047	7,238,503,725
Workforce, Education, and Equity	157,654,996	132,013,159	25,641,837	3,150,000	3,150,000	9,450,000	173,404,996
Grand Total	\$8,737,399,271	\$6,845,906,274	\$1,968,316,112	\$863,435,019	\$912,139,794	\$2,202,588,324	\$12,715,562,408



CAPITAL IMPROVEMENT BUDGET

PROPOSED BUDGET BY CAPITAL IMPROVEMENT PROGRAM

Program	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Aviation	420,917,827	251,632,382	246,108,563	65,780,302	79,271,500	532,260,255	1,098,229,884
City Facilities	331,979,662	228,877,431	103,102,230	63,865,120	66,071,285	38,000,000	499,916,067
Convention and Event Services	50,171,602	6,494,767	43,676,835	17,000,000	22,000,000	49,000,000	138,171,602
Economic Development	545,743,456	287,379,274	258,364,181	129,818,420	136,344,026	420,096,547	1,232,002,449
Flood Protection and Storm Drainage Management	580,982,660	471,511,848	109,470,813	26,089,393	28,632,122	82,653,792	718,357,968
Park and Recreation	222,171,892	139,125,867	83,046,025	34,401,482	34,774,876	-	291,348,250
Sanitation Services	43,794,001	23,315,012	20,478,989	12,000,000	18,500,000	51,347,730	125,641,731
Street and Transportation	472,220,254	320,876,278	151,343,973	190,930,302	183,795,985	-	846,946,541
Water Utilities Facilities	6,069,417,916	5,116,693,413	952,724,503	323,550,000	342,750,000	1,029,230,000	7,764,947,916
Grand Total	\$8,737,399,271	\$6,845,906,274	\$1,968,316,112	\$863,435,019	\$912,139,794	\$2,202,588,324	\$12,715,562,408




CAPITAL IMPROVEMENT BUDGET

SOURCE OF FUNDS

Source of Funds	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
1995 Bonds	7,399	4,774	2,625	-	-	-	7,399
1998 Bonds	67,864,556	67,305,838	558,718	-	-	-	67,864,556
2003 Bonds	4,640,821	891,310	3,749,511	-	-	-	4,640,821
2006 Bonds	244,038,152	165,495,129	78,543,024	3,212,834	-	-	247,250,986
2012 Bonds	372,024,820	331,566,800	40,458,019	-	-	-	372,024,820
2017 Bonds	534,073,030	304,366,566	229,706,460	178,000,000	179,201,928	-	891,274,958
Aviation Capital Program	374,997,068	243,213,246	208,606,939	53,650,000	75,671,500	515,460,255	1,019,778,823
Capital Projects Reimbursement	70,655,200	58,689,603	11,965,597	-	-	-	70,655,200
Convention Center Capital Program	50,171,602	6,494,767	43,676,835	17,000,000	22,000,000	49,000,000	138,171,602
FAA Grants	45,920,759	8,419,136	37,501,623	12,130,302	3,600,000	16,800,000	78,451,061
Other GO CIP - Debt	186,082,569	133,060,812	53,021,757	103,000,000	108,000,000	24,000,000	421,082,569
Other GO CIP - Non-Debt	717,505,379	409,704,878	307,800,501	172,891,883	180,916,366	568,098,069	1,639,411,696
Sewer Capital Program	2,302,903,182	1,958,049,163	344,854,019	165,050,000	131,000,000	331,700,000	2,930,653,182
Water Capital Program	3,762,223,984	3,157,537,089	604,686,895	158,450,000	211,700,000	697,380,000	4,829,753,984
Water Public Arts Fund	4,290,750	1,107,162	3,183,588	50,000	50,000	150,000	4,540,750
Grand Total	\$8,737,399,271	\$6,845,906,274	\$1,968,316,112	\$863,435,019	\$912,139,794	\$2,202,588,324	\$12,715,562,408

CAPITAL IMPROVEMENT BUDGET



AVIATION

MISSION

The Department of Aviation (AVI) Capital Improvement Program (CIP) is directed toward (1) meeting the obligations of the City's role in the National Airspace System to maintain safe, delay-free, and cost-effective airports; (2) maintaining existing systems, pavement systems, and buildings at the City's three aviation facilities to meet federal, state, and municipal standards for safety, security, and serviceability; (3) continuously improving aviation facilities for both commercial and general aviation users, and; (4) studying, designing, and constructing facilities that enhance customer service and convenience.

AVI facilities include Dallas Love Field (DAL), the Downtown Vertiport, and Dallas Executive Airport (DEA).

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2020-21

- Participated with the North Central Texas Council of Governments (NCTCOG) on the Bachman Area Mobility Study, coordinating input on a possible alternative entry for Dallas Love Field
- Completed reconstruction activities on Phases III & IV of Taxiway B at Dallas Love Field
- Completed construction of DAL Garages A and B Fire Suppression Systems Upgrade Project
- Completed design for the Taxiway C (Phase II) Project at Dallas Love Field
- Completed design of two streetscape projects: DAL Lemmon Avenue Streetscape Improvement Project and DEA Ledbetter Drive Streetscape Improvement Project, including planning and outreach efforts for the Love Field Loop Trail Project in partnership with the National Park Service
- Completed programming for a replacement Aircraft Rescue and Fire Fighting Station (Fire Station 21) at Dallas Love Field, providing emergency response to aircraft-related emergencies
- Began reconstruction of Runway 13R/31L and Taxiway C (Phase I) Project at Dallas Love Field
- Began construction of the Entry Road Enhancements Project at Dallas Love Field
- Began construction on Dallas Airport System Exterior Lighting Project and awarded the Transportation Network Company Relocation Project and Elevator Upgrade Project (Phase I) at Dallas Love Field
- Began design for the Crossfield Taxiways Construction Project at Dallas Love Field

AVIATION

HIGHLIGHTED OBJECTIVES FOR FY 2021-22

- Continue work with the NCTCOG on the Bachman Area Mobility Study, coordinating input on a possible alternative entry for Dallas Love Field
- Complete construction of the Runway 13R/31L Reconstruction and Taxiway C (Phase I) Project at Dallas Love Field
- Complete construction of the Entry Road Enhancements Project at Dallas Love Field
- Complete construction of the Dallas Airport System Exterior Lighting Project, the Transportation Network Company Relocation Project, and Elevator Upgrades (Phase 1) Project at Dallas Love Field
- Begin construction of DAL Lemmon Avenue Streetscape Improvement Project and DEA Ledbetter Drive Streetscape Improvements Project
- Continue design of the replacement Aircraft Rescue and Fire Fighting Station (Fire Station 21) at Dallas Love Field, providing emergency response to aircraft-related emergencies
- Begin the construction of the Crossfield Taxiways Construction Project at Dallas Love Field
- Begin design of an Airport Emergency Operations Center for the Dallas Airport System
- Collaborate with TxDOT Aviation to begin design efforts for Taxiway E extension (Phase 1) at Dallas Executive Airport
- Complete construction efforts on various Job Order Contract projects, including construction of a USO Facility at Dallas Love Field
- Award the Elevator Upgrade Project (Phase II) at Dallas Love Field

SERVICE DESCRIPTIONS

AVIATION	
Capital Improvement Program	The Capital Improvement Program (CIP) identifies capital improvement needs of non-leased areas at each AVI facility. AVI maintains a five-year CIP, which identifies the project and the fiscal year in which it is expected to begin. The CIP is developed from multiple sources, such as formal pavement evaluations used to determine current pavement conditions and the projected life expectancy of the pavement, Airport Master Plans identifying improvements based on forecasted projections and needs, and input from AVI staff on the status of equipment and facilities.
Pavement Maintenance/Construction	Federal Aviation Regulations (FAR) establish very detailed requirements for maintenance and construction of pavement areas within the Airport Operating Area (AOA). Dallas Love Field and Dallas Executive Airport maintain a massive amount of concrete and asphalt pavement. These areas require daily inspections. Repair, reconstruction, and new construction projects are scheduled based on inspection findings.

AVIATION

Safety/Security	FAR Part 139, associated Advisory Circulars and Transportation Security Administration (TSA) Parts 1540 and 1542 establish very detailed requirements for safety and security at air carrier airports such as Dallas Love Field. FAR Part 139 addresses safety issues related to preventing inadvertent entry by unauthorized personnel or animals into operational areas of the airport, aircraft rescue and firefighting (ARFF), and ensuring the safety of personnel and aircraft within the confines of the AOA. The TSA Parts 1540 and 1542 focuses on securing the airport from intentional entry into restricted areas by unauthorized personnel and protecting personnel and property from weapons and explosive devices.
Terminal	Since the airports are the first impression many visitors have of Dallas, the airport terminal facilities must be clean, attractive, and provide a high level of customer service. In calendar year 2019, more than 16.5 million passengers passed through the Dallas Love Field terminal either arriving in Dallas or traveling to other destinations. This usage level places a great strain on existing facilities, requiring aggressive programs for updates, renovation, and maintenance to retain the traveling public's favorable impression of Dallas Love Field and the city.

AVIATION

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Aviation Capital Program	374,997,068	243,213,246	208,606,939	53,650,000	75,671,500	515,460,255	1,019,778,823
FAA Grants	45,920,759	8,419,136	37,501,623	12,130,302	3,600,000	16,800,000	78,451,061
Grand Total	\$420,917,827	\$251,632,382	\$246,108,563	\$65,780,302	\$79,271,500	\$532,260,255	\$1,098,229,884

USE OF FUNDS

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Capital Improvement Program	170,378,744	124,326,179	46,052,565	23,650,000	72,696,300	206,126,995	472,852,039
Pavement Maintenance/ Construction	213,324,999	111,405,354	178,742,763	39,630,302	5,575,200	44,333,260	302,863,761
Safety/ Security	20,457,500	1,394,265	19,063,235	-	1,000,000	-	21,457,500
Terminal	16,756,585	14,506,585	2,250,000	2,500,000	-	281,800,000	301,056,585
Grand Total	\$420,917,827	\$251,632,382	\$246,108,563	\$65,780,302	\$79,271,500	\$532,260,255	\$1,098,229,884

AVIATION

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2021-22 and FY 2022-23. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Airfield Pavement Evaluation - W214	Pavement Maintenance/Construction	Aviation Capital Program	Citywide	Ongoing	521,648	376,045	145,603	-	-	1,000,000	1,521,648
Airport Emergency Operations Center - W685	Terminal	Aviation Capital Program	Citywide	09/2023	-	-	-	2,000,000	-	-	2,000,000
Airport Planning and Advisory Services - 1725	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	7,905,000	6,281,995	1,623,005	1,000,000	1,000,000	2,376,995	12,281,995
Architectural Engineering Roster - W286	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	154,500	1,329	153,171	-	-	-	154,500
Aviation Parking Garage - 8738	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	3,757,407	1,512,113	2,245,294	-	-	-	3,757,407
Central Utility Plant Updates - W396	Terminal	Aviation Capital Program	Citywide	09/2028	-	-	-	-	-	1,000,000	1,000,000
Common Use Platform/Common Use Self Service Kiosk (CUP/CUSS) - W683	Terminal	Aviation Capital Program	Citywide	09/2027	-	-	-	-	-	3,300,000	3,300,000
CONRAC - W280	Capital Improvement Program	Aviation Capital Program	Citywide	09/2027	-	-	-	-	28,600,000	-	28,600,000
Construction Management/ Project Management - W371	Capital Improvement Program	Aviation Capital Program	Citywide	09/2026	2,202,666	2,202,666	-	-	1,000,000	2,250,000	5,452,666
Crossfield Taxiway Reconfiguration - W125	Pavement Maintenance/Construction	FAA Grants	Citywide	09/2024	20,601,667	2,361,800	18,239,867	12,130,302	-	-	32,731,969

AVIATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Crossfield Taxiway Reconfiguration - W799	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	09/2024	-	-	-	27,500,000	-	-	27,500,000
Customer Facility Charge - 7963	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	-	622,953	(622,953)	-	-	-	622,953
DAL A/E Space Planning Implementation - W469	Terminal	Aviation Capital Program	Citywide	Ongoing	250,000	-	250,000	500,000	-	-	750,000
DAL Alternate Entry - W287	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	33,064,155	4,405,000	28,659,155	-	35,000,000	184,500,000	252,564,155
DAL Baggage Handling System - W479	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	100,000	-	100,000	-	-	-	100,000
DAL Elevator Study - W360	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	371,300	371,040	260	-	-	-	371,300
DAL EMS Suite - W357	Capital Improvement Program	Aviation Capital Program	Citywide	09/2022	2,308,000	186,000	2,122,000	-	-	-	2,308,000
DAL Replacement Fire Station - W358	Safety/ Security	Aviation Capital Program	Citywide	Ongoing	449,500	349,665	99,835	-	-	-	449,500
DAL Replacement Fire Station - W358	Safety/ Security	FAA Grants	Citywide	09/2025	20,008,000	1,044,600	18,963,400	-	-	-	20,008,000
DAL Streetscape Enhancements - W387	Capital Improvement Program	Aviation Capital Program	Citywide	09/2024	5,330,000	3,356,498	1,973,502	22,650,000	1,800,000	6,000,000	35,780,000
DAL-Entrance Road Improvements - W167	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	14,997,303	14,706,893	290,410	-	-	-	14,997,303
Dallas Vertiport Fuel System - W215	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	1,257,409	-	1,257,409	-	-	-	1,257,409
DAS Exterior Lighting Improvements - W359	Capital Improvement Program	Aviation Capital Program	Citywide	09/2023	1,245,000	276,071	968,929	-	-	-	1,245,000

AVIATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
DEA Economic Development - W605	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	-	-	-	-	-	2,000,000	2,000,000
DEA Extend Taxiway E - W388	Pavement Maintenance/Construction	Aviation Capital Program	Citywide	09/2026	463,300	-	463,300	-	-	1,222,000	1,685,300
DEA Streetscape Enhancements - W367	Capital Improvement Program	Aviation Capital Program	Citywide	09/2024	517,500	517,202	298	-	5,170,000	9,000,000	14,687,500
DEA Taxiway Apron Infill - Design - W334	Pavement Maintenance/Construction	Aviation Capital Program	Citywide	Ongoing	850,000	-	850,000	-	-	-	850,000
DEA Taxiway J - W393	Pavement Maintenance/Construction	Aviation Capital Program	Citywide	09/2026	-	-	-	-	-	282,500	282,500
DEA West Development Payback - W285	Capital Improvement Program	Aviation Capital Program	Citywide	09/2022	7,764,286	100,100	7,664,186	-	-	-	7,764,286
Drainage Master Plan - Schematic Design - W133	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	13,401,638	101,638	13,300,000	-	-	-	13,401,638
Elevator Upgrades - W391	Capital Improvement Program	Aviation Capital Program	Citywide	09/2022	873,700	-	873,700	-	126,300	-	1,000,000
Garage A and Terminal Roadway Rebuild - W687	Terminal	Aviation Capital Program	Citywide	Ongoing	-	-	-	-	-	277,500,000	277,500,000
K9 Facility - W684	Safety/ Security	Aviation Capital Program	Citywide	09/2026	-	-	-	-	1,000,000	-	1,000,000
Love Fld Major Maintenance - 8707	Terminal	Aviation Capital Program	Citywide	Ongoing	16,506,585	14,506,585	2,000,000	-	-	-	16,506,585
Material Testing for Construction Work - W152	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	551,361	-	551,361	-	-	-	551,361
Passenger Facility Charge Program - 0781	Capital Improvement Program	Aviation Capital Program	Citywide	Ongoing	69,266,427	84,671,946	(15,405,519)	-	-	-	84,671,946

AVIATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
People-mover Connector - 8710	Capital Improvement Program	FAA Grants	Citywide	Ongoing	5,311,092	5,012,736	298,356	-	-	-	5,311,092
Reconstruct RWY 13R 31L - D019	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	09/2022	147,354,044	85,998,576	138,178,586	-	-	-	147,354,044
Reconstruction of Runway 13L/31R at Dallas Love Field Airport - W609	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	09/2027	-	-	-	-	-	3,000,000	3,000,000
Reconstruction of Runway 13L/31R at Dallas Love Field Airport - W797	Pavement Maintenance/ Construction	FAA Grants	Citywide	09/2027	-	-	-	-	-	6,600,000	6,600,000
Rehabilitate Taxiway C Phase 2 - W281	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	09/2024	193,200	444,000	(250,800)	-	-	-	444,000
Rehabilitate Taxiway C: Taxi D to Taxi C - W122	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	09/2022	43,341,140	21,635,432	21,705,707	-	-	-	43,341,140
Reconstruct Taxiway A (Phase 1) TWY D to - W288	Pavement Maintenance/ Construction	Aviation Capital Program	Citywide	09/2024	-	589,500	(589,500)	-	1,975,200	22,028,760	24,003,960
Reconstruct Taxiway A (Phase 1) TWY D to - W798	Pavement Maintenance/ Construction	FAA Grants	Citywide	09/2024	-	-	-	-	3,600,000	10,200,000	13,800,000
Grand Total					\$420,917,827	\$251,632,382	\$246,108,563	\$65,780,302	\$79,271,500	\$532,260,255	\$1,098,229,884

CITY FACILITIES

MISSION

This program is designed to protect the City's investment in existing cultural, library, public safety, recreation, and other facilities; to ensure safe and usable facilities; and to provide a higher level of service to residents and visitors. This is accomplished through major improvements to existing City facilities and, when needed, the construction of new facilities. Assessment is conducted to evaluate existing City facilities to strategically plan and recommend future renovations, expansions, and/or replacements.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2020-21

- Completed construction of the new Vickery Park Branch Library, replacement Forest Green Branch Library, and replacement Fire Station 46
- Completed construction at the Bath House Cultural Center, Dallas Museum of Art, Meyerson Symphony Center, Kalita Humphreys Theater, Sammons Center for the Arts, Dallas Black Dance Theatre, and Latino Cultural Center
- Completed renovation of the J. Erik Jonsson Central Library 6th Floor and elevator modernization, West Dallas Multipurpose Center, and Vickery Meadow Community Court
- Renovated bathrooms at MLK, Jr. Complex for ADA improvements
- Completed Mechanical, Engineering, and Plumbing (MEP), interior, and exterior renovations at 14 fire stations and five City facilities
- Completed bond-funded renovations at Fire Station 9, Fire Station 25, Fire Station 31, and four City facilities
- Completed City Hall elevator mechanical and ADA upgrades for six of 13 elevators
- Completed roof replacement at Anita Martinez and Larry Johnson Recreation Centers
- Completed the City Hall Electrical Switchgear Replacement project and upgraded the Power Distribution Unit (PDU) capacity in the Data Center
- Upgraded electrical panels at eight City facilities

HIGHLIGHTED OBJECTIVES FOR FY 2021-22

- Complete construction for Fire Station 19, Fire Station 36, Fire Station 41, and new Fire Station 59
- Complete kitchen renovations and electrical upgrades at seven fire stations
- Complete elevator mechanical and ADA upgrades for the remaining seven of 13 elevators at City Hall
- Renovate bathrooms at City Hall for ADA improvements
- Complete bond-funded renovations at eight fire stations and the Central Patrol Station
- Initiate construction of the South Dallas Cultural Center
- Initial design of the Oak Cliff Municipal Center

CITY FACILITIES

SERVICE DESCRIPTIONS

CITY FACILITIES	
City and Municipal Court Facilities	Provides funding for improvements such as designing, constructing, renovating, equipping and furnishing, and/or acquisition of right-of-way for court facilities.
Cultural Facilities	Site acquisition, design, construction, and/or renovation of the City's cultural facilities.
Fire Protection Facilities	Projects include site acquisition, design, and construction of new or replacement fire stations and other Fire-Rescue facilities.
Fleet/Equipment Replacement	Provides funding for purchases of fleet equipment such as trucks, sedans, vans, dump trucks, backhoes, and bucket trucks; and fire emergency apparatus and equipment such as pumpers, trucks, ambulances, and self-contained breathing apparatus (SCBA).
Homeless Housing Services	Funding for alternative housing solutions for the unhoused population.
Land Acquisition	Funding for the purchase of land which will be used for the future location of City Facilities.
Major Maintenance	Repair and replacement of major building systems and emergency repairs, maintenance repairs and renovation of City facilities to protect the City's General Fund facility investment. This program ensures safe and usable facilities for residents and staff and maintains a positive image for the City. Examples of building systems include elevators, structural components, roofs, HVAC, electrical, plumbing, and interior finishes.
Police Facilities	Planning, land acquisition, design, construction, renovation, equipping, and furnishing police substations, a police academy, and related facilities.
Public Art	Includes public art initiatives throughout the city of Dallas. Funds generated by public art appropriations are used for the design services of artists; for the selection, acquisition, commissioning, and display of artworks; and for administration of public art projects.
Technology	Includes the purchase of equipment that will enhance or improve the delivery of services to external and internal users with advances in electronic and computer technology. These capital equipment purchases will also bring the City of Dallas up to current computer industry standards.

CITY FACILITIES

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
1998 Bonds	618,834	523,013	95,820	-	-	-	618,834
2003 Bonds	294,118	3,344	290,773	-	-	-	294,118
2006 Bonds	29,686,948	9,366,103	20,320,844	3,212,834	-	-	32,899,782
2017 Bonds	74,020,685	52,391,156	21,629,530	7,984,617	8,071,285	-	90,076,587
Capital Projects Reimbursement	924,360	848,707	75,653	-	-	-	924,360
Other GO CIP - Debt	171,097,569	118,922,883	52,174,686	40,000,000	45,000,000	-	256,097,569
Other GO CIP - Non-Debt	55,337,148	46,822,225	8,514,923	12,667,669	13,000,000	38,000,000	119,004,817
Grand Total	\$331,979,662	\$228,877,431	\$103,102,230	\$63,865,120	\$66,071,285	\$38,000,000	\$499,916,067

USE OF FUNDS

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
City and Municipal Court Facilities	43,727,335	27,209,367	16,517,968	5,428,320	4,916,743	-	54,072,398
Cultural Facilities	19,573,460	17,472,966	2,100,494	799,153	132,912	-	20,505,525
Fire Protection Facilities	37,778,862	20,453,099	17,325,764	2,648,462	-	-	40,427,324
Fleet/Equipment Replacement	83,401,380	59,937,989	23,463,391	29,800,000	34,800,000	-	148,001,380
Homeless Housing Services	13,989,185	3,389,664	10,599,522	2,989,185	3,021,630	-	20,000,000
Land Acquisition	11,743,349	528,939	11,214,411	-	-	-	11,743,349
Major Maintenance	47,985,823	40,960,608	7,025,216	12,000,000	13,000,000	38,000,000	110,985,823
Police Facilities	72,916	3,344	69,572	-	-	-	72,916
Public Art	1,086,801	682,663	404,139	-	-	-	1,086,801
Technology	72,620,549	58,238,793	14,381,756	10,200,000	10,200,000	-	93,020,549
Grand Total	\$331,979,662	\$228,877,431	\$103,102,230	\$63,865,120	\$66,071,285	\$38,000,000	\$499,916,067

CITY FACILITIES

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2021-22 and FY 2022-23. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
10345 Webb Chapel Road - VJ05	Homeless Housing Services	2017 Bonds	13	09/2023	7,320	7,320	-	-	-	-	7,320
12000 Greenville Avenue - VJ02	Homeless Housing Services	2017 Bonds	10	09/2023	5,000	2,652	2,349	-	-	-	5,000
1805 North Haskell Avenue - VJ03	Homeless Housing Services	2017 Bonds	14	09/2023	5,000	3,247	1,753	-	-	-	5,000
19393 Preston Rd [Candlewood Suites] - VJ06	Homeless Housing Services	2017 Bonds	12	09/2023	510,490	10,490	500,000	-	-	-	510,490
2009 and 2011 North Haskell Avenue - VJ04	Homeless Housing Services	2017 Bonds	14	09/2023	5,000	2,125	2,875	-	-	-	5,000
2929 S Hampton - VJ07	Homeless Housing Services	2017 Bonds	3	09/2023	13,000	13,000	-	-	-	-	13,000
6th Floor Renovation - W266	City and Municipal Court Facilities	2006 Bonds	Citywide	07/2021	979,842	955,711	24,131	-	-	-	979,842
ADA Improvements - W793	City and Municipal Court Facilities	2006 Bonds	Citywide	Ongoing	-	-	-	2,264,118	-	-	2,264,118
ADA Improvements Major Maintenance and Repairs - W663	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	500,000	249,786	250,214	-	-	-	500,000

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Apparatus Replacement - E313	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	33,350,000	31,836,578	1,513,422	11,800,000	11,800,000	-	56,950,000
Cadillac Heights Land Acquisition - T825	Land Acquisition	2006 Bonds	Citywide	09/2022	11,743,349	528,939	11,214,411	-	-	-	11,743,349
Case Management System - E314	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	3,379,178	3,246,908	132,270	-	-	-	3,379,178
Central Library - Elevators - W156	City and Municipal Court Facilities	2003 Bonds	Citywide	07/2021	107,806	-	107,806	-	-	-	107,806
Central Patrol Station - VG33	City and Municipal Court Facilities	2017 Bonds	2	03/2022	548	548	-	150,452	-	-	151,000
Central Service Center - Streets Operations Building - VH03	City and Municipal Court Facilities	2017 Bonds	2	09/2021	125,000	8,030	116,970	-	-	-	125,000
Central Service Center- Sanitation Building - VH04	City and Municipal Court Facilities	2017 Bonds	2	09/2021	149,999	7,858	142,142	-	-	-	149,999
City Facilities - Police Facilities Safety Improvements - W019	City and Municipal Court Facilities	Other GO CIP - Non-Debt	Citywide	09/2020	697,770	688,711	9,059	-	-	-	697,770
City Facilities- Building Condition Asse - T771	City and Municipal Court Facilities	2006 Bonds	Citywide	09/2021	100,001	-	100,001	-	-	-	100,001
City Facilities Improvements - W221	Major Maintenance	Other GO CIP - Non-Debt	Citywide	09/2024	7,163,673	7,140,997	22,676	-	-	-	7,163,673
City Hall - Electrical system renovation - T747	City and Municipal Court Facilities	2006 Bonds	Citywide	09/2022	4,331,763	3,026,850	1,304,912	-	-	-	4,331,763
City Hall - Tank Replacement - T749	City and Municipal Court Facilities	2006 Bonds	Citywide	09/2022	160,164	15,407	144,757	-	-	-	160,164

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
City Hall - VH05	City and Municipal Court Facilities	2017 Bonds	2	10/2022	2,613,986	2,446,452	167,534	603,750	1,868,229	-	5,085,965
City Hall Data Center - Renovations - P478	Technology	Other GO CIP - Debt	Citywide	Ongoing	5,200,000	299,517	4,900,483	-	-	-	5,200,000
Citywide Radio System Replacement - E384	Technology	Other GO CIP - Debt	Citywide	Ongoing	54,899,072	53,975,572	923,500	-	-	-	54,899,072
Comfort Suites- 13165 N. Central Exwy - VJ11	Homeless Housing Services	2017 Bonds	11	09/2023	2,590	2,590	-	-	-	-	2,590
Contingency Reserve - Capital Construction - P479	Major Maintenance	Other GO CIP - Non-Debt	Citywide	09/2020	3,014,104	3,009,214	4,890	-	-	-	3,014,104
Dallas Museum of Art - VF03	Cultural Facilities	2017 Bonds	14	02/2022	6,000,000	5,638,524	361,476	-	-	-	6,000,000
Days Inn Lancaster- 8312 S. Lancaster Rd - VJ10	Homeless Housing Services	2017 Bonds	8	09/2023	2,590	2,590	-	-	-	-	2,590
DFD- SCBA and Safety Equipment - E406	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	09/2022	4,672,134	379,381	4,292,753	-	-	-	4,672,134
DFD-Ambulance Replacement - E414	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	-	6,000,000	-	6,000,000
DPD In-Car DVR 1/5 Annual Replacement - E409	Technology	Other GO CIP - Debt	Citywide	Ongoing	2,277,600	-	2,277,600	-	-	-	2,277,600
DPD In-Car DVR 1/5 Annual Replacement - E416	Technology	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	1,401,600	1,401,600	-	2,803,200
DPD TAAG Surveillance Camera 1/5 Annual - E410	Technology	Other GO CIP - Debt	Citywide	Ongoing	1,063,500	608,298	455,202	-	-	-	1,063,500

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
DPD TAAG Surveillance Camera 1/5 Annual - E417	Technology	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	2,127,000	2,127,000	-	4,254,000
EFM - General Fleet - E413	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	7,500,000	-	7,500,000	-	-	-	7,500,000
EFM - General Fleet - E422	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	9,800,000	8,800,000	-	18,600,000
Electrical Panel Replacement at 37 Facilities - VH07	City and Municipal Court Facilities	2017 Bonds	Citywide	10/2022	1,300,000	377,429	922,571	-	-	-	1,300,000
Emergency Warning Sirens - W792	City and Municipal Court Facilities	2006 Bonds	Citywide	Ongoing	-	-	-	310,000	-	-	310,000
Enterprise Electronic Document Management - E380	Technology	Other GO CIP - Debt	Citywide	Ongoing	565,407	-	565,407	-	-	-	565,407
Enterprise Electronic Document Management - E389	Technology	Other GO CIP - Debt	Citywide	Ongoing	725,000	-	725,000	-	-	-	725,000
Facilities Condition Assessment - W077	City and Municipal Court Facilities	2006 Bonds	Citywide	12/2021	352,753	-	352,753	-	-	-	352,753
Fire Station # 46 - VG02	Fire Protection Facilities	2017 Bonds	3	07/2021	6,775,492	5,700,877	1,074,615	-	-	-	6,775,492
Fire Station # 53 - VG03	Fire Protection Facilities	2017 Bonds	7	03/2022	3,358	3,358	-	81,642	-	-	85,000
Fire Station #05 - VG04	Fire Protection Facilities	2017 Bonds	5	03/2022	45,000	199	44,801	-	-	-	45,000
Fire Station #09 - VG06	Fire Protection Facilities	2017 Bonds	8	06/2021	63,000	61,207	1,793	-	-	-	63,000
Fire Station #1 - VG16	Fire Protection Facilities	2017 Bonds	6	03/2022	3,024	3,024	-	81,975	-	-	84,999
Fire Station #11 - VG07	Fire Protection Facilities	2017 Bonds	14	03/2022	3,493	3,493	-	81,508	-	-	85,001

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Fire Station #11B - VG18	Fire Protection Facilities	2017 Bonds	14	03/2022	3,678	3,678	-	97,322	-	-	101,000
Fire Station #21 - VG19	Fire Protection Facilities	2017 Bonds	2	03/2022	2,699	2,699	-	82,301	-	-	85,000
Fire Station #24 - VG11	Fire Protection Facilities	2017 Bonds	7	03/2022	3,083	3,083	-	88,917	-	-	92,000
Fire Station #36 - VG13	Fire Protection Facilities	2017 Bonds	6	07/2022	6,777,138	6,646,232	130,906	1,496,081	-	-	8,273,219
Fire Station #45 - VG21	Fire Protection Facilities	2017 Bonds	6	03/2022	3,412	3,412	-	-	-	-	3,412
Fire Station #5 - VG25	Fire Protection Facilities	2017 Bonds	5	03/2022	85,000	-	85,000	-	-	-	85,000
Fire Station #52 - VG22	Fire Protection Facilities	2017 Bonds	3	03/2022	85,000	3,532	81,468	-	-	-	85,000
Fire Station #53 - VG23	Fire Protection Facilities	2017 Bonds	7	03/2022	74,000	2,890	71,110	-	-	-	74,000
Fire Station 19 Replacement - VG44	Fire Protection Facilities	2017 Bonds	2	08/2022	475,650	-	475,650	-	-	-	475,650
Fire Station 19 Replacement - VG44	Fire Protection Facilities	Other GO CIP - Debt	2	08/2022	7,000,000	766,049	6,233,951	-	-	-	7,000,000
Fire Station 41 Replacement - VG45	Fire Protection Facilities	Other GO CIP - Debt	13	09/2022	7,000,000	550,442	6,449,558	-	-	-	7,000,000
Fire Station Improvements - Generators - W791	Fire Protection Facilities	2006 Bonds	Citywide	Ongoing	-	-	-	638,716	-	-	638,716
Fire Station Temporary Facilities 19 & 41 - VG46	Fire Protection Facilities	Other GO CIP - Debt	13	08/2021	2,000,000	278,316	1,721,684	-	-	-	2,000,000
Fleet/Equipment Replacement - 8199	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	25,000,000	15,151,786	9,848,214	8,200,000	8,200,000	-	41,400,000
Fleet/Equipment Replacement - EBS - E323	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	3,862,422	3,786,780	75,642	-	-	-	3,862,422

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Forest Green Branch Library - VE01	City and Municipal Court Facilities	2017 Bonds	10	07/2021	7,483,031	7,317,489	165,543	-	-	-	7,483,031
Future Fire Station Jim Miller - Loop 12 - VG31	Fire Protection Facilities	2017 Bonds	8	09/2021	6,615,217	5,920,609	694,608	-	-	-	6,615,217
Future Fire Station Jim Miller and Loop W627	Fire Protection Facilities	2006 Bonds	8	09/2021	500,000	500,000	-	-	-	-	500,000
Garage at Central Service Center - VH08	City and Municipal Court Facilities	2017 Bonds	2	09/2021	75,000	6,039	68,961	-	-	-	75,000
General Capital Reserve	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	14,425,249	9,425,249	5,000,000	3,000,000	3,500,000	-	20,925,249
General Fleet - E381	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	09/2022	5,637,646	5,536,557	101,089	-	-	-	5,637,646
Homeless Assistance Facilities - VJ01	Homeless Housing Services	2017 Bonds	Citywide	09/2023	7,787,572	40,300	7,747,272	2,989,185	3,021,630	-	13,798,387
IT Network Equipment 1/5 Annual Replacement - E402	Technology	Other GO CIP - Debt	Citywide	Ongoing	915,610	604,865	310,745	-	-	-	915,610
IT Network Equipment 1/5 Annual Replacement - E411	Technology	Other GO CIP - Debt	Citywide	Ongoing	4,200,000	1,777,285	2,422,715	-	-	-	4,200,000
IT Network Equipment 1/5 Annual Replacement - E418	Technology	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	2,100,000	2,100,000	-	4,200,000
IT Security Equipment 1/5 Annual Replacement - E420	Technology	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	440,000	440,000	-	880,000

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Jack Evans DPD Headquarters - Physical Security Enhancements - W049	City and Municipal Court Facilities	2006 Bonds	Citywide	07/2021	92,135	92,135	-	-	-	-	92,135
Jack Evans DPD Headquarters - Physical Security Enhancements - W049	City and Municipal Court Facilities	2017 Bonds	Citywide	07/2021	49,571	49,571	-	-	-	-	49,571
Jack Evans Headquarters - VG35	City and Municipal Court Facilities	2017 Bonds	2	07/2021	1,250,000	1,166,718	83,282	-	-	-	1,250,000
Laptop/Desktop 1/5 Annual Replacement - E415	Technology	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	2,156,400	2,156,400	-	4,312,800
Latino Cultural Center - Phase II - Des - T697	Cultural Facilities	2006 Bonds	Citywide	09/2023	881,918	488,404	393,514	-	-	-	881,918
Latino Cultural Center - Phase II - Prio - T698	Cultural Facilities	2006 Bonds	Citywide	08/2021	2,813,041	2,809,843	3,198	-	-	-	2,813,041
Major Maintenance and Repairs FY20 - W504	Major Maintenance	Other GO CIP - Non-Debt	Citywide	09/2024	6,500,000	6,352,266	147,734	-	-	-	6,500,000
Major Maintenance and Repairs FY21 - W620	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	5,640,467	5,583,962	56,505	-	-	-	5,640,467
Major Maintenance and Repairs FY22 - BSD - W680	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	-	-	-	8,500,000	9,000,000	38,000,000	55,500,000
Major Maintenance and Repairs Meyerson - W506	Major Maintenance	Other GO CIP - Non-Debt	Citywide	09/2024	1,000,000	981,335	18,665	-	-	-	1,000,000

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Major Maintenance Projects-Arts and Cultural Facilities - W130	Cultural Facilities	Other GO CIP - Non-Debt	Citywide	09/2026	2,400,000	2,180,139	219,861	-	-	-	2,400,000
Meyerson - VF05	Cultural Facilities	2017 Bonds	14	08/2021	3,800,000	3,579,821	220,179	-	-	-	3,800,000
Meyerson Maintenance Support - W629	Cultural Facilities	Other GO CIP - Non-Debt	14	09/2024	2,873,600	2,486,082	387,518	667,669	-	-	3,541,269
Meyerson Symphony Center Reverberation - W267	Cultural Facilities	2006 Bonds	14	08/2021	73,995	73,995	-	-	-	-	73,995
Miramar Hotel-1950 Fort Worth Ave - VJ08	Homeless Housing Services	2017 Bonds	1	09/2023	2,348,033	2,760	2,345,273	-	-	-	2,348,033
NE Patrol Station - VG37	City and Municipal Court Facilities	2017 Bonds	10	05/2022	1,075,000	471,038	603,962	-	-	-	1,075,000
Non-City Owned Cultural Facility Repair - W149	Cultural Facilities	Other GO CIP - Non-Debt	Citywide	09/2023	600,000	216,158	383,842	-	-	-	600,000
Oak Cliff Municipal Center - VH10	City and Municipal Court Facilities	2017 Bonds	1	10/2022	535,132	2,401	532,731	600,000	864,868	-	2,000,000
P25 Radio Project - P776	Technology	Capital Projects Reimbursement	Citywide	12/2022	924,360	848,707	75,653	-	-	-	924,360
Police Academy Building - Phase I-Design - R961	Police Facilities	2003 Bonds	Citywide	09/2022	72,916	3,344	69,572	-	-	-	72,916
Police DVR Replacements Phase 1 of 4 - E391	Technology	Other GO CIP - Debt	Citywide	Ongoing	1,350,000	124,549	1,225,451	-	-	-	1,350,000
Priority Major Maintenance - P717	Major Maintenance	Other GO CIP - Non-Debt	Citywide	09/2024	9,242,331	8,183,598	1,058,733	-	-	-	9,242,331

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Public Art Administration - Court Facilities - PA55	Public Art	2006 Bonds	Citywide	09/2022	3,039	-	3,039	-	-	-	3,039
Public Art Administration - Farmers Market - PA53	Public Art	2006 Bonds	Citywide	09/2022	2,158	-	2,158	-	-	-	2,158
Public Art Administration - N928	Public Art	1998 Bonds	Citywide	09/2021	15,630	-	15,630	-	-	-	15,630
Public Art Administration - Library Facilities - PA45	Public Art	2006 Bonds	Citywide	09/2021	136	-	136	-	-	-	136
Public Art Program - N819	Public Art	1998 Bonds	Citywide	09/2021	540,684	511,649	29,035	-	-	-	540,684
Public Art Projects - Library Facilities - PA02	Public Art	2003 Bonds	Citywide	09/2021	48,500	-	48,500	-	-	-	48,500
Public Art Projects - N927	Public Art	1998 Bonds	Citywide	09/2021	62,520	11,364	51,156	-	-	-	62,520
Public Art Projects - Public Safety Facilities - PA42	Public Art	2006 Bonds	Citywide	09/2022	1,176	-	1,176	-	-	-	1,176
Public Art Projects - Public Safety Facilities - PA42	Public Art	2017 Bonds	Citywide	09/2022	2,661	-	2,661	-	-	-	2,661
Public Art Projects - Court Facilities - PA54	Public Art	2006 Bonds	Citywide	09/2022	12,156	-	12,156	-	-	-	12,156
Public Arts Administration - PA61	Public Art	2017 Bonds	Citywide	09/2021	37,155	27,877	9,278	-	-	-	37,155
Public Arts Administration - City Facilities - PA51	Public Art	2006 Bonds	Citywide	09/2022	18,994	-	18,994	-	-	-	18,994

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Public Arts Administration- Public Safety - PA63	Public Art	2017 Bonds	Citywide	09/2021	47,955	13,773	34,182	-	-	-	47,955
Public Arts Projects- City Facilities - PA50	Public Art	2006 Bonds	Citywide	09/2022	75,974	-	75,974	-	-	-	75,974
Public Arts Projects- Farmers Market - PA52	Public Art	2006 Bonds	Citywide	09/2022	8,631	-	8,631	-	-	-	8,631
Public Arts Projects- Library Facilities - PA44	Public Art	2006 Bonds	Citywide	09/2021	17,611	-	17,611	-	-	-	17,611
Public Arts Projects- Public Safety - PA62	Public Art	2017 Bonds	Citywide	09/2021	191,820	118,000	73,820	-	-	-	191,820
Public Safety MDC 1/5 Annual Replacement - E412	Technology	Other GO CIP - Debt	Citywide	Ongoing	500,000	-	500,000	-	-	-	500,000
Public Safety MDC 1/5 Annual Replacement - E419	Technology	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	1,000,000	1,000,000	-	2,000,000
Reserve Bond Projects - RV42	City and Municipal Court Facilities	2006 Bonds	Citywide	09/2023	142,380	-	142,380	-	-	-	142,380
Reserve Bond Projects - RV42	City and Municipal Court Facilities	2003 Bonds	Citywide	09/2023	55,177	-	55,177	-	-	-	55,177
Reserve Bond Projects - RV49	Cultural Facilities	2006 Bonds	Citywide	09/2023	80,385	-	80,385	-	-	-	80,385
Reserved 2017 Bond Projects- City Facilities - BSD - VH16	City and Municipal Court Facilities	2017 Bonds	Citywide	09/2023	267,188	-	267,188	-	-	-	267,188
Reserved 2017 Bond Projects- Cultural Af - VF10	Cultural Facilities	2017 Bonds	Citywide	09/2023	1,243	-	1,243	-	-	-	1,243
Reserved Bond Projects - RV33	Fire Protection Facilities	2006 Bonds	Citywide	09/2023	250,902	-	250,902	-	-	-	250,902

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Reserved Bond Projects - RV33	Fire Protection Facilities	2003 Bonds	Citywide	09/2023	9,717	-	9,717	-	-	-	9,717
Reserved Bond Projects - RV60	City and Municipal Court Facilities	2006 Bonds	Citywide	09/2023	778,361	-	778,361	-	-	-	778,361
Solar Installation - W799	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	-	-	-	500,000	500,000	-	1,000,000
South Dallas Cultural Center - VF09	Cultural Facilities	2017 Bonds	7	10/2022	49,278	-	49,278	131,484	132,912	-	313,674
Southeast Service Center - Construction - T743	City and Municipal Court Facilities	2006 Bonds	Citywide	09/2022	5,733,293	420,394	5,312,899	-	-	-	5,733,293
Southeast Service Center - Construction - T743	City and Municipal Court Facilities	2017 Bonds	Citywide	09/2022	1,900,000	-	1,900,000	-	-	-	1,900,000
Southwest Transfer Station [24410] - VH11	City and Municipal Court Facilities	2017 Bonds	3	09/2021	205,000	151,982	53,018	-	-	-	205,000
Space Planning- Major Maintenance and Repairs - W664	Major Maintenance	Other GO CIP - Non-Debt	Citywide	Ongoing	500,000	34,201	465,799	-	-	-	500,000
Storage Facility - VH01	City and Municipal Court Facilities	2017 Bonds	10	09/2021	325,000	-	325,000	-	-	-	325,000
SW Patrol Station - VG42	City and Municipal Court Facilities	2017 Bonds	3	10/2022	3,248	3,248	-	-	2,183,646	-	2,186,894
Technology Infrastructure Redesign - E421	Technology	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	975,000	975,000	-	1,950,000
The St. Jude Center Park Central Project - VJ12	Homeless Housing Services	2017 Bonds	11	09/2023	3,300,000	3,300,000	-	-	-	-	3,300,000
Unspecified ADA Improvements - VH12	City and Municipal Court Facilities	2017 Bonds	Citywide	10/2022	1,730,000	243,398	1,486,603	1,500,000	-	-	3,230,000
Vickery Meadow Branch Library - VE03	City and Municipal Court Facilities	2017 Bonds	13	03/2021	7,034,443	6,659,348	375,094	-	-	-	7,034,443

CITY FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Vickery Meadow Branch Library - VE03	City and Municipal Court Facilities	Other GO CIP - Non-Debt	13	03/2021	779,955	290,527	489,428	-	-	-	779,955
Vickery Meadow Community Court - W141	City and Municipal Court Facilities	2006 Bonds	Citywide	06/2021	532,790	454,427	78,363	-	-	-	532,790
West Dallas Multipurpose Center - VH13	City and Municipal Court Facilities	2017 Bonds	6	07/2021	2,761,000	2,353,659	407,341	-	-	-	2,761,000
Wingate Inn- 8650 N. Stemmons Fwy - VJ09	Homeless Housing Services	2017 Bonds	2	09/2023	2,590	2,590	-	-	-	-	2,590
Grand Total					\$331,979,662	\$228,877,431	\$103,102,230	\$63,865,120	\$66,071,285	38,000,000	\$499,916,067



CONVENTION AND EVENT SERVICES

MISSION

The Department of Convention and Event Services (CCT) is dedicated to: (1) renovating, maintaining, managing, and preserving the Kay Bailey Hutchison Convention Center Dallas (KBHCCD) facilities and its abutting greenspaces as well as the Eddie Bernice Johnson Union Station (EBJUS) and the Reunion Parking Center (RPC); (2) managing staff and/or contracts for the Office of Special Events, the American Airlines Center, portions of Farmers Market, and the Omni Dallas Hotel; (3) replacing major building systems and equipment to enhance and modernize operations, increase energy efficiency, and improve safety; and (4) implementing the Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan to modernize facilities, coordinate and connect with transportation initiatives and private development, and enhance walkability to other areas of downtown Dallas to ensure the KBHCCD remains competitive in attracting and retaining clients and visitors.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2020-21

- Finalized and provided City Council an update on the Kay Bailey Hutchison Convention Center Dallas (KBHCCD) Master Plan
- Completed the EBJUS freight elevator assessment and air conditioning system controller improvements
- Finished WWII Memorial repairs
- Reconstructed KBHCCD Administration Office area
- Initiated KBHCCD restroom improvements
- Developed an agreement to renovate the Reunion Parking Center through a management agreement
- Finalized bidding and contractor selection for KBHCCD facility elevator and escalator improvements
- Completed Cesar Chavez Monument relocation at Farmers Market
- Continued the upgrade of KBHCCD fire sprinkler pipe from schedule 10 to 40
- Finished Akard Street irrigation improvements for Bald Cypress landscape area

CONVENTION AND EVENT SERVICES

HIGHLIGHTED OBJECTIVES FOR FY 2021-2022

- Begin implementation of the Kay Bailey Convention Center Dallas (KBHCCD) Master Plan which may include, but is not limited to:
 - a. Finalization of the design for concierge stations and audiovisual improvements throughout the KBHCCD
 - b. Completion of construction documents for water infiltration repairs
 - c. Completion of Plant 3 and 2 chiller replacements in the KBHCCD
 - d. Initiation of KBHCCD A and B Lobby lighting improvements
 - e. Start-up of KBHCCD operable wall repairs
 - f. Design of artwork exhibits in cooperation with the Office of Arts and Culture
 - g. Drafting of designs for exterior grounds improvements
- Continue The Black Academy of Arts and Letters (TBAAL) Facility Improvement Plan projects including the replacement of the hot water pump and heat exchanger, Naomi Bruton Theater stage stairs, and door keying system
- Complete facility improvements to the EBJUS including the installation of security lighting for the parking area, and assessments for door hardware repairs, electrical improvements, and wooden window repairs
- Initiate facility improvements to the Reunion Parking Center

SERVICE DESCRIPTIONS

CONVENTION AND EVENT SERVICES	
Convention Center Improvement	Convention and Event Services, in cooperation with its building management partner Spectra Venue Management, continues to resolve maintenance and repair issues while updating and improving the facility. Planned projects focus on life safety, water infiltration, interior repairs, and building integrity while avoiding redundancy with objectives of the master plan.

CONVENTION AND EVENT SERVICES

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Convention Center Capital Program	50,171,602	6,494,767	43,676,835	17,000,000	22,000,000	49,000,000	138,171,602
Grand Total	\$50,171,602	\$6,494,767	\$43,676,835	\$17,000,000	\$22,000,000	\$49,000,000	\$138,171,602

USE OF FUNDS

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Convention Center Improvement	50,171,602	6,494,767	43,676,835	17,000,000	22,000,000	49,000,000	138,171,602
Grand Total	\$50,171,602	\$6,494,767	\$43,676,835	\$17,000,000	\$22,000,000	\$49,000,000	\$138,171,602

CONVENTION AND EVENT SERVICES

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2021-22 and FY 2022-23. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Convention Center Facility Improvements - W111	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	8,659,638	2,209,580	6,450,058	1,500,000	2,000,000	13,437,500	25,597,138
Convention Center Master Plan - W433	Convention Center Improvement	Convention Center Capital Program	2	08/2021	4,953,198	-	4,953,198	3,572,237	7,352,793	9,771,004	25,649,232
Convention Facility Elevator/Escalator Improvement Project - W106	Convention Center Improvement	Convention Center Capital Program	2	09/2023	4,658,334	332,178	4,326,156	2,094,763	918,482	-	7,671,579
Convention Facility Wayfinding Signage - W102	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	1,875,000	-	1,875,000	-	-	-	1,875,000
EBJ Union Station - W602	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	-	-	-	200,000	330,625	1,317,471	1,848,096
Electronic-Mechanical Lock Replacement - W219	Convention Center Improvement	Convention Center Capital Program	2	09/2022	2,500,000	-	2,500,000	-	-	-	2,500,000
F Hall Roof Replacement - W295	Convention Center Improvement	Convention Center Capital Program	2	09/2023	1,800,000	596,440	1,203,560	-	-	-	1,800,000

CONVENTION AND EVENT SERVICES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Facility Security (Camera Maintenance Contract) - W104	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	725,000	506,904	218,096	-	-	-	725,000
Fire Sprinkler Pipe Replacement - W298	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	5,376,867	165,367	5,211,500	-	-	-	5,376,867
Flatwork around Facility - W297	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	2,000,000	-	2,000,000	-	-	-	2,000,000
JOC Projects - W604	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	-	-	-	1,375,000	1,718,750	4,448,438	7,542,188
KBHCCD Interior- Exterior Door Replacement Project - W218	Convention Center Improvement	Convention Center Capital Program	2	09/2022	1,800,000	-	1,800,000	-	-	-	1,800,000
KBHCCD Water Infiltration Project - W188	Convention Center Improvement	Convention Center Capital Program	2	09/2027	4,600,000	919,476	3,680,524	4,500,000	2,700,000	5,200,000	17,000,000
Operable Wall Repairs - W175	Convention Center Improvement	Convention Center Capital Program	2	09/2021	1,536,904	567,120	969,784	-	-	-	1,536,904
Pioneer Plaza - W601	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	-	-	-	69,000	79,350	301,133	449,483
Restroom Modernization and Accessibility Improvements - W431	Convention Center Improvement	Convention Center Capital Program	2	09/2025	3,049,493	68,667	2,980,826	1,100,000	1,100,000	2,200,000	7,449,493
Reunion Parking Center Assessment & Repairs - W291	Convention Center Improvement	Convention Center Capital Program	2	09/2021	5,767,033	404,562	5,362,471	-	-	-	5,767,033

CONVENTION AND EVENT SERVICES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Spectra Projects - W603	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	-	-	-	1,784,000	5,000,000	8,535,537	15,319,537
TBAAL Capital Improvements - W432	Convention Center Improvement	Convention Center Capital Program	2	Ongoing	720,135	464,445	255,690	805,000	800,000	3,788,917	6,114,052
War Memorial Repairs - W294	Convention Center Improvement	Convention Center Capital Program	2	09/2021	150,000	260,028	(110,028)	-	-	-	260,028
Grand Total					\$50,171,602	\$6,494,767	\$43,676,835	\$17,000,000	\$22,000,000	\$49,000,000	\$138,171,602

ECONOMIC DEVELOPMENT

MISSION

The Economic Development Capital Improvement Program (CIP) promotes an adaptive and resilient economic environment by promoting job growth and increasing the tax base. Bond program projects facilitate economic development by providing catalytic public infrastructure and/or gap financing for private commercial, retail, housing, and mixed-use projects. The Public/Private Partnership Program includes, but is not limited to, gap financing for private development projects, job creation incentives, workforce training programs, and other development and business incentives. The 19 active tax increment financing districts (TIFs) in which the City participates provide gap financing for TIF-eligible improvements and grants to projects benefitting reinvestment zones.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2020-21

- City Council approved amendments to the incentive agreement with 3662 Investors LP for the redevelopment of Red Bird Mall in the Mall Area Redevelopment TIF District
- City Council approved incentive agreement to support new a new mixed-income development with 230 units (of which 184 are affordable units) called Gateway Oak Cliff in the Oak Cliff Gateway TIF District
- City Council approved incentive agreement with 1632 MLK LLC to support the redevelopment of a historic commercial building at 1632 MLK Blvd in the Forest District area of South Dallas
- City Council approved incentive agreement with Cornerstone Community Enterprises to support the redevelopment of a commercial building at 2839 S. Ervay in the Forest District area of south Dallas
- City Council approved incentive agreement with Buckner and Peavy, LLC to support the redevelopment of a grocery-anchored shopping center at 3035 N. Buckner Blvd.
- Completed construction of the Hillcrest Village Shopping Center Project at 6959 Arapaho Road
- Continued administration of TIF funding agreement for the development of a permanent Public Safety Building/Fire Station #58 in the Cypress Waters TIF District
- City Council approved TIF funding agreement with WH 20, LP for the development of the Villas at Western Heights, a mixed-income apartment development with 130 residential units (of which 104 are affordable units) at 1515 Fort Worth Avenue in the Fort Worth Avenue TIF District
- Continued administration of incentive agreement with EMDev, LLC for the AT LAST! Project for the development of an urban boarding facility at 405 E. Overton Road
- City Council approved amendments to incentive agreement with Chime Solutions, Inc. for Chime's business process outsourcing center within Red Bird Mall in the Mall Area Redevelopment TIF District
- Continued administration of incentive agreement with 4315 ESV, LLC for renovation of the former Urban League building located at 4315 South Lancaster Road in the TOD TIF District

ECONOMIC DEVELOPMENT

- Continued coordination regarding redevelopment activities in the Valley View Mall-Galleria Mall area in the Mall Area Redevelopment TIF District
- City Council approved acquisition of approximately 1.66 acres of commercially improved land addressed as 5580 Peterson Lane for the future central park in the Valley View Mall-Galleria Mall area
- City Council approved amendments to the TIF funding agreement for The Stack Deep Ellum Mixed-Use Project at 2700, 2712, and 2718 Commerce Street in the Deep Ellum TIF District
- Completed construction of the Adolphus Tower Redevelopment Project in the City Center TIF District
- Completed construction of the Continental Gin Redevelopment Project in the Deep Ellum TIF District
- Completed construction of the Virgin Hotel Infrastructure Project at 1909 Hi-Line Drive to extend streetscape and trail-related improvements along Hi-Line Drive to the Trinity Strand Trailhead in the Design District TIF District
- Continued administration of TIF funding agreement with Cabana Development, LLC for the Cabana Hotel Redevelopment Project at 899 N. Stemmons Freeway in the Design District TIF District
- Continued administration of TIF funding agreement for trail improvements known as the Trinity Strand Hi-Line Span Project in the Design District TIF District
- Continued administration of TIF funding agreement with Dallas Independent School District (DISD) for improvements to Hogg Elementary School in the Oak Cliff Gateway TIF District

HIGHLIGHTED OBJECTIVES FOR FY 2021-22

- Continue implementing the City's Economic Development Strategic Plan, the Economic Development Policy 2022-2032, and working towards formation of the new economic development entity
- City Council approval of incentive agreements to support new mixed-use and/or mixed-income developments such as Sadler Circle and Residences at Butler
- City Council approval of incentive agreements to support catalyst Phase I developments in the:
 - a. University Hills area of the University TIF District
 - b. Southwestern Medical TIF District
 - c. Mall Area Redevelopment TIF District
- Implement new Revolving Loan Fund and Adaptive Re-use projects for small businesses

ECONOMIC DEVELOPMENT

SERVICE DESCRIPTIONS

ECONOMIC DEVELOPMENT	
Cedars Tax Increment Financing District	Initiated in 1992, the Cedars TIF District provides infrastructure improvements in the Cedars area. The district expires in 2022.
City Center Tax Increment Financing District	Initiated in 1996, the City Center TIF District provides a long-term program to replace and upgrade the area's infrastructure and create a vibrant downtown core district. The intent of the program is to improve the economics for developing residential property in the downtown core and creating a destination retail district that serves downtown residents and visitors and supports the office market. The original portion of the district expires in 2022; the expanded portion will expire in 2037.
Cypress Waters Tax Increment Financing District	Initiated in 2011, the Cypress Waters TIF District promotes the redevelopment, stabilization, and growth of the Cypress Waters area. The district will expire the sooner of 2040 or when increment collections are completed.
Davis Garden Tax Increment Financing District	Initiated in 2007, the Davis Garden TIF District provides a long-term program to replace and upgrade the area's infrastructure, support redevelopment of structurally obsolete apartment and commercial development in the North Oak Cliff area, and create a vibrant mixed-use district in the area southwest of the intersection of Westmoreland Road and I-30. The district will expire in 2039.
Deep Ellum Tax Increment Financing District	Initiated in 2005, the Deep Ellum TIF District provides funding to encourage redevelopment of the Deep Ellum area. The district will expire in 2028.
Design District Tax Increment Financing District	Initiated in 2005, the Design District TIF District provides funding to encourage redevelopment in the Design District area. The district will expire in 2028.
Downtown Connection Tax Increment Financing District	Initiated in 2005, the Downtown Connection TIF District provides a long-term program to replace and upgrade the area's infrastructure, fund catalyst projects, and create a vibrant downtown core district. The intent of the program is to improve the economics for developing residential property in the downtown core and creating a destination retail district that serves residents and visitors and supports the office market. The district will expire in 2035.
Economic Development Bonds	Includes bond program projects under various economic development bond propositions to develop the infrastructure needed for catalyst projects that in turn foster greater private sector development, contributing to the tax base and creation of jobs.

ECONOMIC DEVELOPMENT

Equity Revitalization	Established to support a combination of City priorities ranging from the Comprehensive Housing Policy and the elimination of Racially/Ethnically Concentrated Areas of Poverty (RECAP) to quality of life programs. Projects include acquisition and infrastructure investments as well as gap financing for quality of life projects already underway, covering targeted areas in all 14 council districts.
Farmers Market Tax Increment Financing District	Initiated in 1998, the Farmers Market TIF District has been instrumental in stimulating private investment and leasing demand in the Farmers Market area. The district will expire in 2028.
Fort Worth Avenue Tax Increment Financing District	Initiated in 2007, the Fort Worth Avenue TIF District provides a long-term program to replace and upgrade the area's infrastructure and support redevelopment of structurally obsolete commercial development in the North Oak Cliff area to foster the redevelopment of the Fort Worth Avenue corridor between the Trinity River and west of Hampton Road. The district will expire in 2029.
Grand Park South Tax Increment Financing District	Initiated in 2005, the Grand Park South TIF District provides funding for environmental remediation, historic preservation, and infrastructure improvements in the area west of Fair Park and north of Martin Luther King, Jr. Boulevard. The district will expire in 2036.
Housing	Land acquisition for the development of low and moderate-income, owner-occupied, single-family homes.
Mall Area Redevelopment Tax Increment Financing District	Initiated in 2014, the Mall Area Redevelopment TIF District provides a long-term funding program for public infrastructure improvements, economic development grants, and land assembly for public open space, which is intended to stimulate private investment and sustain the orderly redevelopment of two of the City's commercial core assets—the Valley View Center Mall area in northern Dallas and the Southwest Center (now Red Bird) Mall area in southern Dallas. The district will expire in 2044.
Maple-Mockingbird Tax Increment Financing District	Initiated in 2008, the Maple-Mockingbird TIF District provides funding to encourage redevelopment of the area between Dallas Love Field Airport and the Southwestern Medical District. The district will expire in 2033.
Oak Cliff Gateway Tax Increment Financing District	Initiated in 1992, the Oak Cliff Gateway TIF District promotes the redevelopment, stabilization, and growth of the area. The original portion of the district will expire in 2027, and the newly established Bishop Arts/Jefferson Boulevard sub-district will expire in 2044.
Public-Private Partnership Program	This program provides gap financing loans and grants, tax abatements, job incentives, workforce incentives, and other business incentives to facilitate private investment, job creation, and real estate development in the city of Dallas.
Skillman Corridor Tax Increment Financing District	Initiated in 2005, the Skillman Corridor TIF District provides a long-term program to replace and upgrade the area's infrastructure and fund environmental remediation to support redevelopment of structurally obsolete apartments and commercial development in the Skillman Corridor area between Caruth Haven and LBJ Freeway. The district will expire in 2036.

ECONOMIC DEVELOPMENT

Southwestern Medical Tax Increment Financing District	Initiated in 2005, the Southwest Medical TIF District provides funding to encourage redevelopment in the Southwestern Medical area. The original portion of the district will expire in 2028; the Medical Campus sub-district will expire in 2046.
Sports Arena Tax Increment Financing District	Initiated in 1998, the Sports Arena TIF District is expected to stimulate development and redevelopment that would not otherwise occur solely through private investment in this area of Dallas. The original portion of the district will expire in 2028; the Riverfront Gateway and West Dallas sub-districts will expire in 2042.
Transit-Oriented Development (TOD) Tax Increment Financing District	Initiated in 2008, the TOD TIF District provides funding to support redevelopment in three areas along the DART line: the Lancaster-Corridor/8th and Corinth area, the Cedars West area, and the Mockingbird/Lovers Lane area. The district will expire in 2038.
University Tax Increment Financing District	Initiated in 2017, the University TIF District represents an effort to establish a funding mechanism to stimulate private investment and development in Dallas' southern sector (University Hills sub-district) and provide public amenities including trail connections in northern Dallas (University Center sub-district) while taking advantage of each area's strategic regional location adjacent to major universities and transportation corridors. The district will expire in 2048.
Vickery Meadow Tax Increment Financing District	Initiated in 2005, the Vickery Meadow TIF District provides funding to support the redevelopment of the Vickery Meadow area. The district will expire in 2028.
Water Service to the Unserved*	To improve equity across Dallas Water Utilities (DWU) water and wastewater systems and provide service to all Dallas residents, DWU established an Unserved Areas Program with the goal of eliminating all occupied unserved water and wastewater areas throughout the City.

*Funding reallocated to street and alley improvements as the Unserved Areas Program will be funded by the American Rescue Plan Act (ARPA) in FY 2021-22

ECONOMIC DEVELOPMENT

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
1998 Bonds	407,428	-	407,428	-	-	-	407,428
2003 Bonds	4,346,704	887,966	3,458,738	-	-	-	4,346,704
2006 Bonds	18,163,462	16,388,199	1,775,263	-	-	-	18,163,462
2012 Bonds	22,467,963	13,160,255	9,307,709	-	-	-	22,467,963
2017 Bonds	17,875,071	5,746,245	12,128,826	9,657,745	9,032,505	-	36,565,321
Other GO CIP - Non-Debt	482,482,828	251,196,610	231,286,218	120,160,675	127,311,521	420,096,547	1,150,051,571
Grand Total	\$545,743,456	\$287,379,274	\$258,364,181	\$129,818,420	\$136,344,026	\$420,096,547	\$1,232,002,449

USE OF FUNDS

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Cedars TIF District	7,072,701	2,278,714	4,793,987	2,547,948	2,675,346	8,855,733	21,151,728
City Center TIF District	23,152,070	9,199,098	13,952,972	8,025,620	8,186,133	25,553,902	64,917,725
Cypress Waters TIF District	8,632,598	2,185,156	6,447,442	6,530,678	7,183,746	26,156,023	48,503,045
Davis Garden TIF District	5,994,283	1,646,054	4,348,230	2,043,639	2,145,821	7,102,940	17,286,683
Deep Ellum TIF District	12,264,676	931,959	11,332,718	6,289,665	7,547,598	24,983,494	51,085,433
Design District TIF District	40,223,552	11,314,188	28,909,363	6,196,903	6,228,311	21,116,491	73,765,257
Downtown Connection TIF District	55,582,783	22,988,098	32,594,685	28,333,574	30,103,085	103,619,180	217,638,622
Economic Development Bonds	27,067,255	9,479,998	17,587,257	4,828,865	5,611,368	-	37,507,488
Equity Revitalization	17,464,069	3,005,808	14,458,261	-	-	-	17,464,069
Farmers Market TIF District	17,329,325	11,717,616	5,611,709	3,674,363	3,702,944	12,257,211	36,963,843
Fort Worth Avenue TIF District	5,494,849	317,245	5,177,604	5,291,624	4,201,060	13,906,035	28,893,568
Grand Park South TIF District	802,943	205,198	597,744	313,426	316,561	968,807	2,401,737
Housing	39,289,807	30,564,836	8,724,971	4,828,880	3,421,137	-	47,539,824
Mall Area Redevelopment TIF District	1,059,255	126,080	933,175	810,657	981,190	3,247,865	6,098,967
Maple Mockingbird TIF District	8,207,139	169,364	8,037,775	4,696,372	4,837,264	15,400,046	33,140,821

ECONOMIC DEVELOPMENT

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Oak Cliff Gateway TIF District	12,337,151	6,663,514	5,673,637	5,780,543	6,936,652	26,241,359	51,295,705
Public-Private Partnership Program	132,385,628	111,263,252	21,122,376	8,500,000	8,500,000	24,000,000	173,385,628
Skillman Corridor TIF District	25,763,705	10,389,074	15,374,631	7,454,567	8,200,024	27,143,109	68,561,405
Southwestern Medical TIF District	14,644,754	359,225	14,285,529	1,080,004	1,134,005	3,753,703	20,612,466
Sports Arena TIF District	55,796,088	29,605,182	26,190,906	14,327,817	15,668,930	46,171,248	131,964,083
Transit-Oriented Development (TOD) TIF District	8,825,099	180,180	8,644,919	3,531,739	3,637,692	13,244,836	29,239,366
University TIF District	895,667	-	895,667	1,661,262	1,993,479	6,598,684	11,149,092
Vickery Meadow TIF District	19,684,999	17,016,375	2,668,625	3,070,274	3,131,680	9,775,881	35,662,834
Water Service to the Unserved	5,773,060	5,773,060	-	-	-	-	5,773,060
Grand Total	\$545,743,456	\$287,379,274	\$258,364,181	\$129,818,420	\$136,344,026	420,096,547	\$1,232,002,449

ECONOMIC DEVELOPMENT

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2021-22 and FY 2022-23. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
1632 MLK Blvd. Project - St. Phillips Redevelopment Project - VI27	Economic Development Bonds	2017 Bonds	7	12/2022	1,000,000	1,000,000	-	-	-	-	1,000,000
1712 Commerce Hotel - P952	Downtown Connection TIF District	Other GO CIP - Non-Debt	14	09/2024	713,880	-	713,880	141,712	141,712	9,905,961	10,903,265
2101 Taylor St Development - P847	Farmers Market TIF District	Other GO CIP - Non-Debt	2	09/2022	1,033,665	-	1,033,665	3,156,799	-	-	4,190,464
411 N Akard Bldg Redevelopment - P943	Downtown Connection TIF District	Other GO CIP - Non-Debt	14	09/2024	1,747,637	1,525,160	222,477	166,221	3,184,293	4,967,506	10,065,657
5580 Peterson Lane Future Midtown Park - VI32	Economic Development Bonds	2017 Bonds	11	Ongoing	3,000,000	-	3,000,000	-	-	-	3,000,000
Adolphus Tower Project - 1880	City Center TIF District	Other GO CIP - Non-Debt	14	06/2023	2,258,605	-	2,258,605	2,083,862	139,634	-	4,482,101
Affordable Housing Particip - P008	Housing	Other GO CIP - Non-Debt	Citywide	Ongoing	1,620,566	1,546,863	73,703	-	-	-	1,620,566
Bishop Arts Station W059	Oak Cliff Gateway TIF District	Other GO CIP - Non-Debt	1	09/2022	7,225,555	4,685,591	2,539,964	2,136,273	-	-	9,361,828
Cabana Hotel 1899 N. Stremmons - W500	Design District TIF District	Other GO CIP - Non-Debt	6	12/2025	-	-	-	-	-	500,000	500,000

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
CD1 - Southern Gateway - W483	Equity Revitalization	Other GO CIP - Non-Debt	1	09/2022	50,767	-	50,767	-	-	-	50,767
CD1 - Southern Gateway - W483	Equity Revitalization	2003 Bonds	1	09/2022	320,000	-	320,000	-	-	-	320,000
CD10 - LBJ Skillman - W492	Equity Revitalization	Other GO CIP - Non-Debt	10	09/2022	1,000,000	71,682	928,318	-	-	-	1,000,000
CD10 - LBJ Skillman - W492	Equity Revitalization	2003 Bonds	10	09/2022	119,322	-	119,322	-	-	-	119,322
CD11 - Midtown - W493	Equity Revitalization	Other GO CIP - Non-Debt	11	09/2022	500,000	301,178	198,822	-	-	-	500,000
CD12 - Streets - W494	Equity Revitalization	Other GO CIP - Non-Debt	12	09/2022	500,000	-	500,000	-	-	-	500,000
CD13 - Vickery Meadows - W495	Equity Revitalization	Other GO CIP - Non-Debt	13	09/2022	848,031	366,763	481,268	-	-	-	848,031
CD13 - Vickery Meadows - W495	Equity Revitalization	2003 Bonds	13	09/2022	151,969	97,165	54,804	-	-	-	151,969
CD14 - Streets - W496	Equity Revitalization	Other GO CIP - Non-Debt	14	09/2022	234,911	33,825	201,086	-	-	-	234,911
CD14 - Streets - W496	Equity Revitalization	2003 Bonds	14	09/2022	500,000	-	500,000	-	-	-	500,000
CD2 - Jubilee Park - W484	Equity Revitalization	Other GO CIP - Non-Debt	2	09/2022	500,000	-	500,000	-	-	-	500,000
CD3 - Executive Airport - W485	Equity Revitalization	Other GO CIP - Non-Debt	3	09/2022	1,000,000	100,000	900,000	-	-	-	1,000,000
CD4 - The Bottom/10th Street - W486	Equity Revitalization	Other GO CIP - Non-Debt	4	09/2022	750,000	451	749,549	-	-	-	750,000
CD4 - The Bottom/10th Street - W486	Equity Revitalization	2003 Bonds	4	09/2022	750,000	434,700	315,300	-	-	-	750,000
CD5 - Buckner Station / Pleasant Grove - W487	Equity Revitalization	Other GO CIP - Non-Debt	5	09/2022	1,197,259	12,950	1,184,309	-	-	-	1,197,259
CD5 - Buckner Station / Pleasant Grove - W487	Equity Revitalization	1998 Bonds	5	09/2022	407,428	-	407,428	-	-	-	407,428

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
CD5 - Buckner Station / Pleasant Grove - W487	Equity Revitalization	2003 Bonds	5	09/2022	2,092,572	-	2,092,572	-	-	-	2,092,572
CD6 - West Dallas - W488	Equity Revitalization	Other GO CIP - Non-Debt	6	09/2022	2,500,000	500,000	2,000,000	-	-	-	2,500,000
CD7 - Forest Heights - W489	Equity Revitalization	Other GO CIP - Non-Debt	7	09/2022	158,969	132,893	26,076	-	-	-	158,969
CD7 - Forest Heights - W489	Equity Revitalization	2003 Bonds	7	09/2022	382,841	356,101	26,740	-	-	-	382,841
CD8 - University Hills - W490	Equity Revitalization	Other GO CIP - Non-Debt	8	09/2022	2,500,000	464,744	2,035,256	-	-	-	2,500,000
CD9 - Casa View - W491	Equity Revitalization	Other GO CIP - Non-Debt	9	09/2022	970,000	133,356	836,644	-	-	-	970,000
CD9 - Casa View - W491	Equity Revitalization	2003 Bonds	9	09/2022	30,000	-	30,000	-	-	-	30,000
Cedars Branch Bridge - P895	Southwestern Medical TIF District	Other GO CIP - Non-Debt	2	12/2023	-	-	-	826,500	-	-	826,500
Cedars Branch Town Homes - P896	Southwestern Medical TIF District	Other GO CIP - Non-Debt	2	12/2027	6,938,452	-	6,938,452	-	-	-	6,938,452
Cedars Tax Increment - Q001	Cedars TIF District	Other GO CIP - Non-Debt	2	12/2022	5,493,630	1,344,047	4,149,583	2,422,948	2,550,346	8,480,733	18,947,657
Cedars-Admin - 9927	Cedars TIF District	Other GO CIP - Non-Debt	2	12/2022	929,071	934,667	(5,596)	125,000	125,000	375,000	1,554,071
City Center - Administrative - 9870	City Center TIF District	Other GO CIP - Non-Debt	2, 14	12/2038	2,528,415	2,529,138	(723)	202,750	202,750	608,250	3,542,165
City Center Tax Increment - 9912	City Center TIF District	Other GO CIP - Non-Debt	2, 14	12/2038	16,748,004	6,105,782	10,642,222	2,545,705	7,843,749	23,145,652	50,283,110
City Center TIF District Fund - W174	City Center TIF District	Other GO CIP - Non-Debt	2, 14	09/2022	526,581	536,321	(9,740)	338,679	-	-	865,260
Community Garden & Futsal Field - P848	Farmers Market TIF District	Other GO CIP - Non-Debt	2	09/2023	10,760	-	10,760	369,814	220,074	-	600,648
Continental Bldg Increment Repayment - P832	Downtown Connection TIF District	Other GO CIP - Non-Debt	14	09/2028	1,921,380	1,279,062	642,318	150,119	150,119	450,357	2,671,975

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Continental Gin Redevelopment Project - P7328	Deep Ellum TIF District	Other GO CIP - Non-Debt	2	09/2021	6,000,000	-	6,000,000	-	-	-	6,000,000
Cypress Waters Phase II Development - P759	Cypress Waters TIF District	Other GO CIP - Non-Debt	6	09/2022	7,735,892	2,050,614	5,685,278	588,937	-	-	8,324,829
Cypress Waters Repayment of Advances - P634	Cypress Waters TIF District	Other GO CIP - Non-Debt	6	12/2041	762,271	-	762,271	130,000	555,487	25,946,023	27,393,781
Cypress Waters TIF Admin. - P633	Cypress Waters TIF District	Other GO CIP - Non-Debt	6	12/2041	134,435	134,542	(107)	70,000	70,000	210,000	484,435
Dallas Heritage Village - W438	Cedars TIF District	Other GO CIP - Non-Debt	2	12/2021	650,000	-	650,000	-	-	-	650,000
Davis Garden - Repayment of Advances - P563	Davis Garden TIF District	Other GO CIP - Non-Debt	1, 3	12/2039	2,796,759	70	2,796,689	378,979	1,174,472	6,689,690	11,039,900
Davis Garden Admin - P409	Davis Garden TIF District	Other GO CIP - Non-Debt	1, 3	12/2039	300,000	292,510	7,490	137,750	137,750	413,250	988,750
Davis Street Infrastructure Improvements - P754	Davis Garden TIF District	Other GO CIP - Non-Debt	1, 3	09/2021	606,779	605,824	956	-	-	-	606,779
Debt Service Transfer to PPPF (Red Bird Mall Redev Project) - Q008	Mall Area Redevelopment TIF District	Other GO CIP - Non-Debt	8	12/2033	48,000	84,860	(36,860)	71,000	88,000	295,000	502,000
Deep Ellum Admin - P407	Deep Ellum TIF District	Other GO CIP - Non-Debt	2, 7, 14	12/2027	325,027	336,535	(11,508)	127,750	127,750	383,250	963,777
Deep Ellum Repay Dev Adv - P406	Deep Ellum TIF District	Other GO CIP - Non-Debt	2, 7, 14	12/2027	3,363,525	595,424	2,768,101	6,161,915	7,419,848	24,600,244	41,545,532
Design District Admin - P404	Design District TIF District	Other GO CIP - Non-Debt	2, 6	12/2028	307,304	310,455	(3,152)	117,750	117,750	353,250	896,054
Design District TIF - Repayment of Advances - P471	Design District TIF District	Other GO CIP - Non-Debt	2, 6	12/2028	24,708,286	-	24,708,286	1,136,172	3,621,561	20,263,241	49,729,260

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Design District TIF - P926	Design District TIF District	Other GO CIP - Non-Debt	Citywide	09/2022	7,800,000	7,650,000	150,000	150,000	-	-	7,950,000
Development of Phase I of the AT LAST Project - VI20	Economic Development Bonds	2017 Bonds	5	09/2021	400,000	400,000	-	-	-	-	400,000
DHADC Land Bank Services - W310	Housing	2006 Bonds	Citywide	09/2023	1,500,000	1,230,000	270,000	-	-	-	1,500,000
Digital Realty Expansion and Renovation - W675	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	200,000	-	200,000	-	-	-	200,000
Disc Eco Dev CD3-Sq 67 SC - VI07	Economic Development Bonds	2017 Bonds	3	10/2022	1,450,000	1,450,000	-	-	-	-	1,450,000
Disc Eco Dev CD6 SDMIF - VI09	Economic Development Bonds	2017 Bonds	4	09/2026	2,500,000	135,000	2,365,000	-	-	-	2,500,000
Disc Eco Dev CD6 HAWK Signal - Singleton - ECO - VI08	Economic Development Bonds	2017 Bonds	6	09/2021	250,000	106,636	143,364	-	-	-	250,000
Disc Mayor Golden Seeds - VI10	Economic Development Bonds	2017 Bonds	4	12/2022	500,000	-	500,000	-	-	-	500,000
DISD - Hogg Elementary - W300	Oak Cliff Gateway TIF District	Other GO CIP - Non-Debt	1	12/2023	1,570,000	-	1,570,000	-	-	-	1,570,000
Downtown Connection TIF - Increment - P305	Downtown Connection TIF District	Other GO CIP - Non-Debt	14	12/2035	10,530,578	3,828,726	6,701,852	225,000	225,000	79,314,742	90,295,320
Eco Dev Program for City of Dallas Neighborhood Empowerment No. 10 (NEZ 10) - VI13	Economic Development Bonds	2017 Bonds	5	09/2026	1,000,000	-	1,000,000	-	-	-	1,000,000
Economic Development - Citywide - W513	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	2,835,802	-	2,835,802	-	-	-	2,835,802

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Economic Development and Housing Demand - S801	Housing	2012 Bonds	Citywide	Ongoing	13,784,592	8,141,027	5,643,566	-	-	-	13,784,592
Economic Development-ECO Transfer Unit - V101	Economic Development Bonds	2017 Bonds	Citywide	09/2026	3,426,349	-	3,426,349	4,828,865	5,611,368	-	13,866,583
Farmers Market GT Defeasance 2013 - 1737	Economic Development Bonds	Other GO CIP - Non-Debt	2	Ongoing	3,230,000	1,213,492	2,016,508	-	-	-	3,230,000
Farmers Mkt Admin - 9576	Farmers Market TIF District	Other GO CIP - Non-Debt	2	12/2028	799,369	805,976	(6,607)	147,750	147,750	443,250	1,538,119
Farmers Mkt Tax Increment - Q005	Farmers Market TIF District	Other GO CIP - Non-Debt	2	12/2028	3,484,332	-	3,484,332	-	1,370,354	3,199,521	8,054,207
Farmers Mkt Tax Increment - Q025	Farmers Market TIF District	Other GO CIP - Non-Debt	2	12/2028	3,248,832	4,987,573	(1,738,741)	-	1,964,766	8,614,440	13,828,038
Fire Station 58 - W630	Cypress Waters TIF District	Other GO CIP - Non-Debt	6	09/2023	-	-	-	5,741,741	6,558,259	-	12,300,000
FM Mixed-Use Development - P846	Farmers Market TIF District	Other GO CIP - Non-Debt	2	09/2021	8,752,368	5,924,068	2,828,300	-	-	-	8,752,368
Fort Worth Ave Admin - P408	Fort Worth Avenue TIF District	Other GO CIP - Non-Debt	1, 6	12/2029	306,563	308,602	(2,038)	112,750	112,750	338,250	870,313
Fort Worth Ave. - Repayment of Advances - P562	Fort Worth Avenue TIF District	Other GO CIP - Non-Debt	1, 6	12/2029	2,688,285	8,643	2,679,642	-	4,088,310	13,567,785	20,344,380
FY20 DWU Fee for Unserved Areas - W647	Water Service to the Unserved	Other GO CIP - Non-Debt	Citywide	09/2022	5,773,060	5,773,060	-	-	-	-	5,773,060
Gateway Oak Cliff Project - W681	Oak Cliff Gateway TIF District	Other GO CIP - Non-Debt	1	12/2025	-	-	-	-	1,500,000	-	1,500,000
Grand Park South - Repayment of Advances - P397	Grand Park South TIF District	Other GO CIP - Non-Debt	7	12/2035	597,967	-	597,967	185,676	188,811	585,557	1,558,011
Grand Park South - TIF Administration - P396	Grand Park South TIF District	Other GO CIP - Non-Debt	7	12/2035	204,976	205,198	(222)	127,750	127,750	383,250	843,726

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Hensley Field re-use and redevelopment project - VI25	Economic Development Bonds	2017 Bonds	3	06/2022	862,609	862,609	-	-	-	-	862,609
Hou Prop 8 Acquisition & Demolition - T808	Housing	2006 Bonds	Citywide	Ongoing	5,209,692	5,164,692	45,000	-	-	-	5,209,692
Housing - Acquisition and Demolition - T807	Housing	2006 Bonds	Citywide	Ongoing	8,703,770	8,691,090	12,680	-	-	-	8,703,770
Housing - Land Bank - T802	Housing	2006 Bonds	Citywide	Ongoing	1,350,000	1,302,418	47,582	-	-	-	1,350,000
Housing Demand Driven Projects - S803	Housing	2012 Bonds	Citywide	Ongoing	2,871,313	2,258,967	612,346	-	-	-	2,871,313
Housing Purposes - P477	Housing	Other GO CIP - Non-Debt	Citywide	Ongoing	2,000,000	1,989,780	10,220	-	-	-	2,000,000
Housing Transfer Unit - VI26	Housing	2017 Bonds	13	10/2023	419,874	-	419,874	4,028,879	3,421,137	-	7,869,890
Improvements at 32 Pinnacle Park Blvd - P584	Davis Garden TIF District	Other GO CIP - Non-Debt	1, 3	09/2021	907,462	747,650	159,812	-	-	-	907,462
INCAP Frontage Road Project - P585	Davis Garden TIF District	Other GO CIP - Non-Debt	1, 3	09/2021	436,343	-	436,343	-	-	-	436,343
Integrated Community Development Project - VI29	Economic Development Bonds	2017 Bonds	5	09/2021	25,500	2,000	23,500	-	-	-	25,500
Joppa Neighbor Project SD - W085	Housing	2012 Bonds	Citywide	09/2023	280,000	240,000	40,000	-	-	-	280,000
Klyde Warren Park Phase II - W677	City Center TIF District	Other GO CIP - Non-Debt	2, 14	09/2024	-	-	-	-	-	1,800,000	1,800,000
Kroger-Occado Project - W476	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	2,000,000	2,000,000	-	-	-	-	2,000,000

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Lake Highlands Tower Center - P373	Skillman Corridor TIF District	Other GO CIP - Non-Debt	9, 10, 13, 14	09/2021	11,667,950	8,337,751	3,330,199	-	-	-	11,667,950
LED Conversion-Priority Zones - W655	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	500,000	324,005	175,995	-	-	-	500,000
LHTC Pond Dredging Project - W682	Skillman Corridor TIF District	Other GO CIP - Non-Debt	9, 10, 13, 14	12/2025	-	-	-	4,000,000	-	-	4,000,000
Lucie-Partial Ops Consolidation - W470	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	8,600,000	8,600,000	-	-	-	-	8,600,000
Mall Area Redevelopment TIF Admin - W008	Mall Area Redevelopment TIF District	Other GO CIP - Non-Debt	8, 11	12/2044	1,011,255	41,220	970,035	102,750	102,750	308,250	1,525,005
Mall Area Redevelopment TIF Increment - W185	Mall Area Redevelopment TIF District	Other GO CIP - Non-Debt	8, 11	12/2044	-	-	-	636,907	790,440	2,644,615	4,071,962
Maple/Mockingbird TIF - P560	Maple Mockingbird TIF District	Other GO CIP - Non-Debt	2	12/2033	167,669	169,364	(1,694)	102,750	102,750	308,250	681,419
Maple-Mockingbird - Repayment of Advances - P565	Maple Mockingbird TIF District	Other GO CIP - Non-Debt	2	12/2033	8,039,469	-	8,039,469	4,593,622	4,734,514	15,091,796	32,459,401
Mid Elm Lofts Project - P914	City Center TIF District	Other GO CIP - Non-Debt	2, 14	09/2022	1,090,465	27,857	1,062,608	2,854,624	-	-	3,945,089
Neighborhood Empowerment Zones - 5548	Housing	Other GO CIP - Non-Debt	Citywide	Ongoing	1,000,000	-	1,000,000	-	-	-	1,000,000
North Parking Garage Project - P729	Sports Arena TIF District	Other GO CIP - Non-Debt	2	12/2028	18,877,713	17,364,800	1,512,913	1,993,035	3,986,071	11,958,213	36,815,032
Oak Cliff Gateway Tax Increment - Q002	Oak Cliff Gateway TIF District	Other GO CIP - Non-Debt	1	12/2045	2,158,407	591,189	1,567,218	2,966,520	5,233,902	25,633,109	35,991,938

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Oak Cliff/Gateway Admin - 9915	Oak Cliff Gateway TIF District	Other GO CIP - Non-Debt	1	12/2045	908,189	911,734	(3,545)	202,750	202,750	608,250	1,921,939
Olympic Redevelopment Project - P853	Downtown Connection TIF District	Other GO CIP - Non-Debt	14	12/2020	23,823,829	-	23,823,829	21,578,952	-	-	45,402,781
Open Space Public Improvements at 888 S - P575	Davis Garden TIF District	Other GO CIP - Non-Debt	1, 3	09/2021	118,820	-	118,820	-	-	-	118,820
Project Food Access - W654	Economic Development Bonds	2006 Bonds	Citywide	09/2023	1,400,000	-	1,400,000	-	-	-	1,400,000
Public Private Partnership - 9992	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	09/2020	57,387,616	56,348,236	1,039,381	-	-	-	57,387,616
Public Private Partnership - P151	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	33,628,884	18,293,597	15,335,287	8,500,000	8,500,000	24,000,000	74,628,884
Public Private Partnership - Retail Rehabilitation Demonstration - W018	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	1,000,000	-	1,000,000	-	-	-	1,000,000
Public Private Partnership- Adaptive Reuse Program - P886	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	150,000	120,000	30,000	-	-	-	150,000
Public Private Partnership-Small Business Façade Program - P885	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	100,000	93,725	6,275	-	-	-	100,000
Public Private Partnership-2400 Bryan Project - 1879	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	6,000,000	6,000,000	-	-	-	-	6,000,000

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Public Private Partnership- Advisory Services for City's Housing Policy - W055	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	125,000	115,000	10,000	-	-	-	125,000
Public Private Partnership-BSHD Projects - P777	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	100,000	72,695	27,305	-	-	-	100,000
Public Private Partnership-Business Park - 8808	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	1,859,029	1,859,029	-	-	-	-	1,859,029
Public Private Partnership-Dallas Protocol and World Affairs Council Contract - P476	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	2,920,505	2,403,005	517,500	-	-	-	2,920,505
Public Private Partnership-Downtown Retail Program -Phase III - P435	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	1,212,008	678,074	533,934	-	-	-	1,212,008
Public Private Partnership-Heritage Alliance - 6856	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	206,712	206,712	-	-	-	-	206,712
Public Private Partnership-Main Dist. Initiative - P102	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	2,963,812	2,725,934	237,878	-	-	-	2,963,812
Public Private Partnership-Neighborhood Retail Redevelopment Program -W166	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	1,500,000	1,508,085	(8,085)	-	-	-	1,508,085

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Public Private Partnership- Public/Private Fee Rebate - 9990	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	2,556,194	2,442,936	113,258	-	-	-	2,556,194
Public Private Partnership- Public/Private Infrastructure - 9953	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	3,582,988	3,554,656	28,332	-	-	-	3,582,988
Public Private Partnership- Southern Dallas Adaptive Reuse Grant Program- Phase II - W142	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	250,000	60,000	190,000	-	-	-	250,000
Public Private Partnership- Southwest Center Mall Redevelopment - P587	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	186,200	109,186	77,014	-	-	-	186,200
Public Private Partnership-UNT - Dallas Campus - P311	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	2,064,782	2,064,782	-	-	-	-	2,064,782
Public Private Partnership- Workforce Readiness, Placement & Retention - W178	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	1,641,898	1,357,601	284,297	-	-	-	1,641,898
Redbird Business Grant - W435	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	2,500,000	2,000,000	500,000	-	-	-	2,500,000
Redevelopment of Grocery Store- 3035 N. Buckner - V130	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	650,000	650,000	-	-	-	-	650,000

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Redevelopment of Grocery Store- 3035 N. Buckner - VI30	Economic Development Bonds	2017 Bonds	7	09/2022	650,000	650,000	-	-	-	-	650,000
RISD Public Improvement Reimbursement - P684	Skillman Corridor TIF District	Other GO CIP - Non-Debt	9, 10, 13, 14	09/2026	1,949,319	1,623,275	326,044	519,731	609,508	2,272,276	5,350,834
Saint Elm Hotel & Corrigan Tower - P957	Downtown Connection TIF District	Other GO CIP - Non-Debt	14	09/2024	572,358	378,047	194,311	149,566	149,566	8,886,794	9,758,284
Skillman Corridor Admin - P405	Skillman Corridor TIF District	Other GO CIP - Non-Debt	9, 10, 13, 14	12/2036	400,805	402,929	(2,124)	110,000	110,000	330,000	950,805
Skillman Corridor TIF - Repayment of Advances - P472	Skillman Corridor TIF District	Other GO CIP - Non-Debt	9, 10, 13, 14	12/2036	11,745,632	25,119	11,720,513	2,824,836	7,480,516	24,540,833	46,591,817
Southwestern Medical TIF - Administration - P468	Southwestern Medical TIF District	Other GO CIP - Non-Debt	2	12/2027	355,535	359,225	(3,690)	82,750	82,750	248,250	769,285
Southwestern Medical TIF - Repayment of Advances - P469	Southwestern Medical TIF District	Other GO CIP - Non-Debt	2	12/2027	7,350,767	-	7,350,767	170,754	1,051,255	3,505,453	12,078,229
Sports Arena Admin - 9630	Sports Arena TIF District	Other GO CIP - Non-Debt	2, 6, 14	12/2043	1,270,770	990,914	279,856	187,750	187,750	563,250	2,209,520
Sports Arena Increment - Q003	Sports Arena TIF District	Other GO CIP - Non-Debt	2, 6, 14	12/2043	18,645,766	1,407,935	17,237,831	7,899,080	6,550,337	26,332,044	59,427,227
Sports Arena TIF N.Parking Garage Mainte - 5094	Sports Arena TIF District	Other GO CIP - Non-Debt	2	Ongoing	200,000	-	200,000	-	-	-	200,000
St. Philip's Catalyst Project - VI21	Housing	2017 Bonds	7	06/2022	550,000	-	550,000	-	-	-	550,000
Stack Deep Ellum 2700, 2712, 2718, Commerce - W497	Deep Ellum TIF District	Other GO CIP - Non-Debt	2	09/2021	2,576,125	-	2,576,125	-	-	-	2,576,125

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Statler/Library Jackson/ST Redev. - P884	Downtown Connection TIF District	Other GO CIP - Non-Debt	14	09/2023	13,852,129	13,992,797	(140,668)	5,732,920	26,208,690	-	45,793,739
Stoneleigh Hotel (2927 Maple Ave) - P298	Downtown Connection TIF District	Other GO CIP - Non-Debt	14	09/2024	2,420,993	1,984,306	436,686	189,084	43,705	93,820	2,747,602
Street Improvements on Stafford St. - VI33	Economic Development Bonds	2017 Bonds	6	Ongoing	192,000	-	192,000	-	-	-	192,000
Streetcar Project - North Oak Cliff Streetcar System - P674	Davis Garden TIF District	Other GO CIP - Non-Debt	1, 3	09/2023	828,120	-	828,120	1,526,910	833,599	-	3,188,629
Streetcar Support - (DWSA) - W673	Oak Cliff Gateway TIF District	Other GO CIP - Non-Debt	1	Ongoing	475,000	475,000	-	475,000	-	-	950,000
Streetcar-PPPF - W694	Public-Private Partnership Program	Other GO CIP - Non-Debt	Citywide	Ongoing	1,000,000	-	1,000,000	-	-	-	1,000,000
The Canyon-Colorado Extension Phase II - W048	Economic Development Bonds	2012 Bonds	Citywide	Ongoing	196,256	196,256	-	-	-	-	196,256
The Crossing Project - VI28	Economic Development Bonds	2017 Bonds	7	12/2022	390,000	390,000	-	-	-	-	390,000
TOD - TIF - P559	Transit-Oriented Development (TOD) TIF District	Other GO CIP - Non-Debt	2, 3, 4, 8, 14	12/2039	8,825,099	180,180	8,644,919	3,531,739	3,637,692	13,244,836	29,239,366
Trinity Groves Mixed-Use Project - P924	Sports Arena TIF District	Other GO CIP - Non-Debt	2	12/2025	7,627,504	2,689,865	4,937,639	2,226,286	3,234,772	2,187,741	15,276,303
Trinity Strand Hi-Line Span Pedestrian Bridge/Connector - W642	Design District TIF District	Other GO CIP - Non-Debt	Citywide	09/2023	511,000	511,000	-	4,000,000	2,489,000	-	7,000,000
UL 4315 S Lancaster Rd 75216 CD4 - VI12	Economic Development Bonds	2017 Bonds	4	12/2021	750,000	750,000	-	-	-	-	750,000

ECONOMIC DEVELOPMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
University TIF District-Increment - W467	University TIF District	Other GO CIP - Non-Debt	8, 12	12/2047	895,667	-	895,667	1,661,262	1,993,479	6,598,684	11,149,092
Vickery Meadow Admin - P403	Vickery Meadow TIF District	Other GO CIP - Non-Debt	13	06/2028	308,981	311,453	(2,472)	125,000	125,000	375,000	933,981
Vickery Meadow TIF - Repayment of Advances - P470	Vickery Meadow TIF District	Other GO CIP - Non-Debt	13	06/2028	19,376,018	16,704,921	2,671,097	2,945,274	3,006,680	9,400,881	34,728,853
Victory South Parking Garage Improvements - P780	Sports Arena TIF District	Other GO CIP - Non-Debt	2	12/2028	6,841,001	5,985,001	856,000	855,000	1,710,000	5,130,000	14,536,001
Victory Su-district Retail - W151	Sports Arena TIF District	Other GO CIP - Non-Debt	2	09/2022	2,333,334	1,166,667	1,166,667	1,166,666	-	-	3,500,000
Villas at Western Heights - W650	Fort Worth Avenue TIF District	Other GO CIP - Non-Debt	1, 6	09/2022	2,500,000	-	2,500,000	5,178,874	-	-	7,678,874
Virgin Hotel Project - W301	Design District TIF District	Other GO CIP - Non-Debt	6	12/2023	6,896,962	2,842,733	4,054,229	792,981	-	-	7,689,943
Water Main Installations and Wastewater - VI34	Economic Development Bonds	2017 Bonds	8	10/2023	508,739	-	508,739	-	-	-	508,739
West Dallas - Target Rehab Program - VI31	Housing	2017 Bonds	4	09/2024	-	-	-	800,001	-	-	800,001
Grand Total					\$545,743,456	\$287,379,274	\$258,364,181	\$129,818,420	\$136,344,026	420,096,547	\$1,232,002,449



FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

MISSION

This program focuses on preparing plans, specifications, and construction project implementation to improve storm drainage and reduce the loss of lives and property due to flooding and erosion. These projects include construction and replacement of storm drainage systems, inadequate bridges and culverts, erosion control structures, and the implementation of floodplain management plans to improve the flood protection system.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2020-21

- Continued construction of the Mill Creek/Peaks Branch/State Thomas Drainage Relief Tunnel Project for flood protection and storm drainage improvements
- Completed construction of 11 erosion control, six storm drainage improvement, and six other major maintenance projects
- Completed study and design of 80 erosion control and storm drainage sites to address stream bank erosion and storm drainage improvements
- Completed design of Able Sump improvements to include bridges along Riverfront Boulevard and Cadiz Street
- Continued design of dredging improvements for eight lakes, ponds, and detention basins to enhance stormwater storage capacity and restore original basin functionality
- Continued design of 23 storm drainage and erosion control projects
- Continued efforts to complete a Comprehensive Storm Drainage System Assessment, which will provide a framework for improvements and efficiencies in the operations, maintenance, and capital investments related to storm drainage management across the City

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

HIGHLIGHTED OBJECTIVES FOR FY 2021-22

- Continue construction of Mill Creek/Peaks Branch/State Thomas Drainage Relief Tunnel Project for flood protection and storm drainage improvements
- Complete design of dredging improvements for eight lakes, ponds and detention basins to enhance stormwater storage capacity and restore original basin functionality
- Complete design of approximately 20 storm drainage and erosion control sites to improve storm drainage and address stream bank erosion
- Initiate and/or complete construction of approximately 40 erosion control, storm drainage, and other major maintenance projects
- Initiate construction of Able Sump improvements to include bridges along Riverfront Boulevard and Cadiz Street
- Complete the ongoing Comprehensive Storm Drainage System Assessment, which will provide a framework for improvements and efficiencies in the operations, maintenance, and capital investments related to storm drainage management across the City

SERVICE DESCRIPTIONS

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT	
Erosion Control	Erosion control projects are recommended for structures threatened by creek or channel bank erosion. Typical structures include streets, culverts, bridges, alleys, and homes. Erosion occurring in areas not associated with creek banks or man-made channels is not included in this category. This category provides armoring of natural creek banks to protect soil against further erosion loss.
Flood Management	Comprised of projects recommended in Floodplain Management Master Plans and Hydrologic Studies of creeks and tributaries. The emphasis is reducing severe flood impact on bridges and neighborhoods bordering floodplain areas. Typical projects in this category are bridge and culvert replacement, creek channelization, detention basins, and construction of flood protection levees.
Storm Drainage Relief System	Provides funds for the construction of storm drainage system improvements. Many areas within the City of Dallas are served by storm drainage systems that are inadequate due to age of the system, prior construction utilizing lesser design standards, and increased development densities. In many cases, because of the high cost of retrofitting improvements in fully developed areas, these projects are proposed for phased design and construction.
Stormwater Drainage Management	Provides funding for projects funded by the City's monthly stormwater utility fee.

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Trinity River
Corridor Projects

Projects along the Trinity River Corridor for flood protection, environmental restoration/preservation, recreation, and transportation improvements.

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
1995 Bonds	7,399	4,774	2,625	-	-	-	7,399
1998 Bonds	66,838,294	66,782,825	55,469	-	-	-	66,838,294
2006 Bonds	130,605,435	86,443,174	44,162,260	-	-	-	130,605,435
2012 Bonds	310,664,045	283,690,074	26,973,971	-	-	-	310,664,045
2017 Bonds	20,934,325	10,655,611	10,278,713	13,061,956	13,203,732	-	47,200,013
Other GO CIP - Non-Debt	51,933,164	23,935,389	27,997,775	13,027,437	15,428,390	82,653,792	163,042,783
Grand Total	\$580,982,661	\$471,511,848	\$109,470,813	\$26,089,393	\$28,632,122	\$82,653,792	\$718,357,968

USE OF FUNDS

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Erosion Control	12,180,272	6,897,426	5,282,846	1,317,779	-	14,205,000	27,703,051
Flood Management	314,719,331	288,293,516	26,425,815	1,000,000	-	-	315,719,331
Storm Drainage Relief System	1,996,008	33,900	1,962,108	-	-	-	1,996,008
Stormwater Drainage Management	174,919,702	103,741,540	71,178,162	23,771,614	28,632,122	68,448,792	295,772,230
Trinity River Corridor Projects	77,167,348	72,545,466	4,621,882	-	-	-	77,167,348
Grand Total	\$580,982,661	\$471,511,848	\$109,470,813	\$26,089,393	\$28,632,122	\$82,653,792	\$718,357,968

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2021-22 and FY 2022-23. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
10836, 10840, 10844 Meadowcliff Cir - W093	Stormwater Drainage Management	2006 Bonds	7	06/2023	1,721	1,721	-	-	-	-	1,721
10836, 10840, 10844 Meadowcliff Cir - W093	Stormwater Drainage Management	2012 Bonds	7	06/2023	585,413	585,413	-	-	-	-	585,413
1700 N Field Street Drainage Repair - W706	Stormwater Drainage Management	Other GO CIP - Non-Debt	14	05/2025	-	-	-	-	-	75,000	75,000
2133 Province - W707	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	-	75,000	75,000
2330 Blanton Outfall Repair - W708	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	05/2025	-	-	-	-	-	75,000	75,000
408 Glen Oak - W356	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	07/2023	350,000	23,108	326,892	140,000	-	-	490,000
4126 Maybeth Drainage Relief - W709	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	05/2025	-	-	-	-	-	15,000	15,000
4209 Rosa Ct, Drainage Relief System - W710	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	05/2025	-	-	-	-	-	225,000	225,000
5th Street Drainage Relief system - W711	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	159,450	159,450

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Abshire Lane - VD62	Stormwater Drainage Management	2017 Bonds	11	06/2023	120,472	116,972	3,500	828,028	-	-	948,500
Acres/Grady Detention Basins 1 & 2, Dredging - W398	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	08/2023	143,942	139,936	4,006	1,076,320	-	-	1,220,262
Alderson, 3700 - VD42	Stormwater Drainage Management	2017 Bonds	14	07/2023	185,000	185,000	-	1,003,000	-	-	1,188,000
Alpha 6919 Drainage Relief System - W712	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	05/2025	-	-	-	-	-	60,000	60,000
Anderson Ave @ Goodman - W399	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	04/2025	-	-	-	230,000	-	-	230,000
Ash Creek - S Fork - Bridges @ Lakeland - T497	Flood Management	2006 Bonds	7	04/2025	3,273,966	3,565,839	(291,873)	-	-	-	3,565,839
Ash Creek - S Fork Channel Improvements at John West - W400	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	04/2025	-	-	-	243,500	-	2,191,500	2,435,000
Ash Creek Estates @ Meadow Way - T517	Stormwater Drainage Management	2006 Bonds	7	06/2023	207,251	207,251	-	-	-	-	207,251
Ash Creek Trib 5B7 Bridge Improvement @ Peavy - W713	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	-	256,500	256,500
Ash Creek Trib 5B7 Bridge Improvement @ Province - W714	Erosion Control	Other GO CIP - Non-Debt	9	05/2028	-	-	-	-	-	5,400,000	5,400,000
Avenue Q 7512 and 7506 - W715	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	05/2025	-	-	-	-	-	72,000	72,000
Baymar Lane, 6201 - VD26	Erosion Control	2017 Bonds	5	04/2023	25,630	27,630	(2,000)	-	-	-	27,630

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Baymar Lane, 6201 - VD26	Stormwater Drainage Management	2017 Bonds	12	04/2023	174,370	-	174,370	-	-	-	174,370
Beckley @ Coombs Creek Drainage Study - W401	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	04/2025	-	-	-	125,000	-	-	125,000
Beechmont Dr 2507 - S704	Erosion Control	2012 Bonds	9	11/2023	117,253	117,253	(0)	-	-	-	117,253
Beechmont Dr 2507 - S704	Erosion Control	1995 Bonds	9	10/2021	1,058	1,058	-	-	-	-	1,058
Belt Line 2327 - W229	Stormwater Drainage Management	Other GO CIP - Non-Debt	8	Ongoing	127,200	-	127,200	-	-	-	127,200
Bent Creek Detention Basin, Dredging - W402	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	10/2023	37,369	27,369	10,000	86,800	-	-	124,169
Bethany Dr 9908 - W716	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	-	64,800	64,800
Betty Jane, 10225 - VD27	Stormwater Drainage Management	2017 Bonds	12	Ongoing	-	-	-	197,000	-	-	197,000
Birchridge 14721 - W717	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	05/2025	-	-	-	-	-	36,000	36,000
Bonnie View over Five Mile Creek - VD12	Erosion Control	2017 Bonds	14	07/2023	189,904	89,904	100,000	455,096	-	-	645,000
Brittania Way, 8470-8506, Erosion Control Pilot - VD20	Erosion Control	2017 Bonds	10	04/2023	270,000	37,281	232,719	-	-	-	270,000
Brushy Creek Trail, 5719 - VD23	Erosion Control	2017 Bonds	7	04/2023	40,620	43,388	(2,768)	-	-	-	43,388
Brushy Creek Trail, 5719 - VD23	Stormwater Drainage Management	2017 Bonds	12	04/2023	274,380	-	274,380	-	-	-	274,380
Burninglog 13156 - S709	Erosion Control	2012 Bonds	10	11/2023	68,600	43,539	25,061	-	-	-	68,600

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Calcutta 616 (RL Area 40) - W273	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	07/2023	440,000	67,397	372,603	-	-	1,622,037	2,062,037
Cedar Creek Bridge @ Clarendon - W403	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	04/2025	-	-	-	281,000	-	2,529,000	2,810,000
Cedar Creek Bridge @ Clarendon (Sta 149+13) - W718	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	05/2025	-	-	-	-	-	332,250	332,250
Cedar Creek Bridge @ Moore - W404	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	04/2025	-	-	-	147,600	-	1,328,400	1,476,000
Cedar Creek Bridge @ Tyler - W719	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2028	-	-	-	-	-	1,245,000	1,245,000
Cedar Creek Channel -ATSF RR to Ewing - W720	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	06/2029	-	-	-	-	-	1,740,000	1,740,000
Cedar Creek Channel Improvements (908 s Rosemont) - W721	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	225,000	225,000
Cedar Creek Culvert @ Polk - W722	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	06/2029	-	-	-	-	-	1,000,000	1,000,000
Cedar Creek Culvert @ W. Clarendon Drive - W230	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	07/2023	206,250	85,518	120,732	-	-	-	206,250
Cedar Creek Culvert @ Winnetka - W723	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	330,000	330,000
Cedar Hurst 3411, 3421 - W724	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	05/2025	-	-	-	-	-	91,200	91,200

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Cedar Springs Branch @ Denton - W725	Stormwater Drainage Management	Other GO CIP - Non-Debt	2	05/2025	-	-	-	-	-	91,500	91,500
Chalk Hill Branch @ N.Counts - W727	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	05/2025	-	-	-	-	-	123,750	123,750
Chalk Hill Branch @ S.Counts - W728	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	05/2025	-	-	-	-	-	206,250	206,250
Chalk Hill Branch Culvert @ Jefferson - W729	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	05/2025	-	-	-	-	-	75,000	75,000
Chalkhill Branch - I30/Loop 12 Interchange - VD33	Stormwater Drainage Management	2017 Bonds	6	07/2023	780,000	91,408	688,592	-	-	-	780,000
Channel - Major Maintenance - W195	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	Ongoing	-	-	-	175,000	300,000	750,000	1,225,000
Chantilly Lane 6916 - W730	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	-	36,000	36,000
Claren Court 7106, 7110, 7114 - VD24	Erosion Control	2017 Bonds	12	04/2023	173,000	23,924	149,076	-	-	-	173,000
Clearbrook Lane 10500 Blk - VD17	Erosion Control	2017 Bonds	9	04/2023	150,000	20,741	129,259	-	-	-	150,000
Cliffdale, 322 - W731	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	82,500	82,500
Clubcreek Circle 8903, 8907, 8911 - VD14	Erosion Control	2017 Bonds	13	07/2023	262,344	162,344	100,000	656,172	-	-	918,516
Clubhouse Circle 6511 - W732	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	05/2025	-	-	-	-	-	45,600	45,600
Clubhouse Circle 6523 & 6527 - S715	Erosion Control	2012 Bonds	Citywide	04/2023	28,966	28,966	-	-	-	-	28,966

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Coolgreene 8208 - W231	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	01/2023	315,000	43,030	271,970	-	-	-	315,000
Coombs Creek - Hampton to Davis (Coordinate with Adjacent Trail) - VD01	Erosion Control	2017 Bonds	1	06/2022	2,296,432	1,124,092	1,172,340	206,511	-	-	2,502,943
Coombs Creek Bridge @ 9th - W733	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	50,250	50,250
Coombs Creek Bridge @ Barnett - W734	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	42,000	42,000
Coombs Creek Bridge @ Brooklyndell - W735	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2026	-	-	-	-	-	260,000	260,000
Coombs Creek Bridge @ Colorado - W736	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	73,025	73,025
Coombs Creek Bridge @ Plymouth - W737	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2026	-	-	-	-	-	6,400,000	6,400,000
Council District 10 - VD84	Flood Management	2017 Bonds	7	10/2023	-	-	-	1,000,000	-	-	1,000,000
Country Brook Pond Btwn Park Grove Ln & - S717	Erosion Control	2012 Bonds	14	04/2023	24,961	24,961	-	-	-	-	24,961
Country Brook Pond Improvements - VD82	Stormwater Drainage Management	2017 Bonds	7	04/2023	110,000	18,856	91,144	-	-	-	110,000
Creek Bend Road 7028 - VD80	Stormwater Drainage Management	2017 Bonds	1	06/2023	82,000	8,485	73,515	-	-	-	82,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Crestview East Addition No.2 (Beechmont 2779) Drainage relief system - W738	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	05/2025	-	-	-	-	-	315,000	315,000
Cypress Branch @ Jennie Lee - VD75	Stormwater Drainage Management	2017 Bonds	7	11/2023	164,700	103,075	61,625	-	18,300	-	183,000
Dallas Floodway DFE PPA - W446	Trinity River Corridor Projects	2006 Bonds	Citywide	07/2023	2,748,891	844,091	1,904,801	-	-	-	2,748,891
Dallas Floodway DFE PPA - W446	Trinity River Corridor Projects	1998 Bonds	Citywide	07/2023	15,911	4,715	11,196	-	-	-	15,911
Dallas Floodway Extension - W632	Trinity River Corridor Projects	2006 Bonds	Citywide	07/2023	5,550,826	2,892,215	2,658,612	-	-	-	5,550,826
Dallas Floodway Extension - W632	Trinity River Corridor Projects	1998 Bonds	Citywide	07/2023	49,097	-	49,097	-	-	-	49,097
Davenport Road 17911 - W739	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	05/2025	-	-	-	-	-	57,600	57,600
Deep Hill Circle 2625, 2641, 2663, 2667, 2687, 2691 - VD02	Stormwater Drainage Management	2017 Bonds	3	10/2022	97,120	-	97,120	1,091,140	-	-	1,188,260
Dixon Branch-E Prong Culvert@ Mediterranean - W740	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	05/2025	-	-	-	-	-	25,559	25,559
Dorrington Circle 3106 - W741	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	05/2025	-	-	-	-	24,000	136,000	160,000
Dredge Maintenance - W405	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	Ongoing	-	-	-	175,000	250,000	750,000	1,175,000
El Cerrito Storm Drainage, 2470 - VD11	Erosion Control	2017 Bonds	1	06/2023	200,001	29,783	170,218	-	-	-	200,001

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
El Cerrito, 2420, 2460, 2522 - VD10	Erosion Control	2017 Bonds	9	04/2023	528,000	81,852	446,148	-	-	-	528,000
El Tivoli@ Reverchon Drainage Relief System - W742	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	241,500	241,500
Elam Creek Voluntary Purchase (1 home) - W275	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	10/2021	146,050	-	146,050	-	-	-	146,050
Elmwood Branch Bridge @ Melbourne - W743	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	31,500	31,500
Elmwood Branch Culvert @ Edgefield - W744	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	48,000	48,000
Elmwood Branch Culvert @ Tyler & Vernon - W745	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	36,000	36,000
Emergency Pipe Repairs - Major Maintenance of Collapsed Pipe in Critical Areas - W268	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	Ongoing	250,000	-	250,000	150,000	300,000	800,000	1,500,000
Estes Branch Channel Improvements (2704 Mosslen) - W746	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	05/2025	-	-	-	-	-	300,000	300,000
Eustis Ave 8600-8800 Blk & KCS Railroad Backwater Analysis - W747	Erosion Control	Other GO CIP - Non-Debt	9	05/2028	-	-	-	-	-	200,000	200,000
Fair Oaks Crossing, 8555 - W406	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	04/2026	102,165	-	102,165	-	238,000	-	340,165

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Fair Oaks Detention Basin, Dredging - W407	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	10/2023	101,298	98,298	3,000	691,840	-	-	793,138
Ferguson Rd. 1151 - W748	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	-	60,000	60,000
Five Mile Pkwy 2200 Clock - W232	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	07/2023	951,430	877,412	74,018	-	-	-	951,430
Flood Control Operations Center - W220	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	Ongoing	11,282,356	11,818,933	(536,577)	-	-	-	11,818,933
Flood Management Area - Major Maintenance - W194	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	Ongoing	208,000	-	208,000	150,000	300,000	800,000	1,458,000
Flood risk/Eco Restoration/ Recreation - W245	Trinity River Corridor Projects	1998 Bonds	Citywide	07/2023	47,700,365	47,705,189	(4,824)	-	-	-	47,705,189
Forest Ridge 9700 Block-Chiswell 9600 Block - VD76	Stormwater Drainage Management	2017 Bonds	7	06/2023	377,755	177,755	200,000	1,322,245	-	-	1,700,000
Fort Worth Avenue @ Vilbig - VD37	Stormwater Drainage Management	2017 Bonds	6	07/2023	200,000	30,516	169,484	-	-	-	200,000
Fox Hollow Lake, Dredging - W408	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	10/2023	31,006	28,006	3,000	106,764	-	-	137,770
Gabion - Major Maintenance - W196	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	Ongoing	250,000	-	250,000	160,000	300,000	750,000	1,460,000
Gifford-Roanoke Area Relief System - Phase II/ Brookhollow Bridge - VD38	Stormwater Drainage Management	2017 Bonds	2	07/2023	194,420	189,420	5,000	1,450,580	-	-	1,645,000
Glen Oaks 816 - S723	Erosion Control	2012 Bonds	4	11/2023	-	35,609	(35,609)	-	-	-	35,609

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Glen Oaks 936 - W749	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	05/2025	-	-	-	-	-	67,200	67,200
Glencairn 460 - W750	Stormwater Drainage Management	Other GO CIP - Non-Debt	8	05/2025	-	-	-	-	-	33,600	33,600
Grauwyley Gate - W751	Stormwater Drainage Management	Other GO CIP - Non-Debt	2	05/2025	-	-	-	-	-	75,000	75,000
Greendale 1721, 1716 - VD67	Stormwater Drainage Management	2017 Bonds	5	11/2023	50,000	18,814	31,186	-	55,000	-	105,000
Greenhollow/ Sapling Way/ Clearsprings RL - W200	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	11/2023	1,370,700	139,135	1,231,565	-	-	-	1,370,700
Greenspan - Kimwood Area - VD65	Stormwater Drainage Management	2017 Bonds	10	06/2023	72,698	69,198	3,500	455,802	-	-	528,500
Guadalupe 3033 - W752	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	05/2025	-	-	-	-	-	24,000	24,000
Guildhall-McCree Storm Drainage Relief System - W213	Stormwater Drainage Management	Other GO CIP - Non-Debt	10, Citywide	11/2023	4,699,970	426,170	4,273,800	-	-	-	4,699,970
Hampton Gate - VD34	Stormwater Drainage Management	2017 Bonds	6	09/2022	-	-	-	21,277	472,437	-	493,714
Hatfield Branch @ Seagoville Channel Improvements - VD71	Stormwater Drainage Management	2017 Bonds	5	11/2023	200,000	49,474	150,526	-	287,000	-	487,000
Healey 2116 & Kingsman 9869 - S731	Erosion Control	2012 Bonds	9	05/2023	76,877	20,642	56,235	-	-	-	76,877
Hearne @ Commerce - VD35	Stormwater Drainage Management	2017 Bonds	6	07/2023	246,000	36,488	209,512	-	-	-	246,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Hickory Creek Floodplain Management Study - W270	Stormwater Drainage Management	Other GO CIP - Non-Debt	8	10/2024	228,066	-	228,066	-	-	-	228,066
Highgrove Area Drainage Relief System - W410	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	05/2027	-	-	-	-	-	4,115,000	4,115,000
Highland Road, 2447 - VD68	Stormwater Drainage Management	2017 Bonds	7	11/2023	75,000	37,069	37,931	-	120,000	-	195,000
Hillside Drive, 3604 - VD18	Erosion Control	2017 Bonds	9	04/2023	150,000	20,649	129,351	-	-	-	150,000
Holliday, 3445, 3449, 3605, 3621 - W411	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	04/2025	-	-	-	124,800	915,200	-	1,040,000
Hollow Ridge, 4804 - VD74	Stormwater Drainage Management	2017 Bonds	7	11/2023	165,000	7,611	157,389	-	185,000	-	350,000
Homer Street, 3215 - VD43	Stormwater Drainage Management	2017 Bonds	14	07/2023	141,000	19,200	121,800	-	-	-	141,000
Hughes Lane @ Kalani Place - VD78	Stormwater Drainage Management	2006 Bonds	11	10/2022	398,708	398,708	-	-	-	-	398,708
Hughes Lane @ Kalani Place - VD78	Stormwater Drainage Management	2017 Bonds	11	10/2022	839,826	839,826	-	-	-	-	839,826
Hunnicut Road 8223 - W233	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	07/2023	263,000	45,640	217,360	-	-	-	263,000
Jackson Branch-Church Road Bridge - W753	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	05/2025	-	-	-	-	-	205,500	205,500
Joe's Creek - TXU ROW and 3900 Block Vinecrest - VD28	Erosion Control	2017 Bonds	4	04/2023	350,000	48,216	301,783	-	-	-	350,000
Joe's Creek West Fork Bridge @ Walnut Hill - VD47	Stormwater Drainage Management	2017 Bonds	6	11/2023	275,000	219,843	55,157	-	195,000	-	470,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Junius Street @Baylor University Medical Center - VD39	Stormwater Drainage Management	2017 Bonds	3	07/2023	102,829	99,329	3,500	-	-	-	102,829
Keeton Park Lake, Dredging - W412	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	10/2023	118,966	115,966	3,000	-	671,832	-	790,798
Kidd Springs - H&H Study - VD31	Stormwater Drainage Management	2017 Bonds	1	08/2021	89,000	89,000	-	-	-	-	89,000
Kidd Springs Branch @ Colorado - W754	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	146,050	146,050
Kiest Boulevard W. 2901 - W234	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	07/2023	275,000	45,547	229,453	57,600	-	154,600	487,200
Kiesthill (3407, 3411, 3431), Kiest Crest (3610), & Kiest Forest (3408, 3316) - W414	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	04/2025	-	-	-	236,800	2,131,200	2,131,200	4,499,200
Kiesthill Drive, 3335 - VD04	Erosion Control	2017 Bonds	3	06/2022	300,000	145,913	154,087	-	-	-	300,000
Kiltartan 1511 - S735	Erosion Control	2012 Bonds	9	10/2021	169,638	169,638	-	-	-	-	169,638
Kiltartan 1511 - S735	Erosion Control	1995 Bonds	9	10/2021	1,266	1,266	-	-	-	-	1,266
Kiltartan 1519 - W755	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	33,600	190,400	224,000
Kings Branch @ Genoa - VD61	Stormwater Drainage Management	2017 Bonds	4	06/2023	36,375	34,375	2,000	225,625	-	-	262,000
Kings Branch Culvert @ Denley - VD60	Stormwater Drainage Management	2017 Bonds	4	06/2023	65,175	62,175	3,000	417,825	-	-	483,000
Kings Branch Culvert @ Edgemont - VD56	Stormwater Drainage Management	2017 Bonds	4	06/2023	24,896	22,896	2,000	150,104	-	-	175,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Kings Branch Culvert @ Georgia - VD54	Stormwater Drainage Management	2017 Bonds	4	06/2023	28,568	26,568	2,000	173,432	-	-	202,000
Kings Branch Culvert @ Louisiana - VD59	Stormwater Drainage Management	2017 Bonds	4	06/2023	51,460	48,960	2,500	321,040	-	-	372,500
Kings Branch Culvert @ Stella - VD58	Stormwater Drainage Management	2017 Bonds	4	06/2023	27,148	25,148	2,000	164,852	-	-	192,000
Kings Branch Culvert @ Woodin - VD57	Stormwater Drainage Management	2017 Bonds	9	06/2023	29,982	27,982	2,000	184,018	-	-	214,000
Knights Branch Upper Relief System Study - W756	Stormwater Drainage Management	Other GO CIP - Non-Debt	2, 13	05/2025	-	-	-	-	-	400,000	400,000
Knights Street 2426 & 2428 - W757	Stormwater Drainage Management	Other GO CIP - Non-Debt	2	05/2025	-	-	-	-	-	177,000	177,000
Kushla 3800 @ Grinnell - W758	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	05/2025	-	-	-	-	-	65,250	65,250
Lake Cliff at Colorado - H&H Study - VD30	Stormwater Drainage Management	2017 Bonds	1	08/2021	59,000	59,000	-	-	-	-	59,000
Lake Highlands (E) 10684, 10688, 10692 - W759	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	-	168,000	168,000
Lake June @ St. Augustine - VD72	Stormwater Drainage Management	2017 Bonds	5	11/2023	200,000	59,714	140,286	-	521,000	-	721,000
Lakeland 2214 - W235	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	01/2023	343,750	47,078	296,673	-	-	-	343,750
Lane Park-7100 to 7300 Block - W760	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	05/2025	-	-	-	-	-	143,550	143,550
Leeshire, 2921 - W415	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	05/2025	-	-	-	320,000	-	-	320,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Levee Drainage System - Sump A - T513	Flood Management	2006 Bonds	7	06/2023	3,095,251	3,095,281	(29)	-	-	-	3,095,281
Levee Drainage System - T543	Stormwater Drainage Management	2006 Bonds	4	06/2023	200,000	438,024	(238,024)	-	-	-	438,024
Levee Drainage System- Sump A (Able Pump) - S768	Flood Management	2012 Bonds	7	06/2023	89,571,270	76,935,378	12,635,891	-	-	-	89,571,270
Lisbon Area C - W204	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	11/2023	1,172,813	283,063	889,750	481,487	-	-	1,654,300
Lively Lane, 3808 - VD48	Stormwater Drainage Management	2017 Bonds	6	11/2023	64,000	37,688	26,312	-	16,000	-	80,000
Loganwood 3602 - VD69	Stormwater Drainage Management	2017 Bonds	5	11/2023	100,000	41,038	58,962	-	156,000	-	256,000
Lone Star Detention Basin, Dredging - W416	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	10/2023	87,643	87,625	18	-	-	-	87,643
Loree 1742 - W761	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	-	109,500	109,500
Lullwater Drive 8223, 8235 - W762	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	-	36,000	36,000
Mapleleaf Circle/ Mapleleaf Lane Area - W763	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	05/2025	-	-	-	-	-	159,000	159,000
Master Plans / Floodplain Management Studies - W417	Stormwater Drainage Management	Other GO CIP - Non-Debt	Citywide	08/2024	3,500,000	3,500,000	-	1,040,000	-	-	4,540,000
McCommas Branch FPMS Alt 4 - W277	Stormwater Drainage Management	Other GO CIP - Non-Debt	14	05/2025	-	-	-	479,432	-	3,119,500	3,598,932

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
McCree Branch-White Rock-Flood Management - T515	Flood Management	2006 Bonds	10	11/2023	178,844	123,469	55,375	-	-	-	178,844
Meadow Lake Ave 7102 & Westlake 7203 - W764	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	-	238,500	238,500
Meadowcliff 10720, 10726 - VD13	Erosion Control	2006 Bonds	10	06/2022	398,183	398,183	-	-	-	-	398,183
Meadowcliff 10720, 10726 - VD13	Erosion Control	2017 Bonds	10	06/2022	853,000	836,783	16,217	-	-	-	853,000
Meadowknoll 8911 - W765	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	05/2025	-	-	-	-	-	26,400	26,400
Meandering Way 16209 - VD81	Stormwater Drainage Management	2017 Bonds	1	06/2023	74,000	8,152	65,848	-	-	-	74,000
Melody Lane 6262 Site 1&2 - W766	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	06/2029	-	-	-	-	253,350	1,435,650	1,689,000
Mercer Place, 9056 - W790	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	24,000	136,000	-	160,000
Middle Peaks Branch - Phase 1 - to Fair - T523	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	4,259,863	4,259,863	-	-	-	-	4,259,863
Middle Peaks Branch - Phase 2 - Fair Par - T524	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	2,978,777	2,978,777	-	-	-	-	2,978,777
Mill Creek Drainage Relief System - Phase I - T525	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	91,100,467	52,926,709	38,173,758	-	-	-	91,100,467
Mill Creek, Peaks Branch and State Thomas - S769	Flood Management	2012 Bonds	Citywide	11/2023	218,600,000	204,573,549	14,026,451	-	-	-	218,600,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Milvorton@ Palisade - VD73	Stormwater Drainage Management	2017 Bonds	5	11/2023	150,000	88,760	61,240	-	720,000	-	870,000
Monte Carlo 1600 and 3400 block - W274	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	07/2023	200,000	70,325	129,675	-	-	-	200,000
Morning Dew Circle 3844 (RL Area 39) - VD55	Stormwater Drainage Management	2017 Bonds	3	06/2023	21,800	17,800	4,000	117,200	-	-	139,000
Munger, 1300, 1301 - VD40	Stormwater Drainage Management	2017 Bonds	2, 14	07/2023	80,000	11,713	68,287	-	-	-	80,000
N. Winnetka Ave.@ McBroom Street Drainage Relief - W767	Stormwater Drainage Management	Other GO CIP - Non-Debt	6	05/2025	-	-	-	-	-	34,500	34,500
Nandina - Pine Trail Area - VD63	Stormwater Drainage Management	2017 Bonds	7	06/2023	107,207	103,707	3,500	806,293	-	-	913,500
Nedra Way, 15821, 15827 - VD25	Erosion Control	2017 Bonds	11	04/2023	145,000	20,027	124,973	-	-	-	145,000
Northcliff Drive 9804 - W768	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	06/2029	-	-	-	-	-	448,000	448,000
Northwest Highway @ Tulane - W769	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	05/2028	-	-	-	-	-	2,550,000	2,550,000
Oates Drive 1407 - VD19	Erosion Control	2017 Bonds	9	04/2023	190,000	26,154	163,846	-	-	-	190,000
Ohio W. 412 416 - W236	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2023	111,875	8,883	102,992	-	-	-	111,875
Pagewood 10553 - S743	Erosion Control	2012 Bonds	11	05/2022	90,000	90,000	-	-	-	-	90,000
Pandora Circle, 13344 - W419	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	04/2025	-	-	-	48,000	272,000	-	320,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Parkdale Bridge - White Rock Creek Tributary - VD08	Stormwater Drainage Management	2017 Bonds	7	Ongoing	-	-	-	-	97,000	-	97,000
Parrish Branch Culvert @ Wheatland Rd. - W237	Stormwater Drainage Management	Other GO CIP - Non-Debt	8	06/2023	460,000	18,900	441,100	-	402,500	-	862,500
Paul Quinn College, 3837 Simpson Stewar - W238	Stormwater Drainage Management	Other GO CIP - Non-Debt	8	01/2023	412,500	57,634	354,866	-	-	-	412,500
Pensive Drive Channel/ Walnut Hill Relief System - W212	Stormwater Drainage Management	Other GO CIP - Non-Debt	6, 13, Citywide	07/2023	11,025,000	1,066,051	9,958,949	-	-	-	11,025,000
Pentagon Parkway, W. 1122 - VD06	Erosion Control	2017 Bonds	9	06/2022	480,000	319,080	160,920	-	-	-	480,000
Plano Pkwy. 8800 - W770	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	05/2025	-	-	-	-	-	103,500	103,500
Pleasant Branch Tonawanda to Bruton - W279	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	06/2025	2,208,449	-	2,208,449	2,477,702	-	-	4,686,151
Polk Street 3425 (RL Area 38) - W272	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	10/2028	440,000	-	440,000	-	-	-	440,000
Prairie Creek Channel & Bridge Improvement @ 175 - VD70	Stormwater Drainage Management	2017 Bonds	5	11/2023	300,000	65,901	234,099	-	917,000	-	1,217,000
Prairie Oak Drive 9321 (RL Area 33) - VD66	Stormwater Drainage Management	2017 Bonds	5	11/2023	125,000	67,737	57,263	-	300,000	-	425,000
Preston Bend Drive, 17110 - W420	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	04/2025	-	-	-	76,800	563,200	-	640,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Preston Creek Place 6166 - W771	Stormwater Drainage Management	Other GO CIP - Non-Debt	11	05/2025	-	-	-	-	-	22,500	22,500
Preston Hollow Channel, Phases 1&2, Desco - VD51	Stormwater Drainage Management	2017 Bonds	13	11/2023	245,000	202,076	42,924	-	1,609,000	-	1,854,000
Pruitt Branch Tributary Culvert Improvements @ Kingsfield - VD64	Stormwater Drainage Management	2017 Bonds	12	06/2023	58,685	55,685	3,000	364,315	-	-	423,000
Public Erosion control - VD15	Stormwater Drainage Management	2017 Bonds	Citywide	01/2023	-	-	-	310,000	-	-	310,000
Putting Green 6521, 6629, 6637, 6729 - VD03	Erosion Control	2006 Bonds	3	06/2022	17,063	83,008	(65,945)	-	-	-	83,008
Putting Green 6521, 6629, 6637, 6729 - VD03	Erosion Control	2017 Bonds	3	06/2022	919,961	937,024	(17,063)	-	-	-	937,024
Pyka 3918 - W239	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	07/2023	232,000	40,077	191,923	-	-	-	232,000
Ravinia S. 3338 - W772	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	05/2025	-	-	-	-	-	28,800	28,800
Ravinia South, 123 - W773	Erosion Control	Other GO CIP - Non-Debt	1	05/2028	-	-	-	-	-	250,000	250,000
Rawlings-Douglas to Knight Drainage Relief - W197	Stormwater Drainage Management	Other GO CIP - Non-Debt	14	Ongoing	1,820,318	1,077,102	743,216	-	-	-	1,820,318
Red Bird Branch Culvert @ Red Bird Lane - W421	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	04/2025	-	-	-	270,000	2,430,000	-	2,700,000
Rembrandt Terrace 18731 - W240	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	01/2023	201,079	79,333	121,746	-	-	-	201,079

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Rexford Dr @ Shorecrest Dr - VD53	Stormwater Drainage Management	2017 Bonds	13	07/2022	168,000	18,477	149,523	-	-	-	168,000
Richardson Branch Trail 8619, 8623 - W774	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	05/2025	-	-	-	-	-	48,000	48,000
Richwood - W241	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	01/2023	1,911,306	256,000	1,655,306	-	-	-	1,911,306
Riverhill Drive, 17418 - VD22	Stormwater Drainage Management	2017 Bonds	12	04/2023	188,000	25,944	162,056	-	-	-	188,000
Riverview 6431 - W355	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	05/2022	2,312,592	2,320,602	(8,010)	-	-	-	2,320,602
Royal Crest Drive 5105 - W775	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	05/2025	-	-	-	-	-	72,000	72,000
Royal Lane 7832 & 7920 - S746	Erosion Control	2006 Bonds	11	10/2021	12,102	12,102	-	-	-	-	12,102
Royal Lane 7832 & 7920 - S746	Erosion Control	2012 Bonds	11	10/2021	581,861	583,501	(1,640)	-	-	-	583,501
Royal Lane 7832 & 7920 - S746	Erosion Control	1995 Bonds	11	10/2021	2,090	605	1,485	-	-	-	2,090
Royal Lane, 3162 (RL Area 7) - VD52	Stormwater Drainage Management	2017 Bonds	13	11/2023	98,000	42,966	55,034	-	122,000	-	220,000
Royal Lane, 7012 - VD50	Stormwater Drainage Management	2017 Bonds	11	11/2023	145,000	110,769	34,231	-	905,000	-	1,050,000
Rush Creek - Relief/Diversion System - T533	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	495,407	495,018	389	-	-	-	495,407
Sage Valley - Wisteria Area - W776	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	05/2025	-	-	-	-	-	26,472	26,472
San Gabriel Drive 4300 Blk - W777	Erosion Control	Other GO CIP - Non-Debt	13	05/2028	-	-	-	-	-	7,245,000	7,245,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Sanford Ave Relief System - W199	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	11/2023	408,860	399,860	9,000	-	-	-	408,860
Seaton 3321 - W778	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	05/2025	-	-	-	-	-	43,200	43,200
Shady Hollow Ct, 3300 Block & Boulder Drive - VD16	Erosion Control	2017 Bonds	3	01/2023	1,518,102	214,337	1,303,765	-	-	-	1,518,102
Sheldon Ave 3303 (Fire Station 26) - W779	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	96,000	96,000
Sinclair, 10514 - W423	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	04/2025	-	-	-	24,000	136,000	-	160,000
Sorcey Road @ White Ash - VD41	Stormwater Drainage Management	2017 Bonds	3	07/2023	65,000	30,975	34,025	-	-	-	65,000
South Branch Culvert Louisiana - W242	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	06/2023	165,900	16,564	149,336	-	-	1,333,000	1,498,900
South Lamar Ph. 2 - Pear, Mooney, Bannock Area - W424	Stormwater Drainage Management	Other GO CIP - Non-Debt	7	04/2025	-	-	-	400,000	-	3,600,000	4,000,000
Spring Grove 13316 - S751	Erosion Control	2012 Bonds	2	04/2023	74,045	37,771	36,274	-	-	-	74,045
Squaw Valley 17628 - S754	Erosion Control	2012 Bonds	9	04/2023	93,641	48,918	44,723	-	-	-	93,641
Squaw Valley, 17612, 17614 & 17630 - W425	Stormwater Drainage Management	Other GO CIP - Non-Debt	12	04/2025	-	-	-	120,192	881,408	-	1,001,600
State-Thomas - Antique District (Fairmou - T534	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	28,130	28,041	89	-	-	-	28,130
State-Thomas - Flora/Boll to Fairmont - VD45	Stormwater Drainage Management	2017 Bonds	14	07/2023	495,000	99,000	396,000	-	-	-	495,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
State-Thomas - Hallsville/ Worthington - VD44	Stormwater Drainage Management	2017 Bonds	14	07/2023	636,000	95,588	540,412	-	-	-	636,000
State-Thomas - McKinney Ave. - T535	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	2,941,120	2,941,120	(0)	-	-	-	2,941,120
State-Thomas @ Woodall Rodgers - T536	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	8,261,418	8,261,418	0	-	-	-	8,261,418
State-Thomas @ Woodall Rodgers (Study) - T537	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	9,020	9,020	-	-	-	-	9,020
Stedman Cir 17309 & 17315 - VD21	Erosion Control	2017 Bonds	12	04/2023	300,000	41,454	258,546	-	-	-	300,000
Summer Creek Circle 6145, 6153, 6155, 6157 - W426	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	10/2023	-	-	-	230,400	1,689,600	-	1,920,000
Talbot Parkway, 6760 - VD05	Erosion Control	2017 Bonds	3	06/2022	245,039	382,063	(137,024)	-	-	-	382,063
Tamarack 1745, 1739, 1751 - S757	Erosion Control	2012 Bonds	9	11/2023	308,500	121,916	186,584	-	-	-	308,500
Teakwood Elmridge Drainage Relief - VD49	Stormwater Drainage Management	2017 Bonds	11	11/2023	63,500	60,089	3,411	-	550,000	-	613,500
Throckmorton-Reagan-Drainage Improvements - W198	Stormwater Drainage Management	Other GO CIP - Non-Debt	2	06/2023	1,736,501	512,768	1,223,733	2,067,400	-	-	3,803,901
Timber Trail Dr. 10245 - W243	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	01/2023	406,250	-	406,250	-	-	-	406,250
Trammel Drive, 6561 - W427	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	04/2025	-	-	-	24,000	136,000	-	160,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Tree Shadow Trail, 5910 - VD79	Stormwater Drainage Management	2017 Bonds	1	06/2023	200,783	100,783	100,000	713,217	-	-	914,000
Trinity River Corridor Projects - N962	Trinity River Corridor Projects	1998 Bonds	Citywide	07/2023	359,617	359,617	-	-	-	-	359,617
Turnpike Distribution IV IH30-Commerce - VD36	Stormwater Drainage Management	2017 Bonds	6	07/2023	224,000	34,607	189,393	-	-	-	224,000
Turtle Creek - Trib 1 Culvert - VD46	Stormwater Drainage Management	2017 Bonds	Citywide	05/2025	-	-	-	250,000	-	-	250,000
Turtle Creek @ Bowen Area - Storm Drainage Relief - W428	Stormwater Drainage Management	Other GO CIP - Non-Debt	14	04/2026	-	-	-	48,000	-	272,000	320,000
Turtle Creek @ Hall - W780	Stormwater Drainage Management	Other GO CIP - Non-Debt	14	05/2025	-	-	-	-	-	900,000	900,000
Turtle Creek @ Stonebridge - W781	Erosion Control	Other GO CIP - Non-Debt	14	05/2028	-	-	-	-	-	1,110,000	1,110,000
Twin Creek 9726 - S760	Erosion Control	2012 Bonds	9	10/2021	138,369	138,369	-	-	-	-	138,369
Twin Creek 9726 - S760	Erosion Control	1995 Bonds	9	10/2021	1,054	1,054	-	-	-	-	1,054
Twin Lakes, Dredging - W429	Stormwater Drainage Management	Other GO CIP - Non-Debt	5	10/2023	81,603	76,603	5,000	538,000	-	-	619,603
Tyler (S)-Berkley - W782	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	490,500	490,500
University Hills (Houston School St) Bridge@ Ricketts Branch - W783	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	05/2025	-	-	-	-	150,000	850,000	1,000,000
Urban 3100 Private Erosion Control - VD07	Erosion Control	2017 Bonds	9	06/2022	250,000	169,855	80,145	-	-	-	250,000

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
USACE Partnership Funds - W397	Trinity River Corridor Projects	2006 Bonds	Citywide	07/2023	2,029,336	2,026,336	3,000	-	-	-	2,029,336
USACE Partnership Funds - W397	Trinity River Corridor Projects	1998 Bonds	Citywide	07/2023	18,713,304	18,713,304	(0)	-	-	-	18,713,304
Van Buren (N)-Cedar Hill Area - W784	Stormwater Drainage Management	Other GO CIP - Non-Debt	1	05/2025	-	-	-	-	-	180,000	180,000
Versailles, 3500 - VD83	Stormwater Drainage Management	2017 Bonds	9	06/2023	206,000	22,791	183,209	-	-	-	206,000
Vinemont Channel, Drainage Diversion - VD29	Stormwater Drainage Management	2017 Bonds	1	09/2025	585,288	585,288	-	-	5,957,995	-	6,543,283
Vinewood Drive 8725 - W244	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	01/2023	246,958	35,458	211,500	-	-	-	246,958
Welch 11811 - W785	Stormwater Drainage Management	Other GO CIP - Non-Debt	13	05/2025	-	-	-	-	-	22,500	22,500
West Dallas - Eagle Ford Sump Basin - T541	Stormwater Drainage Management	2006 Bonds	Citywide	11/2023	421,950	421,950	-	-	-	-	421,950
West Fork of Joes Creek Channel Repair-Brockbank Dr @ Channel Dr. - W786	Stormwater Drainage Management	Other GO CIP - Non-Debt	6, 13	05/2025	-	-	-	-	-	150,000	150,000
White Rock Creek Drainage Study update of 1989 FPMS Study - W269	Stormwater Drainage Management	Other GO CIP - Non-Debt	10	10/2028	550,000	-	550,000	-	-	-	550,000
Wild Oak 2488 - S764	Erosion Control	2006 Bonds	7	03/2022	1,133	1,133	-	-	-	-	1,133
Wild Oak 2488 - S764	Erosion Control	2012 Bonds	7	03/2022	134,652	134,652	-	-	-	-	134,652

FLOOD PROTECTION AND STORM DRAINAGE MANAGEMENT

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Wild Oak 2488 - S764	Erosion Control	1995 Bonds	7	03/2022	1,931	791	1,140	-	-	-	1,931
Williamson Branch FPMS Alt 2 - W278	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2026	-	-	-	-	2,055,000	11,645,000	13,700,000
Wixom Lane 835 - W787	Stormwater Drainage Management	Other GO CIP - Non-Debt	8	05/2025	-	-	-	-	-	27,300	27,300
Woodlark Trail, 306 - W788	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	05/2025	-	-	-	-	-	7,650	7,650
Woody Branch @ S Polk St - W430	Stormwater Drainage Management	Other GO CIP - Non-Debt	3	05/2023	-	-	-	-	659,500	5,935,500	6,595,000
Woody Branch Floodplain Management Study W271	Stormwater Drainage Management	Other GO CIP - Non-Debt	4	04/2024	-	-	-	-	200,000	-	200,000
Wynnewood Village Drainage Improvements - VD32	Stormwater Drainage Management	2017 Bonds	4	05/2022	1,157,857	1,151,427	6,430	177,184	-	-	1,335,041
Yewpon - Kingsley Area - T543	Storm Drainage Relief System	2006 Bonds	4	06/2023	1,996,008	33,900	1,962,108	-	-	-	1,996,008
Yosemite 6664 - W789	Stormwater Drainage Management	Other GO CIP - Non-Debt	9	05/2025	-	-	-	-	-	6,300	6,300
Grand Total					\$580,982,661	\$471,511,848	\$109,470,813	\$26,089,393	\$28,632,122	\$82,653,792	\$718,357,968

PARK AND RECREATION

MISSION

The Dallas Park and Recreation (PKR) Department's mission is to champion lifelong recreation and serve as responsible stewards of the city's parks, trails, and open spaces.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2020-21

- Completed construction of Hall of State, African American Museum, and Music Hall at Fair Park
- Completed construction of playgrounds at Fretz, Craddock, Garrett, MLK, and Lindsley Parks
- Completed construction of Hillcrest Village Green
- Completed construction of rest rooms at six spraygrounds: Grauwyler, Jaycee Zaragoza, Nash Davis, K. B. Polk, Kleberg, and Timberglen Parks
- Completed Singing Hills Recreation Center, Tech Center, and Senior Center
- Completed Willie B. Johnson Recreation Center Gym, Senior Center, Tech Center, and parking additions
- Completed Coliseum at Fair Park
- Began construction of Trinity Forest Spine Trail North (Circuit Trail) and Hi-Line Trail (Circuit Trail)
- Began construction of the White Rock Lake Trail and Trinity Strand Trail Phase II
- Began design of Timberleaf playground
- Began design of Kleberg Trail Phase I

HIGHLIGHTED OBJECTIVES FOR FY 2021-22

- Begin design on Bitter Creek and Lakewood Park Erosion Control projects
- Begin design for KCS Trail and SoPac Trail Phase 4
- Complete design for Bachman Skate Park
- Complete design for Glendale Phase I
- Complete design and begin construction at Friendship Park
- Complete design and bid construction for Lake Highlands Trail
- Complete design and bid construction for Cadillac Heights Park
- Complete building repairs at Science Place I and Pan American Arena at Fair Park
- Complete construction for Kidd Springs Japanese Garden
- Complete construction of playgrounds at Westmount, Willoughby, and Daniieldale Parks
- Complete construction of Elmwood Pkwy Trail Phase III
- Substantially complete construction of Trinity Strand Trail Phase II
- Substantially complete White Rock Lake Trail

PARK AND RECREATION

SERVICE DESCRIPTIONS

PARK AND RECREATION	
Administrative and Internal Service Facilities	Provides for service facilities required to effectively and efficiently deliver services in an expanding park system.
Aquatic Facilities	These improvements provide for new neighborhood playgrounds, family aquatic centers, and infrastructure improvements to PKR public swimming pools. The improvements may include new filtration systems, new piping and chlorination systems, re-plastering of pool walls, new perimeter fencing, new decking, and improvements to the restroom and changing facilities.
Citywide Parks	Projects with a broader benefit to residents, including stormwater quality improvements, park accessibility improvements, and land acquisition.
Code Compliance, Safety and Security	Provides a mechanism to address critical needs throughout the city.
Community Parks	These parks are larger than Neighborhood Parks and usually comprise 15 to 100 acres and serve a two-mile radius. These parks may include areas for intense recreation activity such as competitive sports, swimming, tennis, playgrounds, and volleyball. They may also offer passive recreation opportunities such as walking, viewing, sitting, and picnicking.
Dallas Arboretum	Provides for development at the Dallas Arboretum in partnership with the Dallas Arboretum and Botanical Society.
Dallas Zoo	Provides for development within the park, often in partnership with the Dallas Zoological Society.
Downtown Parks	Provides for the development of parks within the Central Business District.
Environmental	Provides funding to address improvements directly affecting the health and well-being of the citizens of Dallas.
Erosion Control	These projects employ a variety of engineering techniques to control erosion around creek, channel, or lake banks. Erosion problems, if left unchecked, will cause damage to existing structures in the park and may create hazardous conditions.
Fair Park	Provides for the development of projects within Fair Park. These projects often are completed in partnership with the State Fair of Texas, Inc. or other institutions who have a stake in the development of the park.
Hike and Bike Trails	All-weather trail projects that encourage walking, bicycling, and other modes of transportation as an alternative to the automobile. These trails offer sufficient width to accommodate bicyclists, pedestrians, and skaters and are recommended under the North Central Texas Council of Government's (NCTCOG) Mobility 2025 Plan and the Texas Natural Resources Conservation Commission's (TNRCC) Emission Reduction Plan for the region.
Historic Restoration	These improvements provide for the restoration and stabilization of historically significant park facilities, particularly those constructed during the 1930s Works Progress Administration era.

PARK AND RECREATION

Major Maintenance	Provides funding for repair and replacement of major building systems that typically cost more than \$10,000 and provide timely and appropriate maintenance to protect the City's General Fund facility investment. This process ensures safe and usable facilities for residents and staff and maintains a positive image for the City. Examples of building systems include elevators, structural components, roofs, HVAC, electrical, plumbing, and interior finishes.
Major Park Facilities	These improvements provide for the development of new park facilities or renovation of existing facilities at regional parks that provide citywide or regional services. Included are projects at Fair Park, Dallas Zoo, Dallas Nature Center, Katy Trail, golf courses, and the Arboretum.
Mini Park	These parks address limited, isolated, or unique recreation needs of concentrated populations and are usually one acre or smaller in size with less than ¼-mile service radius.
Neighborhood Park Facilities	These parks are from one to 15 acres in size and service a ½-mile radius and have an area for active recreation such as fields, courts, playgrounds, and picnic areas. Facilities are generally unlighted with limited parking.
Park Land Acquisition	Provides funding for the acquisition of land for future park development.
Playground Improvement	Includes new playgrounds or replacement of outdated playground equipment. These projects may also include replacement or installation of new groundcover material to ensure playground safety.
Public Art	Includes public art initiatives throughout the city of Dallas. Funds generated by public art appropriations are used for the design services of artists, for the selection, acquisition, commissioning, and display of artworks, and for administration of the public art projects.
Recreation Centers	Provides for new recreation centers and additions to or renovation of existing recreation centers. The standard recreation center has program space and a full gymnasium. An addition typically consists of a large multipurpose room. Reservation facilities are available to the public for rental for special events and functions.
Site Development	Includes the development and implementation of park master plans. These projects may include installing some or all the components as outlined in the plan. Typical components may include pavilions, sidewalks, barrier-free ramps, hiking and biking trails, drainage, landscaping and irrigation, fencing, lighting, signage, and other improvements.
Studies and Master Plans	Provides funding for resolution of major developmental issues prior to proceeding with design and construction of individual projects.

PARK AND RECREATION

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
2006 Bonds	19,379,351	12,541,156	6,838,195	-	-	-	19,379,351
2017 Bonds	189,456,454	121,893,483	67,562,971	34,401,482	34,774,876	-	258,632,812
Other GO CIP - Non-Debt	13,336,087	4,691,228	8,644,859	-	-	-	13,336,087
Grand Total	\$222,171,892	\$139,125,867	\$83,046,025	\$34,401,482	\$34,774,876	-	\$291,348,250

USE OF FUNDS

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Administrative and Internal Service Facilities	3,062,653	1,214,827	1,847,826	-	-	-	3,062,653
Aquatic Facilities	21,469,000	18,662,300	2,806,700	-	-	-	21,469,000
Citywide Parks	22,400	172,242	(149,842)	-	-	-	172,242
Code Compliance, Safety and Security	54,915,318	40,167,554	14,747,764	9,297,589	10,896,478	-	75,109,385
Community Parks	2,298,593	1,076,511	1,222,082	-	390,000	-	2,688,593
Dallas Arboretum	2,278,068	1,339,242	938,826	300,000	-	-	2,578,068
Dallas Zoo	280,000	-	280,000	-	3,220,000	-	3,500,000
Downtown Parks	50,253,318	36,573,084	13,680,234	1,815,549	-	-	52,068,867
Environmental	462,733	389,315	73,418	-	-	-	462,733
Erosion Control	3,779,845	1,117,714	2,662,131	-	270,000	-	4,049,845
Fair Park	-	-	-	160,000	740,000	-	900,000
Hike and Bike Trails	33,917,744	7,121,456	26,796,288	1,935,050	4,908,707	-	40,761,501
Historic Restoration	170,586	186,436	(15,850)	29,414	250,000	-	450,000
Major Maintenance	3,300,000	2,238,054	1,061,946	-	-	-	3,300,000
Major Park Facilities	410,000	310,177	99,823	7,470,000	6,000,000	-	13,880,000
Mini Park	11,000	-	11,000	-	-	-	11,000
Neighborhood Park Facilities	1,221,855	210,015	1,011,840	410,000	949,673	-	2,581,528

PARK AND RECREATION

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Park Land Acquisition	14,043,146	8,662,296	5,380,850	4,145,137	500,000	-	18,688,283
Playground Improvement	1,585,760	377,392	1,208,368	290,000	500,000	-	2,375,760
Public Art	5,114,719	2,437,833	2,676,886	-	-	-	5,114,719
Recreation Centers	17,694,276	14,995,573	2,698,703	-	-	-	17,694,276
Site Development	4,615,383	1,108,637	3,506,746	8,548,743	6,150,018	-	19,314,144
Studies and Master Plans	1,265,494	765,208	500,286	-	-	-	1,265,494
Grand Total	\$222,171,892	\$139,125,867	\$83,046,025	\$34,401,482	\$34,774,876	-	\$291,348,250

PARK AND RECREATION

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2021-22 and FY 2022-23. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Accessibility and Code Compliance - T046	Code Compliance, Safety and Security	2006 Bonds	Citywide	12/2021	217,313	214,780	2,532	-	-	-	217,313
ADA/Code Allowance - VB14	Code Compliance, Safety and Security	2017 Bonds	Citywide	09/2023	25,000	-	25,000	125,000	-	-	150,000
Anderson Bonner - Creek Bank Stabilization - VK45	Code Compliance, Safety and Security	2017 Bonds	11	12/2023	70,000	-	70,000	-	430,000	-	500,000
Anderson Bonner - Playground - New - VK46	Code Compliance, Safety and Security	2017 Bonds	11	12/2023	30,000	-	30,000	-	190,000	-	220,000
Anderson Bonner - Renovate Soccer Field #3 with Lights and Bleachers - VK47	Code Compliance, Safety and Security	2017 Bonds	11	12/2023	70,000	-	70,000	-	430,000	-	500,000
Aquatics Master Plan	Aquatic Facilities	2017 Bonds	Citywide	06/2021	13,002,000	12,102,803	899,197	-	-	-	13,002,000
Implementation- Phase 2A [Exline - Bahama] - VB02											
Arboretum Parking - T005	Dallas Arboretum	2006 Bonds	9	03/2022	1,181,068	1,172,098	8,971	-	-	-	1,181,068
Athletic Field Lighting - T010	Code Compliance, Safety and Security	2006 Bonds	Citywide	06/2022	376,930	145,116	231,814	-	-	-	376,930

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
B. B. Owen Park - Site Development - VK39	Code Compliance, Safety and Security	2017 Bonds	10	03/2022	249,250	-	249,250	-	-	-	249,250
Bachman Lake Park - Regional Family Aquatic Center - Phase 1 - VB83	Aquatic Facilities	2017 Bonds	6	11/2021	4,044,500	3,770,473	274,027	-	-	-	4,044,500
Bachman Lake Skatepark - VB11	Site Development	2017 Bonds	6	12/2022	925,000	337,857	587,144	3,060,000	-	-	3,985,000
Bachman Recreation Center Renovation - VB23	Recreation Centers	2017 Bonds	6	09/2021	3,637,548	3,013,916	623,631	-	-	-	3,637,548
Bachman Regional Family Aquatic Center - Phase 1 (with CD 6) - VB48	Aquatic Facilities	2017 Bonds	2	11/2021	2,922,500	2,789,025	133,475	-	-	-	2,922,500
Barry Barker Park - pavilion, park furnishings, ADA drinking fountain - VK71	Code Compliance, Safety and Security	2017 Bonds	12	09/2023	100,000	-	100,000	-	547,738	-	647,738
Beckley Saner Park - Renovate backstop at 2 softball fields - VB61	Community Parks	2017 Bonds	4	12/2021	310,000	316,488	(6,488)	-	-	-	316,488
Bentwood Park - tennis - add player benches; park furnishings - VK64	Code Compliance, Safety and Security	2017 Bonds	12	08/2021	50,000	6,728	43,272	-	-	-	50,000
Bisbee Park - Parking lot, clearing/grubbing, and signage - VB68	Neighborhood Park Facilities	2017 Bonds	5	10/2022	150,000	-	150,000	-	-	-	150,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Bishop Flores Park - Connecting walkway to neighborhood - VB86	Neighborhood Park Facilities	2017 Bonds	6	10/2022	299,438	-	299,438	-	475,000	-	774,438
Bitter Creek Park - Creek bank stabilization - VB67	Erosion Control	2017 Bonds	5	09/2023	73,000	-	73,000	-	200,000	-	273,000
Bonnie View Park - Playground expansion - VB55	Playground Improvement	2017 Bonds	4	12/2021	6,682	6,682	-	-	-	-	6,682
Brownwood - Erosion Control - VB73	Erosion Control	2017 Bonds	6	10/2021	400,000	374,853	25,147	-	-	-	400,000
Brownwood Park - Soccer Field - VB74	Community Parks	2017 Bonds	6	10/2021	198,800	36,013	162,787	-	-	-	198,800
Cadillac Heights Park - VK94	Site Development	2017 Bonds	4	12/2024	674,522	169,945	504,577	545,265	-	-	1,219,787
Campbell Green Park - Site Improvements - VK61	Code Compliance, Safety and Security	2017 Bonds	12	04/2022	362,547	-	362,547	-	537,453	-	900,000
Casa Linda Park - Basketball - VK18	Code Compliance, Safety and Security	2017 Bonds	9	06/2022	35,000	-	35,000	-	-	-	35,000
Casa Linda Park Picnic Pavilion - VK17	Code Compliance, Safety and Security	2017 Bonds	9	06/2022	423,800	-	423,800	-	-	-	423,800
Casa view Park - Walking Trail - VK19	Code Compliance, Safety and Security	2017 Bonds	9	08/2022	60,000	-	60,000	340,000	-	-	400,000
Centennial Building VC08	Code Compliance, Safety and Security	2017 Bonds	Citywide	08/2023	750,000	-	750,000	-	3,650,000	-	4,400,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Central Square - playground replacement - VK90	Playground Improvement	2017 Bonds	14	07/2021	220,000	30,700	189,300	-	-	-	220,000
Chalk Hill Trail land acq - T038	Park Land Acquisition	2006 Bonds	Citywide	09/2023	2,797,977	1,720,148	1,077,829	-	-	-	2,797,977
Churchill Recreation Center - Major Maintenance, HVAC - VK48	Code Compliance, Safety and Security	2017 Bonds	11	07/2021	250,000	137,364	112,636	-	-	-	250,000
Circuit Trail - The LOOP (Match) - VB05	Hike and Bike Trails	2017 Bonds	2, 4, 5, 6, 7, 9	04/2023	19,400,125	142,300	19,257,825	-	550,000	-	19,950,125
City Facilities - Fair Park and Other Park Facility Repairs - W020	Major Maintenance	Other GO CIP - Non-Debt	Citywide	09/2023	1,000,000	675,855	324,145	-	-	-	1,000,000
Citywide Security Lighting - T044	Code Compliance, Safety and Security	2006 Bonds	Citywide	06/2022	400,000	336,987	63,013	-	-	-	400,000
Coliseum - VC06	Code Compliance, Safety and Security	2017 Bonds	Citywide	08/2021	9,500,000	7,145,293	2,354,707	-	-	-	9,500,000
Community Pool Conversion - W645	Aquatic Facilities	2006 Bonds	Citywide	09/2024	1,500,000	-	1,500,000	-	-	-	1,500,000
Coombs Creek Trail - from Hampton/ Davis to Moss Park - VB36	Hike and Bike Trails	2017 Bonds	1	03/2022	461,950	368,943	93,007	1,635,050	-	-	2,097,000
Cottonwood Park - Playground - Add Equipment - VK49	Code Compliance, Safety and Security	2017 Bonds	11	06/2023	50,000	-	50,000	-	100,000	-	150,000
Craddock Park - playground expansion - VK87	Playground Improvement	2017 Bonds	14	07/2021	197,750	29,671	168,079	-	-	-	197,750

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Crawford Memorial master plan and design - T055	Studies and Master Plans	2006 Bonds	5	03/2022	1,265,494	765,208	500,286	-	-	-	1,265,494
Crawford Memorial Park - Phase 1 - VB15	Site Development	2017 Bonds	5	06/2023	55,000	15,079	39,921	4,401,077	3,228,923	-	7,685,000
Dallas Arboretum (Match) - VB09	Dallas Arboretum	2017 Bonds	9	08/2021	1,000,000	77,457	922,543	-	-	-	1,000,000
Dallas Water Gardens (Match) - VB31	Major Park Facilities	2017 Bonds	2	03/2024	30,000	29,436	564	7,470,000	-	-	7,500,000
Dallas Zoo (Match) - VB08	Dallas Zoo	2017 Bonds	4	09/2023	280,000	-	280,000	-	3,220,000	-	3,500,000
Danieldale Park - Playground replacement - VK11	Code Compliance, Safety and Security	2017 Bonds	8	07/2021	225,020	225,845	(825)	-	-	-	225,845
Devon Anderson Park - Replace playground equipment - VB65	Playground Improvement	2017 Bonds	5	04/2022	100,000	-	100,000	-	-	-	100,000
Dickerson Street - P516	Site Development	Other GO CIP - Non-Debt	12	09/2023	1,032,027	12,220	1,019,807	-	-	-	1,032,027
Discretionary Funding [Singing Hills R.C.] - VK15	Code Compliance, Safety and Security	2017 Bonds	8	12/2021	798,717	16,488	782,229	-	-	-	798,717
District 2 Service Center - P764	Administrative and Internal Service Facilities	2017 Bonds	11	09/2023	1,217,335	-	1,217,335	-	-	-	1,217,335
District 2 Service Center - P764	Administrative and Internal Service Facilities	2017 Bonds	Citywide	09/2023	289,306	-	289,306	-	-	-	289,306
Dixon Branch Greenbelt - Park Furnishings - VK22	Code Compliance, Safety and Security	2017 Bonds	9	10/2023	-	-	-	-	65,507	-	65,507

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Downtown Park Development - 7087	Downtown Parks	Other GO CIP - Non-Debt	Citywide	09/2024	6,815,413	1,456,940	5,358,473	-	-	-	6,815,413
Downtown Parks - Carpenter, Harwood and West End [Match] - VB03	Downtown Parks	2017 Bonds	2, 14	03/2022	35,000,000	34,999,790	210	-	-	-	35,000,000
Eladio Martinez Park - park furnishings, fencing and drinking fountain - VB87	Neighborhood Park Facilities	2017 Bonds	6	09/2023	-	-	-	-	60,000	-	60,000
Elmwood Pkwy Tr. (Elmwood Parkway to Polk to Gannon Park) - VB37	Hike and Bike Trails	2017 Bonds	1	03/2022	1,997,000	1,167,097	829,903	-	-	-	1,997,000
Eloise Lundy - Playground expansion - VB56	Playground Improvement	2017 Bonds	4	12/2021	6,528	6,528	-	-	-	-	6,528
Emerald Lake Park - Dam safety and erosion control - VB49	Erosion Control	2017 Bonds	3	03/2022	2,075,000	419,722	1,655,278	-	-	-	2,075,000
Environmental Conservation - T083	Environmental	2006 Bonds	Citywide	03/2022	462,733	389,315	73,418	-	-	-	462,733
Everglade Park - Exercise stations at loop trail - VB88	Hike and Bike Trails	2017 Bonds	7	09/2021	147,750	19,096	128,654	-	-	-	147,750
Fair Park Improvements (C) Reserves - W503	Site Development	2017 Bonds	Citywide	12/2024	-	-	-	146,763	-	-	146,763
Ferguson Park - Portable Toilet Enclosure - VB91	Neighborhood Park Facilities	2017 Bonds	7	09/2022	-	-	-	70,000	-	-	70,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Flag Pole Hill - Phase 1 Master Plan Implementation - VB20	Site Development	2017 Bonds	10	12/2021	394,000	188,131	205,869	-	-	-	394,000
Flag Pole Hill - Playground [Match] - VB21	Playground Improvement	2017 Bonds	10	09/2023	162,525	-	162,525	-	-	-	162,525
Flag Pole Hill Park - Phase 1 Master Plan Implementation - VK36	Code Compliance, Safety and Security	2017 Bonds	10	10/2021	1,083,500	280,142	803,358	-	-	-	1,083,500
Flag Pole Hill Pavilion - Historic Restoration - VK32	Code Compliance, Safety and Security	2017 Bonds	10	09/2021	200,000	-	200,000	-	-	-	200,000
Food and Fiber Building - VC05	Code Compliance, Safety and Security	2017 Bonds	Citywide	12/2023	250,000	-	250,000	250,000	1,000,000	-	1,500,000
Forston Park - Develop new park with park furnishings - VK59	Code Compliance, Safety and Security	2017 Bonds	12	09/2023	-	-	-	-	220,000	-	220,000
Frances Rizo Park - Playground replacement, ADA drinking fountain - VB78	Playground Improvement	2017 Bonds	6	12/2022	25,000	-	25,000	-	-	-	25,000
Frankford Park - park furnishings package - VK65	Code Compliance, Safety and Security	2017 Bonds	12	09/2022	27,187	-	27,187	4,333	-	-	31,520
Fretz Park Recreation Center - Acoustical Treatment - Multi-purpose rooms - VK52	Code Compliance, Safety and Security	2017 Bonds	11	07/2021	95,000	64,636	30,364	-	-	-	95,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Friendship Park - Security lights, loop trail, exercise stations - VK30	Code Compliance, Safety and Security	2017 Bonds	10	03/2022	465,500	80,571	384,929	-	-	-	465,500
Friendship Park - Site Development (Supplemental funding) - VK42	Code Compliance, Safety and Security	2017 Bonds	10	03/2022	133,000	253	132,747	-	-	-	133,000
Garland Road Sidewalk at the Arboretum frontage - VB12	Dallas Arboretum	2017 Bonds	9	09/2021	97,000	89,688	7,312	300,000	-	-	397,000
Glen Meadow - Playground replacement - VK74	Playground Improvement	2017 Bonds	13	09/2023	40,000	-	40,000	-	180,000	-	220,000
Glendale Park - W349	Community Parks	2006 Bonds	3	03/2022	20,582	-	20,582	-	-	-	20,582
Glendale Park - Parking spaces and lighting - VB52	Community Parks	2017 Bonds	3	04/2022	1,040,348	295,843	744,505	-	-	-	1,040,348
Glover Park - Parking lot with lighting, land acquisition - VB72	Park Land Acquisition	2017 Bonds	5	12/2021	126,048	8,679	117,368	-	-	-	126,048
Guard Dr. - Phase 2 Site Development - VB66	Site Development	2017 Bonds	5	08/2023	480,000	-	480,000	120,000	-	-	600,000
Hall of State - VC01	Code Compliance, Safety and Security	2017 Bonds	Citywide	09/2021	13,831,388	13,595,898	235,490	-	289,306	-	14,120,694
Hamilton Park - Parking lot expansion at Recreation Center - VK31	Code Compliance, Safety and Security	2017 Bonds	10	09/2021	219,655	168,676	50,979	-	-	-	219,655

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Harry Stone Park - Neighborhood Family Aquatic Center - VK29	Code Compliance, Safety and Security	2017 Bonds	9	12/2021	6,107,000	5,566,160	540,840	-	-	-	6,107,000
Hattie R. Moore Park - Master Plan and Phase 1 Implementation - VB80	Site Development	2017 Bonds	6	12/2021	149,475	31,080	118,395	200,000	-	-	349,475
Hillview Park - Creek Erosion Control and Drainage Near Playground - VB95	Erosion Control	2017 Bonds	7	10/2021	403,345	48,058	355,287	-	-	-	403,345
Hillview Park - Park Furnishings Package - VB93	Neighborhood Park Facilities	2017 Bonds	7	10/2021	59,100	-	59,100	-	-	-	59,100
Hillview Park - Park ID Sign - VB94	Neighborhood Park Facilities	2017 Bonds	7	10/2021	6,403	-	6,403	-	-	-	6,403
Hillview Park - Pavilion - VB96	Neighborhood Park Facilities	2017 Bonds	7	10/2021	148,750	21,931	126,819	-	-	-	148,750
Hillview Park - Renovate Basketball Court - VB92	Neighborhood Park Facilities	2017 Bonds	7	12/2021	17,000	-	17,000	-	-	-	17,000
Holcomb Park - 6' wide walking loop trail, park furnishings - VB70	Hike and Bike Trails	2017 Bonds	5	12/2021	400,000	256,793	143,207	-	-	-	400,000
Jamestown Park - Playground equipment - swingset and park furnishings - VK76	Playground Improvement	2017 Bonds	13	09/2023	-	-	-	40,000	160,000	-	200,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Juanita Craft Recreation Center Improvem - P384	Recreation Centers	2006 Bonds	7	09/2022	1,999,888	1,945,842	54,046	-	-	-	1,999,888
Juanita J. Craft Park - ADA Drinking Fountain - VB97	Code Compliance, Safety and Security	2017 Bonds	7	10/2021	10,835	-	10,835	-	-	-	10,835
KCS Corridor Connection Trail - Design - VK40	Code Compliance, Safety and Security	2017 Bonds	10	08/2023	300,000	-	300,000	-	-	-	300,000
Kidd Springs - Japanese Garden Restoration - Phase 1 - VB35	Site Development	2017 Bonds	1	03/2022	591,000	129,747	461,253	-	-	-	591,000
Kidd Springs - Natural Spring daylighting and Lake bank erosion control - VB34	Erosion Control	2017 Bonds	1	09/2023	828,500	275,081	553,419	-	70,000	-	898,500
Kiest Park - Memorial Tree Grove - Phase 1 Implementation - VB64	Site Development	2017 Bonds	4	12/2021	7,003	7,003	-	-	-	-	7,003
Kiowa Parkway - Pedestrian Bridge - VK53	Code Compliance, Safety and Security	2017 Bonds	11	12/2022	60,000	-	60,000	290,000	-	-	350,000
Kleberg Trail - VB17	Hike and Bike Trails	2017 Bonds	5	05/2024	191,000	174,130	16,870	-	1,000,000	-	1,191,000
Kleberg-Rylie Park - Sprayground - VK14	Code Compliance, Safety and Security	2017 Bonds	8	09/2021	1,457,330	1,433,060	24,270	470	-	-	1,457,800
Klyde Warren Park Improvements (Match) - VB32	Downtown Parks	2017 Bonds	14	01/2023	8,184,451	-	8,184,451	1,815,549	-	-	10,000,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Lake Highland North Park - Site Developments - Recreation Ce - VK38	Code Compliance, Safety and Security	2017 Bonds	10	12/2022	394,000	229,060	164,940	-	-	-	394,000
Lake Highlands Trails - VB18	Hike and Bike Trails	2017 Bonds	10	03/2024	2,282,750	359,498	1,923,252	-	-	-	2,282,750
Lake Highlands Trails (Supplemental funding) - VK41	Code Compliance, Safety and Security	2017 Bonds	10	03/2022	496,250	8,500	487,750	-	-	-	496,250
Lakewood Park - Basketball Renovate - VK23	Code Compliance, Safety and Security	2017 Bonds	9	12/2023	-	-	-	10,000	70,000	-	80,000
Lakewood Park - Park Furnishing and drinking fountain - VK25	Code Compliance, Safety and Security	2017 Bonds	9	12/2023	-	-	-	10,000	75,000	-	85,000
Lakewood Park - Pedestrian Bridge and ADA Parking - VK24	Code Compliance, Safety and Security	2017 Bonds	9	12/2022	100,000	-	100,000	150,000	-	-	250,000
Land Acq for football complex in CD 5 [supplement CD funds] - VB30	Park Land Acquisition	2017 Bonds	Citywide	09/2022	681,077	339,495	341,582	518,923	-	-	1,200,000
Land Acq for the Cedars [Supplemental to SW allocation] - VB45	Park Land Acquisition	2017 Bonds	2	12/2024	5,932	5,932	-	-	-	-	5,932
Land Acq. and development of neighborhood-community park - VK54	Code Compliance, Safety and Security	2017 Bonds	11	09/2021	332,939	78,926	254,013	-	-	-	332,939
Land Acquisition for CD 10 (to supplement CD 10 funds) - VB29	Park Land Acquisition	2017 Bonds	10	09/2023	1,000,000	640,646	359,354	-	-	-	1,000,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Land Acquisition - 919A	Park Land Acquisition	Other GO CIP - Non-Debt	Citywide	09/2024	3,801,028	2,356,087	1,444,941	-	-	-	3,801,028
Land Acquisition - CW Allowance - VB04	Park Land Acquisition	2017 Bonds	Citywide	09/2023	2,200,000	1,983,219	216,781	-	-	-	2,200,000
Land Acquisition - VB57	Park Land Acquisition	2017 Bonds	4	09/2023	200,000	11,380	188,620	200,000	-	-	400,000
Land Acquisition - VK55	Code Compliance, Safety and Security	2017 Bonds	11	09/2021	128,000	21,498	106,502	-	-	-	128,000
Land Acquisition & Plan - K212	Park Land Acquisition	2006 Bonds	Citywide	09/2022	50,600	25,640	24,960	-	-	-	50,600
Land Acquisition (to match \$1M from System-wide allowance) - VK43	Code Compliance, Safety and Security	2017 Bonds	10	09/2023	650,000	631,661	18,339	-	350,000	-	1,000,000
Land Acquisition and Partnership Match Funding - VB27	Park Land Acquisition	2017 Bonds	Citywide	09/2023	2,300,000	1,538,280	761,720	-	-	-	2,300,000
Land Acquisition for Football Complex [Supplemental System- with Land Acquisition Fund] - VB69	Park Land Acquisition	2017 Bonds	5	09/2022	641,786	21,322	620,464	2,658,214	-	-	3,300,000
Land Acquisition in the Cedars for new park (to supplement CD 2 funds) - VB28	Park Land Acquisition	2017 Bonds	Citywide	12/2024	5,992	5,992	-	-	-	-	5,992
Lindsley Park - Playground replacement - VK82	Playground Improvement	2017 Bonds	14	08/2021	220,000	205,287	14,713	-	-	-	220,000
Lindsley Park - Sidewalk exten.- Shadyside Ln.- Lindsley Dr. - VK81	Neighborhood Park Facilities	2017 Bonds	14	08/2021	193,838	179,515	14,323	-	-	-	193,838

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Lochwood Park - Field grading and irrigation - VK27	Code Compliance, Safety and Security	2017 Bonds	9	09/2021	118,200	102,969	15,231	-	-	-	118,200
Lochwood Park - Park furnishings package, including ADA drinking fountain - VK28	Code Compliance, Safety and Security	2017 Bonds	9	09/2021	44,663	-	44,663	-	-	-	44,663
Magnolia Lounge - VC12	Fair Park	2017 Bonds	Citywide	01/2023	-	-	-	160,000	740,000	-	900,000
Main Street Garden Special Project - P722	Downtown Parks	2006 Bonds	14	12/2021	253,455	116,355	137,100	-	-	-	253,455
Marcus Park - Playground replacement - VK75	Playground Improvement	2017 Bonds	13	09/2023	-	-	-	40,000	160,000	-	200,000
Maria Luna Park - Dog Park, basketball court, restoration of pavilion - VB40	Neighborhood Park Facilities	2017 Bonds	2	06/2023	287,327	8,570	278,757	-	414,673	-	702,000
Martin Luther King Jr. Park - Playground replacement - VB90	Playground Improvement	2017 Bonds	7	07/2021	250,000	47,250	202,750	-	-	-	250,000
Martin Luther King Jr. Park - Rec Center - Gym. Floor Cover - VB98	Code Compliance, Safety and Security	2017 Bonds	7	09/2023	12,155	-	12,155	-	-	-	12,155
McCree Park - Portable facility enclosure, park furnishings - VK33	Code Compliance, Safety and Security	2017 Bonds	10	07/2023	200,000	-	200,000	-	200,000	-	400,000
Midtown Land Acquisition - W671	Park Land Acquisition	2006 Bonds	Citywide	10/2022	12,631	5,476	7,155	-	-	-	12,631

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Midtown Park [Match] - VB16	Major Park Facilities	2017 Bonds	11	09/2023	-	741	(741)	-	6,000,000	-	6,000,000
Monarch Park - Playground replacement and Parking/ADA - VB41	Playground Improvement	2017 Bonds	2	03/2022	40,000	-	40,000	210,000	-	-	250,000
Moss Glen Park - Phase 2 site, including playground - VK58	Code Compliance, Safety and Security	2017 Bonds	12	12/2021	553,000	526,743	26,257	-	235,000	-	788,000
Moss Glen Park - Supplemental Funding - Pond Improvements - Site Development - VK70	Code Compliance, Safety and Security	2017 Bonds	12	09/2023	508,121	8,121	500,000	-	82,879	-	591,000
Muchert Service Center - P762	Administrative and Internal Service Facilities	2006 Bonds	Citywide	07/2022	1,556,012	1,214,827	341,185	-	-	-	1,556,012
Munger Park - Add shade structure at playground - VK86	Playground Improvement	2017 Bonds	14	07/2021	98,275	17,178	81,097	-	-	-	98,275
Neighborhood Park - Site Development - TBD - VB47	Site Development	2017 Bonds	2	12/2024	-	-	-	-	1,085,000	-	1,085,000
Northaven Trail - Bridge at I-75 (Supplemental to System-Wide funding) - VK56	Code Compliance, Safety and Security	2017 Bonds	11	07/2021	4,892,212	4,892,880	(668)	-	-	-	4,892,880
Northaven Trail - VB06	Hike and Bike Trails	2017 Bonds	11	06/2022	2,004,126	2,004,126	-	-	-	-	2,004,126
Northaven Trail (75 to Hillcrest) - T241	Hike and Bike Trails	2006 Bonds	11	07/2021	1,222,243	962,193	260,050	-	-	-	1,222,243

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Oak Lawn Park (Arlington Hall) - Renovate historic WPA rest rooms - VK83	Historic Restoration	2017 Bonds	14	08/2021	170,586	186,436	(15,850)	29,414	-	-	200,000
Pan American Complex - VC09	Code Compliance, Safety and Security	2017 Bonds	Citywide	08/2023	2,183,155	43,746	2,139,409	66,845	1,230,000	-	3,480,000
Park and Recreation Facilities (B) Reserves - W501	Site Development	2017 Bonds	Citywide	12/2024	-	-	-	75,638	1,817,890	-	1,893,528
Park and Recreation Facilities (B) Trail Reserves - W502	Site Development	2017 Bonds	Citywide	12/2024	-	-	-	-	18,205	-	18,205
Park at Dallas Heritage Village - VK93	Park Land Acquisition	2017 Bonds	2	12/2024	220,076	-	220,076	768,000	500,000	-	1,488,076
Park Signage (2006) - T249	Code Compliance, Safety and Security	2006 Bonds	Citywide	12/2021	687,641	675,520	12,121	-	-	-	687,641
Preston Green Park - park furnishings, ADA drinking fountain - VK72	Neighborhood Park Facilities	2017 Bonds	12	12/2022	-	-	-	100,000	-	-	100,000
Public Art Administration-Park - N809	Public Art	2006 Bonds	Citywide	09/2022	722,958	474,097	248,861	-	-	-	722,958
Public Art Administration-Park - N809	Public Art	Other GO CIP - Non-Debt	Citywide	09/2023	95,400	4,526	90,874	-	-	-	95,400
Public Art Projects-Park - N810	Public Art	2006 Bonds	Citywide	09/2022	2,354,476	1,620,526	733,950	-	-	-	2,354,476
Public Art Projects-Park - N810	Public Art	Other GO CIP - Non-Debt	Citywide	09/2023	381,600	-	381,600	-	-	-	381,600
Public Art-Parks - PA56	Public Art	2017 Bonds	Citywide	09/2023	1,248,228	187,392	1,060,836	-	-	-	1,248,228

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Pueblo Park - Park furnishings package and drinking fountain - VB84	Mini Park	2017 Bonds	6	12/2021	11,000	-	11,000	-	-	-	11,000
Public Art Admin-Parks - PA57	Public Art	2017 Bonds	Citywide	09/2023	312,057	151,292	160,765	-	-	-	312,057
R P Brooks Park - Loop Walking Trail - VK34	Code Compliance, Safety and Security	2017 Bonds	10	12/2024	90,000	-	90,000	-	210,000	-	300,000
Randall Park - Historic Pavilion Restoration - VK89	Historic Restoration	2017 Bonds	14	09/2023	-	-	-	-	250,000	-	250,000
Recreation Centers - Golf Course - Major Maintenance - VB33	Major Maintenance	2017 Bonds	Citywide	08/2022	2,300,000	1,562,199	737,801	-	-	-	2,300,000
Reserve Citywide - P550	Site Development	2006 Bonds	Citywide	12/2021	104,101	14,320	89,781	-	-	-	104,101
Reverchon Master Plan Implementation - T353	Community Parks	2006 Bonds	2	11/2022	568,862	249,072	319,791	-	-	-	568,862
Ridgewood Sidewalk - along Fisher - VK26	Code Compliance, Safety and Security	2017 Bonds	9	09/2021	250,000	47,445	202,555	-	-	-	250,000
Rose Haggar Park - walking loop trail, park furnishings - VK73	Hike and Bike Trails	2017 Bonds	12	08/2023	100,000	-	100,000	300,000	-	-	400,000
Runyon Creek Trail - W354	Hike and Bike Trails	2006 Bonds	Citywide	09/2022	211,735	29,481	182,254	-	-	-	211,735
Samuell Grand Park - Shade structure at existing playground - VB43	Playground Improvement	2017 Bonds	2	07/2021	97,750	17,104	80,646	-	-	-	97,750

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Science Place 1 (Phase 1) - VC10	Code Compliance, Safety and Security	2017 Bonds	Citywide	04/2022	1,410,000	1,021,662	388,338	3,700,000	-	-	5,110,000
Shadybank Park (Shadybank & Coolglen Dr.) - Trail connection with low water - VK60	Code Compliance, Safety and Security	2017 Bonds	12	12/2021	700,000	492,915	207,085	-	-	-	700,000
Singing Hills Replacement Recreation Center - Addition - VK13	Code Compliance, Safety and Security	2017 Bonds	8	12/2021	1,170,000	1,169,706	294	800,000	-	-	1,970,000
Southern Gateway Green-Ph 1 Deck - VB10	Citywide Parks	2017 Bonds	1, 4	12/2023	22,400	172,242	(149,842)	-	-	-	172,242
Spray park or recreational amenity at CD 10 Site - VK44	Code Compliance, Safety and Security	2017 Bonds	10	09/2023	-	-	-	-	332,000	-	332,000
Stafford Park - Playground and park furnishings - VB79	Playground Improvement	2017 Bonds	6	12/2022	22,000	-	22,000	-	-	-	22,000
Thurgood Marshall Rec. Ctr. Ren. - VB26	Recreation Centers	2017 Bonds	3	08/2021	1,529,000	1,495,071	33,929	-	-	-	1,529,000
Thurgood Marshall Recreation Center - Renovation (Supplemental Funding) - VB51	Recreation Centers	2017 Bonds	3	08/2021	347,000	120,358	226,642	-	-	-	347,000
Tietze Park - Add ADA parking and site improvements - VK84	Major Park Facilities	2017 Bonds	14	12/2021	100,000	-	100,000	-	-	-	100,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Tietze Park - Add shade structure at playground - VK85	Playground Improvement	2017 Bonds	14	12/2021	99,250	16,992	82,258	-	-	-	99,250
Timberglen Park - pavilion, new - VK67	Code Compliance, Safety and Security	2017 Bonds	12	09/2023	-	-	-	-	450,000	-	450,000
Timberglen Trail - supplemental funding - VK68	Code Compliance, Safety and Security	2017 Bonds	12	09/2022	-	5,813	(5,813)	500,000	-	-	500,000
Timberglen Trail - VB19	Hike and Bike Trails	2017 Bonds	12	01/2024	791,293	782,605	8,688	-	3,358,707	-	4,150,000
Timberleaf Park - Playground new - VK35	Code Compliance, Safety and Security	2017 Bonds	10	04/2022	40,000	20,518	19,482	220,000	-	-	260,000
Tipton Park - Picnic pavilion and water fountain - VB85	Neighborhood Park Facilities	2017 Bonds	6	06/2022	60,000	-	60,000	240,000	-	-	300,000
Tower Building - VC07	Code Compliance, Safety and Security	2017 Bonds	Citywide	12/2023	587,463	41,237	546,226	2,710,941	201,596	-	3,500,000
Trail Development - 7165	Hike and Bike Trails	2006 Bonds	Citywide	09/2023	1,000,527	255,689	744,839	-	-	-	1,000,527
Trail Development - 7165	Hike and Bike Trails	Other GO CIP - Non-Debt	Citywide	09/2024	210,619	185,600	25,019	-	-	-	210,619
Twin Lakes Park - park furnishings package - VK69	Code Compliance, Safety and Security	2017 Bonds	12	10/2022	-	-	-	50,000	-	-	50,000
Wagging Tail Dog Park - Add new parking area - South - VK57	Code Compliance, Safety and Security	2017 Bonds	11	08/2021	400,000	394,142	5,858	-	-	-	400,000
Wahoo Park - ADA Drinking Fountain - VK04	Code Compliance, Safety and Security	2017 Bonds	7	03/2022	5,500	-	5,500	-	-	-	5,500
Wahoo Park - Basketball - Full Court, New - VK03	Code Compliance, Safety and Security	2017 Bonds	7	03/2022	80,000	-	80,000	-	-	-	80,000

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Walnut Hill Park - Basketball - Renovate existing and add new - VK77	Community Parks	2017 Bonds	13	04/2023	-	-	-	-	160,000	-	160,000
Walnut Hill Park - Replace softball backstop and bleachers on existing pad - VK78	Community Parks	2017 Bonds	13	04/2023	-	-	-	-	230,000	-	230,000
Westmount Park - Site Development - VB39	Site Development	2017 Bonds	1	12/2021	203,255	203,255	-	-	-	-	203,255
Wheatland Park Football Field - VK91	Community Parks	2017 Bonds	8	08/2021	160,000	179,095	(19,095)	-	-	-	179,095
Wheatley Park - ADA Drinking Fountain, Park Furnishings Package - VK05	Code Compliance, Safety and Security	2017 Bonds	7	03/2022	-	-	-	40,000	-	-	40,000
Wheatly Park - Replace Sidewalk Segment - VK06	Code Compliance, Safety and Security	2017 Bonds	7	03/2022	-	-	-	30,000	-	-	30,000
White Rock Hills Recreation New Construction - T329	Recreation Centers	2006 Bonds	9	03/2022	204,841	100,785	104,056	-	-	-	204,841
White Rock Lake security lights - T330	Code Compliance, Safety and Security	2006 Bonds	Citywide	06/2023	207,284	107,680	99,604	-	-	-	207,284
White Rock Lake Stone Tables (Match) - VB07	Major Park Facilities	2017 Bonds	9	07/2021	280,000	280,000	-	-	-	-	280,000
White Rock Lake Trail - VB13	Hike and Bike Trails	2017 Bonds	9	08/2022	3,496,625	413,906	3,082,719	-	-	-	3,496,625

PARK AND RECREATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Willie B. Johnson Gym. Add'n. (Hamilton Park) - VB25	Recreation Centers	2017 Bonds	10	08/2021	6,683,000	5,552,134	1,130,866	-	-	-	6,683,000
Willie B. Johnson Recreation Center - Senior Addition [Hamil - VB24	Recreation Centers	2017 Bonds	10	08/2021	3,293,000	2,767,467	525,533	-	-	-	3,293,000
Willie Mae Butler Park - ADA Drinking Fountain and Park Furnishings Package - VK08	Code Compliance, Safety and Security	2017 Bonds	7	12/2021	60,000	-	60,000	-	-	-	60,000
Willie Mae Butler Park - Convert Tennis Court to Basketball - VK07	Code Compliance, Safety and Security	2017 Bonds	7	12/2021	42,000	-	42,000	-	-	-	42,000
Willie Mae Butler Park - Portable Facility Enclosure - VK09	Code Compliance, Safety and Security	2017 Bonds	7	12/2021	60,000	4,323	55,677	-	-	-	60,000
Willoughby Park - Playground Replacement - VK10	Code Compliance, Safety and Security	2017 Bonds	8	07/2021	228,763	224,492	4,270	-	-	-	228,763
Grand Total					\$222,171,892	\$139,125,867	\$83,046,025	\$34,401,482	\$34,774,876	-	\$291,348,250



SANITATION SERVICES

MISSION

The Department of Sanitation Services Capital Improvement Program (CIP) is committed to providing quality waste management services, promoting sustainable and environmentally sound solutions to preserve the City-owned landfill, and protecting public health by ensuring (1) comprehensive waste cell design and construction; (2) cost effective equipment replacement and purchase; and (3) systematic facility maintenance and improvement.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2020-21

- Implemented the FY 2020-21 enhanced equipment replacement and purchase plan
- Awarded procurement contract and initiated installation of on-board camera, navigation, and telematics system to enhance the safety and efficiency for the department's collection services

HIGHLIGHTED OBJECTIVES FOR FY 2021-22

- Continue the installation of the on-board camera system
- Implement the FY 2021-22 enhanced equipment replacement and purchase plan
- Initiate engineer design of swale and wetlands according to the Landfill 404 permit
- Initiate engineer review on Bachman Transfer Station renovation plan to improve the facility's capacity and efficiency
- Develop comprehensive plan and begin phased repairs and reconstructions for the damaged and/or eroded slopes and roads along the landfill levee

SERVICE DESCRIPTIONS

SANITATION SERVICES	
Fleet/Equipment Replacement	Provides funding for purchases of fleet equipment such as service trucks, rear loaders, rotobooms, transfer trucks, transfer trailers; landfill equipment such as bulldozers, tippers, compactors, service trucks, excavators, and tractors.
Solid Waste Facilities	Construction of waste disposal cells, and levee/swale at the McCommas Bluff Landfill, including cell disposal, flood protection and drainage, establishment of wetlands, and relocation of utilities. These projects consist of four major components: cell construction, extension of the levee system, swale excavation/environmental protection, drainage improvements, and relocation of utilities.

SANITATION SERVICES

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Other GO CIP - Debt	14,985,000	14,137,929	847,071	8,000,000	8,000,000	24,000,000	54,985,000
Other GO CIP - Non-Debt	28,809,001	9,177,083	19,631,918	4,000,000	10,500,000	27,347,730	70,656,731
Grand Total	\$43,794,001	\$23,315,012	\$20,478,989	\$12,000,000	\$18,500,000	\$51,347,730	\$125,641,731

USE OF FUNDS

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Fleet/Equipment Replacement	23,903,854	23,315,012	588,842	12,000,000	11,500,000	33,000,000	80,403,854
Solid Waste Facilities	19,890,147	-	19,890,147	-	7,000,000	18,347,730	45,237,877
Grand Total	\$43,794,001	\$23,315,012	\$20,478,989	\$12,000,000	\$18,500,000	\$51,347,730	\$125,641,731

SANITATION SERVICES

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2021-22 and FY 2022-23. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Collection Equipment Purchase - E601	Fleet/Equipment Replacement	Other GO CIP - Non-Debt	Citywide	Ongoing	3,000,000	3,260,802	(260,802)	-	-	-	3,260,802
Construction of the Swale and Wetlands per the 404 Permit - W324	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	2,089,775	-	2,089,775	-	2,500,000	5,700,000	10,289,775
ECO Park-Admin - W317	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	750,000	-	750,000	-	-	-	750,000
Fleet Purchases - E600	Fleet/Equipment Replacement	Other GO CIP - Non-Debt	Citywide	Ongoing	3,000,000	5,916,281	(2,916,281)	4,000,000	3,000,000	9,000,000	19,000,000
Fleet/Equipment Replacement (FY20 Fleet Purchases) - E312	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	6,985,000	6,698,601	286,399	-	-	-	6,985,000
Fleet/Equipment Replacement (FY21 Fleet Purchases) - E445	Fleet/Equipment Replacement	Other GO CIP - Debt	Citywide	Ongoing	8,000,000	7,439,328	560,672	8,000,000	8,000,000	24,000,000	48,000,000
New Scale House - W316	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	1,200,000	-	1,200,000	-	-	-	1,200,000
On-Board Camera for MRMP - W653	Fleet/Equipment Replacement	Other GO CIP - Non-Debt	Citywide	Ongoing	2,918,854	-	2,918,854	-	500,000	-	3,418,854
Other Sanitation Projects - W325	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	13,900,372	-	13,900,372	-	4,500,000	12,647,730	31,048,102
Post Closure Cost - W326	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	500,000	-	500,000	-	-	-	500,000
Transfer Stations - W315	Solid Waste Facilities	Other GO CIP - Non-Debt	Citywide	Ongoing	1,450,000	-	1,450,000	-	-	-	1,450,000
Grand Total					\$43,794,001	\$23,315,012	\$20,478,989	\$12,000,000	\$18,500,000	\$51,347,730	\$125,641,731



STREET AND TRANSPORTATION

MISSION

To maintain and enhance the condition and safety of the City of Dallas' streets, alleys, and sidewalks while promoting innovative, Service First solutions and a high quality of life for all of the City's residents, businesses, and visitors.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2020-21

- Completed engineering design for approximately 185 projects, including alley petitions, alley reconstruction, street petitions, streetscape/urban design, street reconstruction, thoroughfares, bridge repair and modifications, target neighborhoods, intergovernmental partnership projects, and traffic intersection capacity and safety improvements
- Completed 31 alley reconstruction projects
- Completed one bridge repair and modification project at Second Avenue over White Rock Creek
- Completed two intergovernmental partnership projects and one public/private development project
- Completed six Complete Streets projects, two streetscape/urban design projects, and four street reconstruction projects
- Completed ten street reconstruction/local street projects
- Completed 144 street resurfacing projects for a total of 120 lane miles
- Completed 29 sidewalk projects for a total of 15 miles of sidewalk improvements
- Completed 50 slope downs, 200 barrier-free ramps, 400 resident cost-share sidewalk replacement projects and 54 senior sidewalk replacement locations
- Completed 100 projects and 11 miles of unimproved alleys as part of year two of the Unimproved Alley Pilot Program
- Completed 965 preservation and maintenance projects for a total of 560 lane miles
- Completed one emergency bridge construction repair project
- Completed 50 percent of Garland/Gaston/East Grant Corridor Study
- Began construction on all Rail Road Crossing Quiet Zones
- Developed a new paving model to optimize maintenance plan and future bond program selections
- Awarded Design-Build contract for McKinney/Cole Conversion project
- Awarded 90 percent and completed 30 percent of Warranted Traffic Signals

STREET AND TRANSPORTATION

HIGHLIGHTED OBJECTIVES FOR FY 2021-22

- Complete four alley petition projects and one target neighborhood project
- Complete 16 alley reconstruction projects
- Complete two bridge repair projects
- Complete one intergovernmental partnership project
- Complete nine street reconstruction projects, one thoroughfare project, and two traffic intersection capacity and safety improvement projects
- Complete 25 sidewalk projects, a sidewalk infrastructure maintenance program, and phase II of the Senior Sidewalk Replacement Program
- Complete 50 slope downs, 200 barrier-free ramps, and 400 resident cost-share sidewalk replacement projects
- Complete engineering design for approximately 35 projects, including a gateway, alley petitions, alley reconstruction, street petitions, street reconstructions, complete streets, streetscape/urban design, target neighborhoods, and intergovernmental partnership projects
- Complete 95 projects and 10.6 miles of unimproved alleys as a continuation of the three-year Unimproved Alley Pilot Program
- Complete construction on all Rail Road Crossing Quiet Zones
- Award remaining 10 percent and complete 80 percent of Warranted Traffic Signals

SERVICE DESCRIPTIONS

STREET AND TRANSPORTATION	
Alley Petitions	Engineering and construction of alley paving through petitions from the Property Owners Cost Participation Program (POCPP). Petitions must represent a two-thirds majority of the abutting property owners and/or residents adjacent to unimproved alleys for a valid paving petition. Property owners are assessed for a portion of the cost.
Alley Reconstruction	Engineering and construction of alleys that have exceeded their structural life expectancy.
Bridge Repair and Modification	Provide for repair and modification of bridges due to structural deficiencies identified in the biannual Bridge Inspection and Appraisal Program performed by the Texas Department of Transportation.
Complete Street	The Complete Street concept envisions streets that are safe and comfortable for everyone – young and old, motorists and bicyclists, pedestrians and wheelchair users, and bus and train riders alike.
Gateway	Provides for railroad coordination, temporary track relocation, bridges, retaining walls, street paving, including storm drainage, water and wastewater utilities, and other related infrastructure improvements consistent with the City Design Studio West Dallas redevelopment plan.

STREET AND TRANSPORTATION

Hike and Bike Trails	Partner with the Dallas Park & Recreation to construct all-weather trail projects that encourage walking, bicycling, and other modes of transportation as an alternative to the automobile. These trails offer enough width to accommodate bicyclists, pedestrians, and skaters, and are recommended under the North Central Texas Council of Governments' Mobility 2025 Plan and the Texas Natural Resources Conservation Commission's Emission Reduction Plan for the region. Collaborate with the Department of Transportation to add bike lanes to city streets.
Intergovernmental Partnership Projects	Transportation projects where the City is leveraging funding from other federal, state, and local sources. These projects typically include building a roadway to the standard identified in the Thoroughfare Plan, adding turn lanes at intersections, signal and other ITS upgrades, and trail projects.
Public Art	Includes public art initiatives throughout the city. Funds generated by public art appropriations are used for the design services of artists; selection, acquisition, commissioning, and display of artworks; and for administration of public art projects.
Public/Private Development	Provides cost participation for street infrastructure improvements related to public/private development.
Sidewalk and Barrier Free Ramp Improvements	Provides for new sidewalks in high-traffic pedestrian areas, safe routes to school, and the installation of barrier free ramps throughout the city in order to comply with the Americans with Disabilities Act (ADA). Also includes the installation and upkeep of sidewalk petitions.
Street and Alley Improvements	Projects that improve the overall condition of the streets and alleys.
Street Lighting	Projects to improve illumination of streets and neighborhoods through the construction or upgrade of streetlight infrastructure.
Street Petitions	Engineering and construction of street paving petition improvements requested by property owners through the POCPP. Petitions must represent a two-thirds majority of the abutting property owners and/or residents adjacent to unimproved street for a valid paving petition. Property owners are assessed for part of the cost.
Street Reconstruction	Engineering and construction of streets that have exceeded their structural life expectancy.
Street Resurfacing	Provides the removal of previous asphalt overlays or milling of existing concrete, repairs to base pavement, curb, gutter, and sidewalks, where required for the resurfacing project and placement of new or recycled asphalt overlays or concrete repairs and traffic markings, as necessary.
Streetscape-Urban Design	Design and installation of sidewalks, barrier-free ramps, brick pavers, trees and planting materials, irrigation systems, street lighting, and pedestrian lighting.
Target Neighborhood	Improvement of substandard residential streets to current City standards without requiring street petition. Property owners will be assessed for a portion of the cost.

STREET AND TRANSPORTATION

Thoroughfares	Roadway projects that improve the capacity of a segment of roadway by constructing it to the standard identified on the Thoroughfare Plan or CBD Streets and Vehicular Circulation Plan.
Traffic Intersection Capacity & Safety Improvements	Upgrade intersections to improve flow of traffic and to introduce traffic calming measures.
Traffic Signals	Projects to add or upgrade existing traffic control devices to aid the movement of vehicles through intersections.

STREET AND TRANSPORTATION

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
2006 Bonds	46,202,957	40,756,495	5,446,462	-	-	-	46,202,957
2012 Bonds	38,892,812	34,716,472	4,176,340	-	-	-	38,892,812
2017 Bonds	231,786,494	113,680,072	118,106,420	112,894,200	114,119,530	-	458,800,224
Capital Project's Reimbursement	69,730,840	57,840,896	11,889,944	-	-	-	69,730,840
Other GO CIP - Debt	-	-	-	55,000,000	55,000,000	-	110,000,000
Other GO CIP - Non-Debt	85,607,151	73,882,343	11,724,808	23,036,102	14,676,455	-	123,319,708
Grand Total	\$472,220,254	\$320,876,278	\$151,343,973	\$190,930,302	\$183,795,985	-	\$846,946,541

USE OF FUNDS

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Alley Petitions	1,744,464	1,404,208	340,255	-	310,813	-	2,055,277
Alley Reconstruction	28,954,954	20,395,552	8,559,402	3,362,396	6,392,323	-	38,709,673
Bridge Repair and Modification	24,131,750	17,985,862	6,145,887	2,193,288	2,733,121	-	29,058,159
Complete Street	12,073,288	11,829,229	244,058	-	-	-	12,073,288
Gateway	21,325,770	15,14,542	19,811,228	-	-	-	21,325,770
Hike and Bike Trails	2,646,443	2,075,693	570,750	-	-	-	2,646,443
Intergovernmental Partnership Projects	105,965,083	67,263,060	38,702,022	10,716,944	20,941,771	-	137,623,798
Public Art	233,232	15,710	217,521	-	-	-	233,232
Public/Private Development	2,390,747	265,000	2,125,747	-	-	-	2,390,747
Sidewalk and Barrier Free Ramp Improvements	20,694,375	13,107,191	7,587,184	9,148,594	5,392,886	-	35,235,855
Street and Alley Improvements	9,884,105	2,751,544	7,132,561	2,544,111	-	-	12,428,216
Street Lighting	2,150,000	-	2,150,000	-	-	-	2,150,000
Street Petitions	2,954,077	2,406,465	547,612	-	8,513,399	-	11,467,476

STREET AND TRANSPORTATION

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Street Reconstruction	120,201,130	105,376,741	14,824,389	96,593,479	93,028,611	-	309,823,220
Street Resurfacing	28,126,242	22,414,245	5,711,995	21,533,919	338,640	-	49,998,801
Streetscape-Urban Design	7,831,992	3,579,200	4,252,792	1,545,402	7,052,436	-	16,429,830
Target Neighborhood	8,899,262	8,391,452	507,809	1,774,677	11,716,799	-	22,390,738
Thoroughfares	48,568,769	29,843,231	18,725,538	28,695,012	22,401,829	-	99,665,610
Traffic Intersection Capacity & Safety Improvements	1,257,250	176,558	1,080,692	7,465	-	-	1,264,714
Traffic Signals	22,187,323	10,080,794	12,106,529	12,815,016	4,973,356	-	39,975,696
Grand Total	\$472,220,254	\$320,876,278	\$151,343,973	\$190,930,302	\$183,795,985	-	\$846,946,541

STREET AND TRANSPORTATION

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2021-22 and FY 2022-23. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
10005-10119 Shayna Dr - 10002-10106 Hymie Cir - V032	Alley Reconstruction	2017 Bonds	5	06/2021	347,594	367,238	(19,644)	-	-	-	367,238
10106-10160 Caribou Trail - 10127-10143 Ferndale Rd - V079	Alley Reconstruction	2017 Bonds	10	12/2023	55,992	45,979	10,013	-	9,000	-	64,992
10163-10199 Vistadale Dr - 10200-10200 Trailcliff Dr - V080	Alley Reconstruction	2017 Bonds	10	12/2023	39,348	41,754	(2,406)	-	-	-	41,754
10315-10542 Castlerock Dr - 10315 Checota Dr - Gardenside - V033	Alley Reconstruction	2017 Bonds	5	06/2021	508,561	466,672	41,890	-	-	-	508,561
10445 - 10461 Carry Back Cir - 10419 - 10427 Carry Back Pl - V113	Alley Reconstruction	2017 Bonds	13	12/2024	116,684	50,820	65,864	-	-	-	116,684
10th St from I-35 to Clarendon Dr. - V198	Street Reconstruction	2017 Bonds	4	12/2024	260,705	266,221	(5,515)	2,526,059	-	-	2,786,764

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
10th Street Historic District Sidewalk and Barrier Free Ramp Improvements - V149	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	4	04/2023	692,982	9,234	683,747	-	-	-	692,982
11133-11139 Cottillion Dr - 3609 Bon Park Ct - V069	Alley Reconstruction	2017 Bonds	9	06/2023	104,988	37,090	67,898	-	-	-	104,988
11205-11335 Buchannan Dr - 11200-11298 Ferguson Rd - V070	Alley Reconstruction	2017 Bonds	9	06/2023	407,810	58,423	349,386	-	-	-	407,810
11306-11340 Dumbarton Dr - 11323-11357 Glen Cross Dr - V071	Alley Reconstruction	2017 Bonds	9	06/2023	207,200	46,153	161,047	-	-	-	207,200
11312-11344 Glen Cross Dr - 11341-11367 Drummond Dr - V072	Alley Reconstruction	2017 Bonds	9	06/2023	243,800	79,960	163,840	-	-	-	243,800
1225-1423 Kirnwood Dr - 7601 S Polk St - V062	Alley Reconstruction	2017 Bonds	8	04/2022	365,124	290,421	74,703	-	-	-	365,124
127-231 W Louisiana Ave - 118-228 Conrad St - V022	Alley Reconstruction	2017 Bonds	4	03/2024	66,727	68,968	(2,240)	-	356,919	-	423,646
12Th St From Upton To 200 Ft East Of Upton - V992	Target Neighborhood	2017 Bonds	4	02/2024	41,966	45,492	(3,526)	-	310,289	-	352,255

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
1503-1551 Briarcliff Rd - 5503-5537 Mesa Cir - V008	Alley Reconstruction	2017 Bonds	2	06/2021	297,521	301,848	(4,327)	-	-	-	301,848
15632-15724 Golden Creek Rd - 6231 - La Cosa Dr - Bay Point - V086	Alley Reconstruction	2017 Bonds	11	12/2023	45,081	47,771	(2,691)	-	323,772	-	368,853
1608-1620 Day Star Dr - 1603-1633 Hanging Cliff Dr - V023	Alley Reconstruction	2017 Bonds	4	03/2024	46,571	49,025	(2,454)	-	308,104	-	354,675
1611-1727 Red Cloud Dr - 9704-9780 Faircloud Dr [A7003] - V034	Alley Reconstruction	2017 Bonds	5	06/2021	421,851	431,270	(9,420)	-	-	-	431,270
1621-1631 Windchime Dr - 1614-1626 Vatican Ln - V024	Alley Reconstruction	2017 Bonds	4	03/2024	20,378	22,408	(2,030)	-	67,577	-	87,955
1708-1920 Vatican Ln - 1705-1921 Windchime Dr - V025	Alley Reconstruction	2017 Bonds	4	03/2024	44,632	46,048	(1,416)	-	300,381	-	345,013
17604-17630 Davenport Alley Construction - VA05	Target Neighborhood	2017 Bonds	12	10/2022	500,579	42,281	458,298	-	-	-	500,579
1830-1886 Red Cloud Dr - 9803-9851 Glengreen Dr [A6972] - V035	Alley Reconstruction	2017 Bonds	5	06/2021	337,651	346,968	(9,316)	-	-	-	346,968
18603-18707 Amador Ave - 6505-6511 Villa Rd - V095	Alley Reconstruction	2017 Bonds	12	12/2022	1,018,459	543,511	474,947	-	-	-	1,018,459
1885-2025 Red Cloud Dr - 2002-2080 Corvette Dr [A6966] - V036	Alley Reconstruction	2017 Bonds	5	06/2021	461,394	293,459	167,935	-	-	-	461,394

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
19003-19039 Bilbrook Ln - V096	Alley Reconstruction	2017 Bonds	12	12/2022	334,963	334,963	-	-	-	-	334,963
2017 Bond Program Reserved Contingency - VA38	Bridge Repair and Modification	2017 Bonds	Citywide	04/2025	3,270,269	-	3,270,269	-	-	-	3,270,269
2022 Certificate of Obligation- Sidewalks - W796	Sidewalk and Barrier Free Ramp Improvements	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	5,000,000	5,000,000	-	10,000,000
2022 Certificate of Obligation-Streets - W795	Street Reconstruction	Other GO CIP - Debt	Citywide	Ongoing	-	-	-	50,000,000	50,000,000	-	100,000,000
207-347 Bettyrae Way - 7708-7770 Ryan Ridge Dr - V063	Alley Reconstruction	2017 Bonds	8	04/2022	426,262	279,249	147,013	-	-	-	426,262
2104-2336 Dugald Pl - 2005-2249 E Illinois Ave - V026	Alley Reconstruction	2017 Bonds	4	12/2023	62,634	65,360	(2,725)	623,794	-	-	686,428
2205-2341 Freeland - 2336- 2328 Homeway - 2204-2340 Babalos - V060	Alley Reconstruction	2017 Bonds	7	12/2024	54,047	59,128	(5,081)	-	351,916	-	405,963
2211-2323 Deer Path Dr - 2905- 3311 Kellogg Ave - V027	Alley Reconstruction	2017 Bonds	4	12/2021	79,164	81,735	(2,571)	503,660	-	-	582,824
2304-2348 Hunters Run Dr - 7407-7415 Mesa Verde Trl - V064	Alley Reconstruction	2017 Bonds	8	04/2022	406,808	287,183	119,625	-	-	-	406,808
2306-2440 Bluffton Dr - 2307 - 2439 Blaydon Dr - V042	Alley Reconstruction	2017 Bonds	7	09/2022	497,095	505,006	(7,911)	56,222	-	-	553,317

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
2408-2564 Club Manor Dr - 2435-2549 Matland Dr - V017	Alley Reconstruction	2017 Bonds	3	01/2024	70,601	72,392	(1,792)	554,715	-	-	625,316
2503-2623W Lovers Ln - 2502-2614 W Amherst Ave - V009	Alley Reconstruction	2017 Bonds	2	06/2021	259,060	265,485	(6,425)	-	-	-	265,485
2507-2537 Blaydon Dr - 2506 - 2536 Bluffton Dr - V043	Alley Reconstruction	2017 Bonds	7	09/2022	340,279	348,141	(7,862)	-	-	-	348,141
2603-2931 Garapan Dr - 2502-2922 Nicholson Dr - V028	Alley Reconstruction	2017 Bonds	4	03/2024	70,714	71,627	(913)	-	595,683	-	666,397
2703-2743 April Hill Ln - 2710-2750 Stevens Point Ln - V097	Alley Reconstruction	2017 Bonds	12	12/2022	445,396	224,183	221,212	-	-	-	445,396
2703-2829 Klondike - Dr 2704-2830 Lockhart Ave - V044	Alley Reconstruction	2017 Bonds	7	09/2022	624,429	629,911	(5,482)	-	-	-	629,911
2703-2831 Scottsbluff Dr - 2802-2826 La Prada Ct - V045	Alley Reconstruction	2017 Bonds	7	09/2022	470,810	476,078	(5,268)	-	-	-	476,078
2707-2757 Runningbrook Ln - 2700 N Buckner Blvd - V046	Alley Reconstruction	2017 Bonds	7	09/2022	301,301	278,362	22,938	-	-	-	301,301
2707-2837 Blyth Dr - 2706-2838 Gross Rd - V047	Alley Reconstruction	2017 Bonds	7	09/2022	369,781	379,444	(9,663)	-	-	-	379,444

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
2711-2733 Groveridge, 9606- 9674 Briggs, 9605- 9621 Altacrest - V061	Alley Reconstruction	2017 Bonds	7	12/2024	54,964	57,070	(2,106)	-	421,787	-	476,751
3004-3150 Kinkaïd Dr - 3045-3155 Park Ln - V037	Alley Reconstruction	2017 Bonds	6	01/2024	87,336	90,158	(2,822)	-	711,707	-	799,043
3105-3161 Waldrop Drive - 3106-3160 Rotan Lane - V114	Alley Reconstruction	2017 Bonds	13	12/2024	323,624	66,297	257,327	-	-	-	323,624
3105-3171 Newcastle Dr - 3104-3170 Walnut Hill - V038	Alley Reconstruction	2017 Bonds	6	01/2024	50,299	52,070	(1,771)	-	257,926	-	308,225
3163-3241E Ledbetter Dr - 3132- 3244 Dahlia Dr - V029	Alley Reconstruction	2017 Bonds	4	12/2023	41,235	43,308	(2,074)	326,961	-	-	368,196
3206-3232 Rotan Lane - 3207-3233 Waldrop Drive - V115	Alley Reconstruction	2017 Bonds	13	12/2024	189,386	48,443	140,943	-	-	-	189,386
3207 - 3349 Citation Dr - 3208 - 3330 Timberview Rd - V116	Alley Reconstruction	2017 Bonds	13	12/2024	290,644	81,663	208,981	-	-	-	290,644
3505-3523 Park Ln - 3511 Valley Ridge Rd - V039	Alley Reconstruction	2017 Bonds	6	07/2021	51,697	8,109	43,588	-	-	-	51,697
3505-3523 Park Ln & 3511 Valley Ridge Rd - V039	Alley Reconstruction	Capital Projects Reimbursement	6	07/2021	15,330	-	15,330	-	-	-	15,330

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
3506-3658 High Vista Dr - 11960 Highdale Dr - V040	Alley Reconstruction	2017 Bonds	6	01/2024	77,039	46,649	30,390	-	381,282	-	458,321
3544 - 3638 Ainsworth Dr - 3615 - 3675 Norcross Ln - V117	Alley Reconstruction	2017 Bonds	13	12/2024	311,387	77,142	234,246	-	-	-	311,387
3609-3615 Bon Park Ct - 3608-3614 Parader Ct - V073	Alley Reconstruction	2017 Bonds	9	06/2023	89,061	32,802	56,259	-	-	-	89,061
3610-3668 Weeburn Dr - 3623-3651 Midpines Dr - V118	Alley Reconstruction	2017 Bonds	13	12/2024	252,265	87,745	164,520	-	-	-	252,265
3703-3771 Cortez Dr - 3702-3770 Durango Dr - V010	Alley Reconstruction	2017 Bonds	2	06/2021	(11,769)	11,460	(23,230)	-	-	-	11,460
3703-3771 Cortez Dr & 3702-3770 Durango - V010	Alley Reconstruction	Capital Projects Reimbursement	2	06/2021	21,990	-	21,990	-	-	-	21,990
3805-3945 Hawick Ln - 3804-3858 Eaton Dr - V011	Alley Reconstruction	2017 Bonds	2	06/2021	341,249	341,249	-	-	-	-	341,249
3864-3872 Treeline Cir - 1618-1626 Five Mile Ct - V030	Alley Reconstruction	2017 Bonds	4	03/2024	44,576	47,123	(2,547)	-	230,169	-	274,745
4104-4124 Firebrick Ln - 4103-4119 Country Brook Dr - V098	Alley Reconstruction	2017 Bonds	12	12/2022	283,048	174,410	108,639	-	-	-	283,048

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
4202-4272 Timberglen Rd - 4203-4231 Lawngate Dr - V099	Alley Reconstruction	2017 Bonds	12	12/2022	227,459	231,945	(4,486)	-	-	-	231,945
4307-4435 Bonnie View Rd - 4302-4446 Cicero St - V031	Alley Reconstruction	2017 Bonds	4	12/2023	46,827	48,958	(2,131)	400,103	-	-	446,930
4403-4451 Cinnabar Dr - 6102-6150 Symphony Ln - V048	Alley Reconstruction	2017 Bonds	7	12/2024	345,371	61,441	283,930	-	-	-	345,371
4503-4535 Live Oak St - 4514-4522 Bryan St - V012	Alley Reconstruction	2017 Bonds	2	06/2021	274,143	276,701	(2,558)	-	-	-	276,701
4804-4950 Ashbrook Rd - 4803-4945 Chilton Dr - V049	Alley Reconstruction	2017 Bonds	7	11/2023	86,784	71,103	15,681	-	-	-	86,784
4806-5034 Mill Creek Rd - 4807-4923 - 12515 Planters Glen Dr - V123	Alley Reconstruction	2017 Bonds	13	09/2021	462,189	462,174	16	-	-	-	462,189
4812-4840 Worth St - 4807-4841 Tremont St - V007	Alley Petitions	2017 Bonds	2	10/2022	143,396	44,116	99,279	-	-	-	143,396
4902-5032 Thursh St - 4903-5033 Wenonah Dr - V013	Alley Reconstruction	2017 Bonds	2	06/2021	282,331	278,218	4,113	-	-	-	282,331
5005-5207 Banting Way - 5411-5445 Endlery Pl - V050	Alley Reconstruction	2017 Bonds	7	11/2023	58,878	61,504	(2,625)	-	-	-	61,504

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
503-5111 N Prairie Ave - 4721-4721 Tremont St - V014	Alley Reconstruction	2017 Bonds	2	06/2021	125,679	128,692	(3,013)	-	-	-	128,692
5100-5152 Lahoma St - 5101-5147 N Hall St - V015	Alley Reconstruction	2017 Bonds	2	06/2021	239,683	245,358	(5,675)	-	-	-	245,358
5107-5143 Breakwood Dr - 5116-5152 Colter Dr - V051	Alley Reconstruction	2017 Bonds	7	11/2023	33,545	36,686	(3,141)	-	-	-	36,686
5179-5107 Chalet - 1404-1550 Drury Dr - V018	Alley Reconstruction	2017 Bonds	3	12/2023	56,438	59,227	(2,789)	322,594	-	-	379,032
5300-5358 Willis Ave - 5303-5355 Richard Ave - V016	Alley Reconstruction	2017 Bonds	2	06/2021	253,089	260,084	(6,994)	-	-	-	260,084
5303-5347 Blaney Way - 5204-5240 Banting Way - V052	Alley Reconstruction	2017 Bonds	7	11/2023	73,515	54,702	18,813	-	-	-	73,515
5306-5342 Lake Placid Dr - 1572-1568 Drury Pl - V019	Alley Reconstruction	2017 Bonds	3	12/2023	34,618	37,026	(2,408)	170,320	-	-	204,938
5500-5552 Longview St - 5503-5549 Mccommas Blvd - V125	Alley Reconstruction	2017 Bonds	14	11/2022	240,786	177,718	63,068	-	-	-	240,786
5501-5527 Harbor Town Dr - 5506-5530 Tamaron Ct - V100	Alley Reconstruction	2017 Bonds	12	12/2022	496,609	283,198	213,411	-	-	-	496,609

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
5601-5639 Morningside Ave - 5602-5634 McCommas Blvd - V126	Alley Reconstruction	2017 Bonds	14	11/2022	205,751	174,408	31,343	-	-	-	205,751
5605-5831 Everglade Rd - 5606-5824 Twining St - V053	Alley Reconstruction	2017 Bonds	7	12/2024	478,582	75,802	402,780	-	-	-	478,582
5620-5832 Everglade Rd - 5707-5861 Marview Ln - V054	Alley Reconstruction	2017 Bonds	7	11/2023	90,086	61,661	28,425	-	-	-	90,086
5701-5745 Palo Pinto Ave - 5702- 5746 Velasco Ave (Alley Improvements) - VA06	Target Neighborhood	2017 Bonds	14	02/2024	44,805	48,014	(3,209)	-	183,125	-	227,930
5703-5747 Vanderbilt Ave - 5710-5750 Marquita Ave - V127	Alley Reconstruction	2017 Bonds	14	11/2022	214,351	188,798	25,553	-	-	-	214,351
5710-5814 Meadowick Ln - 5274-5290 Ponderosa Cir - V055	Alley Reconstruction	2017 Bonds	7	12/2024	189,335	38,725	150,610	-	-	-	189,335
5737-5763 Caruth Blvd - 5708-5728 Surrey Square Lane - V119	Alley Reconstruction	2017 Bonds	13	09/2021	226,496	230,989	(4,493)	-	-	-	230,989
6020-6040 Fieldstone - V101	Alley Reconstruction	2017 Bonds	12	03/2023	70,038	73,785	(3,748)	-	-	-	73,785

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
6024-6300 Samuel Blvd - 6205-6441 Symphony Ln - V056	Alley Reconstruction	2017 Bonds	7	12/2024	476,831	67,154	409,677	-	-	-	476,831
6100 Blk Of Calm Meadow - V282	Street Reconstruction	2017 Bonds	12	07/2022	539,969	546,665	(6,696)	-	-	-	546,665
6103-6129 Mercedes Ave - 6100-6126 Morningside Ave - V128	Alley Reconstruction	2017 Bonds	14	11/2022	157,894	150,839	7,055	-	-	-	157,894
6139-6179 Monticello Ave - 6202-6238 Mercedes Ave - V129	Alley Reconstruction	2017 Bonds	14	09/2022	200,974	184,531	16,443	-	-	-	200,974
6201- 6333 Bryan Pkwy - 5808-5842 Live Oak St - V130	Alley Reconstruction	2017 Bonds	14	09/2022	223,906	202,628	21,278	-	-	-	223,906
6206-6440 Symphony Ln - 4307-4339 Cinnabar Dr - V057	Alley Reconstruction	2017 Bonds	7	12/2024	332,828	57,498	275,330	-	-	-	332,828
6216-6226 Autumn Woods Trl - 804-814 W Red Bird Ln - V020	Alley Reconstruction	2017 Bonds	3	12/2023	35,962	40,286	(4,323)	-	-	-	40,286
6302-6326 Oakleaf Rd - 6301-6323 Warm Mist Ln - V102	Alley Reconstruction	2017 Bonds	12	09/2023	222,471	53,001	169,470	-	-	-	222,471
6407-6475 Glendora Ave - 6406-6474 Meadow Road - V120	Alley Reconstruction	2017 Bonds	13	09/2021	317,714	322,541	(4,826)	-	-	-	322,541

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
6421-6543 Northwood Road - 6426-6542 Deloache Ave - V121	Alley Reconstruction	2017 Bonds	13	09/2021	359,293	363,894	(4,601)	-	-	-	363,894
6505-6635 Mimosa Ln - 6506-6630 Lakehurst Ave - V122	Alley Reconstruction	2017 Bonds	13	09/2021	394,393	399,391	(4,998)	-	-	-	399,391
6506-6556 Crestmere Dr - 6515-6555 Meadowcreek Dr - V087	Alley Reconstruction	2017 Bonds	11	12/2023	40,449	44,328	(3,879)	-	219,828	-	260,277
6510-6580 Calais Dr - 6509-6565 Crestmere Dr - V088	Alley Reconstruction	2017 Bonds	11	12/2023	44,186	49,622	(5,437)	-	250,694	-	294,880
6607-6831 Desco Drive - 6706-6838 Prestonshire Lane - V124	Alley Reconstruction	2017 Bonds	13	09/2021	427,467	377,338	50,129	-	-	-	427,467
6808-7038 Hunters Ridge Dr - 6807-6959 Town Bluff Dr - V089	Alley Reconstruction	2017 Bonds	11	12/2023	60,936	65,418	(4,482)	-	452,697	-	513,633
6816-6858 Freemont St - 6809- 6851 Whitehill St - V074	Alley Reconstruction	2017 Bonds	9	06/2023	226,629	54,072	172,557	-	-	-	226,629
6906-6954 Kingsbury Dr - 6907-6949 Winchester St - V075	Alley Reconstruction	2017 Bonds	9	06/2023	233,707	47,145	186,562	-	-	-	233,707

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
6906-7030 Orchid Ln - 6909-7007 Meadebriar Ln - Pemberton Dr - V094	Alley Reconstruction	2017 Bonds	11	12/2023	46,876	50,862	(3,986)	-	319,083	-	365,959
6915-6965 Freemont St - 6914-6964 Wakefield St - V076	Alley Reconstruction	2017 Bonds	9	06/2023	264,480	50,364	214,116	-	-	-	264,480
6920-7038 Midbury Dr - 6919-7033 Northaven Rd - V090	Alley Reconstruction	2017 Bonds	11	12/2023	58,711	63,428	(4,717)	-	-	-	63,428
7005-7065 Freemont St - 7006-7066 Wakefield St - V077	Alley Reconstruction	2017 Bonds	9	06/2023	324,123	51,505	272,618	-	-	-	324,123
7023-7031 Wakefield St - 7049-7053 Wakefield Cir - V078	Alley Reconstruction	2017 Bonds	9	06/2023	175,529	46,334	129,195	-	-	-	175,529
7027-7203 Hunnicut Rd - 7012-7108 Belteau Ln - V058	Alley Reconstruction	2017 Bonds	7	11/2023	61,170	40,593	20,577	-	-	-	61,170
7103-7133 Echo Bluff Dr - 7202-7226 Rustic Valley Dr - V103	Alley Reconstruction	2017 Bonds	12	09/2023	342,881	65,911	276,970	-	-	-	342,881
7105-7227 Bluefield Dr - 7311-7427 Carta Valley Dr - V104	Alley Reconstruction	2017 Bonds	12	09/2023	504,197	93,372	410,825	-	-	-	504,197

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
7129-7195 Elliott Dr - 7130-7184 Rolling Fork Dr - V059	Alley Reconstruction	2017 Bonds	7	12/2024	341,700	54,660	287,040	-	-	-	341,700
7151-7203 Gracefield Ln - 7101-7145 Crooked Oak Dr - V105	Alley Reconstruction	2017 Bonds	12	09/2023	456,540	77,439	379,101	-	-	-	456,540
7206-7446 La Sobrina Dr - 7223-7441 Whispering Pine Dr - V106	Alley Reconstruction	2017 Bonds	12	09/2023	526,064	78,704	447,360	-	-	-	526,064
7309-7435 Tanglelen Dr - 7364-7450 Tophill Ln - V091	Alley Reconstruction	2017 Bonds	11	12/2023	44,556	48,584	(4,028)	-	258,250	-	302,806
7405-7443 Lynworth Dr - 7408-7438 Chattington Dr - V092	Alley Reconstruction	2017 Bonds	11	12/2023	38,767	42,608	(3,840)	-	185,278	-	224,045
7501-7631 Ashcrest Ln - 7502-7578 Christie Ln - V021	Alley Reconstruction	2017 Bonds	3	12/2023	54,286	56,422	(2,136)	404,027	-	-	458,313
7604-7608 Dornoch Ln - 7603-7605 Lairds Ln - V107	Alley Reconstruction	2017 Bonds	12	09/2023	227,803	46,688	181,115	-	-	-	227,803
7606-7672 Rolling Acres Dr - 7615-7651 Tophill Ln - V093	Alley Reconstruction	2017 Bonds	11	12/2023	41,116	44,782	(3,666)	-	221,749	-	262,865
7704-78400 Carbondale St - 7703-7835 Brownville (Alley Improvements) - VA01	Target Neighborhood	2017 Bonds	7	12/2024	54,273	56,677	(2,404)	-	306,312	-	360,585

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
7905-7933 Olusta Dr - 7932 Great Trinity Forest Way - V067	Alley Reconstruction	2017 Bonds	8	12/2024	24,568	26,061	(1,493)	-	168,521	-	193,089
806-954 Ivywood Dr - 807-951 Jadewood Dr - V068	Alley Reconstruction	2017 Bonds	8	04/2022	385,703	258,461	127,242	-	-	-	385,703
9003-9131 Webb Kay Dr - 9006-9132 Windy Crest Dr - V081	Alley Reconstruction	2017 Bonds	10	07/2021	468,020	476,451	(8,431)	-	-	-	476,451
9506-9650 Dartridge Dr - 9605-9679 Cove meadow Dr - V082	Alley Reconstruction	2017 Bonds	10	07/2021	447,811	381,690	66,122	-	-	-	447,811
9603-9616 Greensprint Drive - 9626-9626 Church Rd - V083	Alley Reconstruction	2017 Bonds	10	07/2021	179,671	183,073	(3,402)	-	-	-	183,073
9606-9734 Shady Dale Lane - 9709-9733 Shoreview Rd - V084	Alley Reconstruction	2017 Bonds	10	07/2021	268,115	270,427	(2,312)	-	-	-	270,427
9805-8805 Buxhill Dr - 9804-9846 Chiswell - 8805 Fenchurch - V085	Alley Reconstruction	2017 Bonds	10	07/2021	299,096	264,012	35,084	-	-	-	299,096
Aberdeen Ave From Edgemere Rd To Thackery St - V285	Street Reconstruction	2017 Bonds	13	12/2022	99,766	104,228	(4,462)	702,657	-	-	802,423
Abrams Rd from Gaston Ave to S Beacon St - VA14	Thoroughfares	2017 Bonds	14	12/2022	2,881,307	2,857,301	24,006	-	-	-	2,881,307

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Abrams Rd from Gaston Ave to S Beacon St - VA14	Thoroughfares	2006 Bonds	14	12/2022	379,078	379,078	-	-	-	-	379,078
Abrams Rd from Glennox Ln to E Lovers Ln - V949	Street Resurfacing	2017 Bonds	2	09/2023	-	-	-	129,585	-	-	129,585
ADA Sidewalk and Barrier Free Ramp Improvements - W646	Sidewalk and Barrier Free Ramp Improvements	2006 Bonds	Citywide	09/2022	6,000,001	3,540,081	2,459,920	-	-	-	6,000,001
ADA Sidewalk and Barrier Free Ramp Improvements - W646	Sidewalk and Barrier Free Ramp Improvements	2012 Bonds	Citywide	09/2022	3,400,001	1,790,600	1,609,401	-	-	-	3,400,001
Adair St From Cobb St To 500 Ft North Of Cobb St - V287	Street Reconstruction	2017 Bonds	14	11/2023	27,726	33,554	(5,828)	-	64,442	-	92,168
Adleta Blvd from Adleta Ct to Adleta Blvd - V774	Street Resurfacing	2017 Bonds	9	05/2022	443,396	443,396	-	-	-	-	443,396
Akard Place Signals - W064	Traffic Signals	Capital Projects Reimbursement	2	12/2021	69,611	38,826	30,785	-	-	-	69,611
Allen St from McKinney Ave to Laclede St - V970	Street Resurfacing	2017 Bonds	6	09/2023	-	-	-	155,482	-	-	155,482
Alley Improvements Between 8th St - Church From IH 35E To N Cliff - V993	Target Neighborhood	2017 Bonds	4	02/2024	36,475	40,649	(4,174)	-	211,032	-	247,507

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Alley Improvements Between Ewing Ave - Upton From Viola To Clarendon - V994	Target Neighborhood	2017 Bonds	4	02/2024	25,856	27,274	(1,418)	-	158,369	-	184,225
Alley: Hibernia & McKinney From Routh To Boll - S201	Alley Petitions	2012 Bonds	Citywide	12/2021	125,415	125,415	-	-	-	-	125,415
Alley: Hibernia & State From Boll To Wort - S202	Alley Petitions	2012 Bonds	Citywide	12/2021	107,232	107,232	(0)	-	-	-	107,232
Alley: Hurley Way & Lenel Place Williamsburg - S203	Alley Petitions	2006 Bonds	Citywide	12/2021	2,338	2,338	-	-	-	-	2,338
Alley: Hurley Way & Lenel Place Williamsburg - S203	Alley Petitions	2012 Bonds	Citywide	12/2021	221,770	200,841	20,929	-	-	-	221,770
Alley: Manana & Park From Larga To Marsh - S205	Alley Petitions	2012 Bonds	Citywide	12/2021	457,466	445,260	12,206	-	-	-	457,466
Alley: State St & Thomas Ave From Routh To Boll - S207	Alley Petitions	2012 Bonds	Citywide	12/2022	24,258	24,258	-	-	-	-	24,258
Alpha Rd from Barton Dr to Noel Rd - V293	Street Reconstruction	2017 Bonds	11	10/2024	1,036,503	21,910	1,014,593	-	-	-	1,036,503
Alpha Rd From End Of Pavement To Barton Dr - V310	Thoroughfares	2017 Bonds	11	10/2024	1,077,548	14,211	1,063,337	-	-	-	1,077,548

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Alpha Rd from Noel Rd to Montfort Dr - V294	Street Reconstruction	2017 Bonds	11	10/2024	1,949,588	35,584	1,914,004	-	-	-	1,949,588
Amhurst Ave - Stanford Ave From Linwood Ave To Briarwood Ln - V005	Alley Petitions	2017 Bonds	13	02/2024	57,159	60,617	(3,458)	-	164,507	-	221,666
Annapolis Ln from Ridgelawn Dr to Berwyn Ln - V795	Street Resurfacing	2017 Bonds	6	09/2023	-	-	-	228,198	-	-	228,198
Anzio Cir from Garapan Dr to S Polk St - V199	Street Reconstruction	2017 Bonds	4	04/2022	906,420	915,758	(9,338)	243,191	-	-	1,149,611
Apple St. and Live Oak St. Intersection - W336	Traffic Signals	Capital Projects Reimbursement	14	12/2021	21,482	8,628	12,854	-	-	-	21,482
Arapaho Rd from Golden Creek Rd to Meado - V939	Street Resurfacing	2006 Bonds	12	09/2022	409,747	409,747	-	-	-	-	409,747
Arapaho Rd from Golden Creek Rd to Meadowcreek Dr - V939	Street Resurfacing	2017 Bonds	12	09/2022	460,616	460,616	-	-	-	-	460,616
Arborcrest Dr From Bluewood Dr To Partridge Dr - V262	Street Reconstruction	2017 Bonds	8	10/2021	859,828	848,045	11,783	806,609	-	-	1,666,437
AT&T Discovery Plaza - W312	Traffic Signals	Capital Projects Reimbursement	2, 14	06/2022	175,676	91,607	84,070	-	-	-	175,676
Audelia Rd from Faircrest Dr to Royal Ln - V961	Street Resurfacing	2017 Bonds	10	09/2022	571,847	571,847	-	-	-	-	571,847

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Avenue H From E 11Th St To Sanderson Ave - V247	Street Reconstruction	2017 Bonds	4	09/2025	89,891	94,040	(4,150)	758,624	-	-	848,515
Azalea Ln & Currin - S218	Alley Reconstruction	2012 Bonds	Citywide	12/2021	247,589	247,589	(0)	-	-	-	247,589
Babcock Dr From Bernal Dr To Canada Dr - V256	Street Reconstruction	2017 Bonds	6	09/2023	437,426	66,827	370,599	-	-	-	437,426
Baruth Blvd & Colgate Ave - S226	Alley Reconstruction	2012 Bonds	Citywide	12/2021	41,076	53,756	(12,680)	-	-	-	53,756
Beall Street From Dolphin To Gifford Str - S428	Street Reconstruction	2012 Bonds	Citywide	12/2021	719,508	690,232	29,276	-	-	-	719,508
Beechmont Dr from Ferguson Rd to Felicia Ct - V827	Street Resurfacing	2017 Bonds	14	09/2022	206,245	206,245	-	-	-	-	206,245
Belmont Ave from Summit Ave to Greenville Ave - V320	Street Resurfacing	2017 Bonds	14	12/2022	767	673	94	-	-	-	767
Bennington Dr from Trammel Dr to Middlebury Dr - V668	Street Resurfacing	2017 Bonds	9	09/2022	150,337	150,337	-	-	-	-	150,337
Bernal/Singleton Left Turn Signal - W366	Traffic Signals	2006 Bonds	6	06/2022	39,585	-	39,585	-	-	-	39,585
Bishop from 10th St to Jefferson Blvd - V984	Streetscape-Urban Design	2017 Bonds	1	09/2022	1,918,775	1,616,538	302,237	-	-	-	1,918,775
Blackburn St from N Haskell Ave to Noble Ave - V963	Street Resurfacing	2017 Bonds	14	09/2022	168,962	168,962	-	168,962	-	-	337,924

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Blackburn St from Turtle Creek Blvd to Oak Lawn Ave - V957	Street Resurfacing	2017 Bonds	14	06/2022	261,538	261,538	-	261,538	-	-	523,076
Blackburn St from Turtle Creek Blvd to Travis St - V971	Street Resurfacing	2017 Bonds	14	06/2022	267,774	267,774	-	267,774	-	-	535,548
Blanch Cir from Hillside Dr to Nonesuch Rd - V773	Street Resurfacing	2017 Bonds	9	12/2021	162,068	162,068	-	-	-	-	162,068
Blessing Cir from End of Pavement to Blessing Dr - V648	Street Resurfacing	2017 Bonds	13	09/2022	58,550	58,550	-	-	-	-	58,550
Blossomheath Ln From LBJ Service Rd N To Thistle Ln - V275	Street Reconstruction	2017 Bonds	11	12/2022	44,788	44,642	146	402,221	-	-	447,009
Blossomheath Ln from Thistle Ln to Alpha Rd - V222	Street Reconstruction	2017 Bonds	11	12/2022	57,778	56,466	1,312	458,035	-	-	515,813
Blue Mesa Dr & Hillcrest Rd - S221	Alley Reconstruction	2012 Bonds	12	12/2022	247,788	247,788	-	-	-	-	247,788
Bluffdale Dr from Berkshire Dr to Brookhurst Dr - V805	Street Resurfacing	2017 Bonds	9	09/2023	-	-	-	93,570	-	-	93,570
Bombay Ave from Huron Dr to Thurston Dr - V193	Street Reconstruction	2017 Bonds	2	06/2021	1,208,765	1,107,277	101,488	-	-	-	1,208,765
Bonham St from Midway Rd to End of Pavement - V684	Street Resurfacing	2017 Bonds	5	09/2022	294,397	294,397	-	294,397	-	-	588,794

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Bonnie View Rd from Ann Arbor Ave to Cummings St - V200	Street Reconstruction	2017 Bonds	4	04/2024	182,704	189,141	(6,436)	2,081,742	-	-	2,264,446
Boundbrook Ave From Greenville Ave To Woodbrook Dr - V268	Street Reconstruction	2017 Bonds	10	05/2024	56,868	60,061	(3,192)	-	356,006	-	412,874
Bradford Dr from Maple Springs Blvd to Hedgerow Dr - V194	Street Reconstruction	2017 Bonds	2	12/2024	193,677	199,080	(5,403)	-	1,759,897	-	1,953,574
Branchfield Dr from W Lawther Dr to Fisher Rd - V803	Street Resurfacing	2017 Bonds	2	09/2023	-	-	-	224,288	-	-	224,288
Brennans Pl from End of Pavement to Brennans Dr - V843	Street Resurfacing	2017 Bonds	12, 13	09/2023	-	-	-	-	42,429	-	42,429
Briaridge Rd from Spring Creek Rd to Coit Rd - V813	Street Resurfacing	2017 Bonds	7	09/2022	211,803	211,803	1	-	-	-	211,803
Bridge Maintenance/Repair Program - W661	Bridge Repair and Modification	Other GO CIP - Non-Debt	Citywide	Ongoing	1,000,000	318,500	681,500	1,000,000	-	-	2,000,000
Bristol Ave From March Ave To Hopkins Ave - V155	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	2	10/2024	85,732	86,755	(1,024)	-	-	-	86,755
Broadmoor Dr from Broadmoor Dr to Garland Rd - V847	Street Resurfacing	2017 Bonds	13	09/2023	-	-	-	127,013	-	-	127,013

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Broken Bow Rd from 9635 Broken Bow Rd to Fieldcrest Dr - V216	Street Reconstruction	2017 Bonds	10	01/2022	85,127	92,397	(7,270)	527,521	-	-	612,648
Brookhurst Dr from Edgelake Dr to Northcliff Dr - V682	Street Resurfacing	2017 Bonds	9	09/2022	322,763	322,763	-	-	-	-	322,763
Brookshire Dr From Orchid Ln To Brookshire Cir - V276	Street Reconstruction	2017 Bonds	11	01/2024	59,183	60,993	(1,810)	-	264,174	-	323,357
Bucknell Dr from Bennington Dr to Trammel Dr - V651	Street Resurfacing	2017 Bonds	12	09/2022	117,375	117,375	-	-	-	-	117,375
Burma From Kiska St To Saipan St - VA02	Target Neighborhood	2017 Bonds	7	12/2024	92,807	96,200	(3,394)	-	556,106	-	648,913
Burma Rd From Carbondale St To Kiska St - VA04	Target Neighborhood	2017 Bonds	7	12/2024	111,663	114,067	(2,404)	-	657,122	-	768,785
Burroaks Cir From Burroaks Dr To End Of Pavement - V263	Street Reconstruction	2017 Bonds	8	12/2022	57,308	60,702	(3,395)	386,021	-	-	443,329
Camp Wisdom Rd from FM 1382 to Mountain Creek Pkwy - VA13	Thoroughfares	2017 Bonds	3	10/2023	465,746	467,309	(1,563)	113,910	-	-	579,656
Camp Wisdom Road Project - W147	Intergovernmental Partnership Projects	2017 Bonds	3	03/2022	684,610	-	684,610	-	-	-	684,610
Camp Wisdom Road Project - W147	Intergovernmental Partnership Projects	2006 Bonds	3	03/2022	615,726	615,726	-	-	-	-	615,726

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Camp Wisdom Road Project - W147	Intergovernmental Partnership Projects	Capital Projects Reimbursement	3	03/2022	700,000	700,000	-	-	-	-	700,000
Campbell Rd from Preston Rd to Preston Bend Ct - V959	Street Resurfacing	2017 Bonds	12	02/2022	-	-	-	733,506	-	-	733,506
Campbell Rd from Preston Rd to Preston Trail Dr - V952	Street Resurfacing	2017 Bonds	11	09/2022	1,130	2,738	(1,609)	165,943	-	-	167,073
Canada Dr From Babcock Dr To Leesburg St - V307	Thoroughfares	2017 Bonds	6	10/2021	1,460,386	1,232,253	228,133	-	-	-	1,460,386
Canada Dr From Tamerisk St To Westmoreland Rd - S309	Street Reconstruction	2006 Bonds	12	12/2024	285,186	285,186	-	-	-	-	285,186
Tamerisk St To Westmoreland Rd - S309	Street Reconstruction	2012 Bonds	12	12/2024	583,732	588,218	(4,485)	-	-	-	588,218
Canada Dr From Tamerisk St To Westmoreland Rd - S309	Street Reconstruction	2017 Bonds	12	12/2024	91,738	9,620	82,118	-	-	-	91,738
Canada Drive From Westmoreland To Hampton - VA08	Thoroughfares	2017 Bonds	5	12/2025	23,299	24,142	(843)	1,799,433	4,172,853	-	5,995,585
Canterbury-Edgefield Pathway Connection - W144	Hike and Bike Trails	2006 Bonds	1	Ongoing	27	-	27	-	-	-	27

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Capps Dr & Rexford Dr From Lemmon Ave Par - S210	Alley Petitions	2012 Bonds	Citywide	12/2021	184,081	163,009	21,072	-	-	-	184,081
Carissa Dr from Carissa Cir to Jupiter Rd - V831	Street Resurfacing	2017 Bonds	8	09/2023	-	-	-	147,799	-	-	147,799
Carissa Dr from Ridgelaque Dr to Sunland St - V763	Street Resurfacing	2017 Bonds	8	09/2022	-	-	-	214,855	-	-	214,855
Carnegie Dr from Carnegie Pl to Peavy Rd - V823	Street Resurfacing	2017 Bonds	7	09/2023	-	-	-	97,241	-	-	97,241
Carrousel Cir from Lyre Ln to Lyre In - V676	Street Resurfacing	2017 Bonds	2	09/2022	148,553	148,553	-	-	-	-	148,553
Casa View Street Improvements - V985	Streetscape-Urban Design	2017 Bonds	9	12/2024	697,396	760,173	(62,777)	-	5,678,629	-	6,376,025
CBD Fair Link- Hall St to I-30 - U203	Intergovernmental Partnership Projects	2006 Bonds	1, 3	12/2024	2,251,840	2,247,436	4,405	-	-	-	2,251,840
CBD Fair Link- Hall St to I-30 - U203	Intergovernmental Partnership Projects	2012 Bonds	1, 3	12/2024	3,572	3,572	-	-	-	-	3,572
CBD Fair Link- Hall St to I-30 - U203	Intergovernmental Partnership Projects	2017 Bonds	1, 3	12/2024	1,522,999	2,752	1,520,247	-	-	-	1,522,999
CBD Fair Park Link From Main to IH30 (Design And ROW) - VA11	Thoroughfares	2017 Bonds	2	Ongoing	1,199,999	6,862	1,193,138	-	-	-	1,199,999
Cedar Springs Ave From Douglas To Oak Lawn - S391	Complete Street	2012 Bonds	Citywide	10/2021	1,886,122	1,811,100	75,022	-	-	-	1,886,122

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Cedar Springs Ave From Douglas To Oak Lawn - S391	Complete Street	Capital Projects Reimbursement	Citywide	10/2021	-	128,250	(128,250)	-	-	-	128,250
Central Signal Computer - R090	Traffic Signals	2006 Bonds	Citywide	Ongoing	2,054,189	1,967,070	87,119	-	-	-	2,054,189
Chalk Hill - I 30 EB Frontage Road to Singleton - U780	Thoroughfares	2006 Bonds	Citywide	12/2025	1,251,175	1,251,128	47	-	-	-	1,251,175
Chalk Hill - I 30 EB Frontage Road to Singleton - U780	Thoroughfares	2017 Bonds	Citywide	12/2025	1,887,384	638,699	1,248,686	-	-	-	1,887,384
Chalk Hill Rd - Davis St to 800 South of IH-30 - U781	Thoroughfares	2006 Bonds	Citywide	12/2022	7,030,410	7,002,181	28,229	-	-	-	7,030,410
Chalk Hill Rd - Davis St to 800 South of IH-30 - U781	Thoroughfares	2012 Bonds	Citywide	12/2022	3,267,452	3,330,365	(62,913)	-	-	-	3,330,365
Chalk Hill Rd - Davis St to 800 South of IH-30 - U781	Thoroughfares	2017 Bonds	Citywide	12/2022	327,956	62,124	265,831	-	-	-	327,956
Chapel Hill Rd from W Lawther Dr to Cathedral Dr - V557	Street Resurfacing	2017 Bonds	9	09/2021	3,225	-	3,225	-	-	-	3,225
Charing Cross Ln from Staffordshire Dr to Flicker Ln - V594	Street Resurfacing	2017 Bonds	10	09/2021	-	-	-	-	-	-	-
Chariot Dr from Trace Rd to Wimbelton Way - V840	Street Resurfacing	2017 Bonds	8	09/2022	338,753	338,753	-	-	-	-	338,753

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Charlestown Dr from Nuestra Dr to Preston Rd - V603	Street Resurfacing	2017 Bonds	13	09/2022	-	411,943	(411,943)	411,943	-	-	411,943
Cheyenne From Big Thicket To Elam - VA18	Thoroughfares	2017 Bonds	5	09/2024	427,418	429,884	(2,466)	4,081,504	-	-	4,508,922
Cheyenne From Lake June To Big Thicket Phase I - VA17	Thoroughfares	2017 Bonds	5	09/2024	589,719	592,137	(2,418)	6,526,912	-	-	7,116,631
Chimney Hill Ln from Abrams Rd to Wightm - V217	Street Resurfacing	2012 Bonds	10	12/2022	968,546	968,546	-	-	-	-	968,546
Chimney Hill Ln from Abrams Rd to Wightman Pl - V217	Street Resurfacing	2017 Bonds	10	12/2022	36,681	30,150	6,531	-	-	-	36,681
Church Cir from End of Pavement to Church Rd - V809	Street Resurfacing	2017 Bonds	2	09/2022	64,278	64,278	-	-	-	-	64,278
Church St From I-35 To Cliff To End - V248	Street Reconstruction	2017 Bonds	4	09/2025	79,124	82,493	(3,369)	501,719	-	-	580,843
Clarendon Dr (2-28' Lanes) from Ewing to Upton - V292	Street Reconstruction	2017 Bonds	4	08/2024	715,657	276,394	439,263	-	-	-	715,657
Clark Road and Clarkridge Drive - W172	Traffic Signals	2017 Bonds	3	12/2021	-	-	-	-	-	-	-
Clark Road and Clarkridge Drive - W172	Traffic Signals	Capital Projects Reimbursement	3	12/2021	200,000	192,809	7,191	-	-	-	200,000
Clarksdale Pl from Clarksdale Dr to End of Pavement - V798	Street Resurfacing	2017 Bonds	9	09/2023	-	-	-	61,466	-	-	61,466

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Classen Dr from E Northwest Hwy to Van Dyke Rd - V785	Street Resurfacing	2017 Bonds	9	Ongoing	383,062	383,062	-	-	-	-	383,062
Classen Dr from Northlake Dr to Waterview Rd - V707	Street Resurfacing	2017 Bonds	9	09/2022	222,950	222,950	-	-	-	-	222,950
Clearsprings Rd From Coit Rd To Sapling Way - V277	Street Reconstruction	2017 Bonds	11	02/2022	35,872	41,145	(5,273)	-	29,321	-	65,193
Cobb St From Cobb St To Adair St - V288	Street Reconstruction	2017 Bonds	14	11/2023	24,499	29,588	(5,088)	-	96,147	-	120,646
Cockrell Hill - La Reunion to Singleton - U205	Intergovernmental Partnership Projects	2006 Bonds	Citywide	06/2023	6,039,097	6,039,097	-	-	-	-	6,039,097
Cockrell Hill - La Reunion to Singleton - U205	Intergovernmental Partnership Projects	2017 Bonds	Citywide	06/2023	1,258	1,258	-	-	-	-	1,258
Cockrell Hill from Davis to the City Lim - U206	Intergovernmental Partnership Projects	2006 Bonds	Citywide	06/2023	42,057	20,261	21,797	-	-	-	42,057
Cockrell Hill from Davis to the City Lim - U206	Intergovernmental Partnership Projects	2017 Bonds	Citywide	06/2023	1,926	1,926	-	-	-	-	1,926
Cockrell Hill From La Reunion To Singleton - V136	Intergovernmental Partnership Projects	2017 Bonds	6	06/2023	1,900,000	7,998	1,892,002	-	-	-	1,900,000
Cole from Harvard to Lee - S332	Street Resurfacing	2012 Bonds	Citywide	10/2021	62,548	48,240	14,308	-	-	-	62,548
Coleridge St from Easton Dd to Sasangua Ln - V824	Street Resurfacing	2017 Bonds	9	09/2023	-	-	-	-	30,664	-	30,664

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Collete At Tremont And Junius (Pilot Project to Construct Mini Roundabouts) - VA24	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	14	12/2022	-	-	-	7,465	-	-	7,465
Collete At Tremont And Junius (Pilot Project to Construct Mini Roundabouts) - VA24	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	14	08/2022	78,287	77,203	1,083	-	-	-	78,287
Columbia Ave/Main St from S Beacon St to - VA12	Thoroughfares	2012 Bonds	2	01/2023	251,678	251,678	-	-	-	-	251,678
Columbia Ave/Main St from S Beacon St to Deep Ellum - VA12	Thoroughfares	2017 Bonds	2	01/2023	3,998,789	208,222	3,790,567	251,679	-	-	4,250,468
Commerce from Good-Latimer to Hall - U733	Streetscape-Urban Design	2006 Bonds	11	12/2023	813,314	529,161	284,153	-	-	-	813,314
Commerce from Good-Latimer to Hall - U733	Streetscape-Urban Design	2012 Bonds	11	12/2023	-	733	(733)	-	-	-	733
Commerce from Good-Latimer to Hall - U733	Streetscape-Urban Design	2017 Bonds	11	12/2023	878,385	-	878,385	-	-	-	878,385
Commerce St from East Side Ave to Benson St - V808	Street Resurfacing	2017 Bonds	2	09/2021	200	-	200	-	-	-	200
Commerce Street From Good Latimer To Exposition - VA16	Thoroughfares	2017 Bonds	2	12/2025	1,478,441	894,093	584,348	8,221,560	-	-	9,700,001

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Concho St from Monticello Ave to Mercedes Ave - V409	Street Resurfacing	2017 Bonds	14	09/2022	-	58,790	(58,790)	52,376	-	-	52,376
Concho St From Richmond Ave To Belmont Ave - V289	Street Reconstruction	2017 Bonds	14	11/2023	61,776	66,013	(4,236)	-	333,866	-	395,642
Coombs Creek Trail Extension - W264	Intergovernmental Partnership Projects	2017 Bonds	1	02/2024	336,452	47,231	289,221	-	-	-	336,452
Cosgrove Dr from Merriman Pkwy to Tabor Dr - V728	Street Resurfacing	2017 Bonds	9	09/2022	150,321	150,321	-	-	-	-	150,321
Cotillion Dr from Ferguson Rd to Puerto Rico Dr - V710	Street Resurfacing	2017 Bonds	14	05/2022	201,871	99,642	102,230	-	-	-	201,871
Council District 1 Pedestrian Safety/Crosswalk Program -VA26	Public/Private Development	2017 Bonds	1	06/2024	260,000	-	260,000	-	-	-	260,000
Council District 14 Pedestrian Safety-Crosswalk Program - VA21	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	14	Ongoing	50,000	4,271	45,729	-	-	-	50,000
Council District 5 Sidewalk and Barrier Free Ramp Improvements - V150	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	5	04/2023	622,304	623,201	(898)	-	-	-	623,201
Council District 8 Infrastructure Improvements - VA44	Traffic Signals	2017 Bonds	8	12/2025	350,000	-	350,000	-	-	-	350,000

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Council District 9 Traffic Signal Improvements - VA29	Public/Private Development	2017 Bonds	9	12/2023	846,000	265,000	581,000	-	-	-	846,000
Country Brook Dr - S241	Alley Reconstruction	2012 Bonds	12	09/2022	23,679	23,679	-	-	-	-	23,679
Country Brook Dr - S241	Alley Reconstruction	2017 Bonds	12	09/2022	30,961	1,100	29,861	-	-	-	30,961
Country Creek Dr-Road Closure-Turn Around - VA23	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	3	12/2022	428,751	-	428,751	-	-	-	428,751
Critical Bridges - V131	Bridge Repair and Modification	2017 Bonds	Citywide	06/2021	1,599,279	25,090	1,574,188	-	-	-	1,599,279
Critical Bridges-Camp Wisdom Road over Ricketts Creek Bridge - VA33	Bridge Repair and Modification	2017 Bonds	3, 8	03/2023	99,392	99,392	-	905,654	-	-	1,005,046
Critical Bridges-Maple Avenue Bridge over Turtle Creek Bridge - VA30	Bridge Repair and Modification	2017 Bonds	2, 14	04/2022	209,329	75,862	133,467	-	-	-	209,329
Critical Bridges-Marsalis Avenue over Cedar Creek-Dallas Zoo - VA35	Bridge Repair and Modification	2017 Bonds	4	04/2022	505,324	34,032	471,292	-	-	-	505,324
Critical Bridges-Marsh Lane over Fumeneaux Creek Bridge Repa - VA32	Bridge Repair and Modification	2017 Bonds	12	03/2022	17,340	17,340	-	287,634	-	-	304,974
Critical Bridges-Second Ave over White Rock Creek Bridge Repairs - VA31	Bridge Repair and Modification	2017 Bonds	5	10/2022	475,987	497,153	(21,165)	-	-	-	497,153

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Critical Bridges - W-Red Bird Lane over Woody Branch Creek - VA36	Bridge Repair and Modification	2017 Bonds	3	04/2025	276,005	278,984	(2,979)	-	2,733,121	-	3,009,126
Cromwell Dr from Whirlaway Rd to Flaxley Dr - V685	Street Resurfacing	2017 Bonds	13	10/2022	756,187	762,653	(6,466)	364,609	-	-	1,120,796
Crouch Rd From Old Ox Rd To S Lancaster Rd - VA19	Thoroughfares	2017 Bonds	8	09/2025	451,203	454,771	(3,568)	-	3,716,425	-	4,167,628
Crownover Ct from Genstar Ln to End of Pavement - V228	Street Reconstruction	2017 Bonds	12	07/2021	851,556	858,240	(6,684)	-	-	-	858,240
Curran Dr From Pebbledowne Dr To End Of Pavement - V278	Street Reconstruction	2017 Bonds	11	01/2024	502,879	67,141	435,738	-	129,562	-	632,441
Curran Dr from St Michaels Dr to Pebbledowne Dr - V223	Street Reconstruction	2017 Bonds	11	01/2024	89,310	98,580	(9,271)	-	728,560	-	817,870
DART Transportation Projects Fund - W337	Street and Alley Improvements	Other GO CIP - Non-Debt	Citywide	12/2025	9,619,105	2,751,544	6,867,561	-	-	-	9,619,105
Davenport Rd From Winding Creek Rd To Creek Bend Rd - V312	Thoroughfares	2017 Bonds	12	10/2021	517,978	526,271	(8,293)	267,556	-	-	785,534
Davis - Hampton to Westmoreland - U209	Intergovernmental Partnership Projects	2006 Bonds	1, 3	04/2023	364,355	330,309	34,046	-	-	-	364,355

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Davis - Hampton to Westmoreland - U209	Intergovernmental Partnership Projects	2017 Bonds	1, 3	04/2023	83,877	4,926	78,951	-	-	-	83,877
Davis Street from Cockrell Hill to Clint - V135	Intergovernmental Partnership Projects	2006 Bonds	14	03/2023	437,944	437,944	-	-	-	-	437,944
Davis Street from Cockrell Hill to Clinton Ave - V135	Intergovernmental Partnership Projects	2017 Bonds	14	03/2023	965,601	978,919	(13,318)	-	3,055,742	-	4,021,343
Desdemona Dr from Barnes Bridge Rd to Housley Dr - V667	Street Resurfacing	2017 Bonds	12	09/2022	104,445	104,445	-	-	-	-	104,445
Diceman Dr from Sanford Ave to Tavaros Ave - V756	Street Resurfacing	2017 Bonds	9	09/2022	117,375	117,375	-	-	-	-	117,375
Dirk St. - Alley South Of Martel Ave. To Martel Ave. - V187	Street Petitions	2017 Bonds	14	02/2024	146,000	43,385	102,615	-	-	-	146,000
Dixie Ln from Ash Creek Dr to Mariposa Dr - V790	Street Resurfacing	2017 Bonds	14	09/2023	-	-	-	182,750	-	-	182,750
Donnybrook Ln From N Prairie Creek Rd To Riverway Dr - V254	Street Reconstruction	2017 Bonds	5	01/2022	665,786	589,185	76,600	116,149	-	-	781,935
Douglas Ave from Herschel Ave to Prescott Ave - V734	Street Resurfacing	2017 Bonds	6	09/2022	83,738	84,738	(1,000)	70,555	-	-	154,293
Douglas Ave from Newton Ave to Wycliff Ave - V825	Street Resurfacing	2017 Bonds	9	10/2022	134,151	135,151	(1,000)	57,727	-	-	191,878

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Douglas Ave from Wycliff Ave to Herschel Ave - V815	Street Resurfacing	2017 Bonds	9	09/2022	127,826	128,826	(1,000)	70,144	-	-	197,970
Dove Brook Cir from Stone Canyon Rd to End of Pavement - V587	Street Resurfacing	2017 Bonds	11	09/2021	4,075	-	4,075	-	-	-	4,075
Dove Creek Way From Myrtlewood Drive To Swansee Street - V245	Street Reconstruction	2017 Bonds	3	12/2024	162,447	167,824	(5,377)	-	1,154,069	-	1,316,516
E Corning Ave From Arizona To S Marsalis Ave - V249	Street Reconstruction	2017 Bonds	4	04/2022	790,687	784,611	6,076	153,935	-	-	944,622
E Davis St From Beckley Ave To Patton Ave - V303	Thoroughfares	2017 Bonds	1	12/2023	107,385	110,422	(3,037)	-	1,063,601	-	1,170,986
E Overton Rd From S Marsalis Ave To S Ewing - V305	Thoroughfares	2017 Bonds	4	10/2022	136,465	142,792	(6,327)	1,403,433	-	-	1,539,898
Earthwind Dr & Campbell Rd - \$249	Alley Reconstruction	2012 Bonds	12	12/2025	259,546	265,136	(5,590)	-	-	-	265,136
East Side Ave from S Haskell Ave to S Peak St - V725	Street Resurfacing	2017 Bonds	2	09/2021	-	-	-	140,699	-	-	140,699
Edd Rd From Seagoville To Garden Grove [Design and ROW only] - VA20	Thoroughfares	2017 Bonds	8	09/2025	294,922	299,147	(4,225)	-	460,329	-	755,251

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Edelweiss Cir From Hillcrest Rd To End Of Pavement - V279	Street Reconstruction	2017 Bonds	11	11/2023	50,177	52,333	(2,157)	-	307,896	-	358,073
Edgefield And Windomere-12th To Wentworth (Alley) - V001	Alley Petitions	2017 Bonds	1	10/2022	217,628	67,812	149,816	-	-	-	217,628
Elmwood Area Street Lighting - V174	Street and Alley Improvements	2017 Bonds	1	06/2024	4,162	-	4,162	494,355	-	-	498,517
Enderly Pl from Banting Way to Samuel Blvd - V810	Street Resurfacing	2017 Bonds	10	09/2022	108,765	108,765	-	-	-	-	108,765
Estacado Dr from Coldwater Cir to Ash Creek Dr - V757	Street Resurfacing	2017 Bonds	9	09/2022	209,607	209,607	-	-	-	-	209,607
Everglade Rd From N Jim Miller Rd To Symphony Lane - V161	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	7	09/2022	54,358	55,278	(920)	-	-	-	55,278
Ewing Ave. From I35 E To Clarendon - VA15	Thoroughfares	2017 Bonds	4	08/2024	969,251	984,275	(15,024)	5,037,090	-	-	6,006,341
Faircrest Dr from A11639 to Ferndale Rd - V714	Street Resurfacing	2017 Bonds	13	09/2022	118,232	118,232	-	-	-	-	118,232
Fallon Pl from Hazelhurst Ln to Hazelhurst Ln - V822	Street Resurfacing	2017 Bonds	4	09/2022	193,726	193,726	-	-	-	-	193,726
Fellows Ln From Saipan St To End Of Pavement - VA03	Target Neighborhood	2017 Bonds	7	12/2024	76,403	78,725	(2,322)	-	490,329	-	566,732

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Ferguson Rd And Lakeland Dr Intersection Improvements - V986	Streetscape-Urban Design	2017 Bonds	7	03/2023	98,888	101,874	(2,986)	660,599	-	-	759,487
Ferguson Rd From Oates Dr To Lakeland Dr - V987	Streetscape-Urban Design	2017 Bonds	7	03/2023	126,761	128,397	(1,636)	404,053	-	-	530,814
Ferguson Rd Sidewalk Imp From Rocky Glen To Gray Cliff - V163	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	7	12/2022	256,377	259,796	(3,419)	-	-	-	259,796
Fernald Ave from Dixfield Dr to Lochwood Blvd - V724	Street Resurfacing	2017 Bonds	9	09/2022	350,032	350,032	1	-	-	-	350,032
Fernald Ave from Yeager Dr to Holt Dr - V750	Street Resurfacing	2017 Bonds	9	09/2022	209,093	209,093	-	-	-	-	209,093
Fernheath Ln from South Beltline Rd. to Dead End - S420	Street Petitions	2012 Bonds	Citywide	01/2024	409,331	75,633	333,698	-	-	-	409,331
Fillmore Dr from Empire Central to Register Ave - V195	Street Reconstruction	2017 Bonds	2	06/2021	1,017,797	1,003,426	14,371	325,047	-	-	1,342,844
Firebird Dr from Postglen Dr to Troyglen - V471	Street Resurfacing	2017 Bonds	8	12/2022	109,418	80,813	28,606	-	-	-	109,418
Flag Pole Hill Trl from Goforth to ftr pr - S616	Hike and Bike Trails	2006 Bonds	Citywide	Ongoing	5,200	4,698	502	-	-	-	5,200
Flag Pole Hill Trl from Goforth to ftr pr - S616	Hike and Bike Trails	2012 Bonds	Citywide	Ongoing	823,643	818,095	5,548	-	-	-	823,643

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Fort Worth Ave From Sylvan to West Commerce - P838	Thoroughfares	2006 Bonds	6	06/2021	1,220,225	1,179,817	40,408	-	-	-	1,220,225
Frankford Rd (Wb Lane Only) from City Limit to Applebridge Dr - V295	Street Reconstruction	2017 Bonds	12	10/2021	1,159,386	1,141,585	17,801	-	-	-	1,159,386
Frankford Rd From Frankford Rd To Aramis Ln - V283	Street Reconstruction	2017 Bonds	12	07/2022	370,861	377,075	(6,214)	-	-	-	377,075
Frankford Rd from Hillcrest Rd to Coit Rd - V933	Street Resurfacing	2017 Bonds	6	09/2021	2,490,684	2,215,815	274,868	2,212,007	-	-	4,702,691
Frankford Rd from Preston Rd to Hillcrest Rd - V928	Street Resurfacing	2017 Bonds	13	09/2022	1,976,216	1,758,499	217,716	1,754,016	-	-	3,730,232
FY18 Street and Alley Improvement Projects - W222	Street Reconstruction	Other GO CIP - Non-Debt	Citywide	Ongoing	74,331,559	70,355,812	3,975,747	22,036,102	14,676,455	-	111,044,116
Galena St from Norwood Dr to Fenwick Dr - V705	Street Resurfacing	2017 Bonds	9	09/2022	177,331	177,331	-	-	-	-	177,331
Galloway Ave From Fernwood Ave To S Denley Dr - V250	Street Reconstruction	2017 Bonds	4	02/2025	129,709	135,174	(5,466)	820,241	-	-	949,950
Garland/Gaston/ East Grand Intersection Safety Improvements - V132	Intergovernmental Partnership Projects	2017 Bonds	2, 9, 14	12/2024	1,103,493	367,845	735,648	-	-	-	1,103,493

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Gaston Pkwy from Old Gate Ln to Knob Oak Dr - V844	Street Resurfacing	2017 Bonds	9	09/2023	121,456	-	121,456	-	-	-	121,456
Gatewood Pl from End of Pavement to Jupiter Rd - V845	Street Resurfacing	2017 Bonds	9	06/2022	24,783	24,783	-	168,173	-	-	192,956
Geraldine Dr From Kendale Dr To Lombardy Ln - V257	Street Reconstruction	2017 Bonds	6	12/2024	119,236	141,685	(22,449)	-	756,686	-	875,922
Gilbert Ave from Knight St to Douglas Ave - V645	Street Resurfacing	2017 Bonds	14	09/2022	-	199,141	(199,141)	88,082	-	-	88,082
Gilbert Ave From Oak Lawn Ave To Reagan St - V290	Street Reconstruction	2017 Bonds	14	11/2023	59,383	62,555	(3,173)	-	368,227	-	427,610
Ginger Ave. - Dacki Ave. To Goldie Ave. - Brandon St. - V182	Street Petitions	2017 Bonds	3	12/2023	205,093	208,227	(3,134)	-	1,771,705	-	1,976,798
Glenleigh Dr. - Manning Ln. Existing Pavement To Manchester - V004	Alley Petitions	2017 Bonds	13	02/2024	44,882	48,619	(3,738)	-	27,051	-	71,933
Gooch St from S Lancaster Rd to Tracy Rd - S602	Target Neighborhood	2017 Bonds	8	12/2024	1,802,713	1,803,213	(500)	-	-	-	1,803,213
Gooch St from S Lancaster Rd to Tracy Rd - S602	Thoroughfares	2006 Bonds	8	12/2024	196	196	-	-	-	-	196
Gooch St from S Lancaster Rd to Tracy Rd - S602	Thoroughfares	2012 Bonds	8	12/2024	232,395	231,762	633	-	-	-	232,395

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Gooding Dr from Killion Dr to Merrell Rd - V627	Street Resurfacing	2017 Bonds	8	09/2022	261,332	261,332	-	261,332	-	-	522,664
Goodwin Ave from Laneri Ave to Glencoe St - V232	Street Reconstruction	2017 Bonds	14	12/2023	82,133	89,993	(7,860)	-	549,741	-	631,874
Grassy Ridge Trl From Penguin Dr To Scottsboro Ln - V246	Street Reconstruction	2017 Bonds	3	12/2024	92,046	96,548	(4,502)	-	829,447	-	921,493
Gray Wolf Trl & Bentwood Trl - S254	Alley Reconstruction	2012 Bonds	12	09/2022	235,797	216,460	19,337	-	-	-	235,797
Greenhollow Ln From Coit Rd To Sapling Way - V280	Street Reconstruction	2017 Bonds	11	12/2023	38,296	51,799	(13,503)	-	-	-	51,799
Greentree Ln from Greenbrook Ln to W Circle Dr - V814	Street Resurfacing	2017 Bonds	11	09/2023	-	-	-	212,660	-	-	212,660
Gross Rd from N Buckner Blvd to Peaw Rd - V800	Street Resurfacing	2017 Bonds	3	09/2022	330,275	330,275	-	-	-	-	330,275
Haas From Marjorie To 51St - S452	Street Reconstruction	2006 Bonds	Citywide	Ongoing	3,917	3,830	87	-	-	-	3,917
Haas From Marjorie To 51St - S452	Street Reconstruction	2012 Bonds	Citywide	Ongoing	444,925	431,810	13,115	-	-	-	444,925
Haines Ave From W. Colorado Blvd To W. Greenbriar Ln - V236	Street Reconstruction	2017 Bonds	1	04/2023	216,758	223,120	(6,362)	1,332,740	-	-	1,549,498
Halifax St from Cash Rd to Pulaski St - V206	Street Reconstruction	2017 Bonds	6	09/2023	1,056,682	107,307	949,375	-	-	-	1,056,682

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Harlandale Ave. - Ohio Ave. To Illinois Ave. - V183	Street Petitions	2017 Bonds	4	01/2023	545,779	535,230	10,549	-	-	-	545,779
Harry Hines Blvd from Moody St to N Field St - V964	Street Resurfacing	2017 Bonds	14	09/2022	73,471	73,471	-	73,471	-	-	146,942
Hatcher - Haskell To Indus - L194	Intergovernmental Partnership Projects	Capital Projects Reimbursement	9	08/2023	2,355,722	2,504,393	(148,670)	-	-	-	2,504,393
Hatcher Ave Dolphin Rd T - N073	Intergovernmental Partnership Projects	2006 Bonds	9	10/2023	335,704	335,363	341	-	-	-	335,704
Haverford Dr from Bucknell Dr to Trammel Dr - V716	Street Resurfacing	2017 Bonds	9	09/2022	190,674	190,674	-	-	-	-	190,674
Haverford Dr from Trammel Dr to Middlebury Dr - V745	Street Resurfacing	2017 Bonds	10	09/2022	156,065	156,065	-	-	-	-	156,065
Hay St From Ring St To End Of Pavement - V239	Street Reconstruction	2017 Bonds	2	12/2023	58,507	62,768	(4,260)	101,509	-	-	160,016
Highland Rd from Ferguson to N. of Entrance to Primrose - S611	Thoroughfares	2012 Bonds	Citywide	04/2022	1,708,276	1,671,743	36,533	-	-	-	1,708,276
Highland Rd from Ferguson to N. of Entrance to Primrose - S611	Thoroughfares	Capital Projects Reimbursement	Citywide	04/2022	783,357	733,357	50,000	-	-	-	783,357
Hike and Bike Trails W477	Hike and Bike Trails	Other GO CIP - Non-Debt	Citywide	06/2023	456,487	456,487	-	-	-	-	456,487
Hike and Bike Trails W660	Hike and Bike Trails	2006 Bonds	Citywide	06/2023	285,000	-	285,000	-	-	-	285,000
Hike and Bike Trails W660	Hike and Bike Trails	2012 Bonds	Citywide	06/2023	9,999	-	9,999	-	-	-	9,999

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Hike and Bike Trails - W660	Hike and Bike Trails	Other GO CIP - Non-Debt	Citywide	06/2023	200,000	-	200,000	-	-	-	200,000
Hillcrest Rd from McCallum Blvd to Riseden Dr - V965	Street Resurfacing	2017 Bonds	14	09/2023	-	-	-	814,911	-	-	814,911
Hillcrest Road Repair - P059	Intergovernmental Partnership Projects	Capital Projects Reimbursement	Citywide	Ongoing	-	(23,340)	23,340	-	-	-	-
Hilton Head Dr & Harbor Town Dr - S261	Alley Reconstruction	2012 Bonds	12	09/2022	22,917	20,209	2,707	-	-	-	22,917
Hilton Head Dr & Harbor Town Dr - S261	Alley Reconstruction	2017 Bonds	12	09/2022	13,690	1,092	12,597	-	-	-	13,690
Hilton Head Dr & River Hill Cir - S260	Alley Reconstruction	2012 Bonds	12	09/2022	271,625	267,357	4,269	-	-	-	271,625
Hilton Head Dr & River Hill Cir - S260	Alley Reconstruction	2017 Bonds	12	09/2022	11,834	2,838	8,995	-	-	-	11,834
Hodde St from Woodmont Dr to N Jim Miller Rd - V204	Street Reconstruction	2017 Bonds	5	12/2024	241,147	151,716	89,431	1,389,285	-	-	1,630,432
Holland Ave from Turtle Creek Blvd to Bowser Ave - V836	Street Resurfacing	2017 Bonds	7	10/2022	106,399	106,399	-	106,399	-	-	212,798
Holly Hill from Phoenix to Pineland - S604	Target Neighborhood	2012 Bonds	13	01/2023	189,515	187,999	1,516	-	-	-	189,515
Phoenix to Pineland - S604	Target Neighborhood	2017 Bonds	13	01/2023	1,076,701	1,080,283	(3,582)	-	-	-	1,080,283
Hord Ave. - Moler St. To Brandon St. - V181	Street Petitions	2017 Bonds	3	12/2023	120,886	124,118	(3,232)	-	737,132	-	858,018

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Hudspeth Ave from Biglow St to Cardinal Dr - S509	Street Resurfacing	2017 Bonds	4	09/2021	-	-	-	-	-	-	-
Hughes Lane from Churchill Way to Lafayette Way - S605	Target Neighborhood	2012 Bonds	11	01/2023	200,365	197,559	2,807	-	-	-	200,365
Hughes Lane from Churchill Way to Lafayette Way - S605	Target Neighborhood	2017 Bonds	11	01/2023	1,108,919	1,112,670	(3,751)	-	-	-	1,112,670
Hughes Lane from LaFayette Way to the Alley North of Linden - S413	Sidewalk and Barrier Free Ramp Improvements	2012 Bonds	Citywide	Ongoing	8,666	8,606	60	-	-	-	8,666
Hughes Ln from Wilderness Ct to Preston Rd - V224	Street Reconstruction	2017 Bonds	11	11/2023	103,405	104,286	(881)	-	823,393	-	926,798
I-30 Bridge- Replacement - P107	Bridge Repair and Modification	Capital Projects Reimbursement	10	Ongoing	16,667,500	16,628,185	39,315	-	-	-	16,667,500
I-30 Signature Design - P658	Intergovernmental Partnership Projects	2006 Bonds	10	Ongoing	5,154,766	5,154,047	719	-	-	-	5,154,766
IHZ0 and Mountain Creek Parkway-W696	Intergovernmental Partnership Projects	2012 Bonds	3	06/2022	100,000	-	100,000	-	-	-	100,000
Illegal Landfill Remediation - P036	Intergovernmental Partnership Projects	Capital Projects Reimbursement	Citywide	Ongoing	29,168,131	29,085,618	82,513	-	-	-	29,168,131
Imperial St From Bertrand Ave To Lagow S - S436	Street Reconstruction	2012 Bonds	Citywide	07/2021	611,205	567,281	43,924	-	-	-	611,205

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Industrial Blvd - Cadiz St to Continental Ave - U215	Intergovernmental Partnership Projects	2006 Bonds	2	Ongoing	1,603,769	251,095	1,352,674	-	-	-	1,603,769
Industrial Blvd - Cadiz St to Continental Ave - U215	Intergovernmental Partnership Projects	2012 Bonds	2	Ongoing	89,756	89,572	184	-	-	-	89,756
Industrial Blvd - Cadiz St to Continental Ave - U215	Intergovernmental Partnership Projects	2017 Bonds	2	Ongoing	1,778,998	190,489	1,588,509	-	-	-	1,778,998
Industrial Blvd - Cadiz St to Continental Ave - U215	Intergovernmental Partnership Projects	Capital Projects Reimbursement	2	Ongoing	536,602	536,602	-	-	-	-	536,602
Inwood Intersection Traffic Signal Modifications - W258	Traffic Signals	Capital Projects Reimbursement	2	12/2021	20,703	13,725	6,978	-	-	-	20,703
JB Jackson From Grand To MLK - S437	Street Reconstruction	2006 Bonds	7	08/2021	839,856	838,576	1,281	-	-	-	839,856
JB Jackson From Grand To MLK - S437	Street Reconstruction	2012 Bonds	7	08/2021	240,618	170,825	69,794	-	-	-	240,618
Jefferson Blvd From Adams Ave To Polk St - V988	Streetscape-Urban Design	2017 Bonds	1	06/2024	118,157	118,951	(794)	-	893,057	-	1,011,214
Jefferson-Twelfth Connector Lane Diet-Removal - V990	Target Neighborhood	2017 Bonds	1	11/2023	239,921	245,320	(5,399)	1,774,677	-	-	2,014,598
Joyce Way from Thackery St to Hillcrest Rd - V230	Street Reconstruction	2017 Bonds	13	04/2022	723,498	726,407	(2,909)	137,763	-	-	861,261

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Judge Dupree Dr from Gentle River Dr to Silverhill Dr - V562	Street Resurfacing	2017 Bonds	8	03/2022	64,228	38,807	25,420	-	-	-	64,228
Katy Trail-Skillman-White - R276	Intergovernmental Partnership Projects	2006 Bonds	9	Ongoing	1,026,025	1,026,025	0	-	-	-	1,026,025
Katy Trail-Skillman-White - R276	Intergovernmental Partnership Projects	Capital Projects Reimbursement	9	Ongoing	3,390,694	3,475,140	(84,447)	-	-	-	3,475,140
Keller Springs / Preston / Westgrove - S401	Intergovernmental Partnership Projects	2012 Bonds	Citywide	Ongoing	300,961	276,417	24,544	-	-	-	300,961
Keller Springs / Preston / Westgrove - S401	Intergovernmental Partnership Projects	Capital Projects Reimbursement	Citywide	Ongoing	521,247	475,380	45,866	-	-	-	521,247
Keller Springs Rd. at Westgrove Dr Round - P655	Intergovernmental Partnership Projects	2006 Bonds	Citywide	Ongoing	19,863	19,494	369	-	-	-	19,863
Kelsey Rd from Inwood Rd to Meaders Ln - V690	Street Resurfacing	2017 Bonds	7	09/2022	412,526	412,526	-	412,526	-	-	825,052
Kernack St From Phinney Ave To Burns Ave - V237	Street Reconstruction	2017 Bonds	1	12/2023	69,389	71,458	(2,070)	-	1,246,823	-	1,316,212
Kiest Blvd & Ledbetter Dr Intersection - W228	Traffic Signals	Capital Projects Reimbursement	3	12/2021	23,204	13,993	9,211	-	-	-	23,204

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Kimball Neighborhood Plus Target Area Sidewalk and Barrier Free Ramp Improvements - V148	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	12	04/2022	356,728	358,860	(2,132)	-	-	-	358,860
Kingsley Rd from Crofton Dr to Winedale - V463	Street Resurfacing	2017 Bonds	10	12/2022	54,958	54,958	-	-	-	-	54,958
Kirwood Dr/Wheatland Rd - P042	Intergovernmental Partnership Projects	Capital Projects Reimbursement	Citywide	Ongoing	130,000	89,982	40,018	-	-	-	130,000
Knox from Katy Trail to US 75 - S408	Complete Street	2012 Bonds	Citywide	09/2023	227,903	20,642	207,261	-	-	-	227,903
La Rue St. And Wyoming St. - Cockrell Hill Rd. To La Rue St. - V002	Alley Petitions	2017 Bonds	3	10/2022	94,000	40,299	53,701	-	-	-	94,000
Lake Highlands Trail From White Rock Creek Trail to Skillman - S617	Hike and Bike Trails	2006 Bonds	Citywide	09/2023	5,392	5,307	85	-	-	-	5,392
Lake Highlands Trail From White Rock Creek Trail to Skillman - S617	Hike and Bike Trails	2012 Bonds	Citywide	09/2023	860,696	791,105	69,590	-	-	-	860,696
Lamar (S) from IH 45 to Hatcher - S396	Complete Street	2012 Bonds	Citywide	11/2021	9,353,227	9,263,686	89,541	-	-	-	9,353,227
Lamar Streetscape Project - W045	Streetscape-Urban Design	2006 Bonds	2, 14	11/2023	341,201	-	341,201	-	-	-	341,201

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Lamar Streetscape Project - W045	Streetscape-Urban Design	2017 Bonds	2, 14	11/2023	2,083,681	314,201	1,769,480	-	-	-	2,083,681
Lamplighter Ln from Meadow Crest Dr to Del Roy Dr - V846	Street Resurfacing	2017 Bonds	12	09/2022	15,351	-	15,351	-	-	-	15,351
Lanshire Dr From Chiswell Rd To Audelia Rd - V269	Street Reconstruction	2017 Bonds	10	12/2022	85,249	93,833	(8,585)	546,339	-	-	631,588
Laurel Hill Dr From Budeudy Dr To End Of Pavement - V264	Street Reconstruction	2017 Bonds	8	10/2022	94,098	21,924	72,174	-	-	-	94,098
Laurel Hill Dr from Kleberg Rd to Budeudy Dr - V211	Street Reconstruction	2017 Bonds	8	10/2022	577,820	56,594	521,226	-	-	-	577,820
LBJ/Skillman Intersection Improvements - V133	Intergovernmental Partnership Projects	2017 Bonds	10	10/2024	1,196,114	66,571	1,129,543	-	3,948,028	-	5,144,142
Ledbetter / Grady Niblo Ext - Merrifield - U219	Intergovernmental Partnership Projects	2006 Bonds	10	12/2024	44,065	10,009	34,056	-	-	-	44,065
Ledbetter Dr (E) From Kolloch Dr to Mayforge Dr - S454	Street Reconstruction	2006 Bonds	5	12/2024	2,806	2,746	60	-	-	-	2,806
Ledbetter Dr (E) From Kolloch Dr to Mayforge Dr - S454	Street Reconstruction	2012 Bonds	5	12/2024	407,402	30,203	377,199	-	-	-	407,402
Ledbetter Dr (E) From Kolloch Dr to Mayforge Dr - S454	Street Reconstruction	2017 Bonds	5	12/2024	50,217	-	50,217	-	-	-	50,217

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Lemmon Ave E from Lemmon Ave E to Oak Grove Ave - V297	Street Reconstruction	2017 Bonds	14	04/2024	577,490	32,492	544,998	-	-	-	577,490
Lemmon Ave E from Noble Ave to McKinney Ave - V904	Street Resurfacing	2017 Bonds	14	09/2022	161,240	161,240	-	98,613	-	-	259,853
Lemmon Ave from Douglas Ave to Wycliff A - V296	Street Reconstruction	2012 Bonds	14	11/2022	256,121	256,121	-	-	-	-	256,121
Lemmon Ave from Douglas Ave to Wycliff Ave - V296	Street Reconstruction	2017 Bonds	14	11/2022	8,592	19,716	(11,125)	-	894,881	-	903,473
Lemmon Ave from Lemmon Ave to Howell St - V900	Street Resurfacing	2017 Bonds	14	04/2023	98,990	98,990	-	98,990	-	-	197,980
Lemmon Ave from Reagan St to Throckmorton St - V922	Street Resurfacing	2017 Bonds	14	09/2022	197,091	197,091	-	195,956	-	-	393,047
Lemmon Ave from Throckmorton St to Knight St - V944	Street Resurfacing	2017 Bonds	6	09/2022	256,329	256,329	-	236,876	-	-	493,205
Lenel PL (Partnership with District 2) from Clover Ln to Wemdon Dr - V208	Street Reconstruction	2017 Bonds	6	05/2022	943,416	948,778	(5,361)	-	-	-	948,778

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Lenel Pl Partnership with District 6] From Clover Ln To Wendon Dr - V240	Street Reconstruction	2017 Bonds	2	03/2022	1,033,397	1,035,724	(2,327)	-	-	-	1,035,724
Lenel Pl From Lively Ln To Clover Ln - V258	Street Reconstruction	2017 Bonds	6	03/2022	1,342,096	1,347,555	(5,459)	-	-	-	1,347,555
Lenel Pl from Wendon Dr to Mixon Dr - V207	Street Reconstruction	2017 Bonds	6	05/2022	1,415,938	1,419,938	(4,000)	201,095	-	-	1,617,033
Linkwood Dr from Ferndale Rd to Lockhaven Dr - V741	Street Resurfacing	2017 Bonds	9	09/2022	152,018	152,018	-	-	-	-	152,018
Lippitt Ave from Jupiter Rd to Mayfair Blvd - V715	Street Resurfacing	2017 Bonds	2	09/2022	115,008	115,008	-	-	-	-	115,008
Lippitt Ave from Sahara Way to Neering Dr - V673	Street Resurfacing	2017 Bonds	9	09/2022	53,885	53,885	-	-	-	-	53,885
Lockhart Ave from Rustown Dr to Shiloh Dr - V775	Street Resurfacing	2017 Bonds	10	09/2022	481,572	481,572	-	-	-	-	481,572
Lockhaven Dr From E Northwest Hwy To Lockyer Dr - V271	Street Reconstruction	2017 Bonds	10	06/2021	350,319	353,096	(2,777)	104,546	-	-	454,865
Lockhaven Dr From Lockyer Dr To Lynford Dr - V270	Street Reconstruction	2017 Bonds	10	06/2021	465,782	467,700	(1,918)	4,273	-	-	470,055
Lockhaven Dr from Lynford Dr to Lanshire Dr - V218	Street Reconstruction	2017 Bonds	10	06/2021	211,821	213,833	(2,012)	54,724	-	-	266,545

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Loree Dr from Carnegie Dr to Mercer Dr - V778	Street Resurfacing	2017 Bonds	8	10/2021	57,110	57,110	1	-	-	-	57,110
Loving Ave from Pasadena Ave to Winsted - V706	Street Resurfacing	2017 Bonds	9	09/2022	35,466	35,466	-	-	-	-	35,466
Loving Ave from Shook Ave to Wildgrove Ave - V687	Street Resurfacing	2017 Bonds	11	09/2022	65,719	65,719	-	-	-	-	65,719
Lynford Dr from Ferndale Rd to Lockhaven Dr - V219	Street Reconstruction	2017 Bonds	10	06/2021	516,561	518,944	(2,383)	223,374	-	-	739,935
Main St From Good Latimer To Exposition - S397	Sidewalk and Barrier Free Ramp Improvements	2012 Bonds	2	09/2022	1,120,057	161,494	958,563	-	-	-	1,120,057
Maple Ave From 700 South Of Mockingbird Ln To Mockingbird Ln - S316	Street Reconstruction	2012 Bonds	2	12/2023	157,447	157,447	-	-	-	-	157,447
Maple Ave From 700 South Of Mockingbird Ln To Mockingbird Ln - S316	Street Reconstruction	2017 Bonds	2	12/2024	32,036	-	32,036	-	-	-	32,036
Maple Ave From Mahon St To Cedar Springs Rd - V314	Thoroughfares	2017 Bonds	14	04/2022	512,769	518,660	(5,891)	-	-	-	518,660
Maple Ave from McKinney Ave to Mahon St - V298	Street Reconstruction	2017 Bonds	14	12/2022	1,818,811	811,486	1,007,325	-	-	-	1,818,811
Maple Ave From Randall St To Wolf St - V315	Thoroughfares	2017 Bonds	14	04/2022	875,990	881,567	(5,577)	184,023	-	-	1,060,013
Maple Glen Dr from A3677 to Westbend Dr - V661	Street Resurfacing	2017 Bonds	10	09/2021	309	-	309	-	-	-	309

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Maple Routh Conn from Thomas Ave to McKinney Ave - V917	Street Resurfacing	2017 Bonds	14	09/2022	-	-	-	139,430	-	-	139,430
Marfa Ave From Biglow St To Easter Ave - V251	Street Reconstruction	2017 Bonds	4	12/2024	13,098	4,995	8,103	-	813,456	-	826,554
Marfa Ave from Fernwood Ave to S Lancaster Rd - V201	Street Reconstruction	2017 Bonds	4	12/2024	22,337	11,965	10,371	-	1,183,512	-	1,205,849
Marlin Dr from Modlin St to La Prada Dr - V711	Street Resurfacing	2017 Bonds	9	09/2022	175,136	175,136	-	-	-	-	175,136
Mayforge Dr From Le Forge Ave to E Ledbe - S455	Street Reconstruction	2006 Bonds	5	08/2021	4	-	4	-	-	-	4
Mayforge Dr From Le Forge Ave to E Ledbe - S455	Street Reconstruction	2012 Bonds	5	08/2021	144,590	138,287	6,303	-	-	-	144,590
Maywood Ave from Frio Dr to S Denley Dr - V202	Street Reconstruction	2017 Bonds	4	01/2023	138,188	142,743	(4,555)	949,880	-	-	1,088,068
McKinney Ave Pedestrian Safety Improvement - V171	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	14	12/2023	710,000	18,441	691,559	-	-	-	710,000
McCommas Blvd from McMillan Ave to Worcola St - V233	Street Reconstruction	2017 Bonds	14	12/2023	81,467	89,236	(7,768)	-	539,438	-	620,905
McKinney Ave from Allen St to Oak Grove Ave - V972	Street Resurfacing	2017 Bonds	14	09/2023	-	-	-	117,752	-	-	117,752

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
McKinney Ave from Boll St to Worthington St - V974	Street Resurfacing	2017 Bonds	14	09/2023	-	-	-	114,905	-	-	114,905
McKinney Ave from Fairmount St to Routh St - V975	Street Resurfacing	2017 Bonds	14	09/2023	-	-	-	116,345	-	-	116,345
McKinney Ave from Maple Routh Conn to Leonard St - V979	Street Resurfacing	2017 Bonds	14	09/2023	-	-	-	67,159	-	-	67,159
McKinney Ave from N Hall St to Lemmon Ave - V976	Street Resurfacing	2017 Bonds	14	09/2022	-	-	-	155,516	-	-	155,516
McKinney Ave from Routh St to Boll St - V973	Street Resurfacing	2017 Bonds	14	09/2023	-	-	-	112,333	-	-	112,333
McKinney Ave from Worthington St to Allen St - V978	Street Resurfacing	2017 Bonds	11	09/2023	-	-	-	128,351	-	-	128,351
McKinney Ave/Cole Two Way Conversion - V137	Intergovernmental Partnership Projects	2017 Bonds	14	12/2023	8,000,000	177,236	7,822,764	-	-	-	8,000,000
Meadow Crest Dr From Inwood Road To Lamplighter Lane - V286	Street Reconstruction	2017 Bonds	13	04/2022	713,894	712,165	1,729	67,146	-	-	781,040
Meadow Park Dr from Stone Canyon Rd to Regal Park Ln - V225	Street Reconstruction	2017 Bonds	11	01/2024	77,544	74,024	3,520	-	697,899	-	775,443

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Meandering Way from Alpha Rd to Purple Sage Rd - V910	Street Resurfacing	2017 Bonds	11	09/2022	140,066	140,843	(777)	558,541	-	-	698,607
Merit Dr From Clodus Fields Dr To Churchill Way - V311	Thoroughfares	2017 Bonds	11	12/2024	245,406	247,957	(2,551)	-	2,325,680	-	2,571,086
Merit From Church Hill Way To LBJ - V302	Thoroughfares	2017 Bonds	11	12/2024	291,648	295,880	(4,233)	-	2,719,459	-	3,011,107
Michigan Ave from E Illinois Ave to E Oh - V321	Street Resurfacing	2017 Bonds	4	04/2022	2,474	2,474	-	-	-	-	2,474
Middlebury Dr from Rockhurst Dr to Rutgers Dr - V754	Street Resurfacing	2017 Bonds	9	09/2022	30,596	30,596	-	-	-	-	30,596
Middlebury Dr from Rutgers Dr to Haverford Dr - V566	Street Resurfacing	2017 Bonds	5	Ongoing	106,570	106,570	-	-	-	-	106,570
Milhof Dr From Barnes Bridge Rd To Plummer Dr - V267	Street Reconstruction	2017 Bonds	9	04/2023	154,083	158,749	(4,666)	885,921	-	-	1,040,004
Military Parkway from Elva Ave to Rockbluff Dr (Complete Street) - V989	Street Reconstruction	2017 Bonds	5	03/2023	252,387	254,952	(2,565)	-	1,757,051	-	2,009,438
Mimms Dr from Featherwood Dr to Mimms Dr - V229	Street Reconstruction	2017 Bonds	12	07/2021	793,774	803,180	(9,407)	-	-	-	803,180
Mimosa Ln from Edgemere Rd to Hillcrest Rd - V231	Street Reconstruction	2017 Bonds	13	12/2022	162,741	167,840	(5,099)	1,406,603	-	-	1,569,344

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Mingo Street From Dolphin To Gault - S439	Street Reconstruction	2012 Bonds	7	12/2021	849,248	846,152	3,096	-	-	-	849,248
MLK from RB Cullum to SM Wright - S398	Complete Street	2006 Bonds	Citywide	11/2021	15,059	14,557	502	-	-	-	15,059
MLK from RB Cullum to SM Wright - S398	Complete Street	2012 Bonds	Citywide	11/2021	590,977	590,995	(18)	-	-	-	590,995
Modern Streetcar Extension - W072	Intergovernmental Partnership Projects	2006 Bonds	1, 2, 14	12/2025	2,000	522	1,478	-	-	-	2,000
Modlin St from Hillglenn Rd to Marlin Dr - V674	Street Resurfacing	2017 Bonds	9	09/2022	93,570	93,570	-	-	-	-	93,570
Montague Ave from Yewpon Ave to Ramona - V203	Street Reconstruction	2017 Bonds	4	04/2024	117,551	125,685	(8,134)	-	957,618	-	1,075,169
Montie St From Scylene Rd To Junction St - S440	Street Reconstruction	2012 Bonds	7	07/2021	1,080,186	1,041,414	38,772	-	-	-	1,080,186
Morgan Dr From Plaza Blvd To Nandina Dr - V308	Thoroughfares	2017 Bonds	8	04/2024	249,787	245,538	4,249	-	439,992	-	689,779
Morningside Ave from Worcola St to Greenville Ave - V819	Street Resurfacing	2017 Bonds	9	09/2022	107,016	107,016	-	107,016	-	-	214,032
Morrell Ave From Bonnie View Rd To High St - V306	Thoroughfares	2017 Bonds	4	04/2024	99,188	106,675	(7,487)	-	362,897	-	462,085
Motor St - IH 35E to Medical Center Dr - U222	Intergovernmental Partnership Projects	2006 Bonds	2	12/2021	1,746,604	1,746,604	-	-	-	-	1,746,604
Motor St - IH 35E to Medical Center Dr - U222	Intergovernmental Partnership Projects	2017 Bonds	2	12/2021	157,000	856	156,144	-	-	-	157,000

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Motor St - IH 35E to Medical Center Dr - U222	Intergovernmental Partnership Projects	Capital Projects Reimbursement	2	12/2021	14,276,490	640,000	13,636,490	-	-	-	14,276,490
Murray St From Main St To Canton St - V241	Street Reconstruction	2017 Bonds	2	12/2023	109,129	131,762	(22,634)	419,326	-	-	528,455
Myers Cir from Myers Cir to Elam Rd - V212	Street Reconstruction	2017 Bonds	8	01/2023	102,946	95,136	7,810	926,513	-	-	1,029,459
N Arcadia Dr From S Ira Ave S Tillery Ave - V998	Target Neighborhood	2017 Bonds	6	12/2023	99,238	102,553	(3,316)	-	844,439	-	943,677
N Cliff St From Hutchins Ave To Reverend Cbt Smith St - V252	Street Reconstruction	2017 Bonds	4	09/2025	46,282	48,543	(2,261)	398,540	-	-	444,822
N Fitzhugh Ave from Abbott Ave to Turtle Creek Bnd - V905	Street Resurfacing	2017 Bonds	14	09/2022	179,218	179,218	1	-	-	-	179,218
N Fitzhugh Ave from McKinney Ave to Cole Ave - V299	Street Reconstruction	2017 Bonds	14	11/2023	84,309	87,072	(2,763)	-	873,302	-	957,611
N Hall St From Cochran St To Central Expwy Srv Rd - V318	Thoroughfares	2017 Bonds	14	01/2024	516,797	77,101	439,696	-	-	-	516,797
N Hall St from Floyd St to Swiss Ave - V881	Street Resurfacing	2017 Bonds	13	09/2021	2,850	-	2,850	-	-	-	2,850
N Hall St from Gaston Ave to Floyd St - V869	Street Resurfacing	2017 Bonds	14	09/2021	3,575	-	3,575	-	-	-	3,575
N Hall St From Munger Ave To Cochran St - V317	Thoroughfares	2017 Bonds	14	01/2024	359,856	85,095	274,761	-	-	-	359,856

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
N Hall St from Oak Lawn Ave to Reagan St - V838	Street Resurfacing	2017 Bonds	14	11/2021	138,871	138,871	-	88,871	-	-	227,742
N Hall St From Ross Ave To Munger Blvd - V316	Thoroughfares	2017 Bonds	14	01/2024	972,235	94,024	878,211	-	-	-	972,235
N Hall St from Welborn St to Oak Lawn Ave - V837	Street Resurfacing	2017 Bonds	14	11/2021	144,101	144,101	-	86,710	-	-	230,811
N Hampton Rd from I-30 W Commerce St - V969	Street Resurfacing	2017 Bonds	4	09/2023	-	-	-	955,255	-	-	955,255
N Ira Ave From N Arcadia Dr To W Jefferson Blvd - V999	Target Neighborhood	2017 Bonds	6	12/2023	76,403	78,217	(1,814)	-	589,168	-	665,571
N Lancaster Ave From E. Colorado Blvd To Addison St - V238	Street Reconstruction	2017 Bonds	1	12/2023	62,045	53,758	8,287	-	371,320	-	433,365
N Moroco Ave From Goodman St To N Justin Ave - V259	Street Reconstruction	2017 Bonds	6	12/2023	73,399	77,451	(4,052)	-	629,093	-	702,492
N Munger Blvd from Gaston Ave to Live Oak - V915	Street Resurfacing	2017 Bonds	5	02/2022	620,165	620,165	-	620,165	-	-	1,240,330
N Munger Blvd from Junius St to Gaston Ave - V301	Street Reconstruction	2017 Bonds	14	11/2023	134,218	104,845	29,373	-	714,320	-	848,538
N Munger Blvd from Tremont St to Worth St - V300	Street Reconstruction	2017 Bonds	14	11/2023	126,561	103,049	23,512	-	568,840	-	695,401

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
N Munger Blvd From Worth St To Junius St - V319	Thoroughfares	2017 Bonds	14	11/2023	122,798	99,917	22,882	-	497,357	-	620,155
N Pearl St/Flora St Streetscape & Pedestrian Improvements - V982	Streetscape-Urban Design	2017 Bonds	14	06/2025	38,500	4,481	34,019	480,750	480,750	-	1,000,000
N Walton St From Elm St To End Of Pavement - V242	Street Reconstruction	2017 Bonds	2	12/2023	126,414	75,196	51,219	369,710	-	-	496,124
Nagle St from Denton Dr to Overlay Dr - V209	Street Reconstruction	2017 Bonds	6	12/2024	145,100	165,776	(20,676)	-	1,005,410	-	1,150,510
Neering Dr from Lippitt Ave to Lanewood Cir - V700	Street Resurfacing	2017 Bonds	10	09/2022	74,671	74,671	-	-	-	-	74,671
Norcross Ln from Castlegate Dr to Marsh Ln - V842	Street Resurfacing	2017 Bonds	9	09/2023	-	-	-	246,754	-	-	246,754
North Boulevard Terrace Extension- Bridget To Plymouth - V991	Target Neighborhood	2017 Bonds	1	05/2024	323,657	327,625	(3,969)	-	1,831,584	-	2,155,241
Northaven Rd from Marsh Ln to Cox Ln - V568	Street Resurfacing	2017 Bonds	13	09/2022	-	372,361	(372,361)	372,361	-	-	372,361
Northaven Rd from Royalshire Dr to Crest Brook Dr - V226	Street Reconstruction	2017 Bonds	11	12/2022	80,029	67,173	12,856	719,394	-	-	799,423
Northbound S Westmoreland At Kimball High Sch Parking Lot - V304	Thoroughfares	2017 Bonds	3	10/2022	149,539	155,145	(5,606)	807,912	-	-	957,451

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Northcliff Dr from Bondstone Dr to Classen Dr - V729	Street Resurfacing	2017 Bonds	10	09/2022	86,265	86,265	1	-	-	-	86,265
Northcreek Ln from L B J Serv N to End of Pavement - V227	Street Reconstruction	2017 Bonds	11	12/2022	79,533	70,884	8,648	714,929	-	-	794,462
Northlake Dr from Coolair Dr to Kirkwood Dr - V764	Street Resurfacing	2017 Bonds	9	09/2022	157,231	157,231	-	-	-	-	157,231
Northlake Dr from Kirkwood Dr to Hambrick Rd - V766	Street Resurfacing	2017 Bonds	4	09/2022	108,251	108,251	-	-	-	-	108,251
Northwest Highway/Preston Parking/Transportation Interface - V141	Intergovernmental Partnership Projects	2017 Bonds	13	12/2025	100,000	9,900	90,100	1,000,000	8,895,503	-	9,995,503
Oak Lawn-Cedar Springs Area Improvements - V156	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	2	06/2024	513,144	514,180	(1,036)	-	-	-	514,180
Oak Plaza from Kleberg Rd to End of Pavement - V213	Street Reconstruction	2017 Bonds	8	10/2022	706,482	60,463	646,019	-	-	-	706,482
Old Gate Ln from San Leandro Dr to Groveland Dr - V672	Street Resurfacing	2017 Bonds	2	09/2022	50,009	50,009	-	-	-	-	50,009
Pacific Plaza Traffic Signal Upgrade - W311	Traffic Signals	Capital Projects Reimbursement	14	12/2021	375,000	639,971	(264,971)	-	-	-	639,971

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Palisade Dr From N Prairie Creek Rd To Riverway Dr - V255	Street Reconstruction	2017 Bonds	5	01/2022	761,032	776,998	(15,966)	170,821	-	-	931,853
Palo Pinto Ave. And Velasco Ave - Concho St. To Skillman St - V006	Alley Petitions	2017 Bonds	14	02/2024	64,840	74,391	(9,551)	-	119,255	-	184,095
Park Grove Ln (18627-18851) and Kirkmead - S294	Alley Reconstruction	2012 Bonds	Citywide	09/2022	423,419	422,558	861	-	-	-	423,419
Park Lane - US 75 to Greenville - U227	Intergovernmental Partnership Projects	2017 Bonds	13	12/2022	135,109	2,438	132,672	-	-	-	135,109
Park Lane - US 75 to Greenville - U227	Street Reconstruction	2006 Bonds	13	07/2021	365,046	363,621	1,425	-	-	-	365,046
Park Lane from Boedecker to US75 - U226	Intergovernmental Partnership Projects	2006 Bonds	13	07/2021	32,353	32,353	-	-	-	-	32,353
Park Lane from Boedecker to US75 - U226	Intergovernmental Partnership Projects	2017 Bonds	13	07/2021	1,846,215	1,147,963	698,252	-	-	-	1,846,215
Park Lane from Greenville to Fair Oaks - V899	Street and Alley Improvements	2017 Bonds	13	06/2025	-	-	-	558,541	-	-	558,541
Hillcrest Rd to Sarah Nash Ct - V930	Street Resurfacing	2017 Bonds	4	09/2023	-	-	-	701,085	-	-	701,085
Park Manor Dr From Simpson Stuart Rd To Happy Canyon Dr - V265	Street Reconstruction	2017 Bonds	8	10/2022	137,757	43,049	94,708	-	-	-	137,757

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Park Row Ave From South Central Expy to Jeffries St - Lighting - V175	Street and Alley Improvements	2017 Bonds	7	12/2023	-	-	-	424,000	-	-	424,000
Pearson Dr from Avalon Ave to Lakewood Blvd - V702	Street Resurfacing	2017 Bonds	4	09/2022	85,304	85,304	-	-	-	-	85,304
Pedestrian Way On Elm St Between Ervay - Stone St - U748	Streetscape-Urban Design	2006 Bonds	Citywide	10/2021	-	-	-	-	-	-	-
Pedestrian Way On Elm St Between Ervay - Stone St - U748	Streetscape-Urban Design	2017 Bonds	Citywide	10/2021	466,934	-	466,934	-	-	-	466,934
Pemberton Hill from Great Trinity Forest - VA10	Thoroughfares	2006 Bonds	5, 7, 8	10/2023	462,779	462,779	-	-	-	-	462,779
Pemberton Hill from Great Trinity Forest to Lake June - VA10	Thoroughfares	2017 Bonds	5, 7, 8	10/2023	8,855,785	253,605	8,602,180	-	3,856,067	-	12,711,852
Phoenix from Fair Oaks to Holly Hill - S609	Target Neighborhood	2017 Bonds	13	04/2023	857,623	853,623	4,000	-	-	-	857,623
Pierce St from St Rita Dr to W Kiest Blvd - V196	Street Reconstruction	2017 Bonds	3	11/2023	193,581	136,742	56,839	-	1,184,323	-	1,377,904
Polk/Tyler Roundabouts - P894	Intergovernmental Partnership Projects	2006 Bonds	Citywide	07/2021	3,477,321	3,126,947	350,374	-	-	-	3,477,321
Polk/Tyler Roundabouts - P894	Intergovernmental Partnership Projects	2012 Bonds	Citywide	07/2021	415,366	359,930	55,436	-	-	-	415,366

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Prairie Creek Bridge over UPRR Tracks - V143	Intergovernmental Partnership Projects	2017 Bonds	7	08/2025	2,398,979	820,905	1,578,074	5,545,184	1,082,818	-	9,026,981
Prairie Creek Bridge over UPRR Tracks - V143	Intergovernmental Partnership Projects	Capital Projects Reimbursement	7	08/2025	-	1,602,360	(1,602,360)	-	-	-	1,602,360
Preakness Ln from Polarity Dr to S Walton Walker Serv E - V197	Street Reconstruction	2017 Bonds	3	11/2023	149,185	137,324	11,860	-	1,288,420	-	1,437,605
Princess Ln from Marquis Ln to Marsh Ln - V697	Street Resurfacing	2017 Bonds	13	10/2022	661,869	780,734	(118,864)	448,095	-	-	1,109,964
Province Ln from Tellerson Ave to Casa Oaks Dr - V691	Street Resurfacing	2017 Bonds	9	09/2022	211,631	-	211,631	-	-	-	211,631
Public Art Administration- Public Works - PA59	Public Art	2017 Bonds	13	07/2022	46,647	15,710	30,937	-	-	-	46,647
Public Art Projects- Public Works - PA58	Public Art	2017 Bonds	Citywide	12/2021	186,584	-	186,584	-	-	-	186,584
Quebec St From Sharp St To Mockingbird Ln - V260	Street Reconstruction	2017 Bonds	6	09/2023	802,015	89,611	712,404	-	-	-	802,015
Rail Road Crossing Quiet Zones - V142	Intergovernmental Partnership Projects	2017 Bonds	Citywide	06/2022	543,000	425,159	117,841	-	-	-	543,000
Ravendale Ln from Belford Dr to Rockaway Dr - V743	Street Resurfacing	2017 Bonds	5	09/2022	149,102	-	149,102	-	-	-	149,102

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Ravendale Ln from Lange Cir to Belford Dr - V730	Street Resurfacing	2017 Bonds	9	09/2022	218,868	-	218,868	-	-	-	218,868
Ravenell Ave from Hodde St to CF Hawn Serv S - V205	Street Reconstruction	2017 Bonds	5	12/2024	264,155	203,435	60,720	1,469,471	-	-	1,733,626
Redstart Ln from Lyre Ln to Santa Barbara Dr - V669	Street Resurfacing	2017 Bonds	9	09/2022	150,817	-	150,817	-	-	-	150,817
Regent Dr from Cromwell Dr to Lathrop Dr - V712	Street Resurfacing	2017 Bonds	9	09/2022	465,990	532,519	(66,529)	255,878	-	-	721,868
Remove Dip On Eb Royal Ln 400 Ft East Of Greenville Ave - V309	Thoroughfares	2017 Bonds	10	04/2022	7,500	1,568	5,932	-	67,500	-	75,000
Rexton Ln from Glennox Ln to E Lovers Ln - V797	Street Resurfacing	2017 Bonds	8	09/2023	-	-	-	61,446	-	-	61,446
Richmond Ave At Skillman St Intersection Improvements - VA25	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	14	06/2022	350,212	95,084	255,128	-	-	-	350,212
Richmond Ave from Matilda St to Skillman St - V620	Street Resurfacing	2017 Bonds	14	09/2021	1,274,616	5,673	1,268,943	-	-	-	1,274,616
Ridgecrest Rd. - Holly Hill Dr. To Sopac Tr E Of Eastridge - V186	Street Petitions	2017 Bonds	13	11/2024	532,136	536,852	(4,717)	-	4,995,006	-	5,527,142
Ridgedale Ave from McMillan Ave to Worcola St - V234	Street Reconstruction	2017 Bonds	14	02/2024	185,904	4,975	180,929	-	-	-	185,904

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Ridgemoor Dr from Lochwood Blvd to Midlake Dr - V738	Street Resurfacing	2017 Bonds	9	09/2022	83,761	-	83,761	-	-	-	83,761
Ridgemoor Dr from Highgate Ln to Santa Anita Dr - V723	Street Resurfacing	2017 Bonds	5	09/2022	155,722	-	155,722	-	-	-	155,722
Ring St from East Grand Ave to Hay St - V713	Street Resurfacing	2017 Bonds	2	09/2022	63,093	63,093	-	82,429	-	-	145,522
Rio Grande Cir from Rio Grande Ave to Kimball Ridge Dr - V595	Street Resurfacing	2017 Bonds	3	09/2021	5,275	-	5,275	-	-	-	5,275
Rio Verde Way from Shiloh Rd to Kilbuck Ln - V652	Street Resurfacing	2017 Bonds	9	04/2022	198,000	-	198,000	-	-	-	198,000
Riverfront From Uppr Tracks To Cadiz - V134	Intergovernmental Partnership Projects	2017 Bonds	1	06/2025	4,600,000	-	4,600,000	-	-	-	4,600,000
Rolling Rock Ln from Hackney Ln to Fern Hollow Dr - V220	Street Reconstruction	2017 Bonds	10	12/2023	97,213	99,457	(2,243)	-	435,567	-	532,780
Rosemont Rd From Buckner To Hillburn - V996	Target Neighborhood	2017 Bonds	5	12/2023	178,215	181,538	(3,323)	-	1,362,625	-	1,540,840
Rosemont Rd From Hillburn To Jim Miller - V997	Target Neighborhood	2017 Bonds	5	12/2023	426,261	427,856	(1,595)	-	2,862,091	-	3,288,352
Rothington Rd From Chariot Dr To S Buckner Blvd - V166	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	7	07/2022	41,216	-	41,216	-	-	-	41,216
Routh St Gateway Streetscape And Pedestrian Improvements - V983	Streetscape-Urban Design	2017 Bonds	14	09/2023	50,000	4,691	45,309	-	-	-	50,000

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Routh St Gateway Streetscape And Pedestrian Improvements - V983	Streetscape-Urban Design	2017 Bonds	14	06/2023	200,000	-	200,000	-	-	-	200,000
Royal Ln from Ashcroft Ave to Greenville Ave - V967	Street Resurfacing	2017 Bonds	10	09/2022	-	-	-	500,238	-	-	500,238
Royal Ln from Brockbank Dr to Coogan Dr - V923	Street Resurfacing	2017 Bonds	13	09/2022	338,954	338,954	-	455,127	-	-	794,081
Royal Ln from Cromwell Dr to Marsh Ln - V891	Street Resurfacing	2017 Bonds	13	09/2022	-	-	-	670,000	-	-	670,000
Royal Ln from Harry Hines Blvd to Grissom Ln - V951	Street Resurfacing	2017 Bonds	6	06/2022	584,815	-	584,815	-	-	-	584,815
Rugged Dr from Berkley Ave to Ferndale Ave - V189	Street Reconstruction	2017 Bonds	1	11/2022	956,004	566,892	389,111	-	-	-	956,004
Ruidosa Ave from Featherbrook Dr to Cotillion Dr - V727	Street Resurfacing	2017 Bonds	7	05/2022	198,501	-	198,501	-	-	-	198,501
S Murdeaux Ln from Great Trinity Forest Way to Olusta Dr - V214	Street Reconstruction	2017 Bonds	8	02/2023	70,036	65,461	4,575	630,327	-	-	700,363
S Patton Ave from E 10th St to E. Jefferson Blvd - V190	Street Reconstruction	2017 Bonds	1	12/2023	66,565	71,981	(5,416)	-	327,747	-	394,312

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
S Van Buren Ave from W Pembroke Ave to Page Ave - V191	Street Reconstruction	2017 Bonds	1	11/2022	595,673	563,698	31,976	-	-	-	595,673
San Diego Dr from Shiloh Rd to Santa Anna Ave - V782	Street Resurfacing	2017 Bonds	5	04/2022	335,283	180,848	154,435	-	-	-	335,283
San Jacinto St From N Pearl St To Crockett St - V291	Street Reconstruction	2017 Bonds	14	11/2023	66,291	69,364	(3,074)	-	359,702	-	425,993
San Juan Ave from Newcombe Dr to Crest Ridge Dr - V772	Street Resurfacing	2017 Bonds	2	09/2022	172,289	-	172,289	-	-	-	172,289
San Marcus Ave from Lingo Ln to Ferguson Rd - V703	Street Resurfacing	2017 Bonds	9	09/2022	154,213	-	154,213	-	-	-	154,213
Santa Anna Ave from Shiloh Rd to Vista Mar Dr - V747	Street Resurfacing	2017 Bonds	9	05/2022	202,379	-	202,379	-	-	-	202,379
Santa Barbara Dr from Santa Maria Ln to E Mockingbird Ln - V771	Street Resurfacing	2017 Bonds	8	09/2022	171,877	-	171,877	-	-	-	171,877
Santa Fe Ave from Clermont Ave to Monte Vista Dr - V817	Street Resurfacing	2017 Bonds	8	09/2022	-	-	-	61,294	-	-	61,294
Santa Fe Ave from Cordova St to Clermont Ave - V826	Street Resurfacing	2017 Bonds	14	09/2022	-	-	-	56,595	-	-	56,595

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Sapling Way From Clearsprings Rd To Greenhollow Ln - V281	Street Reconstruction	2017 Bonds	11	12/2023	22,622	28,625	(6,003)	-	245,913	-	268,535
Shaw St from Navaro St to Harston St - V210	Street Reconstruction	2017 Bonds	6	12/2023	97,885	101,057	(3,172)	-	880,970	-	978,855
Sidewalk and Barrier Free Ramp Improvements - Council District Projects - P709	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	10	09/2021	157,698	-	157,698	-	-	-	157,698
Sidewalk and Barrier Free Ramp Improvements District 2 - S416	Sidewalk and Barrier Free Ramp Improvements	2012 Bonds	Citywide	Ongoing	8,951	8,942	9	-	-	-	8,951
Sidewalks 50/50 And ADA Ramps - V146	Sidewalk and Barrier Free Ramp Improvements	2012 Bonds	Citywide	05/2022	2,808,938	2,808,938	-	-	-	-	2,808,938
Sidewalks 50/50 And ADA Ramps - V146	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	Citywide	05/2022	3,338,128	2,338,783	999,345	4,148,594	-	-	7,486,722
Simpson Stuart Rd From Bonnie View Rd To Lancaster Rd - V180	Street and Alley Improvements	2017 Bonds	8	09/2024	-	-	-	-	-	-	-
Sinclair Ave from Jupiter Rd to Gaston Pkwy - V746	Street Resurfacing	2017 Bonds	9	09/2022	189,165	-	189,165	-	-	-	189,165
Sinclair Ave from Sunland St to Jupiter Rd - V681	Street Resurfacing	2017 Bonds	9	09/2022	79,971	-	79,971	-	-	-	79,971

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Skillman at Walnut Hill (Complete Street) - VA22	Public/Private Development	2017 Bonds	10	12/2025	1,284,747	-	1,284,747	-	-	-	1,284,747
Skillman St from Richmond Ave to Llano Ave - V907	Street Resurfacing	2017 Bonds	14	09/2022	-	-	-	654,770	-	-	654,770
South Blvd From South Central Expy To Me - V167	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	7	04/2022	230,551	231,471	(920)	-	-	-	231,471
South Blvd From South Central Expy To Meadow St Lighting - V176	Street and Alley Improvements	2017 Bonds	7	12/2023	-	-	-	600,053	-	-	600,053
South Ewing Ave From Sleeth St To Ann Arbor Ave - V188	Street Petitions	2017 Bonds	4	01/2023	906,330	792,423	113,907	-	-	-	906,330
Springhill Dr from Mercer Dr to Stanwood Dr - V832	Street Resurfacing	2017 Bonds	9	09/2023	-	-	-	77,004	-	-	77,004
State St from Routh St to Boll St - V789	Street Resurfacing	2017 Bonds	9	10/2022	76,215	94,104	(17,890)	76,215	-	-	152,430
Street Illumination Construction, or Replacement, or Upgrade - VA41	Street Lighting	2017 Bonds	Citywide	12/2025	2,150,000	-	2,150,000	-	-	-	2,150,000
Street Lights At Parkdale Dr And Lawnview Ave - V177	Street and Alley Improvements	2017 Bonds	7	12/2022	16,000	-	16,000	-	-	-	16,000
Street Lights Wendekin St - V178	Street and Alley Improvements	2017 Bonds	7	12/2022	112,000	-	112,000	-	-	-	112,000

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Street Lights Within Claremont Neighborhood - V179	Street and Alley Improvements	2017 Bonds	7	12/2023	132,838	-	132,838	467,162	-	-	600,000
Superior St From Catherine To W. Clarendon - S444	Street Reconstruction	2006 Bonds	Citywide	Ongoing	3,193	3,156	37	-	-	-	3,193
Superior St From Catherine To W. Clarendon - S444	Street Reconstruction	2012 Bonds	Citywide	Ongoing	533,231	526,482	6,749	-	-	-	533,231
Sylvania Dr from Sinclair Ave to Vinemont St - V807	Street Resurfacing	2017 Bonds	9	09/2023	-	-	-	180,898	-	-	180,898
Syracuse Dr from Wake Forrest Dr to Wake Forrest Dr - V804	Street Resurfacing	2017 Bonds	9	09/2023	-	-	-	240,513	-	-	240,513
Terry St from S Haskell Ave to S Peak St - V811	Street Resurfacing	2017 Bonds	7	09/2022	142,345	-	142,345	-	-	-	142,345
Timber Oaks Dr From Shadow Ridge Dr To Shadow Ridge Dr - V284	Street Reconstruction	2017 Bonds	12	07/2022	703,140	708,275	(5,135)	171,726	-	-	874,866
Traffic Accident Reduction Roadway Improvements - On-Demand - U232	Intergovernmental Partnership Projects	2017 Bonds	Citywide	12/2022	-	-	-	-	-	-	-
Traffic Signal at Cantegral and Live Oak - W437	Traffic Signals	Capital Projects Reimbursement	14	12/2021	242,059	221,228	20,832	-	-	-	242,059
Traffic Signal Construction - VA40	Traffic Signals	2017 Bonds	Citywide	12/2025	2,300,000	-	2,300,000	5,650,617	2,049,383	-	10,000,000

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Traffic Signal Infrastructure Asset Management - VA42	Traffic Intersection Capacity & Safety Improvements	2017 Bonds	Citywide	12/2022	350,000	-	350,000	-	-	-	350,000
Traffic Signal Installations - VA28	Traffic Signals	2017 Bonds	Citywide	12/2022	14,079,591	6,692,595	7,386,996	1,409,777	2,923,973	-	18,413,341
Traffic Signal Synchronization Project - VA27	Traffic Signals	2017 Bonds	Citywide	09/2024	1,794,102	142,500	1,651,602	5,754,623	-	-	7,548,725
Trammel Dr from Bennington Dr to Clemson Dr - V841	Street Resurfacing	2017 Bonds	7	05/2022	-	-	-	164,228	-	-	164,228
Trammel Dr from Clemson Dr to E Northwest HWY - V806	Street Resurfacing	2017 Bonds	9	05/2022	-	-	-	216,982	-	-	216,982
Trammel Dr from Fisher Rd to Bennington Dr - V791	Street Resurfacing	2017 Bonds	9	05/2022	-	-	-	421,204	-	-	421,204
Tree Shadow Trl (5902-5942) And Flintshire Ct - S307	Alley Reconstruction	2012 Bonds	12	09/2022	490,960	495,244	(4,285)	-	-	-	495,244
Trojan St. - Burma Rd. To Fellows Ln. - V185	Street Petitions	2017 Bonds	7	12/2024	88,523	90,597	(2,074)	-	1,009,556	-	1,098,079
Tuscany Way from Sinclair Ave to Lippitt Ave - V818	Street Resurfacing	2017 Bonds	14	09/2023	-	-	-	150,337	-	-	150,337
Upton St From I-35 E To 12th St - V995	Target Neighborhood	2017 Bonds	4	02/2024	51,613	53,667	(2,054)	-	519,523	-	571,136

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
US 75/ Mockingbird/ Lovers Lane Pedestrian Improvements - V144	Intergovernmental Partnership Projects	2017 Bonds	14	07/2023	1,100,000	10,609	1,089,391	-	-	-	1,100,000
UT Southwestern Medical District - V140	Intergovernmental Partnership Projects	2017 Bonds	2	12/2024	503,724	-	503,724	3,011,669	3,959,680	-	7,475,073
UT Southwestern- Modifications at Inwood - W313	Traffic Signals	2006 Bonds	2	06/2022	87,685	13,659	74,026	-	-	-	87,685
UT Southwestern- Modifications at Inwood - W313	Traffic Signals	Capital Projects Reimbursement	2	06/2022	36,042	44,183	(8,141)	-	-	-	44,183
Valencia St from Sevilla St to East Grand Ave - V709	Street Resurfacing	2017 Bonds	3	09/2022	-	-	-	112,504	-	-	112,504
Valley View- Walnut - IH-635 to City Limits - U234	Intergovernmental Partnership Projects	2006 Bonds	10, 11	07/2021	1,028,677	1,028,677	-	-	-	-	1,028,677
Valley View- Walnut - IH-635 to City Limits - U234	Intergovernmental Partnership Projects	2017 Bonds	10, 11	07/2021	44,629	10,629	34,000	-	-	-	44,629
Vanette Ln From Fitzsimmons Dr To S Marsalis Ave - V253	Street Reconstruction	2017 Bonds	4	04/2024	63,511	68,526	(5,015)	-	505,005	-	568,516
Viceroy Dr from King George Dr to Regal Row - V617	Street Resurfacing	2017 Bonds	2	05/2022	526,955	-	526,955	-	-	-	526,955
Vickery Blvd from Laneri Ave to Glencoe St - V383	Street Resurfacing	2017 Bonds	13	09/2023	1,535	3,768	(2,233)	-	128,872	-	130,407

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Vinemont St from Forest Grove Dr to Easton Rd - V761	Street Resurfacing	2017 Bonds	8	Ongoing	136,994	-	136,994	-	-	-	136,994
W 12th St from Briscoe Blvd to Hampton Rd - V192	Street Reconstruction	2017 Bonds	1	12/2023	602,172	59,752	542,420	-	-	-	602,172
W Bay Cir from W Lawther Dr to Branchfield Dr - V786	Street Resurfacing	2017 Bonds	9	09/2022	342,520	342,520	-	-	-	-	342,520
W University Blvd from Inwood Rd to Eastern Ave - V935	Street Resurfacing	2017 Bonds	11	06/2022	-	-	-	429,539	-	-	429,539
W University Blvd from Robin Rd to Inwood Rd - V938	Street Resurfacing	2017 Bonds	9	06/2022	103,472	-	103,472	-	-	-	103,472
W University Blvd From Roper St To Kenwell St - V157	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	2	10/2022	100,595	101,515	(920)	-	-	-	101,515
Wake Forrest Dr from Leigh Dr to Trammel Dr - V670	Street Resurfacing	2017 Bonds	9	09/2022	52,513	-	52,513	-	-	-	52,513
Walnut Hill - Malibu to Luna - U236	Intergovernmental Partnership Projects	2006 Bonds	10	12/2024	64,114	63,322	793	-	-	-	64,114
Walnut Hill and White Rock Trail Signal - VA43	Traffic Signals	2017 Bonds	10	07/2022	307,000	-	307,000	-	-	-	307,000
Waneta Dr From Robin Rd To Inwood Rd - V244	Street Reconstruction	2017 Bonds	2	12/2023	42,066	45,242	(3,177)	-	331,778	-	373,844

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Warranted Signals and School Flashers - On-Demand - U811	Traffic Signals	2017 Bonds	Citywide	09/2021	11,393	-	11,393	-	-	-	11,393
Waterview Rd from Bondstone Dr to Classen Dr - V704	Street Resurfacing	2017 Bonds	9	09/2022	8,893	-	8,893	-	-	-	8,893
Webb Chapel Rd From Silvertown Dr To Northaven Rd - V313	Thoroughfares	2017 Bonds	13	02/2024	301,127	311,907	(10,780)	-	2,719,669	-	3,020,796
Weeburn Dr from Marsh Ln to Cox Ln - V694	Street Resurfacing	2017 Bonds	13	Ongoing	-	-	-	-	-	-	-
Wendelkin St From Pennsylvania Ave To Dr - V168	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	7	04/2022	125,707	126,627	(920)	-	-	-	126,627
West Dallas Gateway - S399	Gateway	2017 Bonds	6	11/2024	21,325,770	1,514,542	19,811,228	-	-	-	21,325,770
West Shore Dr from Tokalon Dr to Meadow - S574	Street Resurfacing	2012 Bonds	Citywide	07/2021	32,916	29,267	3,649	-	-	-	32,916
Westfield Dr From Gladwood Ln To Clearwater Dr - V272	Street Reconstruction	2017 Bonds	10	05/2024	57,150	59,153	(2,003)	-	479,776	-	536,926
Westfield Dr from Woodbrook Dr to Gladwood Ln - V221	Street Reconstruction	2017 Bonds	10	11/2022	57,610	56,446	1,164	-	516,571	-	574,181
Westshore - Santa Fe Trail - Alley North Of Coronado - VA07	Target Neighborhood	2017 Bonds	14	02/2024	91,296	94,771	(3,475)	-	834,685	-	925,981

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Wheatland - Lancaster CL to Lancaster Rd - U803	Thoroughfares	2017 Bonds	Citywide	12/2022	126,128	29,593	96,535	-	-	-	126,128
Wheatland Road From City Limits To University Hills - V145	Intergovernmental Partnership Projects	2017 Bonds	8	09/2023	686,275	686,595	(319)	1,160,091	-	-	1,846,366
Whittier Ave from San Benito Way to San Leandro Dr - V767	Street Resurfacing	2017 Bonds	9	09/2022	80,228	-	80,228	-	-	-	80,228
Whittier Ave from Santa Clara Dr to San Benito Way - V630	Street Resurfacing	2017 Bonds	9	09/2021	142,379	-	142,379	-	-	-	142,379
Willis Ave from McMillan Ave to Worcola St - V235	Street Reconstruction	2017 Bonds	14	12/2023	83,630	89,998	(6,369)	-	540,450	-	624,080
Winsted Dr from Lakeforest Ct to Pasadena Pl - V588	Street Resurfacing	2017 Bonds	11	09/2021	107,256	-	107,256	-	-	-	107,256
Winsted Dr from Lakewood Blvd to Westlake Ave - V719	Street Resurfacing	2017 Bonds	7	09/2022	66,714	-	66,714	-	-	-	66,714
Winsted Dr from Pasadena Pl to White Rock Rd - V635	Street Resurfacing	2017 Bonds	9	09/2021	51,515	-	51,515	-	-	-	51,515
Winsted Dr from Westlake Ave to Meadow Lake Ave - V753	Street Resurfacing	2017 Bonds	7	09/2022	63,009	-	63,009	-	-	-	63,009
Winsted Dr from White Rock Rd to Tokalon Dr - V362	Street Resurfacing	2017 Bonds	9	09/2023	53,851	54,851	(1,000)	-	136,675	-	190,527

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Woodbrook Dr from Ashcroft Ave to Stillwater Dr - V593	Street Resurfacing	2017 Bonds	10	09/2022	-	-	-	73,642	-	-	73,642
Woodbrook Dr From Clearwater Dr To Graywood Dr - V274	Street Reconstruction	2017 Bonds	10	11/2023	34,802	39,298	(4,497)	-	222,946	-	257,748
Woodbrook Dr From Graywood Dr To Westfield Dr - V273	Street Reconstruction	2017 Bonds	10	11/2023	30,803	33,145	(2,342)	-	228,591	-	259,394
Woodmeadow From La Prada West To The End - S320	Street Reconstruction	2012 Bonds	12	12/2024	26,914	26,200	714	-	-	-	26,914
Woodmeadow From La Prada West To The End - S320	Street Reconstruction	2017 Bonds	9	12/2024	684	684	-	-	-	-	684
Woodmeadow Parkway over Long Branch - P861	Bridge Repair and Modification	2006 Bonds	9	12/2024	9,682	7,967	1,715	-	-	-	9,682
Woodmeadow Parkway over Long Branch - P861	Bridge Repair and Modification	2012 Bonds	9	12/2024	1,642	3,358	(1,715)	-	-	-	3,358
Woodspan Dr from Emberwood Dr to Fairwood - V509	Street Resurfacing	2017 Bonds	8	12/2022	306	1,247	(941)	-	-	-	1,247
Woodwick Dr From W Camp Wisdom Ed To Clearwood Dr - V266	Street Reconstruction	2017 Bonds	8	10/2021	432,038	432,038	-	351,651	-	-	783,689
Wright Street From S. Oak Cliff To Edgefield - V154	Sidewalk and Barrier Free Ramp Improvements	2017 Bonds	1	06/2024	62,242	64,387	(2,144)	-	392,886	-	455,128

STREET AND TRANSPORTATION

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Yancy S from Carbondale St to Saipan St - S610	Target Neighborhood	2006 Bonds	4	12/2023	4,385	4,385	-	-	-	-	4,385
Yancy S from Carbondale St to Saipan St - S610	Target Neighborhood	2012 Bonds	4	12/2023	119,570	119,431	139	-	-	-	119,570
Yancy S from Carbondale St to Saipan St - S610	Target Neighborhood	2017 Bonds	4	12/2023	1,068,044	971,365	96,679	-	-	-	1,068,044
Yorksprings Dr from Meadowspring Ln to Yorksprings Pl - V695	Street Resurfacing	2017 Bonds	9	04/2022	117,718	-	117,718	-	-	-	117,718
Yorksprings Dr from Valley Spring Dr to Meadowspring Ln - V717	Street Resurfacing	2017 Bonds	9	04/2022	199,317	-	199,317	-	-	-	199,317
Grand Total					\$472,220,254	\$320,876,278	\$151,343,973	\$190,930,302	\$183,795,985	-	\$846,946,541



WATER UTILITIES FACILITIES

MISSION

The Dallas Water Utilities Department (DWU) is a City-owned enterprise utility providing regional water and wastewater services to the residents of Dallas and to surrounding customer cities. DWU's mission is to provide services vital to the health and safety of Dallas residents and our customers and to support the City's efforts toward economic development, environmental protection, and enhancement of quality of life, including water supply, treatment, and distribution, wastewater collection and treatment, billing, credit, collection, and customer service. The mission of the DWU Water and Wastewater Capital Improvement Program (CIP) is to provide an adequate water supply and wastewater treatment to customers by acquiring future water and wastewater facilities and to renovate and improve existing City water and wastewater facilities.

HIGHLIGHTED ACCOMPLISHMENTS FOR FY 2020-21

- Awarded water and wastewater main replacement and rehabilitation contracts that will result in the installation of approximately 75 miles of water and wastewater mains, including relocation and private development projects
- Completed the Water Delivery Comprehensive System Assessment and Update; included capital project recommendations and strategic plans and long-range goals for the capacity, management, operation, and maintenance of the City of Dallas water delivery system
- Awarded construction contract for wastewater interceptor capacity and condition improvements in the Lower East Bank sewershed; included the installation of approximately 8,000 feet of 84-inch to 120-inch diameter wastewater pipeline to address existing wet weather overflows and provide additional capacity for future development and growth
- Awarded a design contract to replace the Beltwood Pump Station, which has two adjacent 20-million-gallon reservoirs and a pumping capacity of 157 million gallons per day; design will recommend phased improvements to maintain reservoir capacity, yard piping, and pump station service during construction
- Awarded a construction contract for residual handling improvements at the East Side Water Treatment Plant, to provide additional on-site lagoons and other mechanical and site improvements; this is the first step in the phased implementation of residual handling improvements at the East Side Water Treatment Plant
- Awarded a construction contract for Bachman Lake Dredging Improvements to remove accumulated sediment and restore lake functionality
- Awarded a construction contract to replace existing filters at the Elm Fork Water Treatment Plant, to convert the plant to Biological Active Filtration in accordance with Water Quality Improvement recommendations
- Completed construction of Walcrest Pump Station and reservoir improvements, including a new 85 million gallon per day pump station and two 10-million-gallon water storage reservoirs

WATER UTILITIES FACILITIES

- Completed construction of East Side Water Treatment Plant Biological Filtration Optimization; included new backwash and chemical facilities designed to improve biological filtration providing more chemically and biologically stable water in the distribution system
- Completed construction of Elm Fork Water Treatment Plant Residuals Handling Facilities; included new facilities to thicken and efficiently dispose of purification residuals and return recycled water to the plant for purification
- Completed construction of the Central Wastewater Treatment Plant Complex A Mechanical and Process Improvements; included structural reconfiguration of all aeration basins to simplify treatment and improve aeration and returned sludge management
- Completed replacement of 49 roof sections at 30 buildings equaling 143,000 square feet, replacement of 900 HVACR components (thermostats, exhaust fans, unit heaters, boiler, chiller, etc.), repair of the Elm Fork Administration and Controls building at Elm Fork Water Treatment plant, and awarded roof maintenance contract for two years of semi-annual roof inspections, minor repairs, and emergency repairs

HIGHLIGHTED OBJECTIVES FOR FY 2021-22

- Award water and wastewater main replacement and rehabilitation contracts that will result in the installation of approximately 75 miles of water and wastewater mains, including relocation and private development projects
- Advertise construction for Bachman Dam and Spillway Improvements, including dam and spillway improvements to address safety, capacity, and regulatory requirements
- Begin preliminary engineering and property acquisition for the Integrated Pipeline (IPL) to Bachman project, including approximately 22 miles of new 90-inch pipeline, dechlorination facilities, discharge and intake facilities at Joe Pool Lake, and connection to the Bachman Water Treatment Plant
- Complete construction of Walnut Hill Pump Station, which will replace two existing pump stations with a new 50 million gallon per day pumping facility, and initiate site landscaping and security improvements
- Complete site landscaping and security improvements for Walcrest Pump Station
- Complete construction of Elm Fork Water Treatment Plant Pump Station One, including a new pump station that replaces the existing to meet current standards and capacity requirements (the new pump station houses the high service pumps for finished water, the low lift pumps for raw water, and the pumps for filter backwash water)
- Complete construction of the Central Wastewater Treatment Plant Influent Equipment and Piping Rehabilitation, including rehabilitation of the 84-inch horseshoe interceptor, rehabilitation of all influent junction structures, and the addition of a new bar screen at the Influent Pump Station

WATER UTILITIES FACILITIES

- Award a construction contract for major maintenance and rehabilitation of high priority raw water facilities
- Award a construction contract for major maintenance and rehabilitation improvements at each of the City's three water treatment plants
- Award construction contract for rehabilitation of the Jim Miller Pump Station facility, including upgrades to key pumping, mechanical, instrumentation, electrical equipment and providing for safety and security improvements to provide continued reliable service
- Award construction of Central Wastewater Treatment Plant Primary Clarifier Improvements, including replacement of existing primary clarifiers and additional primary clarifier capacity
- Award construction of Southside Wastewater Treatment Plant Electrical Improvements, including replacement of switchgears, transformers, control panels, motor control centers, and replacement of six bar screens at Influent Pump Station C
- Award construction of Southside Wastewater Treatment Plant SCADA Improvements, including design for improvements to the existing SCADA infrastructure and replacement of treatment instrumentation to enhance process automation
- Award construction of initial phase of wastewater interceptor capacity and condition improvements in the Upper East Bank sewershed, which will address existing wet weather overflows and provide additional capacity for future development and growth
- Award construction contract for replacement and improvement of large water and wastewater meters and valve infrastructure, which will address 14 customer city water and wastewater meter vaults in need of improvements based on condition assessments
- Award design contract for renovation and addition to Water Delivery's Distribution facility, relocation of Wastewater Emergency Response division and Stormwater Neighborhood Response division from current lease facilities to a new facility, create offices in existing structure at Lake Ray Hubbard, and complete minor interior renovations at four buildings

WATER UTILITIES FACILITIES

SERVICE DESCRIPTIONS

WATER UTILITIES FACILITIES	
Homeowner Extensions and Unserved Areas	Construction of water and wastewater main extensions to homeowners for water service.
Mains, Pump Stations, and Associated Facilities	Right-of-way acquisition, design, and construction of new and replacement mains, pump stations, lift stations, ground storage, and elevated tanks as required by growth, development, and obsolescence. Surveying, geotechnical, and environmental services are also included.
Public Art	Includes public art initiatives throughout the City of Dallas. Funds generated by public art appropriations are used for the design services of artists, selection, acquisition, commissioning, display of artworks, and for administration of public art projects.
Raw Water Pumping and Transmission	Acquisition of right-of-way for transmission facilities and for the design and construction of water transmission facilities and pipelines.
Rehabilitation and Equipment	Maintenance and renovation of major water and wastewater facilities.
Relocations in Advance of Paving	Replacement and/or relocation of water mains, wastewater mains, and related facilities to permit widening and paving of streets and highways and storm drainage in coordination with City, County, and State programs.
Service Centers, Offices, and Research Facilities	Renovation of existing service facilities and business and customer service systems.
Studies and Master Plans	Studies related to business, planning, water and wastewater operations, and master plan updates.
Wastewater Treatment Plants and Associated Facilities	Design and construction of renovations, expansions, and improvements to the Central and Southside Wastewater Treatment Plants.
Water Supply Reservoirs and Dams	Dam inspection, consultation, rehabilitation, and erosion studies for various dams. Also includes acquisition of new water supply sources.
Water Treatment Plants and Associated Facilities	Design and construction of renovations, expansions, and improvements to the City's three water treatment plants: Bachman Plant, East Side Plant, and Elm Fork Plant.
Wholesale Customer Facilities	Construction of facilities necessary to provide service to wholesale customer cities. Funded by customer cities.

WATER UTILITIES FACILITIES

SOURCE OF FUNDS

Funding Source	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Sewer Capital Program	2,302,903,182	1,958,049,163	344,854,019	165,050,000	131,000,000	331,700,000	2,950,653,182
Water Capital Program	3,762,223,984	3,157,537,089	604,686,895	158,450,000	211,700,000	697,380,000	4,829,753,984
Water Public Arts Fund	4,290,750	1,107,162	3,183,588	50,000	50,000	150,000	4,540,750
Grand Total	\$6,069,417,916	\$5,116,693,413	\$952,724,503	\$323,550,000	\$342,750,000	\$1,029,230,000	\$7,764,947,916

USE OF FUNDS

Service	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Homeowner Extensions and Unserved Areas	166,154,996	132,013,159	34,141,837	3,150,000	3,150,000	9,450,000	181,904,996
Mains, Pump Stations, and Associated Facilities	2,171,542,624	1,891,993,392	279,549,232	150,800,000	193,600,000	576,180,000	3,092,122,624
Public Art	4,290,750	1,107,162	3,183,588	50,000	50,000	150,000	4,540,750
Raw Water Pumping and Transmission	286,820,395	256,330,424	30,489,970	35,500,000	5,500,000	99,750,000	427,570,395
Rehabilitation and Equipment	317,362,189	267,820,946	49,541,243	14,300,000	14,500,000	43,100,000	389,262,189
Relocations in Advance of Paving	475,856,770	360,651,192	115,205,578	18,850,000	38,350,000	75,800,000	608,856,770
Service Centers, Offices, and Research Facilities	168,831,635	138,426,445	30,405,191	6,000,000	12,500,000	15,000,000	202,331,635
Studies and Master Plans	76,096,428	58,164,648	17,931,780	1,100,000	4,100,000	7,800,000	89,096,428
Wastewater Treatment Plants and Associated Facilities	957,161,121	876,178,766	80,982,355	69,800,000	35,000,000	49,500,000	1,111,461,121
Water Supply Reservoirs and Dams	200,424,162	162,118,539	38,305,623	4,000,000	25,000,000	1,500,000	230,924,162
Water Treatment Plants and Associated Facilities	1,226,382,363	963,660,283	262,722,080	15,000,000	10,000,000	144,000,000	1,395,382,363
Wholesale Customer Facilities	18,494,484	8,228,458	10,266,026	5,000,000	1,000,000	7,000,000	31,494,484
Grand Total	\$6,069,417,916	\$5,116,693,413	\$952,724,503	\$323,550,000	\$342,750,000	\$1,029,230,000	\$7,764,947,916

WATER UTILITIES FACILITIES

PROJECT LIST

The table below details all active projects in the Capital Improvement Program in alphabetical order. Included in the detail for each project is the service, funding source, council district, estimated completion date, inception-to-date budget, remaining appropriations, and new appropriations for FY 2021-22 and FY 2022-23. The Total Project Cost reflects the total budget over the life of the project, including inception-to-date budget, new appropriations, and estimated Future Cost.

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Administrative Order - CS96	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	09/2021	29,038,136	29,035,933	2,203	-	-	-	29,038,136
Administrative Order - PS96	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	09/2023	10,760,074	10,760,074	-	-	-	-	10,760,074
AMR - P291	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	09/2023	5,000,000	3,815,232	1,184,768	-	-	-	5,000,000
Bachman Water Tr PI - Facs - CW/30	Water Treatment Plants and Associated Facilities	Water Capital Program	6	09/2025	37,103,503	36,278,424	825,079	-	-	-	37,103,503
Bachman Water Tr PI - Facs - PW/30	Water Treatment Plants and Associated Facilities	Water Capital Program	6	09/2026	57,600,000	47,329,491	10,270,509	4,000,000	-	1,000,000	62,600,000
Bachman Water Tr PI & Facs - PW30	Water Treatment Plants and Associated Facilities	Water Capital Program	6	09/2023	42,589,485	43,372,283	(782,798)	-	-	-	43,372,283
Bachman Water Tr PI & Facs - PW30	Water Treatment Plants and Associated Facilities	Water Capital Program	6	09/2023	20,128,168	20,023,188	104,980	-	-	-	20,128,168
Bachman Water Tr PI & Facs - PW30	Water Treatment Plants and Associated Facilities	Water Capital Program	6	09/2025	59,630,753	52,798,547	6,832,206	-	-	-	59,630,753

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Central Ww Treat PI - Faci - PS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2026	184,618,343	170,156,309	14,462,034	20,000,000	20,000,000	24,500,000	249,118,343
Central Ww Treat PI & Faci - PS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	4	09/2022	609,607	585,524	24,083	-	-	-	609,607
Central Ww Treat PI & Faci - PS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	4	09/2023	147,021,537	146,245,909	775,628	-	-	-	147,021,537
Central Ww Treat PI & Faci - PS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	4	09/2025	120,289,710	93,296,667	26,993,044	-	-	-	120,289,710
Central Ww Treat PI- Facs - CS30	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	5	09/2025	59,622,504	57,993,725	1,628,779	3,800,000	-	-	63,422,504
East Side Water Tr PI - Fa - PW32	Water Treatment Plants and Associated Facilities	Water Capital Program	Outside City	09/2025	319,537,684	240,334,238	79,203,446	6,000,000	-	6,500,000	332,037,684
East Side Water Tr PI - Fa - CW32	Water Supply Reservoirs and Dams	Water Capital Program	Citywide, Outside City	09/2025	44,958,438	44,619,041	339,397	-	-	-	44,958,438
East Side Water Tr PI & Fa - CW32	Water Treatment Plants and Associated Facilities	Water Capital Program	Outside City	09/2023	3,000,000	-	3,000,000	-	-	-	3,000,000
East Side Water Tr PI & Fa - PW32	Water Supply Reservoirs and Dams	Water Capital Program	Outside City	09/2023	12,804,000	12,804,000	-	-	-	-	12,804,000
East Side Water Tr PI & Fa - PW32	Water Treatment Plants and Associated Facilities	Water Capital Program	Outside City	09/2023	186,157,494	184,558,167	1,599,327	-	-	-	186,157,494

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Elm Fork Water Tr PI - Fac - PW31	Water Treatment Plants and Associated Facilities	Water Capital Program	Outside City	09/2025	227,397,412	93,041,620	134,355,792	-	-	125,000,000	352,397,412
Elm Fork Water Tr PI - Fac - PW31	Water Treatment Plants and Associated Facilities	Water Capital Program	Outside City	09/2026	156,030,246	128,284,993	27,745,253	5,000,000	10,000,000	11,500,000	182,530,246
Elm Fork Water Tr PI - Fac-CW31	Water Supply Reservoirs and Dams	Water Capital Program	Citywide, Outside City	09/2025	49,416,656	48,865,983	550,673	4,000,000	-	-	53,416,656
Elm Fork Water Tr PI & Fac - PW31	Water Treatment Plants and Associated Facilities	Water Capital Program	Outside City	09/2023	117,207,619	117,639,333	(431,715)	-	-	-	117,639,333
Future Development Initiatives - Wastewater - CS97	Homeowner Extensions and Unserved Areas	Sewer Capital Program	Citywide	09/2025	8,500,000	-	8,500,000	-	-	-	8,500,000
Future Development Initiatives - Water - CW97	Homeowner Extensions and Unserved Areas	Water Capital Program	Citywide	09/2023	8,500,000	-	8,500,000	-	-	-	8,500,000
Home/Unserv Exten & Improv - PS41	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2023	1,132,299	1,132,299	-	-	-	-	1,132,299
Home/Unserv Exten & Improv - PS41	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2023	129,565	11,000	118,565	-	-	-	129,565
Home/Unserv Exten & Improv - PW41	Homeowner Extensions and Unserved Areas	Sewer Capital Program	Citywide	09/2023	500,000	-	500,000	-	-	-	500,000
Home/Unserv Exten & Improv - PW41	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2023	760,770	760,770	-	-	-	-	760,770
Home-Unserv Exten - Improv - CS41	Homeowner Extensions and Unserved Areas	Sewer Capital Program	Citywide	09/2026	41,651,984	28,689,025	12,962,959	1,250,000	1,250,000	3,750,000	47,901,984

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Home-Unserv Exten - Improv - CW41	Homeowner Extensions and Unserved Areas	Water Capital Program	Citywide	09/2026	107,003,012	103,324,134	3,678,878	1,900,000	1,900,000	5,700,000	116,503,012
Mains Intercept - Lift Sta - PS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2026	417,371,881	337,005,184	80,366,697	47,000,000	27,000,000	184,000,000	675,371,881
Mains Intercept & Lift Sta - PS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2022	4,713,820	4,567,719	146,101	-	-	-	4,713,820
Mains Intercept & Lift Sta - PS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2023	219,288,166	220,741,149	(1,452,983)	-	-	-	220,741,149
Mains Intercept & Lift Sta - PS40	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2023	8,056,632	8,045,133	11,499	-	-	-	8,056,632
Mains Intercept - Lift Sta - CS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	13	09/2026	163,946,514	138,836,916	25,109,598	6,700,000	10,700,000	27,050,000	208,396,514
Mains/Pumping & Storage Fa - PW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2022	2,968,862	2,968,862	1	-	-	-	2,968,862
Mains/Pumping & Storage Fa - PW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2023	381,882,481	381,033,813	848,668	-	-	-	381,882,481
Mains-Pumping - Storage Fa - CW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2026	197,088,902	184,231,986	12,856,916	6,100,000	14,900,000	33,610,000	251,698,902
Mains-Pumping - Storage Fa - PW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2025	252,535,026	229,322,218	23,212,808	-	53,000,000	234,500,000	540,035,026
Mains-Pumping - Storage Fa - PW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2026	331,853,903	277,545,027	54,308,876	25,000,000	22,000,000	97,020,000	475,873,903

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Major Maintenance - Rehab - CW50	Rehabilitation and Equipment	Water Capital Program	Citywide	09/2026	192,710,651	170,631,180	22,079,471	9,800,000	10,500,000	30,100,000	243,110,651
Major Maintenance - Rehab - CS50	Rehabilitation and Equipment	Sewer Capital Program	Citywide	09/2026	91,614,797	87,678,143	3,936,654	4,500,000	4,000,000	13,000,000	113,114,797
Major Maintenance & Rehab - PW50	Rehabilitation and Equipment	Water Capital Program	Citywide	09/2023	1,203,741	1,203,741	-	-	-	-	1,203,741
Major Maintenance & Rehab - PW50	Rehabilitation and Equipment	Water Capital Program	Citywide	09/2025	21,758,000	7,537,607	14,220,393	-	-	-	21,758,000
Major Maintenance & Rehabilitation - PS50	Rehabilitation and Equipment	Sewer Capital Program	Citywide	09/2020	-	-	-	-	-	-	-
Major Maintenance & Rehabilitation - PS50	Rehabilitation and Equipment	Sewer Capital Program	Citywide	09/2025	10,075,000	770,276	9,304,724	-	-	-	10,075,000
Pay 1 - P290	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	09/2025	21,391,000	20,201,709	1,189,291	-	-	-	21,391,000
Public Art Administration - Water Utilities - CW95	Public Art	Water Public Arts Fund	Citywide	09/2026	2,098,250	1,031,159	1,067,091	25,000	25,000	75,000	2,223,250
Raw Water Pump - Trans Fac - CW20	Raw Water Pumping and Transmission	Water Capital Program	Citywide, Outside City	09/2026	62,184,581	61,231,143	953,438	500,000	500,000	49,750,000	112,934,581
Raw Water Pump - Trans Fac - PW20	Raw Water Pumping and Transmission	Water Capital Program	Citywide, Outside City	09/2025	30,012,003	7,604,007	22,407,996	-	5,000,000	-	35,012,003
Raw Water Pump - Trans Fac - PW20	Raw Water Pumping and Transmission	Water Capital Program	Citywide, Outside City	09/2026	18,515,904	11,794,249	6,721,655	35,000,000	-	50,000,000	103,515,904
Raw Water Pump & Trans Fac - PW20	Raw Water Pumping and Transmission	Water Capital Program	Citywide, Outside City	09/2023	176,107,907	175,701,025	406,882	-	-	-	176,107,907
Relocations Due To Paving - CS42	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2026	39,923,211	35,560,393	4,362,818	550,000	550,000	1,650,000	42,673,211

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Relocations Due To Paving - CW42	Relocations in Advance of Paving	Water Capital Program	Citywide	09/2026	69,295,609	67,023,840	2,271,769	1,550,000	3,800,000	10,400,000	85,045,609
Relocations Due To Paving - PS42	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2022	64,053	62,082	1,971	-	-	-	64,053
Relocations Due To Paving - PS42	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2023	41,542,329	40,931,227	611,102	-	-	-	41,542,329
Relocations Due To Paving - PS42	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2026	52,281,019	35,767,396	16,513,623	8,750,000	26,000,000	39,750,000	126,781,019
Relocations Due To Paving - PW42	Relocations in Advance of Paving	Water Capital Program	Citywide	09/2022	432,640	124,421	308,219	-	-	-	432,640
Relocations Due To Paving - PW42	Relocations in Advance of Paving	Water Capital Program	Citywide	09/2023	77,803,022	77,027,663	775,359	-	-	-	77,803,022
Relocations Due To Paving - PW42	Relocations in Advance of Paving	Water Capital Program	Citywide	09/2025	58,830,477	28,151,635	30,678,842	-	-	-	58,830,477
Relocations Due To Paving - PW42	Relocations in Advance of Paving	Water Capital Program	Citywide	09/2026	71,735,035	42,563,886	29,171,150	8,000,000	8,000,000	24,000,000	111,735,035
Relocations Due To Paving - PS42	Relocations in Advance of Paving	Sewer Capital Program	Citywide	09/2025	55,763,176	25,382,516	30,380,660	-	-	-	55,763,176
Series 2009A Revenue Bonds - 0624	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	09/2023	6,447,660	5,737,536	710,124	-	-	-	6,447,660
Service Ctr/Ofcs/Research - PS60	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	09/2023	3,473,810	3,473,810	-	-	-	-	3,473,810
Service Ctr/Ofcs/Research - PS60	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	09/2025	7,950,001	-	7,950,001	-	-	-	7,950,001
Service Ctr/Ofcs/Research - PW60	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	Ongoing	17,040,000	6,272,590	10,767,410	-	8,000,000	-	25,040,000
Service Ctr/Ofcs/Research - PW60	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	09/2023	1,555,863	1,555,863	-	-	-	-	1,555,863
Service Ctr-Ofcs-Research - CW60	Service Centers, Offices, and Research Facilities	Water Capital Program	Citywide	09/2026	44,711,317	39,844,043	4,867,275	4,500,000	4,500,000	9,000,000	62,711,317
Service Ctr-Ofcs-Research2 - CS60	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide	09/2025	14,024,746	10,492,041	3,532,705	1,500,000	-	6,000,000	21,524,746

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
Southside Ww Treat Pl - Fa - CS31	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2025	108,066,321	105,128,277	2,938,044	-	-	2,000,000	110,066,321
Southside Ww Treat Pl - Fa - PS31	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2025	76,107,224	38,803,990	37,303,234	30,000,000	-	-	106,107,224
Southside Ww Treat Pl - Fa - PS31	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2026	93,803,673	97,327,136	(3,523,463)	16,000,000	15,000,000	23,000,000	147,803,673
Southside Ww Treat Pl & Fa - PS31	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2022	5,867	-	5,867	-	-	-	5,867
Southside Ww Treat Pl & Fa - PS31	Wastewater Treatment Plants and Associated Facilities	Sewer Capital Program	Citywide	09/2023	167,016,334	166,641,230	375,105	-	-	-	167,016,334
Studies/Master Plans - PS01	Service Centers, Offices, and Research Facilities	Sewer Capital Program	Citywide, Outside City	09/2023	7,439,028	7,237,614	201,414	-	-	-	7,439,028
Studies/Master Plans - PW01	Studies and Master Plans	Water Capital Program	Citywide, Outside City	09/2023	5,295,000	5,293,069	1,931	-	-	-	5,295,000
Studies-Master Plan - CW01	Studies and Master Plans	Water Capital Program	Citywide, Outside City	09/2026	45,324,974	37,692,652	7,632,322	100,000	100,000	3,800,000	49,324,974
Studies-Master Plans - CS01	Studies and Master Plans	Sewer Capital Program	9	09/2026	25,276,454	15,178,927	10,097,527	1,000,000	4,000,000	4,000,000	34,276,454
Studies-Master Plans - PW01	Studies and Master Plans	Water Capital Program	Citywide, Outside City	09/2023	200,000	-	200,000	-	-	-	200,000
Supply Reservoirs - Dams - CW10	Water Supply Reservoirs and Dams	Water Capital Program	Citywide, Outside City	09/2025	37,703,884	35,523,887	2,179,997	-	-	1,500,000	39,203,884
Supply Reservoirs - Dams - PW10	Water Supply Reservoirs and Dams	Water Capital Program	Citywide, Outside City	09/2025	40,000,000	7,925,911	32,074,089	-	25,000,000	-	65,000,000
Supply Reservoirs & Dams - PW10	Water Supply Reservoirs and Dams	Water Capital Program	Citywide, Outside City	09/2023	15,541,184	12,379,716	3,161,468	-	-	-	15,541,184

WATER UTILITIES FACILITIES

Project	Service	Funding Source	Council District	Est. Comp. Date	Budget ITD as of 5/31/2021	Spent or Committed	Remaining as of 5/31/2021	FY 2021-22 Budget	FY 2022-23 Planned	Future Cost	Total Project Cost
TWDB Wastewater (Clean Water) Project - FS40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2025	44,000,000	39,961,751	4,038,249	22,000,000	22,000,000	-	88,000,000
TWDB Wastewater (Clean Water) Project - FS40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2025	22,000,000	926,089	21,073,911	-	-	-	22,000,000
TWDB Water Drinking Water Project - FW40	Mains, Pump Stations, and Associated Facilities	Sewer Capital Program	Citywide	09/2025	44,000,000	378,378	43,621,622	-	-	-	44,000,000
TWDB Water Drinking Water Project - FW40	Mains, Pump Stations, and Associated Facilities	Water Capital Program	Citywide	09/2025	88,000,000	72,581,231	15,418,769	44,000,000	44,000,000	-	176,000,000
Wastewater Facilities Public Art - CS95	Public Art	Water Public Arts Fund	Citywide	09/2026	2,192,500	76,002	2,116,498	25,000	25,000	75,000	2,317,500
Wholesale Customer Facilities - PW43	Wholesale Customer Facilities	Water Capital Program	Citywide	09/2023	500,000	-	500,000	-	-	-	500,000
Wholesale Customer Facilities - PW43	Wholesale Customer Facilities	Water Capital Program	Citywide	09/2025	5,883,000	1,210,606	4,672,394	-	-	-	5,883,000
Wholesale Customer Facils - CS43	Wholesale Customer Facilities	Sewer Capital Program	Citywide	09/2026	1,025,365	25,365	1,000,000	2,000,000	500,000	3,000,000	6,525,365
Wholesale Customer Facils - CW43	Wholesale Customer Facilities	Water Capital Program	Citywide	09/2026	8,886,119	6,846,442	2,039,677	3,000,000	500,000	4,000,000	16,386,119
Wholesale Customers Facilities - PS43	Wholesale Customer Facilities	Sewer Capital Program	Citywide	Ongoing	2,200,000	146,045	2,053,955	-	-	-	2,200,000
Grand Total					\$6,069,417,916	\$5,116,693,413	\$952,724,503	\$323,550,000	\$342,750,000	\$1,029,230,000	\$7,764,947,916